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FOREWORD
� by Aviel Verbruggen1 

When you read these words, you have found the way to the world’s unique source of knowledge 
about the nuclear industry. The independent ‘coordinating lead authors’,2 Mycle Schneider and 
Antony Froggatt, compose the WNISR annually since 2007. Their rigorous, perseverant work 
has grown the scope and impact. The yearly editions provide the essential statistical series for 
a reliable assessment of the industry’s status, complemented with chapters exploring topical 
issues. 

Consistent and transparent data series, updated until mid-2022, gives us a comprehensive and 
longitudinal perspective of the global industry. As usual, the text is illustrated with tables and 
figures, making the contents more accessible in shorter time, with reading even more pleasant. 
After the status of the global industry, we as readers are spoiled with a richness of information 
about the status of the nuclear industry in various nations and from various angles. The ten 
focus countries got a specific analysis in relation to the specific issues affecting their nuclear 
businesses. For example, for France, a specific section on “Nuclear Unavailability” provides all 
information you would like to assess the gravity of this problem. In addition to the ten focus 
countries, WNISR2022 holds a 75 pages Annex 1 with an Overview by Region and by Country. 
None escape from the scrutiny of the WNISR team. Further, the topical chapters cover, on the 
one hand, two thorny issues (Fukushima Status, and Decommissioning Status), on the other 
hand, two anticipatory issues (Potential Newcomer Countries, and Small Modular Reactors). 
The sobering approach of the issues by the WNISR team is enormously welcome in a world 
overridden by flawed and deceiving news.

In 2022, for the first time, there is a chapter on “Nuclear Power and War”, prompted by the 
war in Ukraine. First, the authors painstakingly discuss higher loss-of-coolant risks in 
nuclear reactors and in spent fuel ponds. Invading and defending combatants likely increase 
the probability of such loss and hinder fast and full emergency interventions. Second, the 
situation in Ukraine is documented by a selection of official statements by the International 
Atomic Energy Agency (IAEA) and the State Nuclear Regulatory Inspectorate of Ukraine, 
chronologically over the period 24 February–13 September 2022. Timely, yet frightening, 
information. The authors refrain from any comments on these statements, acknowledging 
that either source is not unbiased, and that truly independent sources of information on the 
situation at the Ukrainian nuclear facilities simply do not exist.

Valuable academic research depends on accurate data, unbiased information, and on the 
independent disposition of the researcher. For issues of global importance, such as climate 
change and related energy use, the worldwide involvement of scientists enhances diversity 
and quality of the research and its products. Free access to data and documents is vital for the 
participation of scientists who do not enjoy wealthy college privileges. In my energy research, 
I use BP Statistical Reviews, IRENA reports, and WNISRs, for data and information about 
respectively fossil fuels, renewable energy sources and technologies, and nuclear affairs. The 
three are open access. BP is a superrich oil major. IRENA is financed by national governments. 

1 - Prof. Dr. Emeritus, University of Antwerp, Belgium, for details see https://www.avielverbruggen.be. 

2 - Phraseology used by the Intergovernmental Panel on Climate Change (IPCC).

https://www.avielverbruggen.be
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WNISR thrives by the seemingly inexhaustible energy of the coordinating lead authors, 
boosted by contributions from several independent scientists and a few sponsors. 

The WNISR is in good hands, guaranteeing ever improving reports. However, the longevity of 
the nuclear industry, and certainly of its legacy, encourages the consideration of a more robust 
WNISR financing and/or a stable institutional framework. 

One of the observed flaws in the international regulation of the nuclear sector, is the double 
mission of the IAEA: on the one hand, reduce the proliferation of nuclear weaponry, and on the 
other hand, promote the proliferation of nuclear power generation. Once, a nation acquires the 
knowledge and technologies of nuclear power, it is capable of building atomic bombs. I support 
the recommendation that the governments of the world categorically dissolve the IAEA’s double 
role and limit IAEA tasks to control and enforcement of the Non-Proliferation Treaty, and to 
care for the nuclear legacy. A multiple win: finally, the IAEA would fully focus on minimizing 
proliferation; the high spending on propaganda for nuclear power would be reduced; and the 
Intergovernmental Panel on Climate Change (IPCC)3 Working Group 3 (WG3) “nuclear-gate” 
would be closed. 

The IPCC assessment reports4 encompass three volumes, realized by three WGs. WG1 is 
phenomenal in assessing all available climate science. WG2 is less comprehensive because 
climate change impacts it assesses are many, diverse, and not fully inventoried. WG3 covers 
mitigation options, and it is problematic because of the influence of neoclassical economics, 
neoliberal viewpoints, incumbent interests. A salient case is how WG3 assesses the literature 
on nuclear power. The nuclear sections5 are skipping most of the peer-reviewed literature on 
nuclear performance, on its degree of sustainability, its compatibility with renewable power 
from sun and wind. The sections depend on nuclear sector non-peer reviewed literature of the 
IAEA, the Nuclear Energy Agency (NEA), and similar. 

The lopsided treatment of such an important subject means a grave infliction on the “Principles 
Governing IPCC Work, Section 4.3.3”, requesting full assessment of the available literature, and 
“clearly identify disparate views for which there is significant scientific or technical support, 
together with the relevant arguments”. A balanced assessment of the literature on nuclear 
power would be a formidable challenge for IAEA’s nuclear advocacy. It would help to dissolve 
the juxtaposition “renewables, nuclear, carbon capture and storage” as mitigation options.6 This 
deceiving triptych mantra retards the transformation of the global energy systems to 100% 
renewable energy supplies, the substrate for a genuine common future as spelled out in the 
Brundtland report (1987).

WNISRs are vital reality checks of the nuclear industry’s performance. Every yearly report is a 
barrier against utopian fantasies and wishful thinking, a tool to connect with reality. We count 
on the perseverance of the WNISR coordinating lead authors, contributing authors, and the 
entire team. 

3 - The Intergovernmental Panel on Climate Change (IPCC) is the United Nations body for assessing the science related to climate 
change.

4 - See IPCC, “Reports”, Intergovernmental Panel on Climate Change, 2022, see https://www.ipcc.ch/reports/. 

5 - For example: See IPCC (2019) Global warming of 1.5°C, Ch.4 (section 4.3.1.3, p. 325); IPCC (2022). Sixth Assessment Report WG3, 
Ch. 6 (section 6.4.2.4, p.6-34 to 6-36).

6 - More detail is available in Aviel Verbruggen, “Pricing Carbon Emissions—Economic Reality and Utopia”, 2021, pp.93-97, and pp.106-
111.

https://www.ipcc.ch/reports/
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KEY INSIGHTS

Nuclear Share Drops Below 
10 Percent – Official Figures See 
Reactors/Capacity Peaking in 
2018 

	ɐ Nuclear energy’s share of global commercial 
gross electricity generation in 2021 dropped 
to 9.8 percent—the first time below 10 percent 
and the lowest value in four decades—and 40 
percent below the peak of 17.5 percent in 1996.

	ɐ International Atomic Energy Agency (IAEA) 
statistics show a peak in officially operating 
reactors, both in terms of number (449) and 
capacity (396.5 gigawatt), in 2018. The IAEA’s 
total of 437 reactors “in operation” in the world 
at the end of 2021 included 23 reactors that 
have not generated power since 2010–2013.

	ɐ As of mid-2022, 411 reactors were operating 
in 33 countries, four less than a year earlier, 
seven less than in 1989, and 27 below the 
2002-peak of 438.

	ɐ Six units were connected to the grid in 2021, 
of which three were in China. Five new units 
became operational in the first half of 2022, 
including two in China.

	ɐ Eight reactors were closed in 2021; two 
additional closures in the U.K. were announced 
during the year but the units had not generated 
any power since 2018.

	ɐ Over the two decades 2002–2021, there 
were 98 startups and 105 closures. Of these, 50 
startups were in China which did not close any 
reactors. Thus, outside China, there was a net 
decline by 57 units over the same period; net 
capacity dropped by 25 GW.

	ɐ Nuclear electricity generation in the world 
increased by 3.9 percent but remained below 
the 2019 level. Outside of China, nuclear 
production increased 2.8 percent to a level 
similar to 2017.

Russia Dominates the International 
Market – Construction Delays Worsen

	ɐ China has by far the most reactors under 
construction (21, as of mid-2022) but is not building 
abroad.

	ɐ Russia is dominating the international market 
with 20 units under construction including 17 units 
in seven other countries (as of mid-2022). The 
impact of sanctions and potential other geopolitical 
developments on these projects is uncertain.

	ɐ Construction started on 10 reactors in 2021, 
including six in China. The other four are implemented 
by Russia’s Rosatom in India (2), in Turkey, and 
domestically. Two of the construction starts in China 
were also by Rosatom.

	ɐ Two potential newcomer countries had nuclear 
reactors under construction as of mid-2022: Bangladesh 
and Turkey. Egypt started construction shortly after. 
All of these projects are implemented by the Russian 
nuclear industry.

	ɐ Besides Rosatom, only French and South Korean 
companies are acting as leading contractors building 
nuclear power plants abroad.

	ɐ At least nearly half (26) of the 53 construction 
projects are delayed. Of these, 14 have reported 
increased delays and two have indicated first delays 
over the past year. 

	ɐ At the beginning of 2021, 16 reactors were scheduled 
to be connected to the grid during the year, but only six 
did, the other 10 were delayed at least into 2022.

Fukushima
	ɐ The situation onsite and offsite is far from 

stabilized. 
	ɐ The safety authority agreed to release over 

1.3 million cubic meters of contaminated water into 
the ocean, which would take at least three decades. 
Most of the water would have to be treated again 
before being diluted and released. The plan remains 
widely contested, both in Japan and overseas. 
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Nuclear Power and War
	ɐ Russia’s invasion of Ukraine has led to several 

unprecedented situations including the operation of 
commercial nuclear power plants during a full-scale war. 

	ɐ No nuclear power plant in the world has been designed 
to operate under wartime conditions.

	ɐ The key challenge is to maintain continuous cooling of 
the reactor core and the spent fuel pool, even after the 
shutdown of the reactor.

	ɐ Failure to evacuate residual decay heat can lead to core 
meltdown within hours or spent fuel pool fire within days or 
weeks with potentially large releases of radioactivity.

	ɐ Cooling requires an effective chain of elements providing 
a reliable supply of electricity and water. 

	ɐ During war, there are many vulnerabilities and potential 
deliberate as well as accidental impacts, onsite and offsite, 
that can lead to the interruption of electricity and water 
supply.

	ɐ The operation of a nuclear facility requires motivated, 
well-rested, and skilled staff, but operators are likely to be 
under severe stress during a war or when under military 
occupation.

	ɐ Specialists from outside, and spare parts necessary to 
maintain operations and carry out inspections or repairs at 
the nuclear plant might not get permission or access to the 
facility.

Renewable Energy Marginalizes Nuclear 
Power

	ɐ World. Investments in non-hydro renewables in 
2021 totaled a record US$366 billion adding around 
250 gigawatt net to the grids while operating nuclear 
capacity decreased by 0.4 gigawatt. In 2021, wind and 
solar alone reached a 10.2 percent share of gross 
power generation, the first time, they provided more 
than 10 percent of global electricity and surpassed the 
contribution of nuclear energy.

	ɐ China. In 2021, renewable-energy-based power 
generation grew faster than any other energy sources. 
Wind energy output grew by 40 percent and solar by 
25 percent. Wind turbines generated 71 percent more 
power than nuclear reactors and solar remained just 
15 percent short of the nuclear output.

	ɐ India. In 2021, both wind and solar each contributed 
more than 150 percent of nuclear to national power 
generation

Decommissioning 
	ɐ The number of closed power reactors 

exceeded 200 for the first time at the end of 
2021, reaching 204 units as of mid-2022, eight 
more than one year earlier.

	ɐ Only 22 reactors or 11 percent have been 
fully decommissioned; of these, only 10 units 
or 5 percent of all closed reactors have been 
returned to greenfield sites for unrestricted 
use.

Noteworthy National 
Developments

	ɐ China. Nuclear power generation 
increased by 11 percent and provided, 
as in 2020, 5 percent of total electricity 
production in 2021. 

	ɐ Finland. The first European Pressurized 
Water Reactor (EPR) on the continent, under 
construction since 2005, finally started up in 
March 2022, 13 years later than scheduled.

	ɐ France. The unexpected detection of 
stress corrosion cracking in emergency 
cooling systems led to a massive inspection 
and repair program on the entire nuclear 
fleet. The problem adds to extended 
outages due to other issues. The ensuing 
decline in electricity generation is expected 
to lead in 2022 to an annual output level last 
seen in 1990.

	ɐ India. Nuclear generation has been 
declining since 2019 and represented 
3.2 percent of total electricity production 
in 2021. Eight reactors are listed as under 
construction, including four of Russian 
design. 

	ɐ United States. Nuclear output peaked 
in 2019 and had dropped by a cumulated 
3.9 percent by 2021; its share of commercial 
electricity generation declined to 18.9 
percent, its lowest level since it reached its 
maximum in 1995.
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EXECUTIVE SUMMARY 
AND CONCLUSIONS

As much of 2021 has been dominated by the ongoing COVID-19 pandemic, the end of the year 
saw the beginning of a global energy crisis with unprecedented price levels for natural gas and 
electricity that will likely impact the well-being of many and the economic systems for years to 
come. The war in Ukraine dramatically exacerbated the energy crisis and will profoundly alter 
international geopolitics for the long term. For the first time in history, operating commercial 
nuclear facilities were directly attacked and then occupied by hostile forces during a full-scale 
war.

As with earlier reports, The World Nuclear Industry Status Report 2022 (WNISR2022) provides a 
comprehensive overview of nuclear power plant data, including information on age, operation, 
production, and construction of reactors. But due to the unprecedented situation in Ukraine, 
WNISR2022 includes a dedicated chapter that assesses the specific challenges and risks of 
Nuclear Power and War.

WNISR2022 analyses the status of newbuild programs in some of the 33 nuclear countries (as 
of mid-2022) as well as in potential newcomer countries. WNISR2022 includes sections on 
ten Focus Countries representing 30 percent of the nuclear countries, two thirds of the global 
reactor fleet, and four of the world’s five largest nuclear power producers.

The Decommissioning Status Report provides an overview of the current state of nuclear 
reactors that have been permanently closed. The chapter on Nuclear Power vs. Renewable 
Energy Deployment offers comparative data on investment, capacity, and generation from 
nuclear, wind and solar energy, as well as other renewables around the world. Finally, Annex 1 
presents overviews of nuclear power programs in the countries not covered in the Focus 
Countries sections.

PRODUCTION AND ROLE OF NUCLEAR POWER
Prior to the entry into force of the Treaty on the Non-Proliferation of Nuclear Weapons (NPT) 
in 1970, 14 countries were operating nuclear power reactors. By 1985, 16 additional countries 
had reactors on the grid. Over the 30-year period 1991–2020 (none in 2021), only five countries 
started up their first power reactors—China (1991), Romania (1996), Iran (2011), United Arab 
Emirates, and Belarus (both 2020); in 2021, no newcomer country started any reactor. Three 
countries abandoned their nuclear power programs, Italy (1987), Kazakhstan (1998), and 
Lithuania (2009).

Reactor Operation and Capacity. As of 1 July 2022, a total of 411 reactors—excluding Long-
Term Outages (LTOs)—were operating in 33 countries, four units less than WNISR2021, seven 
less than in 1989, and 27  below the 2002-peak of 438. The nominal net nuclear electricity 
generating capacity declined in 2021 over the previous year by 0.4  GW.7 As of mid-2022, 

7 - Six reactor startups +5.2 GW, eight reactor closures -7.6 GW, LTO restarts +1.6 GW, nominal capacity changes (uprating) +0.4 GW 
= -0.4 GW. Two additional reactor closures were announced in 2021 but they did not generate any power since 2018 and are thus 
retroactively closed according to WNISR criteria.
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operating capacity reached the same level as in mid-2021 at 369 GW, representing a peak just 
above the 2006-end-of-year record of 367 GW. (This might change at the end of the year.) 

IAEA versus WNISR Assessment. International Atomic Energy Agency (IAEA) statistics 
show a historic peak in officially operating reactors, both in terms of number (449) and 
capacity (396.5 gigawatt), in 2018. As of December 2021, the IAEA included 33 units in Japan in 
its total of 437 reactors “in operation” in the world while 23 of these reactors have not produced 
electricity since 2010–2013 (of which, three since 2007). Again, as of December 2021, WNISR 
classified 29 units are as LTO, of which 23 in Japan, three in India, two in Canada, and one in 
South Korea. These 29 reactors are still in LTO status as of mid-2022, and amount to three 
more than classified in that category in WNISR2021.

Nuclear Electricity Production. In 2021, the world nuclear fleet generated 2,653  net 
terawatt-hours (TWh or billion kilowatt-hours) of electricity. Nuclear production increased by 
3.9 percent in 2021 but remained just below the 2019 level. 

China produced more nuclear electricity than France for the second year in a row and remains 
in second place—behind the United States—for the top nuclear power generators. Outside of 
China, nuclear production increased 2.8 percent to a level similar to 2017.

Share in Electricity Mix. Nuclear energy’s share of global commercial gross electricity 
generation in 2021 dropped to 9.8  percent—the first time below 10  percent and the lowest 
value in four decades—and over 40 percent below the peak of 17.5 percent in 1996, as globally 
electricity generation continues to rise.

REACTOR STARTUPS AND CLOSURES8

Startups. Six units were connected to the grid in 2021, of which three were in China, and one 
each in India, Pakistan (built by China), and the UAE. Five new units became operational in 
the first half of 2022, including two in China, one each in Finland, Pakistan (built by China), 
and South Korea.

Closures.9 Eight reactors were closed in 2021, including three in Germany and one each in 
Pakistan, Russia, Taiwan, U.K., and U.S. Two additional closures in the U.K. were announced 
during the year but they had not generated any power since 2018 (thus WNISR retroactively 
considers them closed since 2018). 

Over the two decades 2002–2021, there were 98 startups and 105 closures. Of these, 50 startups 
were in China which did not close any reactors. As a result, outside China, there has been a 
drastic net decline by 57 units over the same period; net capacity declined by over 25 GW.

8 - See Focus Countries and Annex 1 for a country-by-country overview.

9 - WNISR accounts for closures in the respective years of last electricity generation and adjusts statistics retroactively if units have 
not generated power in the year in review.
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CONSTRUCTION DATA10

As of 1  July 2022, 53 reactors (53.3  GW) were considered as under construction, the same 
number the WNISR reported a year ago, but 16 fewer than in 2013 (five of those units have 
subsequently been abandoned).

Four in five reactors are built in Asia or Eastern Europe. 15  countries are building nuclear 
plants, two less (Finland and Pakistan) than in WNISR2021. Only four countries—China, 
India, Russia, and South Korea—have construction ongoing at more than one site. Since 
mid‑2021, construction started on seven reactors worldwide, including six in China and one in 
India (Kudankulam-6).

Building vs. Vendor Countries

	Ɇ As of mid-2022, with 21 units or 40  percent, China has by far the most reactors under 
construction. However, China is currently not building anywhere outside the country.

	Ɇ Russia is largely dominating the international market as a technology supplier with 
20 units under construction in the world as of mid-2022 of which only three are being built 
domestically. The remaining 17 units are being constructed in seven countries, including 
four each in China and India, and three in Turkey.11 It is uncertain at this point to what 
extent these projects will be impacted by the sanctions imposed on Russia and other 
consequential geopolitical developments following the invasion of Ukraine.

	Ɇ Besides Russia’s Rosatom, there are only French and South Korean companies acting as 
leading contractors building nuclear power plants abroad.

Construction Times 

	Ɇ For the 53 reactors being built, it is an average of 6.8 years has passed since construction 
started, slightly lower than the mid-2021 average of seven years.

	Ɇ All reactors under construction in at least 10 of the 15 countries have experienced mostly 
year-long delays. 

	Ɇ At least half (26) of all projects are delayed. Of these, at least 14 have reported increased 
delays and two have reported new delays over the past year. 

	Ɇ WNISR2020 noted a total of 19 reactors scheduled for startup in 2021, and at the beginning 
of 2021, 16 were still planned to be connected to the grid but only six of these made it, 
while the other 10 were delayed at least into 2022.

	Ɇ Construction starts of two projects date back 37  years, Mochovce-3 and -4 in Slovakia, 
and their grid connection has been further delayed. Bushehr-2 in Iran originally started 
construction in 1976, over 45  years ago, and resumed construction in 2019 with grid 
connection currently scheduled for 2024.

	Ɇ Six additional reactors have been listed as “under construction” for a decade or more: 
the Prototype Fast Breeder Reactor  (PFBR), Kakrapar-4 and Rajasthan-7 &  -8 in India, 
Shimane-3 in Japan, and Flamanville-3 (FL3) in France. The French and Indian projects 

10 - See Annex 3 for a detailed overview of the 53 reactors under construction in the world as of mid-2022. 

11 - Construction of a fourth unit started at the Akkuyu site in Turkey on 21 July 2022, see WNISR, “Akkuyu‑4 in Turkey: Second 
Construction Start in a Week for the Russian Nuclear Industry—Anyways 4”, 24 July 2022, see https://www.worldnuclearreport.org/
Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html, accessed 9 September 2022.

https://www.worldnuclearreport.org/Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html
https://www.worldnuclearreport.org/Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html
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have been further delayed this year, and the Japanese reactor does not even have a 
provisional startup date.

Construction Starts

	Ɇ Construction started on 10 reactors in 2021, including six in China. The other four are 
implemented by Rosatom in India (2), in Turkey, and domestically. Two of the construction 
starts in China were also by Russia. In other words, of the global total of ten, six reactors 
were designed by Russian builders and four by the Chinese industry.

	Ɇ Construction of three reactors started in the first half of 2022, all of them in China, two of 
which are of Russian design. 

	Ɇ Chinese and Russian government-owned or -controlled companies launched all of the 
18  reactor constructions in the world over the 30-month period from the beginning of 
2020 to mid-2022.

OPERATING AGE
	Ɇ The average age (from grid connection) of operating nuclear power plants has been 

increasing since 1984 and stands at 31 years as of mid-2022.

	Ɇ A total of 270 reactors, two-thirds of the world’s operating fleet, have operated for 31 or 
more years, including 105—more than one in five—for at least 41 years.

	Ɇ If all currently licensed lifetime extensions and license renewals are maintained, all 
construction sites completed, and all other units operated for a 40-year lifetime (unless 
a firm earlier or later closure date has been announced), in the decade to 2030, the net 
balance of operating reactors would turn negative as soon as 2024, and an additional 
110 new reactors (83.5 GW)—one unit or 0.7 GW per month—would have to start up or 
restart to replace closures. This would mean the need to double the annual building rate of 
the past decade from six to twelve over the period to 2030.

FOCUS COUNTRIES
The following ten countries covered in depth in this report represent 30 percent of the nuclear 
countries, which operate two thirds of the global reactor fleet. Some key developments in 2021 
and the first half of 2022:

China. Nuclear power generation increased by 11 percent and provided a stable 5 percent of 
total electricity generation. Meanwhile, wind energy output grew by 40  percent and solar 
by 25  percent. China failed its 2020-target for operating nuclear capacity and will miss its 
2025-target of 70 GW by at least 9 GW.

Finland. The country’s fifth reactor, the first European Pressurized Water Reactor (EPR) 
on the continent, under construction since 2005, finally started up in March 2022, 13  years 
later than scheduled. However, commissioning of the reactor has been hampered by a series 
of “unexpected” events. The Russian-designed Hanhikivi follow-up project was cancelled 
following the invasion of Ukraine.
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France. Nuclear generation was up 7.5 percent following a 12-percent fall in 2020. In December 
2021, stress corrosion cracking was first identified in safety injection systems of the largest 
and most recent reactors. Later the default was detected on other units.12 The problem adds 
to extended outages due to ageing issues, backfitting, decennial inspections, and upgrading 
requested by the safety authorities. The subsequent decline in electricity generation is 
expected to lead in 2022 to an annual level last seen in 1990. The government has announced 
the renationalization of operator EDF, which faces potential bankruptcy.

Germany. Nuclear generation increased by 7.4  percent after a 14-percent drop in 2020. 
According to the legally binding phaseout schedule, three reactors were closed at the end 
of 2021, and the three remaining are scheduled to close by the end of 2022. Accordingly, the 
nuclear share declined to 5.6 percent in the first half of 2022. Triggered by the unfolding energy 
crisis, an unexpected controversy is underway about the potential stretching of the operation 
or a lifetime extension of the remaining three units. The government has proposed to put two 
of them into reserve status until the end of winter in mid-April 2023.

India. Nuclear generation has been slightly declining since 2019 and represented 3.2 percent of 
total electricity production. Eight reactors are listed as under construction, including four of 
Russian design. Meanwhile, both wind and solar continued growth and contributed more than 
150 percent of nuclear power generation each. 

Japan. One reactor was restarted from LTO since WNISR2021 (none was slated for closure). 
Nuclear generation increased by 42.2  percent but to provide 7.2  percent of the country’s 
electricity. However, as of July 2022, only seven of ten licensed units generated power. In 
an unprecedented ruling, a Hokkaido District Court prohibited the restart of the only three 
reactors on the island due to concerns about spent fuel storage safety and protection levels 
against tsunamis.

South Korea. Nuclear generation slightly declined and provided 27.5  percent of electricity. 
The new administration clearly aims to shift nuclear policy away from a long-term phaseout 
(then rather a program limitation) and contemplates a stronger role for nuclear power further 
lowering the part of renewables. The country already has the lowest share of renewables in the 
power mix of any OECD member state.

Taiwan. Nuclear generation dropped by 11.6  percent following the closure of one reactor 
in mid-2021. The country follows a nuclear phaseout plan that will see the remaining three 
reactors closed by 2025. An attempt by the opposition and the nuclear lobby to overturn the 
phaseout policy by referendum and reactivate the construction of two reactors at Lungmen 
failed in December 2021. Renewables only contributed 4.2 percent of electricity, and, so far, 
only solar photovoltaics are developing rapidly with 1.9 GW in capacity added over the year.

United Kingdom. The nuclear program is declining faster than anticipated. Since June 2021, 
two reactors were closed, and the decision was taken to close two additional units that had not 
generated any power since 2018. Nuclear power contributed 14.8  percent to national power 
production, down from 26.9  percent in 1997. Renewables have seen a rise in two decades 
from 2.5 percent in 2001 to 39.6 percent in 2021, while coal declined in just the past decade 

12 - As of 21 September 2022, 15 reactors are impacted by investigations or repairs.
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from 39.2  percent to 2.6  percent. The construction project at Hinkley Point C continued to 
experience cost overruns and delays.

United States. Nuclear output peaked in 2019 and has dropped by a cumulated 3.9 percent by 
2021; its share of commercial electricity generation declined to 18.9 percent, its lowest level 
since it peaked in 1995. The U.S. nuclear fleet is still the largest with 92 units and one of the 
oldest in the world with a mean age of 41.6 years. Cost estimates for the only two reactors under 
construction at the Vogtle site now exceed US$30 billion. Substantial new subsidy programs 
for uneconomic operating reactors and for new projects have been enacted on federal and 
state levels. Three major corruption and fraud investigations involving both new reactors and 
nuclear subsidies continued and involve politicians, utility-, and industry-executives.

FUKUSHIMA STATUS REPORT
Eleven years have passed since the Fukushima Daiichi nuclear power plant disaster began, 
triggered by the East Japan Great Earthquake on 11 March 2011 (referred to as 3/11 throughout 
the report). The situation is still far from stabilized.

Overview of Onsite and Offsite Challenges

Onsite Challenges
Spent Fuel Removal from the pool of Unit  3 was completed in February 2021. Preparatory 
work has only started on Units 1 and 2, with removal planned to begin in FY 2024 at the earliest.

Core Cooling. Water levels dropped in all three reactor pressure vessels after a 7.4 magnitude 
earthquake on 16 March 2022. Water injection rates have been increased again as a result.

Fuel Debris Removal, last planned to start with Unit 2 by 2021, had been delayed by “about 
one year due to the spread of COVID-19” and was delayed again following transmission loss 
of the camera mounted on a remotely operated vehicle. There is no new timeline for debris 
removal.

Contaminated Water Management. As water injection continues to cool the fuel debris, 
highly contaminated water runs out of the cracked containments into the basements where 
it mixes with water that has penetrated the basements from an underground river. Various 
measures have reduced the influx of water from up to 500  m3/day to about 130  m3/day. An 
equivalent amount of water is partially decontaminated and stored in 1,000‑m3 tanks. Thus, a 
new tank is still needed almost every week. 

About 1.3 million m3 of treated water are stored in 1,020 tanks. As of 28 July 2022, capacity 
saturation had reached 96 percent, so the existing tanks would be full by summer or fall of 
2023.

The safety authority agreed to operator TEPCO’s plan to release the contaminated water into 
the ocean. Close to three quarters of the water would have to be treated again, then the water 
would be diluted by a factor of 100 (or more) before being released via a one-kilometer-long 



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  24

sub-seabed tunnel. The operation would take at least three decades. The plan remains widely 
contested, including overseas. 

Offsite Challenges
Offsite, the future of tens of thousands of evacuees, food contamination, and the management 
of decontamination wastes, all remain major challenges.

Evacuees. As of March 2022, about 32,400 residents of Fukushima Prefecture were still living 
as evacuees; the number decreased from a peak of close to 165,000 in May 2012. In June 2022, 
for the first time, the evacuation order was lifted for a district designated as “difficult-to-
return” zone (an area with high levels of radiation). But only eight people from four households 
expressed an interest in returning to the district. For the first time, the evacuation order was 
also lifted for part of Okuma city that hosts the Fukushima plant. Only 3.6  percent of the 
residents returned. Rates of return have been much higher, 62–85  percent, in cases where 
evacuation orders have been lifted for entire municipal territories.

Food Contamination. According to official statistics, a total of 41,361 samples were analyzed 
in FY2021, of which 157 samples (30 more than a year earlier and 0.4 percent of total) exceeded 
the legal limits. As of February 2022, 14 countries—down from a peak of 54 countries—still 
had import restrictions for Japanese food items in place. In June 2022, the U.K. lifted its import 
restrictions.

Decontamination and Contaminated Soil Management. The contaminated soil in the 
temporary storage area in Fukushima Prefecture is currently being transferred to intermediate 
storage facilities in eight areas. As of the end of August 2022, a total of about 13.3 million m3 of 
contaminated soil had been transferred to such interim storage facilities. The government is 
legally responsible for the final disposal of the contaminated soil.

Health Issues and Legal Cases. In a first-of-a-kind procedure, in January 2022, a group of six 
men and women, diagnosed with thyroid cancer as children, filed a class action suit against 
TEPCO, seeking US$5.4  million in compensation. In March  2022, Japan’s Supreme Court 
ordered TEPCO to pay compensation to 3,700 people impacted by the disaster but ruled out 
government responsibility for the catastrophe in a separate June-2022 judgement. In July 2022, 
the Tokyo District Court ordered four former executives of TEPCO to pay 13  trillion  yen 
(US$95 billion) in damages to the company. The case was brought by TEPCO shareholders, and 
the ruling was the first time a court has found former executives responsible for the nuclear 
accidents.

DECOMMISSIONING STATUS REPORT
As more and more nuclear facilities either reach the end of their pre-determined operational 
lifetime, or close due to deteriorating economic conditions, their decommissioning is becoming 
a key challenge (note that the status of radioactive waste management is not part of this 
analysis).
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	Ɇ The number of closed power reactors exceeded 200 at the end of 2021, reaching 204 units 
with 97.4 GW of capacity as of mid-2022, eight more than one year earlier. 182 units are 
awaiting or are in various stages of decommissioning, five more than one year earlier.

	Ɇ Only 22 units or 11 percent have been fully decommissioned, two more than a year earlier: 
17 in the U.S., four in Germany13, and one in Japan. Of these, only 10 or 5 percent of all 
closed reactors have been returned to greenfield sites for unrestricted use.

	Ɇ The average duration of the decommissioning process is about 21 years, with a large range 
of 6–45  years (both extremes for reactors with very low power ratings of respectively 
22 MW and 63 MW).

	Ɇ Only three countries amongst the 23 with closed nuclear power reactors have completed 
the technical decommissioning process of at least one reactor: the United States (17 units), 
Germany (4), and Japan (1).

	Ɇ The analysis of 11 major nuclear countries hosting 85  percent of all closed reactors 
shows that progress in decommissioning remains slow: of 146 units in various stages of 
advancement, 66 are in the “warm-up stage”, 24 are in the “hot-zone stage”, 11 are in the 
“ease-off stage”, while 45 are in “long-term enclosure”.

	Ɇ None of the early nuclear states—U.K., France, Russia, and Canada—has fully 
decommissioned a single reactor yet.

POTENTIAL NEWCOMER COUNTRIES
Two potential newcomer countries had nuclear reactors under construction as of mid-2022: 
Bangladesh and Turkey. [Egypt started construction shortly after]. All of these projects are 
implemented by the Russian nuclear industry. The impact of sanctions and potential other 
geopolitical developments on the future of these projects is uncertain. 

Other countries like Nigeria, Poland, or Saudi Arabia have more or less advanced plans, but 
so far neither selected a design nor assured a financing package. Several countries, including 
Indonesia, Jordan, Kazakhstan, Thailand, Uzbekistan, and Vietnam have suspended or 
cancelled earlier plans. Some key developments: 

Bangladesh. Two reactors of Russian design have been under construction since 2017–2018. 
Both units are scheduled to start up in 2023 and 2024. There is widespread concern in the 
country about the safety and security of the plant.

Egypt. On 20 July 2022, despite the war in Ukraine, construction of the first, Russian designed, 
nuclear power plant was launched at the El-Dabaa site. 

Nigeria. The country signed nuclear cooperation agreements with several countries and 
considers the option of developing up to 4  GW of nuclear capacity. Plans are vague and no 
design or provider has been chosen and no investment decision has been taken.

Poland. The country abandoned two reactors under construction following the Chernobyl 
accident in 1986. There have been repeated attempts to revive the program ever since. In 

13 - Contrary to the categorization in previous WNISR editions that counted Gundremmingen-A to be fully decommissioned, the plant 
should rather be placed into the “Ease-Off-Stage” of decommissioning, as work is still ongoing.
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December 2021, the site of Choczewo in Pomerania was chosen for a first plant. However, no 
design and no supplier have been selected, and no financing package has been assured.

Saudi Arabia. In 2013, a plan for the deployment of 18 GW of nuclear power was announced, 
with the first reactor to start operating in 2022. It did not happen. In May 2022, the government 
finally invited bids from China, France, Russia, and South Korea for the construction of two 
1400 MW reactors. 

Turkey. The Akkuyu site was selected in 1976 and several attempts to implement the project 
had failed until a 2010 agreement with Russia to build four reactors that were all to be in 
operation by 2019. After repeated delays, construction of these four units started between 2018 
and 2022. Construction on Unit 4 started in July 2022, in the middle of the war in Ukraine. 
Turkish authorities hope to connect Unit  1 to the grid in 2023, to coincide with the 100th 
anniversary of the foundation of the Republic of Turkey.

SMALL MODULAR REACTORS (SMRs)
Following assessments of the development status and prospects of Small Modular Reactors 
(SMRs) in earlier WNISR editions, this year’s update does not reveal any major advances 
but still increasing media attention and some additional public funding commitments. The 
country-by-country status:

Argentina. The CAREM-25 project has been under construction since 2014. Following 
numerous delays, the latest estimated date for startup is 2027. The lower end of cost estimates 
per installed kilowatt correspond to roughly twice the cost estimates for the most expensive 
Generation-III reactors.

Canada. There is continuous strong federal and provincial government support for the 
promotion of SMRs. While several grants to the value of tens of millions of dollars have 
been awarded to different design developers, the amounts remain small when compared to 
what would be required to advance one of these designs to the point of being licensed for 
construction. No design has yet been transmitted to the safety authority for review, leave alone 
for certification.

China. Construction on two high-temperature reactor modules started in 2012. The first 
module was connected to the grid for a few days in December 2021, almost five years behind 
schedule. Reportedly, neither unit has generated power since. The reasons are unknown. 
Construction started on a second design, the ACP100 or Linglong One, in July 2021, six years 
later than planned. It is scheduled to be completed by early 2026.

France. In February 2022, President Macron announced a €500 million contribution 
(US$559 million) until 2030 to the financing of the development of the Nuward SMR design. 
However, EDF made it clear that the project is not high amongst its priorities.

India. An Advanced Heavy Water Reactor (AHWR) design has been under development since 
the 1990s, but its construction has been continuously delayed. Earlier in 2022, the government 
announced that a “Pre-Licensing Design Safety appraisal of the reactor has been completed”.
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Russia. Russia operates two SMRs on a barge called the Akademik Lomonosov. Both reactors 
were connected to the grid in December 2019, nine years later than planned. Since then, their 
performance has been mediocre. A second SMR project, a lead-cooled fast reactor design, was 
launched in June 2021. 

South Korea. The System-Integrated Modular Advanced Reactor  (SMART) has been under 
development since 1997. In 2012, the design received approval by the safety authority, but there 
have been no orders. Reportedly, several other designs are in very early stages of development.

United Kingdom. Since 2014, Rolls Royce has been developing the “UK  SMR”, a 470  MW 
reactor (exceeding the size-limit of 300 MW for the usual SMR definition). In November 2021, 
Rolls Royce announced it had received US$281  million in government funding and 
US$261 million from private sources (including company funding), far short of its earlier calls 
for US$2.8 billion in support. In March 2022, the regulator accepted the design for a Generic 
Design Assessment (GDA). 

United States. The Department of Energy (DOE) has already spent more than US$1.2 billion 
on SMRs and has announced further awards over the next decade that could amount to an 
additional US$5.5 billion. However, there is still not a single reactor under construction. Only 
one design, NuScale, has received a final safety evaluation report. However, since then, the 
design capacity has been increased from 50 MW to 77 MW per module, and many issues remain 
unsolved. In October 2021, eight municipalities withdrew from the only investment project in 
Utah, leaving the 6-module 462  MW project with subscriptions amounting to just 101  MW. 
Cost estimates (including financing) have ballooned to US$5.3 billion.

NUCLEAR POWER AND WAR
Russia’s invasion of Ukraine has led to several unprecedented events including the operation 
of commercial nuclear power plants during a full-scale war, shelling of commercial reactor 
sites, the occupation by enemy forces of nuclear facilities, and the operation of reactors under 
physical threat. No nuclear power plant in the world has been designed to operate under those 
conditions.

Vulnerabilities of Reactors and Spent Fuel Pools

	Ɇ A nuclear power plant depends on continuously functioning cooling systems to evacuate 
decay heat from reactor cores and spent fuel pools, even when the reactor is shut down.

	Ɇ Immediately after shutdown, a reactor core still generates about 7 percent of the nominal 
thermal power. Decay heat decreases with time, first rapidly, then slowly. After one day 
residual heat is at about 0.5 percent (considerable 15 MWth in the case of a 1,000 MWe 
reactor) and still half of that after ten days.

	Ɇ After the service life, the spent fuel is unloaded from the reactor core and placed in a pool 
filled with water. The residual heat must be permanently evacuated from the pool in order 
to prevent the fuel from overheating.
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	Ɇ Failure to evacuate residual decay heat will lead to core meltdown or spent fuel fire with 
potentially large releases of radioactivity.

	Ɇ Effective cooling chains—usually three cooling circuits linked together via heat exchangers 
and a final heat sink like a river, a lake, or the ocean—must be available at all times to 
evacuate residual heat from the reactor core and from the spent fuel pool.

Nuclear Power Plants and Spent Fuel Storage in War

Power Supply in War Times

	Ɇ Some countries heavily rely on nuclear power. In 2021, eight countries generated over one 
third of their electricity from nuclear plants (Ukraine 55 percent). The higher the nuclear 
share, the more difficult to shut down all reactors as a precautionary measure in case of 
war.

	Ɇ The attacker might want to disrupt the power supply of the attacked country in the short 
term but might also wish to maintain power supply in the longer term in case the objective 
is the occupation of attacked territories. In any case, nuclear power plants are strategic 
sites.

Nuclear Power Plants and Nuclear Weapons

	Ɇ Nuclear explosive devices can contain plutonium and/or highly enriched uranium as fissile 
material.

	Ɇ Highly enriched uranium (HEU) is not used in common commercial nuclear power 
reactors (although some research reactors, naval applications, and fast reactors run on 
HEU).

	Ɇ Every nuclear power plant generates weapons usable plutonium in its fuel during normal 
operation. The extraction of plutonium from highly radioactive irradiated fuel requires 
remote-handling equipment (a large hot cell or a reprocessing plant).

	Ɇ An attacker can either suspect or insinuate that the designated enemy has used or is 
planning to use its power reactors to produce plutonium for a weapons program.

Fear of an Accident as Political Pressure Tool

	Ɇ Nuclear power plants can release large quantities of radioactive substances in case of 
accident. Wartime destruction would lead to similar consequences.

	Ɇ The attacker can use the threat of destruction as blackmail as the country hosting the 
nuclear facilities has an obvious interest in preserving public health and the environment.

Multiple Indirect Threats to Nuclear Safety in Wartime Situations
Regardless of whether there is a military rationale to occupy, recapture, or destroy in a 
scorched-earth mode a nuclear power plant site, there can be multiple unintended causes of 
impact on nuclear safety.
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	Ɇ Accidental hits due to limited accuracy of weapon systems.

	Ɇ Collateral damage in the course of a military campaign.

	Ɇ Limited knowledge of combatants of safety relevance of parts of a nuclear plant.

	Ɇ In a life-or-death combat situation, nuclear safety will likely not be a priority.

	Ɇ The power plant site can be used as a shield, thus becoming an impregnable fortress.

Specific Vulnerabilities of Nuclear Power Plants	
Nuclear power plants are complex industrial facilities. Their safe operation depends on a stable 
technical, human, regulatory, political, and economic environment. Previous research on 
nuclear safety have taken these stable conditions for granted.

The consequences of system failures are nevertheless the same, whether they are triggered by 
accident or by the effects of war.

	Ɇ Direct destruction of safety-relevant parts can be caused by military munitions on purpose 
or by mistake.

	Ɇ Some important safety systems are located in the reactor buildings that vary greatly in 
design. While many are robust buildings, only few are truly bunkered.

	Ɇ Many important safety systems are located in other traditional industrial buildings 
including parts of the cooling chains, large parts of the power supply, transformers, diesel 
generators for emergency power, generator fuel, switchgear, and the control room. 

Power Supply

	Ɇ A stable connection to the power grid is the most important requirement for electricity 
supply.

	Ɇ Electricity is required at all times to operate large pumps in the various cooling chains.

	Ɇ In the case of grid loss, emergency generators can supply the minimum required to 
maintain the cooling systems operational for a short time, but they are not designed for 
continuous long-term operation.

	Ɇ A shutdown nuclear power reactor cannot be restarted from diesel generators and needs 
the grid connection to operate again.

	Ɇ In case of multi-unit sites, one operating reactor can also supply its own and the other 
units’ basic needs for electricity (island mode). Switch to island mode frequently fails and 
is highly unstable.

Cooling Water Supply and Other Important Infrastructure

	Ɇ An operational cooling capacity is as vital for nuclear safety as a reliable power supply. 

	Ɇ Interruption of pipelines, destruction of the links to the final heat sink, or pump inlets 
blocked by debris would jeopardize the cooling capacity.
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	Ɇ Free road access is essential for rotating shifts, delivery of spare parts, outside personnel, 
and emergency services like fire departments.

Skilled Operating Staff 

	Ɇ Reactor operators are trained for a specific individual plant. They cannot be simply 
replaced by operators from other plants, including those from an attacker country.

	Ɇ Under war conditions, staff are unsure whether they can leave the plant at the end of their 
shift, uncertainties that heighten their stress level.

	Ɇ Operating a nuclear facility at gun point could easily lead to considering even standard 
safety procedures as secondary.

	Ɇ Staff will likely be deprived of their usual communication tools like their cell phones, 
restricting their ability to exchange with colleagues, supervisors, and regulators. 
Uncertainty about the well-being of family and friends in the middle of an active war zone 
further increases the stress level.

Maintenance 

	Ɇ Regular maintenance is indispensable, including the delivery and installation of 
replacement parts, some of which might have to be ordered from foreign suppliers.

	Ɇ Annual outages usually involve a large number of subcontractors. These companies might 
not want or be able to send their employees into a war zone or into an occupied nuclear 
power plant.

Inspection

	Ɇ Inspections by the state regulator or other third parties are an integral part of the safety 
approach. They will likely not be carried out under warlike conditions. 

	Ɇ International organizations like the IAEA have certain inspection rights under international 
law. These will likely not be implemented, at least not under usual conditions.

Specific Vulnerabilities of Spent Fuel Storage Facilities

	Ɇ All nuclear power plants have spent fuel storage pools, some are in the reactor buildings, 
some are in separate, considerably less robust buildings.

	Ɇ While spent fuel pools are better protected inside the containment, there is a possibility 
that in case of a severe accident on the reactor, the pool will be impacted as well.

	Ɇ Spent fuel pools, especially centralized pools that serve several reactors, contain the 
equivalent of several, up to several dozen reactor cores and thus cumulate very large 
radioactivity inventories.

	Ɇ After several years of cooling, spent fuel can be moved to dry storage casks. The residual 
heat is removed by the air flow and no active cooling system is needed. 

	Ɇ Pool destruction or disruption of power and cooling water supply:
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•	 The cooling chain of the pool could be interrupted, which would lead to the progressive 
evaporation of the cooling water and uncover the fuel within days or weeks. 

•	 If the pool itself is damaged or destroyed the water would be lost. The fuel would likely 
self-ignite and release a large share of its radioactive inventory.

•	 In case of a power cut, the cooling chain would become dysfunctional. The grace time 
would be significantly longer compared to the reactor core cooling but could eventually 
lead to fuel destruction. 

POSSIBLE RELEASE MECHANISMS AND SCENARIOS
Nuclear Power Plant

	Ɇ The interruption of core cooling at an operating nuclear reactor would lead to a core-
melt accident within less than one hour to several hours. A meltdown would also occur 
at a shutdown reactor with a delay depending on various parameters, especially the time 
elapsed since shutdown.

	Ɇ During a core meltdown, free hydrogen is formed that can explode (see Fukushima events).

	Ɇ If the containment is breached, e.g. by a military strike in a wartime situation, a meltdown 
would release a significant fraction of the radioactive inventory into the environment.

Spent Fuel Storage

	Ɇ The interruption of cooling spent fuel in a pool leads to progressive evaporation until 
the fuel elements are partly or wholly uncovered. They then heat up until the cladding 
is destroyed and release radioactivity into the environment. At higher temperatures, 
explosive hydrogen can also be formed. When strongly heated cladding material is exposed 
to air, it can also catch fire. Under this scenario a very large fraction of the radioactive 
inventory would be released to the environment and lead to widespread contamination.

	Ɇ In the case of a dry storage facility, only the destruction of the container integrity would 
lead to war-induced radioactivity releases. Most cask-destruction scenarios would lead to 
geographically limited radiation effects, except for a munition-triggered spent fuel fire.

TIMELINE: WAR IN UKRAINE
	Ɇ It should be noted that the Nuclear Power and War chapter has been drafted in May 2022. 

It is striking to what extent, many of the theoretical assumptions have—reportedly—
turned into reality in the following months of the war in Ukraine.

	Ɇ In a war situation, it is particularly difficult to verify whether certain reports cover 
indisputable facts, are exaggerated, or false. We have therefore refrained from attempting 
an objective account of what is happening in Ukraine with and at nuclear facilities. 

	Ɇ Nevertheless, some insight into the developments should be provided. Therefore, we 
have compiled a timeline from 24  February to 13  September  2022 based exclusively on 
two sources: the State Nuclear Regulatory Inspectorate of Ukraine  (SNRIU) and the 
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International Atomic Energy Agency (IAEA). Neither are neutral in this conflict, a situation 
requiring appropriate caution.

NUCLEAR POWER VS. RENEWABLE 
ENERGY DEPLOYMENT
The year since the publication of WNISR2021 has been seminal for climate change and energy 
security, nuclear power, and renewable energy, with climate change high on the political 
agenda and an energy crisis in the making in the second half of 2021. Obviously, 2022 has been 
dominated by the events in Ukraine which had significant effects on energy-policy decisions 
for the short and medium term. 

Investment. In 2021, total investment in non-hydro renewable electricity capacity reached a 
record US$366 billion, 15 times the reported global investment decisions for the construction of 
nuclear power plants that have nevertheless increased over the previous year by about one third 
to US$24 billion for 8.8 GW. Investment in solar surged by 37 percent to reach US$204 billion 
and investments in wind power plants increased by 2.8 percent to US$146 billion. Individually, 
solar investments total 8.5 times and wind six times nuclear power investment decisions. 

Costs. Levelized Cost of Energy (LCOE) analysis by U.S. bank Lazard shows that between 
2009 and 2021, utility-scale solar costs came down 90 percent and wind 72 percent, while 
new nuclear costs increased by 36  percent. The gap continues to widen. Estimates by the 
International Renewable Energy Agency  (IRENA) has seen the LCOE for wind drop by 
15 percent and solar by 13 percent between 2020 and 2021 alone. IRENA also calculated that 
800  GW of existing coal-fired capacity in the world have higher operating costs than new 
utility-scale solar photovoltaics (PV) and new onshore wind.

Installed Capacity. In 2021, wind added 92 GW of new capacity and solar PV capacity grew 
by 138 GW, largely contributing to the new global record of 257 GW of non-hydro renewables 
added to the world’s power grids. These numbers compare with a net decrease of 0.4 GW in 
operating nuclear power capacity.

Electricity Generation. In 2021, the annual global growth rates for the generation from wind 
power were 17.0 percent (11.9 percent in 2020), 22.3 percent (20.9 percent in 2020) for solar PV, 
and 3.9 percent (-4 percent in 2020) for nuclear power.  

Share in Power Mix. In 2021, wind and solar alone reached a 10.2  percent share of power 
generation, the first time, they provided more than 10 percent of global power and surpassed 
the contribution of nuclear energy that fell to 9.8 percent. The nuclear share is below 10 percent 
for the first time in four decades. Non-hydro electricity generation outperformed nuclear 
power production by 30.6 percent. The gap widens.

China. In 2021, renewable-energy-based gross power generation grew faster than any other 
energy sources, with wind producing 656  TWh, solar, 327  TWh, compared to 407.5  TWh 
(383 TWh net) for nuclear and 1,300 TWh for hydro. Thus, wind turbines generated 71 percent 
more power than nuclear reactors and solar remained just 15  percent short of the nuclear 
output.
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European Union. In 2021, renewable electricity generation in the E.U. reached a new record 
of 1,068 TWh—a 9 percent (+88 TWh) jump compared to 2019—and accounted for 37 percent 
of the E.U.’s electricity production, up from 34 percent in 2019. In comparison, nuclear power 
produced 733  TWh gross (699  TWh net), around 7  percent more than the previous year, 
but about 4 percent lower (-32 TWh) than in 2019. Nuclear accounted for 26 percent of E.U. 
electricity production in 2021.

India. Solar power capacity reached 49.7 GW at the end of 2021 overtaking for the first time 
the installed capacity of wind with 40.1 GW. Wind has outpaced nuclear in power generation 
since 2016. Solar passed nuclear generation in 2018 and wind power output in 2021. Wind and 
solar with each generating 68  TWh together produced 3.4  times more power than nuclear 
plants. Nuclear electricity production has been declining slightly since 2019. 

United States. In 2021, installed wind capacity increased by a record 17  GW, solar added 
15.5  GW. Wind power generation increased by 13  percent and solar output by 25  percent 
while nuclear energy generation dropped to the lowest level since 2012. Renewables provided 
14 percent of commercial power while nuclear still contributed just under 20 percent.
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INTRODUCTION
The year that passed since the publication of WNISR2021 has seen dramatic geopolitical 
changes in the world with energy issues playing a key role. Low natural gas supply and storage 
levels in the second half of 2021, and the war in Ukraine and its consequences in 2022 have laid 
bare Europe’s dependencies on fossil fuels from Russia. 

Despite the world’s media focused on Russia and on energy supplies, there has been little 
attention given to the extent of interdependencies with Russia’s nuclear sector. About half 
of the natural uranium imported by the European Union (EU) in 2020 was purchased from 
Russia, and Kazakhstan and Uzbekistan, two Former Soviet Union countries (FSU). Five days 
after the Russian invasion of Ukraine began, and one day after the European Union closed its 
airspace to all Russian aircrafts, the Slovakian Government provided a special permission to 
a Russian plane to fly fresh nuclear fuel assemblies into the country. Slovakia is operating six 
Russian designed VVER reactors that, in 2021, generated more than half of its electricity. Two 
additional units, under construction at Mochovce since 1985, are expected to start up soon, 
with Russian fuel.

The shipment to Slovakia was not the only one to get exceptional flight permission for Russian 
nuclear fuel. Besides Slovakia, Bulgaria, the Czech Republic, Finland, and Hungary operate 
VVERs and depend on Russian fuel. Westinghouse, the only other manufacturer, has so far 
supplied VVER fuel mainly to Ukraine. Even though Ukraine started to get off Russian fuel 
several years ago, it has converted only about half of its 15 reactors to the alternative fuel. Some 
other European VVER operators have shown interest in the option in the past and that interest 
has obviously grown in the past six months.

There are many other services provided by the Russian nuclear industry, which also carries 
out joint activities with several EU entities. Rosatom has been cooperating with French utility 
EDF for 30 years in many areas. In 2009, Rosatom purchased the German former nuclear fuel 
manufacturing company Nukem, now specializing in decommissioning. In December 2021, 
Rosatom and EDF subsidiary Framatome signed a “long-term cooperation agreement” (see 
press release hereunder), and in early 2022, Rosatom subsidiary TVEL was about to take a stake 
in Framatome’s fuel manufacturing plant in Lingen, Germany. Rosatom was also to acquire a 
20-percent share in Arabelle-turbine manufacturer GEAST. These turbines produce electricity 
for European Pressurized Water Reactors (EPR) and Rosatom’s VVER plants. With Russia 
dominating the narrow international nuclear newbuild market, sanctions against Rosatom 
would deprive EDF’s subsidiary GEAST from its main customer.

The European Parliament has explicitly called for the inclusion of the nuclear sector in 
sanctions against Russia. Do these commercial interdependencies explain why the call was not 
followed-up?

The Russian military occupation of the two nuclear sites, Chernobyl and Zaporizhizhia, and the 
involvement of Rosatom staff in the forced operation of the facilities by Ukrainian personnel 
raises questions about the relationship of commercial companies, whether public or private, 
with the Russian state-owned company.
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IIt also raises questions about the role of the International Atomic Energy Agency (IAEA). 
The Agency’s Director General Rafael Mariano Grossi visited the Ukrainian nuclear sites and 
confirmed Rosatom’s presence in Zaporizhizha. While Grossi is lobbying for a security zone 
around nuclear facilities, Mikhail Chudakov, former longtime official of Rosatom companies, 
remains his Deputy Director General and Head of the IAEA’s Department of Nuclear Energy. 

The IAEA General Assembly started on 26 September 2022, while this is being written. It will 
be an important challenge to clarify what the basic conditions for technical assistance are and 
will be in the future. Today, Russia is the country that implements the most new-build projects 
around the world, many, if not a majority, with the assistance of the IAEA. It is of utmost 
importance for the IAEA to clarify the conditions under which Russia, state-owned Rosatom, 
and its many subsidiaries can be seen as a responsible partner for nuclear cooperation in the 
future.

The issue of shared industrial interests between Russian and non-Russian companies would 
have merited a focus chapter in WNISR2022. It did not happen. WNISR2022 is nevertheless 
covering a large range of issues including, for the first time, the implications and risks of 
operating nuclear power plants in wartimes.

Other developments occurred during the past year that would have merited in-depth coverage 
in WNISR2022 but proved impossible within the limited capacity of the team. These include:

	Ɇ The European Parliament’s adoption of the Commission’s proposed Delegated Act that 
includes certain nuclear and gas activities under the EU Taxonomy of environmentally 
sustainable economic activities. The regulation will enter into force on 1 January 2023.

	Ɇ An expansion of our earlier analysis of the COVID-19 pandemic’s serious impacts on the 
operation, construction, inspection, and control of nuclear power plants.

Because the situation rapidly changed in many countries as a consequence of the war in 
Ukraine—e.g. the controversy about potential lifetime extensions in Germany—we paused 
WNISR’s standard editorial practice of limiting content to occurrences before 1 July of the year 
of publication and updated some chapters well into September 2022.

The winter 2022/2023 might turn into a tough test of the European energy system’s resilience. 
Some countries rely heavily on natural gas for heating homes and creating industrial process 
heat (e.g. Germany), while others rely on nuclear energy for electricity generation (e.g. France). 
Both sets of countries encounter serious difficulties. While Germany is struggling to 
compensate for the lack of Russian gas, France is affected by a large fraction of its reactors not 
operating due to multiple causes. Of any EU-country, France has by far the highest thermal 
sensitivity in the electricity system. If the thermometer drops by 1°C, the power generating 
capacity needs climb by 2.4 gigawatt—the equivalent of two large reactors—to cover additional 
electric space heating needs. Another significant parameter will be the extent to which the 
wind blows over the European continent. The climate might provide the ultimate system test.
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Framatome Press Release, 2 December 2021
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GENERAL OVERVIEW 
WORLDWIDE

PRODUCTION AND ROLE OF NUCLEAR POWER
In 1970, the Treaty on the Non-Proliferation of Nuclear Weapons (commonly known as the 
nuclear Non-Proliferation Treaty, or NPT) entered into force. It was seen as a key tool to limit 
nuclear weapons programs to the five “official” nuclear weapon states China, France, Russia 
(then the Soviet Union), the U.K., and the U.S.14 In return for not acquiring nuclear weapons 
capabilities, countries were guaranteed access to technology for nuclear power. Article IV of 
the NPT stipulates that “nothing in this Treaty shall be interpreted as affecting the inalienable 
right of all the Parties to the Treaty to develop research, production and use of nuclear energy 
for peaceful purposes without discrimination”.15

As of the end of 2021, 33 countries operated nuclear power programs in the world. Figure  1 
illustrates how the spread of nuclear power throughout the world took place at a significantly 
slower pace and smaller scope than anticipated in the early 1970s:

	Ɇ Fourteen countries had operating nuclear power reactors (grid connected) when the NPT 
entered into force in 1970.

	Ɇ Sixteen additional countries were operating power plants by 1985, the year when reactor 
startups peaked.

	Ɇ Five countries (China, Romania, Iran, United Arab Emirates, and Belarus) started up 
power reactors for the first time over the 30-year period 1991–2020 (none in 2021).

	Ɇ The number of countries operating power reactors in 1996–1997 reached 32. It took another 
23 years to reach a new peak at 33 countries.

	Ɇ Three countries (Italy, Kazakhstan, Lithuania) abandoned their nuclear programs.

	Ɇ Fifteen of the current 33 nuclear countries have active reactor construction programs.

	Ɇ Eighteen countries are not constructing any reactors currently; of these, eight countries 
have either nuclear phase-out, no-new-build or no-program-extension policies in place. 
Some of these policies are currently being reviewed.

In 2021, the world nuclear fleet generated 2,653 net terawatt-hours (TWh or billion kilowatt-
hours) of electricity16, (see Figure 2) After a decline in 2020, nuclear production increased by 

14 - Four additional countries have since acquired explosive nuclear devices (Israel, India, North Korea, and Pakistan). South Africa 
developed and manufactured nuclear weapons but has dismantled its program. For an overview see IPFM, “Global Fissile Material 
Report 2022—Fifty Years of the Nuclear Non-Proliferation Treaty: Nuclear Weapons, Fissile Materials, and Nuclear Energy”, 
29 July 2022, see https://fissilematerials.org/publications/2022/07/global_fissile_material_r.html, accessed 4 September 2022.

15 - UNODA, “Treaty on the Non-Proliferation of Nuclear Weapons (NPT)”, United Nations Office for Disarmament Affairs, Undated, 
see https://www.un.org/disarmament/wmd/nuclear/npt/text/, accessed 4 September 2022.

16 - If not otherwise noted, all nuclear capacity and electricity generation figures based on International Atomic Energy Agency 
(IAEA), Power Reactor Information System (PRIS) online database, see https://prisweb.iaea.org/Home/Pris.asp. Production 
figures are net of the plant’s own consumption unless otherwise noted, from https://pris.iaea.org/PRIS/WorldStatistics/
NuclearShareofElectricityGeneration.aspx. 

https://fissilematerials.org/publications/2022/07/global_fissile_material_r.html
https://www.un.org/disarmament/wmd/nuclear/npt/text/
https://prisweb.iaea.org/Home/Pris.asp
https://pris.iaea.org/PRIS/WorldStatistics/NuclearShareofElectricityGeneration.aspx
https://pris.iaea.org/PRIS/WorldStatistics/NuclearShareofElectricityGeneration.aspx
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3.9 percent in 2021, but stayed just below the 2019 level. China, with an 11.3 percent increase, 
produced more nuclear electricity than France for the second year in a row, and remains in 
second place—behind the United States—for the top nuclear power generators. Outside of 
China, nuclear production increased 2.8 percent to a similar level as in 2017.
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Nuclear energy’s share of global commercial gross electricity generation in 2021 was 9.8 
percent—the lowest value in four decades—and over 40 percent below the peak of 17.5 percent 
in 1996.17

Nuclear’s main competitors, non-hydro renewables, grew their output by 16 percent and their 
share in global power generation increased by 1.1 percentage points to 12.8 percent.18 

17 - BP, “Statistical Review of World Energy 2022 – 71th edition”, June 2022, see https://www.bp.com/content/dam/bp/business-sites/
en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-2022-full-report.pdf, accessed 28 June 2022.

18 - Ibidem.

https://www.bp.com/content/dam/bp/business-sites/en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-2022-full-report.pdf
https://www.bp.com/content/dam/bp/business-sites/en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-2022-full-report.pdf


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  39

In 2020, in a global economic environment depressed by the COVID-19 pandemic, fossil fuel 
consumption slumped: oil by 9.7 percent, coal by 4.2 percent, and natural gas by 2.3 percent. In 
2021, in the power sector, the trend was reversed with significant increases in oil +8.9 percent 
and coal +8.5 percent, while natural gas-based electricity increased by only 2.3 percent.

Nuclear commercial primary energy consumption increased by 3.6 percent while its share in 
global consumption remained stable at 4.3 percent; it has been around this level since 2014. 
In the European Union (EU) nuclear primary energy consumption increased by 6.7 percent, 
mainly due to generation increases in Belgium and France compared to 2020. 

Non-hydro renewables, including mainly solar, wind and biofuels, continued their growth, with 
an unprecedented 14.7 percent increase, to reach a share of 6.7 percent in primary energy. While 
the share of non-hydro renewables is now 1.6 times the nuclear share, both figures illustrate 
how modest the current contribution of both technologies remain in the global context.19 

In 2021, there were six countries that increased the share of nuclear in their respective 
electricity mix (including the two newcomer countries Belarus and United Arab Emirates) —
versus eight in 2020— while nine decreased, and 18 remained at a constant level (change of 
less than 1 percentage point). Besides the two newcomer countries, six countries (Argentina, 
Belgium, China, Czech Republic, Pakistan, Russia) achieved their largest ever nuclear 
production. China, Pakistan, and the United Arab Emirates  (UAE) started up new reactors 
during the year, while the others either profited from startups in the previous year, returns 
from long upgrading, or backfitting outages.

The following noteworthy developments for the year 2021 illustrate the volatile operational 
situation of the individual national reactor fleets (see country-specific sections for details):

	Ɇ Belgium had an exceptional 2021 after years of struggling with technical issues greatly 
varying nuclear power generation. Output increased by 46  percent in the past year, 
following a plunge of 21 percent in 2020, a 52-percent increase in 2019, and a 32-percent 
drop in 2018.

	Ɇ China started up three units versus two in 2020, just as in 2019, with nuclear generation 
increasing 11.2 percent, despite the full outage of the Taishan-1 EPR since July 2021.

	Ɇ France’s nuclear generation increased by 7.3 percent following a 12-percent drop in 2020 
but remained below 400  TWh for the sixth year in a row. The outlook for 2022 is dire 
because numerous reactors have been shut down for various technical reasons.

	Ɇ Germany generated 7.4  percent more nuclear electricity than in 2020. However, three 
reactors were closed at the end of 2021. 

	Ɇ Japan had restarted nine reactors after all of them were down in 2014. But after a 
progressive increase in output, nuclear generation plunged in 2020 by over 34 percent. In 
2021, nuclear production increased again by a remarkable 42.2 percent.

	Ɇ South Africa has a highly volatile nuclear generation pattern. In 2021, the country 
generated 5  percent more nuclear power than in 2020. In previous years, production 
declined by 15 percent in 2020, increased by 28 percent in 2019, and dropped by 30 percent 
in 2018.

19 - Ibidem.
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	Ɇ Sweden’s nuclear output increased by 8.6 percent following a 26.5 percent drop in 2020, 
partly due to the closure of one reactor (Ringhals-2).

	Ɇ The U.K. nuclear generation has been decreasing steadily since 2016, by another 8.5 percent 
in 2021, partly due to the closure of three reactors. Since 2016, annual production has 
dropped by 36 percent. The trend will continue as three more reactors have been closed in 
2022 (as of the end of August).

	Ɇ In the U.S., following the all-time high in 2019, in 2020, nuclear electricity generation 
dropped (by 2.4  percent) below the 800  TWh mark for the first time since 2015. Five 
reactors were closed 2019–2021 and, as stated in WNISR2021, it is possible that the country 
has seen “peak nuclear” and will not get back to earlier production levels.
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In 2021, global generation increased
by 3.9% but stayed below that of 2019.

China increased output by 11.1%. 

Outside China, the increase was limited
to 2.8%, and generation was equivalent 
to 2017.

In 2021, for the �rst time in some
four decades, the share of nuclear

power drops below 10%.

Figure 2 · Nuclear Electricity Generation in the World... and China

Sources: WNISR, with BP, IAEA-PRIS, 202220

Similar to previous years, in 2021, the “big five” nuclear generating countries—the U.S., China, 
France, Russia, and South Korea, in that order—generated 71 percent of all nuclear electricity 
in the world (see Figure 3, left side). 

In 2002, China was 15th, in terms of global production levels; in 2007, it was tenth, and reached 
third place in 2016. In 2020—earlier than anticipated due to the mediocre performance of the 
French fleet—China became the second largest nuclear generator in the world, a position that 
France held since the early 1980s.

In 2021, the top three countries, the U.S., China, and France, accounted for 57 percent of global 
nuclear production, underscoring the concentration of nuclear power generation in a very 
small number of countries.

20 - WNISR for World Nuclear Industry Status Report, BP stands for BP plc. 



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  41

2007

2014

2007

2002

Armenia

Iran

Netherlands

Slovenia

Belarus

UAE

Argentina

Romania

Mexico

South Africa

Brazil

Slovakia

Hungary

Bulgaria

Pakistan

Switzerland

Finland

Taiwan

Czech Republic

India

UK

Belgium

Sweden

Spain

Japan

Germany

Ukraine

Canada

South Korea

Russia

France

China

USA

Iran

UAE

Brazil

Netherlands

India

China

Mexico

South Africa

Japan

Argentina

Pakistan

Taiwan

Germany

Belarus

Canada

UK

Romania

USA

Russia

Spain

Armenia

South Korea

Switzerland

Sweden

Finland

Bulgaria

Czech Republic

Slovenia

Hungary

Belgium

Slovakia

Ukraine

France

0800 600 400 200 0 10 20 30 40 50 60 70 80

© WNISR - Mycle Schneider Consulting

2005

2002

2003

1986

2014

1996

2005

1996

1986

2009

1987

1989

1997

1995

2009

1994

1988

1989

1989

1990

1986

2001

1998

2015
2019

2019

2005

2021

2021

1994

2001

2001

2021

2021

2021

1998

2004

1999

2019

2019

2019

2018

2021

2021

2021

2015

2011

Nuclear Production in 2020-2021 and Historic Maximum
in TWh and Share In Electricity Production

TWh Percentage

2020
2021
Historic Maximum
Historic Maximum Year1998

2020

2020

2015

2021

2021

Figure 3 · Nuclear Electricity Generation and Share in Global Power Generation

Sources: IAEA-PRIS, and national sources for France and Switzerland, compiled by WNISR, 2022

Note: For comparison reasons, data used in this graphic are IAEA-PRIS data, (except for France and Switzerland), and may differ from data used in the country 
sections.

In many cases, even where nuclear power generation increased, the addition is not keeping pace 
with overall increases in electricity production, leading to a nuclear share below the respective 
historic maximum (see Figure 3, right side). Eight countries achieved their historically largest 
nuclear share in the 1980s and seven in the 1990, in other words, almost half of the nuclear 
countries had seen the peak before the turn of the century.
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Besides the two newcomers which started reactors in 2020 and 2021, only two countries, 
Pakistan and China reached new historic peak shares of nuclear in their respective power mix. 
China saw a negligible increase of 0.1 percentage points to 5 percent and Pakistan’s nuclear 
share advanced by 3.5 percentage points to 10.6 percent.

OPERATION, POWER GENERATION, 
AGE DISTRIBUTION
Since the first nuclear power reactor was connected to the Soviet power grid at Obninsk in 
1954, there have been two major waves of startups. The first peaked in 1974, with 26  grid 
connections in that year. The second reached a historic maximum in 1984 and 1985, just before 
the Chernobyl accident, reaching 33 grid connections in each year. By the end of the 1980s, the 
uninterrupted net increase of operating units had ceased, and in 1990 for the first time the 
number of reactor closures21 outweighed the number of startups.

The 1992–2001 decade globally produced twice as many startups than closures (51/25), while 
in the decade 2002–2011, startups amounted to less than two third of the closures  (36/61). 
Furthermore, it took the whole decade 2000–2009 to connect as many units (33) as in a single 
year in the middle of the 1980s (see Figure 4). 

In the past decade 2012–2021, 62 reactors—of which 37 (60 percent) in China—were started-
up, and 44 were closed. 

Over the two decades 2002–2021, there were 98 startups and 105 closures. Of these, 50 startups 
were in China which did not close down any reactors. As a result, outside China, there has 
been a drastic net decline by 57 units over the same period (see Figure 5). As larger units were 
started up (totaling 88  GW) than closed (totaling 66  GW) the net nuclear capacity added 
worldwide over the 20-year period was 22 GW. However, since China alone added 47.5 GW, the 
net capacity outside China declined by over 25 GW.

After the startup of 10 reactors in each of the years 2015 and 2016, only four units started up 
in 2017, of which three in China and one in Pakistan (built by Chinese companies). In 2018, 
nine reactors generated power for the first time, of which seven in China and two in Russia. In 
2019, six units were connected to the grid, of which three in Russia, two in China, and one in 
South Korea, while five units were closed, of which two in the U.S., and one each in Germany, 
Sweden and Switzerland.

In 2020, five units were connected to the grid, two in China and one each in Belarus, Russia 
and the United Arab Emirates (UAE). During the year, six units were closed including two each 
in France and the U.S. and one each in Russia and Sweden. In 2021, six units were connected 
to the grid, of which three were in China, one each in India, Pakistan and the UAE, and eight 
were closed, including three in Germany and one each in Pakistan, Russia, Taiwan, U.K., and 
U.S. Two additional closures in the U.K. were announced during the year but they had not 
generated any power since 2018. 

21 - With WNISR2019 we have introduced “closure” as general term for permanent shutdown, in order to avoid confusion with the use 
of “shutdown” for provisional grid disconnections for maintenance, refueling, upgrading or due to incidents. WNISR considers closure 
from the moment of grid disconnection—and not from the moment of the industrial, political or economic decision—and as the units 
have not generated power for several years, in WNISR statistics, they are closed in the year of their last power generation.
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Five new units were connected to the world’s power grids in the first half of 2022, including 
two in China, while two reactors were closed, one each in the U.S. and the U.K. (See Figure 5).
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Reactor Startups and Closures in the World
in Units, from 1954 to 1 July 2022

Yearly
Balance

Reactor Startups

Reactor Closures

Figure 4 · Nuclear Power Reactor Grid Connections and Closures in the World

Sources: WNISR, with IAEA-PRIS, 2022

Notes: 
As of 2019, WNISR is using the term “Closed” instead of “Permanent Shutdown” for reactors that have ceased power production, as WNISR considers the 
reactors closed as of the date of their last production. Although this definition is not new, it had not been applied to all reactors or fully reflected in the WNISR 
database; this applies to known/referenced examples like Superphénix in France, which had not produced in the two years before it was officially closed or the 
Italian reactors that were de facto closed prior to the referendum in 1987, or some other cases. Those changes obviously affect many of the Figures relating to 
the world nuclear reactor fleet (Startup and Closures, Evolution of world fleet, age of closed reactors, amongst others.)

As of 1  July  2022, a total of 411  nuclear reactors were operating in 33  countries, down four 
units from the situation in mid-2021.22 The current world fleet has a total nominal electric net 
capacity of 369 GW (no change since WNISR2021), representing a peak just above the former 
record of 367  GW 2006. As the annual statistics always reflect the status at year-end, the 
situation might change again by the end of 2022. 

The number of operating reactors remains by seven below the figure reached already in 1989 
and by 27 below the 2002 peak (see Figure 6).

22 - +7 startups +1 restart –4 new LTO –8 closures.
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Reactor Startups and Closures in the World
in Units, from 1954 to 1 July 2022
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Figure 5 · Nuclear Power Reactor Grid Connections and Closures – The Continuing China Effect

Sources: WNISR, with IAEA-PRIS, 2022

For many years, the net installed capacity has continued to increase more than the net number 
of operating reactors. This is a result of the combined effects of larger units replacing smaller 
ones. (In 1989, the average size of an operational nuclear reactor was about 740 MW, while that 
number has increased to 897.5 MW in 2022). Technical alterations raised capacity at existing 
plants resulting in larger electricity output, a process known as uprating.23 In the U.S. alone, 
the Nuclear Regulatory Commission  (U.S.NRC) has approved 171  uprates since 1977. The 
cumulative approved uprates in the U.S. total 8  GW, the equivalent of eight large reactors. 

These include seven minor uprates (<2 percent of reactor capacity) approved since mid-2020, 
of which only one since mid-2021.24

A similar trend of uprates and major overhauls in view of lifetime extensions of existing 
reactors has been seen in Europe. The main incentive for lifetime extensions is economic 
but this argument is being increasingly challenged as backfitting costs soar and alternatives 
become cheaper. 

23 - Increasing the capacity of nuclear reactors by equipment upgrades e.g. more powerful steam generators or turbines.

24 - U.S.NRC, “Approved Applications for Power Uprates”, U.S. Nuclear Regulatory Commission, Updated 19 November 2021, 
see http://www.nrc.gov/reactors/operating/licensing/power-uprates/status-power-apps/approved-applications.html, 
accessed 18 July 2022.

http://www.nrc.gov/reactors/operating/licensing/power-uprates/status-power-apps/approved-applications.html
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Figure 6 · World Nuclear Reactor Fleet, 1954–2022

Sources: WNISR, with IAEA-PRIS, 2022

Note 
Changes in the database regarding closing dates of reactors or LTO status slightly change the shape of this graph from previous editions. In particular, the 
previous “maximum operating capacity” of 2006 (overtaken in July 2019) is now at 367 GW.

As of mid-2022, the International Atomic Energy Agency (IAEA) continues to count 33 units 
in Japan in its total number of 440 reactors “in operation” in the world.25 No nuclear electricity 
was generated in Japan between September 2013 and August 2015, and as of 25 July 2022, only 
seven of ten reactors with a valid operating license were operating. Nuclear plants provided 
7.2 percent of the electricity in Japan in 2021 up from 5.1 percent in 2020 (for details see Japan 
Focus).

The WNISR reiterates its call for an appropriate reflection in world nuclear statistics of the 
unique situation in Japan. The approach taken by the IAEA, the Japanese government, utilities, 
industry and many research bodies as well as other governments and organizations to continue 
classifying the entire stranded reactor fleet in the country as “in operation” or “operational” is 
misleading.

The IAEA does have a reactor-status category called “Long-term Shutdown” or LTS.26 Under 
the IAEA’s definition, a reactor is considered in LTS, if it has been shut down for an “extended 
period (usually more than one year)”, and in early period of shutdown either restart is not being 
“aggressively pursued” or “no firm restart date or recovery schedule has been established”. The 
IAEA currently lists one single reactor in the LTS category: the Rajasthan-1 reactor in India, 

25 - IAEA, “Power Reactor Information System”, International Atomic Energy Agency, Undated,  
see https://pris.iaea.org/pris/CountryStatistics/CountryDetails.aspx?current=JP, accessed 22 July 2021.

26 - See IAEA Glossary, at www.iaea.org/pris/Glossary.aspx, accessed 22 July 2021.

https://pris.iaea.org/pris/CountryStatistics/CountryDetails.aspx?current=JP
http://www.iaea.org/pris/Glossary.aspx
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which has not generated power since 2004 and is considered permanently closed in 2004 by 
WNISR. It was moved from the operating to the LTS category by the IAEA in June 2022.

The IAEA criteria are vague and hence subject to interpretation. What exactly are extended 
periods? What is aggressively pursuing? What is a firm restart date or recovery schedule? Faced 
with this dilemma, the WNISR team in 2014 decided to create a new category with a simple 
definition, based on empirical fact, without room for speculation: “Long-Term Outage” or 
LTO. Its definition:

A nuclear reactor is considered in Long-Term Outage or LTO if it has not generated any 
electricity in the previous calendar year and in the first half of the current calendar year. It is 
withdrawn from operational status retroactively from the day it has been disconnected from 
the grid.

When subsequently the decision is taken to close a reactor, the closure status starts with the 
day of the last electricity generation, and the WNISR statistics are retroactively modified 
accordingly.

Applying this definition to the world nuclear reactor fleet, as of 1 July 2022, leads to classifying 
29 units in LTO—all considered “in operation” by the IAEA—three more than in WNISR2021, 
of which 23 in Japan, three in India  (Madras-1, Tarapur-1 &  -2), two in Canada (Bruce-6 
and Darlington-3, scheduled to restart, after refurbishment, in 2023 and 2024), and one in 
South Korea (Hanbit-4). 

One reactor that re-entered the LTO category in Japan as of July 2021 (Ikata-3) was reconnected 
to the grid in October 2021.

IAEA vs. WNISR Assessment

Figure 7 presents the evolution of the number and capacity of the world reactor fleet “in 
operation” as reported by the IAEA vs. WNISR.

“The evolution of the world nuclear fleet according to the IAEA 
shows a peak of officially operating reactors, 

both in terms of number and capacity, in 2018.”

The evolution of the world nuclear fleet according to the IAEA shows a peak of officially 
operating reactors, both in terms of number and capacity, in 2018, while WNISR analysis shows 
the number of units peaking as early as 2002 and capacity in 2006.

WNISR’s assessment of “operating” reactors shows significant differences with IAEA statistics 
since the beginning of the Fukushima disaster in 2011. The following section provides a 
detailed explanation and justification of the differences.

Although not the only case, the Japanese fleet provides the main and more visible differences, 
especially over the past decade. As of December 2021, the IAEA included 33 units in Japan in 
its total number of 437 reactors “in operation” in the world. However, 23 of these reactors have 
not produced electricity since 2010–2011 (of which three since 2007). When subsequently the 
decision is taken to close a reactor—whether or not it was previously considered in LTO—the 
closure status starts with the day of the last electricity generation, and the WNISR statistics 
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are retroactively modified accordingly. Those are the reactors “Officially closed at a later date” 
in Figure 7. 
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Nuclear Reactors in the World
O
cially Operational vs. WNISR Assessment
in Units and in GW, as of year end 1954–2021
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Figure 7 · World Nuclear Reactor Fleet – IAEA vs WNISR 1954–2021

Sources: IAEA-PRIS and WNISR

Notes: The IAEA data used for this graph includes at least three reactors that have been later withdrawn from the PRIS statistics for operating reactors 
(Niederaichbach, VAK-Kahl and HDR Großwelzheim, in Germany). On the other hand, the Swiss research reactor in Lucens is not included. Reactors classified 
as in “Long-term Shutdown” (LTS) by the IAEA are not represented here. Until July 2022, the IAEA list of operating reactors also included Rajasthan-1 in 
India, which has not produced since 2004, but has only been classified as “Long-term Shutdown” in June 2022 (with an LTS start date retroactively set to 
October 2004).27 

Applying this definition to the world nuclear reactor fleet, as of 31 December 2021, leads to 
classifying 29 units as LTO —all considered “in operation” by the IAEA. 

Besides the 23 Japanese reactors, the LTO definition also applies to three units in 
India  (Madras-1, Tarapur-1 & -2), two in Canada (Bruce-6 and Darlington-3), and one in 
South Korea (Hanbit-4).

	Ɇ Bruce-6 and Darlington-3 are under refurbishment since January and July  2020 
respectively. They are scheduled to come back online in 2023 and 2024 respectively 
(see section on Canada in Annex 1).

27 - IAEA - PRIS, “PRIS - Reactor Details - Rajasthan-1”, 8 August 2022, see https://pris.iaea.org/pris/CountryStatistics/ReactorDetails.
aspx?current=302, accessed 9 August 2022.

https://pris.iaea.org/pris/CountryStatistics/ReactorDetails.aspx?current=302
https://pris.iaea.org/pris/CountryStatistics/ReactorDetails.aspx?current=302
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	Ɇ Madras-1 is shutdown since January 2018 to carry out major repair work and has not 
restarted as of mid-2022. Tarapur-1 and -2, the two oldest reactors in the world, are “under 
project mode…for extensive health assessment of primary system” since April and August 
2020 respectively (see India Focus).28

	Ɇ Hanbit-4, impacted by various ageing issues, has not been operating since May 2017. As of 
mid-2021, it was scheduled to be reconnected to the grid in August 2021, but this did not 
happen (see South Korea Focus).

The biggest difference is found as of the end of 2012, with 53 units less operating according to 
WNISR criteria, detailed in Table 1.

Table 1 – WNISR Rationale for the Classification of 53 Reactors as Non-Operational as of end 2012

Officially Closed at Later Date
21 Reactors

Still in LTO
23 Reactors

Restarted from LTO
9 Reactors

Typology

Reactors that last produced electricity in (or prior to) 2012, 
officially closed after 2012 (either considered closed by WNISR 

as early as 2012, or after an LTO period). Most of those reactors 
were considered “in operation” for many years before their 

official closure date.

Reactors not restarted 
since 2012, officially 

“in operation” 
as of 31 December 2021.

Reactors in LTO as of 
December 2012 Restarted 
prior to 31 December 2021

Reactors considered
closed in 2012

Reactors in LTO
prior to closure 

Japan

6 Reactors
Fukushima Daiichi 5–6 
Fukushima Daini 1–4 

Officially Closed 
in 2013 and 2019

11 Reactors
Last production in 2010–2012 

Officially closed 2015–2019

23 Reactors
Last production 

2006–2012

8 Reactors
Restarted 2015–2021

South Korea
1 Reactor
Wolsong-1 

Restarted in 2015

Spain

1 Reactor
Santa Maria de Garoña 
Last production in 2012 
Officially Closed in 2017*

U.S.

3 Reactors
San Onofre-2 & -3 

Last production in 2012 
Officially closed in 2013

 Crystal River-3 
Last production in 2009 
Officially closed in 2013

Sources: IAEA-PRIS and WNISR, 2022

Note: *Garoña was subsequently considered in Long-term Shutdown (LTS) 2013–2016 by the IAEA until its official closure.

 

The differences between the IAEA and WNISR are not limited to the effects of the Fukushima 
disaster. Even prior to 3/11, WNISR and IAEA-PRIS data had differences, reaching up to 10 units 
at the end of some years. These differences were mainly due to the definition of the closure 
date that the IAEA sometimes sets at last production and sometimes as closure-decision date 
while WNISR systematically applies the day of last electricity generation. 

28 - IAEA, “Operating Experience with Nuclear Power Stations in Member States – 2022 Edition”, 2022.
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OVERVIEW OF CURRENT NEW-BUILD 
As of 1  July 2022, 53 reactors are considered as under construction, the same number the 
WNISR reported a year ago, but 16 fewer than in 2013 (five of those units have subsequently 
been abandoned). The number includes 21 units (40 percent) being built in China.

Four in five reactors are built in Asia or Eastern Europe. In total, 15  countries are building 
nuclear plants, two less (Finland and Pakistan) than in WNISR2021 (see Building vs. Vendor 
Countries.)

However, only four countries—China, India, Russia, and South Korea—have construction 
ongoing at more than one site (see Annex 3 for details). Since mid-2021, seven new construction 
sites were launched worldwide, including six in China. One construction start took place in 
India (Kudankulam-6).

The 53 reactors listed as under construction by mid-2022 compare poorly with a peak of 234—
totaling more than 200 GW—in 1979. However, many (48) of those projects listed in 1979 were 
never finished (see Figure 8). 2005, with 26 units under construction, was the lowest since the 
early nuclear age in the 1950s. 

Compared to the year before, the total capacity of the 53  units under construction in the 
world in mid-2022 slightly decreased by just 0.8 GW to 53.3 GW, with an average unit size of 
1,005 MW.
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Reactors Under Construction in the World
in Units, from 1951 to 1 July 2022
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Figure 8 · Nuclear Reactors “Under Construction” in the World (as of 1 July 2022)

Sources: WNISR, with IAEA-PRIS, 2022

Notes:

This figure includes construction of two CAP1400 reactors at Rongcheng/Shidaowan, although their construction has not been officially announced 
(see China Focus). At Shidao Bay, the HTR plant under construction since 2012 has two reactor modules on the site and is therefore counted as two units as of 
WNISR2020. Grid connection of the first unit of the twin reactors officially took place on 20 December 2021. There is no indication of grid connection of the 
second module (see China Focus for details).
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BUILDING VS. VENDOR COUNTRIES 
As of mid-2022, China has by far the most reactors (21 units) under construction in the world. 
However, China is currently not building anywhere outside the country and has only exported to 
Pakistan. Russia is in fact largely dominating the international market as a technology supplier 
with 20 units under construction in the world as of mid-2022 of which only three domestically 
but 17 in seven countries, including four each in China and India and three in Turkey.29 It is 
uncertain at this point to what extent these projects will be impacted by the various layers of 
sanctions imposed on Russia and other consequential geopolitical developments following the 
invasion of Ukraine.

Besides Russia’s Rosatom, there are only French and South Korean companies building abroad 
(see Table 2 and Figure 9). 

Table 2 – Nuclear Reactors “Under Construction” (as of 1 July 2022)30

Country
Units 

(Domestic 
Design)

Other Vendor Capacity 
(MW net)

Construction 
Start

Grid 
Connection

Units Behind 
Schedule

China 21 (17) Russia: 4 20 932 2012 – 2022 2022 – 2028 3

India 8 (4) Russia: 4 6 028 2004 – 2021 2023 – 2027 6(a)

Russia 3 (3) – 2 650 2018 – 2021 2023 – 2026

South Korea 3 (3) – 4 020 2013 – 2018 2023 – 2025 3

Turkey 3 (0) Russia: 3 3 342 2018 – 2021 2024 – 2026 1

Bangladesh 2 (0) Russia: 2 2 160 2017 – 2018 2023 – 2024

Slovakia 2 (0) Russia: 2(b)  880 1985 2022 – 2023 2

UAE 2 (0) South Korea: 2 2 690 2014 – 2015 2023 2

U.K. 2 (0) France: 2 3 260 2018 – 2019 2027 – 2028 2

U.S. 2 (2) – 2 234 2013 2023 2

Argentina 1 (1) – 25 2014 2027 1

Belarus 1 (0) Russia: 1 1 110 2014 2022 1

France 1 (1) – 1 630 2007 2023 1

Iran 1 (0) Russia: 1 974 1976 2024 1

Japan 1 (1) – 1 325 2007 2025 ? 1

Total 53  53 260 1976 - 2022 2022 – 2028 26

Total per Vendor Country: Russia: 20 - China: 17 - South Korea: 5 - India: 4 - France: 3 - U.S.: 2 - Argentina: 1 - Japan: 1

Sources: Various, compiled by WNISR, 2022

Notes:

(a) - Of the eight reactor projects under construction, all are delayed or likely to be delayed, with all Kudankulam reactors under construction “likely to be 
impacted” by the war in Ukraine. Six is the number of reactors “formally” delayed. See India Focus. 

(b) - The Mochovce Units 3 and 4 are a Russian VVER design being completed by Czech-led consortium.

This table does not contain suspended or abandoned constructions. 

It includes construction of two CAP1400 reactors at Rongcheng/Shidaowan, although their construction has not been officially announced (see China Focus). 
At Shidao Bay, the HTR plant under construction since 2012 has two reactors on the site and is therefore counted as two units as of WNISR2020. Grid 
connection of the first unit of the twin reactor officially took place on 20 December 2021. There is no indication of grid connection of the second unit.

29 - Construction of a fourth unit started at the Akkuyu site in Turkey on 21 July 2022, see WNISR, “Akkuyu‑4 in Turkey: Second 
Construction Start in a Week for the Russian Nuclear Industry—Anyways 4”, 24 July 2022, see https://www.worldnuclearreport.org/
Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html, accessed 9 September 2022.

30 - For further details, see Annex 3.

https://www.worldnuclearreport.org/Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html
https://www.worldnuclearreport.org/Akkuyu-4-in-Turkey-Second-Construction-Start-in-a-Week-for-the-Russian-Nuclear.html
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Nuclear Power Reactors Under Construction by Technology-Supplier Country  
Units by Technology-Supplier Country and Construction Country 

as of 1 July 2022
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Figure 9 · Nuclear Reactors “Under Construction” by Technology-Supplier Country

Sources: WNISR, with IAEA-PRIS, 2022

CONSTRUCTION TIMES 

Construction Times of Reactors Currently Under Construction

A closer look at projects listed as “under construction” as of 1 July 2022 illustrates the level of 
uncertainty and problems associated with many of these projects, especially given that most 
builders still assume a five-year construction period: 

	Ɇ For the 53  reactors being built, an average of 6.8  years has passed since construction 
start—slightly lower than the mid-2021 average of seven  years— and many remain far 
from completion.

	Ɇ All reactors under construction in at least 10 of the 15 countries have experienced mostly 
year-long delays. At least half (26) of the building projects are delayed. Most of the units 
which are nominally being built on-time (yet) were begun within the past three years or 
have not yet reached projected startup dates, making it difficult to assess whether they are 
on schedule. Particular uncertainty remains over construction in China because of lack 
of access to information. While it is unclear what will happen with Russian designed and/
or implemented projects in seven other countries, as sanctions have or will likely have an 
impact on supply chains.
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	Ɇ Of the 26 reactors clearly documented as behind schedule, at least 14 have reported 
increased delays and two have reported new delays over the past year. 

	Ɇ WNISR2020 noted a total of 19 reactors scheduled for startup in 2021, and at the beginning 
of 2021, 16 were still planned to be connected to the grid but only six of these made it, 
while the other 10 were delayed at least into 2022.

	Ɇ Construction starts of two projects date back 37 years, Mochovce-3 and -4 in Slovakia, and 
their grid connection has been further delayed, currently to late 2022 and 2023. Bushehr-2 
in Iran originally started construction in 1976, over 45 years ago, and resumed construction 
in 2019 after a 40-year-long suspension. Grid connection is currently scheduled for 2024.

	Ɇ Six additional reactors have been listed as “under construction” for a decade or more: 
the Prototype Fast Breeder Reactor  (PFBR), Kakrapar-4 and Rajasthan-7 &  -8 in India, 
Shimane-3 in Japan, and Flamanville-3 (FL3) in France. The French and Indian projects 
have been further delayed this year, and the Japanese reactor does not even have a 
provisional startup date.

The actual lead time for nuclear plant projects includes not only the construction itself but 
also lengthy licensing procedures in most countries, complex financing negotiations, site 
preparation and other infrastructure development. 

Construction Times of Past and Currently Operating Reactors

Since the beginning of the nuclear power age, there has been a clear global trend towards 
increasing construction times. National building programs were faster in the early years 
of nuclear power, when units were smaller and safety regulations were less stringent. As 
Figure  10 illustrates, construction times of reactors completed in the 1970s and 1980s were 
quite homogenous, while in the past two decades they have varied widely. 

The seven units completed in 2019–2021 in China took on average 6.4 years to build, while the 
four projects finalized in Russia took a mean 11.4 years (compared to 15 years for the period 
2018–2020).

As Figure 11 shows for the period 2019–2021, the longest construction times for those two 
countries were for the EPR at Taishan-2 (9.2 years), the first reactor of the two HTR module 
at Shidao Bay 1 (9.1 years) and the floating reactors Academic Lomonosov-1 and -2 (12.1 years).

The case of the twin “floating” reactors Akademik-Lomonosov is particularly interesting. 
These are small 30-MW reactors meant to demonstrate a new generation of Small Modular 
Reactors (SMRs), smaller, cheaper, and faster to build. However, construction has taken longer 
than any other reactor that has come on-line over those three years and took about 3.5 times 
as long as originally projected; a little before construction of the ship began in 2007, Rosatom 
announced that the plant would begin operating in October 2010.31 But that happened only in 
December  2019. Not surprisingly, the “nuclear barge” has become more expensive, from an 

31 - Rosatom, “The first offshore nuclear heat and electrical power plant of small capacity is planned to operate in October 2010 in 
Severodvinsk (Arkhangelsk district)”, Press Release, 15 December 2006; and IPFM, “Global Fissile Material Report 2007—Developing 
the technical basis for policy initiatives to secure and irreversibly reduce stocks of nuclear weapons and fissile materials”, Second 
Report of the International Panel on Fissile Materials, Program on Science and Global Security, Princeton University, 1 October 2007, 
see http://fissilematerials.org/publications/2007/10/global_fissile_material_report_1.html, accessed 3 September 2020.

http://fissilematerials.org/publications/2007/10/global_fissile_material_report_1.html
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initial estimate of around 6 billion rubles (US$2007232 million)32 to at least 37 billion rubles as of 
2015 (US$2015740 million),33 or close to US$25,000 per installed kilowatt, almost twice as costly 
as the most expensive Generation III reactors.34
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Duration in Years

Figure 10 · Average Annual Construction Times in the World

Sources: WNISR, with IAEA-PRIS, 2022

The mean time from construction start to grid connection for the six reactors started up in 2021 
was 7.1 years, comparable to 2020 (7.2 years), a clear improvement over the 9.9 years in 2019. In 
the case of the five units connected in the first half of 2022, the duration was nine years.

“Over the three years 2019–2021,  
only two of 17 units started up on‑time.”

While mean construction times have been declining recently, over the three years 2019–2021, 
only two of 17 units started up on-time. Those are Tianwan-4 and  -5 in China, a Russian-
designed but mainly Chinese-built VVER-1000 (model V-428M), that the designers claim to 
belong to Gen III classification, but few details are known. The two Chinese units Hongyanhe-5 
and Yangjiang-6 were completed with minor delays in 6.2 and 5.5 years respectively. These are 
ACPR1000 reactors, designed by China General Nuclear Corp. (CGN) that claims contain at 
least ten improvements making them a Gen III design35.

32 - WNN, “Russian floating reactor construction starts”, 17 April 2007,  
see https://www.world-nuclear-news.org/Articles/Russian-floating-reactor-construction-starts, accessed 3 September 2020.

33 - Charles Digges, “New documents show cost of Russian floating nuclear power plant skyrockets”, Bellona, 25 May 2015, 
see http://bellona.org/news/nuclear-issues/2015-05-new-documents-show-cost-russian-nuclear-power-plant-skyrockets, 
accessed 28 December 2015.

34 - The current cost estimate—including financing costs—of the Flamanville-3 EPR is about US$13,700/kW (see France Focus).

35 - Caroline Peachey, “Chinese reactor design evolution”, NEI Magazine, 22 May 2014,  
see https://www.neimagazine.com/features/featurechinese-reactor-design-evolution-4272370/, accessed 14 August 2019.

https://www.world-nuclear-news.org/Articles/Russian-floating-reactor-construction-starts
http://bellona.org/news/nuclear-issues/2015-05-new-documents-show-cost-russian-nuclear-power-plant-skyrockets
https://www.neimagazine.com/features/featurechinese-reactor-design-evolution-4272370/
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8.3

Mean Construction Time of 17 Reactors
in 7 Countries Connected to the Grid

2019–2021: 8.2 Years

Figure 11 · Delays for Units Started Up 2019–2021

Sources: Compiled by WNISR with IAEA-PRIS, 2022

Note:

Expected construction time is based on grid connection data provided at construction start when available; alternatively, best estimates are used, based on 
commercial operation, completion, or commissioning information.

The longer-term perspective confirms that short construction times remain the exceptions. 
Ten countries completed 62  reactors over the decade 2012–2021—of which 37 in China 
alone—with an average construction time of 9.2 years (see Table 3). That is an improvement of 
0.7 years over the mean construction time in the decade 2011–2020.
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Table 3 – Duration from Construction Start to Grid Connection 2012–2021

Construction Times of 62 Units Started-up 2012–2021

Country Units
Construction Time (in Years)

Mean Time Minimum Maximum

China 37 6 4.1 9.2

Russia 9 17.9 8.1 35.1

South Korea 5 6.4 4.2 9.6

India 3 12 10.1 14.2

Pakistan 3 5.6 5.5 5.6

UAE 2 8.2 8.1 8.3

Argentina 1 33.0 33.0

Belarus 1 7.0 7.0

U.S. 1 42.8 42.8

World 62 9.2 4.1 42.8

Sources: Various, compiled by WNISR, 2022

CONSTRUCTION STARTS AND CANCELLATIONS
The number of annual construction starts36 in the world peaked in 1976 at 44, of which 
11 projects were later abandoned. In 2010, there were 15 construction starts—including 10 in 
China—the highest level since 1985 (see Figure 12 and Figure 13). That number dropped to five 
in 2020—including four in China—while building started on ten units in 2021—including six 
in China. The other four units are implemented by the Russian nuclear industry in India (2), in 
Turkey and domestically, and two of the construction starts in China were also by the Russian 
industry. In other words, of the global total of ten, six reactors were by Russian builders and 
four by Chinese industry. 

Three reactors got underway in the world in the first half of 2022, all of them in China, two of 
which are of Russian design. Chinese and Russian government owned or controlled companies 
launched all of the 18 reactor constructions in the world over the 30-month period from the 
beginning of 2020 to mid-2022.

36 - Generally, a reactor is considered under construction with the beginning of the concreting of the base slab of the reactor building. 
Site preparation work, excavation and other infrastructure developments are not included.
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Construction Starts of Nuclear Reactors in the World 
in Units, from 1951 to 1 July 2022

Construction Abandoned or Suspended

Construction Status 
as of 1 July 2022

Construction Completed
Under Construction...

Bushehr-2 Mochovce
-3 and -4

PFBR
Flamanville-3

Shimane-3

Kakrapar-4

10

Rajasthan-7 & -8

Figure 12 · Construction Starts in the World

Sources: WNISR, with IAEA-PRIS, 2022

Notes:

Construction of Bushehr-2, started in 1976, was considered abandoned in earlier versions of this figure. As construction was restarted in 2019, it now appears 
as “Under Construction”. 

The Chinese project at Shidao Bay-1 is considered as two reactors, and construction starts in 2012 reflect this change.

Over the decade 2012–2021, construction began on 63 reactors in the world, of which half (31) 
in China. Three of these building sites have been abandoned over the period (Baltic-1 in Russia, 
V.C. Summer-2 and -3 in the U.S.). As of mid-2022, 19 of the remaining 60 units have started 
up, while 41 remain under construction.

“The two V.C. Summer units, abandoned in July 2017 after four years 
of construction and following multi-billion-dollar investment, are only 

the latest in a long list of failed nuclear power plant projects.”

Seriously affected by the Fukushima events, China did not start any construction in 2011 and 
2014 and began work only on seven units in total in 2012 and 2013. While Chinese utilities 
started building six more units in 2015, the number shrank to two in 2016, only a demonstration 
fast reactor in 2017, none in 2018, but four each in 2019 and 2020, six in 2021 and three in the first 
half of 2022 (see Figure 13). While this increase represents a sign of the restart of commercial 
reactor building in China, the level continues to remain far below expectations. The five-year 
plan 2016–2020 had fixed a target of 58 GW operating and 30 GW under construction by 2020. 
As of the end of 2020, China had 49 units with 47.5 GW operating, one reactor in LTO (CEFR), 
and 17 units (16 GW) under construction, much lower than the original target. At the end of 
2021, 53 reactors with a total capacity of 49.7 GW were operating and 20 units (19.2 GW) were 
under construction (for details, see China Focus).
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Figure 13 · Construction Starts in the World/China

Sources: WNISR, with IAEA-PRIS, 2022

Experience shows that having an order for a reactor, or even having a nuclear plant at an 
advanced stage of construction, is no guarantee of ultimate grid connection and power 
production. The two V.C. Summer units, abandoned in July 2017 after four years of construction 
and following multi-billion-dollar investment, are only the latest in a long list of failed nuclear 
power plant projects.

© WNISR - Mycle Schneider Consulting
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Note: This graph only includes constructions that had officially started with the concreting of the base slab of the reactor building.
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French Alternative Energies & Atomic Energy Commission  (CEA) statistics through 2002 
indicate 253 “cancelled orders” in 31 countries, many of them at an advanced construction stage 
(see also Figure 14). The United States alone accounted for 138 of these order cancellations.37

Of the 790 reactor constructions launched since 1951, at least 93 units in 19 countries had been 
abandoned or suspended, as of 1 July 2022. This means that 12 percent—or one in eight—of 
nuclear constructions have been abandoned.

Close to three-quarters (66  units) of all cancelled projects were in four  countries alone—
the U.S.  (42), Russia  (12), Germany and Ukraine  (six each). Some units were 100-percent 
completed—including Kalkar in Germany and Zwentendorf in Austria—before it was decided 
not to operate them.  

OPERATING AGE
In the absence of significant, successful new-build over many years, the average age (from grid 
connection) of operating nuclear power plants has been increasing since 1984, and as of mid-
2022 is 31 years, up from 30.9 years in mid-2021 (see Figure 15).38

A total of 270 reactors, two-thirds of the world’s operating fleet, have operated for 31 or more 
years, including 105—more than one in five—for at least 41 years.

© WNISR - Mycle Schneider Consulting
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Figure 15 · Age Distribution of Operating Reactors in the World

Sources: WNISR, with IAEA-PRIS, 2022

In 1990, the average age of the operating reactors in the world was 11.3 years; in 2000, it was 
18.8 years and it stood at 26.3 years in 2010. The leading nuclear nation is also leading the age 

37 - CEA, “Elecnuc—Nuclear Power Plants in the World”, French Alternatives Energies and Atomic Energy Commission, 2002. The 
section “cancelled orders” has disappeared after the 2002 edition.

38 - WNISR calculates reactor age from grid connection to final disconnection from the grid. In WNISR statistics, “startup” is 
synonymous with grid connection and “closure” with withdrawal from the grid. In order to have a better image of the fleet and 
ease calculations, the age of a reactor is considered to be 1 between the first and second grid connection anniversaries. For some 
calculations, we also use operating years: the reactor is in its first operating year until the first grid connection anniversary, when it 
enters the second operating year.
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pyramid. The average age of reactors in the U.S. passed 40-years in 2020 and reached 41.2 years 
as of the end of 2021. France’s fleet now exceeds 36 years. Russia inverted the curve starting 
in 2016 and its average fleet age of 28.4 years as of the end of 2021 remains 1.8 years below the 
2015-peak. South Korea’s reactors at 22.4 years remain almost half as old as the U.S. fleet, and 
China is the obvious newcomer with an average fleet age of just 8.8 years. (See Figure 16).

© WNISR - Mycle Schneider Consulting
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Sources: WNISR, with IAEA-PRIS, 2022

Many nuclear utilities envisage average reactor lifetimes of beyond 40  years up to 60 and 
even 80 years. In the U.S., reactors are initially licensed to operate for 40 years, but nuclear 
operators can request a license renewal from the Nuclear Regulatory Commission (NRC) for 
an additional 20 years. An initiative to allow for 40-year license extensions in one step was 
terminated in June 2021 after NRC staff recommended that the Commission “discontinue the 
activity to consider regulatory and other changes to enable license renewal for 40 years.”39

As of mid-2022, 97 U.S. units had received a 20-year license extension, no further applications 
were under NRC review. Ten units with renewed licenses were closed early, and two applications 
for three reactors were withdrawn as Crystal River was closed; the two Diablo Canyon units 
are scheduled to close when their current license expires in 2024–2025, although their closure 
might be deferred until 2029 and 2030 (see United States Focus). Three additional applications 
for five reactors are expected in 2023–2024.40 

39 - Division of New and Renewed Licenses, “Closure of Activity to Consider License Renewal for 40 Years of Additional Nuclear Power 
Plant Operation”, Office of Nuclear Reactor Regulation, U.S. Nuclear Regulatory Commission, 22 June 2021, see https://www.nrc.gov/
docs/ML2111/ML21117A007.pdf, accessed 11 August 2021.

40 - U.S. NRC, “Status of License Renewal Applications and Industry Activities”, Nuclear Regulatory Commission, Updated 
12 January 2022, see http://www.nrc.gov/reactors/operating/licensing/renewal/applications.html, accessed 26 July 2022.

https://www.nrc.gov/docs/ML2111/ML21117A007.pdf
https://www.nrc.gov/docs/ML2111/ML21117A007.pdf
http://www.nrc.gov/reactors/operating/licensing/renewal/applications.html
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So far, the NRC has granted Subsequent Renewed Operating Licenses to six reactors, which 
permit operation from 60 to 80  years. A further nine reactors have their applications still 
under review.41

“Only nine of the 41 units that have been closed in the U.S.
 had reached 40 years on the grid.”

Only nine of the 41 units that have been closed in the U.S. had reached 40 years on the grid. 
All nine had obtained licenses to operate up to 60 years but were closed mainly for economic 
reasons. In other words, at least a quarter of the 133 reactors connected to the grid in the U.S. 
never reached their initial design lifetime of 40 years. Only one of those already closed had just 
reached 50 years of operation (Palisades, closed after 50.4 years). The mean age at closure of 
those 41 units was 22.8 years. 

On the other hand, of the 92  currently operating plants, 47  units have already operated for 
41 years and six have been on the grid for 50 years or more; thus, over half of the units with 
license renewals have entered the lifetime extension period, and that share is growing rapidly 
with the mid-2022 mean age of the U.S. operational fleet exceeding 41.5 years (see Figure 40 in 
United States Focus).

Many countries have no specific time limits on operating licenses. In France, for example, 
reactors must undergo in-depth inspection and testing every decade against reinforced safety 
requirements. The French reactors have operated for 37 years on average. The Nuclear Safety 
Authority  (ASN) has evaluated each reactor, and most have been permitted to operate for 
up to 40 years, which is the limit of their initial design. However, the ASN assessments are 
years behind schedule. For economic reasons, the French state-controlled utility Électricité de 
France (EDF) prioritizes lifetime extension to 50 years over large-scale new-build. 

EDF’s approach to lifetime extension has been reviewed by ASN and its Technical Support 
Organization. In February  2021, ASN granted a conditional generic agreement to lifetime 
extensions of the 32  reactors of the 900  MW series. However, lifetime extensions beyond 
40 years require reactor-specific licensing procedures involving public inquiries in France. 

Recently commissioned reactors and the ones under construction in South Korea do or will 
have a 60-year operating license from the start. EDF will certainly also aim for 60-year 
operating licenses for its Flamanville-3 project and the Hinkley Point C units in the U.K.

In assessing the likelihood of reactors being able to operate for 50 or 60  years, it is useful 
to compare the age distribution of reactors that are currently operating with the 204  units 
that have already closed (see Figure 15 and Figure 17). In total, 89 of these units operated for 
31 years or more, and, of those 89, 39 reactors operated for 41 years or more. Many units of 
the first-generation designs only operated for a few years. The mean age of the closed units is 
about 28 years. 

41 - U.S. NRC, “Status of Subsequent License Renewal Applications”, Nuclear Regulatory Commission, as of 9 June 2022, see https://
www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-renewal.html, accessed 26 July 2022.

https://www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-renewal.html
https://www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-renewal.html
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Figure 17 · Age Distribution of Closed Nuclear Power Reactors

Sources: WNISR, with IAEA-PRIS, 2022

While the operating time prior to closure has clearly increased continuously, the mean age at 
closure of the 29 units taken off the grids in the five-year period between 2017 and 2021 was 
42.2 years (see Figure 18).
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As a result of the Fukushima nuclear disaster (elsewhere referred to as 3/11), many analysts 
have questioned the wisdom of operating older reactors. The Fukushima Daiichi units (1 to 4) 
were connected to the grid between 1971 and 1974. The license for Unit 1 had been extended 
for another 10 years in February 2011, just one month before the catastrophe began. Four days 
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after the accidents in Japan, the German government ordered the closure of eight reactors that 
had started up before 1981, two of which were already closed at the time and never restarted. 
The sole selection criterion was operational age. Other countries did not adopt the same 
approach, but clearly the 3/11 events in Japan had an impact on previously assumed extended 
lifetimes in other countries, including in Belgium, Switzerland, and Taiwan. Some of the main 
nuclear countries closed their respective then oldest unit before age 50, including Germany at 
age 37, South Korea at 40, Sweden at 46 and the U.S. at 49. France closed its two oldest units in 
spring 2020 at age 43. 

LIFETIME PROJECTIONS 
Nuclear operators in many countries continue to implement or prepare for lifetime extensions. 
As in previous years, WNISR has created two lifetime projections. A first scenario (40-Year 
Lifetime Projection, see  Figure 19), assumes a general lifetime of 40  years for worldwide 
operating reactors—not including reactors in Long-Term Outage (LTO). 

Forty years corresponds to the design lifetimes of most operating reactors. Some countries 
have legislation or policy in place—including Belgium, South  Korea (in the course of being 
changed by the incoming administration)—Taiwan, that limit operating lifetime, for all or 
part of the fleet, to 40 or 50 years. Recent designs, mostly reactors under construction, have a 
design lifetime of 60 years (e.g. APR1400, EPR). For the 115 reactors that have passed the 40-
year lifetime as of mid-2022, we assume they will operate to the end of their licensed, extended 
operating time.

A second scenario (Plant Life Extension or PLEX Projection, see Figure 20) takes into account 
all already-authorized lifetime extensions and assumes that the respective reactors will operate 
until the expiration of their license.

The lifetime projections allow for an evaluation of the number of plants and respective power 
generating capacity that would have to come online over the next decades to offset closures 
and simply maintain the same number of operating plants and level of capacity, if all units were 
closed after a lifetime of 40 years or after their licensed lifetime extension. 

Considering all units under construction scheduled to have started up 12 additional reactors 
(compared to the end of 2021 status) would have to be commissioned or restarted prior to 
the end of 2022 in order to maintain the status quo of operating units. Without additional 
startups, or last-minute lifetime extensions as envisaged in Germany and in Belgium, installed 
nuclear capacity would decrease by 10.6 GW by the end of 2022. 

In the decade to 2030, in addition to the units currently under construction, 161 new reactors 
(137 GW)—18 units or 15 GW per year—would have to be connected to the grid to maintain 
the status quo, almost three times the rate achieved over the past decade (63 startups between 
2012 and 2021). 



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  63

2050204520402035203020252022

-20

-25

-35

-40

-30

-15

-10

-5

5

10

-20

-25

-35

-40

-30

-15

-10

-5

5

10

2041-2050
–31 Reactors

–25 GW 

2022-2030
–161 Reactors

–137 GW
 

2031-2040
–85 Reactors

–73.5 GW

© WNISR - Mycle Schneider Consulting

Yearly
Balance

Reactor Startups

Reactor Closures
Capacity Added 
Capacity Closed 

Number of
Reactors

Capacity in GWe 

Projection 2022–2050 of Nuclear Reactors/Capacity in the World  
General assumption of 40-year mean lifetime
  Operating and Under Construction as of 1 July 2022, in GWe and Units

Figure 19 · The 40-Year Lifetime Projection

Sources: Various sources, compiled by WNISR, 2022

Notes pertaining to Figure 19, Figure 20 and Figure 21:

Those figures include one Japanese reactor (Shimane) and two Chinese 1400 MW-units at Shidao Bay, for which the startup dates were arbitrarily set to 2025 
and 2024, as there are no official dates. 

Restarts or closures amongst the 29 reactors in LTO as of 1 July 2022 are not represented here although at least two Canadian reactors that are in LTO are set 
to be restarted, and thus later closed as well.

The figures also take into account current political decisions or legally binding obligations as of end of August  2022 to close reactors prior to 40  years 
(Germany, South-Korea). These decisions are under discussions in both countries and might be reversed after the editorial deadline of WNISR2022, as it is the 
case in Belgium, with discussions on a ten-year lifetime extension for two reactors.

In the case of reactors that have reached 40 years of operation prior to 2022, the 40-year projection also uses the end of their licensed lifetime (including 
reactors licensed for 80 years in the U.S.).

In the case of French reactors that have reached 40 years of operation prior to 2022 (startup before 1982), we use the deadline for their 4th periodic safety 
review (visite décennale) as closing date in the 40-year projection. In case this deadline is or will be passed by the end of 2022 (9 reactors), we use a 10-year 
extension, although no licensing procedure has been completed for this extension. For all those that have already passed their 3rd periodic safety review, the 
scheduled date of their 4th periodic safety review (or 10-year extension for the cases previously mentioned) is used in the PLEX projection, regardless of their 
startup date.

The stabilization of the situation by the end of 2022 is only possible because most reactors 
will likely not close at the end of the year, regardless of their age. As a result, the number 
of reactors in operation will probably continue to stagnate at best, unless—beyond restarts—
lifetime extensions become the rule worldwide. Such generalized lifetime extensions—far 
beyond 40 years—are clearly the objective of the nuclear power industry, and, especially in the 
U.S., there are numerous attempts to obtain subsidies for uneconomic nuclear plants in order 
to keep them on the grid (see United States Focus).

Developments in Asia, including in China, do not fundamentally change the global picture. 
Reported ambitions for China’s targets for installed nuclear capacity have fluctuated in the 
past. While construction starts have picked up speed again, Chinese medium-term ambitions 
appear significantly lower than anticipated in the pre-3/11 era. 
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Sources: Various sources, compiled by WNISR, 2022

Notes: see Figure 19.

Every year, WNISR also models a scenario in which all currently licensed lifetime extensions 
and license renewals are maintained, and all construction sites are completed. For all other 
units, we have maintained a 40-year lifetime projection, unless a firm earlier or later closure 
date has been announced. By the end of 2022, the net number of operating reactors and 
operating capacity would remain almost stable (+ 1 unit / + 0.9 GW). 

In the decade to 2030, the net balance would turn negative as soon as 2024, and an additional 
110 new reactors (83.5 GW)—one unit or 0.7 GW per month—would have to start up or restart 
to replace closures. The PLEX-Projection would still mean, in the coming decade, a need to 
double the annual building rate of the past decade from six to twelve (see Figure 19, Figure 20 
and the cumulated effect in Figure 21). 

However, as has been documented construction starts have not been picking up over the past 
decade. Between 2012 and 2016, a total of 32 constructions were launched around the world, of 
which 16 in China and three later abandoned. Between 2017 and 2021, constructions started at 
31 units, of which 15 in China, thus an average of six units per year were launched and sustained, 
significantly less than half than of the building rate needed according to the PLEX Projection 
over the coming decade just to maintain the current number of operating reactors in the world.



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  65

© WNISR - Mycle Schneider Consulting

0

100

200

300

400

2050204520402035203020257/22

World Nuclear Reactor Fleet
  in Units, from July 2022 to 2050 

Composition of World Fleet 

LTO 
Lifetime > 40 Years 
Lifetime ≤ 40 Years 

7/2022

Figure 21 · Forty-Year Lifetime Projection versus PLEX Projection

Sources: Various sources, compiled by WNISR, 2022

Note: This figure illustrates the trends, and the projected composition of the current world nuclear fleet, taking into account existing reactors (operating 
and in LTO) and their closure dates (40-years Lifetime vs authorized Lifetime Extension) as well as the 53 reactors under construction as of 1  July 2022. 
(See Figure 19.) 

The graph does not represent a forecasting of the world nuclear fleet over the next three decades as it does not speculate about future constructions. 
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FOCUS COUNTRIES

The following chapter offers an in-depth assessment of ten countries: China, Finland, 
France, Germany, India, Japan, South Korea, Taiwan, United Kingdom (U.K.), and the United 
States  (U.S.). They represent 30  percent of the nuclear countries, two thirds of the global 
reactor fleet and four of the world’s five largest nuclear power producers. For other countries’ 
details, see Annex 1.

Unless otherwise noted, data on reactor capacity (as of mid-2022) and nuclear’s share in 
electricity generation in 2021 are from the International Atomic Energy Agency’s Power 
Reactor Information System (IAEA-PRIS) online database. 

Numbers of reactors under construction, operating, in LTO or closed are WNISR assessments 
based on IAEA-PRIS and industry data. Historical maximum figures indicate the year that the 
nuclear share in power generation of a given country was the highest since 1986, the year the 
Chernobyl disaster began. 

See Annex 2 for a general country overview of main indicators.

CHINA FOCUS

As of mid-2022, China had 55  operating reactors, including the China Experimental Fast 
Reactor  (CEFR), with a combined capacity of around 52  GW. Nuclear plants generated 
383.2  TWh in 2021, which constitutes 5  percent of the electricity produced in the country, 
almost the same as in 2020. In absolute terms, total electricity generated represents an increase 
of 11 percent over the 2020 value, which pales in comparison to increases of 40 percent and 
25 percent increases in wind and solar energy generation respectively. Coal increased by about 
9 percent.42 

China operates by far the youngest large nuclear fleet in the world, with 41 reactors, almost 
four in five, having connected to the grid within the past ten years (see Figure 22).

In March 2022, the National Energy Administration (NEA) issued the “14th Five-year Plan 
for Modern Energy System”, which called for “the active development of nuclear power in a 
safe and orderly manner” and set the target of increasing installed nuclear power capacity to 
70 GW by 2025.43 The target laid out in the 2021–2025 five-year plan was also 70 GW. That 

42 - China Energy Portal, “2021 electricity & other energy statistics (preliminary)”, 27 January 2022,  
see https://chinaenergyportal.org/2021-electricity-other-energy-statistics-preliminary/, accessed 27 January 2022.

43 - Global Times, “China to expand deployment of nuclear power in clean, secure energy push”, 22 March 2022,  
see https://www.globaltimes.cn/page/202203/1256556.shtml, accessed 10 April 2022.

https://chinaenergyportal.org/2021-electricity-other-energy-statistics-preliminary/
https://www.globaltimes.cn/page/202203/1256556.shtml
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target of 70 GW was first suggested for 2020 by the China Nuclear Energy Association more 
than a decade ago, in 2010, and there were even targets as large as 114 GW by 2020 that were 
reported at the time.44 
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The relatively low target appears to reflect a continued caution about the growth of nuclear 
power, which became apparent in the aftermath of the multiple nuclear accidents at 
Fukushima.45 Indeed, there were concerns about expanding nuclear power too rapidly even 
prior to those accidents. In 2009, Li  Ganjie, then the director of China’s National Nuclear 
Safety Administration, warned: “At the current stage, if we are not fully aware of the sector’s 
over-rapid expansions, it will threaten construction quality and operation safety of nuclear 
power plants”.46 

In the end, the suggestion of 70  GW by 2020 was not accepted by the Chinese leadership. 
Instead, the target set for 2020 was to put “58 GW into operation and have another 30 GW 
under construction”, and in 2016, the chairman of the China Atomic Energy Authority asserted 
that China was due to meet that target.47 Those targets were not met; which will also be 
the case with the current target for 70 GW of operational capacity by the end of 2025. The 
combined net capacity of the operational plants and the ones under construction that are due 
to be operating before 2026 is only around 61 GW—and that is assuming no further delays. In 
other words, the goal of 70 GW at the end of 2025 is simply not achievable. 

44 - David Stanway, “China nuclear body recommends 2020 target of 70 GW”, Reuters, 24 November 2010,  
see https://www.reuters.com/article/china-nuclear-idUSBJI00247420101124, accessed 8 April 2022;  
and Power Engineering, “China raises 2020 nuclear target by 62 per cent to 114 GW”, 3 December 2010,  
see https://www.power-eng.com/nuclear/china-raises-2020/, accessed 25 February 2017.

45 - Amy King and M.V. Ramana, “The China Syndrome? Nuclear Power Growth and Safety After Fukushima”, Asian Perspective, Vol 39, 
No 4, Johns Hopkins University Press, October–December 2015.

46 - Keith Bradsher, “China’s Rapid Reactor Expansion Raises Safety Concerns”, The New York Times, 15 December 2009,  
see http://www.nytimes.com/2009/12/16/business/global/16chinanuke.html, accessed 28 December 2016.

47 - David Stanway, “China on course to meet 2020 nuclear capacity targets -official”, Reuters, 27 January 2016,  
see https://www.reuters.com/article/china-nuclear-idUSL3N15B299, accessed 24 April 2022.

https://www.reuters.com/article/china-nuclear-idUSBJI00247420101124
https://www.power-eng.com/nuclear/china-raises-2020/
http://www.nytimes.com/2009/12/16/business/global/16chinanuke.html
https://www.reuters.com/article/china-nuclear-idUSL3N15B299
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The NEA’s plan also set a 2025 target of 39 percent for the share of electricity generated from 
non-fossil fuels, as compared to 32.6 percent in 2021. But much of this increase is expected 
to come from renewables. In October  2021, China’s Nationally Determined Contribution 
report  (NDC) submitted to the United Nations Framework Convention on Climate 
Change (UNFCCC) set a target of 1,200 GW by 2030 for total installed capacity of wind and 
solar power, but media reports and expert analyses of projects already being planned suggest 
that this target could even be met by 2025.48 

As of June 2022, there was a total of 340 GW of solar PV reportedly installed in the country.49 
About half of the wind and solar capacity to be connected to the grid by 2025 is expected to 
be from gigantic clean energy bases.50 Further, the NEA’s March 2022 plan requires “200 GW 
of coal-fired generation to be retrofitted to enhance flexibility, especially small units below 
300 MW, which allows them to be restarted at short notice to back up solar and wind capacity, 
to resolve intermittency issues”.51 The Chinese government is evidently trying to resolve 
the widely acknowledged challenge for solar and wind power projects of their outputs being 
curtailed during periods of high production and/or low demand.52 Curtailment has declined 
in recent years,53 but there is still concern that it will increase as renewable energy becomes a 
larger fraction of the supply of electricity. 

The ongoing anticorruption campaign might also have some effect on the pace of growth of 
nuclear power. In March 2022, Liu Baohua, NEA deputy director, was sentenced to 13 years 
in prison for taking bribes.54 Since the launch of the anti-corruption campaign, numerous 
officials—from central to local energy system representatives, from regulatory agencies to 
large power generation institutions—have been investigated for corruption. According to a 
listing from October 2020 in Nuclear Intelligence Weekly, there had been at least eleven other 
indictments of senior NEA officials in the previous eight years.55

48 - Ivy Yin and Oceana Zhou, “China to raise share of non-fossil fuels in electricity supply to 39% by 2025”, S&P Global, 23 March 2022, 
see https://www.spglobal.com/commodity-insights/en/market-insights/latest-news/energy-transition/032322-china-to-raise-share-
of-non-fossil-fuels-in-electricity-supply-to-39-by-2025, accessed 8 April 2022; and Bloomberg, “China Could Hit 2030 Renewable 
Target by 2025 on Local Ambitions”, 24 March 2022, see https://www.bloomberg.com/news/articles/2022-03-25/china-could-hit-2030-
renewable-target-by-2025-on-local-ambitions, accessed 8 April 2022; also Lauri Myllyvirta and Xing Zhang, “Analysis: What do China’s 
gigantic wind and solar bases mean for its climate goals?”, Carbon Brief, 3 May 2022, see https://www.carbonbrief.org/analysis-what-do-
chinas-gigantic-wind-and-solar-bases-mean-for-its-climate-goals, accessed 3 May 2022.

49 - Vincent Shaw, “China may install up to 100 GW of solar this year”, PV Magazine International, 22 July 2022, see https://www.pv-
magazine.com/2022/07/22/chinese-pv-industry-brief-china-may-install-up-to-100-gw-of-solar-this-year, accessed 22 July 2022.

50 - Lauri Myllyvirta and Xing Zhang, “Analysis: What do China’s gigantic wind and solar bases mean for its climate goals?”, 2022, 
op. cit.

51 - Ivy Yin and Oceana Zhou, “China to raise share of non-fossil fuels in electricity supply to 39% by 2025”, S&P Global, 2022, op. cit.

52 - Emily Feng, “China wants to go carbon neutral, but has no way to forcibly end its reliance on coal”, NPR, 1 October 2021, 
see https://www.npr.org/2021/10/01/1041266538/china-wants-to-go-carbon-neutral-but-has-no-way-to-forcibly-end-its-reliance-on-, 
accessed 16 April 2022.

53 - Xian Zhang et al., “What is driving the remarkable decline of wind and solar power curtailment in China? Evidence from China and 
four typical provinces”, Renewable Energy, Volume 174, August 2021; and Hao Chen, Jiachuan Chen et al., “Winding down the wind 
power curtailment in China: What made the difference?”, Renewable and Sustainable Energy Reviews, Vol. 167, October 2022.

54 - The BL, “China’s energy department former top official punished 13 years in jail for taking $11M in bribes”, Spotlight on China, 
18 March 2022, see https://thebl.tv/video/chinas-energy-department-former-top-official-punished-13-years-in-jail-for-taking-11m-in-
bribes, accessed 8 April 2022.

55 - C.F. Yu, “Top NEA Nuclear Official Indicted on Corruption Charges”, Nuclear Intelligence Weekly, 30 October 2020.

https://www.spglobal.com/commodity-insights/en/market-insights/latest-news/energy-transition/032322-china-to-raise-share-of-non-fossil-fuels-in-electricity-supply-to-39-by-2025
https://www.spglobal.com/commodity-insights/en/market-insights/latest-news/energy-transition/032322-china-to-raise-share-of-non-fossil-fuels-in-electricity-supply-to-39-by-2025
https://www.bloomberg.com/news/articles/2022-03-25/china-could-hit-2030-renewable-target-by-2025-on-local-ambitions
https://www.bloomberg.com/news/articles/2022-03-25/china-could-hit-2030-renewable-target-by-2025-on-local-ambitions
https://www.carbonbrief.org/analysis-what-do-chinas-gigantic-wind-and-solar-bases-mean-for-its-climate-goals
https://www.carbonbrief.org/analysis-what-do-chinas-gigantic-wind-and-solar-bases-mean-for-its-climate-goals
https://www.pv-magazine.com/2022/07/22/chinese-pv-industry-brief-china-may-install-up-to-100-gw-of-solar-this-year
https://www.pv-magazine.com/2022/07/22/chinese-pv-industry-brief-china-may-install-up-to-100-gw-of-solar-this-year
https://www.npr.org/2021/10/01/1041266538/china-wants-to-go-carbon-neutral-but-has-no-way-to-forcibly-end-its-reliance-on-
https://thebl.tv/video/chinas-energy-department-former-top-official-punished-13-years-in-jail-for-taking-11m-in-bribes
https://thebl.tv/video/chinas-energy-department-former-top-official-punished-13-years-in-jail-for-taking-11m-in-bribes
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Since the release of WNISR2021, only three units have been connected to the grid: Fuquing-6, 
Shidao  Bay  1-1 and Honghyane-6. Fuqing-6, a Hualong  1 unit, was connected to the grid in 
January 2022, a little over six years after construction started in December 2015.56 

The first of two High Temperature Gas Cooled Reactor  (HTGR) units at Shidao  Bay 
(Shidao  Bay  1-1  and  1-2)—IAEA-PRIS considers these as one plant—was connected to the 
grid on 20 December 2021.57 As of the time of this writing, there is no public announcement 
that the second unit has been connected. Further, between January and June  2022, there 
was no power fed to the grid from this site, according to China Nuclear Energy Industry 
Association (CNEIA).58 No information has been published about the reasons for the additional 
delays in commissioning the second unit and for the shutdown of the first unit in the first half-
year of 2022. CNEIA also records no power fed into the grid from Taishan-1 during the same 
period. 

‘‘Actually, construction took nearly 109 months, more than twice the expected length.’’

Construction of the Shidao Bay HTGR reactors started in December  2012 and at that time 
construction was projected to “take 50  months, with 18  months for building, 18  months for 
installation and 14  months for pre  commissioning”.59 Actually, construction took nearly 
109 months, more than twice the expected length. In addition to the lengthy delay, another 
problem for these HTGR units is high capital cost. The World Nuclear Association  (WNA) 
reported a construction cost of US$6,000 per kW for these units as compared to figures in 
the range of US$2,600 to US$3,500 per kW for Hualong-One reactors.60 Further, the costs for 
fuel fabrication, operations, and maintenance would be thrice the corresponding costs for light 
water reactors.61 

When construction of Hongyanhe-6 started in 2015, it was scheduled to begin operating in 
2020.62 In March 2022, China General Nuclear (CGN) announced that fuel loading had been 
completed63 and the reactor was finally connected to the grid on 2 May 2022.64

56 - WNN, “Fuqing 6 reaches full power as Hongyanhe 6 nears startup”, 21 February 2022, see https://www.world-nuclear-news.
org/Articles/Fuqing-6-reaches-full-power-as-Hongyanhe-6-nears-s, accessed 20 April 2022; and WNN, “First concrete for sixth 
Fuqing unit”, 22 December 2015, see http://www.world-nuclear-news.org/NN-First-concrete-for-sixth-Fuqing-unit-2212154.html, 
accessed 16 June 2019.

57 - WNISR, “Grid Connection for First High-Temperature Reactor Module in China”, World Nuclear Industry Status Report, 
24 December 2021, see https://www.worldnuclearreport.org/Grid-Connection-for-First-High-Temperature-Reactor-Module-in-China.
html, accessed 17 April 2022.

58 - Department of Nuclear Power Evaluation, “《全国核电运行情况（2022年1-6月）》” [“National Nuclear Power Operation (January-
June 2022)”], China Nuclear Energy Industry Association, 29 July 2022, see https://www.china-nea.cn/site/content/41232.html, 
accessed 26 August 2022.

59 - David Dalton, “China Begins Construction Of First Generation IV HTR-PM Unit”, NucNet, 7 January 2013, see http://www.nucnet.
org/all-the-news/2013/01/07/china-begins-construction-of-first-generation-iv-htr-pm-unit, accessed 9 January 2013.

60 - WNA, “Nuclear Power in China”, World Nuclear Association, February 2022, see https://www.world-nuclear.org/information-
library/country-profiles/countries-a-f/china-nuclear-power.aspx, accessed 28 February 2022.

61 - Edwin Lyman, “‘Advanced’ Isn’t Always Better – Assessing the Safety, Security, and Environmental Impacts of Non-Light-Water 
Nuclear Reactors”, Union of Concerned Scientists, March 2021, see https://www.ucsusa.org/resources/advanced-isnt-always-better.

62 - WNN, “Grid connection for Hongyanhe 4”, 1 April 2016, see https://www.world-nuclear-news.org/NN-Grid-connection-for-
Hongyanhe-4-0104164.html, accessed 27 May 2020.

63 - WNN, “Fuel loading completed at Hongyanhe 6”, 28 March 2022, see https://www.world-nuclear-news.org/Articles/Fuel-loading-
completed-at-Hongyanhe-6, accessed 5 April 2022.

64 - WNISR, “Startup of Hongyanhe‑6 Nuclear Reactor in China”, 6 May 2022, see https://www.worldnuclearreport.org/Startup-of-
Hongyanhe-6-Nuclear-Reactor-in-China.html, accessed 31 August 2022.
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As of 1 July 2022, there were 21 nuclear units under construction, including the Xiapu fast 
reactor units and the second HTGR unit at Shidao Bay  1. The projects that are currently 
under construction include Fangchenggang-3 since 2015, Fangchenggang-4 since 2016, four 
reactors (Zhangzhou-1, Taipingling-1, Shidao Bay 2-1 and Shidao Bay 2-2) since 2019; three 
units (Taipingling-2, Sanaocun-1, Zhangzhou-2) since 2020, and three more (Changjiang-3, 
Tianwan-7, and Xudabao-3) since the first half of 2021.65 

Since mid-2021, construction has started on six reactors (Changjiang SMR, Changjiang-4, 
Sanaocun-2, Tianwan-8, Xudabao-4, and Sanmen-3).66 Two of these are reactors supplied by 
Russia’s Rosatom with construction starting after the commencement of the war on Ukraine. 
There are no official dates for the construction start of the Xiapu fast reactor units, but 
construction of the first unit is reported to have started in 2017 and the second unit in 2021.67 

The startup of at least two reactors currently under construction has been significantly 
delayed. The first of the Fangchenggang units was scheduled to start trial operations in 
2020.68 In January 2022, CGN adjusted the expected date of commencement of operation of 
Fangchenggang-3 to the second half of 2022, and Fangchenggang-4 to the first half of 2024.69 
These units were to be the reference for the proposed Bradwell B project in the U.K.70 

China has ambitions to export nuclear power plants. Chinese officials promote this aim with 
the justification that it will encourage industrial production, especially of highly sophisticated 
equipment. In 2016, the president of China National Nuclear Corporation (CNNC) announced 
that “China aims to build 30  overseas nuclear power units… by 2030”.71 So far China has 
only exported nuclear plants to Pakistan. All six units operating in Pakistan are of Chinese 

65 - NEI Magazine, “First concrete poured for China’s Changjiang 3”, 1 April 2021, see https://www.neimagazine.com/news/newsfirst-
concrete-poured-for-chinas-changjiang-3-8644649, accessed 2 April 2021; Rosatom, “Start of new unit construction at China’s 
Tianwan and Xudapu nuclear power plants”, Press Release, 19 May 2021, see https://rosatom.ru/en/press-centre/news/start-of-new-
unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants/, accessed 14 June 2021 and WNA, “Nuclear Power in China”, 
February 2022, op. cit.

66 - WNISR, “Construction Start of Changjiang-4 and Sanaocun-2 Reactors in China”, World Nuclear Industry Status Report, 
10 January 2022, see https://www.worldnuclearreport.org/Construction-Start-of-Changjiang-4-and-Sanaocun-2-Reactors-in-China.
html, accessed 24 April 2022; Rosatom, “Yet Another First Concrete”, Rosatom Newsletter, March 2022, see https://rosatomnewsletter.
com/2022/03/27/yet-another-first-concrete/, accessed 24 April 2022; and WNN, “Construction begins at second Changjiang Hualong 
One”, 29 December 2021, see https://world-nuclear-news.org/Articles/Construction-begins-at-second-Changjiang-Hualong-O, 
accessed 30 December 2021; and WNN, “China starts construction of demonstration SMR”, 13 July 2021, see https://www.world-
nuclear-news.org/Articles/China-starts-construction-of-demonstration-SMR, accessed 15 July 2021; also WNISR, “Third Nuclear 
Reactor Construction Start in China in 2022 - As of mid-year, no new-build launched yet in any other country”, 29 June 2022, 
see https://www.worldnuclearreport.org/Third-Nuclear-Reactor-Construction-Start-in-China-in-2022.html, accessed 29 June 2022. 
Construction of one reactor started since 1 July 2022, see WNISR, “Nuclear Construction Starts 2022: China 4, Rest of the World 0”, 
15 July 2022, see https://www.worldnuclearreport.org/Nuclear-Construction-Starts-2022-China-4-Rest-of-the-World-0.html, 
accessed 24 July 2022.

67 - WNN, “China begins building pilot fast reactor”, 29 December 2017, see http://www.world-nuclear-news.org/NN-China-begins-
building-pilot-fast-reactor-2912174.html, accessed 16 June 2019; NEI Magazine, “China begins construction of second CFR-600 
fast reactor”, 4 January 2021, see https://www.neimagazine.com/news/newschina-begins-construction-of-second-cfr-600-fast-
reactor-8435608, accessed 5 January 2021.

68 - NEI Magazine, “China to build more Hualong One reactors”, Nuclear Engineering International, 25 February 2016,  
see http://www.neimagazine.com/news/newschina-to-build-more-hualong-one-reactors-4821665, accessed 17 June 2016.

69 - CGN, “Inside Information Construction Progress of Fangchenggang Units 3 and 4”, CGN Power Co., 26 January 2022,  
see http://en.cgnp.com.cn/encgnp/c211222/2022-01/26/4197b03727be4723a8240db19375c3fc/files/cd02f04566144542ab87ed85fa32f35d.
pdf, accessed 31 January 2022.

70 - WNN, “Approval for four new Chinese reactors”, World Nuclear News, 17 December 2015.

71 - Xinhua, “China plans 30 overseas nuclear power units by 2030”, as published by the Ministry of Foreign Affairs of the People’s 
Republic of China, 1 March 2016, see https://www.mfa.gov.cn/ce/cgny//eng/xw/t1344453.htm, accessed 31 August 2022.
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design. Various other international projects, including in Romania and the U.K., have so far not 
proceeded to the stage of construction.

In February 2022, CNNC signed an agreement to build a Hualong One nuclear plant in 
Argentina.72 How this project will evolve is uncertain. Argentina has signed many agreements 
earlier, including one between Nucleoelectrica Argentina SA, Atomic Energy of Canada Ltd, and 
CNNC in 2007 to construct a CANDU reactor.73 Again, in 2017, Chinese president Xi Jinping 
and Argentinean president Mauricio Macri signed an agreement with China to build a CANDU 
and a Hualong One reactor.74 Neither of these happened. 

“Solar power generated the equivalent of more than 80 percent 
of nuclear electricity whereas wind power exceeded 

nuclear generation by 60 percent.”

In the case of the latter agreement, the requirement reportedly hinged “entirely on the Chinese 
side putting up the financing”.75 This time too, the Argentinian government is pushing China 
to fully finance construction of this plant because it is dealing with high debt levels.76 Whether 
China can come up with this financing—on top of all the other Belt and Road Initiative 
construction projects—remains an open question.77

In the meantime, renewable energy capacity in China continues to grow rapidly. According to 
the China Electric Power Industry Association, total installed renewable capacity increased 
by 13.4 percent in the past year, going from 905 GW in 2020 to 1,026 GW in 2021. The largest 
component of that expansion was in solar capacity, which increased from 253 GW in 2020 to 
306 GW in 2021; wind capacity went from 281 GW in 2020 to 328 GW in 2021.78 Wind and solar 
power injected respectively 656 TWh and 327 TWh to the grid in 2021; solar power generated 
the equivalent of more than 80 percent of nuclear electricity whereas wind power exceeded 
nuclear generation by 60 percent.79

72 - WNN, “China and Argentina sign nuclear project deal”, World Nuclear News, 2 February 2022,  
see https://www.world-nuclear-news.org/Articles/China-and-Argentina-sign-nuclear-project-deal, accessed 2 February 2022.

73 - WNN, “Canada, Argentina and China to cooperate on Candu projects”, World Nuclear News, 5 September 2007,  
see https://world-nuclear-news.org/Articles/Canada,-Argentina-and-China-to-cooperate-on-Candu, accessed 17 April 2022.

74 - WNN, “Argentina and China sign contract for two reactors”, World Nuclear News, 18 May 2017,  
see http://www.world-nuclear-news.org/NN-Argentina-and-China-sign-contract-for-two-reactors-1805175.html, accessed 7 May 2021.

75 - Charles Newbery and Gao Fu Mao, “Argentina-China talks on new nuclear plants”, WNN, 8 May 2015,  
see http://www.world-nuclear-news.org/NN-Argentina-China-talks-on-new-nuclear-plants-08051501.html, accessed 7 May 2018.

76 - Eliana Raszewski, “Argentina wants China to fully fund $8.3 bln nuclear plant amid cash shortfall”, Reuters, 5 April 2022, 
see https://www.reuters.com/business/energy/argentina-wants-china-fully-fund-83-bln-nuclear-plant-amid-cash-
shortfall-2022-04-05/, accessed 6 April 2022.

77 - M.V. Ramana, “Even China Cannot Rescue Nuclear Power from its Woes”, Center for Asian Studies, University of Colorado, 
12 April 2022, see https://www.colorado.edu/cas/2022/04/12/even-china-cannot-rescue-nuclear-power-its-woes, accessed 13 April 2022.

78 - China Electric Power Industry Association, “2021年全国电力工业统计快报一览表” [“2021 National Electricity Industry Statistical 
Snapshot List”], 2022 (in Chinese), see https://www.cec.org.cn/upload/1/editor/1642758964482.pdf, accessed 24 April 2022.

79 - China Energy Portal, “2021 electricity & other energy statistics (preliminary)”, 27 January 2022, op. cit.
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FINLAND FOCUS

Four nuclear reactors supplied 22.7 TWh of electricity in Finland, close to the peak 22.9 TWh 
in 2019. The nuclear share represented 32.8 percent in 2021, a drop of 1.1 percentage points over 
2020, compared to a peak of 38.4 percent in 1986. 

Finland’s fifth reactor, the 1.6 GW EPR at Olkiluoto (OL3)—which had been under construction 
since August  2005 and was originally scheduled to begin operations in 2009—was finally 
connected to the grid on 12 March 2022.80 Credit-rating agencies welcomed the development 
and raised TVO’s rating based on then scheduled commercial operation by July 2022.81 

Following the pattern of countless technical problems and delays during the construction 
phase, the commissioning stage of OL3 continues to be hampered by “unexpected” events 
like the untimely triggering of the boron pumps in April  2022 and “foreign material issues 
observed in the turbine’s steam reheater” in May 2022. Therefore, according to TVO “regular 
electricity production is to start in December 2022, instead of the previously announced start 
in September 2022”.82 In mid-2020, the schedule was still for commercial operation to begin 
by 31 May 2021,83 but progressively delayed to July, then September, then December 2022. Even 
after first grid connection, technical issues keep impacting the startup schedule.

Finland has adopted different nuclear technologies and suppliers, as two of its operating 
reactors are modified VVER-V213 built by Russian contractors at Loviisa, while two are AAIII, 
BWR-2500 built by Asea Brown Boveri (ABB) at Olkiluoto. The OL3 EPR contractor is AREVA 
(-Siemens). After the technical bankruptcy and dismantling of AREVA  Group, the French 
government kept AREVA S.A. to deal with the liabilities of the project. 

The average age of the first four operating reactors is 43.3 years. In January  2017, operator 
TVO  (Teollisuuden Voima Oyj) filed an application for a 20-year license extension for 
Olkiluoto-1 and -2 (OL1, OL2), which were connected to the grid in 1978 and 1980 respectively.84 
On 20 September 2018, the Cabinet approved the lifetime extension for both units to operate 
until 2038.85

In March 2022, Fortum, owner-operator of the Loviisa nuclear power plant, filed a license 
renewal application with the Finnish government aiming at a permission to operate the two 

80 - WNISR, “Europe’s First EPR: 13 Years Behind Schedule, Olkiluoto‑3 in Finland Starts Up”, 25 March 2022,  
see https://www.worldnuclearreport.org/Europe-s-First-EPR-13-Years-Behind-Schedule-Olkiluoto-3-in-Finland-Starts-Up.html, 
accessed 22 August 2022.

81 - Ratings remain in non-investment / speculative grade (“junk”) though. E.g. Standard & Poor’s raised TVO’s rating from BB to BB+; 
Standard & Poor’s, “Finnish Nuclear Producer Teollisuuden Voima Upgraded To ‘BB+’ From ‘BB’ On OL3 Plant’s Startup; Outlook 
Positive”, 21 March 2022.

82 - TVO, “TVO - Olkiluoto 3 EPR’s test production will continue in the end of July”, 15 June 2022, see https://www.tvo.fi/en/
index/news/pressreleasesstockexchangereleases/2022/olkiluoto3epr8217stestproductionwillcontinueintheendofjuly.html, 
accessed 22 August 2022.

83 - TVO, “The terms of the OL3 EPR project completion have been agreed”, 17 May 2020, see https://www.tvo.fi/en/index/news/
pressreleasesstockexchangereleases/2021/thetermsoftheol3eprprojectcompletionhavebeenagreed.html, accessed 13 July 2021.

84 - TVO, “New operating license applied for Olkiluoto 1 and 2 plant units”, Press Release, 26 January 2017,  
see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2017/hNRykwgEO.html, accessed 13 July 2021.

85 - TVO, “Finnish Government Approves Extension of Operating Licences For OL1 And OL2 Plant Units”, Press Release, 
20 September 2018, see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2018/h7tODvf1I.html, 
accessed 13 July 2021.
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units until the end of 2050.86 Current licenses had already been extended in 2007 and expire in 
2027 and 2030 respectively.87 As Loviisa-1 was first connected to the grid in 1977 and Loviisa-2 
followed in 1980 that would mean 73- and 70-year operating lifetimes respectively. Fortum 
estimates that the application review process will take about one year.

Fennovoima’s Hanhikivi Project Cancelled

In 2007, the group Fennovoima was set up as a non-profit cooperative of power companies 
and industry.88 In March 2014, Russian state nuclear operator Rosatom, through subsidiary 
company RAOS Voima  Oy, completed the purchase of 34  percent of the Finnish company 
Fennovoima for an undisclosed price,89 and then in April 2014 a “binding decision to construct” 
Hanhikivi-1, a 1,200 MW AES-2006 reactor, was announced.90 

Following repeated delays, on 28 April 2021, Fennovoima submitted an updated application to 
the Finnish regulator STUK (Säteilyturvakeskus) for a construction license with work to start 
in 2023, and commercial operation by 2029.91 Construction of Hanhikivi-1 was then ten years 
behind the original schedule.92 Estimated costs for the project had increased from €6.5‑7 billion 
(US$7.7–8.3 billion) to €7–7.5 billion (US$8.3–8.8 billion).93

In November 2021, the Finnish Ministry of Defense included a quite premonitory request into a 
security risk analysis of the Hanhikivi Project that “should include a clear look at, for example, 
how any new sanctions on Russia would affect the project and how they would be treated. 
Account should also be taken of the Rosatom Group’s links with the Russian defense industrial 
complex and related measures to pursue Russia’s security policy goals.”94

Three months later, Russia invaded Ukraine, which dramatically changed the situation of the 
Hanhikivi project. Four days after the invasion started, Fennovoima declared that “for the 
time being, we continue executing our project and carefully follow the developments of the 
situation”,95 and on 15 March 2022 added that, while the nuclear sector has not been explicitly 
included, “the current decided sanctions are expected to impact the Hanhikivi  1 project. 
Fennovoima considers the situation to be challenging.”96

86 - Fortum, “Fortum submits the Loviisa nuclear power plant operating licence application to the Government”, Press Release, 
18 March 2022, see https://www.fortum.com/media/2022/03/fortum-submits-loviisa-nuclear-power-plant-operating-licence-
application-government, accessed 18 March 2022.

87 - Ministry of Economic Affairs and Employment, “Operating licences of Loviisa 1 and 2 expire in 2027 and 2030”, Government of 
Finland, Undated, see https://tem.fi/en/loviisa-1-and-2-operating-licence, accessed 27 April 2022.

88 - Modern Power Systems, “Clearing the Way for Finland’s Next Nuclear Power Plant”, 26 March 2018,  
see https://www.modernpowersystems.com/features/featureclearing-the-way-for-finlands-next-nuclear-power-plant-6094892/, 
accessed 21 August 2022.

89 - Fennovoima, “Rosatom Acquired 34% of Fennovoima”, Press Release, 27 March 2014.

90 - David Dalton, “Fennovoima Owners Make Binding Decision To Proceed With Hanhikivi-1”, NucNet, 15 April 2014,  
see https://www.nucnet.org/news/fennovoima-owners-make-binding-decision-to-proceed-with-hanhikivi-1, accessed 29 August 2022.

91 - Fennovoima, “Fennovoima Updates the Construction License Application”, Press Release, 28 April 2021.

92 - NEI, “Fennovoima Issues Progress Report on Hanhikivi” 26 March 2020, see https://www.neimagazine.com/news/
newsfennovoima-issues-progress-report-on-hanhikivi-7839412, accessed 13 July 2021.

93 - Fennovoima, “Fennovoima Updates the Construction License Application”, 28 April 2021, op. cit.

94 - Ariane Sains, “Finnish Energy Ministry Considers Fennovoima Review on Security Grounds”, Nucleonics Week, 10 November 2021.

95 - Fennovoima, “Fennovoima’s updated statement on the situation in Ukraine”, 28 February 2022.

96 - Fennovoima, “Fennovoima’s statement on 15.3. on the situation in Ukraine”, 15 March 2022.
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The Finnish city of Vantaa was the first Fennovoima shareholder to publicly state, on 
28 March 2022, that its municipal energy company, Vantaan Energia, would have to withdraw 
from the Hanhikivi project, saying the situation in Ukraine “makes it unlikely a license would 
be granted”.97 

On 4 April 2022—one month after Russian forces attacked and then occupied the Zaporizhzhia 
nuclear plant in Ukraine—Fennovoima reiterated the statement that “for the time being, 
we continue executing our project and carefully follow the developments of the situation”.98 
One week later, Rosatom’s subsidiary RAOS Project told Reuters: “Rosatom and RAOS Project 
continue fulfilling their obligations under signed agreements and contracts relating to the 
Hanhikivi 1 project”.99

On 2 May 2022, Fennovoima announced that the contract of plant delivery and cooperation 
with RAOS  Project on Hanhikivi-1 was terminated “with immediate effect”.100 The reasons 
indicated in a press statement were 

…RAOS Project’s significant delays and inability to deliver the project. There have been 
significant and growing delays during the last years. The war in Ukraine has worsened the 
risks for the project. RAOS has been unable to mitigate any of the risks.101

Rosatom immediately replied that the decision to cancel the contract “was taken without any 
detailed consultation with the project’s shareholders, the largest of which is RAOS Voima” and 
that “the reasons behind this decision are completely inexplicable to us.”102 On 6 May 2022, 
Rosatom issued a further statement saying that “the arguments presented by our Finnish 
partners for the termination contradict the actual status of the project and Fennovoima’s 
earlier statements noting the progress and prospects for its successful completion”. Rosatom 
concluded that “the decision of the Finnish partners to terminate the Hanhikivi-1 NPP project 
is non-market and politically motivated” and thus “we have no other choice but to defend 
ourselves and demand compensation for this unlawful termination”.103

On 24 May 2022, Fennovoima has officially withdrawn the Hanhikivi-1 license application.104

97 - NEI Magazine, “Finnish city seeks to sell stake in Hanhikivi project”, Nuclear Engineering International, 31 March 2022,  
see https://www.neimagazine.com/news/newsfinnish-city-seeks-to-sell-stake-in-hanhikivi-project-9591791, accessed 3 April 2022.

98 - Fennovoima, “Fennovoima’s update on the impacts of war in Ukraine 4.4.”, 4 April 2022.

99 - Anne Kauranen, “Rosatom Subsidiary Will Proceed With Finnish Nuclear Project”, Reuters, 11 April 2022, see https://www.reuters.
com/business/energy/rosatom-subsidiary-will-proceed-with-finnish-nuclear-project-2022-04-11/, accessed 29 August 2022.

100 - Fennovoima, “Fennovoima has terminated the contract for the delivery of the Hanhikivi 1 nuclear power plant with Rosatom”, 
2 May 2022, see https://www.fennovoima.fi/en/press-releases/fennovoima-has-terminated-contract-delivery-hanhikivi-1-nuclear-
power-plant-rosatom, accessed 2 May 2022.

101 - Fennovoima, “Fennovoima has terminated the contract for the delivery of the Hanhikivi 1 nuclear power plant with Rosatom”, 
2 May 2022, see https://www.fennovoima.fi/en/press-releases/fennovoima-has-terminated-contract-delivery-hanhikivi-1-nuclear-
power-plant-rosatom, accessed 2 May 2022.

102 - Rosatom, “ROSATOM statement on the Hanhikivi 1 NPP project”, 2 May 2022, see https://www.rosatom.ru/en/press-centre/news/
rosatom-statement-on-the-hanhikivi-1-npp-project/, accessed 2 May 2022.

103 - Rosatom-RAOS Project, “We Consider Fennovoima’s Reasons For Terminating The Hanhikivi 1 Delivery Contract Unfounded”, 
6 May 2022, see https://raosproject.fi/news/we-consider-fennovoima-s-reasons-for-terminating-the-hanhikivi-1-delivery-contract-
unfounded/, accessed 10 May 2022.

104 - Hanhikivi 1, “Fennovoima has withdrawn the Hanhikivi 1 Construction License Application – focus is now on preserving the 
Pyhäjoki site”, 24 May 2022.
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In 2018, it was reported that Fennovoima would invest €400–500  million (US$2018494–
618 million) into the project before the construction even started.105 When announcing the contract 
cancellation, Fennovoima’s Board Chairman, Esa Harmala, told reporters the consortium had 
already spent €600-700 million (US$2022600–700 million) on the project.106

The contract cancellation will no doubt lead to a lengthy legal battle between stakeholders. 

The Olkiluoto-3 (OL3) Saga

In December 2003, Finland became the first country in Western Europe to order a new nuclear 
reactor since 1988. AREVA NP, then a joint venture owned 66 percent by AREVA and 34 percent 
by Siemens, was contracted to build the European Pressurized Reactor (EPR) at OL3 under a 
fixed-price, turnkey contract with the utility TVO. Siemens quit the consortium in March 2011 
and announced in September 2011 that it was abandoning the nuclear sector entirely.107 After 
the 2015 technical bankruptcy of the AREVA Group, in which the cost overruns of Olkiluoto 
had played a large part, the majority shareholder, the French Government, decided to integrate 
the reactor-building division under “new-old name” Framatome into a subsidiary majority-
owned by state utility EDF. 

“OL3 construction started in August 2005, with operations planned 
from 2009. However, that date—and other dates—passed.”

However, EDF made it clear that it would not take over the billions of euros’ liabilities linked 
to the costly Finnish AREVA adventure.108 Thus, it was decided that the financial liability for 
OL3 and associated risks stay with AREVA S.A. after the sale of AREVA NP and the creation of 
a new company AREVA Holding, now named Orano, that will focus on nuclear fuel and waste 
management services, very similar to the old COGEMA. In July 2017, the French Government 
confirmed that it had completed its €2 billion (US$20182.3 billion) capital increase,109 most of 
which was to cover some of the costs to AREVA of the OL3 investment.

The OL3 project was financed essentially on the balance sheets of the Finland’s leading firms 
and heavy energy users as well as several municipalities under a unique arrangement that 
makes them liable for the plant’s indefinite capital costs for an indefinite period, whether or 
not they get the electricity—a capex “take-or-pay contract”—in addition to the additional 
billions incurred by AREVA under the fixed price contract.

OL3 construction started in August 2005, with operations planned from 2009. However, that 
date—and other dates—passed.

105 - Modern Power Systems, “Clearing the Way for Finland’s next Nuclear Power Plant”, March 2018, op. cit.

106 - Anne Kauranen and Essi Leht, “Finnish group ditches Russian-built nuclear plant plan”, Reuters, 2 May 2022,  
see https://www.reuters.com/world/europe/finnish-group-ditches-russian-built-nuclear-plant-plan-2022-05-02/, accessed 3 May 2022.

107 - WNN, “Siemens quits the nuclear game”, 19 September 2011, see https://www.world-nuclear-news.org/Articles/Siemens-quits-the-
nuclear-game, accessed 29 August 2022.

108 - Jean-Michel Bezat, “EDF pose ses conditions au rachat des réacteurs d’Areva” [“EDF names its terms for the purchase of Areva’s 
reactors”], Le Monde, 19 May 2015.

109 - Jean-Michel Belot and Richard Lough, “Areva says French state completes two billion-euro capital increase”, Reuters, 12 July 2017, 
see https://www.reuters.com/article/us-arevasa-capital-idUSKBN19X2S9, accessed 13 July 2021.
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From the beginning, the OL3 project was plagued with countless management and quality-
control issues. Not only did it prove difficult to carry out concreting and welding to technical 
specifications, but the use of sub-contractors and workers from over 50  nationalities made 
communication and oversight extremely complex (see previous WNISR editions).

After further multiple delays, TVO announced in June 2018 that grid connection was planned 
for May  2019 and “regular electricity generation” in September  2019.110 In April  2019, fuel 
loading was pushed further to August 2019. TVO’s plans for grid connection in October 2019 
and electricity generation by January  2020111 were considered by WNISR2019 as highly 
optimistic

In July 2019, TVO announced that it had once again delayed operations for OL3 by six 
months.112 The startup date was moved to July  2020 by nuclear plant supplier the AREVA-
Siemens consortium. TVO announced that nuclear fuel was scheduled to be loaded into 
the reactor in January 2020 and the first connection to the grid was to be in April 2020. By 
November 2019, the revised schedule for OL3 start had slipped a further six weeks, according 
to TVO.113 The delays were said to be due to final verification of the mechanical, electrical and 
Instrumentation and Control (I&C) systems.

In December 2019, the AREVA-Siemens Consortium informed TVO114 that OL3 would be 
connected to the grid in November 2020 with regular electricity generation from March 2021.115 
Nuclear fuel loading was planned for June  2020. The delays were said to be due to “slow 
progress of system tests and shortcomings in spare-part deliveries”.116 Among other things, in 
the tests of auxiliary diesel generators some faulty components were found.117

On 8  April  2020, TVO announced that it had applied to the regulator STUK, for approval 
for fuel loading.118 It was expected to take two months. At the same time, TVO revealed that 
“a significant amount of measures [were] taken to prevent the spreading of the coronavirus 
epidemic (COVID-19) in order to minimize the effects of pandemic risk to the project. The 
coronavirus pandemic may have significantly added uncertainty to the progress of the 

110 - TVO, “OL3 EPR’s regular electricity generation starts in September 2019”, Press Release, 13 June 2018,  
see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2018/hAZ20lOtQ.html, accessed 13 July 2021.

111 - WNN, “TVO starts work to resolve Olkiluoto 3 vibration issue”, 23 May 2019, see https://www.world-nuclear-news.org/Articles/
TVO-starts-work-to-resolve-Olkiluoto-3-vibration-i, accessed 13 July 2021.

112 - TVO, “OL3 EPR’s regular electricity generation starts in July 2020”, 17 July 2019,  
see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2019/h3BCeyaya.html, accessed 13 July 2021.

113 - TVO, “Plant supplier updates the schedule of OL3 project”, Press Release, 8 November 2019,  
see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2019/h0aOkf1fA.html, accessed 13 July 2021.

114 - YLE, “Olkiluoto 3 reactor delayed yet again, now 12 years behind schedule”, 20 December 2019, see https://yle.fi/uutiset/osasto/
news/olkiluoto_3_reactor_delayed_yet_again_now_12_years_behind_schedule/11128489, accessed 13 July 2021.

115 - TVO, “OL3 EPR’s regular electricity generation starts in March 2021”, Press Release, 19 December 2019, see https://www.
tvo.fi/en/index/news/pressreleasesstockexchangereleases/2020/ol3eprsregularelectricitygenerationstartsinmarch2021.html, 
accessed 13 July 2021.

116 - Ibidem.

117 - YLE, “Olkiluoto 3 reactor delayed yet again, now 12 years behind schedule”, 20 December 2019, see https://yle.fi/uutiset/osasto/
news/olkiluoto_3_reactor_delayed_yet_again_now_12_years_behind_schedule/11128489, accessed 13 July 2021.

118 - TVO, “TVO has submitted OL3 EPR unit nuclear fuel loading permission application”, Press Release, 
8 April 2020, see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2020/
tvohassubmittedol3eprunitnuclearfuelloadingpermissionapplication.html, accessed 13 July 2021.
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project.”119 As a consequence, fuel loading would not take place in June 2020 as planned, and “it 
is possible that the regular electricity production will be delayed respectively. AREVA-Siemens 
consortium will update the schedule for OL3 EPR unit as soon as spreading and effects of the 
coronavirus pandemic are known.”120

As reported by WNISR2019 (see WNISR2019 Finland Focus), TVO and AREVA-Siemens signed 
a settlement agreement in March  2018, which states that TVO would receive compensation 
of €450  million (US$2018549  million) from the supplier consortium. The settlement further 
includes a penalty mechanism, under which the supplier consortium pays additional penalties 
to TVO in case of further delays beyond 2019. However, these are capped at €400  million 
(US$458 million), which were reached in June  2021. With delays beyond June  2021, the 
agreement does not cover the financial impact on TVO. It was reported in April  2020, that 
AREVA was making arrangements to secure funding until the end of the project (including the 
guarantee period).121

In March 2021, fuel was finally loaded into the OL3 reactor, with grid connection announced 
in mid-May 2021 for October 2021.122 By the end of July 2021, startup had already been pushed 
back by another month to November 2021, “due to turbine overhaul”.123

On 17 May 2021, TVO announced that it had reached a consensus settlement agreement with 
the Areva−Siemens consortium.124 Negotiations had been underway since summer 2020 
on the terms of the OL3 EPR project-completion. Critical to the goal was agreement for an 
additional €600 million (US$7362021 million) to be made available from the AREVA companies’ 
trust mechanism as of the beginning of January 2021. Other key issues agreed included that 
both parties are to cover their own costs from July  2021 until end of February  2022, and 
that in case the consortium companies do not complete the OL3 EPR project until the end 
of February 2022, they would pay additional compensation for delays, depending on the date 
of completion. The deadline was missed once again. Further financial arrangements have not 
been communicated.

119 - Ibidem.

120 - Ibidem.

121 - Ibidem; and TVO, “OL3 EPR’s schedule work continues”, Press Release, 2 July 2020, see https://www.tvo.fi/en/index/news/
pressreleasesstockexchangereleases/2020/ol3eprsscheduleworkcontinues.html, accessed 13 July 2021.

122 - TVO, “The terms of the OL3 EPR project completion have been agreed”, Press Release, 17 May 2021, see https://www.tvo.fi/
en/index/news/pressreleasesstockexchangereleases/2021/thetermsoftheol3eprprojectcompletionhavebeenagreed.html, accessed 
22 August 2021.

123 - TVO, “The regular electricity production of the OL3 EPR will be postponed for a month due to turbine overhaul”, 
Press Release, 30 July 2021, see https://www.tvo.fi/en/index/news/pressreleasesstockexchangereleases/2021/
theregularelectricityproductionoftheol3eprwillbepostponedforamonthduetoturbineoverhaul.html, accessed 22 August 2021.

124 - NEI Magazine, “TVO and Areva-Siemens reach consensus on OL3”, Nuclear Engineering International, 20 May 2021,  
see https://www.neimagazine.com/news/newstvo-and-areva-siemens-reach-consensus-on-ol3-8757426, accessed 13 July 2021.
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FRANCE FOCUS

Introduction

As documented in WNISR2021, 2020 was considered “particularly difficult for the French 
nuclear sector”, but 2022 is likely to be significantly worse. While nuclear production increased 
over the previous year, the discovery in December 2021 of cracks in emergency core cooling 
systems led to the shutdown of the four largest (1,450 MW) and most recent French reactors. 
The event represented an unexpected loss of close to 6 GW of capacity in the middle of the 
winter when consumption peaks in France, more than in any other European country, due to 
about a third of the buildings using direct-resistance electric space heating. Subsequently, it 
turned out that certain 1300-MW reactors—there are 20 such units—are also showing similar 
symptoms and, as of mid-2022, 12 reactors are shut down for an unknown period of time due 
to the problem. To what extent the issue also concerns the 900 MW reactors—32 units—is yet 
to be seen. 

Inspection techniques providing reliable results are a challenge in itself. Inspections take 
time and it took until the end of July 2022 for the Nuclear Safety Authority (ASN) to judge 
EDF’s inspection strategy “appropriate in the light of the knowledge acquired concerning the 
phenomenon and the corresponding safety issues”.125 If defaults are detected, it takes time 
to fabricate replacement parts, and it takes time to do the replacement work. High profile, 
experienced nuclear welders are rare—there are many more simultaneous challenges for 
these specialists on the French nuclear fleet, including the construction site of the EPR at 
Flamanville—and there are significant radiation doses involved in the work that could quickly 
lead to regulatory exposure limits. As there have been already cases with several cracked 
piping pieces need to be replaced per reactor, inspection and repair will take time. EDF intends 
to inspect the entire fleet of 56 reactors only by 2025. 

Following the discovery of the corrosion issue, on 13 January 2022, EDF published a downwards 
revised forecast for nuclear generation, and the French government announced the same day 
that it would force EDF to provide its competitors 20 percent more power, at fixed price, than 
expected—120 TWh instead of 100 TWh—to limit the effect of sky-rocketing market prices 
for the consumer… and to keep potential voters happy prior to the April  2022 Presidential 
and June 2022 National Assembly elections. These measures were intended to limit the price 
increase, especially for companies and communities where regulated electricity rates (capped 
at 4 percent VAT) are not applied. However, rates will have to catch up in 2023.

The day following EDF’s announcement of lower production expectations and the government-
decided consumer subsidy, the company’s shares plunged by 15  percent, and on 17  January 
2022, credit-rating agency Standard & Poor’s put EDF on credit watch negative, on the basis 
that they considered the combined effect of these developments could cut EDF’s 2022 result by 
€10–13 billion (US$202211.4–14.8 billion).126

125 - ASN, “Stress corrosion phenomenon : ASN considers that EDF’s inspection strategy is appropriate”, 29 July 2022,  
see https://www.french-nuclear-safety.fr/asn-informs/news-releases/stress-corrosion-phenomenon-asn-considers-that-edf-s-
inspection-strategy-is-appropriate, accessed 30 August 2022.

126 - S&P Global, “Electricité de France Placed On CreditWatch Negative On Nuclear Outages And Adverse Political Decisions”, 
Research Update, 17 January 2022, see https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/
investors-analysts/credits/rating/sp-research-update-2022-01-17.pdf, accessed 30 August 2022.
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This latest technical issue affecting the French nuclear fleet adds to a series of excessive outages 
for maintenance, repair, and backfitting cumulating in half or more of the reactors being down 
most of the time in the first half of the year. In May and June 2022, availability never exceeded 
half of the installed nuclear capacity and dropped as low as one third. The worst is yet to come 
when electric space heating pushes up consumption in winter. “The current low production of 
the French nuclear fleet could prove to be a disaster for France”, a commentator wrote in the 
economic daily Les Echos under the headline “Power Cuts: Inform the French!”127

All of these new problems for an already strained industry did not prevent the French President 
making a landmark speech on 10 February 2022 hailing a “French nuclear renaissance”. While 
current legislation stipulates the closure of a dozen reactors until 2035 and the reduction of the 
nuclear share in the power mix to 50 percent, the President wishes that “six EPR2 be built and 
that we launch the studies for the construction of eight additional EPR2”.128 For now, the EPR2 
does not even exist on the drawing board, no detailed design is available yet. The government 
administration estimated in October  2021 in an internal note that 19  million engineering 
hours still had to be deployed to get from “basic design” to the “detailed design” stage and 
that, if everything goes well, the first EPR2 could start up by 2039–2040. In case unexpected 
industrial difficulties occur—as they have in the past and do currently—it could take until 
2043 to commission the first EPR2, the project review states.129

The government had asked EDF to “prepare a comprehensive file with the nuclear industry by 
mid-2021 relating to a programme of renewal of nuclear facilities in France”. EDF has “started 
to prepare economic and industrial proposals based on the EPR2 technology”.130 However, EDF 
clearly stated in its annual report 2021 that “No investment decision has yet been taken, and 
the programme will require appropriate regulation and funding arrangements.”131

Meanwhile, some estimates put EDF’s expected net debt as high as €65 billion (US$67.9 billion) 
at the end of 2022.132 Trade union officials let it be known that the company “might not make it 
through the year”.133 In early July 2022, the government announced it would fully re-nationalize 
EDF (it currently holds 84  percent). Following the avalanche of disastrous news over the 
past few years, EDF’s shares had plunged below €8 (US$8), less than one tenth of the peak in 
2007, picked up a bit due to the nationalization announcement and remained just below the 
advertised takeover offer of €12 (US$12) per share. However, analysts and commentators were 

127 - Agnès Verdier-Molinié, “Coupures de courant : informez les Français!” [“Power cuts: inform the French!”], Les Echos, 
Updated 1 August 2022, see https://www.lesechos.fr/idees-debats/cercle/opinion-coupures-de-courant-informez-les-francais-1779786, 
accessed 30 August 2022.

128 - Presidency of the French Republic, “Reprendre en main notre destin énergétique !” [“Reclaiming our energy destiny!”], Speech by 
President Emannuel Macron, Elysée, French Government, 10 February 2022, see https://www.elysee.fr/emmanuel-macron/2022/02/10/
reprendre-en-main-notre-destin-energetique, accessed 30 August 2022.

129 - French Government, “Travaux relatifs au nouveau nucléaire—PPE 2019-2028”, as published by Contexte, October 2021, see https://
www.contexte.com/article/energie/info-contexte-nucleaire-pas-encore-lances-les-futurs-epr-deja-en-retard-et-plus-chers_140631.
html, accessed 30 August 2022.

130 - EDF, “Annual Financial Report 2019—Universal Registration Document”, March 2020.

131 - EDF, “Consolidated Financial Statements at 31 December 2021”, February 2022.

132 - Christine Kerdellant, “Nationaliser EDF : pour quoi faire ?” [“Nationalise EDF: what for?”], Les Echos, 8 July 2022,  
see https://www.lesechos.fr/idees-debats/editos-analyses/nationaliser-edf-pour-quoi-faire-1775293, accessed 30 August 2022.

133 - Florian Maussion, “EDF : quatre questions sur une nationalisation très politique” [“EDF: four questions on a very political 
nationalisation”], Les Echos, 8 July 2022, see https://www.lesechos.fr/industrie-services/energie-environnement/edf-quatre-questions-
sur-une-nationalisation-tres-politique-1775426, accessed 30 August 2022.

https://www.lesechos.fr/idees-debats/cercle/opinion-coupures-de-courant-informez-les-francais-1779786
https://www.elysee.fr/emmanuel-macron/2022/02/10/reprendre-en-main-notre-destin-energetique
https://www.elysee.fr/emmanuel-macron/2022/02/10/reprendre-en-main-notre-destin-energetique
https://www.contexte.com/article/energie/info-contexte-nucleaire-pas-encore-lances-les-futurs-epr-deja-en-retard-et-plus-chers_140631.html
https://www.contexte.com/article/energie/info-contexte-nucleaire-pas-encore-lances-les-futurs-epr-deja-en-retard-et-plus-chers_140631.html
https://www.contexte.com/article/energie/info-contexte-nucleaire-pas-encore-lances-les-futurs-epr-deja-en-retard-et-plus-chers_140631.html
https://www.lesechos.fr/idees-debats/editos-analyses/nationaliser-edf-pour-quoi-faire-1775293
https://www.lesechos.fr/industrie-services/energie-environnement/edf-quatre-questions-sur-une-nationalisation-tres-politique-1775426
https://www.lesechos.fr/industrie-services/energie-environnement/edf-quatre-questions-sur-une-nationalisation-tres-politique-1775426
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quick in arguing that the nationalization would not solve EDF’s problems. As the economic 
daily Les Echos put it: 

What it takes to save EDF is a transformation from top to bottom to increase flexibility and 
efficiency. However, for the past forty years, the State shareholder never demonstrated it was 
able to transform mammoths into gazelles.134

After Worst Performance in Decades, Worse is Yet to Come

Until the closure of the two oldest French units at Fessenheim in the spring of 2020, the 
French nuclear fleet had remained stable for 20 years, except for the closure of the 250 MW fast 
breeder Phénix in 2009 and for two units in LTO within the period 2015–2017 (see Figure 23).
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Figure 23 · Operating Fleet and Capacity in France 

Sources: WNISR with IAEA-PRIS, 2022

No new reactor has started up since Civaux-2 was connected to the French grid in 1999. The 
first and only PWR closed prior to Fessenheim was the 300 MW Chooz-A reactor, which was 
retired in 1991. The other closures were eight first generation natural-uranium gas-graphite 
reactors, two fast breeder reactors and a small prototype heavy water reactor (see Figure 24).

In 2021, the 56 operating reactors135 produced 360.7 TWh, a 7.5  percent increase over the 
previous year, but still below the level of 2019 and the sixth year in a row that generation 
remained below 400 TWh. In 2005, nuclear generation peaked at 431.2 TWh. It took the fleet 
five years to build up to that maximum generation, and with a quasi-stable installed nuclear 
capacity between late 1999 and early 2020, performance plunged after 2015 (see Figure 25).

134 - Les Echos, “Nationaliser EDF : pour quoi faire ?”, 8 July 2022, op. cit.

135 - All Pressurized Water Reactors (PWRs), 32 x 900 MW, 20 x 1300 MW, and 4 x 1400 MW.
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French Reactor Startups and Closures 1959–2021   
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Figure 24 · Startups and Closures in France 

Sources: WNISR, with IAEA-PRIS, 2022

Notes:

PWR: Pressurized Water Reactor; GCR: Gas-Cooled Reactor; HGWGCR: Heavy Water Gas Cooled Reactor; FBR: Fast Breeder Reactor.
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In 2021, nuclear plants provided 69 percent (+1.9 percentage points) of the country’s electricity 
following the exceptional plunge in 2020, however remaining below the 2019 level. According 
to RTE, the nuclear share peaked in 2005 at 78.3 percent. The outlook for 2022 is grim. After 
several downward revisions, as of mid-2022, EDF estimates of the annual production range at 
280–300 TWh, a figure not seen since 1990 (see Figure 25 and Figure 26.)
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Figure 26 · Nuclear Electricity Production vs. Nuclear Share in France 1990–2022 

Sources: RTE, 2000–2022, EDF 2022

Monthly production has continued to deteriorate in 2022 with a lower output in every single 
month of the first half of the year than in any year over the past decade (see Figure 27). 

Electricity represented 24.5 percent of final energy in France in 2021. As nuclear plants provided 
69 percent of electricity, as in 2020, according to provisional numbers, nuclear plants covered 
17 percent of final energy in France in 2021. The largest share being covered by fossil fuels with 
oil at 42 percent and natural gas at 20 percent, while renewables contributed only 11 percent.136

136 - Ministry of Ecological Transition, “Bilan énergétique de la France en 2021 – Données provisoires” [“Energy Balance of France in 
2021—Provisional Data”], April 2022.
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Source: RTE, “Données Mensuelles” and EDF “Nuclear Generation”, 2021–2022

Nuclear Unavailability Review 2021

In 2021, there were 5,810 reactor-days, (down 655 days or 10 percent from the 6,465 reactor-
days in 2020), an average of 104 days per reactor, when reactors in France were not producing 
any power, not including load following or other operational situations with reduced capacity 
but above-zero. The number is still almost 8  percent higher than the average 96  days per 
reactor compared to the pre-COVID situation of 2019. All 56 reactors were subject to outages 
ranging 9–272 days (Figure 29 and see Figure 30).

Table 4 – Total Unavailability at French Nuclear Reactors 2019–2021 (in reactor-days)

Declared Type of Unavailability

“Planned” Forced Total Average per 
Reactor

2019 5272.9 315.5 5588.3 96.3

2020 6179.1 286.2 6465.3 115.4

2021 5638.6 172.1 5810.8 103.75

Sources: RTE and EDF REMIT Data, 2019–2022

Note: The categorization follows EDF’s classification. However, it is not reflecting reality as a “planned” outage remains in that category even if it lasts much 
longer than “planned”. 
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The unavailability analysis for the year 2021 on Figure 28 further shows:

	Ɇ On 338 days (92 percent of the year), at least 10 units and up to 23 were down during the 
same day.

	Ɇ On 109 days (30 percent of the year), 19 or more units were shut down for at least part of 
the day.

	Ɇ At least seven reactors were down (zero capacity) simultaneously at any day of the year.

	Ɇ At least 20 reactors were offline simultaneously during the equivalent of 32.5 days.
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On 338 days—92% of the year—10 reactors or more did not 
provide any power at least part of the day, of which 58 days—16% 
of the year—20 or more reactors. �e maximum number of reactors 
o�-line simultaneously was 22 (18.1 GW) and the minimum 7 
(5.5 GW). Twenty reactors or more were o�-line simultaneously 
during the equivalent of 32.5 days.
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Figure 28 · Reactor Outages in France in 2021 (in number of units and GWe) 

Sources: compiled by WNISR, with RTE and EDF REMIT Data, 2021–2022 

Note: For each day in the year, this graph shows the total number of reactors offline, not necessarily simultaneously as all unavailabilities do not overlap, but 
on the same day.

According to EDF’s classification of “planned” and “forced” unavailabilities, in 2021, 

	Ɇ 16 reactors did not experience any “forced” outage, 

	Ɇ at seven units “forced” outages lasted less than one day, 

	Ɇ at 30 their cumulated duration represented between one and ten days, 

	Ɇ and only three reactors did fall in the range between 11 and 15.5 days of “forced” outage 
over the year (see Figure 29).
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Unavailability of French Nuclear Reactors in 2021
Cumulated Duration of Unavailability at Zero Power (in Days)

Cumulated Duration of Unavailabilities (in Days)

2021

Unavailabilities at zero power a�ecting the French nuclear 
	eet reached a total of 5,810 reactor-days, an average of 
103.5 days per reactor.
All of the 56 reactors were a�ected, with cumulated 
outages ranging from 8.9 days and to almost 272 days. 

Reactors

Planned Unavailability Forced UnavailabilityAverage full outage time
by reactor: 103.8 days

Figure 29 · Forced and “Planned” Unavailability of Nuclear Reactors in France in 2021 

Sources: compiled by WNISR, with RTE and EDF REMIT Data, 2021–2022

Notes:

This graph only compiles outages at zero power, thus excluding all other operational periods with reduced capacity >0 MW. Impact of unavailabilities on 
power production is therefore significantly larger.

“Planned” and “Forced” unavailabilities as declared by EDF.

However, EDF’s declaration of “planned” vs. “forced” outages is highly misleading. EDF 
considers an outage as “planned” whatever the number and length of extensions (or, in rare 
cases, reductions) of its total duration if the outage was first declared as “planned”.

WNISR analysis shows a different picture. Of 240 full outages in 2021, 161 were declared 
“planned” and 79 “forced”. In the case of “forced” outages, a generic duration of one day is 
first declared in most cases (75  percent) and is then readjusted. The additional duration of 
“forced” outages represented less than 100 days. For “planned” outages, additional unplanned 
unavailability represented 1,238 days that EDF nevertheless labeled as “planned”. In fact, 
almost 25 percent of the full-outage durations were unplanned.
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Of 240 full outages, 86 experienced a prolongation exceeding 1 day and up to 156 days (Chooz-2) 
in 2021137; the cumulated prolongation over the year was over 1,500 days. On the other side, 
18 outages were shorter than planned by at least one day; the cumulated reduction over the 
year was 171 days. (These cases are likely due to outage re-scheduling rather than net savings 
of outage days.) As a result, the net additional unplanned unavailability added up to 1,330 days, 
an increase of 30 percent beyond the expected outage durations (see Figure 30).
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Unavailability of French Nuclear Reactors in 2021
Scheduled vs Realized Outages

Cumulated Duration of Unavailability at Zero Power (in Days)

Cumulated Duration of Unavailabilities (in Days)

2021

In 2021, unavailabilities at zero power (outages) a�ecting 
the French nuclear �eet reached a total of 5,810 reactor-days 
(exceeding by about 1,330 days – or almost 30% – 
durations for 2021 scheduled at the beginning of outages).

Reactors

Extended into 2022 with number of days realized 
in 2022 (provisionnal = number of days in 2022 
as expected as of 1 July 2022)
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Extended Unvailability in 2021
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Figure 30 · Scheduled vs. Realized Unavailability by Nuclear Reactor in France in 2021 

Sources: compiled by WNISR, with RTE and EDF REMIT Data, 2021–2022.

Note: This figure represents the cumulated outage duration per reactor as planned at the beginning of the outages and the real durations during the same year 
(cumulation of planned and forced unavailabilities). In the case of reactors that were shut down in 2020 and planned to restart before 1 January 2021, the entire 
outage duration in year 2021 is considered outage extension. Extensions into 2022 are not considered.

The categories “Extension” and “Not implemented” represent the cumulation of balances between all planned and real outage durations per reactor. These 
numbers do not consider cancelled or rescheduled outages that were moved into 2022.

137 - In case a reactor was shut down in 2020 and due to be back on-line prior to 31 December 2020, the outage duration in 2021 is 
entirely considered as extended unavailability. 
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The cumulated outage analysis over the three years 2019–2021 reveals the following 
(see Figure 31):

	Ɇ Three reactors were down half of the time or more (Flamanville-1 and -2, Dampierre-1);

	Ɇ 23 reactors were generating zero power over 30 percent of the time, that is 108 days and 
more per year on average.
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Figure 31 · Unavailability of French Nuclear Reactors 2019–2021 

Sources: compiled by WNISR, with RTE and EDF REMIT Data, 2019–2022

Lifetime Extensions – Fact Before License

By mid-2022, the average age of the 56 nuclear power reactors exceeds 37 years (see Figure 32). 
Lifetime extension beyond 40 years—50 operating units are now over 31 years old of which 18 
over 41 years—requires significant additional upgrading. Also, relicensing is subject to public 
inquiries reactor by reactor.

EDF will likely seek lifetime extension beyond the 4th Decennial Safety Review (VD4) for most, 
if not all, of its remaining reactors. This is (yet) in line with the Government’s pluriannual 
energy plan, which does not envisage any further reactor closures until 2023 and only a limited 
number in the following years. But President Macron in his February  2022 programmatic 
speech made it clear that the government has no intention anymore of closing reactors and 
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stated: “While the first extensions beyond 40 years have been implemented successfully since 
2017, I’m asking EDF to examine the conditions of the [lifetime] extensions beyond 50 years, in 
conjunction with the nuclear safety authority”.138

The first reactor to undergo the VD4 was Tricastin-1 in 2019. Bugey-2 and -4 were scheduled 
in 2020, and Tricastin-2, Dampierre-1, Bugey-5 and Gravelines-1 in 2021… until the COVID-19 
pandemic further disrupted the safety review schedule.

While the President of the Nuclear Safety Authority  (ASN) judged the VD4-premiere on 
Tricastin-1 “satisfactory”, he questioned whether EDF’s engineering resources were sufficient 
to carry out similar extensive reviews simultaneously at several sites.139 Beyond the human 
resource issue, the experience raises the question of affordability. EDF had scheduled an outage 
for Tricastin-1 of 180 days in 2019, which was extended by 25 days. Including further, unrelated 
unavailabilities, the reactor was in full outage during two thirds of that year (232 days).

EDF expects these VD4 outages to last six months, much longer than the average of three to 
four months experienced through VD2 and VD3 outages. However, as illustrated, many factors 
could lead to significantly longer outages. EDF, in fact, has already started negotiating with 
ASN for the workload to be split in two packages, with the supposedly smaller second one to be 
postponed four years after the VD4.140

On 23 February 2021, the ASN issued detailed generic requirements for plant life extension.141 
The key aspects of ASN’s decision were not the five short administrative articles but the two annexes 
setting the technical conditions and the timetable for work to be carried out. The challenge for operator 
EDF will be high, as ASN outlines:

Over the coming five years, the nuclear sector will have to cope with a significant increase 
in the volume of work that is absolutely essential to ensuring the safety of the facilities in 
operation.

Starting in 2021, four to five of EDF’s 900 Megawatts electric (MWe) reactors will undergo 
major work as a result of their fourth ten-yearly outages. (…)

All of this work will significantly increase the industrial workload of the sector, with 
particular attention required in certain segments that are under strain, such as mechanical 
and engineering, at both the licensees and the contractors.142

138 - French Presidency, “Reprendre en main notre destin énergétique !”, 10 February 2022, op. cit.

139 - Bernard Doroszsuk, “Présentation du rapport annuel 2019 de l’Autorité de sûreté nucléaire (ASN) sur l’état de la sûreté nucléaire 
et de la radioprotection en France” [“Presentation of the 2019 Annual Report of the French Nuclear Safety Authority (ASN) on 
the Status of Nuclear Safety and Security in France”], ASN, French Nuclear Safety Authority, Hearing before The Parliamentary 
Office for Scientific and Technological Assessment, French National Assembly, 28 May 2020 (in French), see http://videos.senat.fr/
video.1628244_5ecf547f8a96f.audition-pleniere---autorite-de-surete-nucleaire?timecode=2963962, accessed 13 August 2020.

140 - ASN, “Réexamen périodique associé aux quatrièmes visites décennales des réacteurs du palier 900 MWe”, Presentation at a 
meeting of the local information committee on the major energy facilities at Tricastin, Commission locale d’information des grands 
équipements énergétiques du Tricastin (CLIGEET), 4 July 2018 (in French), see https://www.ladrome.fr/sites/default/files/5.2_
presentation_asn_vd4.pdf, accessed 23 March 2019.

141 - ASN, “L’ASN prend position sur les conditions de la poursuite de fonctionnement des réacteurs de 900 MWe au-delà de 40 ans” 
[“ASN takes position on the conditions for continued operation of 900 MW-reactors beyond 40 years”], 25 February 2021 (in French), 
see https://www.asn.fr/Informer/Actualites/La-poursuite-de-fonctionnement-des-reacteurs-de-900-MWe-au-dela-de-40-ans, 
accessed 25 February 2021.

142 - ASN, “Abstracts ASN Report on the state of nuclear safety and radiation protection in France in 2020”, Autorité de Sûreté 
Nucléaire/French Nuclear Safety Authority, May 2021, see http://www.french-nuclear-safety.fr/Information/Publications/ASN-s-
annual-reports/ASN-Report-on-the-state-of-nuclear-safety-and-radiation-protection-in-France-in-2020, accessed 27 July 2021.

http://videos.senat.fr/video.1628244_5ecf547f8a96f.audition-pleniere---autorite-de-surete-nucleaire?timecode=2963962
http://videos.senat.fr/video.1628244_5ecf547f8a96f.audition-pleniere---autorite-de-surete-nucleaire?timecode=2963962
https://www.ladrome.fr/sites/default/files/5.2_presentation_asn_vd4.pdf
https://www.ladrome.fr/sites/default/files/5.2_presentation_asn_vd4.pdf
https://www.asn.fr/Informer/Actualites/La-poursuite-de-fonctionnement-des-reacteurs-de-900-MWe-au-dela-de-40-ans
http://www.french-nuclear-safety.fr/Information/Publications/ASN-s-annual-reports/ASN-Report-on-the-state-of-nuclear-safety-and-radiation-protection-in-France-in-2020
http://www.french-nuclear-safety.fr/Information/Publications/ASN-s-annual-reports/ASN-Report-on-the-state-of-nuclear-safety-and-radiation-protection-in-France-in-2020
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This was prior to the corrosion issues that struck EDF’s fleet at the end of 2021. ASN has 
shown remarkable tolerance for extended timescales of refurbishments and upgrades in the 
past, e.g. many of the post-Fukushima measures have not yet been implemented eleven years 
after the events. As of the end of 2020, none of the 56 French reactors were backfitted entirely 
according to ASN requests issued in 2012. According to some estimates, the completion of the 
work program could take until 2039.143

Additionally, the implementation of work to be carried out as part of the lifetime extension 
beyond 40 years stretches over 15 years until 2036, when the last 900 MW reactor is supposed 
to be upgraded: Chinon B-4, connected to the grid in 1987, gets the 15-year delay to implement 
15 of a total of 37 measures. By then, the unit will have operated for 49 years. This is just an 
example, and it is the most recent operating 900  MW reactor. ASN has accepted similar 
timescales for all 32 of the 900 MW units. The French Nuclear Safety Authorities have proven 
flexible, and—considering the dire state of the reactor fleet—pressure for even more flexibility 
might increase in the future, particularly in the winter 2022–2023.

© WNISR - Mycle Schneider Consulting
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The public inquiry for the first unit to undergo relicensing, Tricastin-1—first connected to the 
grid on 31 May 1980—took place in early 2022. Over 1,800 citizens submitted comments. The 
Inquiry Committee highlighted in its conclusions formulated numerous complaints the lack 
or inadequacy of documentation, the absence of a planning overview for the backfitting work 
to be carried out and the limitation of the invitation to participate to the seven municipalities 
within a 5-km radius from the plant, rather than the 76 towns within the 20 km radius that is 
the basis for emergency planning. The Committee report also criticizes that while the public 
understood the inquiry to be about the decision to extend the lifetime of the reactor, the 
subject of inquiry is a catalogue of technical modifications proposed by EDF as a result of ASN’s 

143 - Manon Besnard and Yves Marignac, “Les mesures de renforcement du parc nucléaire français, dix ans après Fukushima” 
[“Reinforcement measures of the French nuclear fleet, ten years after Fukushima”], Institut négaWatt, 5 March 2021,  
see https://cdn.greenpeace.fr/site/uploads/2021/03/Institut-n%C3%A9gaWatt-Les-mesures-de-renforcement-du-parc-nucl%C3%A9aire-
fran%C3%A7ais-10-ans-apr%C3%A8s-Fukushima-rapport-mars-2021-1.pdf, accessed 30 August 2022.

https://cdn.greenpeace.fr/site/uploads/2021/03/Institut-n%C3%A9gaWatt-Les-mesures-de-renforcement-du-parc-nucl%C3%A9aire-fran%C3%A7ais-10-ans-apr%C3%A8s-Fukushima-rapport-mars-2021-1.pdf
https://cdn.greenpeace.fr/site/uploads/2021/03/Institut-n%C3%A9gaWatt-Les-mesures-de-renforcement-du-parc-nucl%C3%A9aire-fran%C3%A7ais-10-ans-apr%C3%A8s-Fukushima-rapport-mars-2021-1.pdf
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requests. None of the Committee members were technically qualified to understand and judge 
the technicalities involved. The report adds: “Since ASN itself has decided on the provisions 
even before the public inquiry, the Inquiry Committee wonders how the public’s contribution, 
the conclusions of the Inquiry Committee and the opinion of the communities concerned will 
be taken into account...” 144 Remarkably, a majority of the members voted nevertheless in favor 
of the modifications proposed by EDF.

Embattled Clientele, Financial Trouble, Volatile Market 

Operating costs have increased substantially over the past few years (see also previous 
WNISR editions). The Court of Accounts has calculated the operating costs for the year 
2019 at €43.8/MWh (US$201949/MWh) when using an “accounting” methodology and €64.8/
MWh  (US$201972.6/MWh) when applying an “economic” approach (taking into account past 
investments) as chosen by the Court. Lifetime extension would cost “at least €201535  /MWh 
[€202239/MWh or US$202240/MWh] based on EDF figures”.145

Outages that systematically exceed planned timeframes are particularly costly. EDF’s net 
financial debt increased by €8 billion (US$20199 billion) in 2019, grew by another €1.2 billion 
(US$20201.5  billion) in 2020, and a further €0.7  billion (US$20210.8  billion)—to a total of 
€43 billion (US$202148.7 billion)—as of the end of 2021.146 

EDF has been losing 100,000–200,000 clients per month for several years. As of the end of 
2021, EDF’s 51 national competitors—in addition, there are over 100  public local utilities—
had captured 36 percent of non-residential customers and 31 percent of the residential clients, 
representing 44 percent of the national demand. In spite of the huge market price increases, 
EDF lost an additional 100,000 residential clients and 18,000 non-residential customers in the 
fourth Quarter 2021.147 On 1 January 2021, EDF lost 300,000 non-residential customers in one 
go when the regulated tariffs for small commercial users were abolished.148 

However, as the sky-rocketing price increases continued into 2022, some consumers returned 
to EDF’s regulated tariffs that profited from the government-imposed price control mechanism. 
EDF claims an increase of about half a million clients between September 2021 and May 2022.149 
The drawback is that during low nuclear production and excessively high prices on the market, 

144 - Prefect of Drôme, “EDF, Réacteur Tricastin-1, Espace Procédure”, Préfet de la Drome, French Government, 16 December 2021 
(in French), see http://www.drome.gouv.fr/st-paul-3-chateaux-edf-reacteur-tricastin-1-a8154.html, accessed 28 June 2022.

145 - French Court of Accounts, “L’analyse des coûts du système de production électrique en France”, S2021-2052, 15 September 2021.

146 - EDF, “Consolidated Financial Statements at 31 December 2021”, 13 April 2021, see https://www.edf.fr/sites/groupe/files/2022-02/
annual-results-2021-consolidated-financial-statements-20220218.pdf, accessed 4 July 2021.

147 - French Energy Regulatory Commission, “La CRE publie son observatoire des marchés de détail de l’électricité et du gaz naturel 
pour le 4ème trimestre de l’année 2021.”, Commission de Régulation de l’Énergie, 25 March 2022, see https://www.cre.fr/Actualites/
la-cre-publie-son-observatoire-des-marches-de-detail-de-l-electricite-et-du-gaz-naturel-pour-le-4eme-trimestre-de-l-annee-2021, 
accessed 29 March 2022.

148 - French Energy Regulatory Commission, “Délibération de la Commission de régulation de l’énergie du 18 mars 2021 portant 
communication sur le déroulé des échéances relatives à la fin partielle des tarifs réglementés de vente d’électricité et à la suppression 
des tarifs réglementés de vente de gaz naturel”, Deliberation 2021-84, Commission de Régulation de l’Énergie, 18 March 2021.

149 - Sharon Wajsbrot, “La crise de l’énergie permet à EDF d’engranger de nouveaux clients”, Les Echos, 29 June 2022 (in French), 
see https://www.lesechos.fr/industrie-services/energie-environnement/edf-profite-de-la-crise-de-lenergie-pour-engranger-de-
nouveaux-clients-1582529, accessed 29 June 2022.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.worldnuclearreport.org/-The-Annual-Reports-.html
http://www.drome.gouv.fr/st-paul-3-chateaux-edf-reacteur-tricastin-1-a8154.html
https://www.edf.fr/sites/groupe/files/2022-02/annual-results-2021-consolidated-financial-statements-20220218.pdf
https://www.edf.fr/sites/groupe/files/2022-02/annual-results-2021-consolidated-financial-statements-20220218.pdf
https://www.cre.fr/Actualites/la-cre-publie-son-observatoire-des-marches-de-detail-de-l-electricite-et-du-gaz-naturel-pour-le-4eme-trimestre-de-l-annee-2021
https://www.cre.fr/Actualites/la-cre-publie-son-observatoire-des-marches-de-detail-de-l-electricite-et-du-gaz-naturel-pour-le-4eme-trimestre-de-l-annee-2021
https://www.lesechos.fr/industrie-services/energie-environnement/edf-profite-de-la-crise-de-lenergie-pour-engranger-de-nouveaux-clients-1582529
https://www.lesechos.fr/industrie-services/energie-environnement/edf-profite-de-la-crise-de-lenergie-pour-engranger-de-nouveaux-clients-1582529


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  91

this forces EDF to “buy volumes [of power] at a price that is higher than we [EDF] resell it to 
the clients at the regulated tariff”, an EDF executive director stated.150

The Flamanville-3 EPR Saga Continued

The 2005 construction decision of Flamanville-3 (FL3) was mainly motivated by the industry’s 
attempt to confront the serious problem of maintaining nuclear competence. Fifteen years 
later, ASN still drew attention to the “need to reinforce skills, professional rigorousness and 
quality within the nuclear sector”.151

In December 2007, EDF started construction on FL3 with a scheduled startup date of 2012. 
The project has been plagued with design issues and quality-control problems, including basic 
concrete and welding difficulties similar to those at the Olkiluoto  (OL3) project in Finland, 
which started construction two-and-a-half years earlier. These problems never stopped. 
In April 2018, it was discovered that the main welds in the secondary steam system did not 
conform with the technical specifications; so by the end of May 2018 EDF stated that repair 
work might again cause “a delay of several months to the start-up of the Flamanville 3 European 
Pressurized Water Reactor (EPR) reactor.”152 

In October 2019, EDF had stated that fuel loading would be delayed to “late 2022” and 
construction costs had been re-evaluated at €12.42015 billion (US$201513.9 billion), an increase of 
€1.52015 billion (US$20151.7 billion) over the previous estimate.153 

In July  2020, the French Court of Accounts estimated that additional costs arising until 
startup of the unit—then expected to occur by mid-2023—could reach €20156.7  billion 
(US$20157.4  billion), including €4.2 billion in financial costs, thus reaching a total of 
€201519.1 billion (US$202219 billion). Deploring the absence of projected profitability calculations, 
the Court stated that FL-3 electricity could possibly be generated at €2015110–120/MWh 
(US$2015123–134/MWh).154

None of these numbers take into account the COVID-19 effect, and already in July 2020, EDF 
warned that the several weeks long construction interruption at the Flamanville EPR “could 
result in further delays and additional costs”.155

In January 2022, EDF released an “adjusted timetable” and a new estimate of the overnight 
costs at €201512.7 billion (US$201514.2 billion), without interim interests.156

150 - Ibidem.

151 - ASN, “ASN Report on the state of nuclear safety and radiation protection in France in 2020—Abstracts”, Autorité de Sûreté 
Nucléaire/French Nuclear Safety Authority, 2021, see https://www.french-nuclear-safety.fr/content/download/178655/file/Abstracts-of-
the-full-ASN-Report-on-the-State-of-nuclear-safety-and-radiation-protection-in-France-in-2020.pdf, accessed 30 August 2022.

152 - EDF, “Quality deviations on certain welds of the secondary circuit at the Flamanville EPR: the investigation continues”, 
Press Release, 31 May 2018, see https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/quality-
deviations-on-certain-welds-of-the-secondary-circuit-at-the-flamanville-epr-the-investigation-continues, accessed 7 June 2018.

153 - EDF, “Annual Financial Report 2019 – Universal Registration Document”, March 2020.

154 - Court of Accounts, “La filière EPR”, Cour des Comptes, 9 July 2020. See WNISR2020 for excerpts from the report.

155 - EDF, “2020 Half-Year Results”, Press Release, 30 July 2020, see https://www.edf.fr/sites/default/files/contrib/groupe-edf/
espaces-dedies/espace-finance-en/financial-information/publications/financial-results/h1-2020/20200730-h1-2020-cp-en.pdf, 
accessed 30 August 2022.

156 - EDF, “Update on the Flamanville EPR”, 12 January 2022, see https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/
all-press-releases/update-on-the-flamanville-epr, accessed 31 August 2022.

https://www.french-nuclear-safety.fr/content/download/178655/file/Abstracts-of-the-full-ASN-Report-on-the-State-of-nuclear-safety-and-radiation-protection-in-France-in-2020.pdf
https://www.french-nuclear-safety.fr/content/download/178655/file/Abstracts-of-the-full-ASN-Report-on-the-State-of-nuclear-safety-and-radiation-protection-in-France-in-2020.pdf
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/quality-deviations-on-certain-welds-of-the-secondary-circuit-at-the-flamanville-epr-the-investigation-continues
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/quality-deviations-on-certain-welds-of-the-secondary-circuit-at-the-flamanville-epr-the-investigation-continues
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2020-HTML.html#_idTextAnchor236
https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/financial-information/publications/financial-results/h1-2020/20200730-h1-2020-cp-en.pdf
https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/financial-information/publications/financial-results/h1-2020/20200730-h1-2020-cp-en.pdf
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr
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Known technical issues cumulate with new ones. ASN notes in its 2021 Review: 

Considerable works and examinations still remain before commissioning of the reactor. This 
in particular concerns the design and reliability of the primary system valves, repairs to the 
main secondary system welds, with anomalies on three nozzles of the main primary system 
and post-weld heat treatment of the nuclear pressure equipment, the performance of the 
filtration system on a containment internal water tank, and the various anomalies detected 
on the cores of the Taishan EPR reactors, including the fuel clad ruptures observed in 2021.157

Especially the issue that struck the Taishan EPRs and kept Unit 1 off the grid for over one year—
it was eventually restarted in mid-August 2022—has consequences on FL3. EDF has proposed 
to refabricate 64 of the 241 fuel assemblies that have already been produced for FL3. According 
to EDF’s plan, certain assembly components would undergo thermal treatment prior to use, 
others would be replaced by and by on all fuel assemblies. The plan has yet to be assessed by 
the Institute for Radiation Protection and Nuclear Safety (IRSN) and to be approved by ASN.158

EDF assures that the issue “does not question the design of the EPR”.159

GERMANY FOCUS

Introduction

Germany decided immediately after 3/11 to close eight of the oldest160 of its then 17 operating 
reactors and to progressively phase out the remaining nine by the end of 2022, effectively 
reactivating a “consensus agreement” negotiated a decade earlier (see Table 5 for the phaseout 
schedule). This choice was implemented by a conservative, pro-business, and, until the 
Fukushima disaster, very pro-nuclear Government, led by physicist Chancellor Angela Merkel. 
With no political party dissenting, it looked like virtually irreversible under any political 
constellation. On 6 June 2011, the German Bundestag passed a seven-part energy transition 
legislation almost by consensus and it came into force on 6 August 2011 (see earlier WNISR 
editions for details).

A decade later, in September 2021, legislative elections saw the Social Democrats (SPD) become 
the strongest political party in Germany. But even in a coalition with the Green Party they 
would not have had a parliamentary majority, so after complex negotiations, an unprecedented 
“traffic light” coalition-government was formed by adding the Liberal Democratic Party 
FDP (yellow) to the SPD (red) and Greens.

157 - ASN, “ASN Report on the state of nuclear safety and radiation protection in France in 2021—Abstracts”, May 2022, op. cit.

158 - Sfen, “L’EPR Taishan 1 Redémarre” [“Taishan-1 EPR Restarts”], Société française d’énergie nucléaire/French Nuclear 
Energy Society, Revue Générale Nucléaire, Updated 25 August 2022, see https://www.sfen.org/rgn/lepr-taishan-1-redemarre/, 
accessed 31 August 2022.

159 - EDF, “Update on the Flamanville EPR”, 12 January 2022, see https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/
all-press-releases/update-on-the-flamanville-epr, accessed 31 August 2022.

160 - Including the Krümmel and Brunsbüttel reactors that by then had not generated power for almost two and four years 
respectively.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
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https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr
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One year into the legislative period, on 5 September 2022, Robert Habeck, Minister for Economy 
and Climate Protection and Vice-Chancellor of Germany, presented the results of a second 
stress test of the electricity system’s resilience for the winter 2022–2023. He announced, he 
will recommend to the government to transfer two of the three remaining operating nuclear 
reactors into “reserve status” as of the end of 2022. He made it very clear what it means: 

This also means that all three of the nuclear power plants currently still on the grid in 
Germany will be taken off the grid as planned at the end of 2022. We are sticking to the 
nuclear phase-out stipulated in the Atomic Energy Act. New fuel elements will not be used, 
and the deployment reserve will be terminated in mid-April  2023. Nuclear power is and 
continues to be a high-risk technology, and the highly radioactive waste will be a problem for 
many future generations. You can’t play around with nuclear power. 161

What happened? Why would the consensus-driven nuclear-phaseout decision even be 
questioned? Sky-rocketing energy prices in late 2021, the war in Ukraine, and high German 
dependency on Russian fossil fuel imports (gas, oil, and coal) provided an unexpected 
opportunity for a few remaining pro-nuclear voices in the country to receive considerable 
attention. In fact, the discourse of the “German isolated phaseout decision in a world going 
all nuclear” had entered the main media already in the past few years—the same handful 
of individuals could publish their pro-nuclear lobbying pieces in top German media like 
Der Spiegel, Die Zeit, Focus, and the likes—some prominent journalists took it on, and a few 
conservative politicians started questioning the phaseout legislation. 

The war in Ukraine triggered an astounding public controversy that hardly assessed options 
based on factual understanding of their respective implications but often consisted of a fact-
free opinion debate. Are you for or against lifetime expansions? Never mind legal aspects, 
technical feasibility, costs, and potential safety implications. A whole series of opinion polls 
have shown comfortable majorities in favor of stretching the operation of the three remaining 
reactors by a few months or even up to five years. The public perception linked continued 
operation of the reactors with the hope for more independence from Russian gas.162 A mirage, 
as the latest stress test illustrated, since less than 1  percent of gas burnt for power could 
potentially be saved.

An Unexpected Debate Over Potential Lifetime Extensions

On 7  March  2022, three days after the Russian army attacked and then occupied the 
Zaporizhzhia nuclear power plant, the German Government issued a 5-page joint statement of 
the Ministries of Environment and Economy assessing a potential restart of the three reactors 

161 - Federal Ministry for Economic Affairs and Climate Action, “Power system stress test: Federal Ministry for Economic Affairs and 
Climate Action stepping up precautionary measures to safeguard power grid stability this winter”, Federal Government of Germany, 
Press Release, 5 September 2022, see https://www.bmwk.de/Redaktion/EN/Pressemitteilungen/2022/09/20220905-power-system-
stress-test.html, accessed 5 September 2022.

162 - Some surveys link the question directly to gas shortages, without any indication of the very low impact the continued use of 
nuclear power would have on gas consumption (<1 percent), e.g. Infratest for ARD Deutschlandtrend, see Tagesschau, “Mehrheit 
für längere AKW-Laufzeiten” [“Majority in favor of longer NPP lifetimes”], 24 June 2022, see https://www.tagesschau.de/inland/
deutschlandtrend/deutschlandtrend-3051.html, accessed 10 September 2022.

https://www.bmwk.de/Redaktion/EN/Pressemitteilungen/2022/09/20220905-power-system-stress-test.html
https://www.bmwk.de/Redaktion/EN/Pressemitteilungen/2022/09/20220905-power-system-stress-test.html
https://www.tagesschau.de/inland/deutschlandtrend/deutschlandtrend-3051.html
https://www.tagesschau.de/inland/deutschlandtrend/deutschlandtrend-3051.html
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that were closed at the end of 2021 and the potential lifetime extension of the remaining three 
operating reactors beyond the legal closure date of end of 2022:163

	Ɇ The restart of the three units closed end of 2021 is “out of the question” notably due to the 
expired operating license.

	Ɇ The lifetime extension of the still operating units would not lead to additional power 
generation in the winter 2022/2023, as there is no new fuel available before fall 2023 at the 
earliest.164

	Ɇ A lifetime extension of the currently still operating three units beyond the end of 2022 
would require an in-depth safety assessment of each of the reactors last carried out in 
2009. The outcome and potential backfitting and upgrading work needed cannot be 
reliably predicted.

	Ɇ A lifetime extension could not be economically justified for 2–3 years and would not make 
sense under 3–5 years considering the safety related issues and the need to re-train staff. 
The two ministries consider that in that timeframe there are other options.

	Ɇ From a constitutional rights perspective, a lifetime extension would require a 
comprehensive, new risk-benefit assessment by the legislator. “Against this background, 
the expected lawsuits against a possible lifetime extension would definitely have promising 
chances of success.”

	Ɇ The operators have signaled that a lifetime extension would essentially mean the takeover 
of legal and economic risks by the state. As the two ministries consider that compromising 
on safety is not an option, lifetime extension could mean lengthy backfitting programs in 
the period 2022–2024.

	Ɇ In conclusion, the two ministries “cannot recommend a lifetime extension of the three still 
operating nuclear power plants”.

Four days after the government statement and two weeks after Russia launched its all-out war 
against Ukraine the parliamentary group of the far-right AfD (Alternative für Deutschland/
Alternative for Germany) tabled a proposal for a resolution in which the German Bundestag 
would “call on the Federal Government to implement, together with the Länder Governments 
a lifetime extension of the nuclear power plants” and “immediately give nuclear power plant 
operators unambiguous and binding assurances that the nuclear power plants may be operated 
without restriction until their technically reasonable end of life.”165 The proposal was rejected 
by all of the parliamentary committees and, on 7 July 2022, received a unanimous rejection by 

163 - BMWK and BMUV, “Prüfung des Weiterbetriebs von Atomkraftwerken aufgrund des Ukraine-Kriegs” [“Examination of 
Continued Operation of Nuclear Power Plants Due to the Ukraine War”], Federal Ministry for Economic Affairs and Climate Action, 
and Federal Ministry for the Environment, Nature Conservation, Nuclear Safety and Consumer Protection, Federal Government 
of Germany, 8 March 2022 (in German), see https://www.bmuv.de/fileadmin/Daten_BMU/Download_PDF/Nukleare_Sicherheit/
laufzeitverlaengerung_akw_bf.pdf, accessed 13 September 2022.

164 - It has been argued that the reactors could go into “stretch operation” (Streckbetrieb), lowering generation in the summer and 
save fuel for the winter beyond the end of the year. However, that would mean additional quantities of other fuel, notably gas, would 
have to be burnt in the summer to make up for the saved nuclear kilowatt-hours. That would not change the overall availability of non-
Russian fuel in the winter 2022/2023. Also, utility representatives have stated it would rather take between one and two years to get 
new fuel manufactured.

165 - German Bundestag, “Keine Abschaltung von Kernkraftwerken—Erst recht nicht in einer neuen Realität” [“No Closure of Nuclear 
Reactors—Especially Not in a New Reality”], Drucksache 20/1021, Motion introduced by Dr. Rainer Kraft, Karsten Hilse et al, and 
Parliamentary Group AfD, 15 March 2022, see https://dserver.bundestag.de/btd/20/010/2001021.pdf, accessed 13 September 2022.

https://www.bmuv.de/fileadmin/Daten_BMU/Download_PDF/Nukleare_Sicherheit/laufzeitverlaengerung_akw_bf.pdf
https://www.bmuv.de/fileadmin/Daten_BMU/Download_PDF/Nukleare_Sicherheit/laufzeitverlaengerung_akw_bf.pdf
https://dserver.bundestag.de/btd/20/010/2001021.pdf
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all parliamentary groups from the far left to the Christian democrats. The vote ended 581 to 67, 
whereas only AfD members and four independents voted for the proposal.

Since then, some remarkable developments occurred, including the following:

	Ɇ A legal analysis commissioned by Greenpeace concluded on 22 July 2022 that any form of 
operation of the remaining reactors beyond the end of the year would violate constitutional 
law, necessitate significant backfitting, and require cross-border consultations under EU-
Environmental Impact Assessment legislation and ESPOO Convention.166

	Ɇ On 26 July  2022, the smallest government coalition partner FDP called for a lifetime 
extension of all three reactors to 2024, arguing: “This is the period when we face energy 
shortages. That is why we must be prepared for it.”167

“Former Environment Minister, Jürgen Trittin stated: 
‘If one seriously wanted to change the nuclear law, it will not work 

without a party congress’”

	Ɇ On 28 July 2022, five key SPD parliamentarians on energy and climate issues, led by the 
parliamentary group’s Vice-President Matthias  Miersch, sent a 4-page letter to party 
members pointing to a comprehensive list of issues highlighting problems around the 
potential lifetime extension, like the “challenges in times of gas shortages are in the 
industry and the provision of heat – not in the power sector”; while less suitable than 
gas plants, coal plants are more suitable to make up for shortages than nuclear plants, as 
they are more flexible; under regular circumstances, the three nuclear plants would have 
had to undergo a comprehensive decennial safety inspection in 2019, which they were 
exempted from considering the anticipated closure in 2022—that safety review would 
be “mandatory”, could last several years and entail “significant investment needs”; the 
operators do not want to bear the legal, economic, and safety risks, that would have to be 
covered by the state.168

	Ɇ On 29  July  2022, Green MP and former Environment Minister, Jürgen Trittin stated: 
“If one seriously wanted to change the nuclear law, it will not work without a party 
congress”.169 Early September 2022, a circulating draft motion for the regular Green Party 
congress scheduled for October  2022 is calling on the federal party executive board, 
the parliamentary group, and the federal government “to stick to the 31 December 2022 
phaseout date for the last three nuclear power plants in Germany.”170

166 - Ulrich Wollenteit, “Stellungnahme zu der von der TÜV SÜD Industrie Service GmbH erstellten und auf der Seite des 
Staatsministeriums für Umwelt und Verbraucherschutz des Freistaates Bayern veröffentlichten „Bewertung der konkreten 
erforderlichen technischen Maßnahmen für einen Weiterbetrieb des KKI 2 bzw. eine Wiederinbetriebnahme des Blocks C des 
KRB II“” [“Statement on the Report Prepared by TÜV SÜD Industrie Service GmbH and published on the Website of the Bavarian 
State Ministry for the Environment and Consumer Protection Titled “Assessment of the Concrete Technical Measures Required for 
the Continued Operation of KKI 2, or Rather the Recommissioning of Unit C of KRB II”], Rechtsanwälte Günther, commissioned by 
Greenpeace, 22 July 2022 (in German), see https://www.greenpeace.de/publikationen/20220729-greenpeace-stellungnahme-guenther-
akw-laufzeitverlaengerung.pdf, accessed 14 September 2022.

167 - Tagesschau, “Atomkraftwerke sollen bis 2024 laufen” [“Nuclear Power Plants Must Operate Until 2024”], 26 July 2022,  
see https://www.tagesschau.de/inland/fpd-atomkraftwerke-laufzeit-energiekrise-gas-ukraine-101.html, accessed 10 September 2022.

168 - Matthias Miersch et al., Letter to SPD party members, 28 July 2022.

169 - Felix Hackenbruch and Georg Ismar, “Ampel-Koalition im Krisenmodus: Trittin in Atomfrage für Parteitagsbeschluss der 
Grünen” [“Traffic-light Coalition in Crisis Mode”], Der Tagesspiegel Online, 29 July 2022, see https://www.tagesspiegel.de/politik/
trittin-in-atomfrage-fur-parteitagsbeschluss-der-grunen-8542462.html, accessed 10 September 2022.

170 - Markus Decker, “Atomkraft: Grüne Basis will Laufzeitverlängerung stoppen” [“Nuclear Power: Green Base Wants to Stop the 
Lifetime Extensions”], 1 September 2022, see https://www.rnd.de/politik/atomkraft-gruene-basis-will-laufzeitverlaengerung-stoppen-
GSAXELPJ2ZB7LNSWNAUA7JUI2Y.html, accessed 10 September 2022.

https://www.greenpeace.de/publikationen/20220729-greenpeace-stellungnahme-guenther-akw-laufzeitverlaengerung.pdf
https://www.greenpeace.de/publikationen/20220729-greenpeace-stellungnahme-guenther-akw-laufzeitverlaengerung.pdf
https://www.tagesschau.de/inland/fpd-atomkraftwerke-laufzeit-energiekrise-gas-ukraine-101.html
https://www.tagesspiegel.de/politik/trittin-in-atomfrage-fur-parteitagsbeschluss-der-grunen-8542462.html
https://www.tagesspiegel.de/politik/trittin-in-atomfrage-fur-parteitagsbeschluss-der-grunen-8542462.html
https://www.rnd.de/politik/atomkraft-gruene-basis-will-laufzeitverlaengerung-stoppen-GSAXELPJ2ZB7LNSWNAUA7JUI2Y.html
https://www.rnd.de/politik/atomkraft-gruene-basis-will-laufzeitverlaengerung-stoppen-GSAXELPJ2ZB7LNSWNAUA7JUI2Y.html
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Between mid-July and early September 2022, the four grid operators in Germany carried out a 
second stress test on security of supply and stability of the grid for the winter 2022/2023 under 
significantly more stringent assumptions. The hour-by-hour analysis included the potential 
contributions or needs of neighboring countries. A sensitivity analysis found the greatest 
potential impact with the performance of the French nuclear fleet and the water levels of rivers 
in Germany (in particular for the shipment capacity of coal). 

The French Government has assured the German Government, “orally and in writing”, 
so said Minister Habeck on 5  September  2022, that 50  GW of the installed total of 61  GW 
of French nuclear capacity would be operational in the winter. Between mid-August and 
mid‑September 2022 (at the time of writing), the available nuclear capacity in France never 
reached even half of the winter target level and the country continuously depended on power 
imports, most of it from Germany. Thus, the French assurances seem to be based on highly 
optimistic assumptions, and the German grid operators have judged it necessary to model 
scenarios with a French nuclear capacity limited to 45 GW (in Scenario ++) and 40 GW (in 
Scenario +++) respectively.171 The most severe scenario combines the limited nuclear capacity 
with the assumption of unavailability of half of the reserve capacity (mainly coal) and half of 
the gas plants in southern Germany.172

The continued generation of the remaining 4  GW of nuclear power would ease capacity 
constraints and improve grid security to a limited extent. In the median Scenario ++, capacity 
needs would be narrowly covered but grid security would only lower redispatch needs (power 
imports) by 0.5 GW, from 5.1 GW to 4.6 GW.

Under the most severe assumptions in Scenario  +++, capacity would not be covered for a 
cumulated 3–12 hours (not continuous) in total over the winter, with 7–8 GW and the supply of 
17–53 GWh missing. For Europe—Germany has transmission links to 11 European countries—
the extreme case would lead to a shortage in a cumulated 91 hours (3.8 days) with a peak of 
18–19 GW and 682 GWh short of demand (Germany included).173

According to assumptions under the stress test, the three reactors could generate with their 
current cores a cumulated total of about 5 TWh beyond year-end, that corresponds to about 
52 days if operated at nominal capacity. That appears a lot considering a few hours of load 
constraints under the most severe assumptions, and not enough to make a major difference 
over the entire winter. And, of course, considering the legal, technical, safety-related, and 
political hurdles, there is no guarantee that they would actually generate power.

Minister Habeck concluded from the stress test results that “it remains highly unlikely that we 
will face a crisis or an extreme scenario”, but due to the cumulation of circumstances, “given 
all these risks, we cannot rely on our neighbouring countries having enough power stations 

171 - 50Hertz, Amprion, Tennet and Transnet, “Sonderanalysen Winter 2022/2023—Ergebnisse & Empfehlungen” [“Special 
Analysis Winter 2022/2023—Results and Recommendations”], 5 September 2022 (in German), see https://www.netztransparenz.
de/portals/1/20220905_Sonderanalysen%20Winter%2020222023%20%e2%80%93%20Ergebnisse%20und%20Empfehlungen.pdf, 
accessed 9 September 2022.

172 - Federal Ministry for Economic Affairs and Climate Action, “FAQ Liste Zweiter Stresstest und Maßnahmen zur Sicherung 
der Stromnetz-Stabilität im Winter 22/23”, Federal Government of Germany, 5 September 2022, see https://www.bmwk.de/
Redaktion/DE/Downloads/F/faq-zweiter-stresstest-massnahmen-sicherung-stromnetz-stabilitat.pdf?__blob=publicationFile&v=8, 
accessed 14 September 2022.

173 - 50Hertz, Amprion, Tennet and Transnet, “Sonderanalysen Winter 2022/2023—Ergebnisse & Empfehlungen”, September 2022, 
op. cit.

https://www.netztransparenz.de/portals/1/20220905_Sonderanalysen%20Winter%2020222023%20%e2%80%93%20Ergebnisse%20und%20Empfehlungen.pdf
https://www.netztransparenz.de/portals/1/20220905_Sonderanalysen%20Winter%2020222023%20%e2%80%93%20Ergebnisse%20und%20Empfehlungen.pdf
https://www.bmwk.de/Redaktion/DE/Downloads/F/faq-zweiter-stresstest-massnahmen-sicherung-stromnetz-stabilitat.pdf?__blob=publicationFile&v=8
https://www.bmwk.de/Redaktion/DE/Downloads/F/faq-zweiter-stresstest-massnahmen-sicherung-stromnetz-stabilitat.pdf?__blob=publicationFile&v=8
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available to help stabilise our power grid at short notice in the event of grid congestion.”174 
Therefore, the ministry decided to propose the creation of a new reserve capacity, limited in 
time, in the form of the two southern nuclear plants Isar-2 and Neckarwestheim. The two 
reactors shall “remain available until mid-April 2023 so that they can, if necessary, make an 
additional contribution to the power grid in southern Germany this winter.”175 It remains to be 
seen, how Green Party members will appreciate the proposal, and whether the proposal proves 
practicable.

Certain other countermeasures recommended by the grid operators are already in preparation, 
including additional production in biogas plants and the increase of transmission capacity and 
effectiveness. The ministry clarifies that the two nuclear units shall be “deployed only when 
it seems likely that the other instruments will be insufficient to avert a supply crisis.” The 
extension beyond mid-April 2023 or the reactivation in the winter 2023/2024 “is not possible 
due to the safety status of the nuclear power plants and the fundamental considerations about 
the risks of nuclear power.”176

The idea is to monitor European capacity availability throughout the winter and, should 
it appear in November or early December  2022 that a severe shortage could appear in 
January  2023—e.g.  due to lower French nuclear capacity than expected—the two southern 
reactors would keep operating until their fuel is exhausted. Otherwise, the units would be shut 
down at year-end as stipulated under the current legislation and restarted only should a crisis 
situation occur later in the winter. This would not be a stop-and-go kind of operation, but once 
restarted, the reactors would keep operating until fuel exhaustion. Germany has been a net 
exporter to France for many years, especially in winter.

Meanwhile, the French government, faced with an unprecedented unavailability level of its 
own nuclear power fleet (see France Focus), has called on Germany, in the name of mutual 
solidarity, to extend the operation of the three remaining reactors “for a few months”, while 
assuring to upgrade the gas links to Germany in return.177

The organization of two units as “reserve” power plants will not be easy. There is no precedent, 
and there is no available protocol as for other reserve power plants. What does it mean for staff 
availability, for continuous inspection and maintenance, insurances, civil liability, etc.? 

Following the publication of the stress test results and the conclusions of the Ministry of 
Economy and Climate Protection, coalition partner FDP reiterated the call for a lifetime 
expansion at least until 2024. The party leader of the Christian Democrats, Friedrich Merz, 
has called the potential closure of the three reactors at year end “completely absurd”.178

174 - Federal Ministry for Economic Affairs and Climate Action, “Power system stress test: Federal Ministry for Economic Affairs and 
Climate Action stepping up precautionary measures to safeguard power grid stability this winter”, Press Release, September 2022, 
op. cit.

175 - Ibidem.

176 - Ibidem.

177 - Les Echos, “Un « deal » franco-allemand et un appel à la sobriété pour éviter la panne de courant” [“A French-German 
“deal” and a call for sufficiency to avoid blackouts”], 5 September 2022 (in French), see https://www.lesechos.fr/industrie-
services/energie-environnement/un-deal-franco-allemand-et-un-appel-a-la-sobriete-pour-eviter-la-panne-de-courant-1785896, 
accessed 11 September 2022

178 - AFP and ZDF, “Kernkraftwerke: FDP und CDU wollen dauerhaften Weiterbetrieb”, as published on ZDF.de, 6 September 2022 
(in German), see https://www.zdf.de/uri/532a315e-d1f6-4c43-8cea-7357c1029527, accessed 11 September 2022.

https://www.lesechos.fr/industrie-services/energie-environnement/un-deal-franco-allemand-et-un-appel-a-la-sobriete-pour-eviter-la-panne-de-courant-1785896
https://www.lesechos.fr/industrie-services/energie-environnement/un-deal-franco-allemand-et-un-appel-a-la-sobriete-pour-eviter-la-panne-de-courant-1785896
http://ZDF.de
https://www.zdf.de/uri/532a315e-d1f6-4c43-8cea-7357c1029527
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Nuclear Power vs. Renewables and Fossil Fuels

Germany’s nuclear fleet generated 65.4 TWh net in 2021, a 7.4 percent increase after a 14 percent 
decline in 2020, and only a fraction of the peak generation of 162.4 TWh in 2001. Nuclear plants 
provided 11.9 percent (+0.6 percentage points) of Germany’s electricity generation, compared 
to the historic maximum of 35.6 percent in 1999, according to data from AGEB.179

Renewables generated 234  TWh (gross), a significant 7-percent-decline over the previous 
year, mainly due to a particularly weak wind year with onshore generation dropping by close 
to 15 percent and offshore wind by almost 11 percent. Consequently, the share of renewables 
dropped below 40  percent again to 39.7  percent of gross national electricity generation. 
Nevertheless, wind power remains ahead of nuclear power which it has out generated since 
2017.180

Figure 33 summarizes the main developments of the German power system between 2010—
the last year prior to the post-3/11 closure of the eight oldest nuclear reactors—and 2021.

While the increase in renewables (+128.5 TWh) and the decline in consumption (-47.5 TWh) 
still overcompensate the decline in fossil fuel (-100.5 TWh) and nuclear generation (-71.5 TWh), 
all indicators are in retreat compared to 2020.
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Sources: WNISR based on AG Energiebilanzen (AGEB), 2022

Within the fossil-fuel generating segment:

	Ɇ Lignite peaked in 2013 and then declined—especially in 2019–2020—before increasing 
again by 20.2 percent in 2021. However, lignite generation remained below the 2019-level 
and 25 percent below the 2010 level. 

179 - AGEB, “Auswertungstabellen zur Energiebilanz Deutschland – Daten für die Jahre von 1990 bis 2021”, September 2022.

180 - AGEB, “Stromerzeugung nach Energieträgern (Strommix) von 1990 bis 2021 (in TWh)—Deutschland insgesamt (Datenstand 
April 2022)”, [“Electricity Generation by Source (Electricity Mix) from 1990 to 2021 (in TWh)—Total Germany (Data as of 
April 2022)”], Arbeitsgemeinschaft Energiebilanzen/Working Group on Energy Balances, 26 April 2022, see https://ag-energiebilanzen.
de/wp-content/uploads/2022/03/STRERZ_2021Feb22_web.pdfhttps://ag-energiebilanzen.de/wp-content/uploads/2022/03/
STRERZ_2021Feb22_web.pdf, accessed 11 September 2022.

https://ag-energiebilanzen.de/wp-content/uploads/2022/03/STRERZ_2021Feb22_web.pdfhttps
https://ag-energiebilanzen.de/wp-content/uploads/2022/03/STRERZ_2021Feb22_web.pdfhttps
http://ag-energiebilanzen.de/wp-content/uploads/2022/03/STRERZ_2021Feb22_web.pdf
http://ag-energiebilanzen.de/wp-content/uploads/2022/03/STRERZ_2021Feb22_web.pdf
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	Ɇ Hard coal also peaked in 2013 then dropped to 64 percent below the 2010-level. While it has 
seen, at 27.7 percent, the strongest increase in 2021 of any power generation technology, it 
also remains below the 2019 numbers.

	Ɇ Natural gas fluctuated since 2010 and peaked in 2020 at 2.6 percent above the 2010-level 
before dropping by 5.3 percent in 2021.

Table 5 – Legal Closure Dates for German Nuclear Reactors 2011–2022

Reactor Name  
(Type, Net Capacity) Owner/Operator First Grid 

Connection
End of License  

(latest closure date)

Biblis-A (PWR, 1167 MW)
Biblis-B (PWR, 1240 MW)
Brunsbüttel (BWR, 771 MW)
Isar-1 (BWR, 878 MW)
Krümmel (BWR, 1346 MW)
Neckarwestheim-1 (PWR, 785 MW)
Philippsburg-1 (BWR, 890 MW)
Unterweser (BWR, 1345 MW)

RWE
RWE

KKW Brunsbüttel(a)

PreussenElektra
KKW Krümmel(b)

EnBW
EnBW

PreussenElektra

1974
1976
1976
1977
1983
1976
1979
1978

6 August 2011

Grafenrheinfeld (PWR, 1275 MW) PreussenElektra 1981
31 December 2015 

(closed 27 June 2015)

Gundremmingen-B (BWR, 1284 MW) KKW Gundremmingen(c) 1984 31 December 2017

Philippsburg-2 (PWR, 1402 MW) EnBW 1984 31 December 2019

Brokdorf (PWR, 1410 MW)
Grohnde (PWR, 1360 MW)
Gundremmingen-C (BWR, 1288 MW)

PreussenElektra/Vattenfall(d)

PreussenElektra
KKW Gundremmingen

1986
1984
1984

31 December 2021

Isar-2 (PWR, 1410 MW)
Emsland (PWR, 1329 MW)
Neckarwestheim-2 (PWR, 1310 MW)

PreussenElektra
KKW Lippe-Ems(e)

EnBW

1988
1988
1989

31 December 2022

Sources: German Atomic Energy Act/Atomgesetz, 31 July 2011; Atomforum Kernenergie, May 2011; WNISR with IAEA-PRIS, 2022181

Notes:

Krümmel and Brunsbüttel were officially closed in 2011 but had not been providing electricity to the grid since 2009 and 2007 respectively

PWR: Pressurized Water Reactor; BWR: Boiling Water Reactor; KKW: Nuclear Power Plant (Kernkraftwerk); RWE: Rheinisch-Westfälisches Elektrizitätswerk 
Power AG; EnBW: Energie Baden-Württemberg AG.

(a) - Vattenfall 66.67%, E.ON 33.33%
(b) - Vattenfall 50%, E.ON 50%.
(c) - RWE 75%, E.ON 25%.
(d) - E.ON 80%, Vattenfall 20%.
(e) - RWE 87.5%, E.ON 12.5%.

The provisional half-year results for 2022 show significant changes in the power generation 
(gross) compared to the same period in the previous year:182

	Ɇ Nuclear generation dropped (due the closure of three reactors at year-end) by half and 
represented only 5.6 percent of national production.

	Ɇ Natural gas-based production declined by a further 11.7 percent and covered 14.6 percent 
(-2.3 percentage points).

181 - German Bundestag, “Dreizehntes Gesetz zur Änderung des Atomgesetzes”, signed into Law on 31 July 2011, Bundesgesetzblatt, 
Nr. 43, 5 August 2011; and “Atomforum Kernenergie”, May 2011, 

182 - Data mainly from Michael Nickel, “Entwicklungen in der deutschen Stromwirtschaft – 1. Halbjahr 2022” [“Developments 
in the German Power Industry – First Half-year 2022”], Bundesverband der Energie- und Wasserwirtschaft e.V., Presentation at 
AGEB Summer Conference, Working Group on Energy Balances, 29 July 2022.
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	Ɇ The share of lignite plants is up by 1.7 percentage points to reach 19.1 percent.

	Ɇ Hard coal burning represented 10.2 percent of production, up 2 percentage points.

	Ɇ Renewables generated 14  percent more power and gained 4.6  percentage points to 
contribute 46.4 percent of electricity generation.

The geopolitical situation provided a strong incentive for the expansion of renewables. But 
while solar capacity expanded by 3.6 GW in the first half-year 2022—about as much as in the 
record years 2010–2012—land-based wind energy additions have been modest at 0.9 GW and 
no offshore capacity was added yet.183

INDIA FOCUS

India has 19 operational nuclear power reactors, with a total net generating capacity of 6.3 GW. 
Even though it is listed as operational by the Nuclear Power Corporation of India  (NPCIL) 
and placed since July 2022 “in LTS” in the International Atomic Energy Agency’s  (IAEA) 
Power Reactor Information System (PRIS), the Rajasthan-1 reactor is considered by WNISR 
to be permanently closed because it has not generated power since 2004.184 Three units fall 
under the LTO category: Tarapur-1, Tarapur-2, and Madras-1, as these have not generated any 
electricity in 2021 and in the first half of 2022.

“The latest reactor to be connected to the grid, Kakrapar-3, 
has been performing erratically.”

Eight more reactors, with a combined capacity of 6.0 GW, are under construction. These include 
four VVER-1000s at Kudankulam, the last of which had first-pour of structural concrete in 
December 2021. There are also three Pressurized Heavy Water Reactors (PHWR)—including 
one at Kakrapar (under construction since November 2010) and two at Rajasthan (since July 
and September  2011)—and a Prototype Fast Breeder Reactor  (PFBR) that has been under 
construction since October 2004. 

According to the IAEA, nuclear power contributed 39.8  TWh net of electricity in 2021, 
marginally less than 40.4 TWh in 2020. This represents a share of 3.2 percent of total power 
generation, compared to 3.3 percent in 2020.185 

The latest reactor to be connected to the grid, Kakrapar-3, has been performing erratically. In 
November 2021, the NPCIL petitioned the Central Electricity Regulatory Commission to delay 
the start of commercial operation and requested that the reactor continue to inject “infirm 

183 - AGEE, “Schätzung zur Entwicklung der erneuerbaren Energien im 1. Halbjahr 2022”, Presentation at AGEB Summer Conference, 
Working Group on Energy Balances, 29 July 2022.

184 - Deccan Herald, “End of the road for RAPS 1”, 6 September 2014,  
see https://www.deccanherald.com/content/429550/end-road-raps-1.html, accessed 16 January 2020.

185 - IAEA, “Nuclear Power Reactors in the World—2022 Edition”, Reference Data Series No. 2, June 2022,  
see http://www-pub.iaea.org/MTCD/Publications/PDF/RDS-2-42_web.pdf, accessed 22 June 2022;  
and IAEA, “Nuclear Power Reactors in the World—2021 Edition”, Reference Data Series No. 2, July 2021,  
see https://www-pub.iaea.org/MTCD/Publications/PDF/RDS-2-41_web.pdf, accessed 31 August 2022.

https://www.deccanherald.com/content/429550/end-road-raps-1.html
http://www-pub.iaea.org/MTCD/Publications/PDF/RDS-2-42_web.pdf
https://www-pub.iaea.org/MTCD/Publications/PDF/RDS-2-41_web.pdf


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  101

power” into the grid until 9 July 2022.186 As of July 2022, the NPCIL website had not reported 
any electricity generation from Kakrapar-3. One report suggests that this performance is due 
to ventilation and cooling problems.187 

Strong Push for Renewables

BP 2022 statistical review reports 43.9  TWh gross of nuclear electricity in 2021, with a 
corresponding figure of 171.9 TWh for non-hydro renewables, with wind contributing 68.1 TWh 
and solar energy contributing 68.3 TWh.188 The figures for 2020 are 44.6 TWh (nuclear energy), 
152.0  TWh (non-hydro renewables), 60.4  TWh (wind energy), and 58.7  TWh (solar energy). 
Thus, nuclear energy has come down slightly since 2020, whereas both wind and solar have 
grown and are contributing about 150 percent of nuclear power each. (See Figure 62).

According to the International Renewable Energy Agency  (IRENA), installed capacity of all 
renewable energy sources has gone up from 60.5 GW in 2012 to 147.1 GW in 2021.189 Of this, 
wind and solar energy contribute 40 GW and 49.7 GW respectively; the latter maintains the 
lead it established over wind energy in 2020.

Ongoing Construction Experiencing Delays and Cost Overruns

Of the eight reactor projects under construction, all are delayed or likely to be delayed. In 
March  2022, the Indian government announced that the “project completion schedule” for 
the four reactors under construction at Kudankulam are “likely to be impacted” because “the 
components and equipments to be imported from Ukraine and Russia may be delayed due 
to the logistical and ocean freight problems” arising from the war on Ukraine.190 An official 
update from July 2022 reports the anticipated date of commissioning for Kudankulam-3 and -4 
as November 2023, 36 months after the original date of November 2020.191 The November 2023 
date apparently represents the commissioning of the Kudankulam-4 unit, as according to the 
NPCIL website, Unit 3 will be commissioned in March 2023.192 However, already in July 2021, 

186 - Central Electricity Regulator Commission, “Petition No. 241/MP/2021”, filed by NPCIL Vs. Western Regional Load Dispatch 
Centre, November 2021, see https://cercind.gov.in/2021/orders/241-MP-2021.pdf, accessed 24 May 2022.

187 - Spansen, “At India’s Largest Indigenous Nuclear Reactor, Ventilation & Cooling Issues Have Halted Operations”, 24 April 2022, 
see https://www.spansen.com/2022/04/at-indias-largest-indigenous-nuclear.html, accessed 24 May 2022.

188 - BP, “Statistical Review of World Energy 2022”, June 2022, see https://www.bp.com/en/global/corporate/energy-economics/
statistical-review-of-world-energy.html, accessed 12 July 2022.

189 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

190 - Rajya Sabha, “Unstarred Question No. 3286: Status of Work at Kudankulam Power Plant”, Department of Atomic Energy, 
Government of India, answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions and Prime Minister’s 
Office, 31 March 2022, see http://dae.gov.in/writereaddata/rsusq3286.pdf, accessed 7 April 2022.

191 - MoSPI, “440th Flash Report on Central Sector Projects (Rs.150 crore and above)—July, 2022”, Ministry of Statistics and 
Programme Implementation, Government of India, July 2022, see http://www.cspm.gov.in/english/flr/FR_July_2022.pdf, 
accessed 27 August 2022.

192 - NPCIL, “Status of Projects Under Construction”, Nuclear Power Corporation of India Limited, August 2022,  
see https://npcil.nic.in/content/297_1_ProjectConstructionStatus.aspx, accessed 27 August 2022.
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Nuclear Intelligence Weekly reported that “Units  3 and  4 were targeted for commissioning in 
March and November 2023, but will now be completed in September 2024 and March 2025”.193

The three PHWRs under construction are also delayed. Unit 4 of Kakrapar was to be 
commissioned in 2015, while the two Rajasthan units were to be commissioned in late 2016. The 
above-mentioned official update from July  2022 reports anticipated dates of commissioning 
of June  2023 for Kakrapar-4 and December  2023 for Rajasthan-7 and Rajasthan-8.194 In 
April 2022, the Central Electricity Regulatory Commission approved a petition from NPCIL 
that anticipates Rajasthan-7 being synchronized with the grid only by June 2023.195 According 
to a power ministry memo from May 2022, completion of Kakrapar-4 appears to have been 
pushed back to March 2024.196 At the time of writing this, the NPCIL website only says “under 
review” for the expected dates of commercial operation for Kakrapar-3 and -4 and Rajasthan-7 
and -8 projects.197

Finally, as has been the case for some years now, the PFBR is still the most delayed project. The 
latest “anticipated” date for commissioning the PFBR has been pushed back from October 2022, 
as reported in the last WNISR, to September 2024.198 When construction started in 2004, the 
anticipation completion date was September  2010, and that has been pushed back little by 
little.199 

The projected cost of the PFBR has also risen, from the initially anticipated Rs.34.9 billion200 to 
Rs.75  billion as of July  2022.201 The Kakrapar project, where Unit  3 has already been 
commissioned, is now projected to cost Rs.192.2 billion, up from Rs.114.6 billion; the Rajasthan 
project is now expected to cost Rs.170.8 billion, up from Rs.123.2 billion. Kudankulam-3 and -4 
are still projected to cost Rs.398.5 billion. 

Construction Plans and Reality

For nearly a decade now, there has been talk about a large number of new PHWRs. Back in 2014, 
soon after the national elections, the Indian government’s spokesperson announced in the 
parliament that a number of reactors were to be launched by NPCIL. The wave of construction 
was to start in 2015 and included two 700 MW PHWRs each in Gorakhpur in Haryana state 
(GHAVP 1 & 2), Chutka in Madhya Pradhesh state (CMAPP 1 & 2), Mahi Banswara in Rajasthan 

193 - Rakesh Sharma, “Kudankulam-5 Construction Start Marks New Milestone”, Nuclear Intelligence Weekly, 2 July 2021.

194 - MoSPI, “440th Flash Report on Central Sector Projects (Rs.150 crore and above) – July 2022”, 2022, op. cit.

195 - Central Electricity Regulator Commission, “Petition No. 112/MP/2022”, filed by NPCIL Vs. Norther Regional Load Dispatch 
Centre, 22 April 2022, see https://cercind.gov.in/2022/orders/112-MP-2022.pdf, accessed 24 May 2022.

196 - Sudarshan Varadhan, “Operation of Fourth Nuclear Power Unit in Gujarat’s Kakrapar Delayed”, The Wire, 1 June 2022,  
see https://thewire.in/energy/operation-of-fourth-nuclear-power-unit-in-gujarats-kakrapar-delayed, accessed 1 June 2022.

197 - NPCIL, “Status of Projects Under Construction”, August 2022, op. cit.

198 - MoSPI, “440th Flash Report on Central Sector Projects (Rs.150 crore and above) – July 2022”, 2022, op. cit.

199 - M. V. Ramana and Nidhi Sharma, “Problems with the Prototype Fast Breeder Reactor”, The India Forum, 26 February 2021, 
see https://www.theindiaforum.in/article/problems-prototype-fast-breeder-reactor, accessed 6 March 2021.

200 - As of 1 July 2022, the conversion rate to US$ is around Rs.79 per U.S. dollar. However, the PFBR as other nuclear project cost 
estimates are in mixed-year Rupees and so directly converting it into other currencies using one conversion rate would be misleading.

201 - MoSPI, “440th Flash Report on Central Sector Projects (Rs.150 crore and above) – July 2022”, 2022, op. cit.
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state (Mahi Banswara 1 & 2), and Kaiga in Karnataka state (Kaiga 5 & 6).202 The envisioned 
dates for “first pour of concrete” and “completion” were June  2015 and September  2020/
March 2021 (for the two Gorakhpur units); June 2015 and December 2020/June 2021 (for the 
two Chutka units); June  2016 and December  2021/June  2022 (for the two Mahi  Banswara 
units); and December 2016 and June 2022/December 2022 (for the two Kaiga units). None of 
those projects started construction by these planned dates. 

Instead, in May 2017, the union cabinet approved the construction of ten more 700  MW 
PHWRs, at an estimated cost of 1.05 trillion Rupees, and the news was promoted widely by 
NPCIL as a “mega impetus for nuclear power”.203 In 2018, the list included the units mentioned 
earlier, but also two additional units at Gorakhpur (GHAVP  3  &  4) and Mahi Banswara 
(Mahi Banswara 3 & 4).204 In other words, by that time, 12 new 700 MW units were promised. 

It has been more than five years since that announcement and construction is yet to begin 
on any of these. The latest update is from March 2022, when Department of Atomic Energy 
officials reportedly told the science and technology committee of the Indian Parliament that 
“first concrete for Kaiga units 5 and 6 is expected in 2023, followed by Gorakhpur Haryana Anu 
Vidyut Praiyonjan units 3 and 4 and Mahi Banswara Rajasthan Atomic Power Projects units 1-4 
in 2024 and Chutka Madhya Pradesh units 1 and 2 in 2025”.205 

The status of the first two units at Gorakhpur is ambiguous. The government has repeatedly 
listed these as “projects under construction”, with the latest such announcement being made 
in the Indian Parliament on 31 March 2022.206 According to that announcement, GHAVP-1 & -2 
is expected to be complete in 2028. However, there is no evidence that the project’s concrete 
pour for the base slab of the reactor building has taken place. In March 2022, the Deccan Herald 
newspaper reported that “NPCIL… didn’t answer questions on why the construction of…
GHAVP-1 and -2—the first two 700 MW units at Haryana—remained stalled”.207

The other major element in India’s nuclear plans, ever since the U.S.-India nuclear deal was 
negotiated between 2005 and 2008, has been to import reactors from the U.S. and France. 
The 2014-announcement in parliament mentioned above also included envisioned dates for 

202 - Lok Sabha, “Unstarred Question No. 956—New Nuclear Reactors”, Department of Atomic Energy, Government of India, 
answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions and Prime Minister’s Office, 16 July 2014, 
see https://dae.gov.in/writereaddata/parl/budget2014_2/lsus956.pdf, accessed 24 May 2022.

203 - NPCIL, “Mega Impetus for Nuclear Power – Cabinet approves 10 new indigenous Pressurised Heavy Water Reactors”, 
18 May 2017, see http://www.npcil.nic.in/pdf/news_18may2017_01.pdf, accessed 28 May 2017; also see M. V. Ramana and Suvrat Raju, 
“Old Plans, Ongoing Handouts, New Spin—Deciphering the Nuclear Construction Announcement”, Economic and Political Weekly, 
Vol 52 Issue 24, 17 June 2017, see http://www.epw.in/journal/2017/24/web-exclusives/old-plans-ongoing-handouts-new-spin.html, 
accessed 17 June 2017.

204 - Rajya Sabha, “Unstarred Question No. 813—Construction of New PHWR”, Department of Atomic Energy, Government of India, 
answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions and Prime Minister’s Office, March 2018, 
see http://dae.nic.in/writereaddata/parl/budget2018/rssq218.pdf, accessed 24 May 2022. 

205 - Sarita C. Singh, “Beginning 2023, India to start building nuclear power plants in ‘fleet mode’”, The Economic Times, 27 March 2022, 
see https://economictimes.indiatimes.com/industry/energy/power/beginning-2023-india-to-start-building-nuclear-power-plants-in-
fleet-mode/articleshow/90470373.cms; and WNN, “2023 construction start for Indian reactor fleet”, 28 March 2022,  
see https://www.world-nuclear-news.org/Articles/2023-construction-start-for-Indian-reactor-fleet; both accessed 23 May 2022.

206 - Rajya Sabha, “Unstarred Question No. 3203—Status of Under Construction and Planned Nuclear Power Plants”, Department of 
Atomic Energy, Government of India, answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions and 
Prime Minister’s Office, 31 March 2022, see http://dae.gov.in/writereaddata/rsusq3203.pdf, accessed 6 April 2022.

207 - Kalyan Ray, “Construction of 700 MW units at Kaiga nuclear plant may begin in 2023”, Deccan Herald, 16 March 2022,  
see https://www.deccanherald.com/national/construction-of-700-mw-units-at-kaiga-nuclear-plant-may-begin-in-2023-1091908.html, 
accessed 25 May 2022.
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“first pour of concrete” and “completion” for imported reactors: October 2015 and April 2021/
April 2022 (for two 1650 MW EPR units from France to be built at Jaitapur in Maharashtra); 
June 2016 and October 2021/October 2022 (for two 1500 MW ESBWR [Economic Simplified 
Boiling Water Reactor] units from GE-Hitachi to be built in Kovvada in Andhra Pradesh), 
and June  2016 and December  2020/December  2021 (for two 1100  MW AP  1000 units from 
Westinghouse to be built in Chhaya Mithi Virdi in Gujarat).208 However, no project has gone 
forward. In February 2022, when the government was asked in parliament about any additional 
capacity as a result of the nuclear deal, it simply stated “discussion[s] to arrive at project 
proposals (…) are in progress”.209 

Among the foreign vendors, only EDF appears to be making some progress, albeit slow, on a 
contract. In May 2022, EDF announced that it hopes to seal a deal “in the coming months”.210 
But such announcements have been made before. In 2018, EDF reportedly submitted a techno-
commercial proposal and there were media reports that construction was to commence “as 
soon as possible”.211 Two years earlier, in 2016, it was reported that an agreement was “due 
by year-end”.212 Given EDF’s major cost-escalation experiences with EPR projects in Europe, 
it is unlikely that they would be able to make an attractive enough offer to offset the major 
economic disadvantages associated with EPRs in Jaitapur.213

The other two vendors—Westinghouse and GE-Hitachi—seem to be balking at the idea that 
they might be held liable for damages in the event of an accident. In September 2021, India’s 
Foreign Secretary confirmed that talks with Westinghouse are continuing but admitted that 
some issues, including liability for accidents, are yet to be addressed.214 GE-Hitachi has flatly 
refused to sell reactors to India because of its concern about liability.215 

In fact, the problem has less to do with the amount vendors would be liable for, which is but 
a small fraction of the cost of these reactors; rather, these vendors seem to be opposing the 
principle that they might be asked to compensate victims in the event that their supposedly 

208 - Lok Sabha, “Unstarred Question No. 956—New Nuclear Reactors”, Government of India, July 2014, op. cit.

209 - Rajya Sabha, “Unstarred question No. 167—Indo-US nuclear deal”, Department of Atomic Energy, Government of 
India, answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions and Prime Minister’s Office, 
3 February 2022, see https://dae.gov.in/writereaddata/rsusq167.pdf, accessed 20 February 2022.

210 - Dominique Vidalon, “EDF hopes to seal EPR nuclear reactor deal in India in coming months”, Reuters, 5 May 2022,  
see https://www.reuters.com/world/india/edf-hopes-seal-epr-nuclear-reactor-deal-india-coming-months-2022-05-05/, 
accessed 29 May 2022.

211 - Business Today, “France submits techno-commercial offer for Jaitapur nuclear power project”, 24 December 2018,  
see https://www.businesstoday.in/top-story/france-submits-techno-commercial-offer-for-jaitapur-nuclear-power-project/story/303697.
html, accessed 25 December 2018; and The Hindu, “France, India working on Jaitapur nuclear power project”, 15 December 2018,  
see https://www.thehindu.com/news/national/france-india-working-on-jaitapur-nuclear-power-project/article25753453.ece, 
accessed 23 June 2019.

212 - WNN, “Jaitapur agreement due by year-end”, 25 January 2016, see http://www.world-nuclear-news.org/NN-Jaitapur-agreement-
due-by-year-end-2501165.html, accessed 27 May 2016.

213 - Suvrat Raju and M. V. Ramana, “Cost of electricity from the Jaitapur Nuclear Power Plant”, Economic and Political Weekly, 
29 June 2013.

214 - Huma Siddiqui, “Liability clause holds up the Westinghouse & NPCIL nuclear reactors”, Financial Express, 23 September 2021, 
see https://www.financialexpress.com/defence/liability-clause-holds-up-the-westinghouse-npcil-nuclear-reactors/2336246/, 
accessed 29 May 2022.

215 - Press Trust of India, “GE says no to nuclear power plants in India, cites liability risks”, as published on DNA India, 20 March 2018, 
see https://www.dnaindia.com/business/report-ge-says-no-to-nuclear-power-plants-in-india-cites-liability-risks-2127340, 
accessed 29 May 2022.
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safe reactors do actually undergo a severe accident.216 Unless India’s parliament undoes the 
liability provisions, which is unlikely, the possibility of importing reactors from U.S. vendors 
appears remote. 

None of this is new for India’s nuclear program. Its history has been full of overly ambitious 
announcements that have never materialized, despite ample financial and political support 
from parties across the spectrum.217 

JAPAN FOCUS

Overview

In Financial Year 2021 (April 2021–March 2022), the number of “operable” nuclear reactors in 
Japan remained stable at only ten with a capacity of just under 10 GWe. The average capacity 
factor has improved from 15.5  percent in FY  2020 to 21.1  percent in FY  2021. As a result, 
nuclear power generation increased from 38.8 TWh to 67.8 TWh, and its share in total power 
generation doubled from 3.9 percent to 7.9 percent. The respective numbers for the calendar 
years are a growth from 43.1 TWh representing a share 5.1 percent in 2020 to 61.3 TWh and 
7.2 percent in 2021. (See Figure 34). 
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216 - M. V. Ramana and Suvrat Raju, “Profitability without accountability”, The Hindu, 16 February 2015,  
see http://www.thehindu.com/opinion/op-ed/comment-profitability-without-accountability/article6898851.ece, 
accessed 16 February 2015; M. V. Ramana and Suvrat Raju, “The Impasse Over Liability Clause in Indo-U.S. Nuclear Deal”, India Ink, 
15 October 2013, see http://india.blogs.nytimes.com/2013/10/15/the-impasse-over-liability-clause-in-indo-u-s-nuclear-deal/?_r=0; also 
Athena Kerins and M. V. Ramana, “Liability for nuclear accidents: Whose interests are served?”, in “Conserve for Future”, ed. by K. 
Sudha, Damodaram Sanjivayya National Law University, 2021. 

217 - M. V. Ramana, “The Power of Promise—Examining Nuclear Energy in India”, Penguin Books, December 2012.
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As of 25 July 2022, only seven of the ten operable reactors (Takahama-3, Ohi-3 & -4, Ikata-3, 
Genkai-4, Sendai-1 & -2) were actually operating. No new operating license was issued during 
the past year. A total of 33 units (33.1 GWe) are still officially in “commercial operation” status, 
out of which 25 units (24.8 GWe) have applied for an operating license, with 17 approved so far, 
of which 10 have restarted at some point.218

Eleven years after the Fukushima disaster began, reactors now operating are all PWRs although 
the Nuclear Regulation Authority  (NRA) confirmed that five BWRs (Kashiwazaki  Kariwa-6 
and -7, Tokai-2, Onagawa-2, and Shimane-2) were meeting the new regulatory requirements set 
in 2013. Tokyo Electric Power Co.’s (TEPCO) Kashiwazaki Kariwa units were the first BWRs 
which received approval from NRA on 27 December 2017. However, due to the lack of approval 
from Niigata Prefecture and a nuclear security violation in 2021, it is not known when the 
reactors will restart operating.219 Japan Atomic Power Co’s (JAPCO) Tokai-2 was the first BWR 
to get lifetime-extension approval from NRA on 7 November 2018. Actual restart operation 
has been postponed until 2024 or later because of ongoing work on additional safety measures 
including the installation of a Specialized Safety Facility  (SFF) against terrorist attacks. 
Onagawa-2 received approval from NRA on 26 February 2020 but work on additional safety 
measures will not be completed until November 2023 with power generation thought to resume 
in February 2024.220 Chugoku Electric Power Co’s Shimane-2 received approval from NRA on 
15 September 2021 but negotiations with local governments continued until 2 June 2022 when 
the Governor of Shimane Prefecture, Tatsuya Maruyama, agreed to the restart of the unit. It is 
now expected that Shimane-2 will be reconnected to the grid sometime in 2023.221

Kansai Electric Power Co (KEPCO) has the largest number of reactors (seven in total, all PWRs) 
but only three of them (Takahama-3, Ohi-3 and -4) are currently operating (as of July 2022). 
Takahama-3 was shut down on 1 March 2022 for periodic inspections when damaged steam 
generator tubes were identified, and restart of operation was postponed. It was reported that 
Takahama-3 finally started operation on 24 July 2022, after damages were repaired.222 For both 
Ohi-3 and -4, the deadline for completion of the SSF against terrorist attacks is 24 August 2022. 
They received the construction permit for SSFs in August  2021, but while Ohi-4 will likely 
meet the deadline, it is not the case for Ohi-3. Therefore, it is expected that Ohi-3 will need 
to be shut down after 24 August 2022 and restart 18 December 2022.223 Although there was 
an unprecedented court decision not to start operation of Ohi-3 and -4 in December 2020,224 

218 - JAIF, “Current Status of Nuclear Power Plants in Japan”, Japan Atomic Industrial Forum, as of 7 July 2022,  
see https://www.jaif.or.jp/cms_admin/wp-content/uploads/2022/07/jp-npps-operation20220707_en.pdf; also available in Japanese, 
see https://www.jaif.or.jp/cms_admin/wp-content/uploads/2022/07/jp-npps-operation20220707.pdf; both accessed 25 July 2022.

219 - Ibidem; and WNN, “Security lapses impact Kashiwazaki-Kariwa restart”, 17 March 2021,  
see https://world-nuclear-news.org/Articles/Security-lapses-impact-Kashiwazaki-Kariwa-restart, accessed 19 August 2022.

220 - JAIF, “Current Status of Nuclear Power Plants in Japan”, as of 7 July 2022, op. cit. 

221 - Ibidem, and The Asahi Shimbun, “Governor of Shimane agrees to restart idled nuclear reactor”, 2 June 2022,  
see https://www.asahi.com/ajw/articles/14635842, accessed 25 July 2022. 

222 - NHK News, “Kansai Denryoku Takahama 3 Go-ki Fukkyu Sagyo Oe Kyo Unten Saikai” [“Kansai Electric Power’s Takahama-3 will 
start its operation today after reparation work”], 24 July 2022 (in Japanese),  
see https://www3.nhk.or.jp/lnews/fukui/20220724/3050011877.html, accessed 25 July 2022.

223 - Chunichi Shimbun, “Oi Genpatsu 3 go-ki ga 12 gatsu 18 nichi hasso-den, tosho yori 4nichi hayameru” [“Ohi-3 will start 
its operation on December 18, 2022, 4 days earlier than planned”], 23 July 2022, see https://www.chunichi.co.jp/article/513284, 
accessed 25 July 2022. 

224 - Nikkei Asia, “Japan court nullifies approval of Oi nuclear reactor safety steps”, 4 December 2020,  
see https://asia.nikkei.com/Business/Energy/Japan-court-nullifies-approval-of-Oi-nuclear-reactor-safety-steps, accessed 25 July 2022. 

https://www.jaif.or.jp/cms_admin/wp-content/uploads/2022/07/jp-npps-operation20220707_en.pdf
https://www.jaif.or.jp/cms_admin/wp-content/uploads/2022/07/jp-npps-operation20220707.pdf
https://world-nuclear-news.org/Articles/Security-lapses-impact-Kashiwazaki-Kariwa-restart
https://www.asahi.com/ajw/articles/14635842
https://www3.nhk.or.jp/lnews/fukui/20220724/3050011877.html
https://www.chunichi.co.jp/article/513284
https://asia.nikkei.com/Business/Energy/Japan-court-nullifies-approval-of-Oi-nuclear-reactor-safety-steps
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Kansai Electric Power immediately appealed the upper court and thus they were allowed to 
operate the reactors at least until the final ruling is made.225 

Shikoku Electric Power’s Ikata-3 restarted operation on 2 December 2021, after an outage of 
close to two years. The unit had been taken offline in December  2019 to undergo refueling 
and maintenance, when it met with a series of incidents in January 2020, the first involving 
control rods during spent fuel removal, another one a brief loss of power.226 In January 2021, 
Hiroshima High Court decided not to allow the restart of Ikata-3, but later overturned its 
ruling in March 2021227 and then denied the injunction appeal on 4 November 2021 (see legal 
cases section). Ikata-3 did not restart immediately, however, due to delays in SSF construction 
and a safety violation incident (an emergency operator illegally left his position without 
permission). The SSF was finally completed in October 2021, and the reactor was allowed to 
restart on 6 December 2021, resuming commercial operation on 24 January 2022.228 
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Kyushu Electric Power Co’s Genkai-3 was shut down in January 2022, and the operator 
will not meet the deadline of SSF construction of 24  August  2022. The unit is expected to 

225 - Tokyo Shimbun, “Kanden wa Oi-Genpatsu 3,4 go-ki no unten keizoku-e, secchi kyoka torikeshi no Osaka chisai hanketsu 
niwa koso hoshin” [“KEPCO will continue to operate Ohi-3 and 4 as they plan to appeal the Osaka regional court decision”], 
7 December 2020, see https://www.tokyo-np.co.jp/article/72923, accessed 25 July 2022.

226 - Shota Ushio and Yuzo Yamaguchi, “NRA will not ‘intervene’ in safety issues at Shikoku Electric’s Ikata: Fuketa”, Platts Inside NRC, 
S&P Global, 3 February 2020; and Kyodo News, “Spent MOX fuel removed at Ikata nuclear plant, 1st time in Japan”, 14 January 2020, 
see https://english.kyodonews.net/news/2020/01/c6c067292f23-spent-mox-fuel-removed-at-ikata-nuclear-plant-1st-time-in-japan.html, 
accessed 19 August 2022.

227 - David Dalton, “Japan/Court Overturns Decision to Suspend Operation of Ikata-3”, NucNet, 18 March 2021. 

228 - JAIF, “Current Status of Nuclear Power Plants in Japan”, July 2022, op. cit.

https://www.tokyo-np.co.jp/article/72923
https://english.kyodonews.net/news/2020/01/c6c067292f23-spent-mox-fuel-removed-at-ikata-nuclear-plant-1st-time-in-japan.html
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restart in January 2023. Genkai-4 was shut down on 30 April 2022 for regular inspection and 
restarted on 13 July 2022.229 But again due to delays in construction of SSF whose deadline is 
13 September 2022, it will be taken off the grid again then. It is currently expected to restart 
in February 2023.230 Sendai-1 and  -2 were shut down for inspection in October  2021 and 
13 June 2022 respectively. Unit 1 restarted on 20 December 2021, Unit 2 on 13 June 2022 and 
both remain online as of July 2022.231 Both units, 39 and 37 years old respectively, are preparing 
for license extension beyond 40 years. 

No additional reactors have been declared for permanent closure during the past year,232 thus 
the total remains unchanged at 27 reactors (21 reactors after the Fukushima accident, including 
the ten at Fukushima Daiichi & Daini). (See Figure 35 and Table 6). 

Legal Cases Against the Restart of Existing Reactors

Like the year 2020–2021, the year since mid-2021 witnessed significant rulings from courts 
across Japan that underscore the continuing uncertainties for future reactor operation, as well 
as highlighting some of the underlying safety issues that remain unresolved. The following 
cases do not include the important decisions on the Fukushima disaster that are discussed in 
the Fukushima Status Report.

“The plant does not have adequate protection against a tsunami.”

The court decision made by the Sapporo District Court on Hokkaido Electric Power Co.’s 
Tomari nuclear plant on 31  May  2022, was probably the most important one made in the 
past year. It is a somewhat unusual case as the safety licensing process is still underway, and 
typically legal challenges are launched against licensing decisions made by the NRA. The case 
was filed in November 2011 by over 1,000 plaintiffs against Hokkaido Electric Power Co. The 
Sapporo District Court ruled that the utility company should not resume operation of all three 
reactors at its Tomari nuclear plant in Hokkaido but rejected the request to decommission the 
plant. The reactors were all shut down for regular inspections by May 2012, and the utility was 
applying for a license to restart the units by meeting the new regulatory requirements made 
by the NRA. The presiding judge Tetsuya  Taniguchi said that the power company had “not 
provided evidence of the safety of spent nuclear fuel stored at the plant and the plant does not 
have adequate protection against a tsunami”, ruling that 44 of the plaintiffs who live within a 
30-km radius would be seriously affected by a severe accident “and have their human rights 
hindered”. The Hokkaido utility said that it will appeal the case.233 

Two other cases resulted in injunctions against operating nuclear power plants being rejected. 
On 4  November  2021, the Hiroshima district court ruled against injunctions on the Ikata 

229 - Kyodo News, “Kyuden, Genkai 4 go-ki no hatsuden saikai, Jyukyu hippaku ni taio” [“Kyushu Electric Power started 
its Genkai-4, responding to tight demand/supply condition”], 13 July 2022 (in Japanese), see https://news.yahoo.co.jp/
articles/4a27a8e5063dee0e5e4c238fe264a14f0b4ee132, accessed 25 July 2022. 

230 - JAIF, “Current Status of Nuclear Power Plants in Japan”, July 2022, op. cit.

231 - NHK News, “Sendai Genpatsu 2 go-ki 11 nichi kido shi, 13 nichi ni hatsuden kaishi e, Kyuden happyo” [“Kyushu Electric said Sendai 
2 will start its operation on 11th and start power generation on 13th”], 7 June 2022 (in Japanese),  
see https://www3.nhk.or.jp/lnews/kagoshima/20220607/5050018970.html, accessed 25 July 2022; and JAIF, July 2022, op. cit.

232 - JAIF, “Current Status of Nuclear Power Plants in Japan”, July 2022, op. cit. 27 reactors in total including JPDR, Fugen, Monju.

233 - Kyodo News, “Japan court rules against restarting nuclear power plant in Hokkaido”, 31 May 2022, see https://english.kyodonews.
net/news/2022/05/44f2349084b6-urgent-court-rules-against-restarting-nuclear-power-plant-in-hokkaido.html, accessed 26 July 2022.

https://news.yahoo.co.jp/articles/4a27a8e5063dee0e5e4c238fe264a14f0b4ee132
https://news.yahoo.co.jp/articles/4a27a8e5063dee0e5e4c238fe264a14f0b4ee132
https://www3.nhk.or.jp/lnews/kagoshima/20220607/5050018970.html
https://english.kyodonews.net/news/2022/05/44f2349084b6-urgent-court-rules-against-restarting-nuclear-power-plant-in-hokkaido.html
https://english.kyodonews.net/news/2022/05/44f2349084b6-urgent-court-rules-against-restarting-nuclear-power-plant-in-hokkaido.html
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nuclear power plant.234 The court ruled that the evidence provided by the plaintiffs over the risk 
of an accident caused by potential earthquakes were not sufficient. The only unit that has not 
been permanently shut down is Unit 3, which resumed commercial operation in January 2022. 
On 10 March 2022, the Nagoya regional court ruled against plaintiffs requesting an injunction 
against Kansai Electric Power Co’s  (KEPCO) Takahama nuclear plant.235 On 9  March  2016, 
the Otsu district court had issued an injunction against the operation of Takahama-3 and -4, 
but the Osaka Hight Court lifted the injunction on 28 March 2017.236 (see dedicated section in 
WNISR2021).

The Kashiwazaki Kariwa Safety/Security Affair 

A serious breach of nuclear security regulations occurred in 2020 at Kashiwazaki  Kariwa 
plant in Niigata Prefecture. The unauthorized entry by employees into the central control 
room and inadequate management of security related equipment which detect intrusion of 
outsiders resulted in NRA’s decision to prohibit TEPCO to load fresh nuclear fuel at the plant 
in April 2021.237 (See detailed account in WNISR2021.) On 27 April 2022, NRA published its 
interim report on the Kashiwazaki Kariwa security issue in which they investigated enhanced 
nuclear security measures taken by TEPCO and made a series of recommendations to be 
implemented by the operator.238

On 25 July 2022, an independent Expert Commission on the Assessment of Nuclear Security 
submitted its first report to TEPCO.239 The Commission was appointed by TEPCO to 
evaluate nuclear security measures at their facilities in December  2021. This is one of the 
measures which TEPCO promised to take in its own assessment report submitted to NRA on 
22 September 2021.240 The report concluded that improvement of security measures is steadily 
progressing, but it noted that in May 2021 employees received an expired site access badge. 
Isao Itabashi, director of the Research Center for Public Policy Investigation Committee and 
the chair of the Expert Commission, said, “The improvement is progressing, but there are 
many points to be strengthened. It is necessary to continue the investigation until the culture 

234 - Datsu Genpatsu Bengo-dan Zenkoku Renraku Kai, “Ikata Genpatsu Teishi Mitomezu” [“Court ruled not allowing injunction of 
Ikata nuclear plant”], National Liaison Group of Lawyers for Nuclear Phase-out, 4 November 2021 (in Japanese),  
see http://www.datsugenpatsu.org/bengodan/judgment/21-11-4/, accessed 26 July 2022.

235 - Datsu Genpatsu Bengo-dan Zenkoku Renraku Kai, “Futo Hanketsu: Takahama Teishi Gimuzuke sosho seikyu kikyaku [“Unfair 
judge: appeal to legally requiring injunction of Takahama nuclear plant was rejected”], National Liaison Group of Lawyers for Nuclear 
Phase-out, 10 March 2022, see http://www.datsugenpatsu.org/bengodan/news/22-3-10/, accessed 26 July 2022.

236 - WNISR, “Japan: Court Overturns Injunction Against Operation of Takahama‑3 and 4”, 29 March 2017,  
see https://www.worldnuclearreport.org/Japan-Court-Overturns-Injunction-Against-Operation-of-Takahama-3-and-4.html, 
accessed 21 August 2022.

237 - Osamu Tsukimori, “Tepco lapse a wake-up call for Japan’s nuclear security protocols, expert says”, The Japan Times, 15 April 2021, 
see https://www.japantimes.co.jp/news/2021/04/15/national/nra-niigata-tepco-nuclear-security/, accessed 26 July 2022

238 - NRA, “Tokyo Denryoku Kashiwazaki-Kariwa Genshiryoku Hatsudensho ni Okeru ID ka-do fuseisiyou jian oyobi Kaku bussitsu 
bougo setsubi no kino no ichibu sousitsu jian ni taisuru tuika tensa no chukan torimatome” [“Interim Report on Additional Inspection 
of Issues Regarding Illegal Use of ID Card and Loss of Function of Nuclear Material Protection Equipment at Kashiwazaki Kariwa 
Plant”], Nuclear Regulation Authority, 27 April 2022, see https://www.nsr.go.jp/data/000388647.pdf, accessed 26 July 2022. 

239 - Kaku Sekyuriti Senmonka Hyoka Iinkai, “Tokyo Denryoku ni Okeru Kaku Sekyuriti ni Kansuru Hyoka Houkokusho-Dai 1kai 
Houkoku” [“Assessment Report on Nuclear Security at Tokyo Electric Power Co.: 1st Report”], Expert Committee on Assessment of 
Nuclear Security, 25 July 2022, see https://www.tepco.co.jp/press/news/2022/pdf/220725a.pdf, accessed 26 July 2022.

240 - TEPCO, “Kashiwazaki Kariwa Gennshiryoku Hatsudennsho No ID ka-do fusei shiyo oyobi kaku busshitsu bogo setsubi no kino 
no ichibu soshitsu ni kakawaru kaizen sochi houkoku nit suite [“Regarding Improvement Measures on illegal use of ID Card and a 
Loss of Function of Equipment for Nuclear Materials Protection at Kashiwazaki Kariwa Nuclear Power Plant”], 22 September 2021, 
see https://www.tepco.co.jp/press/release/2021/1642625_8711.html, accessed 28 July 2022.

https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor101
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor101
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor038
http://www.datsugenpatsu.org/bengodan/judgment/21-11-4/
http://www.datsugenpatsu.org/bengodan/news/22-3-10/
https://www.worldnuclearreport.org/Japan-Court-Overturns-Injunction-Against-Operation-of-Takahama-3-and-4.html
https://www.japantimes.co.jp/news/2021/04/15/national/nra-niigata-tepco-nuclear-security/
https://www.nsr.go.jp/data/000388647.pdf
https://www.tepco.co.jp/press/news/2022/pdf/220725a.pdf
https://www.tepco.co.jp/press/release/2021/1642625_8711.html
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of nuclear security is rooted company-wide.” The Commission is expected to continue its 
investigation and make reports and recommendations semi-annually.241 

Reactor Closures and Spent Fuel Management

No additional reactors were formally declared for decommissioning in the year to 7 July 2022. 
The 11  commercial Japanese reactors now confirmed to be decommissioned—not including 
the Monju Fast Breeder Reactor (FBR) or the ten Fukushima reactors—had a total generating 
capacity of 6.4  GW, representing about 15  percent of Japan’s operating nuclear capacity as 
of March  2011.242 Together with the ten Fukushima units, the total rises to 21  reactors and 
15.2 GW or just under 35 percent of nuclear capacity prior to 3/11 that has now been permanently 
removed from operations (see Figure 35 and Table 6). 

Regarding spent fuel from research reactors—such as Fugen, a 165 MWe Advanced Thermal 
Reactor or ATR, that first reached criticality in 1978 and was closed in 2003, and Monju, a 
280 MWe FBR, that first reached criticality in 1994, was connected to the grid in August 1995 
and produced its last electricity in December  1995 but was officially closed only in 2017—
Japan’s basic policy is still the reprocessing of all spent fuels from those reactors. Although, 
there are no specific plans to use the separated plutonium. 

By 22 April 2022, all spent fuel from Monju had been moved to a temporary storage tank filled 
with liquid sodium and transfer to a pool storage cooled with water was scheduled to start 
“after June”. Japan Atomic Energy Agency (JAEA), which manages decommissioning work of 
Monju, plans to complete the spent fuel transfer by the end of the year, start the extraction of 
the liquid sodium in 2023, and then, eventually, ship all spent fuels to France for reprocessing. 
Shipment is expected to be completed in 2037.243 

241 - NHK News, “Counterterrorism Countermeasures at Kashiwazaki-Kariwa Nuclear Power Plant Further Improvement Request 
Report TEPCO Third Party Committee”, as published on Teller Report, 25 July 2022, see https://www.tellerreport.com/life/2022-07-25-
counterterrorism-countermeasures-at-kashiwazaki-kariwa-nuclear-power-plant-further-improvement-request-report-tepco-third-
party-committee.ByH_7zG229.html, accessed 26 July 2022.

242 - Based on a total installed capacity of 43.6 GW (not including the 246 MW Monju FBR and Kashiwazaki Kariwa 2–4) which were in 
LTO in March 2011.

243 - NHK News, “Monju decommissioning work Completed moving to temporary storage location for nuclear fuel in the reactor”, as 
published on Teller Report, 22 April 2022, see https://www.tellerreport.com/life/2022-04-22-monju-decommissioning-work-completed-
moving-to-temporary-storage-location-for-nuclear-fuel-in-the-reactor.SkxUuezeSq.html, accessed 27 July 2022. 

https://www.tellerreport.com/life/2022-07-25-counterterrorism-countermeasures-at-kashiwazaki-kariwa-nuclear-power-plant-further-improvement-request-report-tepco-third-party-committee.ByH_7zG229.html
https://www.tellerreport.com/life/2022-07-25-counterterrorism-countermeasures-at-kashiwazaki-kariwa-nuclear-power-plant-further-improvement-request-report-tepco-third-party-committee.ByH_7zG229.html
https://www.tellerreport.com/life/2022-07-25-counterterrorism-countermeasures-at-kashiwazaki-kariwa-nuclear-power-plant-further-improvement-request-report-tepco-third-party-committee.ByH_7zG229.html
https://www.tellerreport.com/life/2022-04-22-monju-decommissioning-work-completed-moving-to-temporary-storage-location-for-nuclear-fuel-in-the-reactor.SkxUuezeSq.html
https://www.tellerreport.com/life/2022-04-22-monju-decommissioning-work-completed-moving-to-temporary-storage-location-for-nuclear-fuel-in-the-reactor.SkxUuezeSq.html
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Table 6  – Official Reactor Closures Post-3/11 in Japan (as of 1 July 2022)

Operator Reactor Capacity 
MW

Startup 
Year

Closure 
Announcement(a) 

dd/mm/yy 

Official 
Closure Date(b) 

dd/mm/yy

Last 
Production Age(c)

TEPCO

Fukushima Daiichi-1 (BWR) 439 1970 - 19/04/12 2011 40

Fukushima Daiichi-2 (BWR) 760 1973 - 19/04/12 2011 37

Fukushima Daiichi-3 (BWR) 760 1974 - 19/04/12 2011 36

Fukushima Daiichi-4 (BWR) 760 1978 - 19/04/12 2011 33

Fukushima Daiichi-5 (BWR) 760 1977 19/12/13 31/01/14 2011 34

Fukushima Daiichi-6 (BWR) 1 067 1979 19/12/13 31/01/14 2011 32

Fukushima Daini-1 (BWR) 1 067 1981 31/07/19 30/09/19 2011 30

Fukushima Daini-2 (BWR) 1 067 1983 31/07/19 30/09/19 2011 28

Fukushima Daini-3 (BWR) 1 067 1984 31/07/19 30/09/19 2011 26

Fukushima Daini-4 (BWR) 1 067 1986 31/07/19 30/09/19 2011 24

KEPCO

Mihama-1 (PWR) 320 1970 17/03/15 27/04/15 2010 40

Mihama-2 (PWR) 470 1972 17/03/15 27/04/15 2011 40

Ohi-1 (PWR) 1 120 1977 22/12/17 01/03/18 2011 34

Ohi-2 (PWR) 1 120 1978 22/12/17 01/03/18 2011 33

KYUSHU
Genkai-1 (PWR) 529 1975 18/03/15 27/04/15 2011 37

Genkai-2 (PWR) 529 1980 13/02/19 13/02/13 2011 31

SHIKOKU
Ikata-1 (PWR) 538 1977 25/03/16 10/05/16 2011 35

Ikata- 2 (PWR) 538 1981 27/03/18(d) 27/03/18 2012 30

JAEA Monju (FBR) 246 1995 12/2016(e) 05/12/17
LTS(f) since 

1995
-

JAPC Tsuruga -1 (BWR) 340 1969 17/03/15 27/04/15 2011 41

CHUGOKU Shimane-1 (PWR) 439 1974 18/03/15 30/04/15 2010 37

TOHOKU Onagawa-1 (BWR) 498 1983 25/10/18 21/12/18(g) 2011 27

TOTAL: 22 Reactors /15.5 Gwe

Sources: JAIF, Japan Nuclear Safety Institute, compiled by WNISR, 2011–2022

Notes

BWR: Boiling Water Reactor; PWR: Pressurized Water Reactor; FBR: Fast Breeder Reactor; LTS: Long-Term Shutdown.
JAEA: Japan Atomic Energy Commission; JAPC: Japan Atomic Power Company

(a) – Unless otherwise specified, all announcement dates from Japan Nuclear Safety Institute, “Licensing status for the Japanese nuclear 
facilities”, 26 February 2020, see http://www.genanshin.jp/english/facility/map/, accessed 27 July 2020.

(b) – Unless otherwise specified, all closure dates from individual reactors’ page via JAIF, “NPPs in Japan”, Japan Atomic Industrial Forum,  
see http://www.jaif.or.jp/en/npps-in-japan/, as of 27 July 2020.

(c) – Note that WNISR considers the age from first grid connection to last production day.

(d) – WNN, “Shikoku decides to retire Ikata 2”, 27 April 2018,  
see http://www.world-nuclear-news.org/C-Shikoku-decides-to-retire-Ikata-2-2703184.html, accessed 22 July 2018.

(e) – The Mainichi, “Japan decides to scrap trouble-plagued Monju prototype reactor”, 21 December 2016,  
see http://mainichi.jp/english/articles/20161221/p2g/00m/0dm/050000c, accessed 21 December 2016.

(f) – The Monju reactor was officially in Long-Term Shutdown or LTS (IAEA-Category Long Term Shutdown) since December 1995. Officially closed in 2017.

(g) – Date from IAEA-PRIS. (No official closure date in according to JAIF).

On 24 June 2022, it was reported that JAEA had negotiated a contract with French nuclear fuel 
company Orano for the transport and reprocessing of all spent fuel (731 fuel assemblies) from 
Fugen. JAEA originally gave a contract to Orano in November 2018 to carry out preparatory 
work for shipment of the Fugen spent fuel to France. Under the new contract, which is reported 
to be worth €250 million (US$2022268 million), Orano will also be in charge of MOX fabrication 

http://www.genanshin.jp/english/facility/map/
http://www.jaif.or.jp/en/npps-in-japan/
http://www.world-nuclear-news.org/C-Shikoku-decides-to-retire-Ikata-2-2703184.html
http://mainichi.jp/english/articles/20161221/p2g/00m/0dm/050000c
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and the reuse of separated Japanese plutonium in French reactors for power generation. 
Therefore, separated plutonium from reprocessing will not return to Japan, while wastes 
generated from reprocessing will be shipped back. This is the first such contract in which 
separated plutonium, which officially is considered an important energy resource in Japan, will 
not be returned to Japan. It is likely that JAEA will pay Orano for keeping the plutonium as the 
material usually has a zero-book-value and a negative market value. 

Orano is also responsible for design and fabrication of transport casks, and the execution of 
shipments, which are scheduled to take place between 2023 and 2026.244 

As of mid-2022, the Japanese nuclear fleet of 33 units, including 23 in LTO, had reached a mean 
age of 31.4 years, with 17 units over 31 years (see Figure 36).
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Figure 36 · Age Distribution of the Japanese Nuclear Fleet 

Sources: WNISR with IAEA-PRIS, 2022

Energy Policy and the Role of Nuclear Energy

Japan’s latest Strategic Energy Plan (SEP), also called the Basic Energy Plan, was published in 
October 2021.245 The biggest difference from the previous Strategic Energy Plan published in 
July 2018246 is the introduction of a new policy goal of “carbon neutrality by 2050”. It naturally 
emphasizes the importance of renewable energy sources, but utilization of nuclear power is 
included as an option to achieve the goal. However, the basic policy of “reducing its dependence 

244 - WNN, “Orano contracted to reprocess Fugen used fuel”, 28 June 2022, see https://www.world-nuclear-news.org/Articles/Orano-
contracted-to-reprocess-Fugen-used-fuel, accessed 27 July 2022; and Orano, “Orano wins a contract for the transport and recycling of 
Japanese used fuel”, Press Release, 27 June 2022, see https://www.orano.group/en/news/news-group/2022/june/orano-wins-a-contract-
for-the-transport-and-recycling-of-japanese-used-fuel, accessed 28 June 2022.

245 - Agency for Natural Resources and Energy, “Outline of Strategic Energy Plan”, Ministry of Economy, Trade and Industry, 
October 2021, see https://www.enecho.meti.go.jp/en/category/others/basic_plan/pdf/6th_outline.pdf; see also full text in Japanese, 
see Agency for Natural Resources and Energy, “Enerugī kihon keikaku” [“Basic Energy Plan”], METI, October 2021,  
see https://www.enecho.meti.go.jp/category/others/basic_plan/pdf/20211022_01.pdf; both accessed 27 July 2022. 

246 - METI, “Strategic Energy Plan”, Ministry of Economy, Trade and Industry, Government of Japan, July 2018,  
see https://www.enecho.meti.go.jp/en/category/others/basic_plan/5th/pdf/strategic_energy_plan.pdf, accessed 27 July 2022. 

https://www.world-nuclear-news.org/Articles/Orano-contracted-to-reprocess-Fugen-used-fuel
https://www.world-nuclear-news.org/Articles/Orano-contracted-to-reprocess-Fugen-used-fuel
https://www.orano.group/en/news/news-group/2022/june/orano-wins-a-contract-for-the-transport-and-recycling-of-japanese-used-fuel
https://www.orano.group/en/news/news-group/2022/june/orano-wins-a-contract-for-the-transport-and-recycling-of-japanese-used-fuel
https://www.enecho.meti.go.jp/en/category/others/basic_plan/pdf/6th_outline.pdf
https://www.enecho.meti.go.jp/category/others/basic_plan/pdf/20211022_01.pdf
https://www.enecho.meti.go.jp/en/category/others/basic_plan/5th/pdf/strategic_energy_plan.pdf
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on nuclear power as much as possible” remains unchanged, and there is no explicit mentioning 
of building new nuclear power plants. 

Here are some important quotes concerning nuclear targets from the Strategic Energy Plan of 
2021:247

We will address maximum introduction of renewable energy as major power sources on the 
top priority….and necessary amount of nuclear power will be continuously utilized on the 
major premise of ensuring safety and public trust. (...)

Restart of operation with safety as top priority: launch of restart acceleration task force; 
bringing human resources and knowledges together; and maintaining and improving 
technological capability.

Measures for spent nuclear fuel: promotion of construction/utilization of interim storage 
facilities and dry storage facilities, etc. to increase storage capacity; and technology 
development for reducing the volume and harmfulness of radioactive waste.

Nuclear fuel cycle: makes efforts towards the completion and operation of Rokkasho 
Reprocessing Plant by public and private partnership obtaining understanding of relevant 
municipalities involved and international society; and further promotion of plutonium-
thermal (MOX [Mixed Oxide] fueled) power generation.

(...) development of fast reactor will be steadily promoted by utilizing international 
cooperation;248 small modular reactor [SMR] technology will be demonstrated through 
international cooperation, and component technologies related to hydrogen production 
at high temperature gas-cooled reactor will be established, as well as R&D [Research and 
Development] of nuclear fusion will be promoted through international collaboration as 
ITER Project, etc.

The targeted share of nuclear power by 2030 remains the same as in the previous plan, that 
is 20–22 percent of total power generation, while the target for the renewable energy share 
has been increased to 36–38 percent compared with 22–24 percent in the previous plan. The 
target shares for various fossil fuels were lowered compared to the previous plan: for LNG 
from 27 percent to 20 percent, and for coal from 26 percent to 19 percent.249 

Impact of Ukraine Crisis on Nuclear Power Debate 

The impact of the Ukraine crisis on the debate about energy and nuclear policy in Japan has 
been quite significant. Japan has a significant reliance on LNG, including about 9 percent from 
Russia (in 2021).250

247 - METI, “Outline of Strategic Energy Plan”, October 2021, op. cit.

248 - On 26 January 2022, JAEA, Mitsubishi Heavy Industry (MHI) and Mitsubishi FBR Systems announced that they signed a 
Memorandum of Understanding (MOU) with Terra Power of the US to cooperate on the development of sodium-cooled fast reactor, 
called “Natrium”. See WNN, “US, Japanese firms agree to cooperate on fast reactors”, 27 January 2022, see https://www.world-nuclear-
news.org/Articles/US,-Japanese-firms-agree-to-cooperate-on-fast-reac, accessed 27 July 2022. 

249 - It assumes total electricity generation will reduce to 934 TWh from current 1,065 TWh, and greenhouse gas reduction rate will 
improve from 14% in the previous plan to 26% in the new plan. 

250 - S&P Global: “Japan eyes operating up to 9 nuclear reactors from current 5 by winter: METI minister”, 15 July 2022.

https://www.world-nuclear-news.org/Articles/US,-Japanese-firms-agree-to-cooperate-on-fast-reac
https://www.world-nuclear-news.org/Articles/US,-Japanese-firms-agree-to-cooperate-on-fast-reac
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Russian attacks against civilian nuclear facilities, including Chernobyl and Zaporizhzhia 
nuclear power plants, raised serious safety and security concerns over Japanese nuclear 
facilities. On 8 March 2022, the Governor of Fukui Prefecture, which hosts 15 reactors, met 
with Defense Minister Nobuo Kishi and asked for tighter defense over nuclear facilities in the 
prefecture requesting to deploy the Self-Defense Forces in the region where a large number of 
nuclear plants are located.251 

On 30 March 2022, the National Governors’ Association issued an emergency request to the 
government which includes the following points:252

	Ɇ The government should deter such military attack and invasion of other countries’ 
territories through diplomatic channels;

	Ɇ order nuclear utilities to shut down all nuclear reactors when such military attacks are 
imminent; and

	Ɇ  in case missile attacks against nuclear power plants are imminent, take all necessary 
measures, including missile defense by Self-Defense Forces.

Other pre-eminent policy issues are higher electricity prices as well as possible power shortages 
in Japan. Due to higher fossil fuel prices, even prior to the price rises caused by the Ukrainian 
crisis, Japan’s spot power price rose to more than double the five-year average. According to 
the Japan Electricity Power Exchange, the average wholesale day-ahead price was JP¥15.47/
kWh (US$0.11/kWh) on 18 April 2022, up 26 percent over the previous week.253 

On 22 March 2022, METI and TEPCO warned of a possible power outage in the areas serviced 
by TEPCO and Tohoku Electric Power Co, potentially affecting around 2–3 million households, 
as some power plants remained offline following a powerful earthquake in the Tohoku area 
and lower than expected power savings. Later, METI reported nevertheless that significant 
decline in power consumption helped to avoid a power outage.254 On 26  June  2022, METI 
again warned that the power supply situation would be very tight in the area of Tokyo, asking 
for energy conservation by citizens and industry.255 And on 30  June  2022, the Government 
still maintained power shortage advisory for the fourth straight day as severe summer heat 
conditions continued.256

Although it is not clear that restarting nuclear power would help the tight energy situation 
better than other options, public opinion gradually shifted in favor of restarting idled nuclear 
power plants. According to Jiji  Press polling released on 21 July  2022, 48.4  percent of the 
2,000 respondents were in favor of restarting reactors whose safety has been confirmed 

251 - Nikkei Asia, “Japan Weighs deploying Self-Defense Forces to guard nuclear plants”, 18 March 2022, see https://asia.nikkei.com/
Politics/Ukraine-war/Japan-weighs-deploying-Self-Defense-Forces-to-guard-nuclear-plants accessed 27 July 2022.

252 - NHK News, “Zenkoku Chijikai ‘Kokunai no Genpatsu Kogeki eno Sonae Tettei O: Kuni ni Kinkyu Yosei” [“Japan’s National 
Governors’ Association issued an emergency request to the Government for ‘protection of nuclear plants against military attack’”], 
30 March 2022, see https://www.nhk.or.jp/politics/articles/lastweek/80186.html, accessed 27 July 2022

253 - Shoko Oda, “Japan Power Prices Rise as More Utilities Decline New Customers”, Bloomberg News, 18 April 2022, see https://www.
bloomberg.com/news/articles/2022-04-18/japan-power-prices-rise-as-more-utilities-decline-new-customers, accessed 27 July 2022.

254 - Kyodo News, “Power supply on tightrope in Tokyo, 15 other areas after quake”, 22 March 2022, see https://english.kyodonews.net/
news/2022/03/330a6c8e735b-tokyo-8-other-prefs-urged-to-save-power-as-demand-outstrips-supply.html, accessed 27 July 2022.

255 - Daniel Leussink, “Japan issues warning over possible power crunch on Monday”, Reuters, 26 June 2022, see https://www.reuters.
com/business/energy/japan-issues-warning-over-possible-power-crunch-monday-2022-06-26/, accessed 27 July 2022.

256 - NHK News, “Power shortage advisory for greater Tokyo continues on Thursday”, 30 June 2022,  
see https://www3.nhk.or.jp/nhkworld/en/news/20220630_13/, accessed 27 July 2022. 

https://asia.nikkei.com/Politics/Ukraine-war/Japan-weighs-deploying-Self-Defense-Forces-to-guard-nuclear-plants
https://asia.nikkei.com/Politics/Ukraine-war/Japan-weighs-deploying-Self-Defense-Forces-to-guard-nuclear-plants
https://www.nhk.or.jp/politics/articles/lastweek/80186.html
https://www.bloomberg.com/news/articles/2022-04-18/japan-power-prices-rise-as-more-utilities-decline-new-customers
https://www.bloomberg.com/news/articles/2022-04-18/japan-power-prices-rise-as-more-utilities-decline-new-customers
https://english.kyodonews.net/news/2022/03/330a6c8e735b-tokyo-8-other-prefs-urged-to-save-power-as-demand-outstrips-supply.html
https://english.kyodonews.net/news/2022/03/330a6c8e735b-tokyo-8-other-prefs-urged-to-save-power-as-demand-outstrips-supply.html
https://www.reuters.com/business/energy/japan-issues-warning-over-possible-power-crunch-monday-2022-06-26/
https://www.reuters.com/business/energy/japan-issues-warning-over-possible-power-crunch-monday-2022-06-26/
https://www3.nhk.or.jp/nhkworld/en/news/20220630_13/
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while 27.9 percent of respondents were opposed to restarts.257 The shift was documented in 
further surveys carried out by media outlets since the beginning of the war in Ukraine, as in 
March  2022, Nikkei reported that more than half of respondents supported a restart of the 
reactors (53 percent), and in June Mainichi Shimbun found that 47 percent of respondents were 
in favor of a restart and 30  percent opposed it, in early 2018 the same survey showed only 
32 percent in favor and 48 percent against.258

Given this background, Prime Minister Kishida announced on 14 July 2022, that he had asked 
METI to have up to nine nuclear reactors operational this winter.259 Although METI has no 
legal power to push NRA to accelerate the licensing process, some see this as a sign of the 
Japanese government’s commitment to counter power shortage as well as to regain the role of 
nuclear power in carbon neutrality policy. On August 24, 2022, Prime Minister Kishida, in his 
speech at the GX (Green Transformation) Council, stated that the government should consider 
building a new generation of nuclear reactor.260 Although this has been interpreted as a “new 
phase” of Japan’s nuclear energy policy, PM Kishida confirmed again at the press conference on 
31 August 2022, that the policy of “reducing dependence on nuclear power as much as possible” 
remained unchanged.261

Prospects for Nuclear Power 

Given the tight power supply situations and higher electricity prices, the argument for the 
restart of existing reactors may have some positive impacts on public opinion, at least in short 
term. Due to the declining economic competitiveness of nuclear power, longer term prospects 
for nuclear power are still highly uncertain. Carbon neutrality policy may encourage nuclear 
power further, but the unfavorable environment surrounding nuclear power will not change 
dramatically. 

In addition, many difficult issues facing the nuclear industry stem from the legacy of the 
Fukushima disaster. Notably, decommissioning of the Fukushima reactors and compensation 
issues are the most important matters that will not be resolved for a long time. Furthermore, 
spent fuel and waste disposal issues remain unsolved. A brighter future for nuclear power in 
Japan is not on the horizon.

257 - Jiji Press, “Nearly Half in Japan Support N-Reactor Restart: Jiji Poll”, 21 July 2022,  
see https://jen.jiji.com/jc/eng?g=eco&k=2022072100800, accessed 22 August 2022.

258 - Will Fee, “Local Opposition and Regulations Slow Japan’s Return to Nuclear”, The Japan Times, 26 May 2022.

259 - Elaine Lies, “Japan PM Kishida: asked industry minister to have up to 9 nuclear reactors operational this winter”, Reuters, 
15 July 2022, see https://www.reuters.com/business/energy/japan-pm-kishida-asked-industry-minister-have-up-9-nuclear-power-
plants-2022-07-14/, accessed 27 July 2022.

260 - Nikkei Asia, “Japan PM Kishida orders new nuclear power plant construction: Major shift in energy policy would focus on next-
generation types of facilities”, 24 August 2022. https://asia.nikkei.com/Politics/Japan-PM-Kishida-orders-new-nuclear-power-plant-
construction, accessed 17 September 2022

261 - Peter Landers, “Japan’s Kishida Says He Wants to Reduce Reliance on Nuclear Power as Much as Possible: Prime Minister leaves 
open possibility of studying new plants”, August 31, 2022. https://www.wsj.com/articles/japans-kishida-says-he-wants-to-reduce-
reliance-on-nuclear-power-as-much-as-possible-11661928640, accessed 17 September 2022.

https://jen.jiji.com/jc/eng?g=eco&k=2022072100800
https://www.reuters.com/business/energy/japan-pm-kishida-asked-industry-minister-have-up-9-nuclear-power-plants-2022-07-14/
https://www.reuters.com/business/energy/japan-pm-kishida-asked-industry-minister-have-up-9-nuclear-power-plants-2022-07-14/
https://asia.nikkei.com/Politics/Japan-PM-Kishida-orders-new-nuclear-power-plant-construction
https://asia.nikkei.com/Politics/Japan-PM-Kishida-orders-new-nuclear-power-plant-construction
https://www.wsj.com/articles/japans-kishida-says-he-wants-to-reduce-reliance-on-nuclear-power-as-much-as-possible-11661928640
https://www.wsj.com/articles/japans-kishida-says-he-wants-to-reduce-reliance-on-nuclear-power-as-much-as-possible-11661928640
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SOUTH KOREA FOCUS

The Republic of Korea (South Korea) operates 24 reactors and has three reactors under 
construction. Hanbit-4 is in Long-Term Outage  (LTO) because it has been shut down since 
May 2017 mainly due to 140  voids found in concrete containment walls and corrosion on 
containment liner plates.

President Yoon Suk-yeol, who took the office in May 2022, scrapped the nuclear phaseout policy 
by the previous Moon Jae-in administration (2017–2022). In August 2022, the incoming Yoon 
administration disclosed the first draft of the “Basic Plan for Long-term Electricity Supply 
and Demand” (BPE) which aims to increase the share of nuclear in power generation at the 
expense of slowing down the increase of renewables.

South Korea’s nuclear fleet, owned by Korea Hydro & Nuclear Power (KHNP), is located at the 
Hanbit, Hanul, Kori and Wolsong sites. The average number of reactors per site in South Korea 
is the highest in the world. Kori with seven reactors at the site and 7,489 MW is the world’s 
largest nuclear power plant.

According to the Korean Statistical Information Service (KOSIS), nuclear power provided 
158 TWh (gross) in 2021, slightly less than the 160 TWh in 2020, providing 27.5 percent of the 
electricity, versus 29 percent in 2020.262 (See Table 7).

South Korea Abandons Nuclear Phaseout Policy

As mentioned in the South Korea Focus in WNISR2021, the future of South Korean energy 
policy, especially regarding the role of nuclear power generation for the coming years, was 
likely to be determined by the outcome of the March 2022 presidential election. 

The newly elected President, Yoon Suk-yeol, from the conservative People Power Party (PPP) 
said during the electoral campaign that he would make South Korea the strongest nuclear 
power country. Even before he became President, Yoon had been very critical of the nuclear 
phaseout policy implemented by President  Moon. In fact, it was one of the reasons why he 
resigned as Prosecutor General appointed by President Moon and became a politician.

The nuclear power policy has been one of the major issues of political confrontation between 
the liberal Democratic Party of Korea (DPK) and the conservative People Power Party (PPP) 
since 2017 when President Moon Jae-in was elected with a pledge to phase out nuclear power.

The establishment of the nuclear phaseout policy in 2017 was supported by the majority of the 
population. After the Fukushima accident in 2011, a series of events occurred in South Korea 
pushed political leaders to support the phaseout of nuclear power. Such events include the 
complete station blackout of the Kori-1 reactor in 2012,263 a series of nuclear corruption scandals 
over safety in 2012 and 2013, local referendum victories against new nuclear projects in 

262 - KOSIS (KOrean Statistical Information Service), “Power Generation by Energy Source”, Updated 22 July 2022,  
see https://www.index.go.kr/potal/main/EachDtlPageDetail.do?idx_cd=1339, accessed 4 September 2022.

263 - WNN, “Safety culture questions after loss of power at Kori 1”, 22 March 2012, see https://www.world-nuclear-news.org/RS_
Safety_culture_questions_after_loss_of_power_at_Kori_1_2203121.html, accessed 9 September 2022. 

https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor049
https://www.index.go.kr/potal/main/EachDtlPageDetail.do?idx_cd=1339
https://www.world-nuclear-news.org/RS_Safety_culture_questions_after_loss_of_power_at_Kori_1_2203121.html
https://www.world-nuclear-news.org/RS_Safety_culture_questions_after_loss_of_power_at_Kori_1_2203121.html
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Samcheok and Yeongdeok in 2014 and 2015 respectively.264 The alarming Gyeongju earthquake 
not far from nuclear power plants in 2016 also raised a serious concern about the safety of 
nuclear reactors in South Korea.265 (See previous WNISR editions for additional information 
on these events.)

Therefore, it was not surprising that four out of the five major candidates — Moon  Jae-in, 
Yoo  Seung-min, Ahn  Cheol-soo and Sim  Sang-jung — in the 2017 presidential election all 
agreed on no more nuclear power plant construction. However, the positions of the major 
candidates on nuclear power in the 2022 election changed.

The Justice Party’s candidate, Sim, was unchanged, with a clear aim to reach a nuclear 
phaseout by 2040. The ruling Democratic Party of Korea’s candidate, Lee Jae-myung, promised 
to continue Moon’s long-term nuclear phaseout policy. The People’s Party’s candidate, 
Ahn Cheol-soo, changed from his nuclear phaseout position in 2017 and promised to discard 
the policy. Lastly, the People Power Party’s candidate, Yoon, pledged to scrap the nuclear 
phaseout strategy.

President Moon’s nuclear phaseout policy consisted of continuing the reactors already under 
construction but not building new ones and guaranteeing defined lifetimes of existing nuclear 
reactors. The nuclear reactors (APR1400) under construction in South Korea usually get 
operational licenses for 60 years from the start.

Therefore, under Moon’s policy, even if it was called a nuclear “phaseout” policy, the total 
installed nuclear capacity was increased in Moon’s term and the complete phaseout was 
scheduled to be seen in 2085 when Shin-Kori 6, currently under construction, is to reach the 
end of its 60-year lifetime. Compared to other nations, for instance, Germany, which aims 
to phase out nuclear by 2022, and Taiwan, which plans to phase it out by 2025, the Korean 
phaseout plan was very slow and more like a “program limitation” policy.

Even if South Korea had continued Moon’s phaseout policy, nuclear power would still have 
played a role towards the goal of carbon neutrality by 2050, because the total nuclear installed 
capacity then would have been 11,400 megawatts with nine operating reactors.

Moon’s nuclear phaseout policy was reflected in several administrative plans, but it was not 
legislated. Therefore, the policy was easily overturned following the regime change after the 
2022 presidential election.

As President Yoon led the investigation on the earlier-than-scheduled closure of Wolsong-1 
when he was the head of the Prosecutor’s Office, the prosecution under the Yoon administration 
continues the investigation on Wolsong 1. For instance, on 19 August 2022, the Presidential 
Archives were raided by prosecutors who investigate possible illegalities in the Moon 
administration’s decision in 2019 to close an aging nuclear reactor ahead of its legal expiration 
date.

The Yoon administration aims to extend the lifetime of the existing reactors. Under current 
regulations, KHNP needs to submit a Periodic Safety Review within two to five years prior to 

264 - Choe Sang-Hun, “Bitter Debate Over Nuclear Power Simmers in Rural South Korea”, The New York Times, 5 January 2016.

265 - Jane Chung, “South Korea’s biggest earthquake triggers nuclear safety concerns”, Reuters, 13 September 2016,  
see https://www.reuters.com/article/us-southkorea-nuclear-quake-idUSKCN11J0R2, accessed 9 September 2022.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.reuters.com/article/us-southkorea-nuclear-quake-idUSKCN11J0R2
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the operating license expiration to apply for a lifetime extension. The current administration 
plans to modify these conditions and increase the application lead time to five to ten years 
to facilitate lifetime extensions under the current legislative period. If such an amendment 
is implemented, the number of reactors which the Yoon administration can extend within its 
term (2022–2027) increases from 10 to 18 reactors, among which six reactors whose lifetime 
would be extended for a second time.266

The Yoon administration also aims to start to build at least two more reactors, Shin-Hanul-3 
and -4. These two reactors are expected to be completed in 2032 and 2033 respectively.267 If the 
construction was completed prior to the closure of the first reactors, Hanul would become the 
world’s largest and densest nuclear power plant, with a 11,500 MW capacity and ten reactors 
located at one site. For comparison, the total installed capacity of Europe’s largest nuclear 
power plant, Zaporizhzhia site in Ukraine, is 5,700 MW with six reactors. 

It is not clear yet whether the new government will also revive the plan of building six reactors 
at Samcheok and Yeongdeok which was cancelled by the preceding administration.

A recent public survey shows that President Yoon’s overall job approval rating around his 
100 days in office was 32.9 percent and when it comes to Yoon’s discarding of South Korea’s  
nuclear phaseout policy, 47.5  percent of the respondents favored the option “the nuclear 
phaseout policy needs to continue”, 37.8 percent answered “the nuclear phaseout policy needs 
to be scrapped”, and the remaining 14.7 percent chose “don’t know”.268

The Ministry of Industry, Trade and Energy (MOTIE) under the Yoon administration unveiled 
the draft of the 10th Basic Plan for Long-term Electricity Supply and Demand (BPE, 2022–2036) 
in August 2022.269 The plan increases the share of nuclear in the future electricity mix, aiming 
for 33 percent by 2030, compared to 24 percent under the plans of the Moon administration. 
(See Table 8). With the increase of nuclear power in the draft plan, the share of fossil fuels 
(coal and LNG) barely changes, while the share of new and renewable energy (NRE) decreases 
significantly, a surprising strategic orientation in these times of climate emergency. 

266 - The Hankyoreh, “수명연장 원전 10기J18기…윤석열표 ‘원전강국’ 제도 가시화 ” [“Lifetime extended reactors 10 J 18… Yoon’s ‘a 
strong nuclear country’ policy is coming”], 20 April 2022 (in Korean), see https://www.hani.co.kr/arti/society/environment/1039762.
html, accessed 5 September 2022; and David Dalton, “New President Aiming To Boost Reactor Lifetime Extensions”, NucNet, 
22 April 2022.

267 - MOTIE, “｢제10차 전력수급기본계획｣ 총괄분과위 실무안 공개” [“Disclosure of the draft of the 10th Basic Plan for Electricity 
Supply and Demand], 30 August 2022 (in Korean), see http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_
n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B
3%84%ED%9A%8D, accessed 14 September 2022.

268 - CBS Nocutnews, “이준석 사태 속 尹지지 33%…’부정 전망’ 46%는 숙제” [“Yoon’s approval rating 33% in the middle 
of Lee Junseok scandal.. the 46% negative outlook is Yoon’s task”], 16 August 2022 (in Korean), see https://www.nocutnews.co.kr/
news/5802134, accessed 5 September 2022.

269 - MOTIE, “｢제10차 전력수급기본계획｣ 총괄분과위 실무안 공개” [“Disclosure of the draft of the 10th Basic Plan for Electricity 
Supply and Demand], 30 Aug 2022 (in Korean), see http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_
n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B
3%84%ED%9A%8D, accessed 14 September 2022.

https://www.hani.co.kr/arti/society/environment/1039762.html
https://www.hani.co.kr/arti/society/environment/1039762.html
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
https://www.nocutnews.co.kr/news/5802134
https://www.nocutnews.co.kr/news/5802134
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
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In June  2022, President  Yoon and his administration already pledged KRW1,000  billion 
(US$725 million) in investments for the industry by 2025.270 The current administration also 
means to allocate KRW400 billion (US$2022309 million) for the development of SMRs.271

Table 7 – 2021 Electricity Mix in South Korea

Nuclear Coal LNG NRE Other Total

Production 
(TWh)

158.0 198.0 168.3 43.1 9.4 576.7

Share of 
Electricty

27.4% 34.3% 29.2% 7.5% 1.6% 100%

Source: KOSIS (KOrean Statistical Information Service), 2022

Table 8 – Projections of 2030 Electricity Mix in South Korea according to Different Plans

Plan
Production /

Share of 
Electricity

Nuclear Coal LNG NRE(a) Zero 
Carbon(b) Other Total

9th BPE (2020)
Moon Administration

TWh 146.4 175.1 136.6 121.7 - 6.0 585.8

Share 25.0% 29.9% 23.3% 20.8% - 1.0% 100%

New NDC (2021)
under Moon Admin. 

TWh 146.4 133.2 119.5 185.2 22.1 6.0 612.4

Share 23.9% 21.8% 19.5% 30.2% 3.6 1.0% 100%

10th BPE(c) (2022)
Yoon Administration

TWh 201.7 130.3 128.2 132.3 13.9 8.6 615.0

Share 32.8% 21.2% 20.9% 21.5% 2.3% 1.3% 100%

Sources: MOTIE 2020272,  CNC 2021273,  MOTIE 2022274  

Notes:

BPE=Basic Plan for Long-term Electricity Supply and Demand; NDC=Nationally Determined Contributions (under the Paris Agreement)

(a) - New and Renewable Energy (NRE). New energy in South Korea includes IGCC and fuel cell

(b) - Zero carbon sources include hydrogen and ammonia

(c) - Based on the first draft disclosed on 30 August 2022 by the MOTIE and scheduled to be finalized by the end of 2022. 

Even though South Korea has the lowest renewables share in the electricity mix amongst 
OECD member countries,275 the Yoon administration intends to still lower the ambitions on 
renewables and increase the share of nuclear with over 40 percent of electricity still coming 
from fossil fuels in 2030.

270 - NEI Magazine, “South Korean President affirms support for nuclear”, 24 June 2022, see https://www.neimagazine.com/news/
newssouth-korean-president-affirms-support-for-nuclear-9797716/, accessed 9 September 2022.

271 - NEI Magazine, “South Korea plans 30% nuclear share by 2030”, 7 July 2022, see https://www.neimagazine.com/news/newssouth-
korea-plans-30-nuclear-share-by-2030-9832470/, accessed 9 September 2022.

272 - MOTIE, “｢ 제9차 전력수급기본계획(2020~2034) 공고” [“Announcement of the 9th Basic Plan for Electricity Supply and 
Demand”], 28 December 2020 (in Korean), see http://www.motie.go.kr/motie/in/ay/policynotify/announce/bbs/bbsView.do?bbs_seq_
n=66387&bbs_cd_n=6, accessed 14 September 2022.

273 - Carbon Neutrality Commission(CNC), “｢ 2030 국가온실가스 감축목표(NDC) 상향안” [“A Strengthened Plan of the 2030 National 
Greenhouse Gas Reduction Goals (NDC)”], 18 October 2021.

274 - MOTIE, “｢제10차 전력수급기본계획｣ 총괄분과위 실무안 공개” [“Disclosure of the draft of the 10th Basic Plan for 
Electricity Supply and Demand”], 30 August 2022 (in Korean), see http://www.motie.go.kr/motie/ne/presse/press2/bbs/
bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_
v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D, accessed 14 September 2022.

275 - OECD, “Data—Renewable Energy”, as of 2020, see https://data.oecd.org/energy/renewable-energy.htm, 
accessed 9 September 2022.

https://www.neimagazine.com/news/newssouth-korean-president-affirms-support-for-nuclear-9797716/
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https://www.neimagazine.com/news/newssouth-korea-plans-30-nuclear-share-by-2030-9832470/
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http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
http://www.motie.go.kr/motie/ne/presse/press2/bbs/bbsView.do?bbs_seq_n=165956&bbs_cd_n=81&currentPage=1&search_key_n=title_v&cate_n=1&dept_v=&search_val_v=%EA%B8%B0%EB%B3%B8%EA%B3%84%ED%9A%8D
https://data.oecd.org/energy/renewable-energy.htm
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At the completion ceremony of the first nuclear reactor in Korea, Kori-1, in 1978, President 
Park Chung-hee said that since Korea had become one of the nuclear power countries, it was 
also time to “put more effort into developing new energies such as solar, wind and geothermal”. 
More than 40 years have passed since 1978. 

Reactor Construction 

All three reactors under construction—Shin-Hanul-2 and Shin-Kori-5 and -6—are APR-1400 
design. Construction of Shin-Hanul-2 launched in June 2013 has been nearly completed, but 
startup dates have been pushed back several times. More recently, Unit 2 was expected to enter 
commercial operation in May 2022,276 which did not happen and is now expected in 2023.277 
Ongoing issues at Unit 1 cast further uncertainty on the operation timeline at Unit 2.

The Nuclear Safety and Security Commission (NSSC) conditionally approved issuance of an 
operating license for Shin-Hanul-1 on 9  July  2021, almost 10 years after the issuance of the 
construction license in December  2011. It took the NSSC 79  months to come to a decision 
following KHNP’s application in December 2014, a record as the longest licensing procedure in 
the history of Korean nuclear regulation. The delay of the issuance of operating license for Shin-
Hanul-1 was mainly due to safety concerns including passive autocatalytic recombiner (PAR) 
destined to remove hydrogen from the reactor containment in certain accident scenarios, and 
possible aircraft risk issues. Therefore, the approval was made with four specific technical 
conditions attached.278

Shin-Hanul-1 reached first criticality on 22 May 2022 and first grid connection on 9 June 2022. 
However, these were done before KHNP successfully completed the PAR test and submitted 
their final report to the regulator. In fact, NSSC changed the conditions of the operating 
license of Shin-Hanul-1 on 11 August 2022. As of early September 2022, it is uncertain whether 
Shin-Hanul-1 will start commercial operation in 2022 and the outcome of various reviews will 
also affect the issuance of an operating license for Shin-Hanul-2.

Two other reactors, Shin Kori-5 and -6, have been under construction since April  2017 and 
September 2018 respectively and were planned to be completed in March 2023 and June 2024 
respectively.279 However, in March 2021, KHNP applied for an extension of the construction 
license, with a completion schedule for Shin  Kori-5 now extended one additional year until 
31 March 2024, and for Shin Kori-6, nine months later to 31 March 2025.280

276 - WNN, “Korean reactor starts supplying electricity”, 10 June 2022, see https://www.world-nuclear-news.org/Articles/Korean-
reactor-starts-supplying-electricity, accessed 9 September 2022.

277 - WNA, “Nuclear Power in South Korea | Nuclear Energy in the Republic of Korea”, June 2022, see https://world-nuclear.org/
information-library/country-profiles/countries-o-s/south-korea.aspx, accessed 9 September 2022.

278 - NSSC, “NSSC Commissioners Approved Issuance of Operating License of Shinhanul Unit 1”, Press Release, Nuclear Safety and 
Security Commission, 9 July 2021, see https://www.nssc.go.kr/ajaxfile/FR_SVC/FileDown.do?GBN=X01&BOARD_SEQ=1&SITE_
NO=3&BBS_SEQ=46038&FILE_SEQ=1, accessed 9 September 2022 

279 - S&P Global, “S Korea’s 9 nuclear plants restarting Sep-Oct to pressure LNG demand”, 2 September 2020,  
see https://www.spglobal.com/platts/en/market-insights/latest-news/natural-gas/090220-s-koreas-9-nuclear-plants-restarting-sep-
oct-to-pressure-lng-demand, accessed 9 June 2021.

280 - KHNP, “Shin-Kori #5,6”, Undated, see https://www.khnp.co.kr/eng/url, accessed 9 September 2022.
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Permanent Closure 

There have been only two reactors, Kori-1 and Wolsong-1, closed in Korea. Ten additional 
reactors totaling 8,450 MW will reach the end of their operating license before 2030. These 
reactors are Kori-2 to be closed in 2023, Kori-3 in 2024, Kori-4 and Hanbit-1 in 2025, Hanbit-2 
and Wolsong-2 in 2026, Hanul-1 and Wolsong-3 in 2027, Hanul-2 in 2028 and finally Wolsong-4 
in 2029. The Yoon administration will likely try to extend the operating license of all of these 
reactors starting with Kori-2 in 2022. Opposition to the government plans starts organizing, 
and a local civil society group in Busan where Kori-2 is located organized a press conference 
on 25 August 2022, claiming a shutdown of Kori-2 at the expiry of its current license.281 It is 
possible that the lifetime extensions will not go through as easily as the new administration 
hopes, considering safety concerns and economic implications, as well as lack of public 
acceptance.

Radiation Leakage at Wolsong NPP

On 10 January 2021, a Korean media exposed that groundwater near storage tanks of the 
Wolsong  nuclear plant contained levels of tritium exceeding legal limits. According to a 
report written in 2020 by Korea Hydro & Nuclear Power (KHNP), tritium was discovered in 
groundwater near the storage tanks for spent fuel rods. The report said that the amounts found 
in the water in 2020 were as high as 13.2  times the safety standard.282 In response to public 
concern on the leakage, NSSC formed a civil investigation team for the scientific assessment of 
the tritium issue at the Wolsong plant.

Greenpeace East Asia Seoul Office and Ulsan Federation for Environmental Movements (KFEM 
Ulsan) on 7  March  2022 announced a criminal complaint against KHNP for environmental 
damage to the site of the Wolsong nuclear power plant and requested a public-interest audit on 
NSSC, KINS and KHNP, claiming that the long-term leakage of radioactive substances would 
represent a serious scandal that saw numerous safety management failures cumulate.283

On 4 May 2022, the civil investigation team published the “Progress of the second-phase 
investigation on the tritium at the Wolsong NPP and future plans”,284 a follow-up of the 
“Progress of the first-phase investigation and future plan” presented on 10 September 2021.285

The report contained a staggering admission:

281 - The Hankyoreh, “부산 시민단체 “고리2호기 수명 연장 절차 멈춰라”” [“Busan NGOs “Stop Lifetime Extension of Kori-2””], 
22 August 2022 (in Korean), see https://www.hani.co.kr/arti/area/yeongnam/1056154.html, accessed 7 September 2022.

282 - Ser Myo-ja“Plant contamination called a gamma ray in a teacup”, Korea JoongAng Daily, 12 January 2021,  
see https://koreajoongangdaily.joins.com/2021/01/12/national/politics/Wolsong-tritium-Korea-Hydro-and-Nuclear-
Power/20210112185500572.html, accessed 9 September 2022.

283 - Naeil, “월성원전 ‘방사성 물질 누설’ 공익감사 청구” [“Request for a Public Audit of the Leakage of Radioactive Substance at 
Wolsong NPP”], 8 March 2022 (in Korean), see http://www.naeil.com/news_view/?id_art=416245, accessed 7 September 2022.

284 - NSSC, “NSSC Shares the Progress of the Second-phase Investigation of Tritium in the Wolsong Site and Future Plans”, 
Press Release, Nuclear Safety and Security Commission, 4 May 2022, see https://www.nssc.go.kr/en/cms/FR_BBS_CON/BoardView.
do?MENU_ID=90&CONTENTS_NO=1&SITE_NO=3&BOARD_SEQ=1&BBS_SEQ=46100, accessed 9 September 2022

285 - NSSC, “Progress of First-phase Investigation on Tritium Found in Wolsong Site and Future Plans Announced”, Press Release, 
Nuclear Safety and Security Commission, 10 September 2021, see https://www.nssc.go.kr/en/cms/FR_BBS_CON/BoardView.
do?pageNo=1&pagePerCnt=10&MENU_ID=90&CONTENTS_NO=&SITE_NO=3&BOARD_SEQ=1&BBS_SEQ=46055&USER_
NAME=&TEL_NO=&WRITER_DI=&_csrf=&SEARCH_FLD=&SEARCH=tritium, accessed 9 September 2022.
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In April 2019, tritium of the maximum concentration of 713,000 Bq/L was detected in the 
stagnant water in the manhole of the turbine gallery of the Wolsong Unit 3, and tritium of 
28,200 Bq/L, in the observation well, WS-2, in May 2019.

The indicated tritium contamination values represent 19 and 475 times the limit of 1,500 Bq 
per liter set by the Japanese authorities prior to the planned discharge of contaminated water 
generated by the Fukushima disaster (see Fukushima Status Report).

TAIWAN FOCUS

Taiwan has three operating reactors at Kuosheng (Guosheng) and Maanshan, all owned by the 
Taiwan Power Company (Taipower), the state-owned utility monopoly. The latest reactor to 
close was the BWR Kuosheng-1 (or Guosheng), on 1 July 2021.286 Accordingly, in 2021, nuclear 
generation dropped by 11.6 percent to 26.8 TWh, compared to 30.3 TWh in 2020, contributing 
10.8  percent to the country’s electricity production in 2021, compared to 12.7  percent the 
previous year. Nuclear generation reached its maximum share of 41 percent in 1988.

Following the January  2020 re-election of President Tsai  Ing-wen of the Democratic 
Progressive Party (DPP), the nuclear-phaseout and energy-transition policy enacted in the first 
term, remains the official strategy.287 

During the previous term, citizens voted in a 2018-referendum to remove the amendment to 
the Electricity Act which made the 2025-phaseout deadline legally binding. The paragraph was 
withdrawn, but the government’s commitment to the policy remains intact, thus Kuosheng-1 
was the third Taiwanese reactor to be closed under the current government’s nuclear phaseout 
plan and another milestone in the island’s energy transition. 

The opposition Chinese Nationalist Party (KMT) continues to reject President Tsai’s energy 
policy, calling for a life extension of existing reactors and the construction of new plants, and 
points to renewed international interest in nuclear power and to the technology’s inclusion 
in the EU’s sustainability taxonomy.288 Pro-nuclear lobbying experienced a major setback in 
December 2021, when a referendum rejected a proposal to resume construction of two reactors 
at the Lungmen Nuclear Power Plant.289 The vote was significant as it showed the population’s 
support for current government policy but, whatever the outcome, it would have remained 
rather symbolic. Considering the dire state of the Lungmen project, it is indeed unlikely that a 
favorable outcome would have translated into policy changes or any concrete action ultimately 
leading to operation of the plant (see The Lungmen Saga.)

286 - Taipower, “核 1號機燃料池滿今提前停機” [“The fuel pool of Nuclear No. 2 Unit 1 was shut down ahead of schedule 
today”], 1 July 2021 (in Chinese), see https://www.taipower.com.tw/tc/news_info.aspx?id=4741&chk=75ddf691-44f7-406a-922c-
ebf676c2fbd8&mid=17, accessed 5 July 2021.

287 - Yang Chun-hui, Shih Hsiao-kuang and Lin Liang-sheng, “2020 Elections: Tsai wins by a landslide”, Taipei Times, 12 January 2020, 
see https://www.taipeitimes.com/News/front/archives/2020/01/12/2003729107, accessed 7 July 2021.

288 - Liu Kuan-ting, Wen Kuei-hsiang, Hsieh Fang-we and Shih Hsiu-chuan, “KMT’s Ma, DPP butt heads over nuclear phase-
out”, Focus Taiwan, 16 July 2022, see https://focustaiwan.tw/business/202207160020; and Shih Hsiao-kuang and Jake Chung, 
“KMT calls for extensions of nuclear power licenses”, Taipei Times, 23 April 2022, see https://www.taipeitimes.com/News/taiwan/
archives/2022/04/23/2003777091; both accessed 1 September 2022.

289 - Ben Blanchard, “Taiwan referendums fail in major setback for opposition”, Reuters, 18 December 2021, see https://www.reuters.
com/markets/commodities/taiwan-opposition-hopes-boost-contentious-referendums-2021-12-18/, accessed 4 September 2022.
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As part of an ongoing reform, the government announced in May 2022 that it was working on 
replacing the current regulator, the Atomic Energy Commission (AEC), with an independent 
nuclear regulator, the Nuclear Safety Commission. The new commission will be tasked to 
oversee and implement waste management, which will be a major challenge in the coming 
decades due to the scheduled closure of the remaining nuclear fleet by 2025 and ensuing 
decommissioning activities.290 The authority was to be set up about a decade ago,291 and an 
organizational act was passed in early 2013 as part of restructuring ministerial affiliations292, 
yet, as of July 2022, the AEC was still exercising regulatory oversight in Taiwan.

Reactor Closures 

As reported in previous editions, Taipower announced the closure of Chinshan-1 on 
5 December 2018, while Chinshan-2 has remained shut down from June 2017 but was officially 
closed on 15 July 2019, when its 40-year operating license expired. 

On 1 July 2021, Taipower announced that due to a lack of spent fuel storage capacity, Kuosheng 
Unit 1 had been permanently shut down, which was six months earlier than planned.293 The 
closure of Kuosheng-1 was originally scheduled for 27  December  2021 when its operating 
license expired. Nuclear fuel was loaded into the reactor during the refueling and maintenance 
outage in 2020 but in February 2021, Taipower reduced the reactor power level to 80 percent 
to save fuel and allow it to extend operations until higher-consumption month of June 2021.294

The reactor, which is located on the northern coast of Taiwan, approximately 22 km northeast 
of Taipei City, was a 985 MW BWR/6 unit supplied by General Electric (GE) and was connected 
to the grid on 21 May 1981. In its last full year of operation in 2020, it generated 7.4 TWh of 
electricity and about 4 TWh over the six months it operated in 2021.295 

Local opposition in Taiwan prevented the construction of additional spent fuel dry storage 
capacity and is one reason for the early closure of Kuosheng-1. Taipower undertook the 
installation of high-density spent fuel storage racks (HDFSRs) in the early 1990’s at Kuosheng 
and retrofitting work for even higher density in 2005.296 In April–June  2017, racks initially 
intended for Lungmen-2 were installed to expand capacity for two 18-months cycles.297

290 - Matthew Strong, “Taiwan plans to set up independent nuclear safety commission”, Taiwan News, 4 May 2022,  
see https://www.taiwannews.com.tw/en/news/4527845, accessed 1 September 2022.

291 - WNA, “Nuclear Power in Taiwan”, Updated July 2022, see https://world-nuclear.org/information-library/country-profiles/others/
nuclear-power-in-taiwan.aspx, accessed 1 September 2022. 

292 - Executive Yuan, “Nuclear Safety Commission organizational act passed by the Executive Yuan”, Press Release, Government 
of Taiwan, 21 February 2013, see https://english.ey.gov.tw/Page/61BF20C3E89B856/90b39fbf-96d0-428f-9c60-0f9a0f7c81cf, 
accessed 1 September 2022.

293 - Taipower, “核 1號機燃料池滿今提前停機”, 1 July 2021, op. cit.

294 - WNN, “Early shutdown for Taiwanese reactor”, 1 July 2021, see https://www.world-nuclear-news.org/Articles/Early-shutdown-for-
Taiwanese-reactor, accessed 7 July 2021.

295 - PRIS, “Kuosheng-1”, IAEA, Updated 4 September 2022, see https://pris.iaea.org/PRIS/CountryStatistics/ReactorDetails.
aspx?current=556, accessed 4 September 2022.

296 - NEI Magazine, “Keeping Kuosheng operating”, 15 March 2018, see https://www.neimagazine.com/features/featurekeeping-
kuosheng-operating-6084804/, accessed 7 July 2021.

297 - NIW, “Briefs—Taiwan”, Nuclear Intelligence Weekly, 14 April 2017; and Dennis Engbarth, “Taiwan: Kuosheng-1 Restarts Facing Suit 
Over SFP Expansion”, NIW, 9 June 2017.
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Kuosheng-2 is planned for closure on 15 March 2023, and Maanshan’s two PWRs on 26 July 2024 
and 17  May  2025 respectively. In line with the official policy and current regulation, the 
application for the closure of the Maanshan plant was submitted in July 2021.298 

The Lungmen Saga

A referendum was to be held on 28 August 2021 that included an attempt at overturning the 
current nuclear phaseout policy, by asking voters to approve the construction restart of two 
ABWRs at the Lungmen Nuclear Power Plant. Due to the COVID-19 pandemic, the vote was 
postponed to December  2021 and resulted in the rejection of the proposal by a 5.7  percent 
margin (47.2 percent in favor, 52.8 percent against).299 

According to the AEC, as of the end of March 2014, Lungmen-1 was 97.7 percent complete,300 
while Lungmen-2 was 91  percent complete. The plant was by then estimated to have cost 
NT$300 billion (US$20149.9 billion).301 After multiple delays, rising costs, and large-scale public 
and political opposition, including through local referendums, on 28 April 2014, then Premier 
Jiang Yi-huah announced that Lungmen-1 will be mothballed after the completion of safety 
checks while work on Unit  2 at the site was also to be stopped. In December  2014, it was 
announced that the project was put on hold for three years.302 It never resumed. 

There was little prospect that the units would ever operate even with a different referendum 
outcome, considering that resumption would have required Taiwan’s legislature and AEC 
approval, which was not going to happen given the current government was reelected with the 
promise to end nuclear power generation by 2025. Taipower has long considered a completion 
of the project “neither feasible nor desirable”.303

Beyond industrial or political will, a plethora of obstacles compromised the realism of such 
undertaking. First, new licensing processes and a new environmental impact assessment 
would have been necessary as the initial construction permit expired at the end of 2020, this 
would have required additional geological surveys since a seismic fault running two kilometers 
beneath both reactors was identified in 2014.304

Even if the seismic fault was proven inactive, numerous further technical challenges would 
still have to be overcome. As Taipower explained in February 2019 that it would not be able 
to simply replace major components installed nearly 20 years ago, including instrumentation 

298 - NEI Magazine, “Taipower applies to close down Maanshan NPP”, 29 July 2021,  
see https://www.neimagazine.com/news/newstaipower-applies-to-close-down-maanshan-npp-8946136/; accessed 1 September 2022.

299 - Brian Hioe, “DPP Sweeps Taiwan’s Latest Referendum Vote”, The Diplomat,  
see https://thediplomat.com/2021/12/dpp-sweeps-taiwans-latest-referendum-vote/, accessed 1 September 2022.

300 - Planning Department, “Status and Challenges of Nuclear Power in Taiwan”, Atomic Energy Commission, April 2014,  
see http://www.aec.gov.tw/english/whatsnew/files/20140506-5.pdf, accessed 7 July 2021.

301 - WNN, “Political discord places Lungmen on hold”, 28 April 2014, see http://www.world-nuclear-news.org/NN-Political-discord-
places-Lungmen-on-hold-2804144.html, accessed 7 July 2021; Dennis Engbarth, “Technology: Investigation Belies GEH Claims About 
ABWRs”, NIW, 19 November 2021.

302 - Clara Tan, “Lungmen Put On Hold for Three Years”, NIW, 19 December 2014; and Ministry of Foreign Affairs, “Taiwan 
seals Lungmen No.1 nuclear reactor”, Taiwan Today, 1 July 2015, see https://taiwantoday.tw/news.php?unit=6&post=12347, 
accessed 8 September 2022.

303 - Dennis Engbarth, “Taiwan: Tsai Pushes to Defeat Lungmen-4 Revival”, Nuclear Intelligence Weekly, 9 April 2021.

304 - Ibidem.
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and control, as well as full-scale renegotiation with the main supplier General Electric (GE).305 
Taipower stated at the time that it could take at least 6–7 years to complete construction if all 
of these obstacles were to be overcome, that is without accounting for the negotiation process 
with GE whose original project team no longer exists.306 In 2021, the AEC Chairman cited a 
“10 years or more” timeline until grid connection of both units.307 

Moreover, in November 2021, the government revealed previously confidential documentation 
from 2015 showing the extent of unresolved safety-relevant technical issues that would impact 
the project should it be relaunched. The documents were unearthed during an investigation 
launched in summer 2019 by the government’s supervisory and auditory branch, the Control 
Yuan, into the rationale behind two settlement payments issued by Taipower to GE. The 
first was a US$158 million compensation for equipment supplied at Lungmen awarded to GE 
by the International Chamber of Commerce  (ICC). This was awarded in a December  2018 
ruling (notified in March  2019), following a 3-year investigation initiated at the request of 
GE over cessation of payment by Taipower. A second ruling by ICC resulted in a settlement 
agreement between the two companies, amounting to a third of the US$66 million that GE 
was demanding (which Taipower said it agreed to in order to minimize compensation payment 
and avoid further legal fees). 

Compliance with safety specifications had long been subject to contradicting assertions, 
including from the former-Minister of Economic Affairs, Chang Chia-chu, who declared in 
2014, that Unit  1 was cleared for hot-testing based on a task-force report he commissioned. 
The result of this “confidence-building” exercise initiated by GE and a nuclear engineer from 
Bechtel (who later became a prominent critic of the project) did not involve AEC findings 
yet was used by the Minister to legitimize the process citing it as evidence and was still used 
prior to the December 2021 referendum. One of the Commissioners stated at the launch of the 
investigation in 2019, that sanctions could be considered either against Taipower executives or 
individual ministry officials, depending “on the evidence”.308 

The probe scrutinized counterclaims filed by Taipower with the International Court of 
Arbitration in 2015, alleging a “wide range of system design shortcomings and noncompliance 
with specifications of its [GE’s] ...ABWR.”309 GE was cleared at the time by blaming the 
suspension of the project for its shortcomings—an explanation the company maintains to this 
day. Nevertheless, documents revealed by the inquiry showed that 23 out of the 43 counterclaims 
remained unresolved—including some relating to emergency core cooling, and radiation 
monitoring—casting further doubt on costs and delay until hypothetical operation of the 
facility.310 Further findings revealed that out of 187 preoperational system-function test-reports 
at Lungmen-1, the AEC only approved 155, leaving 32  unresolved. Evidently, the regulator 

305 - NEI Magazine, “Taipower rules out operation of Lungmen”, 6 February 2019, see https://www.neimagazine.com/news/
newstaipower-rules-out-operation-of-lungmen-6970272, accessed 7 July 2021.

306 - Dennis Engbarth, “Taiwan: Extending Reactor Operations ‘Infeasible’”, Nuclear Intelligence Weekly, 1 February 2019.

307 - Dennis Engbarth, “Taiwan: Tsai Pushes to Defeat Lungmen-4 Revival”, Nuclear Intelligence Weekly, 9 April 2021.

308 - Dennis Engbarth, “Taiwan: GEH Awarded $158 Million in Lungmen Dispute”, Nuclear Intelligence Weekly, 8 March 2019; and NIW, 
“Briefs—Taiwan”, 23 August 2019; also Dennis Engbarth, “Taiwan: Government Probe Unearths Safety Issues With Lungmen”, Energy 
Intelligence, 19 November 2021, see https://www.energyintel.com/0000017d-33fa-d08a-abfd-fffe71af0000, 4 September 2022.

309 - Dennis Engbarth, “Taiwan: Government Probe Unearths Safety Issues With Lungmen”, Energy Intelligence, 19 November 2021, 
op. cit.

310 - Ibidem; and NIW, “Technology: Investigation Belies GEH Claims About ABWRs”, 19 November 2021.
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had not cleared the unit for operation. No sanctions have been announced, but the summary 
conclusions of the investigation state that Minister Chang’s July  2014-claims had “no legal 
standing” yet “created the mistaken understanding among a part of society that the report 
meant that the nuclear power plant was safe.”311

While the opposition labeled the findings “irrelevant” repeating past declarations that 
Lungmen-1 had been cleared for testing, voters were more affected by the revelations. A 2019-
poll illustrated the impact of cost and delays on public opinion by revealing that a majority 
of the population supported the project at the time, but support fell from 54 percent to just 
44 percent, while opposition rose from 33 percent to 42 percent, once individual respondents 
were presented with estimates that placed costs of resuming construction at NT$50  billion 
(US$20221.7 billion) over five years.312 According to some polls, a slight majority of voters were 
favorable to the project until November 2021.313

WNISR took the units off the construction listing in 2014, where they remain as of 1 July 2021. 
The IAEA kept listing the Lungmen reactors as under construction at least until June 2019,314 
however, as of 2022 they were no longer listed.315

Energy and Climate Policy

Historical public opposition to nuclear power in Taiwan dramatically escalated during and 
in the months following the beginning of the Fukushima Daiichi disaster which has been a 
principal driver of the nation’s ambitious plans for a renewable energy transition. The “New 
Energy Policy Vision”, announced by the administration in summer 2016, aims at establishing 
“a low carbon, sustainable, stable, high-quality and economically efficient energy system” 
through an energy transition and energy industry reform.316 On 12 January 2017, the Electricity 
Act Amendment completed and passed its third reading in the legislature, setting in place 
Taiwan’s energy transition, including the nuclear phaseout.317 The law also gives priority to 
distributed renewable energy generation by which its generators will be given preferential 
rates, and small generators will be exempt from having to prepare operating reserves.

The closure of Kuosheng-1 in July  2021 prior to summer peak electricity demand has led 
some to question the merits of the government’s energy policy;318 however, a Taipower official 
stated that the loss of the reactor would not impact power supply margins as the company had 

311 - Ibidem.

312 - Dennis Engbarth, “Taiwan: GEH Awarded $158 Million in Lungmen Dispute”, Nuclear Intelligence Weekly, 8 March 2019.

313 - Woon Wei Jong, “Taiwanese wavering over referendum on Fourth Nuclear Power Plant”, ThinkChina,  
see https://www.thinkchina.sg/taiwanese-wavering-over-referendum-fourth-nuclear-power-plant, accessed 4 September 2022.

314 - IAEA-PRIS, “Taiwan, China”, as of 10 June 2019, see https://pris.iaea.org/PRIS/CountryStatistics/CountryDetails.
aspx?current=TW, accessed 11 June 2019.

315 - IAEA-PRIS, “Taiwan, China”, 4 September 2022, op. cit.

316 - MOEA, “Taiwan’s New Energy Policy”, 6 April 2017, Ministry of Economic Affairs,  
see https://www.moea.gov.tw/Mns/ ietc_e/content/Content. aspx?menu_id=21511, accessed 7 July 2021.

317 - Bureau of Energy, “The Three-Stage Reading Process for Electricity Act Amendment Completed Moving Towards the 2025 
Target of Nuclear-Free Homeland”, Ministry of Economic Affairs, 1 March 2017, see https://eng.wra.gov.tw/7618/7662/7717/30138/, 
accessed 7 July 2021.

318 - Darrell Proctor, “Taiwan Shuts Another Reactor as Part of Nuclear-Free Goal”, POWER Magazine, 7 July 2021,  
see https://www.powermag.com/taiwan-shuts-another-reactor-as-part-of-nuclear-free-goal/, accessed 7 July 2021.
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“anticipated the shutdown for several months and Taipower has controlled for this”, through 
the commissioning of a new 500-MW combined cycle gas turbine (CCGT) and 500 MW of new 
solar PV installations.319 There were nevertheless reports about blackouts in August 2021 but 
the exact causes remain unclear.320

President Tsai in October 2020 called for Taiwan to become a leading center of green energy in 
the Asia-Pacific region.321 The island’s potential for offshore wind is very high, and in 2021, the 
Global Wind Energy Council estimated Taiwan’s offshore wind technical potential to be as high 
as 494 GW. 322 Between 2021 and 2025, Taiwan aims to add 5.7 GW of offshore wind capacity 
to the grid. In 2020, the government’s position was that an additional 10 GW of offshore wind 
will be added to the grid between 2026–2035.323 In May 2021, this was increased to 15 GW, thus 
corresponding to the deployment of 1.5 GW per year over the decade.324 

However, in the shorter term, after stagnating in 2020, offshore wind capacity grew by only 
109 MW in 2021, reaching 237 MW, and bringing total installed wind capacity to just 1 GW325 
delivering 2.2  TWh (gross) over the year.326 Three wind farms with a combined capacity of 
1 GW are to come online in 2022.327

Meanwhile, Solar  PV deployment has proven more effective, 1.9  GW were installed in 2021 
bringing the total to 7.7  GW (compared to 0.1  GW in 2011), 328 and according to BP, these 
provided about 7.9 TWh, a 30.4 percent increase from 6.1 TWh in 2020. Current targets for 
2025 place solar capacity at 20 GW and combined renewable energy capacity at 25 percent of 
the power mix.329 In 2021, non-hydro renewables provided a combined 2.4 percent of primary 
energy consumption and 4.2  percent of generated electricity, corresponding to 12.1  TWh, 
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320 - NEI Magazine, “Phasing out nuclear power in Taiwan”, 18 August 2021.

321 - Energy Taiwan, “Energy Taiwan Establishing the Trifecta of PV Solar, Wind Power and Smart Energy Storage”, 16 October 2020, 
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see https://www.energytrend.com/news/20201015-19621.html, both accessed 7 July 2021.
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content/uploads/2021/06/Taiwan_Offshore-Wind-Technical-Potential_GWEC-OREAC.pdf, accessed 5 September 2022.

323 - U.S. Department of Commerce, “Taiwan Renewable Energy Market”, 5 March 2021, see https://www.trade.gov/market-
intelligence/taiwan-renewable-energy-market, accessed 7 July 2021.

324 - Wind Power Monthly, “Taiwan ups offshore wind goal with plans to auction 15GW”, 11 May 2021,  
see https://www.windpowermonthly.com/article/1715534/taiwan-ups-offshore-wind-goal-plans-auction-15gw, accessed 7 July 2021; and 
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see https://cleanenergynews.ihsmarkit.com/research-analysis/taiwan-expands-offshore-wind-capacity-with-latest-900-mw-of-pr.html, 
accessed 5 September 2022.
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https://cleanenergynews.ihsmarkit.com/research-analysis/taiwan-prepares-netzero-rules-for-2050-goal-despite-cop26-excl.html
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwan-prepares-netzero-rules-for-2050-goal-despite-cop26-excl.html
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwan-prepares-netzero-rules-for-2050-goal-despite-cop26-excl.html
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compared to 10.4  TWh in 2020 and 3.4  TWh in 2012. Taiwan was ranked thirtieth in the 
Renewable Energy Country Attractiveness Index 2021.330

Despite being blocked from joining the Paris Agreement and COP negotiations, the Taiwanese 
Government, in April 2021, unilaterally pledged to achieve Net-Zero by 2050 and announced 
drafting regulations to that end as well as the accelerated implementation of existing targets.331 

As of 2021, the island remains heavily dependent on energy imports—with over 97 percent of 
imported primary energy that year332—and is the ninth biggest fossil fuel consumer per capita 
in the world, according to S&P Global calculations. In 2021, coal still dominated electricity 
generation with a 44 percent contribution, followed by a 37 percent share from natural gas.333 
The government’s strategy—summarized by MOEA as “Promote Green Energy, Increase 
Nature Gas, Reduce Coal-fired, Achieve Nuclear-free”—would see natural gas consumption 
increase substantially, and provide 50 percent of gross electricity production by 2025.334 Such 
reliance on gas requires a very stable supply, which in the light of unfolding geopolitical 
changes is a high risk strategy. 

In March 2022, Taiwan’s National Development Council unveiled its “Pathway to Net-Zero 
Emissions in 2050”, an updated strategy to pursue the transition more aggressively through a 
wide range of measures. The strategy is based on a NT$900 billion (US$30.2 billion) budget to 
2030, of which NT$210.7 billion (~US$7.1 billion) are allocated to “renewables and hydrogen”, 
and a further NT$207.8 billion (~US$7 billion) are to be invested in “grid and energy storage”. 
The plan provides for 40 GW of combined wind and solar capacity by 2030, and by 2050, 
renewables are to represent 60–70 percent of the country’s energy mix, representing an 
installed capacity of 40–80 GW in solar and 40–55 GW of offshore wind alone335.  

The reform of the electricity market is continuing with the second stage during 2019–2025 
to include grid unbundling, the restructuring of Taipower into a holding company with two 
entities: a power generation corporation and a transmission and distribution corporation; and 
the separation of the accounting system for these planned within two years and complete 
separation within six to nine years336.

330 - EY, “Renewable Energy Country Attractiveness Index”, October 2021, see https://assets.ey.com/content/dam/ey-sites/ey-com/
en_gl/topics/power-and-utilities/ey-recai-58th-edition-top-40-ranking-october-2021.pdf, accessed 4 September 2022.

331 - Ben Blanchard, “Taiwan begins to plan for zero emissions by 2050”, Reuters, 22 April 2022; and Office of the President, 
“President Tsai addresses COP26 Taiwan Day event”, Government of Taiwan, see https://english.president.gov.tw/NEWS/6186; and 
Chang Tzi-chin, “Taiwan: Cooperating With the World to Achieve a Net-Zero Future”, Environmental Protection Administration, 
Government of Taiwan, as published in The Diplomat, 28 October 2021, see https://thediplomat.com/2021/10/taiwan-cooperating-with-
the-world-to-achieve-a-net-zero-future/; both accessed 6 September 2022.

332 - Bureau of Energy, “Energy Supply and Demand Situation in Taiwan, R.O.C.”, Ministry of Economic Affairs, 2022,  
see https://www.moeaboe.gov.tw/ECW/main/content/wHandMenuFile.ashx?file_id=1390, accessed 4 September 2022.

333 - Max Tingyao Lin, “Taiwan’s net-zero roadmap promises $170 billion in spending, renewable expansion; more could be required”, 
IHS Markit, S&P Global, 8 April 2022, see https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-roadmap-
promises-170-billion-in-spending-renew.html, accessed 5 September 2022.

334 - MOEA, “Promote Green Energy, Increase Nature Gas, Reduce Coal-fired, Achieve Nuclear-free”, Undated,  
see https://www.moea.gov.tw/MNS/english/Policy/Policy.aspx?menu_id=32904&policy_id=19, accessed 5 September 2022.

335 - NDC, “Taiwan’s Pathway to Net-Zero Emissions in 2050”, Presentation, National Development Council, Government of Taiwan, 
30 March 2022; and Max Tingyao Lin, “Taiwan’s net-zero roadmap promises $170 billion in spending, renewable expansion; more could 
be required”, IHS Markit, S&P Global, 8 April 2022, see https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-
roadmap-promises-170-billion-in-spending-renew.html, accessed 5 September 2022

336 -Chung-Han Yang and Chengkai Wang, “The Energy Regulation and Markets Review: Taiwan”, The Law Reviews, 16 June 2021, 
see https://thelawreviews.co.uk/title/the-energy-regulation-and-markets-review/taiwan#footnote-055, accessed 7 July 2021.

https://assets.ey.com/content/dam/ey-sites/ey-com/en_gl/topics/power-and-utilities/ey-recai-58th-edition-top-40-ranking-october-2021.pdf
https://assets.ey.com/content/dam/ey-sites/ey-com/en_gl/topics/power-and-utilities/ey-recai-58th-edition-top-40-ranking-october-2021.pdf
https://english.president.gov.tw/NEWS/6186
https://thediplomat.com/2021/10/taiwan-cooperating-with-the-world-to-achieve-a-net-zero-future/
https://thediplomat.com/2021/10/taiwan-cooperating-with-the-world-to-achieve-a-net-zero-future/
https://www.moeaboe.gov.tw/ECW/main/content/wHandMenuFile.ashx?file_id=1390
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-roadmap-promises-170-billion-in-spending-renew.html
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-roadmap-promises-170-billion-in-spending-renew.html
https://www.moea.gov.tw/MNS/english/Policy/Policy.aspx?menu_id=32904&policy_id=19
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-roadmap-promises-170-billion-in-spending-renew.html
https://cleanenergynews.ihsmarkit.com/research-analysis/taiwans-netzero-roadmap-promises-170-billion-in-spending-renew.html
https://thelawreviews.co.uk/title/the-energy-regulation-and-markets-review/taiwan#footnote-055
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UNITED KINGDOM FOCUS

As of mid-2022, the United Kingdom operated 11  reactors, following the closure of the two 
reactors at Hunterston in November 2021 and January 2022, and two units at Dungeness closed 
in June  2021. In total, 34  nuclear reactors have been closed in the U.K., the second largest 
number of any country behind the U.S. This includes all 26 Magnox reactors, two fast breeders, 
one small unit at Sellafield and five Advanced Gas Reactors (AGRs).
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UK Reactors Startups and Closures
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Figure 37 · U.K. Reactor Startups and Closures

Source: WNISR with IAEA-PRIS and EDF Energy, 2022

Type of Reactors:

AGR: Advanced Gas Reactors; FBR: Fast Breeder Reactor; PWR: Pressurized Water Reactor; SGHWR: Steam Generating Heavy Water Reactor

In 2021, nuclear plants generated 42 TWh, on the decline for the sixth year in a row, representing 
14.8 percent of electricity, down from a maximum share of 26.9 percent in 1997. 

The electricity mix in the U.K. has changed rapidly over the past decades as can be seen in 
Figure 38. The most significant trend has been the rapid increase in the use of renewable 
energy—from 2.5 percent at the turn of the century to 39.6 percent in 2021—the rapid demise 
in the use of coal—from 39.2 percent in 2012 to 2.1 percent one decade later—and the relatively 
more gradual decline in the generation of electricity from nuclear power. The closure of all the 
Magnox reactors and now the often-extended outages and closure of some of the AGRs has 
resulted in nuclear generation decreasing from 64 TWh in 2017 to 42 TWh in 2021.
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Figure 38 · Electricity Generation by Source in the U.K. 2000–2021

Source: U.K. Government, DUKES 2022337

While Great Britain—including England, Scotland, and Wales, but not Northern Ireland—
has left the EU Internal Energy Market as a consequence of Brexit, electricity trade continues 
with EU member states. In fact, electricity trade is increasing as new interconectors become 
operational. In 2021, a new connection was made with Norway, the North Sea Link, a 1.4 GW 
~720 km cable338, which follows on the back of new interconnectors to France in 2020 and to 
Belgium in 2019. In total, there are now seven cables with a total capacity of 7.4 GW,339 and 
while these allow power to flow both ways, the British market is increasingly a net importer: 
24 TWh in 2021 compared to 19 TWh in 2018,340 although this may change in 2022, due to the 
low production in France (see France Focus).

EDF Energy, a wholly owned subsidiary of French state-controlled utility EDF, is the majority 
owner of the company Lake Acquisitions that owns the operating nuclear reactors. Centrica 
has a minority share (20 percent) in Lake Acquisitions. Centrica reported an adjusted operating 
loss in nuclear operations of £38  million  (US$202151.3  million) in 2021, up from £17  million 
(US$202023 million) in 2020, and compared to a profit of £19 million (US$201925 million) in 2019, 

337 - BEIS, “National Digest of UK Energy Statistics – Electricity fuel use, generation and supply”, Department for Business, Energy 
& Industrial Strategy, U.K. Government, 2022, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/1094460/DUKES_5.6.xlsx, accessed 28 July 2022. 

338 - National Grid Group, “National Grid powers up world’s longest subsea interconnector between the UK and Norway”, 
Press Release, 1 October 2021, see https://www.nationalgrid.com/national-grid-powers-worlds-longest-subsea-interconnector-
between-uk-and-norway, accessed 19 July 2022.

339 - National Grid, “Interconnectors”, June 2022, see https://www.nationalgrid.com/national-grid-ventures/interconnectors-
connecting-cleaner-future, accessed 19 July 2022.

340 - BEIS, “Energy Trends”, National Statistics, Department for Business, Energy & Industrial Strategy, U.K. Government, 
30 June 2022, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1086789/Energy_
Trends_June_2022.pdf, accessed 19 July 2022.

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1094460/DUKES_5.6.xlsx
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1094460/DUKES_5.6.xlsx
https://www.nationalgrid.com/national-grid-powers-worlds-longest-subsea-interconnector-between-uk-and-norway
https://www.nationalgrid.com/national-grid-powers-worlds-longest-subsea-interconnector-between-uk-and-norway
https://www.nationalgrid.com/national-grid-ventures/interconnectors-connecting-cleaner-future
https://www.nationalgrid.com/national-grid-ventures/interconnectors-connecting-cleaner-future
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1086789/Energy_Trends_June_2022.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1086789/Energy_Trends_June_2022.pdf
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as unplanned outages resulted in having to buy power from the market to fulfill hedge341, 
electricity sold in advance.342 Given the higher power prices in 2022, EDF Energy may make 
significant profits this year, although the early closure of a number of reactors may dampen 
these.

Closure of the Advanced Gas-cooled Reactors (AGRs)

For several years EDF has tried to coax additional operation out of its aging AGR fleet through 
extensive maintenance and backfitting during extended outages. 

Managing reactors as they age—the U.K. fleet age exceeds 37  years now (see Figure 39) 
is a constant problem for any technology design, and the AGRs are no exception. In recent 
years, issues with the core’s graphite moderator bricks have raised concerns. Keyway Root 
Cracks (KWRC) were unexpectedly found at the Hunterston B reactors in 2016. This can lead 
to the degradation of the keying system, a vital component which houses the fuel, the control 
rods, and the coolant  (CO₂). Their cracking or distortion could impact the insertion of the 
control rods or the flow of the coolant. There are also issues of erosion of the graphite, and a 
number of the AGRs are close to the erosion limits that the Office for Nuclear Regulation (ONR) 
has set. ONR has said “most of the AGRs will have their life limited by the progression of 
cracking”, as replacing the graphite bricks is impossible.343

 

“The situation had dramatically changed with EDF officially closing 
Dungeness B-1 and -2 in June 2021, Hunterston B in January 2022.”

Beside the small unit at Windscale, 14  AGRs were built (see Figure 37) operating at seven 
stations and despite increasing concerns all reactors were said to be in service at the start of 
2021 although Hunterston B and Hinkley Point B had generated little electricity in the previous 
two years, and Dungeness B none since 2018. Until mid-2021, Hinkley Point B and Hunterston B 
were due to operate until 2023 while Dungeness B was due to operate until 2028. However, by 
early 2022, the situation had dramatically changed with EDF officially closing Dungeness B-1 
and -2 in June 2021, Hunterston B in January 2022, and with Hinkley Point B scheduled for 
closure in July 2022. Furthermore, Hartlepool and Heysham A are due to close in 2024 and 
even the closure of the last two units (Torness and Heysham B), previously due in 2030, was 
brought forward to 2028.344

 (See Table 9)

341 - Companies take out a hedge—which is a form of insurance—that guarantees availability at a fixed price. 

342 - Centrica, “Centrica plc Annual Report and Accounts 2021—Strategic Report”, April 2022, see https://www.centrica.com/
media/5513/centrica-ar21-strategic-report.pdf, accessed June 2022; and Centrica, “Annual Report and Accounts 2019”, 17 March 2020, 
p. 32, see https://www.centrica.com/media/4204/annual-report-and-accounts-2019.pdf, accessed 5 July 2022.

343 - ONR, “Operating power stations: Graphite core of AGRs”, Office for Nuclear Regulation, 5 March 2021,  
see http://www.onr.org.uk/civil-nuclear-reactors/graphite-core-ageing.htm, accessed 11 April 2021. 

344 - EDF, “AGR lifetime reviews carried out”, Press Release, 15 December 2021, see https://www.edfenergy.com/media-centre/news-
releases/agr-lifetime-reviews-carried-out, accessed 17 June 2022; and EDF, “Zero-carbon electricity generation ends at Hunterston B”, 
Press Release, 7 January 2022, see https://www.edfenergy.com/media-centre/news-releases/zero-carbon-electricity-generation-ends-
hunterston-b; also WNN, “EDF Energy confirms Hinkley Point B shutdown plan”, 1 June 2022, see https://www.world-nuclear-news.
org/Articles/EDF-Energy-confirms-Hinkley-Point-B-shutdown-plan; both accessed 5 July 2022.

https://www.centrica.com/media/5513/centrica-ar21-strategic-report.pdf
https://www.centrica.com/media/5513/centrica-ar21-strategic-report.pdf
https://www.centrica.com/media/4204/annual-report-and-accounts-2019.pdf
http://www.onr.org.uk/civil-nuclear-reactors/graphite-core-ageing.htm
https://www.edfenergy.com/media-centre/news-releases/agr-lifetime-reviews-carried-out
https://www.edfenergy.com/media-centre/news-releases/agr-lifetime-reviews-carried-out
https://www.edfenergy.com/media-centre/news-releases/zero-carbon-electricity-generation-ends-hunterston-b
https://www.edfenergy.com/media-centre/news-releases/zero-carbon-electricity-generation-ends-hunterston-b
https://www.world-nuclear-news.org/Articles/EDF-Energy-confirms-Hinkley-Point-B-shutdown-plan
https://www.world-nuclear-news.org/Articles/EDF-Energy-confirms-Hinkley-Point-B-shutdown-plan
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Table 9  – Status of U.K. EDF AGR Nuclear Reactor Fleet (as of 1 July 2022)

Reactor Net Capacity 
(MW)

Grid 
Connection

Closure/
Expected Closure

Dungeness B-1
Dungeness B-2

545
545

03/04/1983
29/12/1985

Closed 
Last power in 2018

Hartlepool A-1
Hartlepool A-2

590
595

01/08/1983
31/10/1984

March 
2024

Heysham A-1
Heysham A-2

485
575

09/07/1983
11/10/1984

March
2024

Heysham B-1
Heysham B-2

620
620

12/07/1988
11/11/1988

March 2028
March 2028

Hinkley Point B-1
Hinkley Point B-2

485
480

30/10/1976
05/02/1976

July 
2022

Hunterston B-1
Hunterston B-2

490
495

06/02/1976
31/03/1977

Closed 2021
Closed January 2022

Torness-1
Torness-2

595
605

25/05/1988
03/02/1989

March 2028
March 2028

Sources: EDF Energy, 2022

The decommissioning cost estimates for the AGRs have continued to rise and according to 
the Parliament’s Public Accounts Committee, costs “have almost doubled since March 2004, 
estimated at £23.5 billion [US$202132.7 billion] in March 2021, and there remains a significant risk 
that the costs could rise further”. Furthermore, despite having already provided £10.7 billion 
[US$202213  billion] (from a total value of the funds of £14.8 billion [US$202120.3  billion]), 
the Government was committed to “top up the Fund with taxpayers’ money, providing 
an injection of capital of £5.1  billion  [US$20206.9] in 2020–21 with a further £5.6  billion 
[US$20227 billion] expected in 2021–22”.345

© WNISR - Mycle Schneider Consulting

as of 1 July 2022 
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Figure 39 · Age Distribution of U.K. Nuclear Fleet

Sources: WNISR, with IAEA-PRIS, 2022

345 - Committee of Public Accounts, “The Future of the Advanced Gas-cooled Reactors”, Third Report of Session 2022–23, House of 
Commons, 20 May 2022, see https://publications.parliament.uk/pa/cm5803/cmselect/cmpubacc/118/report.html, accessed 5 July 2022. 

https://publications.parliament.uk/pa/cm5803/cmselect/cmpubacc/118/report.html
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Pathways to Net Zero

The U.K. has set one of the most ambitious greenhouse gas emissions targets in the world, 
committing to a 68  percent reduction from 1990 levels by 2030 and 78  percent by 2035346 
compared to a 50  percent reduction achieved in 2020.347 The U.K. Government has also 
committed to a zero-emission power sector by 2035.348 

“Renewables are cheaper than alternative forms of power generation 
in the UK and can be deployed at scale to meet increased electricity demand 

in 2050.”

In June 2019, the Parliament set in law a commitment to reach net zero carbon emissions by 
2050 and as part of this process six select committees jointly agreed to establish a citizens’ 
assembly on climate change and how the Net Zero Target could be met. Special attention was 
to be given to the findings of the citizens’ assembly as “it is unique: a body whose composition 
mirrors that of the U.K. population.”349

The citizens’ assembly found

	Ɇ three main disadvantages to nuclear: “its cost, safety, and issues around waste storage and 
decommissioning”.

	Ɇ Support for nuclear power was second lowest to the use of fossil fuels with Carbon Capture 
and Storage (CCS), with 34 percent of the assembly agreeing or strongly agreeing that it 
should be part of how the U.K. generates electricity, compared to 78 percent for onshore 
wind, 95 percent for offshore wind and 81 percent for solar.350

The Climate Change Committee, an independent body established to advise the Government 
on meeting its climate commitments has produced a report in 2019 on how the U.K. can meet 
its Net Zero commitments. Three out of five of the Committee’s energy scenarios featured just 
5 GW of nuclear capacity by 2050, equating to completing Hinkley Point C and life-extending 
Sizewell B for 2035–2055. The remaining two scenarios featured 10 GW of nuclear capacity. 
The Committee concluded:351

Renewables are cheaper than alternative forms of power generation in the UK and can be 
deployed at scale to meet increased electricity demand in 2050 - we therefore consider deep 
decarbonisation of electricity to be a Core measure. (...)

346 - U.K. Government, “UK enshrines new target in law to slash emissions by 78% by 2035”, Press Release, 20 April 2021,  
see https://www.gov.uk/government/news/uk-enshrines-new-target-in-law-to-slash-emissions-by-78-by-2035, accessed 19 July 2022.

347 - BEIS and National Statistics, “2020 UK Greenhouse Gas Emissions, Final Figures”, Department for Business, Energy & Industrial 
Strategy, U.K. Government, 1 February 2022, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/1051408/2020-final-greenhouse-gas-emissions-statistical-release.pdf, accessed 5 July 2022.

348 - BEIS, “Plans unveiled to decarbonise UK power system by 2035”, Department for Business, Energy & Industrial Strategy, 
U.K. Government, Press Release, 7 October 2021, see https://www.gov.uk/government/news/plans-unveiled-to-decarbonise-uk-power-
system-by-2035, accessed 6 July 2022.

349 - Climate Assembly UK, “The Path to Net Zero”, House of Commons, 2020, see https://www.climateassembly.uk/report/read/final-
report-exec-summary.pdf, accessed 6 July 2022.

350 - Ibidem. Note: the U.K. public opinion survey echoes a 2020 study on France where nuclear—also with 34 percent—came in 
second lowest to oil with solar getting 91 percent and wind (general) 82 percent of “good or very good” opinions, see IRSN, “Baromètre 
IRSN 2020 sur la perception des risques et de la sécurité”, 23 June 2020 (in French), see https://www.irsn.fr/fr/actualites_presse/
communiques_et_dossiers_de_presse/pages/20200623_barometre-risques-securite-france-2020.aspx, accessed 17 June 2022.

351 - Committee on Climate Change, “Net Zero – Technical Report”, 2 May 2019, see https://www.theccc.org.uk/publication/net-zero-
technical-report/, accessed 12 April 2021.

https://www.gov.uk/government/news/uk-enshrines-new-target-in-law-to-slash-emissions-by-78-by-2035
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1051408/2020-final-greenhouse-gas-emissions-statistical-release.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1051408/2020-final-greenhouse-gas-emissions-statistical-release.pdf
https://www.gov.uk/government/news/plans-unveiled-to-decarbonise-uk-power-system-by-2035
https://www.gov.uk/government/news/plans-unveiled-to-decarbonise-uk-power-system-by-2035
https://www.climateassembly.uk/report/read/final-report-exec-summary.pdf
https://www.climateassembly.uk/report/read/final-report-exec-summary.pdf
https://www.irsn.fr/fr/actualites_presse/communiques_et_dossiers_de_presse/pages/20200623_barometre-risques-securite-france-2020.aspx
https://www.irsn.fr/fr/actualites_presse/communiques_et_dossiers_de_presse/pages/20200623_barometre-risques-securite-france-2020.aspx
https://www.theccc.org.uk/publication/net-zero-technical-report/
https://www.theccc.org.uk/publication/net-zero-technical-report/
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Reducing emissions towards net-zero will require continued deployment of renewables and 
possibly nuclear power and other low-carbon sources such as carbon capture and storage 
and hydrogen, along with avoiding emissions by improving energy efficiency or reducing 
demand. [Emphasis added.]

The Committee is clearly recognizing the economic and deployment advantages of renewables 
over nuclear power as the country moves toward a zero emissions economy. 

In November 2020, the U.K. Government published a Ten-Point Plan for a Green Industrial 
Revolution, which included a specific point on, “Delivering New and Advanced Nuclear 
Power”.352 This put forward milestones for the sector, including:

	Ɇ 2021: Launch of Phase 2 of U.K. SMR design development;

	Ɇ Mid 2020s: Hinkley Point C (HPC) comes online; 

	Ɇ Early 2030s: First SMRs and Advanced Modular Reactor (AMR) demonstrator deployed in 
the U.K.

Then in December 2020, the Government published a long-awaited Energy White Paper. In 
this they stated that their aim was to “bring at least one largescale nuclear project to the point 
of Final Investment Decision by the end of this Parliament [2024], subject to clear value for 
money and all relevant approvals”.353 In an accompanying press statement the Government said 
it would begin negotiations with EDF on Sizewell C.354 However, the approval has a requirement 
for a “value-for-money” hurdle to be passed, which given the current economics of nuclear vs. 
renewables is likely to be difficult. Then U.K. minister for Investment Lord Gerry Grimstone 
told the Financial Times at the time “If you read the energy white paper before Christmas it’s 
by no means certain that this country is going to be building large nuclear power stations”.355

The U.K. has failed in the area of energy efficiency, which is all the more surprising as it is 
the one measure that can rapidly and cheaply address energy security, climate change, and 
affordability simultaneously. Domestic buildings are the largest user of natural gas and account 
for 20 percent of greenhouse gas emissions, however, inadequate progress has been made on 
energy efficiency. 

In January 2021, the U.K. Government proposed that all new homes be “zero carbon ready” 
by 2025, meaning they should emit 75–80 percent less carbon than those built to the current 
standards introduced in 2013. But this is just the latest target for new buildings, and when 
part of the EU, the U.K. Government signed up, through the Energy Performance of Buildings 
Directive, required all new buildings to be “Nearly Zero Energy” by 31 December 2020,356 and 

352 - BEIS, “The Ten Point Plan for a Green Industrial Revolution”, Department for Business, Energy & Industrial Strategy, 
U.K. Government, November 2020, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/
file/936567/10_POINT_PLAN_BOOKLET.pdf, accessed 6 July 2022.

353 - BEIS, “Energy White Paper – Powering our Net Zero Future”, Presented to Parliament by the Secretary of State for Business, 
Energy and Industrial Strategy, December 2020, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/945899/201216_BEIS_EWP_Command_Paper_Accessible.pdf, accessed 11 April 2021. 

354 - BEIS, “Government sets out plans for clean energy system and green jobs boom to build back greener”, Department for Business, 
Energy & Industrial Strategy, Press Release, 14 December 2020, see https://www.gov.uk/government/news/government-sets-out-plans-
for-clean-energy-system-and-green-jobs-boom-to-build-back-greener, accessed 14 December 2020. 

355 - Daniel Thomas and Jim Pickard, “UK woos sovereign wealth funds over green investments”, Financial Times, 28 April 2021, 
see https://www.ft.com/content/f2352470-2bef-4b15-bae8-fb9e002212d0, accessed 5 May 2021. 

356 - Glen Dimplex, “The Energy Performance of Buildings Directive and the NZEB 2020 target for new buildings”, 25 August 2020, 
see https://www.gdhv.co.uk/energy-performance-buildings-directive-and-nzeb-2020-target-new-buildings, accessed 22 May 2022. 
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before that in 2006 the Government announced that by 2016 all new homes would be “net 
energy buildings”.357 In 2007, energy analyst Walt Patterson published an article for Chatham 
House which highlighted the importance of energy efficiency, specially for foreign policy, which 
stated:

Forget fighting wars to protect oil and gas supplies, worry less about unsavoury leaders who 
extract a price for access to these precious products. Instead, order some loft insulation for 
homes, offices and especially government buildings.358 

If this advice had been followed, the U.K. would likely today be in a very different place, one 
with affordable household heating and far greater energy independence. That is true, of course, 
not only for the U.K.

Security of Supply

As with many other countries, especially those in Europe, the invasion of Ukraine by Russia 
in February 2022 and the subsequent spike in energy prices led the Government to announce 
that it would review its energy policy and particularly around energy security. However, 
the U.K. is in a markedly different position to the Member States of the EU, in that it is not 
highly dependent on Russia for its fuel, that, in 2021, supplied just 4  percent of the natural 
gas consumed, 9  percent of its oil, and 27  percent of its coal.359 This is a result of domestic 
production, although this is decreasing, and in the case of gas of the far greater use gas from 
Norway and the Netherlands and of Liquified Natural Gas  (LNG), as well as increasing 
renewable energy deployment.

In April  2022, the Government published its revised strategy360 which was met with howls 
of derision from many interested parties.361 As well as the failure to prioritize demand side 
measures, given the policy’s stated purpose to increase supply diversity away from dependency 
on Russian fuels, it is remarkable that the policy has chosen to ignore measures that can be 
introduced most rapidly. The document does not set any further target for onshore wind 
and goes further saying that it “will not introduce wholesale changes to current planning 
regulations for onshore wind”, the very regime that slowed its deployment. Then on solar, while 
it looks more promising on the surface, as it says “we expect a five-fold increase [in capacity] 
by 2035”, there is little indication of how such an increase would be achieved. The ruling party, 
the Conservatives, given their support mainly in rural areas, are particularly sensitive to local 
planning concerns and have therefore used the policy to shore up their chances of re-election. 

357 - Matt Weaver, “Brown pledges to build ‘zero carbon’ homes”, The Guardian, 6 December 2006,  
see https://www.theguardian.com/environment/2006/dec/06/politics.greenpolitics, accessed 22 May 2022. 

358 - Walt Patterson, “Energy, Fuel and Efficiency: Loft Insulation as Foreign Policy”, Chatham House, 1 July 2007,  
see https://www.chathamhouse.org/publications/the-world-today/2007-07/energy-fuel-and-efficiency-loft-insulation-foreign-policy, 
accessed 22 May 2022. 

359 - Paul Bolton, “Imports of energy from Russia”, Research Briefing, House of Commons Library, U.K. Parliament, 14 June 2022, 
see https://commonslibrary.parliament.uk/research-briefings/cbp-9523/, accessed 7 July 2022.

360 - U.K. Government, “British Energy Security Strategy”, April 2022, see https://assets.publishing.service.gov.uk/government/
uploads/system/uploads/attachment_data/file/1069973/british-energy-security-strategy-print-ready.pdf, accessed 7 July 2022.

361 - Will Stevens, “‘Wholly inadequate’: Government’s Energy Security Strategy ‘fails to rise to the challenge facing the country’”, 
REA, The Association for Renewable Energy & Clean Technology, 7 April 2022, see https://www.r-e-a.net/wholly-inadequate-
governments-energy-security-strategy-fails-to-rise-to-the-challenge-facing-the-country/, accessed 19 July 2022.
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Offshore wind does get more direct encouragement by setting a specific target of 50 GW by 
2030—including 5  GW of new floating wind—up from 14  GW. The Government proposes 
to support this by reducing the planning and development time by 50 percent. However, the 
Government chose to highlight its ‘big bet’ on nuclear power as the cornerstone of the new 
policy, with then Prime Minister, Boris  Johnson saying “we’re embracing the safe, clean, 
affordable new generation of nuclear reactors, taking the UK back to pre-eminence in a field 
where we once led the world”.362

Furthermore, the Government said in April 2022 that “A new government body, Great British 
Nuclear, will be set up immediately to bring forward new projects, backed by substantial 
funding,” and it would “launch the £120 million [US$2021161.5 million] Future Nuclear Enabling 
Fund this month”.363 The nuclear fund had previously been announced in the spending review 
of October 2021364 and was ultimately launched in May 2022.365 To the great deception of the 
industry, there was no new commitment of government funding. “I was expecting this to be 
bad, but not as bad as it was”, one industry source told Nuclear Intelligence Weekly.366

The main details of the “new” plan367 were:

	Ɇ To increase the deployment of nuclear power of up to 24 GW of capacity by 2050. 

	Ɇ To take a project to the final investment decision in this parliament, by 2024 (Sizewell C), 
which has already been announced.

	Ɇ Two further projects, including SMRs, in the next Parliament (scheduled for between 
January 2025–2029).

Four nuclear projects in total by 2030:

	Ɇ Initiate the selection process in 2023 for further U.K. projects, with the intention that 
Government will enter negotiations with the most credible projects to enable a potential 
government award of support as soon as possible, including (but not limited to) the Wylfa 
site. However, as with existing policy, “any projects would be subject to a value for money 
assessment, all relevant approvals and future spending reviews”.

	Ɇ In contrast to other onshore technologies, the Government has said it will “work with the 
regulators to understand the potential for any streamlining or removing of duplication 
from the consenting and licensing of new nuclear power stations”.

	Ɇ The Government will “develop an overall siting strategy for the long term” targeted at 
eight designated nuclear sites: Hinkley, Sizewell, Heysham, Hartlepool, Bradwell, Wylfa, 
Oldbury, and Moorside. 

362 - Ibidem.

363 - BEIS and Prime Minister’s Office, “Major acceleration of homegrown power in Britain’s plan for greater energy independence”, 
U.K. Government, Press Release, 6 April 2022, see https://www.gov.uk/government/news/major-acceleration-of-homegrown-power-in-
britains-plan-for-greater-energy-independence, accessed 22 May 2022. 

364 - U.K. Government, “Autumn Budget and Spending Review 2021—A stronger economy for the British people”, 27 October 2021, 
see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1043688/Budget_AB2021_Print.
pdf, accessed 7 July 2022.

365 - NEI Magazine, “UK launches Future Nuclear Enabling Fund”, Nuclear Engineering International, 16 May 2022,  
see https://www.neimagazine.com/news/newsuk-launches-future-nuclear-enabling-fund-9701659, accessed 22 May 2022. 

366 - Stephanie Cooke and Phil Chaffee, “Latest”, Nuclear Intelligence Weekly, 8 April 2022.

367 - U.K. Government, “British Energy Security Strategy”, April 2022, op. cit.
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Nuclear Newbuild

As noted, the U.K. has one power plant with two reactors under construction at Hinkley Point C 
and one project with two units awaiting a final investment decision at Sizewell C. Both projects 
use the EPR design. Formally the development of a new reactor at Bradwell, continues, based 
on the Hualong  One design, although geopolitical concerns are likely to slow or cancel the 
project due to engagement of Chinese partners. 

More definitive action was taken by the Government in 2022, and in its spending review of 
2021, it was announced that £1.7  billion (US$20212.29  billion) were being made available “to 
enable a final investment decision for a large-scale nuclear project in this Parliament” and 
that “the government remains in active negotiations with EDF over the Sizewell C project.” 
In addition, the Government was making available £385 million (US$2021518 million) towards 
advanced nuclear R&D; and £120  million (US$2021161.5  million) for a new Future Nuclear 
Enabling Fund to address barriers to entry.368

Hinkley Point C 

EDF Energy was given planning permission to build two reactors at Hinkley Point in April 2013. 
In October  2015, EDF and the U.K. Government369 announced updates to the October  2013 
provisional agreement of commercial terms of the deal for the £16  billion (US$19.5  billion) 
overnight cost of construction of Hinkley Point C (HPC).370 The estimated cost of construction 
has since risen at the following times:

	Ɇ In 2017, it stood at £201519.6  billion (US$201525.3  billion), up from the £201518.1  billion 
(US$201523.2 billion)— EDF said at the time that the £1.5 billion (US$1.9 billion) increase 
results mainly “from a better understanding of the design adapted to the requirements 
of the British regulators, the volume and sequencing of work on site and the gradual 
implementation of supplier contracts.”371

	Ɇ In November 2019, EDF announced a further increase in costs due to “challenging ground 
conditions”, “revised action plan targets” and “extra costs needed to implement the 
completed functional design”, with the new completion cost (in 2015 values) now being 
estimated between £21.5  billion (US$26.6  billion) and £22.5  billion (US$27.9  billion). 
Furthermore, it was stated that the risk of delay had increased and that such a delay would 
increase costs by £0.7 billion (US$0.9 billion) over and above these estimates, so the upper 
end of the range was £23.2  billion (US$28.8  billion).372 EDF stated that “management 
of the project remains mobilised to begin generating power from Unit  1 at the end of 

368 - U.K. Government, “Autumn Budget and Spending Review 2021—A stronger economy for the British people”, 27 October 2021, 
op. cit.

369 - Department of Energy & Climate Change, “Hinkley Point C to power six million UK homes”, U.K. Government, Press Release, 
21 October 2015, see https://www.gov.uk/government/news/hinkley-point-c-to-power-six-million-uk-homes, accessed 11 April 2021. 

370 - BEIS and Prime Minister’s Office, “Initial agreement reached on new nuclear power station at Hinkley”, Press Release, 
21 October 2013, see https://www.gov.uk/government/news/initial-agreement-reached-on-new-nuclear-power-station-at-hinkley.  

371 - EDF, “Clarifications on Hinkley Point C project”, Press Release, 3 July 2017, see https://www.edf.fr/en/the-edf-group/dedicated-
sections/journalists/all-press-releases/clarifications-on-hinkley-point-c-project, accessed 11 April 2021. 

372 - EDF, “Update on Hinkley Point C project”, Press Release, 25 September 2019,  
see https://www.edfenergy.com/media-centre/news-releases/update-on-hinkley-point-c-project, accessed 11 April 2021. 
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2025”, which does not appear to be a clear statement of confidence in the then current 
schedule.373 

	Ɇ In its annual financial statement, published in March  2022, EDF confirmed that Unit  1 
is expected to generate power in June  2026, compared to end-2025 as announced in 
2016. The project completion costs were then estimated in the range of £201522–23 billion 
(US$201532.6–34.1 billion), a rise of £0.5 billion (US$0.7 billion).374

	Ɇ Less than three months later, in May 2022, EDF then announced that cost estimates had 
further risen by £20153 billion (US$20154.4 billion), to between £201525–26 billion (US$201537–
38.5 billion) and that its startup would be delayed by an additional year to June 2027.375 

The critical points of the HPC deal were a Contract for Difference (CfD), effectively a guaranteed 
real electricity price for 35 years, which, depending on the number of units ultimately built, 
would be £201289.50–92.50/MWh (US$2022133.7–139.8/MWh), with annual increases linked to 
the Retail Price Index.376 In early 2020, EDF broke down the £92.50/MWh (US$2022133.7/MWh) 
strike price saying that £19.5 (US$202223.7) would go toward operating and maintenance costs, 
and only £11 (US$202213.4) to standard construction costs, excluding financing. The remaining 
£62 (US$202275.4) covers risk, with £26 (US$202231.6) for financing costs for typical regulated 
asset without construction risk and £36  (US$202243.8) to cover first-of-a-kind construction 
risk.377 

There was an expectation that construction would be primarily funded by debt (borrowing) 
backed by U.K.  sovereign loan guarantees, expected to be up to about £17  billion 
(US$26.9  billion), but the loan guarantees were never taken up.378 EDF announced in 
October 2015 its intention to sell non-core assets worth up to €10 billion (US$11.4 billion) over 
five years to help finance HPC and other capital-intensive projects.379

The expected composition of the consortium owning the plant changed from October 2013 to 
October 2015 with the effective bankruptcy and dismantling of AREVA making their planned 
contribution of 10  percent impossible, the Chinese stake, through CGN, fell to 33.5  percent 
from 40 percent and the other investors (up to 15 percent) had not materialized, leaving EDF 
with 66.5 percent rather than 45 percent it had hoped for in 2013. The rising construction cost 
and its increased share has impacted upon the amount EDF has to pay. Since 2013, the cost 
of EDF’s expected share of the project has gone up by about 150 percent380 and significantly 

373 - Ibidem.

374 - EDF Energy, “Annual Report and Financial Statements”, March 2022, see https://www.edfenergy.com/sites/default/files/edf_
energy_holdings_limited_fy21_signed_financial_statements_full.pdf, accessed 8 July 2022. 

375 - EDF, “Hinkley Point C Update”, Press Release, 19 May 2022, see https://www.edf.fr/sites/groupe/files/epresspack/3081/
ccb6205433272bb0cbfac560cea3b537.pdf, accessed 19 May 2022.

376 - EDF, “Agreement reached on commercial terms for the planned Hinkley Point C nuclear power station”, Press Release, 
21 October 2013, see https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/investors-analysts/
events/special-announcements/agreement_reached_on_commercial_terms_for_the_planned_hinkley_point_c_nuclear_power_
station.pdf, accessed 13 July 2022.

377 - Phil Chaffee, “United Kingdom: Industry Pushes for Government Action”, Nuclear Intelligence Weekly, 6 March 2020. 

378 - Phil Chaffee, “United Kingdom: Difficulties With Hinkley’s IUK Support”, Nuclear Intelligence Weekly, 4 December 2015.

379 - Michael Stothard, “EDF looks to sell €10bn of assets to boost balance sheet”, Financial Times, 18 October 2015,  
see https://www.ft.com/content/fcd6a462-7578-11e5-a95a-27d368e1ddf7, accessed 21 May 2020. 

380 - Steve Thomas, “Financing the Hinkley Point C”, PSIRU, University of Greenwich, Commissioned by the Theberton & Eastbridge 
Action Group on Sizewell, January 2020, see https://www.nuclearconsult.com/wp/wp-content/uploads/2020/01/HPC-finance-Steve-
Thomas.pdf, accessed 11 April 2021. 
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contributed to its large debt load.381 The HPC cost overruns were part of credit-rating agency 
Standard & Poor’s (S&P) rationale to downgrade EDF’s rating in June  2020382 and, after a 
further downgrade in February 2022383, the placement on credit-watch negative in May 2022384. 
In the same rating actions, S&P downgraded EDF’s U.K. subsidiary EDF Energy to BB, deep in 
speculative territory (“junk”) and put it as well on credit-watch negative for potential further 
downgrade. These developments will further increase the cost of EDF’s debt service. 

The administration of Prime Minister Theresa  May finally approved and signed binding 
contracts for the HPC project in September 2016, with the Government retaining a ‘special 
share’, that would give it a veto right over changes to ownership, including preventing 
EDF from selling down to less than 50  percent, if national security concerns arose.385 The 
U.S.  Government continued to have security concerns and in October  2018 Assistant 
Secretary of State, Christopher Ashley  Ford, warned the U.K. explicitly against partnering 
with CGN, saying that Washington had “evidence that the business was engaged in taking 
civilian technology and converting it to military uses”.386 Reportedly, U.S. diplomats have 
been “celebrating the UK’s effort to push a Chinese company out of a sensitive nuclear power 
project” in the fall of 2021.387 The comment refers to the Bradwell project where CGN was 
planning to build its own design (see hereunder).

A New Funding Model for Nuclear?

In March 2022, the U.K. Parliament finally adopted a Nuclear Energy (Financing) Act, which 
introduces a new funding model to facilitate the construction of new nuclear via a Regulated 
Asset Base (RAB),388 after over two years of consultation, review and adoption process. There 
are at least 3 key differences between RAB and Contract for Difference (CfD) models. One is 
consumers paying finance costs, another is that the owners would be institutional investors 
such as pension funds, sovereign wealth funds etc and the third is the price is not fixed because 
unlike CfD, the owners do not assume the risk of cost escalation and time overrun. If a project 
is taken forward under this model the project developer could charge consumers upfront for 
the construction, which would be broken down into different phases during the build process. 

381 - EDF, “EDF Annual Results 2021”, 18 February 2022, see https://www.edf.fr/sites/groupe/files/2022-02/fy-results-2021-english-
transcript.pdf, accessed 13 July 2022.

382 - S&P Global Ratings, “Research Update: French Utility EDF Downgraded To ‘BBB+’ On Prolonged Operational Weakness, 
Lower Output Due To COVID-19; Outlook Stable”, 22 June 2020, see https://www.edf.fr/sites/default/files/contrib/groupe-edf/
espaces-dedies/espace-finance-en/investors-analysts/credits/rating/sp-edf-ratings-direct-edf-downgraded-to-bbb2020-06-22.pdf, 
accessed 12 July 2022.

383 - S&P Global Ratings, “Research Update: Electricite de France Downgraded To ‘BBB’ From ‘BBB+’ On Strong Debt Increase In 
2022-2023; Outlook Negative”, 21 February 2022, see https://www.edf.fr/sites/groupe/files/2022-02/sp-edf-ratings-direct-2022-02-21.
pdf, accessed 17 July 2022.

384 - S&P Global Ratings, “Research Update: Electricite de France Placed On CreditWatch Negative On Further Nuclear Issues 
And Increase In Debt”, 24 May 2022, see https://www.edf.fr/sites/groupe/files/2022-05/sp-press-release-2022-05-24_0.pdf, 
accessed 17 July 2022.

385 - Rowena Mason and Simon Goodley, “Hinkley Point C nuclear power station gets government green light”, The Guardian, 
15 September 2016, see http://www.theguardian.com/uk-news/2016/sep/15/hinkley-point-c-nuclear-power-station-gets-go-ahead, 
accessed 11 April 2021. 

386 - Jonathan Ford, “UK’s reliance on China’s nuclear tech poses test for policymakers”, Financial Times, 14 February 2019,  
see https://www.ft.com/content/7734e3be-2f6f-11e9-8744-e7016697f225, accessed 21 May 2020.

387 - The Independent, “US celebrates ‘win’ as Britain looks to push China out of nuclear energy sites”, 29 September 2021.

388 - U.K. Parliament, “Nuclear Energy (Financing) Act 2022 (c.15)”, 31 March 2022,  
see https://bills.parliament.uk/bills/3057, accessed 22 May 2022. 
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Furthermore, consumers would pay the finance charges so borrowing would be effectively 
interest free to the owners in the construction phase.

In 2019, EDF claimed that all households would have to pay only about £6  (US$7.5) per 
year additionally for them to build the proposed reactors at Sizewell  C.389 In  May  2022, the 
BEIS Secretary of State, Kwasi Kwarteng told householders to prepare for a “small rise” in their 
energy bills.390

It is noteworthy that in the Impact Assessment produced by the U.K. civil service to support 
the legislation it was noted that on average the construction cost is

20% higher than expected at the point of FID [Final Investment Decision] based on data 
from nth of a kind nuclear power plants built in Europe; and

100% higher than expected at the point of FID based on data from all nuclear power plants 
built after 1990. 391

It is further noted that at the FID for Hinkley Point C it was estimated to have a construction 
cost (excluding financing cost) of £20216,400/kW (US$20218,646.4), but the governments model 
is assuming construction costs of £20217,700–13,000/kW (US$202110,363–17,496/kW).392

Charging upfront reduces the overall construction costs as it avoids the need to include 
interest during the construction phase, thus cutting the amount of compounded debt to be 
serviced and paid off during the life of the asset, which could be key for nuclear projects as 
financing represents a significant share of the overall project costs. Furthermore, by breaking 
the construction into different phases, it is expected that this would increase certainty and 
therefore further reduce the cost of finance. EDF argues that the aim would be to reduce 
the weighted average cost of capital  (WACC) from the 9.2  percent on HPC to around  
5.5–6  percent.393 However, as a 2019-assessment by the National Infrastructure Commission 
concludes:

it would be inappropriate to compare the price achieved under a CfD model, into which the 
developer has priced the risks of cost and time overruns, with a price achieved under a RAB 
model made on the basis that the project will be built on time and on budget.394

Furthermore, the consumer protection association, Citizens Advice stated in their response to 
the consultation that:

While there are credible reasons to believe that a RAB model would reduce the cost of capital 
associated with bringing forward new nuclear power stations, these are outweighed by 

389 - David Sheppard, “EDF forecasts nuclear plant project would add £6 a year to UK bills”, Financial Times, 11 June 2019,  
see https://www.ft.com/content/897d548a-8c34-11e9-a24d-b42f641eca37, accessed 23 May 2020. 

390 - Hannah Baker, “Hinkley Point could save households £1bn on energy bills, says EDF”, Business Live, 16 May 2022,  
see https://www.business-live.co.uk/economic-development/hinkley-point-c-nuclear-plant-23951914, accessed 22 May 2022

391 - BEIS, “Regulated Asset Base Model for new nuclear - Impact Assessment”, Department for Business, Energy and 
Industrial Strategy, 26 October 2021, see https://publications.parliament.uk/pa/bills/cbill/58-02/0174/ImpactAssessment.pdf, 
accessed 22 May 2022.

392 - Ibidem.

393 - Jonathan Ford, “EDF seeks to charge customers upfront for UK nuclear plants”, Financial Times, 22 November 2018,  
see https://www.ft.com/content/f9a96304-e980-11e8-885c-e64da4c0f981, accessed 23 May 2020. 

394 - National Infrastructure Commission, “Estimating comparable costs of a nuclear regulated asset base versus a contract for 
difference financing model”, October 2019, see https://nic.org.uk/app/uploads/NIC_RAB_Paper_October_2019-3rd-Layout-003.pdf, 
accessed 12 July 2022. 
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the risk of highly material increases in the volume of capital that consumers will need to 
finance.395

A key selling point for the Government was a hope that funding would not have to come 
from the Treasury—and therefore remains off the Government’s balance sheet. However, in 
October 2020 Energy Minister Kwasi Kwarteng reportedly told an event at the Conservative 
Party conference that the Treasury now believes that a nuclear RAB would be considered as a 
U.K. Government balance sheet debt, given the support it is given.396 

Other U.K. New-Build Projects

Sizewell C

EDF and CGN are also preparing to launch the development of a follow-on to HPC, the 
Sizewell  C project. Chinese investment would be limited to 20  percent, leaving EDF with 
80 percent. The budget—about £500 million (US$2022607)—to get to FID is nearly spent and 
CGN is not obliged to pay more and the signals from the EDF Reference Document are that it 
is either unwilling or won’t be allowed to spend more. The 80/20 split covers only the stage up 
to final investment decision. There is no agreement to invest beyond that stage.397 Given the 
apparent problems EDF is having financing HPC, this makes the Sizewell project even more 
difficult. Despite this, a public engagement process has been ongoing, and EDF was expected 
to submit a planning application, a so called “development consent order” in February 2020, 
but concerns by statuary agencies about the readiness of the application followed by the 
pandemic and the Government’s control measures led it being delayed until May 2020.398 On 
24 June 2020, the Planning Inspectorate, accepted the application and consequently the next 
stage of the planning process could begin.399 However, in October  2020, EDF announced it 
intended to make changes to the application, leading to further delay.400 The final decision 
on whether to grant a development consent order to build Sizewell-C was given by the 
Government in July 2022401. 

395 - Citizens Advice, “Response to BEIS consultation on whether it should move to a Regulated Asset Base (RAB) model to finance 
new nuclear power stations”, Press Release, 11 October 2019, see https://www.citizensadvice.org.uk/Global/CitizensAdvice/Energy/
Energy%20Consultation%20responses/Response%20to%20BEIS%20consultation%20on%20adopting%20a%20RAB%20model%20
for%20new%20nuclear%20projects%20(corrected).pdf, accessed 12 July 2022. 

396 - Phil Chaffee, “United Kingdom: Policy Void Prompts Developer Scramble”, NIW, 30 October 2020. 

397 - EDF, “Universal Registration Document 2021—Including the Annual Financial Report”, filed 17 March 2022, pp.70–71,  
see https://www.edf.fr/sites/groupe/files/2022-03/edf-2021-universal-registration-document.pdf, accessed 12 July 2022.

398 - EDF Energy, “Sizewell C submits planning application”, Press Release, 27 May 2020, see https://www.edfenergy.com/media-
centre/news-releases/sizewell-c-dco, accessed 11 April 2021. 

399 - The Planning Inspectorate, “Application by NNB Nuclear Generation (SZC) Limited for an Order Granting Development Consent 
for The Sizewell C Project—Notification of decision to accept an application for Examination for an Order Granting Development 
Consent”, National Infrastructure Planning, Secretary of State for the Ministry of Housing, Communities and Local Government, 
Email to Richard Bull, EDF Energy, 2020, see https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/
EN010012/EN010012-002268-A05%20Notification%20of%20decision%20to%20accept%20application_.pdf, accessed 26 June 2020. 

400 - Richard Cornwell, “EDF formally submits proposed changes to Sizewell C plans”, East Anglian Daily Times, 13 January 2021, 
see https://www.eadt.co.uk/news/sizewell-c-plans-changes-submitted-6900486, accessed 4 May 2021.

401 - Planning Inspectorate, “The Sizewell C Project development consent decision announced”, Press Release, GOV.UK, 20 July 2022, 
see https://www.gov.uk/government/news/the-sizewell-c-project-development-consent-decision-announced, accessed 20 July 2022.
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“Failure to obtain the appropriate financing framework and 
appropriate regulatory approval could lead the Group not to make an 

investment decision or to make a decision.”

EDF is hoping that it can sequence the construction of Sizewell C with the completion of 
HPC, so that workers can move from one project to another. But given the earliest conceivable 
preliminary construction works start date of Sizewell  C in 2024, this seems impossible. 
EDF is optimistic that it can reduce construction costs, with their estimate in 2020 put at 
£18  billion (US$202022  billion).402 However, they are also hoping that the financing costs of 
Sizewell-C can be reduced by shifting from the CfD mechanism to the RAB model. EDF has 
suggested that with a better financing model and no “first-of-a-kind costs”, they could “peel 
away” the strike-price by £36/MWh (US$44.5/MWh),403 as a result of EDF’s “base  case” for 
Sizewell C’s cost being £20 billion (US$24.8 billion), with 60 percent financed by loans.404 In 
its planning documents, EDF confirmed construction costs of £20  billion (US$24.8  billion), 
despite previously suggesting that costs would be 20 percent lower than HPC thus limited to 
£18 billion (US$22.3 billion).405 

In March 2021 EDF’s financial report for 2020 said a Final Investment Decision (FID) was 
likely to be made in mid-2022, but used cautious language on the whole about the project, 
stating: 

EDF aims to ensure that risk sharing with the U.K. government in the as-yet un-validated 
regulatory and financing scheme will make it possible to find third party investors during the 
FID and avoid consolidating the project (including the economic debt calculation adopted by 
rating agencies). To date, it is not clear whether the Group will reach this target.

It went on to say:

EDF’s ability to make a FID on Sizewell C and to participate in the financing of this project 
beyond the development phase could depend on the operational control of the Hinkley Point 
C project, on the existence of an appropriate regulatory and financing framework, and on the 
sufficient availability of investors and funders interested in the project. To date, none of these 
conditions are met. Failure to obtain the appropriate financing framework and appropriate 
regulatory approval could lead the Group not to make an investment decision or to make a 
decision in less than optimal conditions.406 

In January 2022, the Government reiterated its intention to see a FID on “at least one” large 
scale nuclear project in this Parliament—which is set to run until May 2024. The Government 
has also pledged £100 million [US$135 million] for EDF to “help bring [the project] to maturity, 

402 - NEI Magazine, “Plans for Sizewell C submitted to UK Planning Inspectorate”, Nuclear Engineering International, 
28 May 2020, see https://www.neimagazine.com/news/newsplans-for-sizewell-c-submitted-to-uk-planning-inspectorate-7943163, 
accessed 11 April 2021. 

403 - Phil Chaffee, “United Kingdom: Industry Pushes for Government Action”, Nuclear Intelligence Weekly, 6 March 2020.

404 - Roger Murray, “Hinkley Point Cost Overrun- Bad News for Sizewell C?”, Nuclear Intelligence Weekly, 27 September 2019. 

405 - Donato Paolo Mancini and Nathalie Thomas, “Cost of new Sizewell C nuclear plant put at £20bn”, Financial Times, 26 June 2020, 
see https://www.ft.com/content/77c209f7-6d18-4609-ac3c-77d1b5b82b34, accessed 26 June 2020. 

406 - EDF, “2020 Annual Results - Appendices”, March 2021, see https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-
dedies/espace-finance-en/financial-information/publications/financial-results/2020-annual-results/pdf/annual-results-2020-
appendices-20210304.pdf, accessed 4 May 2021. 
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attract investors and advance the next phase in negotiations”. In return the Government will 
take rights over the land of Sizewell C, “should the project not ultimately be successful”.407

In June 2022, the U.K. Government bought an option to take a 20 percent share in Sizewell 
C, should the project reach a final investment decision, in the apparent intention to ease the 
ousting of Chinese investors.408

In the same week that the U.K. Government announced that Sizewell C had been granted 
development consent, it was announced by the French Government that it would fully 
renationalize EDF (see France Focus) which is likely to affect the timing and potentially the 
scope of the FID, which is currently expected in 2023. 

Bradwell

EDF is allowing CGN to use the Bradwell site it had bought as back-up, if either the 
Hinkley  Point or Sizewell sites proved not to be viable. CGN plans to build with its own 
technology, the Hualong One (or HPR-1000) at this site, with EDF taking a 33.5 percent stake,409 
up to the point of getting the Generic Design Assessment (GDA), going forward the plant will 
need a new consortium. In January 2017, the U.K. Government requested that the regulator 
begin the GDA of the HPR-1000 reactor,410 and by February 2020 the ONR had completed Step 3 
of the GDA.411 The final step and the issuing of a Design Acceptance Confirmation (DAC) from 
Office for Nuclear Regulation (ONR) and a Statement of Design Acceptability (SoDA) from the 
Environment Agency was made on 7 February 2022.412 In December 2020, the U.K.’s gas and 
electricity markets regulator, Ofgem, granted an electricity generating license to the Bradwell 
Power Generation Company Ltd.413

In August 2019, the United States blacklisted CGN for allegedly stealing the country’s 
nuclear technology for “military uses” and added the state-owned Chinese firm and its three 
subsidiaries to its “entity list”. The move makes it virtually impossible for American companies 
to supply or cooperate with the company without specific permissions.414 This and the 
increasing breakdown in the relationship between China, the U.S. and to some extent Europe, 
may well impact on the development of Bradwell as will the current economic climate and 

407 - BEIS, “Government readies Sizewell C nuclear project for future investment”, Department for Business, Energy and Industrial 
Strategy, UK Government, Press Release, 27 January 2022, see https://www.gov.uk/government/news/government-readies-sizewell-c-
nuclear-project-for-future-investment, accessed 22 May 2022. 

408 - Alex Lawson, “UK buys option to take 20% stake in Sizewell C nuclear power plant”, The Guardian, 14 June 2022,  
see https://www.theguardian.com/environment/2022/jun/14/uk-buys-option-to-take-20-stake-in-sizewell-c-nuclear-power-plant, 
accessed 17 June 2022.

409 - EDF Energy, “Agreements in place for construction of Hinkley Point C nuclear power station”, Press Release, 21 October 2015, 
see https://www.edfenergy.com/energy/nuclear-new-build-projects/hinkley-point-c/news-views/agreements-in-place, 
accessed 11 April 2021.

410 - ONR, “Assessing new nuclear reactor designs—Generic Design Assessment Periodic Report: November 2016 – January 2017”, 
March 2017, see http://www.onr.org.uk/new-reactors/reports/gda-quarterly-report-nov16-jan17.pdf, accessed 11 April 2021. 

411 - ONR, “Generic Design Assessment (GDA) of new reactors - Timeline”, 5 March 2021, see http://www.onr.org.uk/new-reactors/
timeline.htm, accessed 11 April 2021. 

412 - CGN and EDF, “UK HPR1000 ~ GDA Process”, 7 February 2022, see https://www.ukhpr1000.co.uk/, accessed 22 May 2022.

413 - NEI Magazine, “UK’s Bradwell B granted electricity generating licence”, 21 December 2020, see https://www.neimagazine.com/
news/newsuks-bradwell-b-granted-electricity-generating-licence-8420726/, accessed 12 April 2021. 

414 - Todd Felix, “China nuclear firm blacklisted by US for ‘unauthorised’ use of tech”, NS Energy, 15 August 2019,  
see https://www.nsenergybusiness.com/news/china-nuclear-us-tech/, accessed 5 July 2021. 
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the likelihood of a global recession. In particular for the U.K., there is ongoing and growing 
concern over the situation in Hong Kong. Consequently, it has been suggested that as nuclear 
power plants “are part of the U.K.’s strategic national infrastructure, and China is no longer 
a friend to be trusted with such levers of power” it is impossible to envisage the Government 
approving the Bradwell station.415 Furthermore, there is increased attention on the Bradwell 
project with the cancellation of negotiations about future nuclear projects in the Czech 
Republic and Romania in 2020 due to security concerns with China.416

Various media in the U.K. reported at the end of July 2021 that the Government was 
investigating how to block CGN from operating future power plants in the U.K.. This would ban 
them from engagement in either Sizewell C or Bradwell. The Chinese Government responded 
by saying that “The British should earnestly provide an open, fair and non-discriminatory 
business environment for Chinese companies. China and the U.K. are important trade and 
investment partners for each other.”417

Other sites have been proposed and developed to various degrees over the years. This includes 
Moorside in Cumbria, being developed at some point by Toshiba-Westinghouse, as well 
as Wylfa Newydd on Anglesey and Oldbury on Severn in South Gloucestershire, owned by 
Hitachi-GE. However, as of mid-2022, work had been suspended on all of these sites. 

Sort of Small Modular Reactors

In November 2020, to support the development of a potential next generation of reactors the 
Government proposed to provide up to £385 million (~US$500 million) in an Advanced Nuclear 
Fund for the next generation of nuclear technology, with up to £215 million (US$2020278 million) 
going to Rolls-Royce’s SMR program.418 Rolls-Royce is in the final stages of completing 
its feasibility study and is hoping that its technology will complete the Generic Design 
Assessment (GDA) process with U.K. regulators around September 2024 and deliver first power 
in about 2030.419 As noted in the SMR Chapter, in November  2021, Rolls Royce announced 
that it had received £210  million (US$281  million) in government funding and £195  million 
(US$261 million) in private funds and then an additional £85 million (US$112 million) from the 
Qatar Investment Authority.

The reactor is said to be able to be used for power, hydrogen production and for the 
manufacturing of jet fuel, and its multipurpose will enable a larger number of reactors to be 

415 - Nick Butler, “How growing conflict with China could impact UK nuclear power”, Prospect Magazine, 10 April 2021,  
see https://www.prospectmagazine.co.uk/world/nuclear-investment-power-uk-china-government-energy, accessed 12 April 2021. 

416 - America Hernandez, “Czech nuclear tender competition dodges Russian and Chinese bids”, Politico, 24 June 2021,  
see https://www.politico.eu/article/czech-nuclear-tender-competition-dodges-russian-and-chinese-bids/, accessed 12 July 2022.

417 - NEI Magazine, “UK looks to ban CGN from participation in nuclear projects”, Nuclear Engineering International, 27 July 2021,  
see https://www.neimagazine.com/news/newsuk-looks-to-ban-cgn-from-participation-in-nuclear-projects-8935996/, 
accessed 22 May 2022. 

418 - BEIS and Prime Minister’s Office, ”The Ten Point Plan for a Green Industrial Revolution”, Department for Business, Energy 
& Industrial Strategy, HM Government, November 2020, see https://assets.publishing.service.gov.uk/government/uploads/system/
uploads/attachment_data/file/936567/10_POINT_PLAN_BOOKLET.pdf; and BEIS, “Advanced Nuclear Technologies”, Department 
for Business, Energy & Industrial Strategy, 7 March 2022, see https://www.gov.uk/government/publications/advanced-nuclear-
technologies/advanced-nuclear-technologies#the-low-cost-nuclear-challenge; both accessed 13 July 2022.

419 - WNN, “Rolls-Royce on track for 2030 delivery of UK SMR”, World Nuclear News, 11 February 2022,  
see https://world-nuclear-news.org/Articles/Rolls-Royce-on-track-for-2030-delivery-of-UK-SMR, accessed 22 May 2022. 
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https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/936567/10_POINT_PLAN_BOOKLET.pdf
https://world-nuclear-news.org/Articles/Rolls-Royce-on-track-for-2030-delivery-of-UK-SMR
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installed.420 Rolls-Royce are confident about the price of the units and suggest that the nth-of-
a-kind reactor (after five have been built) will be in the order of £1.8 billion (US$2.2 billion) 
(capex) for 470 MW units and £40–60/MWh (US$48-73/MWh) over 60 years.421 In evidence 
submitted in 2017, Rolls-Royce told the House of Lords, that 7  GW would “be of sufficient 
scale to provide a commercial return on investment from a UK-developed SMR, but it would 
not be sufficient to create a long-term, sustainable business for UK plc.” The House of Lords 
concluded: “Therefore, any SMR manufacturer would have to look to export markets to make 
a return on their investment.”422 

The capital cost estimate is a heroic assumption equating to £4,000/kW (US$4,858/kW) 
compared to what EDF estimates for the cost of Sizewell C of £5,600/kW (US$6,802/kW) and 
the current cost of Hinkley Point C of £8,100/kW (US$9,838/kW). It is fair to say that if there 
was any confidence that the SMRs would be delivered at the cost quoted that Sizewell C and 
any similar sized reactors would be abandoned.

Technically speaking, the Rolls-Royce design is not an SMR. These are in a 30–300 MW range, 
according to a definition used by the IAEA and most national and international organizations 
(see Chapter on SMRs).

Conclusion

While nuclear power has become one of the cornerstones of the U.K. Government’s future 
energy security policy, it seems unlikely—despite the various proposed measures—that there 
will be an acceleration of the development of nuclear power over the next decade. Furthermore, 
given the Government’s commitment to have a zero-carbon power sector by 2035, before 
significant new nuclear capacity can come on-line, the likelihood of additional nuclear, beyond 
Hinkley Point C and possibly Sizewell C in the late 2030s and beyond seems remote, despite 
the rhetoric of the new Government led by Liz Truss.

While the political support for nuclear power seems high, especially in light of heightened 
concerns over energy security, this cannot overcome the material and economic state of the 
sector. During the past year, the implications of the aging problems at the AGRs have become 
clearer, with reactors closed and others to cease operation shortly, while the taxpayer is 
having to pay billions more for ever increasing decommissioning costs. Furthermore, in 2022 
the estimated costs of the completion of Hinkley  Point  C, have risen by at least a further 
£20153 billion (US$20154.45 billion) to around £201526 billion (US$201538.5 billion) and startup put 
back at least a year to 2026 or later for the first reactor. The power purchase price for the 
reactors was set in 2013 at £92.5/MWh (US$2022133.7/MWh) when EDF claimed the construction 
cost would be £201214 billion (US$202217 billion). The cost estimate has nearly doubled since then 
but the nuclear feed-in tariff did not increase, so it is difficult to see how Hinkley Point C could 
be anything but a major loss-maker for EDF.

420 - Rolls-Royce, “Small Modular Reactors”, Rolls-Royce.com, Undated, see https://www.rolls-royce.com/innovation/small-modular-
reactors.aspx#/, accessed 13 July 2022.

421 - WNN, “Rolls-Royce on track for 2030 delivery of UK SMR”, 11 February 2022, op. cit.

422 - Science and Technology Committee, “Nuclear research and technology: Breaking the cycle of indecision”, HL Paper 160, 
3rd Report of Session 2016–17, House of Lords, 2 May 2017, see https://publications.parliament.uk/pa/ld201617/ldselect/
ldsctech/160/16002.htm, accessed 17 July 2022.

http://Rolls-Royce.com
https://publications.parliament.uk/pa/ld201617/ldselect/ldsctech/160/16002.htm
https://publications.parliament.uk/pa/ld201617/ldselect/ldsctech/160/16002.htm
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UNITED STATES FOCUS

Overview

With 92 commercial reactors operating as of 1 July 2022, the U.S. continues to possess by far 
the largest nuclear fleet in the world. One reactor was closed in the year since WNISR2021. 
Palisades-1 in the state of Michigan was closed on 20 May 2022, after 50 years of operation.423 
The retirement was announced in 2018 to coincide with the expiration of a lucrative power 
purchase contract between Energy Nuclear and the original owner of Palisades-1, utility 
corporation Consumers Energy. On 1 September 2022, California enacted legislation to finance 
a 5-year extension of the Diablo Canyon-1 and -2 reactors, to 2029 and 2030 (see the section 
Securing Subsidies to Prevent Closures).424

“Projected construction costs continued to increase over the last 
12 months, and start-up dates were again pushed back. As of June 2022, 

Vogtle’s cost had increased to at least US$30.34 billion.”

The U.S. reactor fleet provided 778.2  TWh in 2021425, a drop of 1.5  percent over 2020. 
According to IAEA-PRIS, nuclear plants provided 19.6  percent of the nation’s electricity in 
2021—18.9 percent according to the U.S. Department of Energy’s (DOE) Energy Information 
Administration (EIA)—down from 19.7 percent in 2020 and approaching 4 percentage points 
below the highest nuclear share of 22.5  percent, reached in 1995. Counting non-commercial 
rooftop solar PV generation (which increased 18  percent year-over-year), nuclear energy’s 
share of total electricity generation was 18.7 percent in 2021.426

With only one new reactor started up in 26 years, the U.S. fleet continues to age, and with a 
mid-2022 average of 41.6 years, it is amongst the oldest in the world: 47 units have operated for 
41 and more years (of which six for more than 51 years) and all but three for 31 and more years 
(see Figure 40).

423 - Carolyn Muyskens, “The Palisades nuclear plant is offline. What happens next and is it closed for good?”, Holland Sentinel, 
27 May 2022, see https://www.hollandsentinel.com/story/news/local/2022/05/27/palisades-nuclear-power-plant-prepares-
decommissioning/9923747002/, accessed 29 August 2022.

424 - Catherine Clifford, “California lawmakers vote to extend Diablo Canyon nuclear plant operations as state battles energy 
emergency”, CNBC, 1 September 2022, see https://www.cnbc.com/2022/09/01/california-lawmakers-vote-to-keep-diablo-canyon-
nuclear-plant-open.html, accessed 1 September 2022.

425 - U.S. Energy Information Administration, “Electric Power Monthly”, Table 1.1., U.S. Department of Energy, 24 August 2022, 
see https://www.eia.gov/electricity/monthly/epm_table_grapher.php?t=table_1_01, accessed 1 September 2022. 

426 - Ibidem.

https://www.hollandsentinel.com/story/news/local/2022/05/27/palisades-nuclear-power-plant-prepares-decommissioning/9923747002/
https://www.hollandsentinel.com/story/news/local/2022/05/27/palisades-nuclear-power-plant-prepares-decommissioning/9923747002/
https://www.cnbc.com/2022/09/01/california-lawmakers-vote-to-keep-diablo-canyon-nuclear-plant-open.html
https://www.cnbc.com/2022/09/01/california-lawmakers-vote-to-keep-diablo-canyon-nuclear-plant-open.html
https://www.eia.gov/electricity/monthly/epm_table_grapher.php?t=table_1_01
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Construction continued on the one new nuclear plant in the U.S., the twin AP-1000s at Plant 
Vogtle Units 3 and 4, in the state of Georgia. Projected construction costs continued to increase 
over the last 12 months, and start-up dates were again pushed back. As of June 2022, Vogtle’s 
cost had increased to at least US$30.34 billion,427 according to Associated Press calculations.428 
That figure does not include US$3.68  billion in costs that Westinghouse refunded to the 
co-owners in 2017,429 putting the total cost of the project over US$34 billion—2.4  times the 
US$14 billion projected cost at the start of construction in 2013. The most recent cost increases 
and construction delays are due largely to quality assurance problems in the installation 
of electrical cabling throughout the plant,430 as well as administrative errors in failing to 
complete over 26,000  inspection records.431 On 3  August  2022, the U.S. Nuclear Regulatory 
Commission (NRC) authorized the loading of fuel in Unit 3, with a planned startup date in the 
first quarter of 2023. Georgia Power estimates the startup of Unit 4 before the end of 2023.

Large New Subsidies for Nuclear Power

Since the publication of WNISR2021, the U.S. Congress has enacted two major pieces of 
infrastructure and energy finance legislation: the Infrastructure Investment and Jobs Act 

427 - Associated Press, “Georgia nuclear plant’s cost now forecast to top $30 billion”, as published by Georgia Public 
Broadcasting, 9 May 2022, see https://www.gpb.org/news/2022/05/09/georgia-nuclear-plants-cost-now-forecast-top-30-billion, 
accessed 7 September 2022.

428 - Jeff Amy, “Co-owners sue Georgia Power in $685M Vogtle contract dispute”, Associated Press, 21 June 2022,  
see https://apnews.com/article/politics-lawsuits-florida-georgia-a0eaf5c77e77e2b6ba95f0ad93137572, accessed 1 September 2022.

429 - Georgia Power, “Toshiba fulfills $3.68 billion parent guarantee obligation for Vogtle nuclear expansion,” 14 December 2017, 
see https://www.prnewswire.com/news-releases/toshiba-fulfills-368-billion-parent-guarantee-obligation-for-vogtle-nuclear-
expansion-300571464.html, accessed 1 September 2022.

430 - Jeff Amy, “Nuclear regulators uphold violations at Georgia reactors”, Associated Press, 19 November 2021,  
see https://www.statesboroherald.com/local/nuclear-regulators-uphold-violations-georgia-reactors/, accessed 1 September 2022

431 - Drew Kahn, “Monitors blame Georgia Power’s lax oversight for Plant Vogtle delays”, Atlanta Journal-Constitution, 
19 July 2022, see https://www.ajc.com/news/monitors-blame-georgia-powers-lax-oversight-for-plant-vogtle-delays/
BGRQWF65PFDMLB5QXKT7XYZLZQ/, accessed 1 September 2022.

https://www.gpb.org/news/2022/05/09/georgia-nuclear-plants-cost-now-forecast-top-30-billion
https://apnews.com/article/politics-lawsuits-florida-georgia-a0eaf5c77e77e2b6ba95f0ad93137572
https://www.prnewswire.com/news-releases/toshiba-fulfills-368-billion-parent-guarantee-obligation-for-vogtle-nuclear-expansion-300571464.html
https://www.prnewswire.com/news-releases/toshiba-fulfills-368-billion-parent-guarantee-obligation-for-vogtle-nuclear-expansion-300571464.html
https://www.statesboroherald.com/local/nuclear-regulators-uphold-violations-georgia-reactors/
https://www.ajc.com/news/monitors-blame-georgia-powers-lax-oversight-for-plant-vogtle-delays/BGRQWF65PFDMLB5QXKT7XYZLZQ/
https://www.ajc.com/news/monitors-blame-georgia-powers-lax-oversight-for-plant-vogtle-delays/BGRQWF65PFDMLB5QXKT7XYZLZQ/
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(IIJA),432 with US$1.2 trillion in proposed spending433; and the Inflation Reduction Act (IRA),434 
with US$437  billion available.435 Each law includes significant new spending to promote 
nuclear energy—existing reactors, new reactors, and enrichment infrastructure. IIJA creates 
a US$6  billion Civil Nuclear Credits program to support uneconomic reactors at imminent 
risk of closure, as well as US$3.2 billion to support new reactor demonstration projects. IRA 
includes five measures that provide subsidies and financing for existing and new reactors:

	Ɇ Production tax credits for existing reactors;436

	Ɇ Clean energy production and investment tax credits for new energy sources, including new 
reactors;

	Ɇ US$40 billion in loan guarantees for new clean energy projects, including new reactors;

	Ɇ US$250 billion in loan guarantees for existing energy infrastructure (Energy Infrastructure 
Reinvestment Financing), for which existing reactors are likely to be eligible; and

	Ɇ US$700 million for High-Assay Low-Enriched Uranium (HALEU).

The total amount of spending for nuclear energy under these measures is not yet determined 
but is certainly the largest direct federal investment in commercial nuclear energy in decades. 
Congress’s Joint Committee on Taxation’s (JTC) latest estimate of the bill’s budget impacts 
projects the production tax credits for existing reactors to cost US$30 billion over the nine 
years of the program (from 2024 through 2032).437 

The Energy Policy Act of 2005 (EPACT 2005) was the previous law authorizing large amounts 
of federal funding for commercial nuclear energy,438 which directed DOE to provide loan 
guarantees for new reactors,439 up to US$6 billion in production tax credits, US$2 billion in 
grants to compensate for delays in reactor licensing, and US$1.25 billion for a Next Generation 
Nuclear Plant Project. The JTC provided no breakdown by energy source/technology of the 

432 - House Transportation and Infrastructure Committee, “H.R. 3684—Infrastructure Investment and Jobs Act”, Public 
Law No. 117-58 enacted 15 November 2021, U.S. Congress, see https://www.congress.gov/bill/117th-congress/house-bill/3684, 
accessed 3 September 2022. 

433 - Heather Long, “What’s in the $1.2 trillion infrastructure law”, The Washington Post, 16 November 2021,  
see https://www.washingtonpost.com/business/2021/08/10/senate-infrastructure-bill-what-is-in-it/, accessed 3 September 2022.

434 - House Budget Committee, “H.R. 5376—Inflation Reduction Act of 2022”, Public Law No. 117-169, U.S. Congress, 
enacted 16 August 2022, see https://www.congress.gov/bill/117th-congress/house-bill/5376, accessed 3 September 2022.

435 - Chelsey Cox, “Biden signs Inflation Reduction Act into law, setting 15% minimum corporate tax rate”, CNBC, 17 August 2022, 
see https://www.cnbc.com/2022/08/16/watch-live-biden-to-sign-inflation-reduction-act-into-law-setting-15percent-minimum-
corporate-tax-rate.html, accessed 3 September 2022.

436 - This provision is a modified version of legislation introduced in 2021, Zero-Emission Nuclear Power Production Credit Act of 2021 
(S. 2291), on which WNISR reported previously. 

437 - Joint Tax Committee, “Estimated Budget Effects Of The Revenue Provisions Of Title I – Committee On Finance, Of An 
Amendment In The Nature Of A Substitute To H.R. 5376, “An Act To Provide For Reconciliation Pursuant To Title II Of S. Con. 
Res. 14,” As Passed By The Senate On August 7, 2022, And Scheduled For Consideration By The House Of Representatives On 
August 12, 2022”, JCX-18-22, 9 August 2022, see https://www.jct.gov/CMSPages/GetFile.aspx?guid=40b08e39-706e-46aa-aef2-
438a26936398, accessed 3 September 2022.

438 - 109th Congress, “Energy Policy Act of 2005”, Public Law 109–58 enacted 8 August 2005, U.S. Congress,  
see https://www.congress.gov/109/plaws/publ58/PLAW-109publ58.pdf, accessed 7 September 2022.

439 - EPACT 2005 did not appropriate funds for the loan guarantee program, but subsequent appropriations bills in 2007 and 2009 
authorized DOE to provide up to $18.5 billion in loan guarantees for new reactors and up to $4 billion for fuel cycle facilities.

See U.S. DOE, “History: Loan Programs Office,” see https://www.energy.gov/lpo/innovative-clean-energy-nuclear-loan-guarantees; 
and U.S. Government Publishing Office, “Omnibus Appropriations Act, 2009, P.L. No. 111-8, Division C, Title III,”  
see http://www.gpo.gov/fdsys/pkg/PLAW-111publ8/html/PLAW-111publ8.htm; both accessed 4 September 2022.

https://www.congress.gov/bill/117th-congress/house-bill/3684
https://www.washingtonpost.com/business/2021/08/10/senate-infrastructure-bill-what-is-in-it/
https://www.congress.gov/bill/117th-congress/house-bill/5376
https://www.cnbc.com/2022/08/16/watch-live-biden-to-sign-inflation-reduction-act-into-law-setting-15percent-minimum-corporate-tax-rate.html
https://www.cnbc.com/2022/08/16/watch-live-biden-to-sign-inflation-reduction-act-into-law-setting-15percent-minimum-corporate-tax-rate.html
https://www.jct.gov/CMSPages/GetFile.aspx?guid=40b08e39-706e-46aa-aef2-438a26936398
https://www.jct.gov/CMSPages/GetFile.aspx?guid=40b08e39-706e-46aa-aef2-438a26936398
https://www.congress.gov/109/plaws/publ58/PLAW-109publ58.pdf
https://www.energy.gov/lpo/innovative-clean-energy-nuclear-loan-guarantees
http://www.gpo.gov/fdsys/pkg/PLAW-111publ8/html/PLAW-111publ8.htm
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other tax credits and loan guarantees for which commercial reactors are eligible, but the 
Nuclear Production Credits alone likely match or exceed the value of all EPACT 2005 spending 
on commercial reactors. 

“There’s a deepening understanding within the [Biden] administration 
that it needs nuclear to meet its zero-emission goals”

As one insider noted to Reuters news agency in 2021, “There’s a deepening understanding within 
the [Biden] administration that it needs nuclear to meet its zero-emission goals.”440 With no 
prospects of major nuclear plant construction in the coming years,441 the legislative efforts 
have focused on providing subsidies to prevent further reactor closures. It is unclear to what 
extent the funding allocated in the IIJA and the IRA will successfully prolong the operation 
of otherwise uneconomical reactors through direct subsidies and lowering the industry’s 
risk exposure to financing large maintenance projects (e.g.  steam generator replacements). 
However, the much larger federal investments in existing reactors than in new construction 
suggest the U.S. industry is focused on treading water rather than on breaking ground in the 
next decade.

In addition to the trends of closures and subsidies among existing reactors, there is a trend of 
corporate restructuring in the merchant nuclear sector over the past three years. Three utility 
holding companies that controlled approximately one-third of operating reactors a decade 
ago have divested their nuclear power plants. Entergy has closed or sold off its six merchant 
reactors since 2014.442 With the closure and sale of Palisades-1 to Holtec for decommissioning, 
it has completed its exit from the merchant nuclear generation business. It still owns and 
operates five reactors through its regulated utility subsidiaries in Arkansas, Louisiana, and 
Mississippi. In 2020, FirstEnergy sold off its four nuclear reactors443 and two coal power plants 
to Energy Harbor through the bankruptcy settlement of its merchant generation subsidiary, 
FirstEnergy Solutions.444 

In February 2022, Exelon, by far the largest nuclear generator in the U.S., completed the 
spin-off of Constellation Energy Corp., with its holdings in 23 reactors and other merchant 
generation and power marketing ventures. In 2021, as the spin-off was being executed, Exelon 
also completed the acquisition of EDF’s 50  percent stake in the corporations’ joint venture 
Constellation Energy Nuclear Group, which owned five reactors. Following the spin-off, 
Constellation CEO Joe  Dominguez stated that the corporation’s growth strategy includes 

440 - Timothy Gardner and Jarrett Renshaw, “U.S. eyes nuclear reactor tax credit to meet climate goals -sources”, Reuters, 5 May 2021, 
see https://www.reuters.com/business/sustainable-business/white-house-eyes-subsidies-nuclear-plants-help-meet-climate-targets-
sources-2021-05-05/, accessed 22 July 2021.

441 - Mark Cooper, “Building a Least-Cost, Low-Carbon Electricity System With Efficiency, Wind, Solar, & Intelligent Grid 
Management: Why Nuclear Subsidies Are an Unnecessary Threat to the Transformation”, Institute for Energy and the Environment, 
Vermont Law School, July 2021, see https://www.vermontlaw.edu/sites/default/files/2021-07/Building_a_21st_Century_Electricity_
System.pdf, accessed 22 July 2022.

442 - Entergy retired Indian Point-2 and -3 (2020 and 2021), Palisades (2022), Pilgrim (2018), and Vermont Yankee (2014), and sold 
FitzPatrick to Exelon (2016). It has also canceled a longstanding contract to manage the operations of Nebraska Public Power District’s 
Cooper Nuclear Station (2022). Entergy has also transferred ownership of all of the reactors that it closed and their decommissioning 
funds to other firms that plan to decommission them: Northstar purchased Vermont Yankee, and Holtec International purchased 
Indian Point, Palisades, and Pilgrim. 

443 - Beaver Valley-1 and -2 in Pennsylvania, and Davis-Besse and Perry in Ohio.

444 - Jeremy Pelzer, “FirstEnergy Solutions emerges from bankruptcy, becomes Energy Harbor”, Cleveland.com, 27 February 2020, 
see https://www.cleveland.com/open/2020/02/firstenergy-solutions-emerges-from-bankruptcy-becomes-energy-harbor.html, 
accessed 4 September 2022.

https://www.reuters.com/business/sustainable-business/white-house-eyes-subsidies-nuclear-plants-help-meet-climate-targets-sources-2021-05-05/
https://www.reuters.com/business/sustainable-business/white-house-eyes-subsidies-nuclear-plants-help-meet-climate-targets-sources-2021-05-05/
https://www.vermontlaw.edu/sites/default/files/2021-07/Building_a_21st_Century_Electricity_System.pdf
https://www.vermontlaw.edu/sites/default/files/2021-07/Building_a_21st_Century_Electricity_System.pdf
https://www.cleveland.com/open/2020/02/firstenergy-solutions-emerges-from-bankruptcy-becomes-energy-harbor.html
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acquiring more merchant reactors “from other companies looking to exit the competitive 
power business.”445 In 2020, Public Service Enterprise Group  (PSEG) announced that it 
would divest its generation assets except its nuclear holdings,446 which include interests in 
four reactors it co-owns with Constellation, as well as the Hope Creek reactor in New Jersey. 
Following enactment of the IRA, analysts have already speculated that PSEG may strike a deal 
to transfer its ownership of the reactors to Constellation and fully exit the merchant generation 
business.447 PSEG has also repurposed a site adjacent to its Salem-1 and  -2 and Hope Creek 
reactors for which it received an early site permit in 2016448 for an unspecified small modular 
reactor project. The site is now being developed to serve as a logistics facility for construction 
of offshore wind installations.449 

The trend signals that utility holding companies believe regulated distribution utility 
operations will be the primary profit centers of their businesses going forward, and that 
owning and operating nuclear reactors in wholesale power markets is no longer in the interests 
of their shareholders, even with billions of dollars in state and federal subsidies. 

During the past few years, utilities have both succeeded and failed in their ongoing efforts 
to secure state financial support for operating nuclear plants, with the balance being in the 
industry’s favor. As of July  2022, 18  reactors in the U.S. were receiving or are eligible for 
subsidies as a result of state legislation such as Zero Emission Credits (ZEC) or equivalent: Nine 
Mile Point-1 and -2, FitzPatrick, and Ginna in New York; Braidwood-1 and -2, Byron-1 and -2, 
Clinton, Dresden-2 and -3, and Quad Cities-1 and -2 in Illinois; Salem-1 and -2 and Hope Creek 
in New Jersey; and Millstone-2 and -3 in Connecticut. ZEC subsidies in Ohio for Davis Besse 
and Perry were rescinded in 2021450 before any of the funds had been disbursed. As a result of 
the federal corruption investigation into FirstEnergy’s contributions of US$61 million to state 
legislators and political action committees to pass House Bill 6 (HB6) in 2019, the legislature 
repealed the nuclear subsidies in the bill (see previous WNISR editions).

Extended Reactor Licenses 

As of 1  July  2022, 84 of the 92 operating U.S. units had already received 20-year Initial 
License Renewals, which permits reactor operation beyond 40 and up to 60  years. Since 
December  2019, the Nuclear Regulatory Commission  (NRC) did not issue any additional 

445 - Katherine Blunt, “This New Company Is Betting Big on Nuclear Power in America”, The Wall Street Journal, 
2 February 2022, see https://www.wsj.com/articles/this-new-company-is-betting-big-on-nuclear-power-in-america-11643820916, 
accessed 7 September 2022.

446 - Robert Walton, “PSEG to sell almost 7 GW of fossil fuel generation, retain nuclear plants”, Utility Dive, 3 August 2020, 
see https://www.utilitydive.com/news/pseg-to-sell-almost-7-gw-of-fossil-fuel-generation-retain-nuclear-plants/582743/, 
accessed 4 September 2022.

447 - Jessica Sondgeroth and Stephanie Cooke, “US Enacts ‘Game-Changing’ Nuclear Tax Credits”, Energy Intelligence Weekly, 
19 August 2022, see https://www.energyintel.com/00000182-b682-d1ec-a1ee-befff53d0001, accessed 4 September 2022. 

448 - U.S. NRC, “Issued Early Site Permit - PSEG Site,” 8 January 2021, see https://www.nrc.gov/reactors/new-reactors/esp/pseg.html, 
accessed 4 September 2022.

449 - Tom Johnson, “A site once earmarked for nuclear power will now assemble wind turbines”, NJ Spotlight News, 15 September 2021, 
see https://www.njspotlightnews.org/2021/09/nj-wind-power-pseg-salem-county-nuclear-power-lease-turbines-port/, 
accessed 4 September 2022.

450 - Jeremy Pelzer, “Gov. Mike DeWine signs repeal of nuclear bailout, other parts of scandal-tainted House Bill 6”, Cleveland.com, 
31 March 2021, see https://www.cleveland.com/open/2021/03/gov-mike-dewine-signs-repeal-of-nuclear-bailout-other-parts-of-scandal-
tainted-house-bill-6.html, accessed 4 September 2022.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.wsj.com/articles/this-new-company-is-betting-big-on-nuclear-power-in-america-11643820916
https://www.utilitydive.com/news/pseg-to-sell-almost-7-gw-of-fossil-fuel-generation-retain-nuclear-plants/582743/
https://www.energyintel.com/00000182-b682-d1ec-a1ee-befff53d0001
https://www.nrc.gov/reactors/new-reactors/esp/pseg.html
https://www.njspotlightnews.org/2021/09/nj-wind-power-pseg-salem-county-nuclear-power-lease-turbines
https://www.cleveland.com/open/2021/03/gov-mike-dewine-signs-repeal-of-nuclear-bailout-other-parts-of-scandal-tainted-house-bill-6.html
https://www.cleveland.com/open/2021/03/gov-mike-dewine-signs-repeal-of-nuclear-bailout-other-parts-of-scandal-tainted-house-bill-6.html
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20-year license renewals. Four reactors are currently listed as intending to apply for license 
extension in the period 2022–2024.451 Under the Atomic Energy Act (AEA) of 1954, as amended, 
and NRC regulations, the NRC issues initial operating licenses for commercial power reactors 
for 40 years. NRC regulations permit license renewals that extend the initial 40-year license 
for up to 20 additional years per renewal. 

In July 2017, the NRC published a final document describing “aging management programs” 
that allow the NRC to grant nuclear power plants operating licenses for up to 80  years, 
which the NRC has designated “Subsequent License Renewal.”452 As of 4 May 2021, the NRC 
had granted Subsequent Renewed Operating Licenses to six reactors,453 which would permit 
operation from 60 to 80 years. Applications for a further nine reactors are under review.454 

However, in February 2022, the NRC issued an unprecedented order effectively suspending the 
approvals it had granted for four reactors,455 and holding approvals of the other applications in 
abeyance, while it develops a new environmental assessment for license renewals authorizing 
operation from 60 to 80 years. Intervenors in the reviews of the Turkey Point and Peach Bottom 
applications alleged to the NRC that it had violated its own regulations and the National 
Environmental Policy Act (NEPA) in approving them on the basis of an inapplicable Generic 
Environmental Impact Statement (GEIS). Initially, in a ruling issued on 12 November 2020, 
the NRC upheld its decision granting the licenses stating that it was correct to rely on NRC’s 
Generic Environmental Impact Statement for license renewal.456 However, two of the NRC 
Commissioners dissented from the decision, arguing this interpretation violates the NRC’s 
obligations under the NEPA.457 As a result of the expiration of two Commissioners’ terms in 
2021, the dissenting commissioners then held the majority of two to one, and determined to 
avoid legal challenges in the courts and suspend the previous approvals. 

451 - U.S.NRC, “Future Submittals of Applications”, as of 12 January 2022, see https://www.nrc.gov/reactors/operating/licensing/
renewal/applications.html, accessed 6 September 2022.

452 - Office of Nuclear Reactor Regulation, “Generic Aging Lessons Learned for Subsequent License Renewal (GALL-SLR) 
Report”, U.S. NRC, Final Report, NUREG-2191, Vol. 2, July 2017, see https://www.nrc.gov/docs/ML1718/ML17187A204.pdf, 
accessed 10 June 2020.

453 - Turkey Point-3 and -4 (2020), Peach Bottom-2 and -3 (2020), and Surry-1 and -2 (2021). See U.S. NRC, “Status of Subsequent 
License Renewal Applications”, 9 June 2022, see https://www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-
renewal.html, accessed 1 September 2022.

454 - North Anna-1 and -2; Oconee-1, -2, and -3; Point Beach-1 and -2; St. Lucie-1 and -2.

455 - Turkey Point-3 and -4 and Peach Bottom-2 and -3. Because no intervenors challenged the subsequent license renewal application 
for Surry-1 and -2, the Commission did not suspend its approval in that case, even though the Surry application relied upon the same 
Generic Environmental Impact Statement as the other applications. 
See U.S. NRC, “Memorandum and Order CLI-22-02”, 24 February 2022, see https://www.nrc.gov/docs/ML2205/ML22055A496.pdf; 
and U.S. NRC, “Memorandum and Order CLI-22-04”, 24 February 2022, see https://www.nrc.gov/docs/ML2205/ML22055A557.pdf; 
both accessed 1 September 2022.

456 - U.S.NRC, “In the Matter of Exelon Generation Company, LLC (Peach Bottom Atomic Power Station, Units 2 and 3)–Commission 
Memorandum and Order (CLI-20-11)”, Docket Nos. 50-277-SLR and 50-278-SLR, 12 November 2020,  
see https://www.nrc.gov/docs/ML2031/ML20317A110.pdf, accessed 11 August 2021. 

457 - Paul M. Bessette, Ryan K. Lighty and Scott D. Clausen, “NRC Reaffirms Its Decision Allowing SLR Applicants to Rely on License 
Renewal GEIS”, Morgan Lewis, 25 November 2020, see https://www.morganlewis.com/blogs/upandatom/2020/11/nrc-reaffirms-its-
decision-allowing-slr-applicants-to-rely-on-license-renewal-geis, accessed 11 August 2021.

https://www.nrc.gov/reactors/operating/licensing/renewal/applications.html
https://www.nrc.gov/reactors/operating/licensing/renewal/applications.html
https://www.nrc.gov/docs/ML1718/ML17187A204.pdf
https://www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-renewal.html
https://www.nrc.gov/reactors/operating/licensing/renewal/subsequent-license-renewal.html
https://www.nrc.gov/docs/ML2205/ML22055A496.pdf
https://www.nrc.gov/docs/ML2205/ML22055A557.pdf
https://www.nrc.gov/docs/ML2031/ML20317A110.pdf
https://www.morganlewis.com/blogs/upandatom/2020/11/nrc-reaffirms-its-decision-allowing-slr-applicants-to-rely-on-license-renewal-geis
https://www.morganlewis.com/blogs/upandatom/2020/11/nrc-reaffirms-its-decision-allowing-slr-applicants-to-rely-on-license-renewal-geis
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When the NRC promulgated its rules for review of initial 20-year license renewals in 1996, 
NRC fulfilled its NEPA obligations by publishing a GEIS458 (updated in 2013459), covering a broad 
array of environmental impacts that the NRC deemed common to all initial license renewals. 
When applying for initial license renewal, the licensee needs only to provide a Supplemental 
Environmental Impact Statement, addressing impacts that are site-specific to the reactor/s in 
question. In doing so, the NRC issued a regulation authorizing licensees to use the GEIS for 
initial license renewals to operate for up to 60  years. At the Commissioners’ direction, the 
NRC is in the process of updating the GEIS to cover operation from 60 to 80 years. It must also 
amend its regulations to authorize the use of the updated GEIS in subsequent license renewal 
applications.460

While not guaranteeing reactors’ continued operation, multiple applications are expected over 
the coming years for subsequent license renewals. Duke Energy Corporation has said it plans 
to seek license extensions for all 11 of its reactors.461 The federal legislation providing extended 
financial support for reactor operations are likely to encourage additional applications for 80-
year operational licenses.

Reactor Closures 

The retirement of Palisades-1 in May  2022 marks the completion of Entergy’s planned exit 
from the merchant generation business, preceded by the retirements of Vermont Yankee-1 
(2014), Pilgrim-1 (2018), Indian Point-2 (2020), and Indian Point-3 (2021), as well as the 2016 
divestiture of FitzPatrick-1 to Exelon. The final shutdown of Palisades-1 was preceded by a 
proposal initiated by Michigan Governor Gretchen Witmer to apply a federal subsidy under 
the Civil Nuclear Credit program created by federal infrastructure legislation enacted in 
December 2021 toward attracting a new owner who would extend the Palisades-1. The proposal 
failed to garner interest, particularly as Entergy had already entered into a contract to transfer 
ownership of Palisades-1 and its decommissioning trust fund (DTF) to Holtec International. 
Entergy has transferred all of its retired reactors to consortia specializing in decommissioning: 
Holtec and Northstar.

The average age of the six reactors closed in the U.S. over the four-year period 2018–2021 
(none was closed in 2017) was 46.5 years (see Figure 41), which remains far below their licensed 
lifetimes of 60 years.

458 - U.S. NRC, “Generic Environmental Impact Statement for License Renewal of Nuclear Plants: Appendices – Final Report 
(NUREG-1437, Volume 2)”, May 1996, see https://www.nrc.gov/reading-rm/doc-collections/nuregs/staff/sr1437/v2/index.html, 
accessed 1 September 2022. 

459 - U.S. NRC, “Reactor License Renewal Process”, 10 November 2020, see https://www.nrc.gov/reactors/operating/licensing/renewal/
process.html#generic, accessed 1 September 2022. 

460 - U.S. NRC, “Memorandum and Order—CLI-22-03”, 24 February 2022, see https://www.nrc.gov/docs/ML2205/ML22055A533.pdf, 
accessed 1 September 2022.

461 - Ari Natter, “The U.S. May Soon Have the World’s Oldest Nuclear Power Plants”, Bloomberg, 4 February 2020,  
see https://www.bloomberg.com/news/articles/2020-02-04/the-u-s-may-soon-have-the-world-s-oldest-nuclear-power-plants, 
accessed 2 July 2020.

https://www.nrc.gov/reading-rm/doc-collections/nuregs/staff/sr1437/v2/index.html
https://www.nrc.gov/docs/ML2205/ML22055A533.pdf
https://www.bloomberg.com/news/articles/2020-02-04/the-u-s-may-soon-have-the-world-s-oldest-nuclear-power-plants
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Evolution of Nuclear Reactors' Average Closure Age in the U.S. 1963 – 1 July 2022  
by Closure Year

Age in Years 

2017–2021 
6 Reactors Closed

Average Closure Age: 46.5 Years

Number of Reactors
1 2 3

Figure 41 · Evolution of Average Reactor Closure Age in the U.S.

Sources: WNISR with IAEA-PRIS, 2022

Securing Subsidies to Prevent Closures

As WNISR has reported in recent years, utilities have been lobbying for state legislation and 
contracts that would provide significant financial support for the operation of their uneconomic 
reactors (see WNISR2018 Annex 4). A total of 23 reactors were scheduled for early retirement 
between 2009 and 2025, of which 13 have already been closed, eight had their closure delayed 
following subsidy programs, and two at Diablo Canyon remain in question (see Figure 42).

The enactment of two major pieces of legislation making federal financing and subsidies 
available to currently operating nuclear power reactors has disrupted projections for the pace 
of retirements. The Infrastructure Investment and Jobs Act (November 2021) authorized the 
issuance of Civil Nuclear Credits to unprofitable reactors, to be administered by the Department 
of Energy (DOE) through a five-year, US$6 billion federal grant program.462 Implementation of 
the program prompted the governors of California and Michigan to request that DOE apply the 
grants toward preempting the planned retirements of Palisades-1 and Diablo Canyon-1 and -2. 
Entergy Nuclear, the owner of Palisades-1, did not embrace Governor Witmer’s proposal and 
retired the reactor as planned. 

Governor Gavin Newsom’s proposal for Diablo Canyon took a different course. Driven by 
California’s seasonal electricity reliability challenges,463 Newsom’s proposal garnered political 
support and convinced Diablo Canyon’s owner, Pacific Gas & Electric (PG&E), to consider 
breaking an innovative multi-stakeholder agreement to retire the reactors when their 

462 - U.S. House of Representatives, “H.R.3684—Infrastructure Investment and Jobs Act”, Public Law No. 117-58, 
enacted 15 November 2021, see https://www.congress.gov/bill/117th-congress/house-bill/3684/text, accessed 2 September 2022.

463 - Anne C. Mulkern, “California Faces Summer Blackouts from Climate Extremes”, E&E News, 23 May 2022, see https://www.
scientificamerican.com/article/california-faces-summer-blackouts-from-climate-extremes/, accessed 4 September 2022.

https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2018-HTML.html#lien24
https://www.congress.gov/bill/117th-congress/house-bill/3684/text
https://www.scientificamerican.com/article/california-faces-summer-blackouts-from-climate-extremes/
https://www.scientificamerican.com/article/california-faces-summer-blackouts-from-climate-extremes/
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federal operating licenses expire in 2024 and 2025. The proposal prompted DOE to amend in 
June 2022464 the program guidance it had recently issued in April 2022,465 under which Diablo 
Canyon likely would not have been eligible. In order to further accommodate the state’s 
policymaking process, DOE twice extended the deadline for PG&E to apply: first, from 19 May 
to 5 July 2022 and then again to 6 September 2022.466 

On 1 September 2022, the California legislature passed a bill proposed by Governor Gavin 
Newsom to extend Diablo Canyon’s operations and make US$1.4 billion in loans available to 
PG&E to pursue 5-year extensions of the reactors’ federal operating licenses, as well as deferred 
maintenance and other expenditures. The state funding is contingent on both Diablo Canyon’s 
eligibility for Civil Nuclear Credits, as well as future determinations by the California Public 
Utilities Commission on the prudency of Diablo Canyon’s cost to consumers and whether the 
reactors are needed to ensure transmission system reliability.467 

The decision may delay the most deliberate and planned nuclear power-plant retirements in 
the U.S. In 2016, PG&E entered into a settlement with four environmental organizations and 
two labor unions. Under the agreement, PG&E would withdraw its license renewal application 
at NRC, close the reactors when their operating licenses expire in 2024 and 2025, make 
investments in renewables and energy efficiency to ensure it meets California’s renewable 
energy and emissions goals, provide salary bonuses, training, and job opportunities for Diablo 
Canyon workers, and make stable property tax payments to local municipalities through 
2025. The California Public Utilities Commission  (CPUC) approved the proposal in 2018, 
after the California Legislature enacted a law expressly giving it the authority to implement 
the additional payments to workers and local communities and requiring the CPUC to ensure 
that Diablo Canyon’s retirement would not result in increases in greenhouse gas emissions. In 
subsequent proceedings since 2019, the CPUC has issued orders to PG&E and all other utilities 
in the state to procure a total of 22 GW of renewable energy and storage capacity by 2026—the 
vast majority of which by the time Diablo Canyon-1 is to close in November 2024. The CPUC 
has affirmed publicly that its system planning proceedings and procurement orders have been 
directed at assuring grid reliability and emissions reductions through the retirements of Diablo 
Canyon and several fossil fuel power plants.468

464 - U.S. DOE, “Proposed Guidance Amendment for the Civil Nuclear Credit Program”, U.S. Department of Energy, 17 June 2022, 
see https://www.energy.gov/sites/default/files/2022-06/Proposed%20CNC%20Guidance%20Amendment%206.17.2022_0.pdf, 
accessed 2 September 2022.

465 - U.S. DOE, “Notice of Availability of Guidance for the First Award Period of the Civil Nuclear Credit Program”, Federal Register, 
25 April 2022, see https://www.federalregister.gov/documents/2022/04/25/2022-08773/notice-of-availability-of-guidance-for-the-first-
award-period-of-the-civil-nuclear-credit-program, accessed 2 September 2022.

466 - Office of Nuclear Energy, “U.S. Department of Energy Extends Application Deadline for $6 Billion Civil Nuclear Credit Program”, 
U.S. DOE, 18 May 2022, see https://www.energy.gov/ne/articles/us-department-energy-extends-application-deadline-6-billion-civil-
nuclear-credit; and Office of Nuclear Energy, “DOE to Revise Eligibility for Civil Nuclear Credit Program and Extend Submission 
Deadline”, U.S. DOE, 30 June 2022, see https://www.energy.gov/ne/articles/doe-revise-eligibility-civil-nuclear-credit-program-and-
extend-submission-deadline, both accessed September 2022.

467 - California Senate, “California Senate Bill 846—Diablo Canyon Powerplant: Extension of Operations”, passed 1 September 2022, 
see https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=202120220SB846, accessed 7 September 2022.

468 - CPUC, “CPUC Orders Historic Clean Energy Procurement To Ensure Electric Grid Reliability and Meet Climate Goals”, 
Press Release, California Public Utilities Commission, 24 June 2021, see https://www.cpuc.ca.gov/news-and-updates/all-news/cpuc-
orders-clean-energy-procurement-to-ensure-electric-grid-reliability; and Peter Skala, “Letter to the Editor: CPUC responds to 
commentary on Diablo Canyon”, CPUC, published in Capitol Weekly, 15 April 2022, see https://capitolweekly.net/letter-to-the-editor-
cpuc-responds-to-inaccurate-commentary/, both accessed 4 September 2022.

https://www.energy.gov/sites/default/files/2022-06/Proposed%20CNC%20Guidance%20Amendment%206.17.2022_0.pdf
https://www.federalregister.gov/documents/2022/04/25/2022-08773/notice-of-availability-of-guidance-for-the-first-award-period-of-the-civil-nuclear-credit-program
https://www.federalregister.gov/documents/2022/04/25/2022-08773/notice-of-availability-of-guidance-for-the-first-award-period-of-the-civil-nuclear-credit-program
https://www.energy.gov/ne/articles/us-department-energy-extends-application-deadline-6-billion-civil-nuclear-credit
https://www.energy.gov/ne/articles/us-department-energy-extends-application-deadline-6-billion-civil-nuclear-credit
https://www.energy.gov/ne/articles/doe-revise-eligibility-civil-nuclear-credit-program-and-extend-submission-deadline
https://www.energy.gov/ne/articles/doe-revise-eligibility-civil-nuclear-credit-program-and-extend-submission-deadline
https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=202120220SB846
https://www.cpuc.ca.gov/news-and-updates/all-news/cpuc-orders-clean-energy-procurement-to-ensure-electric-grid-reliability
https://www.cpuc.ca.gov/news-and-updates/all-news/cpuc-orders-clean-energy-procurement-to-ensure-electric-grid-reliability
https://capitolweekly.net/letter-to-the-editor-cpuc-responds-to-inaccurate-commentary/
https://capitolweekly.net/letter-to-the-editor-cpuc-responds-to-inaccurate-commentary/
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The Inflation Reduction Act contains six potential sources of funding and financing for existing 
and new reactors:

	Ɇ Zero-Emission Nuclear Power Production Credit: Production tax credits for existing 
reactors, available for nine years (2024 through 2032). All existing reactors are eligible. If 
a reactor owner meets prevailing wage and union apprenticeship requirements, they may 
claim as much as US$15/MWh in tax credits. If not, the credits are worth a maximum of 
US$3/MWh. If the annual sales revenue of the reactor is greater than US$25/MWh, the 
value of the credits that can be claimed is reduced, phasing out at US$0 for annual revenue 
of US$43.75/MWh. Other state or federal ZEC payments must be counted as sales revenue, 
unless those programs specify that their credits would be reduced in the amount of these 
federal credits.

	Ɇ Energy Infrastructure Reinvestment Financing: A US$250 billion loan guarantee 
program for owners of existing energy infrastructure to finance projects that will “avoid, 
reduce, utilize, or sequester air pollutants or anthropogenic emissions.” Existing reactors 
would likely be eligible for these loan guarantees, particularly for license renewals and/
or major capital projects necessary to continue operating, such as steam generator 
replacements.

	Ɇ Tax credits for new generation sources

•	 Clean Electricity Production Credit: Production tax credits for new electricity 
sources, available for 10 years after the facility begins operation. New reactors would 
be eligible. Similar to the Nuclear Production Credit, the credit is worth US$15/MWh 
if the owner meets prevailing wage and union apprenticeship requirements, and only 
US$3/MWh otherwise. Facilities sited in “energy communities”469 receive a 10 percent 
bonus to the credit. An additional 10 percent bonus is available for facilities that meet 
domestic content requirements.

•	 Clean Electricity Investment Credit: Investment tax credits for new electricity 
sources. Facilities cannot claim both the production credit and the investment credit. 
Similar to the production credit, the investment credit can be claimed on 30 percent of 
the eligible investment amount for the facility if the owner meets prevailing wage and 
union apprenticeship requirements, but only 6  percent if it does not. Facilities sited 
in “energy communities” receive a 10 percent bonus to the credit. An additional 10 
percent bonus is available for facilities that meet domestic content requirements.

	Ɇ Funding for DOE Loan Programs Office: Authorizes an additional US$40–43.6 billion for 
loan guarantees under DOE’s existing program, for which new reactors would be eligible.

	Ɇ Availability of High-Assay Low-Enriched Uranium (HALEU): Authorizes a total 
of US$700  million toward assuring the availability of HALEU for new commercial 
reactors research, development, and demonstration  (RD&D) projects and commercial 
use. US$100  million is allocated for development and certification of transportation 
canisters. US$500 million is allocated for procurement of HALEU for a commercial reactor 
development consortium. US$100  million is to assure availability of HALEU for RD&D 
and commercial use.

469 - Defined as communities with high levels of unemployment where there are brownfield industrial sites or historical dependence 
on fossil fuel extraction, production, or generation. 
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Figure 42 · Timelines of 23 Reactors Subject to Early Retirement in the United States

Sources: Various, compiled by WNISR, 2022

Notes:

* Crystal River: No production after 2009 (WNISR considers it closed as of this date). Official closure announced in 2013. Renewal application submitted in 
2008, withdrawn in 2013. See U.S. NRC, “Crystal River – License Renewal Application”, U.S. Nuclear Regulatory Commission, Updated 9 December 2016, 
see https://www.nrc.gov/reactors/operating/licensing/renewal/applications/crystal-river.html, accessed 8 September 2020.

** Possible deferral of closure until 2029 and 2030 

*** Early closure reversed following access to new subsidies. For Braidwood-1 &-2, and Byron-1 & -2, the enacted legislation extends the subsidies to 2027.

**** License Renewal Application cancelled in 2018. In 2020, Energy Harbor announced its intention to submit a new license renewal application. See 
Perry Nuclear Power Plant, “Notice of Intent to Submit License Renewal Application”, Energy Harbor, addressed to U.S. Nuclear Regulatory Commission, 
13 May 2020, see https://www.nrc.gov/docs/ML2013/ML20134H987.pdf, accessed 8 September 2022. Submission is expected in 2023.

As of 1 July 2022, legislation in five states (Connecticut, Illinois, New Jersey, New York and 
Ohio) had been enacted—with one retraction in Ohio as a result of the FirstEnergy corruption 
scandal (see below)—which in total provided state subsidies to 18 reactors at eleven nuclear 
plants. All of these five states have unbundled, retail-choice electricity markets, where 
generators do not receive cost recovery from state regulatory commissions. In the four states 
with active nuclear subsidy programs, those reactors account for 16 percent of the utility-scale 
generating capacity and 19 percent of the U.S. nuclear generating capacity.470

As reported previously, central to the future of nuclear power in the PJM Interconnection 
LLC (PJM) and other wholesale electricity markets are the rules governing how these state 

470 - U.S. EIA, “State Electricity Profiles”, U.S. Energy Information Administration, 4 November 2021, see https://www.eia.
gov/electricity/state/; and U.S. EIA, “Electric Power Annual: Table 4.3. Existing Capacity by Energy Source, 2020 (Megawatts)”, 
29 October 2021, see https://www.eia.gov/electricity/annual/html/epa_04_03.html, both accessed 5 September 2022.

https://www.nrc.gov/reactors/operating/licensing/renewal/applications/crystal-river.html
https://www.nrc.gov/docs/ML2013/ML20134H987.pdf
https://www.eia.gov/electricity/state/
https://www.eia.gov/electricity/state/
https://www.eia.gov/electricity/annual/html/epa_04_03.html
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subsidies for incumbent nuclear power plants are rationalized in the competitive pricing 
auctions. Since state-level subsidies for merchant nuclear reactors were first implemented 
in 2016, regional wholesale markets (labeled alternately regional transmission organizations 
or independent system operators, RTOs or ISOs) and the Federal Energy Regulatory 
Commission (FERC), which oversees them, have tried to balance the competing interests of 
different industry segments—principally, the coal, gas, and nuclear industries. RTOs/ISOs are 
private organizations whose governance is dominated by the commercial interests with the 
greatest market shares.471 For instance, in June 2018, FERC invalidated the PJM market rules.472 
The FERC order related to how PJM set the price of capacity it procures through its capacity 
market, known as the Reliability Pricing Model  (RPM). The new FERC rules would have 
affected how state subsidies, including ZECs, would be considered in the wholesale market. 
At issue was whether the subsidies being received by utilities for their nuclear plants would 
be factored into the capacity auction pricing. As reported in previous WNISRs, the legislation 
passed in four of the five states has been Zero Emission Credits or ZECs. 

These instruments are similar in name but different in function from the more well-established 
system of renewable energy credits (RECs). ZECs in Illinois, New York, and New Jersey are 
awarded on an uncompetitive, fixed-price basis to single corporations gigawatts of nuclear 
capacity, representing large shares of the existing state/regional generation supply. In states 
that have established renewable energy (or portfolio) standards (RES or RPS), contracts for 
RECs are auctioned to renewable energy projects on a competitive basis, from a fixed pool 
of credits determined by annually increasing targets for renewable energy consumption. 
ZECs provide subsidies to help nuclear generators boost profitability and hold onto their 
market share, whereas RECs provide a competitively priced incentive for the deployment of 
new renewable technologies at the lowest cost. Both policies are intended to reshape market 
outcomes, and FERC noted in its 2018 order that “With each such subsidy, the market becomes 
less grounded in fundamental principles of supply and demand.”473

In December 2019, FERC released an order474 directing PJM475 to significantly expand its 
minimum offer price rule  (MOPR) to mitigate the impacts of state-subsidized resources on 
the capacity market. The ruling had the potential to undermine renewable energy development 
and drew sharp opposition from a range of interests, including renewable energy industry 

471 - The Federal Energy Regulatory Commission, or FERC, is an independent agency that regulates the interstate transmission of 
natural gas, oil, and electricity. FERC also regulates natural gas and hydropower projects.

472 - Sonal Patel, “FERC Nixes PJM’s Fixes for Capacity Market Besieged by Subsidized Resources”, POWER Magazine, 5 July 2018, 
see https://www.powermag.com/ferc-nixes-pjms-fixes-for-capacity-market-besieged-by-subsidized-resources/?printmode=1, 
accessed 7 July 2020.

473 - FERC, “Order Rejecting Proposed Tariff Revisions, Granting In Part And Denying In Part Complaint, And Instituting Proceeding 
Under Section 206 Of The Federal Power Act”, Docket Nos. EL16-49-000, issued 29 June 2018, p. 3, see https://elibrary.ferc.gov/
eLibrary/filelist?accession_number=20180629-4005, accessed 24 August 2021.

474 - FERC, “Order Establishing Just And Reasonable Rate”, Docket Nos. EL16-49000 and EL18-178-000, 169 FERC 61,239, 
issued 19 December 2019, see https://www.pjm.com/-/media/documents/ferc/orders/2019/20191219-el16-46-000-el18-178-000.ashx, 
accessed 7 July 2020.

475 - Adam Keech, “Capacity Market Minimum Offer Price Rule Order”, Vice President of Market Operations, Market Implementation 
Committee, PJM, 8 January 2020, see https://www.pjm.com/-/media/committees-groups/committees/mic/2020/20200108/20200108- 
item-04a-ferc-order-on-mopr.ashx, accessed 7 July 2020.
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associations, environmental groups, and states with specific RES/RPS policies, which are 
particularly concerned about the ruling’s de-facto support for continued fossil fuel use.476 

One consequence of the FERC ruling was a delay to the 2021 PJM auction (which are held 
twice annually). When it was held in June 2021, nuclear generation cleared the most additional 
capacity compared to the previous capacity auction, with an additional 4,460 MW.477 Industry 
analysts noted that Public Service Enterprise Group Inc. (PSEG) and Exelon’s Salem plant in 
New Jersey and PSEG’s Hope Creek plant in New Jersey likely secured contracts by appealing for 
PJM’s unit-specific exemption to the MOPR, which allows them to bypass default numbers PJM 
may assign a resource because of its status as a state-subsidized resource.478 One explanation 
for the more successful auction for nuclear plants compared to the previous auction was the 
impact of the Biden administration’s active support for nuclear power.479 This was despite the 
64-percent reduction in the auction price compared to 2018, with PJM confirming that for the 
period 2022–2023 the price was US$50/MW-day compared to the US$140/MW-day three years 
ago.480 

Exelon, in a filing with the U.S. Securities and Exchange Commission, revealed that its Byron, 
Dresden and Quad Cities nuclear plants in Illinois all failed to sell their power at the PJM 
auction, losing out to other power plants and energy resources.481 At the time of the filing, 
two reactors each at the Byron and Dresden sites were slated to be closed in September and 
November  2021 respectively, while Quad Cities is in receipt of Illinois state subsidies from 
2017-2027. PJM confirmed that the four reactors can retire without putting overall grid 
reliability at risk,482 But Exelon retracted the closure plans in September 2021, after Illinois 
enacted legislation providing US$694 million in subsidies to them over five years. 

A proposal from PJM in response to the FERC MOPR ruling was issued on 30 June 2021. Under 
the PJM proposal, state policies providing out-of-market payments to generating resources, 
such as nuclear plants, would be recognized as being a legitimate exercise of a state’s authority 
over the electric supply mix. Those policies would not be subject to the MOPR “so long as 
the policy does not constitute the sale of a FERC-jurisdictional product that is conditioned on 

476 - Jeff St. John, “FERC Denies Rehearings on PJM Capacity Orders, in a Blow to States’ Renewables Plans”, GreenTechMedia, 
16 April 2020, see https://www.greentechmedia.com/articles/read/ferc-denies-rehearings-on-its-pjm-capacity-rulings-opening-door-
for-legal-challenges, accessed 7 July 2020.

477 - Catherine Moorhouse, “Nuclear capacity increases by 4.5 GW in long-delayed ‘MOPRed’ PJM auction, coal loses 8 GW”, 
Utility Dive, 3 June 2021, see https://www.utilitydive.com/news/nuclear-capacity-increases-by-44-gw-in-long-delayed-mopred-pjm-
auction/601208/, accessed 11 August 2021.

478 - Ibidem.

479 - Ibidem.

480 - Scott Van Voorhis, “Fate of Illinois nuclear plants in balance after 3 fail to clear PJM auction and subsidy plan stalls”, Utility Dive, 
7 June 2021, see https://www.utilitydive.com/news/fate-of-illinois-nuclear-plants-in-balance-after-pjm-auction-fail-and-stall/601324/, 
accessed 11 August 2021.

481 - U.S. States Securities and Exchange Commission, “Form 8-K—Current Report”, Registrant Exelon Corporation and Exelon 
Generation Company, 2 June 2021, see https://investors.exeloncorp.com/node/12696/html, accessed 11 August 2021.

482 - 23 WIFR, “Byron Nuclear Plant scheduled to shut down in Sept., Exelon says”, 28 July 2021,  
see https://www.wifr.com/2021/07/28/byron-nuclear-plant-scheduled-shut-down-sept-exelon-says/, accessed 12 August 2021.
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clearing in any RPM [Reliability Pricing Model] auction,” the grid operator said in its proposal 
summary.483 

A change in leadership at FERC and the retirement of a commissioner after President Biden 
took office in January  2021 resulted in a deadlock when the commission reviewed PJM’s 
“focused MOPR” proposal.484 The policy went into effect 90 days later without FERC taking 
action, effectively defaulting back to the previous rules after three years of market uncertainty 
and deferred capacity auctions. The proposals from PJM were to be incorporated into the 
next auction, which was to be held in December 2021, for the period 2023–2024. However, the 
auction was again delayed when FERC reversed a previous decision affecting the amount of 
capacity PJM must procure.485 

While efforts to secure ZEC legislation stalled in Pennsylvania, the decision by the state 
Governor to join the Regional Greenhouse Gas Initiative (RGGI) has led to the choice to 
reverse the decision to close Beaver Valley-1 and -2. Plant owner Energy Harbor Corp. notified 
PJM that it would rescind its March  2018 deactivation notices. The reactors were owned 
previously by FirstEnergy Solutions (the merchant generation subsidiary of utility holding 
company FirstEnergy Corp.) which had filed for bankruptcy in 2018. Beaver  Valley Units  1 
and 2 were scheduled to close in May and October 2021. The RGGI is a cap-and-trade program 
to limit carbon dioxide emissions from power plants. 

Analysis in October  2019 reported that a carbon price of US$3 to US$5 per ton would be 
enough to keep nuclear plants in Pennsylvania economically viable for the foreseeable future.486 
Pennsylvania issued the emissions regulations necessary to join RGGI in April 2022,487 but a 
court injunction prevents their implementation until rulings on legal challenges are issued.488 
Hearings in the cases are scheduled for September and November 2022. The states that are 
in the RGGI are Connecticut, Delaware, Maine, Maryland, Massachusetts, New  Hampshire, 
New Jersey, New York, Pennsylvania, Rhode Island, Vermont, and Virginia.

Prior to enactment of the IIJA and IRA, Exelon announced that it would not close any other 
reactors in Illinois for at least six more years. The state enacted legislation extending subsidies 
to the Braidwood-1 and -2, Byron-1 and -2, and Dresden-2 and -3 reactors until 2027. 

483 - PJM, “Summary of the Updated PJM MOPR Proposal”, 30 June 2021, see https://pjm.com/-/media/committees-groups/cifp-
mopr/2021/20210630/20210630-cifp-mopr-pjm-proposal.ashx; and American Nuclear Society, “PJM board okays plan to ease concerns 
with MOPR ruling”, Nuclear News Wire, 14 July 2021, see https://www.ans.org/news/article-3067/pjm-board-okays-plan-to-ease-
concerns-with-mopr-ruling/; both accessed 11 August 2021.

484 - Ethan Howland, “PJM’s ‘focused’ MOPR takes effect, boosting renewables and nuclear as FERC commissioners deadlock”, 
Utility Dive, 30 September 2022, see https://www.utilitydive.com/news/pjm-focused-mopr-takes-effect-ferc-capacity-market/607417/, 
accessed 2 September 2022.

485 - Ethan Howland, “FERC orders PJM to change reserve market rules, delay capacity auctions”, Utility Dive, 23 December 2021, 
see https://www.utilitydive.com/news/ferc-orders-pjm-to-change-reserve-market-rules-delay-capacity-auctions/616556/, 
accessed 2 September 2022.

486 - Resources for the Future, “Options for Issuing Emissions Allowances in a Pennsylvania Carbon Pricing Policy”, 21 October 2019, 
see https://www.rff.org/publications/issue-briefs/options-issuing-emissions-allowances-pennsylvania-carbon-pricing-policy/, 
accessed 6 July 2020.

487 - Pennsylvania Department of Environmental Protection, “Pennsylvania Enters the Regional Greenhouse Gas Initiative”, 
Press Release, 22 April 2022, see https://www.media.pa.gov/pages/DEP_details.aspx?newsid=1594, accessed 2 September 2022. 

488 - Rachel McDevitt, “Pennsylvania’s climate rule paused until trial this fall”, National Public Radio, 7 July 2022,  
see https://stateimpact.npr.org/pennsylvania/2022/07/07/pennsylvanias-climate-rule-takes-effect-as-sides-prepare-for-trial-this-fall/, 
accessed 2 September 2022.
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Braidwood-1 and  -2 and LaSalle-1 and  -2 would be kept in operation through May  2023 to 
“provide time for the significant logistical and technical planning necessary to ensure a safe 
and orderly retirement.”489 The Braidwood reactors have secured operational licenses to 2046 
and 2047 respectively, while the LaSalle reactors are licensed to 2042 and 2043 respectively. 
However, Exelon warned that early shutdown would take place “in the event policy changes 
are not enacted”.490 The bill enacted in September 2021 authorized subsidies worth a total of 
US$694  million over five years for Braidwood, Byron, and Dresden491—more than the study 
concluded was necessary, but far less than the subsidies enacted in 2016 and those proposed 
in the federal bills. Exelon committed to keeping all of its Illinois reactors operational through 
the period in which the subsidies are provided, including the unsubsidized LaSalle reactors.

Reactor Construction

“Part of the risk that we see is that if something else were to happen 
during the construction between now and when it goes online for 

commercial operations, we would have to pay that too. … If we tender and 
can replace that energy for less than $135 per megawatt hour is the right 

call for us. 
It saves us money.”

Jay Stowe, Chief Executive Officer of Jacksonville Electric Authority (JEA), 
on the utility’s decision to request Vogtle co-owner Municipal Electric Authority 

of Georgia to cap its share of Vogtle construction costs

10 August 2022492

The Vogtle Debacle

Only two commercial reactors are currently under construction on a single site in the U.S., 
the AP-1000 reactors Vogtle-3 and  -4 which began construction respectively in March  and 
November 2013.493 At construction start of Unit 3, the projected cost of the twin-unit project 
was around US$14  billion, with construction expected to be complete in 2017 and 2018 
respectively.494 The reactors are being built in Burke County, near Waynesboro, in the state of 

489 - Scott Van Voorhis, “Fate of Illinois nuclear plants in balance after 3 fail to clear PJM auction and subsidy plan stalls”, Utility Dive, 
7 June 2021, see https://www.utilitydive.com/news/fate-of-illinois-nuclear-plants-in-balance-after-pjm-auction-fail-and-stall/601324/, 
accessed 11 August 2021.

490 - Ibidem.

491 - Catherine Clifford, “Why Illinois paid $694 million to keep nuclear plants open”, CNBC, 20 November 2021,  
see https://www.cnbc.com/2021/11/20/illinois-nuclear-power-subsidy-of-694-million-imperfect-compromise.html, 
accessed 4 September 2022.

492 - Mike Mendenhall, “JEA’s plan for Plant Vogtle savings”, Jacksonville Daily Record, 2 September 2022,  
see https://www.jaxdailyrecord.com/article/jeas-plan-for-plant-vogtle-savings, accessed 5 September 2022.

493 - WNISR, “Construction Start on US Vogtle Unit 4”, 25 November 2013,  
see https://www.worldnuclearreport.org/Construction-Start-on-US-Vogtle.html, accessed 20 July 2021.

494 - WNISR, “Construction Start at Vogtle Reactor in the US”, 16 March 2013,  
see https://www.worldnuclearreport.org/Construction-Start-at-Vogtle.html, accessed 7 September 2022.
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Georgia, in the southeastern U.S. and are owned by Southern Company (parent company of 
majority Vogtle plant owner, Georgia Power). 

In 2017, Southern Company delayed the projected fuel-loading schedule to November  2021 
for Unit  3 and November  2022 for Unit  4. Those dates have since slipped to March and 
December 2023. In August 2022, NRC approved Vogtle-3 for initial fuel loading now considered 
likely to take place in October 2022, and fuel loading for Unit 4 will not occur until at least 
2023.495

During the past year, the project passed certain construction milestones, but the actual 
progress in completing construction and meeting the latest startup schedule is still uncertain. 
As in previous years and as reported in previous WNISR editions, evidence continues to emerge 
that reveals the enormous scale of the Vogtle project failure. The most recent delays resulted 
primarily from administrative errors in failing to document over 26,000 inspection records 
for correcting errors in electrical cable installations.496 NRC issued violations for the errors in 
2021, requiring additional oversight.497 In granting approval for fuel loading, NRC concluded 
that Southern Company had satisfied the required inspections, tests, analyses, and acceptance 
criteria for Vogtle-3 to begin operation.498

As of September 2022, construction of Unit 3 was 99 percent complete according to Southern 
Company, which compares with 98-percent completion as of July  2021 and 81.2  percent as 
of March 2020.499 In the case of Unit 4, Southern Company reported that it was 96 percent 
complete as of September 2022, compared to 84 percent as of July 2021.500

Critics of the Vogtle project had long predicted that there would be delays and that costs 
would be much higher than anticipated.501 Georgia Power’s original 46.7 percent share of the 
project cost approved by the Georgia Public Service Commission  (PSC) was US$6.1  billion 
in 2009,502 which corresponds to a cost of US$5,975/kW (gross), whereas the 2017 estimate 
of US$23 billion translates to a cost of US$10,300/kW. The revised 2018-estimate was in the 

495 - U.S. NRC, “NRC Authorizes Vogtle Unit 3 Fuel Loading and Operation”, Press Release No. 22-031, 3 August 2022,  
see https://www.nrc.gov/reading-rm/doc-collections/news/2022/22-031.pdf, accessed 7 September 2022.

496 - Drew Kahn, “Monitors blame Georgia Power’s lax oversight for Plant Vogtle delays”, Atlanta Journal-Constitution, 
19 July 2022, see https://www.ajc.com/news/monitors-blame-georgia-powers-lax-oversight-for-plant-vogtle-delays/
BGRQWF65PFDMLB5QXKT7XYZLZQ/, accessed 1 September 2022.

497 - Jeff Amy, “Nuclear regulators uphold violations at Georgia reactors”, Associated Press, 19 November 2021,  
see https://www.statesboroherald.com/local/nuclear-regulators-uphold-violations-georgia-reactors/;  
and U.S. NRC, “Vogtle Electric Generating Plant, Unit 3 – Final Significance Determination of a Preliminary White Finding, a 
Preliminary Greater than Green Finding, Notice of Violation, and Assessment Follow-Up Letter, NRC Special Inspection Report 
05200025/2021011”, 17 November 2021, see https://www.nrc.gov/docs/ML2131/ML21312A412.pdf, both accessed September 2022.

498 - U.S. NRC, “Finding that all Acceptance Criteria are met for the Vogtle Electric Generating Plant, Unit 3, Combined License,” 
see https://www.nrc.gov/docs/ML2029/ML20290A284.pdf, accessed 5 September 2022.

499 - Southern Company, “Building carbon-free nuclear energy Plant Vogtle Units 3 and 4”, Undated,  
see https://www.southerncompany.com/innovation/vogtle-3-and-4.html, accessed 5 September 2022.

500 - Aaron Larson, “Fuel Loading Only Major Milestone Left for Vogtle Unit 3 Nuclear Project”, POWER Magazine, 30 July 2021, 
see https://www.powermag.com/fuel-loading-only-major-milestone-left-for-vogtle-unit-3-nuclear-project/, accessed 19 August 2021.

501 - For example, see NIRS, “MIT Nuke Study Uses Unsupportable Reactor Cost Estimates”, Press Release, Nuclear Information and 
Resource Service, 16 September 2010, see https://www.commondreams.org/newswire/2010/09/16/mit-nuke-study-uses-unsupportable-
reactor-cost-estimates, accessed 23 May 2018; and Travis Madsen, Johanna Neumann and Emily Rusch, “The High Cost of Nuclear 
Power—Why America Should Choose a Clean Energy Future Over New Nuclear Reactors”, Maryland PIRG Foundation, March 2009, 
see https://www.nirs.org/wp-content/uploads/nukerelapse/calvert/highcostnpower_mdpirg.pdf, accessed 28 May 2019.

502 - Matt Kempner, “Georgia Power’s Vogtle overruns could mean billions more in profits”, Atlanta Journal Constitution, 
9 July 2021, see https://www.ajc.com/news/business/nuclear-cost-overrun-could-mean-billions-in-extra-georgia-power-profit/
YIA3T3YHZRHI5A7GCZHREIXCPE/, accessed 6 September 2022.
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range of US$28 billion.503 As of August 2022, total project costs are reported to have increased 
to US$30.34  billion, or US$13,581/kW—2.3  times greater than the original approved cost 
estimate.504 Those figures do not include US$3.68 billion Westinghouse refunded to the Vogtle 
owners in 2017.505 Taking that into account, actual construction cost is now ~US$34 billion, or 
US$15,219/kW and more than 2.5 times the original approved cost. These costs compare with 
the Massachusetts Institute of Technology (MIT) 2009-assessment of the prospects for new 
nuclear power based on overnight costs of US$20074,000/kW.506

As WNISR2018 reported, in December 2017, the Georgia PSC, following the recommendation 
from Southern Company, decided to continue to support the project. The Georgia PSC has 
backed the Plant Vogtle project from the start, including awarding the generous Construction 
Work In Progress  (CWIP), where interest payments on all construction costs incurred by 
Georgia Power are passed directly on to the customer. The Georgia Nuclear Energy Financing 
Act, signed into law in 2009, allows regulated utilities to recover from their customers the 
financing costs associated with the construction of nuclear generation projects—years before 
those projects are scheduled to begin producing benefits for ratepayers. 

As a result of the CWIP legislation, out of Georgia Power’s original estimated US$6.1 billion 
Vogtle costs, US$1.7 billion is financing costs recoverable from the ratepayer. The utility began 
recovering these financing costs from its customers starting in 2011. For that first year, the 
rule translates to Georgia Power electric bills’ rising by an average of US$3.73 per month. 
Georgia Power estimated that this monthly charge would escalate so that by 2018, Georgia 
Power residential customers using 1,000  kWh per month would have seen their bill go up 
by US$10 per month due to Vogtle-3 and -4. As a result of increased costs of the project and 
approval by the Georgia PSC, ratepayers had already paid US$2 billion to Georgia Power as 
of November  2017.507 In June  2021, Georgia  PSC staff estimated that the average household 
customer of Georgia Power will have paid US$854 for Vogtle-3 and -4 construction before the 
reactors begin generating electricity.508 As a result of further delays since then, those costs—
and thus customer subsidies—will be higher still.

Under the financing terms agreed with the Georgia PSC, the longer the Vogtle plant takes to 
construct, the higher its costs, which have invariably been passed on to Georgia ratepayers, 
resulting in higher income streams for Georgia Power and therefore Southern. In reporting 

503 - Liam Denning, “Nuclear Power’s Big Problem Isn’t That It’s Nuclear”, Bloomberg, 27 September 2018,  
see https://www.bloomberg.com/opinion/articles/2018-09-27/nuclear-power-s-big-problem-isn-t-that-it-s-nuclear, 
accessed 28 May 2019.

504 - Jeff Amy, “Co-owners sue Georgia Power in $685M Vogtle contract dispute”, Associated Press, 21 June 2022, op. cit.

505 - Georgia Power, “Toshiba fulfills $3.68 billion parent guarantee obligation for Vogtle nuclear expansion”, 14 December 2017, 
see https://www.prnewswire.com/news-releases/toshiba-fulfills-368-billion-parent-guarantee-obligation-for-vogtle-nuclear-
expansion-300571464.html, accessed 1 September 2022.

506 - John M. Deutch, Charles W. Forsberg, et al., “Update of the MIT 2003 Future of Nuclear Power”, MIT Energy Initiative, 
Interdisciplinary Study, Massachusetts Institute of Technology, 2009, see http://web.mit.edu/nuclearpower/pdf/nuclearpower- 
update2009.pdf, accessed 5 August 2019.

507 - Southern Environmental Law Center, “Groups Intervene in Vogtle Cost Proceedings—Georgians Should Not Bear Financial 
Burden of Georgia Power’s Project Mismanagement”, Press Release, 6 November 2017, see https://www.prnewswire.com/news-
releases/groups-intervene-in-vogtle-cost-proceedings-georgians-should-not-bear-financial-burden-of-georgia-powers-project-
mismanagement-300550250.html, accessed 7 September 2022.

508 - Jeff Amy, “Georgia Power seeks $235M boost to pay for nuclear plant”, Associated Press, 17 June 2021,  
see https://apnews.com/article/ga-state-wire-fl-state-wire-al-state-wire-georgia-environment-and-nature-6a0331ea0f7f99b7cac285f20
a83a244, accessed 5 September 2022.
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2018 Southern earnings, CEO Thomas  A.  Fanning stated that 2018, “was a banner year for 
Southern Company (...). All of our state-regulated electric and gas companies delivered strong 
performance” with full-year 2018 earnings of US$2.23  billion, compared with earnings of 
US$842 million in 2017.509

WNISR2019 reported extensively on the economics of the Vogtle project. According to an 
expert testimony to the PSC on 5 June 2020, 

The Staff CTC [cost to complete] analyses, which ignore the [US]$8.1 billion already incurred 
by the Company [Georgia Power] as of December  31, 2019, indicate that it is economic to 
complete the Project if the Company adheres to its current construction cost and the 
November 2021 and November 2022 regulatory COD [Commercial Operation Date] forecasts. 
The Staff analyses indicate that it is not economic to complete the Project if there is a delay of 
24 months or longer beyond the current regulatory CODs.510

There were major doubts before 2021 that Georgia Power would meet its COD target dates, but 
they were confirmed during 2020–2021, including in relation to the start and completion of 
Hot Functional Tests (HFT).511 In 2019, PSC staff had concluded that “at this time the status of 
the Project is uncertain,” with major uncertainties whether the target date of HFTs scheduled 
for Unit 3 on 31 March 2020 could be achieved.512 Fuel loading at that time was scheduled for 
14 October 2020. 

On 30 April 2020, Thomas Fanning, CEO of Georgia Power, stated that, “cold hydro testing 
is planned to begin in June or July, with hot functional testing beginning in August or 
September.”513 This schedule changed again, when in June 2020, Southern announced that cold 
testing would take place “this fall” to then be followed by hot testing. 

509 - Southern Company, “Southern Company reports fourth-quarter and full-year 2018 earnings”, Press Release, as published on 
PR Newswire, 20 February 2019, see https://www.prnewswire.com/news-releases/southern-company-reports-fourth-quarter-and-full-
year-2018-earnings-300798574.html, accessed 28 May 2019.

510 - Georgia Public Service Commission , “In The Matter Of: Georgia Power Company’s Twenty-Second Semiannual Vogtle 
Construction Monitoring (“VCM”) Report – Direct Testimony And Exhibits Of Tom Newsome, PE, CFA; Philip Hayet; Lane Kollen, 
CPA, CMA, CGMA – On Behalf Of The Georgia Public Service Commission Public Interest Advocacy Staff”, Before The Georgia 
Public Service Commission, Docket No. 29849, 5 June 2020, see https://www.eenews.net/assets/2020/06/09/document_ew_04.pdf, 
accessed 3 June 2020.

511 - HFT is a series of tests in which essentially the entire plant is tested in an integrated fashion. The Reactor Coolant System (RCS) 
is heated in steps to the normal operating temperature and pressure (NOT and NOP) by running the Reactor Coolant Pumps. 
Significant tests include measurement of thermal expansion and vibrations of the RCS, verifying the ability to control RCS pressure 
using the pressurizer heaters and spray, and integrated operation of the secondary plant including supplying feedwater to the Steam 
Generators via the condensate and feedwater systems. In addition, the main turbine will be rolled to full operating speed of 1800 RPM 
to verify the operation.

512 - Georgia PSC, “In The Matter Of Georgia Power Company’s Nineteenth Semi-Annual Vogtle Construction Monitoring 
Report—Direct Testimony And Exhibits Of Steven D. Roetger and William R. Jacobs, Jr., PhD—On Behalf Of The Georgia Public 
Service Commission Public Interest Advocacy Staff”, Testimony Before The Georgia Public Service Commission, Docket No. 29849, 
30 November 2018.

513 - WNN, “Major component installed at Vogtle 3”, 14 May 2020, see https://world-nuclear-news.org/Articles/Major-component-
installed-at-Vogtle-3, accessed 4 July 2020.
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Credit-rating agency Standard & Poor’s said in a statement: 

The unexpected, late-stage changes to these planned activities is credit negative for Georgia 
Power because it signals that challenges with the project continue, increasing the likelihood 
of additional cost overruns and further schedule delays.514 

HFT was then supposed to begin in January 2021 but was delayed and considered the primary 
cause for delay in commercial operation of the reactor. HFT of Vogtle-3 finally began on 
25  April  2021 and was planned to be completed within 6–8  weeks.515 Apparently, Southern 
Company reported to investors on 29 July 2021 that HFT had been completed.516

On 18 May 2021, Southern Company informed the Georgia Public Service Commission that 
delays in testing of the Vogtle-3 reactor would mean that operation would not start before 
January 2022, at the earliest.517 The Commission was told that Unit 3 was 98 percent complete.

While COVID-19 impacted workers on the site, delays were also caused by the need to replace 
electrical components and other work that the “company decided wasn’t up to standard.” 
Georgia Power told Commissioners that there was evidence “that contractors were declaring 
work complete without testing for deficiencies, relying on inspectors to catch it and fix any 
problems later.” The company engaged in hot functional testing of the first reactor and 
encountered more expansion of metal parts as systems were heated up than anticipated. 
“There’s a chance we may need to make some adjustments to the structural supports” 
Stephen  Kuczynski, President and CEO of Southern Nuclear, told Commissioners of the 
thermal expansion issues. The PSC was then informed that the schedule for operation of Unit 4 
was November 2022.518

Georgia Power is currently expected to recover approximately US$3.9 billion under the Nuclear 
Construction Cost Recovery (“NCCR”) tariffs imposed on customers during the construction 
period. “This is nearly double the US$2.1 billion the Company would have collected if the Units 
had been completed in accordance with the certification schedule of 11 April 2016 and 2017.”519 
Under the NCCR, Georgia Power is permitted to request to add US$8.0 billion to its rate base 
once Units 3 and 4 are in commercial service.

514 - Joniel Cha, “Resequencing of Vogtle nuclear plant expansion activities is credit negative: Moody’s”, S&P Global, 24 June 2020, 
see https://www.spglobal.com/platts/en/market-insights/latest-news/electric-power/062420-resequencing-of-vogtle-nuclear-plant-
expansion-activities-is-credit-negative-moodys, accessed 4 July 2020.

515 - Georgia Power, “Vogtle Unit 3 begins Hot Functional Testing”, Press Release, as published on PR Newswire, 26 April 2021, 
see https://www.prnewswire.com/news-releases/vogtle-unit-3-begins-hot-functional-testing-301276472.html, accessed 21 July 2021.

516 - Southern Company, “Building carbon-free nuclear energy—Plant Vogtle Units 3 and 4”, 30 July 2021. op. cit.,  
and WNN, “Vogtle in-service dates and cost forecast revised”, 29 July 2021, see https://www.world-nuclear-news.org/Articles/In-
service-dates-and-cost-forecast-revised-for-Vog, accessed 28 August 2021.

517 - Jeff Amy, “Georgia nuclear plant now delayed until 2022 as costs mount”, Associated Press, 18 May 2021,  
see https://apnews.com/article/georgia-government-and-politics-business-af08e2b3402785febe3c7bf24c65cf2c, 
accessed 7 September 2022.

518 - Ibidem.

519 - Georgia Public Service Commission, “In The Matter Of: Georgia Power Company’s Twenty-Second Semiannual Vogtle 
Construction Monitoring (“VCM”) Report – Direct Testimony And Exhibits Of Tom Newsome, PE, CFA; Philip Hayet; Lane Kollen, 
CPA, CMA, CGMA”, Docket No. 29849, 5 June 2020, op. cit.
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Lawsuits Against the Vogtle Project 

Multiple lawsuits against the Vogtle project initiated have continued through the courts. In 
2022, Oglethorpe and Municipal Electric Authority of Georgia  (MEAG) filed suits against 
Georgia Power to enforce the terms of the 2018 settlement that allowed the project to continue 
after Westinghouse’s bankruptcy and cost increases to US$25 billion.520 At issue is a dispute 
over the allocation of recent cost increases for the project. Oglethorpe and MEAG claim that 
cost increases have surpassed the threshold at which Georgia Power would begin absorbing 
100 percent of the costs and taking a greater ownership share of the reactors. Georgia Power 
disputes their argument, claiming that the cost baseline should be US$1.3 billion greater than 
the US$17.1 billion amount Oglethorpe and MEAG claim. The disputes center on US$695 million 
in expenses for which Georgia Power has billed the two co-owners. In August 2022, JEA wrote 
to MEAG requesting that it exercises its option in the 2018 agreement to tender a portion of 
its ownership share of the reactors to halt further payments for cost increases. In order to do 
so, all 39 of MEAG’s member utilities must agree. JEA is not a member of MEAG and cannot 
vote on the matter but signed a contract with MEAG in 2008 for a stake in its share of Vogtle-3 
and -4. The fourth and smallest co-owner, Dalton Utilities, has not sued Georgia Power, but 
its board voted on 18 July 2022 to exercise its tender option and end its capital spending on 
Vogtle-3 and -4.521 Whatever the outcome of the Oglethorpe and MEAG suits, it is likely that 
Southern Company will begin assuming an increasing share in ownership of the project 
going forward. Georgia PSC may not permit cost recovery for the full amount of further cost 
increases, requiring Southern Company to pass those costs onto its shareholders.

The most recent challenge to the Vogtle construction project was in May  2020, when the 
Blue Ridge Environmental Defense League  (BREDL) filed a challenge to an NRC License 
Amendment request from Southern.522 BREDL contends that, under the guise of a one-inch 
change in the seismic gap between two critical walls in the Vogtle Unit  3 reactor, Southern 
has admitted to a much more serious structural problem, the “dishing” of the nuclear plant’s 
concrete foundation which creates instability.523 Southern contends that it’s just a minor 
construction flaw, whereas BREDL expert witness, nuclear engineer Arne Gundersen, stated 
“that the sheer weight of the nuclear island building is causing it to sink into the red Georgia 
clay.”524 During a preliminary oral hearing of Southern’s License Amendment request, the 
case was heard by the NRC’s Atomic Safety and Licensing Board (ASLB) on 1 July 2020. On 
10  August  2020, the ASLB issued Memorandum and Order, denying BREDL’s intervention, 

520 - Jeff Amy, “Co-owners sue Georgia Power in $695M Vogtle contract dispute”, Associated Press, 22 June 2022, op. cit.

521 - Charles Oliver, “Dalton Utilities ceases spending on nuclear power units at Plant Vogtle”, Dalton Daily Citizen, 20 July 2022, 
see https://www.dailycitizen.news/news/local_news/dalton-utilities-ceases-spending-on-nuclear-power-units-at-plant-vogtle/article_
fb1c7484-0776-11ed-91af-cfb7e83d9d71.html, accessed 5 September 2022.

522 - BREDL, “BREDL And Our Chapter Concerned Citizens Of Shell Bluff File Petition Regarding Plant Vogtle Plant 3 License 
Amendment And Exemption”, Blue Ridge Environmental Defense League, 12 May 2020, see http://www.bredl.org/nuclear/200511_
BREDL_Petition_to_Intervene_Vogtle_3.htm; and U.S.NRC, “In the Matter of Southern Nuclear Operating Co.–License Amendment 
Application for Combined Licenses NPF-91, Vogtle Electric Generating Plant Unit 3—Petition For Leave To Intervene And Request 
For Hearing By The Blue Ridge Environmental Defense League And Its Chapter Concerned Citizens Of Shell Bluff Regarding Southern 
Nuclear Operating Company’s Request For A License Amendment And Exemption For Unit 3 Auxiliary Building Wall 11 Seismic Gap 
Requirements, LAR-20-001”, Docket No. 52- 025-LA-3, NRC-2008-0252, 11 May 2020, see https://www.bredl.org/pdf6/200511_BREDL_
Petition_to_Intervene_Vogtle_3_Docket_52-025-LA-3.pdf, both accessed 4 July 2020. 

523 - BREDL, “Residents Fight to Bring Case Against Georgia Nuclear Plant Legal Brief”, Press Release, Blue Ridge Environmental 
Defense League, 15 June 2020, see http://www.bredl.org/press/2020/200615_PR_Reply_Filed_VEGP-3_Plant_Sinking.pdf, 
accessed 4 July 2020.

524 - Ibidem.
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and dismissing the two contentions and terminating the proceeding.525 On 4 September 2020, 
BREDL filed with the NRC seeking Commission review of the ASLB decision.526 NRC denied 
the petition on 22  December 2020.527 BREDL filed a motion to reopen the proceeding on 
7 December 2020528 and an amended contention on 28 December 2020,529 which NRC denied 
on 15 March 2021.530 

Vogtle Federal Loan Guarantees

Under the terms of the Department of Energy (DOE) Loan Guarantee Program, owners of 
nuclear projects can borrow at below-market Federal Financing Bank rates with the repayment 
assurance of the U.S. Government. DOE loan guarantees permitted Vogtle’s owners to finance 
a substantial portion of their construction costs at interest rates well below market levels, 
and to increase their debt fraction, which significantly reduced overall financing costs. In 
justification for the loan guarantee to Vogtle, the Obama administration stated in 2010 that 

the Vogtle project represents an important advance in nuclear technology, other innovative 
nuclear projects may be unable to obtain full commercial financing due to the perceived 
risks associated with technology that has never been deployed at commercial scale in the 
U.S. The loan guarantees from this draft solicitation would support advanced nuclear energy 
technologies that will catalyze the deployment of future projects that replicate or extend a 
technological innovation.531

The loan-guarantee program has therefore played a critical role in permitting the Vogtle project 
to proceed but has failed to catalyze a nuclear revival, with no prospects of further new large 
nuclear plants being built in the foreseeable future. Oglethorpe Power Corporation  (OPC), 
which has a 30-percent stake in Vogtle, confirmed in August  2017 that it had submitted a 

525 - Atomic Safety and Licensing Board, “In the Matter of Southern Nuclear Operating Company, Inc. (Vogtle Electric Generating 
Plant, Uni 3)—Memorandum and Order (Denying Intervention Petition and Terminating Proceeding)”, Docket No 52‑°25‑LA‑3, 
ASLBP No. 20‑967‑03‑LA‑BD01, U.S. NRC, 10 August 2020, see https://www.nrc.gov/docs/ML2022/ML20223A385.pdf, 
accessed 7 September 2022.

526 - BREDL, “In the Matter of: Southern Nuclear Operating Company License Amendment Application for Combined License 
NPF-91 Vogtle Electric Generating Plant Unit 3—Blue Ridge Environmental Defense League’s Notice of Appeal and Brief in Support 
of Appeal from the Atomic Safety and Licensing Board Decision Denying Admissibility of Contentions in License Amendment 
Proceeding”, Docket No. 52-025-LA-3, filed with U.S. NRC, 4 September 2020, see https://www.nrc.gov/docs/ML2024/ML20248J166.
pdf, accessed 12 August 2020. 

527 - U.S. NRC, “Southern Nuclear Operating Company, Inc.; Vogtle Electric Generating Plant, Unit 3; Unit 3 Auxiliary Building Wall 11 
Seismic Gap Requirements”, Federal Register, 12 January 2021, see https://www.federalregister.gov/documents/2021/01/12/2021-00410/
southern-nuclear-operating-company-inc-vogtle-electric-generating-plant-unit-3-unit-3-auxiliary, accessed 5 September 2022.

528 - BREDL, “BREDL and our chapter Concerned Citizens of Shell Bluff file motion to reopen proceeding regarding Plant Vogtle 
Unit 3”, Blue Ridge Environmental Defense League, 17 December 2020, see https://www.bredl.org/nuclear/201207_BREDL_Motion_to_
Reopen_Vogtle3_Docket52-025-LA-3.htm, accessed 5 September 2022.

529 - BREDL, “BREDL and our chapter Concerned Citizens of Shell Bluff file Motion to reopen and submit amended contention 
regarding Plant Vogtle Unit 3”, Blue Ridge Environmental Defense League, 29 December 2020, see https://www.bredl.org/
nuclear/201228_BREDL_REPLY_Motion_to_Reopen_Vogtle3_Docket52-025-LA-3.htm, accessed 5 September 2022.

530 - U.S. NRC, “CLI-21-06—Memorandum and Order”, Docket No. 52-025-LA-3, 15 March 2021,  
see https://adams.nrc.gov/wba/download?isTbar=false&tabId=advanced-search-pars-tab&viewText=undefined&ids
=%5B%7B%22documentId%22%3A%7B%22compound%22%3Afalse%2C%22dataProviderId%22%3A%22ce_bp8os_
repository%22%2C%22properties%22%3A%7B%22%24os%22%3A%22ADAMSPublicOS%22%2C%22ce_object_
id%22%3A%22%7B92318D3E-C82C-CBDD-8DDA-78367CA00000%7D%22%2C%22%24is_compound%22%3Afalse%7D%7D%7D%5D&
docTitle=Commission+Memorandum+and+Order+%28CLI-21-06%29.&action=view&mimeType=application%2Fpdf&actionId=view, 
accessed 5 September 2022.

531 - Peter W. Davidson, “Fostering the Next Generation of Nuclear Energy Technology—Investing in American Energy”, Loan 
Programs Office, U.S. DOE, 29 September 2014, see https://energy.gov/lpo/articles/fostering-next-generation-nuclear-energy-
technology, accessed 6 July 2020.
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https://adams.nrc.gov/wba/download?isTbar=false&tabId=advanced-search-pars-tab&viewText=undefined&ids=%5B%7B%22documentId%22%3A%7B%22compound%22%3Afalse%2C%22dataProviderId%22%3A%22ce_bp8os_repository%22%2C%22properties%22%3A%7B%22%24os%22%3A%22ADAMSPublicOS%22%2C%22ce_object_id%22%3A%22%7B92318D3E-C82C-CBDD-8DDA-78367CA00000%7D%22%2C%22%24is_compound%22%3Afalse%7D%7D%7D%5D&docTitle=Commission+Memorandum+and+Order+%28CLI-21-06%29.&action=view&mimeType=application%2Fpdf&actionId=view
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request to DOE for up to US$1.6 billion in additional loan guarantees. The company already had 
a US$3 billion loan guarantee from DOE. 532 The other owners—Georgia Power and MEAG—
had secured US$8.3 billion in separate loan guarantees from DOE since 2010, when they were 
approved by the Obama administration.533 Both companies confirmed in August 2017 that they 
were seeking additional loan guarantee funding.

On 29 September 2017, DOE Secretary Perry announced approval of additional US$3.7 billion 
loan guarantees for the Vogtle owners, with US$1.67 billion to Georgia Power, US$1.6 billion to 
OPC, and US$415 million to MEAG.534 A decision on terminating the Vogtle project would raise 
the prospect of repayment of the previous US$8.3 billion loan to Southern.535 In April 2019, the 
DOE provided an additional loan guarantee of US$3.7 billion to Plant Vogtle construction, only 
the second loan guarantee issued under the Trump administration and the second to Plant 
Vogtle.536 This brought the total loan guarantees provided for the Vogtle project by the DOE to 
US$12.03 billion.537

Criminal Investigations of Nuclear Power Corporations

Since 2017, the U.S. Justice Department has opened three separate investigations against 
utility corporations over criminal activities related to nuclear power. The cases have resulted 
in indictments of executives, lobbyists, and state officials. The cases have been accompanied 
by additional lawsuits and state-level investigatory proceedings, and they have had political 
ramifications which appear to have had further impacts on the industry, economically, as well 
as legally and politically. This does not appear to have deterred the industry from continuing 
to engage in significant lobbying and political action even as the Justice Department continued 
corruption investigations involving nuclear corporations. Through enactment of the IIJA and 
IRA, the authorization of an unprecedented amount of federal direct support for commercial 
nuclear energy over the previous 12 months is testimony to the extent of political activity by 
the industry. In total, ten of the largest nuclear corporations and their major trade groups 
reported over US$58 million in lobbying expenses at the federal level in 2021.538 

532 - Taxpayers for Common Sense, “Vogtle Owner Asking for $1.6 Billion More in Loan Guarantees”, 29 August 2017, see https://www.
taxpayer.net/energy-natural-resources/vogtle-owner-asking-for-1-6-billion-more-in-loan-guarantees/, accessed 7 September 2022.

533 - Sonal Patel, “DOE Issues Remaining $1.8B in Loan Guarantees for Vogtle Nuclear Reactors”, POWER Magazine, 
24 June 2015, see https://www.powermag.com/doe-issues-remaining-1-8b-in-loan-guarantees-for-vogtle-nuclear-reactors/, 
accessed 7 September 2022.

534 - U.S.DOE, “Secretary Perry Announces Conditional Commitment to Support Continued Construction of Vogtle Advanced 
Nuclear Energy Project”, 29 September 2017, see https://www.energy.gov/articles/secretary-perry-announces-conditional-
commitment-support-continued-construction-vogtle, accessed 12 August 2020.

535 - Peter Maloney, “Westinghouse bankruptcy puts $8.3B in federal loan guarantees for Vogtle plant at risk”, Utility Dive, 3 April 2017, 
see http://www.utilitydive.com/news/westinghouse-bankruptcy-puts-83b-in-federal-loan-guarantees-for-vogtle- pl/439508/, 
accessed 28 May 2019.

536 - Jacqueline Toth, “DOE Program’s $3.7 Billion Loan Highlights Lack of Action on Other $40 Billion It Holds”, Morning Consult, 
8 April 2019, see https://morningconsult.com/2019/04/08/doe-programs-3-7-billion-loan-highlights-lack-of-action-on-other-40-billion-
it-holds/, accessed 7 September 2022.

537 - Taxpayers for Common Sense, “DOE Loan Guarantee Program: Vogtle Reactors 3 & 4”, 21 March 2019,  
see https://www.taxpayer.net/wp-content/uploads/2019/03/3-21-19-ENR-Vogtle-Fact-Sheet_MARCH-2019_-v.4.pdf, 
accessed 10 May 2019.

538 - Search of lobbying disclosure reports on https://lda.senate.gov/filings/public/filing/search/, accessed 1 February 2022 for the 
following clients: Exelon, FirstEnergy, Energy Harbor, Duke Energy, Nextera Energy, Southern Company, Dominion Energy, Dominion 
Resources, Entergy, PSEG, Vistra, NRG Energy, Nuclear Energy Institute, and Edison Electric Institute. 
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Fraud Investigation and Prosecutions over V.C. Summer Project

As reported in previous WNISR editions, the decision on 31 July 2017 by Santee Cooper and 
SCANA Corporation (the parent company of South Carolina Electric & Gas or SCG&E) to 
terminate construction of the V.C. Summer reactor project has seen ongoing financial and legal 
fallout for the companies and ratepayers of South Carolina during the past five years. At the 
time of cancellation, the total costs for completion of the two AP-1000 reactors at V.C. Summer 
was projected to exceed US$25 billion—about 2.5 times the initial estimate.539 The conspiracy 
to deceive regulators and ratepayers, which has been revealed by federal investigations, was 
intended to allow SCANA to apply for numerous rate increases to help pay for ongoing reactor 
construction. The rate increases were “fraudulently inflated bills to customers for the stated 
purpose of funding the project,” according to federal filings.540 Under legislation passed by the 
South Carolina state Legislature in 2007541—but strongly opposed by civil society groups—
construction costs for the V.C. Summer reactors were to be paid by state ratepayers.542 
When SCANA was taken over by Dominion Energy in January 2019, it “committed to make 
extensive remedial efforts to redress ratepayers,” which was estimated to be approximately 
US$4 billion.543 Exactly what this means remains unclear, as under current plans Dominion will 
be charging South Carolina ratepayers an additional US$2.3 billion over the next two decades 
for the collapsed V.C. Summer project.544 The 8 June 2020 filing made it clear that Dominion 
will not be prosecuted, with a utility spokesman stating that “We have no further comment 
regarding this matter or the investigation”.545

Executives from both SCANA and Westinghouse were found guilty of unlawfully withholding 
information for years about the failure of the V.C Summer project both from regulators and 
shareholders. 

On 7 October 2021, former SCANA CEO Kevin Marsh was sentenced to two years in prison 
after pleading guilty to charges of conspiracy to commit mail and wire fraud.546 Marsh was the 
first defendant to be sentenced, though three others have pleaded guilty to having participated 
in an illegal abuse of public trust by engaging in a deliberate plan to hide the extent of SCANA’s 

539 - Jan Horst Keppler and Marco Cornetto, “Nuclear New Build: Insights into Financing and Project Management”, NEA No. 7195, 
Division of Nuclear Development, Nuclear Energy Agency, Organisation for Economic Co-Operation and Development, 2015, 
pp. 219224, see https://www.oecd-nea.org/upload/docs/application/pdf/2019-12/7195-nn-build-2015.pdf, accessed 5 September 2022. 

540 - District Court of the United States for the District of South Carolina, “United States Vs Stephen Andrew Byrne—Plea 
Agreement”, Criminal No 3:20 355, 21 May 2020, Filed 8 June 2020, see https://srswatch.org/wp-content/uploads/2020/06/Byrne-court-
plea-June-8-2020.pdf; and The State, “SCANA conspirators helped Byrne spin lies about nuclear project, document alleges 9 June, 
2020”, Updated 15 June 2020, see https://www.thestate.com/news/local/crime/article243395241.html, both accessed 6 July 2020.

541 - South Carolina General Assembly, “Act No. 16—Base Load Review Act”, enacted 3 May 2007, see https://www.scstatehouse.gov/
sess117_2007-2008/bills/431.htm, accessed 5 September 2022.

542 - Akela Lacy, “South Carolina Spent $9 Billion to Dig a Hole in the Ground and Then Fill It Back In”, The Intercept, 6 February 2019, 
see https://theintercept.com/2019/02/06/south-caroline-green-new-deal-south-carolina-nuclear-energy/, accessed 5 September 2022.

543 - Joniel Cha, “Former Scana executive to plead guilty to fraud over Summer nuclear project”, Nucleonics Week, 11 June 2020.

544 - Avery G. Wilks and Andrew Brown, “Ex-SCE&G official will cooperate as witness in criminal probe of failed VC Summer project”, 
The Post and Courier, 9 June 2020, see https://www.postandcourier.com/business/ex-sce-g-official-will-cooperate-as-witness-in-
criminal-probe-of-failed-vc-summer/article_e8a99396-aa4d-11ea-bcb3-77378b75c486.html, accessed 6 July 2020.

545 - Ibidem.

546 - U.S. Attorney’s Office, District of South Carolina, “Former SCANA CEO Sentenced to Two Years for Defrauding Ratepayers in 
Connection with Failed Nuclear Construction Project”, U.S. Department of Justice, 7 October 2021,  
see https://www.justice.gov/usao-sc/pr/former-scana-ceo-sentenced-two-years-defrauding-ratepayers-connection-failed-nuclear, 
accessed 5 September 2022. 
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financial troubles at the nuclear project from the public, from regulators, and from investors in 
the publicly traded utility. 

The Director of Savannah River Site Watch (SRS  Watch) Tom  Clements stated that “The 
[US]$5 million fine is really like a traffic ticket to him… I assume he (Marsh) is going to suffer 
for two years in prison, but he really deserves a much longer prison sentence for what he’s done 
to the state of South Carolina,” said Clements, who predicted more people will eventually be 
charged.547 

In the case brought against Carl Dean Churchman, former vice President of Westinghouse 
Electric Corporation and the director of the V.C. Summer project for the company, it was found 
that he was communicating “with colleagues from the Westinghouse Electric Corporation 
through multiple emails in which they discussed the viability and accuracy of (completion 
dates) and thereafter, he reported those dates to executives of SCANA and Santee Cooper 
during a meeting held on Feb. 14, 2017.”548 On 10 June 2021, Churchman pleaded guilty to the 
felony offence of lying to the FBI.549

A parallel legal case, brought by the Securities and Exchange Commission (SEC) against 
SCANA executives, was settled in December 2020. They were accused of civil fraud in being 
at the center of a scheme that artificially inflated SCANA’s stock price in the period 2014–2017. 
The proposed settlement, announced by the SEC on 2 December 2020, requires SCANA to pay 
a US$25 million civil penalty, and SCANA and SCE&G to pay US$112.5 million in disgorgement 
plus prejudgment interest.550 

Acting U.S. Attorney Rhett DeHart stated in June 2021, “It’s clear that our investigation into 
the V.C.  Summer nuclear debacle didn’t end with the SCANA case,” he said. “Our office is 
committed to seeing this investigation through and holding all individuals and companies who 
participated in this fiasco accountable.”551 

The pace of developments in the investigation appears to have slowed, with no further 
indictments, convictions, or sentences since October 2021. On 9 May 2022, a procedural ruling 
was reported to clear the way for the trial of former Westinghouse Vice President Jeff Benjamin 
in a sixteen-count felony criminal indictment.552 The court ruled that Benjamin could continue 
using an attorney who also represented another former Westinghouse executive who is 
cooperating with prosecutors. The trial of Benjamin may begin as soon as October 2022 as a 
result of the ruling. 

547 - Ibidem.

548 - John Monk, “Former Westinghouse official to plead guilty in FBI probe of SCANA’s nuclear failure”, The State, 24 May 2021, 
see https://www.thestate.com/news/politics-government/article251639033.html, accessed 20 July 2021.

549 - U.S. Attorney’s Office, District of South Carolina, “Westinghouse Director During Nuclear Debacle Pleads Guilty in Federal 
Court to Making False Statement to FBI”, U.S. Department of Justice, 10 June 2021, op. cit.

550 - SEC, “Securities and Exchange Commission v. SCANA Corporation, et al., No. 3:20-cv-00882-MGL (D.S.C., filed December 2, 
2020)”, Litigation Release No. 24976, 3 December 2020, see https://www.sec.gov/litigation/litreleases/2020/lr24976.htm, 
accessed 20 July 2021.

551 - Scott Judy, “Who’s the Next Target in Feds’ Nuke Plant Fraud Investigation?”, Engineering News Record, 24 June 2021,  
see https://www.enr.com/articles/51918-whos-the-next-target-in-feds-nuke-plant-fraud-investigation, accessed 20 July 2021.

552 - John Monk, “Judge lets ex-Westinghouse official keep lawyer, clearing way for SC’s last SCANA fraud trial”, The State, 
10 May 2022, see https://www.thestate.com/news/local/crime/article261298847.html, accessed 5 September 2022.
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Ohio Corruption Scandal and Nuclear Subsidy Legislation 

“FirstEnergy’s core values and behaviors include integrity, openness, 
and trust. As an organization, we are redoubling our commitment to live up to 

these values and the standards that we know our stakeholders expect of us.”
Steven E. Strah, FirstEnergy president and chief executive officer

22 July 2021.553

In July 2020, the speaker of the Ohio House of Representatives, Larry Householder, was 
arrested by the FBI on charges of racketeering. It was alleged at the time that he and his 
associates had set up a US$60 million slush fund 

to elect their candidates, with the money coming from one of the state’s largest electricity 
companies. (...) Prosecutors contend that in return for the cash, Mr. Householder, a 
Republican, pushed through a huge bailout of two nuclear plants and several coal plants that 
were losing money.554 

As a result of the leadership role of Householder, in 2019, legislation House Bill  6 (HB6)555 
was passed and FirstEnergy’s Davis-Besse and Perry reactors were granted subsidies totaling 
US$1.05 billion of electricity customer money to support keeping their uneconomic units on the 
grid. The conspiracy was “likely the largest bribery, money-laundering scheme ever perpetrated 
against the people of the state of Ohio,” the U.S. attorney for the Southern District of Ohio, 
David M. DeVillers, said in a news conference in 2020.556 Householder pleaded not guilty. In the 
two years since, the scandal has escalated, leading to the admission of guilt by FirstEnergy, and 
the enactment of a bill in 2021 repealing the nuclear subsides and a profiteering ratemaking 
provision in HB6, while leaving a smaller subsidy program for two coal plants and provisions 
that effectively ended energy efficiency and renewable energy standards in place.557

In October 2020, when FirstEnergy was still denying its guilt, it continued its efforts to 
prevent further disclosures, leading Miranda Leppla, Vice President of Energy Policy for the 
Ohio Environmental Council Action Fund, to state, “FirstEnergy’s lack of transparency is a 
continuation from its resistance to prove it even needed the bailout it received in House Bill 6, 
despite requests from lawmakers during HB 6 hearings.”558 

553 - FirstEnergy, “FirstEnergy Reaches Agreement to Resolve Department of Justice Investigation”, 22 July 2021,  
see https://firstenergycorp.com/newsroom/news_articles/firstenergy-reaches-agreement-to-resolve-department-of-justice-i.html, 
accessed 12 August 2021.

554 - Justin Gillis, “Opinion—When Utility Money Talks”, The New York Times, 2 August 2020,  
see https://www.nytimes.com/2020/08/02/opinion/utility-corruption-energy.html, accessed 29 August 2020.

555 - Ohio Legislature, “House Bill 6: Creates Ohio Clean Air Program”, 22 October 2019,  
see https://www.legislature.ohio.gov/legislation/legislation-summary?id=GA133-HB-6, accessed 5 September 2022.

556 - Giulia McDonnell Nieto del Rio, “Powerful Ohio Republican Is Arrested in $60 Million Corruption Scheme”, The New York Times, 
21 July 2020, see https://www.nytimes.com/2020/07/21/us/larry-householder-ohio-speaker-arrested.html, accessed 29 August 2020.

557 - Jeremy Pelzer, “Gov. Mike DeWine signs repeal of nuclear bailout, other parts of scandal-tainted House Bill 6”, Cleveland.com, 
31 March 2021, see https://www.cleveland.com/open/2021/03/gov-mike-dewine-signs-repeal-of-nuclear-bailout-other-parts-of-scandal-
tainted-house-bill-6.html, accessed 5 September 2022.

558 - Kathiann M. Kowalski, “FirstEnergy fights against disclosing more details about alleged HB 6 bribery cases”, Energy News 
Network, 30 October 2021, see https://energynews.us/2020/10/30/firstenergy-fights-against-disclosing-more-details-about-alleged-hb-
6-bribery-cases/, accessed 12 August 2021.
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Tom Bullock, executive director of the Citizen Utility Board, warned that “Ohio consumers 
have been harmed by HB  6, and the damage gets much worse on January  1 [2021] when 
US$150  million [in] nuclear bailout charges kick in…FirstEnergy says it’s not complicit in 
alleged HB  6 bribery, but it’s using legal maneuvers to block transparency, deny consumer 
refunds, and keep nuclear bailout money. Consumers need PUCO [Public Utilities Commission 
of Ohio] to side with us and order FirstEnergy to cooperate.”559

On 16 November 2020, FBI agents raided the home of PUCO Chairman Sam  Randazzo.560 
He was appointed by Governor DeWine in February 2019, prior to which he was a longtime 
lawyer for the utility industry. In mid-July  2021, it was disclosed that FirstEnergy admitted 
in a deferred prosecution agreement that it paid Randazzo US$22 million between 2010 and 
2019, prior to his appointment to chair of PUCO.561 PUCO, also in November 2020, began an 
audit of FirstEnergy to see whether the company broke any laws or regulations regarding its 
interactions with an ex-subsidiary while the companies pushed to secure HB6.

On 29 December 2020, the Ohio Supreme Court ordered a halt to electric utilities collecting 
monthly fees under HB6.562 

In March 2021, FirstEnergy informed Ohio regulators that it would refuse to refund customers 
US$30  million collected from revenue generated under the HB6 legislation.563 The Ohio 
Consumers’ Counsel had called on the Ohio PUCO to order FirstEnergy to “remedy what 
would be a miscarriage or perversion of justice” was the company to keep income from rate 
guarantees. “As we see it, the PUCO or the legislature shouldn’t allow FirstEnergy to walk 
away from the House Bill 6 scandal with even a penny of Ohioans’ money, and certainly not 
with the US$30 million it charged consumers for recession-proofing,” the Consumers’ Counsel 
said in a statement.564

On 31 March 2021, Ohio Governor DeWine signed House Bill 128, which permanently cancels 
nuclear power subsidies paid under HB6.565 FirstEnergy, also on 31  March  2021, reversed its 
previous position and agreed to refund US$26 million to consumers for charges it collected 
through HB6.

On 22 July 2021, it was announced that FirstEnergy agreed to pay a US$230  million fine 
for bribing key Ohio officials in its efforts to secure the HB6 US$1-billion ratepayer-funded 

559 - Ibidem.

560 - Jeremy Pelzer, “FBI searches Public Utilities Commission of Ohio Chairman Sam Randazzo’s home”, Cleveland.com, 
16 November 2020, see https://www.cleveland.com/open/2020/11/fbi-searches-public-utilities-commission-of-ohio-chairman-sam-
randazzos-home.html, accessed 12 August 2021.

561 - Laura A. Bischoff, “Top state regulator paid millions for part-time work, FirstEnergy agreement shows”, The Columbus 
Dispatch, 2 August 2021, see https://eu.dispatch.com/story/news/2021/08/02/firstenergy-paid-sam-randazzo-big-money-work-part-
time/5436419001/, accessed 12 August 2021.

562 - ABC6, “Ohio Supreme Court issues order stopping electric utilities from collecting monthly fee”, 29 December 2020,  
see https://abc6onyourside.com/news/local/ohio-supreme-court-issues-order-stopping-electric-utilities-from-collecting-monthly-fee, 
accessed 12 August 2021.

563 - Mark Gillespie, “FirstEnergy refusing to return subsidy cash to customers”, Associated Press, 20 March 2021,  
see https://apnews.com/article/akron-ohio-archive-utilities-d2d8b22e574437d91b247b3e693252ef, accessed 12 August 2021.

564 - Ibidem.

565 - Jarrod Clay, “Gov. DeWine signs bill repealing parts of scandal-tainted House Bill 6”, ABC6,  31 March 2021,  
see https://abc6onyourside.com/news/local/gov-dewine-signs-bill-repealing-parts-of-scandal-tainted-house-bill-6, 
accessed 12 August 2021
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bailout for two nuclear plants. The U.S. Department of Justice detailed that in court filings, 
FirstEnergy had admitted that

it conspired with public officials and other individuals and entities to pay millions of dollars 
to public officials in exchange for specific official action for FirstEnergy Corp.’s benefit. 

FirstEnergy Corp. acknowledged in the deferred prosecution agreement that it paid millions 
of dollars to an elected state public official through the official’s alleged 501(c)(4) in return 
for the official pursuing nuclear legislation for FirstEnergy Corp.’s benefit. 

(…)

FirstEnergy Corp. further acknowledged that it paid $4.3 million dollars to a second public 
official. In return, the individual acted in their official capacity to further First Energy Corp.’s 
interests related to passage of nuclear legislation and other company priorities.566 

The fine is the “largest criminal penalty ever collected, as far as anyone can recall, in the 
history of this office,” acting U.S.  Attorney for the Southern District of Ohio Vipal  Patel 
said.567 However, the fine is less than a quarter of the US$1 billion in earnings in 2020, and 
FirstEnergy’s stock price soared after the three-year deferred prosecution agreement was 
announced.

The agreement with the Justice Department details how FirstEnergy bought key Ohio 
public officials—notably former Ohio House Speaker Larry Householder and former PUCO 
Chairman Sam Randazzo—with millions of dollars funneled through the dark money group 
Generation Now, controlled by Householder. Between 2017 and March 2020, FirstEnergy Corp. 
and FirstEnergy  Solutions (which was spun off and reconstituted through bankruptcy as 
Energy Harbor) donated US$61 million to Generation Now.568 Householder led efforts to pass 
HB6 to bail out the nuclear plants and bankrolled a counter campaign to stop a ballot initiative 
that would have challenged HB6. The termination of Ohio subsidies for the two reactors at 
Davis-Besse and Perry did not lead Energy Harbor to issue any public statements indicating 
it might close the reactors, which are now owned by FirstEnergy Solutions’ creditors since 
the execution of the restructuring and spin-off through the bankruptcy settlement. With 
the advent of Congress enacting the IIJA and IRA, Energy Harbor’s reactors will effectively 
transition to relying on federal support for their continued operation.

566 - United States Attorney Office, Southern District of Ohio, “FirstEnergy charged federally, agrees to terms of deferred prosecution 
settlement”, U.S. Department of Justice, 22 July 2021, see https://www.justice.gov/usao-sdoh/pr/firstenergy-charged-federally-agrees-
terms-deferred-prosecution-settlement, accessed 12 August 2021.

567 - Scott Noll, “FirstEnergy to pay $230M in settlement in Ohio bribery case”, Associated Press, as published on News5Cleveland, 
22 July 2021, see https://www.news5cleveland.com/news/state/firstenergy-to-pay-230m-in-settlement-in-ohio-bribery-case, 
accessed 12 August 2021.

568 - Laura A. Bischoff and Jessie Balmert, “FirstEnergy charged in Ohio bribery scheme, agrees to deferred prosecution settlement 
for $230 million”, Cincinatti Enquirer, as published on The Colombus Dispatch, 22 July 2021, see https://eu.dispatch.com/story/news/
politics/2021/07/22/fbi-us-attorney-ohio-public-corruption-development/8052546002/, accessed 12 August 2021.

https://www.justice.gov/usao-sdoh/pr/firstenergy-charged-federally-agrees-terms-deferred-prosecution-settlement
https://www.justice.gov/usao-sdoh/pr/firstenergy-charged-federally-agrees-terms-deferred-prosecution-settlement
https://www.news5cleveland.com/news/state/firstenergy-to-pay-230m-in-settlement-in-ohio-bribery-case
https://eu.dispatch.com/story/news/politics/2021/07/22/fbi-us-attorney-ohio-public-corruption-development/8052546002/
https://eu.dispatch.com/story/news/politics/2021/07/22/fbi-us-attorney-ohio-public-corruption-development/8052546002/
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Exelon Corruption Investigation Involving Utility 
Rate-Setting and Nuclear Subsidies

Federal investigators began a far-ranging investigation into corrupt practices in Illinois 
as early as 2014.569 The focus of the investigation on Exelon became evident in 2019 with 
subpoenas and search warrants being issued to two public officials, an Exelon lobbyist, and 
a staffer to the Speaker of the Illinois House of Representatives.570 In July 2020, prosecutors 
with the US Attorney’s Office for the Northern District of Illinois announced charges 
against the defendants and a deferred prosecution agreement (DPA) with Exelon subsidiary 
Commonwealth Edison (ComEd).571 ComEd paid a fine of US$200 million as a condition of the 
DPA. In November 2020, DOJ filed charges against two ComEd executives and two lobbyists/
consultants.572 The charges involve jobs and contracts Exelon gave to associates of House 
Speaker Madigan, from 2011–2019. Specifically, the investigation centers on Exelon’s efforts 
to enact legislation in 2011 and 2016 worth billions of dollars in payments to its subsidiaries 
ComEd and Exelon Generation:

	Ɇ The 2011 Energy Infrastructure and Modernization Act  (EIMA) reformed Illinois 
utility ratemaking process to allow ComEd largely to set its own delivery rates with less 
scrutiny by the Illinois Commerce Commission, through so-called “formula rates.” A 2020 
report estimates ComEd collected US$4.7 billion in excess revenue from 2011–2019.573

	Ɇ The 2016 Future Energy Jobs Act, which extended EIMA’s formula rates and included 
US$2.35 billion in “zero-emissions credits” over ten years for Exelon’s Clinton and Quad 
Cities nuclear power plants. Exelon had blocked legislation to repair Illinois’s renewable 
energy standard since 2014, demanding that the legislature enact subsidies for its nuclear 
power plants before fixing the renewable energy program. Householder played the key role 
in blocking legislation Exelon opposed and in orchestrating the FEJA compromise.

The investigation culminated in the indictment of former Illinois House Speaker 
Michael  Madigan on 2  March  2022.574 Madigan held the Speakership of the Illinois House 
of Representatives for nearly 40 years and was long regarded as the most powerful political 
figure in the state. The 22-count indictment includes racketeering and bribery charges. 

569 - Phil Rogers, “Timeline: Federal Corruption Investigation Into Madigan, ComEd and Others”, NBC Chicago, 3 March 2022, 
see https://www.nbcchicago.com/investigations/timeline-federal-corruption-investigation-into-madigan-comed-and-others/2774728/, 
accessed 5 September 2022.

570 - Kari Lyderson, “Illinois lobbying scandal rattles alliance backing state clean energy legislation”, Energy News Network, 
6 November 2019, see https://energynews.us/2019/11/06/illinois-lobbying-scandal-rattles-alliance-backing-state-clean-energy-
legislation/, accessed 5 September 2022.

571 - U.S. Attorney’s Office, Northern District of Illinois, “Commonwealth Edison Agrees to Pay $200 Million to Resolve Federal 
Criminal Investigation Into Bribery Scheme: ComEd Admits Arranging Jobs and Contracts for Political Allies of High-Level State of 
Illinois Official”, U.S. Justice Department, 17 July 2020, see https://www.justice.gov/usao-ndil/pr/commonwealth-edison-agrees-pay-
200-million-resolve-federal-criminal-investigation, accessed 5 September 2022.

572 - U.S. Attorney’s Office, Northern District of Illinois, “Former Commonwealth Edison Executives and Consultants Charged 
With Conspiring to Corruptly Influence and Reward State of Illinois Official”, U.S. Justice Department, 18 November 2020, 
see https://www.justice.gov/usao-ndil/pr/former-commonwealth-edison-executives-and-consultants-charged-conspiring-corruptly, 
accessed 5 September 2022. 

573 - Jeff St. John, “ComEd’s Favorable Regulatory Treatment for Grid Investments Comes Under Fire”, GreenTech Media, 
1 December 2020, see https://www.greentechmedia.com/articles/read/comeds-long-running-state-regulatory-and-grid-investment-
treatment-comes-under-fire, accessed 5 September 2022.

574 - U.S. Attorney’s Office, Northern District of Illinois, “Former Illinois Speaker of the House Indicted on Federal Racketeering and 
Bribery Charges in Connection With Alleged Corruption Schemes”, U.S. Justice Department, 2 March 2022, see https://www.justice.
gov/usao-ndil/pr/former-illinois-speaker-house-indicted-federal-racketeering-and-bribery-charges, accessed 5 September 2022.

https://www.nbcchicago.com/investigations/timeline-federal-corruption-investigation-into-madigan-comed-and-others/2774728/
https://energynews.us/2019/11/06/illinois-lobbying-scandal-rattles-alliance-backing-state-clean-energy-legislation/
https://energynews.us/2019/11/06/illinois-lobbying-scandal-rattles-alliance-backing-state-clean-energy-legislation/
https://www.justice.gov/usao-ndil/pr/commonwealth-edison-agrees-pay-200-million-resolve-federal-criminal-investigation
https://www.justice.gov/usao-ndil/pr/commonwealth-edison-agrees-pay-200-million-resolve-federal-criminal-investigation
https://www.justice.gov/usao-ndil/pr/former-commonwealth-edison-executives-and-consultants-charged-conspiring-corruptly
https://www.greentechmedia.com/articles/read/comeds-long-running-state-regulatory-and-grid-investment-treatment-comes-under-fire
https://www.greentechmedia.com/articles/read/comeds-long-running-state-regulatory-and-grid-investment-treatment-comes-under-fire
https://www.justice.gov/usao-ndil/pr/former-illinois-speaker-house-indicted-federal-racketeering-and-bribery-charges
https://www.justice.gov/usao-ndil/pr/former-illinois-speaker-house-indicted-federal-racketeering-and-bribery-charges
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Under a 2 August 2022 procedural ruling, Madigan’s defense must file pre-trial pleadings by 
1 February 2023.575 The trial will not begin until later in 2023, at the earliest.

Conclusion

The number of reactors and annual nuclear generation continued to decline in the U.S. in 2021-
22. With the closure of Palisades in May 2022, there were 92 commercial reactors operating 
as of mid-2022. Generation declined by 1.5 percent in 2021 and nuclear’s share of commercial 
electricity generation fell from 19.7 percent to 18.9 percent, its lowest level since the peak of 
22.5 percent in 1995. 

While construction of Vogtle-3 and  -4 continued, so did cost overruns and schedule delays. 
Total project costs have now topped US$30 billion, with co-owners announcing their intent to 
cap their investments and, in the cases of Oglethorpe and MEAG, filing legal claims disputing 
the distribution of recent cost increases. The NRC approved first fuel loading for Unit  3, 
expected to start in October 2022. Grid connection dates for Vogtle-3 and -4 are now projected 
for March 2023 and 4Q2023, respectively. 

Since WNISR2021 was published, the nuclear subsidy trend has continued. Illinois enacted 
a relatively modest, five-year subsidy for six reactors in September  2021. However, the 
U.S. Congress has recently enacted significant subsidies and financing measures from which 
the nuclear industry stands to benefit. In November 2021, the Infrastructure Investment and 
Jobs Act included US$6 billion for a Civil Nuclear Credit grant program for existing reactors, 
and US$3.2  billion in grants for new reactor demonstration projects. In August  2022, the 
Inflation Reduction Act (IRA) included several provisions. A tax credit program for existing 
reactors may total US$30 billion or more over the next decade. There are also additional tax 
credits and loan guarantees for new reactors, as well as a new loan guarantee program for 
which existing reactors may be eligible. 

Three major corruption and fraud investigations involving both new reactors and nuclear 
subsidies continued in 2021–2022. Significant developments include the indictment of former 
Illinois House Speaker Michael Madigan in the corruption investigation focusing on Exelon, 
and the initiation of trial proceedings for former Westinghouse executive Jeff Benjamin in the 
Summer-2 and -3 fraud investigation, which may begin in October 2022.

575 - Jason Meisner and Ray Long, “Judge grants defense until next year to file motions in racketeering case against ex-Speaker Michael 
Madigan”, Chicago Tribune, 2 August 2022, see https://www.chicagotribune.com/news/criminal-justice/ct-michael-madigan-michael-
mcclain-racketeering-case-status-hearing-20220802-3t3mhvc44fcqldkkrb4qrd3zjy-story.html, accessed 5 September 2022.

https://www.chicagotribune.com/news/criminal-justice/ct-michael-madigan-michael-mcclain-racketeering-case-status-hearing-20220802-3t3mhvc44fcqldkkrb4qrd3zjy-story.html
https://www.chicagotribune.com/news/criminal-justice/ct-michael-madigan-michael-mcclain-racketeering-case-status-hearing-20220802-3t3mhvc44fcqldkkrb4qrd3zjy-story.html
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FUKUSHIMA STATUS REPORT
OVERVIEW OF ONSITE AND OFFSITE CHALLENGES

Introduction

“Slow but steady” appears to be an appropriate description of the decommissioning process 
of the Fukushima Daiichi nuclear plant. Removal of spent fuel from Unit 1 and Unit 2 has not 
started yet. Investigations of fuel debris using specially designed robots inside the reactors 1, 
2, and 3 continues and is making some progress, but there is still no clear prospect in dealing 
with the debris. For management of contaminated water, an IAEA expert team visited the 
Fukushima site and published a report on the release of treated water containing tritium and 
other radionuclides. The government plans to start the release to the sea next year, while 
public opposition remains strong. In June 2022, for the first time since the beginning of the 
disaster, some sections of the “difficult-to-return” areas were considered “safe to return”. But 
still, many residents have not returned and legal disputes over responsibility for the accident 
and compensation of victims continue. 

Onsite Challenges576

Current Status of the Fukushima Daiichi Reactors

Due to the continuous injection of water into Fukushima Daiichi Units 1–3, the temperatures 
of the Reactor Pressure Vessel  (RPV) and the Primary Containment Vessel  (PCV) were 
maintained within the range of approx. 15–30 degrees Celsius. Data gathered at monitoring posts 
at site boundaries between 30 March and 25 April 2022 showed 0.336–1.078 microSievert per 
hour (µSv)/h. As the radiation dose inside the reactor buildings is still extremely high, it is not 
possible to carry out measurements at all locations.

The removal of spent fuel from the cooling pools of Units 4 and 3 was completed in 
December 2014 and February 2021 respectively. 

On 13 April 2022, drilling started to install an anchor in the reactor building of Unit  1. The 
anchor is designed to stabilize the large cover to be installed over the unit prior to spent fuel 
removal. In order to minimize radiation exposure to the workers, remotely operated anchor 
drilling equipment has been used. 

At Unit 2, ground improvement work preparing for the installation of the fuel removal gantry 
started on 28 October 2021 and was completed on 19 April 2022. 

576 - This section, unless noted otherwise, is based on the following source: Secretariat of the Team for Countermeasures for 
Decommissioning and Contaminated Water Treatment, “Outline of Decommissioning and Contaminated Water Management”, METI, 
21 April 2022, see https://www.meti.go.jp/english/earthquake/nuclear/decommissioning/pdf/mp202204.pdf, accessed 14 June 2022.

https://www.meti.go.jp/english/earthquake/nuclear/decommissioning/pdf/mp202204.pdf
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Spent fuel removal from the pools is planned to start around FY  2024–2026 at Unit  2, and 
around FY 2027–2028 at Unit 1. It is currently expected that all spent fuel from both units will 
be removed by 2031.577

A magnitude 7.4 earthquake occurred on 16 March 2022 in the same offshore area as the Great 
East Japan Earthquake in 2011. On 17 March 2022, TEPCO reported that the water level in the 
reactor pressure vessel of Unit 1 had dropped by 20 centimeters (cm), and a robotic probe on 
22 March 2022 found the water had fallen to a level 40 cm lower than usual. Water levels also 
dropped at Units 1 and 3 following a large earthquake in February 2021. In order to maintain 
water levels, the water injection rate was increased. 578 On 29 March 2022, TEPCO confirmed 
that the water had reached the necessary levels. 

Internal investigation of fuel debris inside the reactor vessels of Unit 1, originally scheduled 
to start in FY  2019, was then planned to start on 12  January 2022, but again postponed to 
4  February  2022 due to malfunctioning of the remotely operated vehicle (ROV). The 
investigation was finally suspended due to transmission loss of the mounted camera and other 
parts of the machine. 

Analysis of fuel debris samples taken from the inside of the pipe for joint standby gas 
treatment process  (SGTS) for Units  1 and  2—assumed to be the main gas transport route 
during the containment vent at the time of the accident—has resulted in limited useful for the 
investigation of the course of the accident.

According to a recent study published in the Journal of Hazardous Materials by a team of 
scientists from Japan, France, Finland, and the U.S., most of the control rod boron remains 
in at least two of the damaged reactors (Units  2 and  3). This means that there will be less 
likelihood of a “criticality accident” during the removal of debris from the reactor.579 However, 
at present, there is no clear prospect when and how fuel debris could be removed from the 
damaged reactors.

Contaminated Water Management

Through various measures introduced by TEPCO, the generation of contaminated water 
has been gradually decreasing. The measures introduced include the pumping of water by 
sub-drains, the construction of land-side frozen walls, and rainwater-infiltration prevention 
measures including repairing damaged portions of building roofs etc. The amount of 
contaminated water generation within FY2021 declined to approx. 130 m3/day from over 500 m3/
day before taking those measures. This means that still almost every week a new 1,000 m3 tank 
is still needed.

Part of the radioactive substances that contaminate the water are being removed by a multi-
nuclide removal equipment called Advanced Liquid Processing Systems  (ALPS). After the 
removal of most radioactive substances except tritium, treated water is being stored in tanks. 

577 - METI, “Status Update of Fukushima Daiichi Commissioning”, Ministry of Economy, Trade and Industry, March 2022, p. 7, 
see https://www.meti.go.jp/english/earthquake/nuclear/decommissioning/pdf/1f_status_20220307.pdf, accessed 14 June 2022

578 - Yu Fujinami and Tsuyoshi Kawamura, “Water level kept falling at reactor in Fukushima after earthquake”, The Asahi Shimbun, 
23 March 2022, see https://www.asahi.com/ajw/articles/14579691, accessed 14 June 2022.

579 - University of Helsinki, “Can reactor fuel debris be safely removed from Fukushima Daiichi?”, Tech Explore, 25 January 2022, 
see https://techxplore.com/news/2022-01-reactor-fuel-debris-safely-fukushima.html, accessed 14 June 2022.

https://www.meti.go.jp/english/earthquake/nuclear/decommissioning/pdf/1f_status_20220307.pdf
https://www.asahi.com/ajw/articles/14579691
https://techxplore.com/news/2022-01-reactor-fuel-debris-safely-fukushima.html
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As of 9 June 2022, about 1.3  million  m3 of treated water is stored in 1,020 tanks. There are 
currently 1,061 tanks on site. Reportedly, as of 28 July 2022, capacity saturation had reached 
96 percent, and without adding any further storage, the tanks would be full by summer or fall 
of 2023.580

27 tanks store water that has undergone strontium (Sr) removal. Strontium removal is carried 
out by cesium-absorption in three stages. 

ALPS is supposed to separate most of the radionuclides except tritium, so the concentration 
of other radionuclides remain below regulatory standards. However, due to malfunction and 
lower-than expected ALPS performance, of 1.3 million m3 only 32 percent (about 412,000 m3) 
satisfies regulatory standards and two thirds (about 855,000 m3) of treated water need to be 
re-purified.581 (See Figure 43)

According to a government decision of 13 April 2021, treated water containing tritium will be 
discharged into the ocean. TEPCO has been preparing the discharge plan as follows.582

	Ɇ Measurement and confirmation. The concentration of tritium, carbon-14, and 62 other 
radionuclides will be measured, and a third party should confirm that all concentrations 
remain below the regulatory limits for discharge.

	Ɇ Dilution. The treated water will be diluted further (at least 100 times) so that the tritium 
concentration after dilution should be below 1,500 becquerel per liter (Bq/L)583. Measuring 
results will be made public promptly.

	Ɇ Discharge. Treated water will be discharged via an undersea tunnel (about 1  km) in 
order to avoid recirculation into the seawater (cross-contamination) taken in for cooling 
purposes. In the near term, discharge amounts will be within the threshold of 22 trillion 
Bq per year, which was the regulatory limit for Fukushima Daiichi before the accidents. 
This amount will be reviewed as needed. 

	Ɇ Abnormal Events. Discharge will be stopped if an abnormality is found, and two 
emergency isolation valves shall be installed for emergency shutdown.

On 18 May 2022, Nuclear Regulation Authority (NRA) endorsed TEPCO’s plan to discharge 
treated water into the sea. The NRA concluded that the water discharge will help TEPCO 
secure space for facilities needed for future decommissioning work and lower overall risks to 
the Fukushima plant.584

580 - The Asahi Shimbun, “TEPCO pushes back timeline for storage tanks at Fukushima plant”, 28 April 2022,  
see https://www.asahi.com/ajw/articles/14609795, accessed 8 August 2022.

581 - TEPCO Holdings, “Treated Water Portal Site”, as of 9 June 2022, see https://www.tepco.co.jp/en/decommission/progress/
watertreatment/alps01/index-e.html, accessed 14 June 2022.

582 - TEPCO, “Installation of New ALPS Treated Water Dilution/Discharge Facilities and the Related Facility”, 27 January 2022, 
see https://www.tepco.co.jp/en/hd/decommission/information/committee/pdf/2022/alps_22012701-e.pdf, accessed 4 August 2022.

583 - This is reported to be 1/40 of regulatory standard for discharged water. But that statement is somewhat misleading. As the treated 
water contains other nuclides, 1,500 Bq/L is a regulatory standard for discharge of contaminated water at Fukushima plant, considering 
the sum of possible exposures from other radioactive nuclides. 

584 - Nikkei Asia, “Japan nuclear regulator Oks plan to release treated Fukushima water: Fishery groups fear reputational damage: 
China, South Korea also express concerns”, 18 May 2022, see https://asia.nikkei.com/Business/Energy/Japan-nuclear-regulator-OKs-
plan-to-release-treated-Fukushima-water, and TEPCO, “Nuclear Regulation Authority Compiles Draft of Review Report”, 18 May 2022, 
see https://www.tepco.co.jp/en/hd/newsroom/announcements/archives/2022/20220518_01.html, both accessed 16 June 2022. 

https://www.asahi.com/ajw/articles/14609795
https://www.tepco.co.jp/en/decommission/progress/watertreatment/alps01/index-e.html
https://www.tepco.co.jp/en/decommission/progress/watertreatment/alps01/index-e.html
https://www.tepco.co.jp/en/hd/decommission/information/committee/pdf/2022/alps_22012701-e.pdf
https://asia.nikkei.com/Business/Energy/Japan-nuclear-regulator-OKs-plan-to-release-treated-Fukushima-water
https://asia.nikkei.com/Business/Energy/Japan-nuclear-regulator-OKs-plan-to-release-treated-Fukushima-water
https://www.tepco.co.jp/en/hd/newsroom/announcements/archives/2022/20220518_01.html
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Before TEPCO can begin implementing the discharge plan, local consent will be needed based 
on a pledge made in 2015 that TEPCO would not discharge the water “without gaining an 
understanding from stakeholders”585. On 5  April  2022, a major fisheries group in Japan told 
Prime Minister Kishida that they still firmly oppose the discharge of treated water into the sea 
due to concern over negative impact on the industry.586 

In order to reduce public concern over the discharge plan, the Japanese government asked 
the IAEA to review the overall plan. The IAEA Task Force published its first report on 
29 April 2022, saying: “TEPCO successfully incorporated prevention measures in the design of 
the [water dilution and discharge] facility as well as in the associated operating procedures…
the doses to the assumed representative person are expected to be very low and significantly 
below the dose constraint set by the regulatory body (NRA).”587 

International concerns over the discharge plan remain. In July 2021, the Pacific Islands Forum 
Ministers Meeting declared themselves “deeply concerned over the implications” and noted

the concerns surrounding the seriousness of this issue in relation to the potential threat 
of further nuclear contamination of our Blue Pacific and the potential adverse and 
transboundary impacts to the health and security of the Blue Pacific Continent, and its 
peoples over both the short and long term.588

In April  2022, South Korean Representative Seo Sam-seok stated: “The contaminated water 
released into the ocean will spread across the entire Pacific Ocean in 10 years and affect almost 
all of our sea”.589 

The Japanese Government also tried to reduce international concerns over the discharge of 
treated water, by sending out monthly information sheets and by holding video conferences for 
foreign missions in Japan. For example, on 10 May 2022, the Japanese government held a video 
conference for all diplomatic missions in Tokyo590, and on 2 June 2022, a video conference was 
held for the Government of the Republic of Korea.591 Despite such efforts, there is no palpable 
indication that international concerns are disappearing. 

585 - Asahi Shimbun, “Japan to release ‘treated water’ from Fukushima plant into the sea”, 13 April 2021,  
see https://www.asahi.com/ajw/articles/14329854, accessed 16 June 2022.

586 - Kyodo News, “Fisheries group conveys to PM opposition to Fukushima water release”, 5 April 2022, see https://english.kyodonews.
net/news/2022/04/493cfc399008-fisheries-remain-opposed-to-fukushima-water-discharge.html, accessed 16 June 2022.

587 - TEPCO, “Release of Results from International Atomic Energy Agency (IAEA) Review of Safety Related Aspects of the 
Handling of ALPS Treated Water”, Press Release, 2 May 2022, see https://www.tepco.co.jp/en/hd/newsroom/announcements/
archives/2022/20220502_01.html; and IAEA, “IAEA Releases First Report on Safety of Planned Water Discharge from Fukushima 
Daiichi Site”, Press Release, 29 April 2022, see https://www.iaea.org/newscenter/pressreleases/iaea-releases-first-report-on-safety-of-
planned-water-discharge-from-fukushima-daiichi-site; both accessed 16 June 2022. 

588 - Pacific Islands Forum, “2021 Forum Foreign Ministers Meeting (FFMM) Outcomes”, Pacific Islands Forum 
Secretariat, 27 July 2021, see https://www.forumsec.org/2021/07/30/2021-forum-foreign-ministers-meeting-ffmm-outcomes/, 
accessed 24 June 2022.

589 - CGTN, “Int’l community voices concerns over Japan’s wastewater release plan”, 14 April 2022, see https://news.cgtn.
com/news/2022-04-14/Intl-community-voices-concerns-over-Japan-s-wastewater-release-plan-19ehhSrxsg8/index.html, 
accessed 21 June 2022.

590 - METI, “Briefing Session on the Current Status of Advanced Liquid Processing System (ALPS) Treated Water at Fukushima 
Daiichi Nuclear Power Station”, Ministry of Economy, Trade and Industry, 10 May 2022, see https://www.meti.go.jp/english/
press/2022/0510_001.html, accessed 16 June 2022. 

591 - METI, “Video Conference Briefing Session to the Government of the Republic of Korea on the Current Status of Advanced 
Liquid Processing System (ALPS) Treated Water at TEPCO’s Fukushima Daiichi Nuclear Power Station”, Press Release, 2 June 2022, 
see https://www.meti.go.jp/english/press/2022/0602_001.html, accessed 16 June 2022.

https://www.asahi.com/ajw/articles/14329854
https://english.kyodonews.net/news/2022/04/493cfc399008-fisheries-remain-opposed-to-fukushima-water-discharge.html
https://english.kyodonews.net/news/2022/04/493cfc399008-fisheries-remain-opposed-to-fukushima-water-discharge.html
https://www.tepco.co.jp/en/hd/newsroom/announcements/archives/2022/20220502_01.html
https://www.tepco.co.jp/en/hd/newsroom/announcements/archives/2022/20220502_01.html
https://www.iaea.org/newscenter/pressreleases/iaea-releases-first-report-on-safety-of-planned-water-discharge-from-fukushima-daiichi-site
https://www.iaea.org/newscenter/pressreleases/iaea-releases-first-report-on-safety-of-planned-water-discharge-from-fukushima-daiichi-site
https://www.forumsec.org/2021/07/30/2021-forum-foreign-ministers-meeting-ffmm-outcomes/
https://news.cgtn.com/news/2022-04-14/Intl-community-voices-concerns-over-Japan-s-wastewater-release-plan-19ehhSrxsg8/index.html
https://news.cgtn.com/news/2022-04-14/Intl-community-voices-concerns-over-Japan-s-wastewater-release-plan-19ehhSrxsg8/index.html
https://www.meti.go.jp/english/press/2022/0510_001.html
https://www.meti.go.jp/english/press/2022/0510_001.html
https://www.meti.go.jp/english/press/2022/0602_001.html
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Worker Exposure Trend

TEPCO publishes data on worker exposure every month since the Fukushima accidents began. 
According to the latest report for FY2021 (April  2021–March  2022),592 average dose rate for 
TEPCO employees (1,001 employees) was 0.85 mSv, while the average dose rate for contractors 
(5,860  contractors) was 2.77  mSv, resulting in the total average of 2.51  mSv. The maximum 
estimated dose in FY2021 for a TEPCO employee was 13.10 mSv while that for contractors was 
17.45 mSv. As illustrated above, contractors typically receive about three to four times higher 
radiation doses than TEPCO employees. The average exposure for the first year (FY2011) was 
exceptionally high for TEPCO employees, but contractors received higher doses since FY2012 
and afterward. Contractors constantly received higher doses for maximum exposure since 
FY2011 through FY2021 (see Figure 44). There are no epidemiological studies on worker health 
post-3/11.

Offsite Challenges

Current Status of Evacuation

As of March 2022, 32,404 residents of Fukushima Prefecture are still living as evacuees, the 
number decreased from a peak of 164,865 in May 2012.593

“32,404 residents of Fukushima Prefecture 
are still living as evacuees.”

On 12  June  2022, the evacuation order was lifted for a district designated as “difficult-to-
return” zone (an area with high level of radiation, meaning higher than 50 mSv per year) for 
the first time since the disaster began in 2011. Residents of Noyuki district, about 20 percent 
of the village called Katsurao, were forced to evacuate after the accident. Village officials say 
82  people are registered as residents but only eight people from four households expressed 
an interest in returning.594 On 30 June 2022, the evacuation order was also lifted for the first 
time for a part of a town, Okuma, which hosts the Fukushima nuclear power plant. The areas 
were designated as “Special Zones for Reconstruction and Revitalization (SZRR)” and received 
special government funding.595

As of February  2022, in the case of towns where the evacuation order was lifted for the 
whole municipal territory, rates of return have been relatively high; for example, Tamura 
City 84.6  percent, Naraha Town 62.2  percent, Kawauchi Village 82.6  percent. But for those 
where evacuation orders were only partially lifted the rate of return has been much lower; for 

592 - TEPCO Holdings, “Evaluation of the exposure dose of workers engaged in radiation work at the Fukushima Daiichi Nuclear 
Power Station”, 28 April 2022, see https://www.tepco.co.jp/en/hd/decommission/information/newsrelease/exposure/pdf/2022/
exposure_20220428-e.pdf, accessed 16 June 2022.

593 - Fukushima Prefecture official statistics, March 2022, see https://www.pref.fukushima.lg.jp/site/portal/list271.html, 
accessed 4 August 2022. 

594 - NHK News, “Evacuation order lifted in part of Fukushima ‘difficult-to-return’ zone”, 12 June 2022,  
see https://www3.nhk.or.jp/nhkworld/en/news/20220612_11/, accessed 16 June 2022.

595 - The Mainichi, “Evacuation order lifted in Fukushima nuclear plant town after 11 yrs”, 30 June 2022,  
see https://mainichi.jp/english/articles/20220630/p2g/00m/0na/029000c, accessed 4 August 2022. 

https://www.tepco.co.jp/en/hd/decommission/information/newsrelease/exposure/pdf/2022/exposure_20220428-e.pdf
https://www.tepco.co.jp/en/hd/decommission/information/newsrelease/exposure/pdf/2022/exposure_20220428-e.pdf
https://www.pref.fukushima.lg.jp/site/portal/list271.html
https://www3.nhk.or.jp/nhkworld/en/news/20220612_11/
https://mainichi.jp/english/articles/20220630/p2g/00m/0na/029000c
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example, Namie Town 11.2 percent, Iidate Village 29.6 percent, Tomioka Town 15.2 percent, 
Okuma Town 3.6 percent.596

Food Contamination

Nationwide inspections for food contamination continue, with a total of 41,361 samples 
analyzed in FY2021, according to data published by the Ministry of Health and Welfare, of 
which 157  samples (0.38  percent) exceeded the legal limits.597,598 In Fukushima Prefecture, 
42 samples out of 14,053 (0.30 percent) were found to exceed legal limits, of which 29 were 
wild animal meat (wild boar, bear and pheasant) and only three samples out of 4,390 fishery 
products monitored (0.07 percent) were exceeding legal limits. A surprising phenomenon is 
that in some other prefectures with much smaller numbers of samples, excessive contamination 
has a significantly higher share. For example, in Gunma Prefecture, only 842 samples were 
taken (2 percent of national total) but 33 were found exceeding limits (21 percent of national 
total). It is unclear, whether the post-3/11 food monitoring program is really representative.599

On 8 February 2022, it was reported that Taiwan would relax a ban on Japanese food imports. 
Taiwan has banned imports of food products from five prefectures in Japan following the 
Fukushima accidents. Taiwan cabinet spokesperson said that the government had decided to 
make a “fair adjustment” to its ban, as so many countries have already lifted restrictions.600 
On 29 June 2022, the U.K. government announced that it would also lift food import restrictions 
from Japan.601 Of the 54  countries that began imposing import restrictions (e.g.  banning 
Japanese food without certificate of origin or certificate of analysis for radioactivity) after 
the beginning of the disaster, as of February 2022, 14 countries continued implementing some 
additional import regulations for “vegetables and fruits”, 12 countries for “fishery products”, 
and five countries for “rice” and “tea”.602 

596 - New Fukushima Revitalization Promotion Headquarters, “Steps for Reconstruction and Revitalization in Fukushima Prefecture”, 
Fukushima Prefecture, 28 March 2022, see https://www.pref.fukushima.lg.jp/uploaded/attachment/518129.pdf, accessed 22 June 2022

597 - The standard value established by the MHLW: The level of radioactive cesium is 100 Bq/kg for food, 10 Bq/kg for drinking water, 
50 Bq/kg for milk, and 50 Bq/kg for infant food.

598 - Ministry of Health, Labor and Welfare, “Sum up of radionuclides monitoring data reported in FY2021 (Up-to-date Report as of 
31 March 2022)”, Government of Japan, as of March 2022, see https://www.mhlw.go.jp/english/topics/2011eq/dl/Sum_up_March_2022.
pdf, accessed 6 August 2022.

599 - Thirty-five years after the Chernobyl disaster was triggered, in southern Germany, wild game and mushrooms are still found 
contaminated with caesium-137 to several times the legal limits for sales. The government of Saxony still requires all wild boar 
hunted for sale to be tested for caesium-137; in 2014, one in three boars was still found too radioactive to consume. See WNISR2021, 
“Chernobyl—35 Years After the Disaster Began”, https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-
2021-HTML.html#_idTextAnchor105. 

600 - Reuters, “Taiwan to relax Japan nuclear disaster-related food import ban”, as published in Asahi Shimbun, 8 February 2022, 
see https://www.asahi.com/ajw/articles/14543355, accessed 18 June 2022. 

601 - Ministry of Foreign Affairs of Japan, “Lifting of Import Restrictions on Japanese Food Products by the United Kingdom”, 
Government of Japan, 29 June 2022, see https://www.mofa.go.jp/press/release/press4e_003140.html, accessed 5 August 2022.

602 - Export and International Affairs Bureau, “Lifting of the Import Restrictions/Measures on Japanese Food Following the Accident 
of TEPCO Fukushima Daiichi Nuclear Power Station (55 Countries and Regions)”, Ministry of Agriculture, Forestry and Fisheries, 
Government of Japan, February 2022, see https://www.maff.go.jp/j/export/e_info/pdf/thrm_en.pdf, accessed 18 June 2022.

https://www.pref.fukushima.lg.jp/uploaded/attachment/518129.pdf
https://www.mhlw.go.jp/english/topics/2011eq/dl/Sum_up_March_2022.pdf
https://www.mhlw.go.jp/english/topics/2011eq/dl/Sum_up_March_2022.pdf
https://www.asahi.com/ajw/articles/14543355
https://www.mofa.go.jp/press/release/press4e_003140.html
https://www.maff.go.jp/j/export/e_info/pdf/thrm_en.pdf
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Decontamination and Contaminated Soil

The decontamination work for the Special Decontamination Area of Fukushima Prefecture 
under the direct control of the national government603 was completed in March 2018, and the 
decontamination work for relevant municipalities including the rest of Fukushima Prefecture604 
was completed in March  2017 (this decontamination work did not include the Difficult-to-
Return Zones). However, the reality is that decontamination has only been conducted over a 
small percentage (15 percent) of the overall contaminated land area.605

The biggest issue is what to do with the huge amount of contaminated soil shipped to 
provisional storage sites. The government designated a total of 1,600 ha of area as “interim 
storage site”, and as of May 2022, close to 80 percent of the area (1,273 ha out of 1,600 ha) 
had been purchased from some 1,800  local landowners for the establishment of a storage 
facility.606 As of the end of May 2022, a total of about 13 million m3 of contaminated soil had 
been transferred to such interim storage facilities.607

The law stipulates that the government is responsible for disposing of the waste at a final 
disposal site outside Fukushima Prefecture, to be carried out by a company wholly owned by 
the government within 30 years after starting the interim storage of the waste.608 However, at 
present, the government has taken no specific action towards final disposal of contaminated 
wastes generated due to the Fukushima disaster. The government plans to reuse some of 
the contaminated soil which was qualified as “below regulatory standards” and started the 
demonstration program. It plans to issue guidelines by FY 2024. But not a single prefecture 
backs such reuse plan.609 It shows that there is still a lack of public trust in the government 
plans. Still, as of March  2022, 830 locations in six municipalities in Fukushima are hosting 
“temporary” storage sites for 8,460 m3 of contaminated soil waiting for shipping to an interim 
storage site. As reported by Asahi Shimbun, a key reason for the repeated delays is that “new 
houses were built on land where contaminated soil was buried as negotiations over storage 
sites in many communities dragged on. This accounts for about 50 percent of the cases cited by 
municipalities in a survey by the prefectural government last September [2021]”.610

603 - A high dose area within a 20km radius of the power plant, located around the difficult-to-return zone.

604 - It covers all eight prefectures, including Fukushima Prefecture, except for the Special Decontamination Area managed by the 
government.

605 - Aaron Clark, “Decade after Fukushima disaster, Greenpeace sees cleanup failure”, Bloomberg, as published by The Japan 
Times, 4 March 2021, see https://www.japantimes.co.jp/news/2021/03/04/national/fukushima-greenpeace-radiation-health-3-11/; 
Greenpeace East Asia, “Fukushima Daiichi 2011-2021: The decontamination myth and a decade of human rights violations”, 
March 2021, see https://www.greenpeace.org/static/planet4-japan-stateless/2021/03/ff71ab0b-finalfukushima2011-2020_web.pdf; 
both accessed 19 August 2021.

606 - Ministry of the Environment, “Chukan chozo shisetsu no gaiyou” [“Outline of Interim storage facilities”], Undated (in 
Japanese), Government of Japan, see http://josen.env.go.jp/chukanchozou/about/#section03, accessed 18 June 2022. 

607 - Ministry of Environment, “Jokyo dojo nado no yuso” [“Transportation of contaminated land”], Government of Japan, as of 
June 2022 (in Japanese), see http://josen.env.go.jp/chukanchozou/transportation/index.html, accessed 18 June 2022.

608 - Ministry of Internal Affairs and Communications, “中間貯蔵・環境安全事業株式会社法 • 平成十五年法律第四十四号”, 
[“Japan Environmental Storage & Safety Corporation Act”], Government of Japan, August 2015 (in Japanese),  
see https://elaws.e-gov.go.jp/document?lawid=415AC0000000044, accessed 4 May 2021. 

609 - Asahi Shimbun, “Survey: Not a single prefecture backs reuse of radioactive soil”, 28 March 2021,  
see https://www.asahi.com/ajw/articles/14311546, accessed 18 June 2022.

610 - Asahi Shimbun, “Radioactive waste stuck at 830 sites with nowhere to go”, 3 March 2022,  
see https://www.asahi.com/ajw/articles/14562951, accessed 21 June 2022.

https://www.japantimes.co.jp/news/2021/03/04/national/fukushima-greenpeace-radiation-health-3-11/
https://www.greenpeace.org/static/planet4-japan-stateless/2021/03/ff71ab0b-finalfukushima2011-2020_web.pdf
http://josen.env.go.jp/chukanchozou/transportation/index.html
https://elaws.e-gov.go.jp/document?lawid=415AC0000000044
https://www.asahi.com/ajw/articles/14311546
https://www.asahi.com/ajw/articles/14562951
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Health of Residents, Legal Cases, Compensation

There are a large number of legal cases related to the Fukushima disaster (for background, 
see Judicial Decisions on Damages and Criminal Liability for the Fukushima Nuclear Accidents 
in WNISR2021) including the following recent ones:

	Ɇ In January 2022, a group of six men and women, aged between 17 and 27, diagnosed with 
thyroid cancer as children, filed a class action suit against TEPCO, seeking US$5.4 million 
in compensation. This is the first such case which seeks to clarify the relationship between 
illnesses developed by residents from the vicinity of the Fukushima Daiichi power plant 
and the 3/11 nuclear disaster. Due to the treatments of thyroid cancer (reportedly, two of 
the persons had one side of their thyroid removed and four are planning or undergoing 
radiation therapy), they had to drop out of school or college. They argued that the cancer 
prevented them from having a normal education or employment as well as marriage and 
a family life. The Japanese government position on this issue is that there is no causal 
link between exposure to radiation from the accident and the thyroid cancer developed 
among children living near the Fukushima plant.611 The position is highly controversial (for 
background, see Health Effects of the Fukushima Daiichi Nuclear Power Plant Disaster in 
WNISR2021).

	Ɇ On 4  March  2022, Japan’s Supreme Court ordered TEPCO to pay compensation of 
1.4 billion yen (US$12 million) to about 3,700 people whose lives were heavily impacted by 
the Fukushima disaster, equating to an average payout of about 380,000 yen (US$3,290) 
per plaintiff. This is the first Supreme Court decision on accident compensation.612

	Ɇ Following the March ruling, on 10 June 2022, the Supreme Court dismissed claims that 
the Japanese Government is also responsible for the accident and should therefore pay 
compensation to these 3,700 people. The decision by the Supreme Court was the first one 
to judge potential government responsibility for the accident. The decision covered four 
lawsuits filed in Fukushima, Gunma, Chiba, and Ehime Prefectures.613

	Ɇ On 2 June 2022, the Koriyama branch of the Fukushima District Court ordered TEPCO 
to pay a total of 73.5 million yen (around US$566,000) to current and former residents of 
Tamura City. But the 525 plaintiffs, who sought 11 million yen per person (about US$85,000 
per person) from TEPCO as well as the Japanese Government, are considering an appeal 
to higher court, as the court did not acknowledge the responsibility of the government, 
similar to the decision by the Supreme Court described above.614 

	Ɇ On 13  July 2022, the Tokyo District Court ordered four former executives of TEPCO to 
pay 13  trillion yen (US$95 billion) in damages to the operator of the Fukushima Daiichi 
nuclear power plant. The case was brought by TEPCO shareholders, and the ruling was 
the first time a court has found former executives responsible for the nuclear accident. The 

611 - Thisanka Siripala, “Fukushima Disaster’s Impact on Health will be Challenged in Court”, The Diplomat, 17 February 2022, 
see https://thediplomat.com/2022/02/fukushima-disasters-impact-on-health-will-be-challenged-in-court/, accessed 17 June 2022. 

612 - Sakura Murakam, “Japan’s top court orders damages for Fukushima victims in landmark decision-NHK”, Reuters, 4 March 2022, 
see https://www.reuters.com/world/asia-pacific/japans-top-court-orders-damages-fukushima-victims-landmark-decision-
nhk-2022-03-04/, accessed 17 June 2022.

613 - Kyodo News, “Japan’s top court rules state not liable for Fukushima disaster”, 17 June 2022, see https://english.kyodonews.
net/news/2022/06/e3802f4efbc6-breaking-news-japans-top-court-rules-state-not-liable-for-fukushima-disaster.html, 
accessed 17 June 2022.

614 - Kyodo News, “Court orders TEPCO to pay 73.5 million yen over Fukushima crisis”, 2 June 2022, see https://english.kyodonews.net/
news/2022/06/2ece2b577eea-court-orders-tepco-compensation-over-fukushima-crisis.html, accessed 17 June 2022. 

https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor097
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor076
https://thediplomat.com/2022/02/fukushima-disasters-impact-on-health-will-be-challenged-in-court/
https://www.reuters.com/world/asia-pacific/japans-top-court-orders-damages-fukushima-victims-landmark-decision-nhk-2022-03-04/
https://www.reuters.com/world/asia-pacific/japans-top-court-orders-damages-fukushima-victims-landmark-decision-nhk-2022-03-04/
https://english.kyodonews.net/news/2022/06/e3802f4efbc6-breaking-news-japans-top-court-rules-state-not-liable-for-fukushima-disaster.html
https://english.kyodonews.net/news/2022/06/e3802f4efbc6-breaking-news-japans-top-court-rules-state-not-liable-for-fukushima-disaster.html
https://english.kyodonews.net/news/2022/06/2ece2b577eea-court-orders-tepco-compensation-over-fukushima-crisis.html
https://english.kyodonews.net/news/2022/06/2ece2b577eea-court-orders-tepco-compensation-over-fukushima-crisis.html
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four have appealed the court ruling.615 The criminal case against three of these four former 
executives had resulted in their acquittal in 2019.616 

Conclusion

Eleven years have passed since the Fukushima nuclear disaster began. Although there has been 
some steady progress in decommissioning and food safety, many onsite and offsite challenges 
remain. 

Onsite, little progress was made in removing the remaining spent fuel from cooling pools and 
in the investigation of debris removal options. Public trust in TEPCO and the government 
has not been restored and has been further stressed considering the difficulties with water 
treatment. 
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Figure 43 · Two-Thirds of Stored Water Exceed Contamination Limits for Discharge Multiple Times 

Sources: TEPCO Holdings, “Treated Water Portal Site”, September 2021.617 

Note: This chart shows that two thirds of ALPS-treated water require a second or additional treatments to make sure that all radionuclide concentrations 
remain below regulatory limits, as current contamination levels exceed limits by several to up to almost 20,000 times.

615 - The Mainichi, “Ex-TEPCO execs appeal $95 bil. damages ruling over Fukushima crisis”, 27 July 2022,  
see https://mainichi.jp/english/articles/20220727/p2g/00m/0na/053000c, accessed 15 September 2022.

616 - Reuters, “Tokyo court orders ex-Tepco execs to pay $95 bln damages over Fukushima disaster”, 13 July 2022,  
see https://www.reuters.com/business/environment/tokyo-court-orders-ex-tepco-execs-pay-95-bln-damages-over-fukushima-
disaster-nhk-2022-07-13/, accessed 15 July 2022.

617 - TEPCO Holdings, “Treated Water Portal Site”, as of 9 June 2022, see https://www.tepco.co.jp/en/decommission/progress/
watertreatment/oceanrelease/index-e.html, accessed 14 June 2022.

https://mainichi.jp/english/articles/20220727/p2g/00m/0na/053000c
https://www.reuters.com/business/environment/tokyo-court-orders-ex-tepco-execs-pay-95-bln-damages-over-fukushima-disaster-nhk-2022-07-13/
https://www.reuters.com/business/environment/tokyo-court-orders-ex-tepco-execs-pay-95-bln-damages-over-fukushima-disaster-nhk-2022-07-13/
https://www.tepco.co.jp/en/decommission/progress/watertreatment/oceanrelease/index-e.html
https://www.tepco.co.jp/en/decommission/progress/watertreatment/oceanrelease/index-e.html
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Offsite, according to sample measuring results, food contamination has been significantly 
reduced and the number of countries banning the import of Japanese food has also declined. 
And for the first time, the evacuation order was lifted for a part of the area designated as 
“difficult-to-return”. Only a fraction of the residents has returned, and the management of 
contaminated soil will likely take a long time. Finally, legal fights over the compensation of 
victims continue. In short, the Fukushima disaster is still underway.
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Figure 44 · Exposure for TEPCO Employees and Contractors (FY 2011–2021) 

Source: TEPCO, 2022618 

618 - TEPCO Holdings, “Evaluation of the exposure dose of workers engaged in radiation work at the Fukushima Daiichi Nuclear 
Power Station”, 28 April 2022.
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DECOMMISSIONING 
STATUS REPORT 2022

INTRODUCTION
At the end of 2021, the number of closed power reactors exceeded 200 for the first time. 
Decommissioning nuclear power plants is an important element of the nuclear power system. 
Defueling, deconstruction, and dismantling—summarized by the term decommissioning—
are the final steps in the lifetime of a nuclear power plant (excluding waste management and 
disposal). The process is technically complex and poses major challenges in terms of long-
term planning, execution, and financing. Decommissioning was rarely considered in the 
reactor design, and the costs for decommissioning at the end of the lifetime of a reactor were 
usually expected to be discounted away, and thus, subsequently, largely ignored. However, as 
an increasing number of nuclear facilities either reach the end of their operational lifetimes 
or have already been closed, the challenges of reactor decommissioning are increasingly 
attracting stakeholder and public attention.

Elements of National Decommissioning Policies

When analyzing decommissioning policies, one needs to distinguish between the process itself 
(in the sense of the actual implementation), and the financing of said process. The technical 
procedure can generally be divided into three main stages, which are briefly described 
hereunder (for more details, see WNISR2018).

	Ɇ The warm-up stage comprises the post-operational stage and the dismantling of systems 
that are not needed for the decommissioning process. In addition, the dismantling of 
higher contaminated system parts begins. An indicator for the progress of this stage is the 
defueling of the reactor, as it is crucial for further undertakings: defueling means removing 
the spent fuel from the reactor core and the spent fuel pools.

	Ɇ The hot-zone stage comprises the dismantling activities in the hot zone, i.e. dismantling 
of highly contaminated or activated parts, e.g. the reactor pressure vessel (RPV) and its 
internals (RVI) as well as the biological shield.

	Ɇ The ease-off stage comprises the removal of operating systems as well as the 
decontamination of onsite buildings. Ideally, this stage ends with the demolition of the 
buildings and the release of the reactor site as a greenfield site for unrestricted use. Some 
countries also permit the release as a brownfield site, which means that the buildings can 
also be further used, for nuclear or other, mostly industrial purposes.

This technical procedure can begin after varying amounts of time after reactor shutdown. This 
depends on the strategy the operator chooses. These include:

	Ɇ immediate dismantling, that is characterized by a rapid beginning of decommissioning 
activities after closure, 

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2018-.html
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	Ɇ deferred dismantling, where reactors are placed into Long-Term Enclosure (LTE) for 
several decades to allow for radiation levels to decline before decommissioning begins, and 

	Ɇ entombment, characterized by LTE (50 years or more) that can become permanent. 

One of these strategies or a mix of them have been adopted by most countries, although some 
have placed restrictions, such as France or Germany.619 

With respect to financing, four main approaches are observable: Public budget, external 
segregated fund, internal non-segregated fund, and internal segregated fund (for more details, 
see WNISR2018).

GLOBAL OVERVIEW

Decommissioning Worldwide 

As of 1 July 2022, worldwide a total of 204 reactors, corresponding to 97.4 GW of capacity, have 
been closed. Since WNISR2021, eight additional reactors (6.1 GW) have been closed: two in the 
U.K., three in Germany and one each in Russia, Pakistan and the U.S.

Of the total number of closed units, 123 (60  percent) are located in Europe (98  in 
Western Europe and 25 in Central and Eastern Europe), followed by nearly a quarter of the 
total in North America (47) and one sixth in Asia (34).

Almost four in five or 160 reactors used three technologies: 

	Ɇ Pressurized Water Reactors (PWRs) with 64 units or 31 percent, 

	Ɇ Boiling Water Reactors (BWRs) with 54 units or 26 percent, and 

	Ɇ Gas-Cooled Reactors (GCRs) with 42 units or 21 percent, of which the majority (31 units) 
are located in the U.K. 

Table 10 provides an overview of the closed reactors worldwide. Compared to WNISR2021, the 
table also includes the number of defueled reactors, and those that have been released from 
regulatory supervision, i.e. where a full greenfield situation has been re-established.

619 - Tim Scherwath, Ben Wealer and Roman Mendelevitch, “Nuclear decommissioning after the German Nuclear Phase-Out 
an integrated view on new regulations and nuclear logistics”, German Institute for Economic Research, Energy Policy, Vol. 137, 
February 2020; and ASN, “ASN Report on the state of nuclear safety and radiation protection in France in 2020”, Autorité de Sûreté 
Nucléaire, French Nuclear Safety Authority, August 2021, see https://www.french-nuclear-safety.fr/asn-informs/publications/asn-
s-annual-reports/asn-report-on-the-state-of-nuclear-safety-and-radiation-protection-in-france-in-2020, accessed 7 April 2022; 
also U.S. NRC, “Decommissioning of Nuclear Power Reactors”, U.S. Nuclear Regulatory Commission, February 2022,  
see https://www.nrc.gov/docs/ML2134/ML21347A080.pdf, accessed 4 July 2022.

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2018-.html
https://www.french-nuclear-safety.fr/asn-informs/publications/asn-s-annual-reports/asn-report-on-the-state-of-nuclear-safety-and-radiation-protection-in-france-in-2020
https://www.french-nuclear-safety.fr/asn-informs/publications/asn-s-annual-reports/asn-report-on-the-state-of-nuclear-safety-and-radiation-protection-in-france-in-2020
https://www.nrc.gov/docs/ML2134/ML21347A080.pdf
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Table 10  - Overview of Reactor Decommissioning Worldwide (as of July 2022)

Country Closed 
Reactor

Post- 
Operational 

Stage(a)

Decommissioning Status

Warm-up 
(of which 
Defueled)

Hot-zone Ease-off LTE
Completed 
(of which 
Released

Completed 
Share (of which 

Released) 

U.S. 41 1 7 (7) 3 1 12 17 (6) 41% (15%)

U.K. 34 4 13 (11) 9 0 8 0 0%

Germany 33 2 8 (5) 9 9 1 4 (3)(b) 12% (9%)

Japan 27 0 26 (4) 0 0 0 1 (1) 4% (4%)

France 14 0 4 (1) 2 0 8 0 0%

Russia 10 1 0 0 0 9 0 0%

Sweden 7 0 3 (1) 4 0 0 0 0%

Canada 6 0 0 0 0 6(c) 0 0%

Bulgaria 4 0 4 0 0 0 0 0%

Italy 4 0 3 (2) 1 0 0 0 0%

Ukraine 4 0 0 0 0 4(d) 0 0%

Slovakia 3 0 1 (1) 2 0 0 0 0%

Spain 3 0 1 0 1 1 0 0%

Taiwan 3 1 2 0 0 0 0 0%

Lithuania 2 0 2 (2) 0 0 0 0 0%

South Korea 2 0 2 0 0 0 0 0%

Armenia 1 0 0 0 0 1(e) 0 0%

Belgium 1 0 0 0 1 0 0 0%

India 1 0 1 (1) 0 0 0 0 0%

Kazakhstan 1 0 0 0 0 1 0 0%

Netherlands 1 0 0 0 0 1 0 0%

Pakistan 1 1 0 0 0 0 0 0%

Switzerland 1 0 1 0 0 0 0 0%

Total 204 10 78 (35) 30 12 52 22 (10) 11% (5%)

Sources: Various, compiled by WNISR, 2022

Notes:

(a) - Many recently closed reactors have not officially begun with decommissioning and are in a so-called “post-operational stage”. These are Brokdorf and 
Grohnde in Germany, Kursk-1 in Russia, Kuosheng-1 in Taiwan, Dungeness B-1 & -2 and Hunterston B-1 & -2 in the U.K. and Palisades in the US.

(b) - Contrary to the categorization in previous WNISR editions that counted Gundremmingen-A to be fully decommissioned, the plant should rather be 
placed into the “Ease-Off-Stage” of decommissioning, as work is still ongoing. 

(c) - Contrary to categorization in previous WNISR editions, the Douglas Point only reached the warm-up stage in August 2022, thus as of July 2022, Canada 
does not count any reactor beyond LTE.

(d) - With the “New Safe Confinement” being completed at Chernobyl-4, this reactor is now categorized as LTE.

(e) – Contrary to previous WNISR editions, the Armenia/Metsamor-1 reactor is categorized as LTE.

Decommissioning plays an increasing role in nuclear politics, both in timing and the production 
process, as well as the financing thereof. The numbers of reactors in active decommissioning 
will increase significantly: not taking into account the 110  reactors which started operating 
before 1982, assuming a 40-year average lifetime, a further 158 reactors will close by 2030 
(reactors connected to the grid between 1982 and 1990); and an additional 143 will be closed by 
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2062. This does not even account for an additional 29 reactors in Long-term Outage (LTO) and 
53 reactors under construction as of mid-2022.

Overview of Reactors with Completed Decommissioning

As of mid-2022, 182 units are globally awaiting or in various stages of decommissioning, 
five more than one year earlier (Gundremmingen-A in Germany was previously incorrectly 
considered as fully decommissioned).

Since WNISR2021, three reactors—all in the U.S.—have completed the technical 
decommissioning process. As WNISR2022 has corrected the status of one German reactor 
from “completed” to “ease off”, the number of completed units totals 22.

Humboldt Bay, a small BWR with 63 MWe capacity, located in California and closed in 1976, 
was declared fully decommissioned in late 2021.620 The site has not yet been released from 
full regulatory control, as spent fuel is still located in an on-site interim storage facility.621 The 
two 1040 MWe PWRs at Zion, Illinois, are awaiting final approval of their license termination 
applications by the U.S.NRC.622 Technical decommissioning work was completed at both units 
in 2020.623

Of the 22 decommissioned reactors, only 10 have been returned to greenfield sites. The average 
duration of the decommissioning process, independent of the chosen strategy, is around 
21 years, with a very high variance: the minimum of six years for the 22-MW Elk River plant, 
and the maximum of 45 years for the 63-MW reactor at Humboldt Bay, both in the U.S.

Only three countries amongst the 23 with closed nuclear power reactors have completed 
the technical decommissioning process of at least one reactor: the United  States  (17  units), 
Germany  (4), and Japan  (1). Some of the U.S. reactors are amongst the most rapidly 
decommissioned. In Germany, the HDR (Heißdampfreaktor, a superheated steam reactor) 
Großwelzheim was only on the grid for one year, but decommissioning lasted well over 20 years. 
Würgassen has de facto completed the technical decommissioning process but, legally, cannot 
be released from regulatory control as buildings are used for interim storage of wastes.624 
Gundremmingen-A, erroneously classified as fully decommissioned in previous WNISR 
editions, has in fact not yet completed the process as demolition work is still ongoing and 
expected to be finalized only in the early 2030s.625 In Japan, the only reactor decommissioned 

620 - Radwaste Solutions, “Humboldt Bay official decommissioned, site released for unrestricted use”, Nuclear Newswire, 
November 2021, see https://www.ans.org/news/article-3456/humboldt-bay-officially-decommissioned-site-released-for-unrestricted-
use/, accessed 9 June 2022.

621 - A Snyder, G. Chapman and K. Pinkston, “Safety Evaluation Report Related to the Termination of Facility Operating Licence 
No. DPR-7 (Humboldt Bay Power Plant, Unit 3)”, Docket No. 50-133, United States Nuclear Regulatory Commission, November 2021, 
see https://adamswebsearch2.nrc.gov/webSearch2/main.jsp?AccessionNumber=ML21295A251, accessed 9 June 2022.

622 - NEI Magazine, “US NRC delays release of La Crosse and Zion sites for unrestricted use”, 20 September 2021, see https://www.
neimagazine.com/news/newsus-nrc-delays-release-of-la-crosse-and-zion-sites-for-unrestricted-use-9095573/, accessed 9 June 2022.

623 - U.S.NRC, “Zion Units 1 & 2”, United States Nuclear Regulatory Commission, Updated April 2022, see https://www.nrc.gov/info-
finder/decommissioning/power-reactor/zion-nuclear-power-station-units-1-2.html, accessed 9 June 2022.

624 - Ines Bredberg, Johann Hutter et al., “Statusbericht zur Kernenergienutzung in der Bundesrepublik Deutschland 2018” [“Status 
Report on Nuclear Energy Use in the Federal Republic of Germany 2018”], Abteilung Kerntechnische Sicherheit und atomrechtliche 
Aufsicht in der Entsorgung, Bundesamt für kerntechnische Entsorgungssicherheit, Federal Office for Nuclear Disposal, August 2019.

625 - German Bundestag, “Bericht nach § 7 des Transparenzgesetzes—Rückbau von Kernkraftwerken” [Report pursuant to §7 of the 
Transparency Act—Decommissioning of Nuclear Power Plants”], Deutscher Bundestag, 20. Wahlperiode, 2021.

https://www.ans.org/news/article-3456/humboldt-bay-officially-decommissioned-site-released-for-unrestricted-use/
https://www.ans.org/news/article-3456/humboldt-bay-officially-decommissioned-site-released-for-unrestricted-use/
https://adamswebsearch2.nrc.gov/webSearch2/main.jsp?AccessionNumber=ML21295A251
https://www.neimagazine.com/news/newsus-nrc-delays-release-of-la-crosse-and-zion-sites-for-unrestricted-use-9095573/
https://www.neimagazine.com/news/newsus-nrc-delays-release-of-la-crosse-and-zion-sites-for-unrestricted-use-9095573/
https://www.nrc.gov/info-finder/decommissioning/power-reactor/zion-nuclear-power-station-units-1-2.html
https://www.nrc.gov/info-finder/decommissioning/power-reactor/zion-nuclear-power-station-units-1-2.html
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was a small 10 MW demonstration plant, whereas none of the large commercial reactors has 
yet been decommissioned.626 Figure 45 provides the timelines of the 22  reactors that have 
completed the decommissioning process.627

JPDR - 12 MW
Japan

Wuergassen - 640 MW
Niederaichbach - 100 MW

HDR Grosswelzheim - 25 MW
VAK Kahl - 15 MW

Germany

Shoreham - 809 MW
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Zion-2 - 1040 MW
Zion-1 - 1040 MW
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Haddam Neck - 560 MW
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Big Rock Point - 67 MW
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Elk River - 22MW
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USA

DecommissioningOperationConstruction

Overview of Completed Reactor Decommissioning Projects, 1954–2022 
in the U.S., Germany and Japan, as of 1 July 2022
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Figure 45 · Overview of Completed Reactor Decommissioning Projects, 1954–2022 

Sources: Various, compiled by WNISR, 2022

Note: 

Contrary to the categorization in previous WNISR editions that counted Gundremmingen-A to be fully decommissioned, the plant should rather be placed 
into the “Ease-Off-Stage” of decommissioning, as work is still ongoing.

Overview of Ongoing Reactor Decommissioning

This section contains a brief overview of the decommissioning status in the countries that are 
not covered in the subsequent case studies.

Following a partnership agreement with the European Union, the Armenian Medzamor (or 
Metsamor) nuclear power plant is to be completely closed as soon as possible due to 
significant safety concerns.628 Unit  1 was already closed in 1989 after an earthquake. 

626 - Marc Schmittem, “Nuclear Decommissioning in Japan—Opportunities for European Companies”, EU-Japan Centre 
for Industrial Cooperation, March 2016, see https://www.eu-japan.eu/sites/default/files/publications/docs/2016-03-nuclear-
decommissioning-japanschmittem-min_0.pdf, accessed 23 April 2018.

627 - The Decommissioning Report does not cover all smaller research reactors that may have been shut down in some countries.

628 - High Representative of the Union for Foreign Affairs and Security Policy, “Partnership Implementation Report on Armenia”, 
Joint Staff Working Document SWD(2020) 366 final, European Commission, 16 December 2020, see https://www.eeas.europa.eu/sites/
default/files/armenia_partnership_implementation_report_2020.pdf, accessed 8 June 2022.

https://www.eu-japan.eu/sites/default/files/publications/docs/2016-03-nuclear-decommissioning-japanschmittem-min_0.pdf
https://www.eu-japan.eu/sites/default/files/publications/docs/2016-03-nuclear-decommissioning-japanschmittem-min_0.pdf
https://www.eeas.europa.eu/sites/default/files/armenia_partnership_implementation_report_2020.pdf
https://www.eeas.europa.eu/sites/default/files/armenia_partnership_implementation_report_2020.pdf
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A  pilot decommissioning project by Rosatom subsidiary Nukem Technologies, EWN and 
WorleyParsons is currently underway.629 Unit 2 is scheduled to operate until September 2026.630

In Belgium, the only reactor currently undergoing decommissioning is the prototype 10 MW 
reactor BR-3 in Mol. The reactor, closed in 1987, has recently entered the ease-off stage and 
is used as a lead-and-learn site for future decommissioning projects.631 Currently, the Belgian 
legislation calls for the closure of all seven operational reactors at Doel and Tihange until 
the end of 2025 and estimated decommissioning costs of €18 billion (US$18.82 billion).632 In 
March  2022, however, the Belgian administration decided to initiate negotiations with the 
operator to extend operational lifetimes of Tihange-3 and Doel-4 until 2035 (see section on 
Belgium).633

Four PWR-type reactors of the VVER V-230 design are currently undergoing decommissioning 
in Bulgaria (Kozloduy 1–4). At all four units of Kozloduy nuclear plant, turbine hall dismantling 
was completed in 2019.634 Since then, not much progress has been made. Preparations and 
detailed plans for reactor dismantling are to begin in 2022.635

Rajasthan-1 in India—placed in LTO status since 2004 and since 2014 considered as closed by 
WNISR—has been completely defueled and is currently “maintained under dry preservation”.636 
WNISR considers the reactor in the warm-up-phase.

Decommissioning has been underway since 1998 at Aktau BN-350,637 a sodium-cooled fast 
reactor in Kazakhstan. The reactor is being prepared for LTE, expected to last for 50 years.638

629 - Nukem Technologies, “Pilot Decommissioning Project at Metsamor Nuclear Power Plant”, Undated,  
see https://www.nukemtechnologies.de/en/projects/am/pilot-decommissioning-project-at-metsamor-nuclear-power-plant, 
accessed 8 June 2022.

630 - WNN, “Long-term safety of Armenian plant reviewed by IAEA”, 8 November 2021,  
see https://www.world-nuclear-news.org/Articles/Long-term-safety-of-Armenian-plant-reviewed-by-IAE, accessed 8 June 2022.

631 - Wouter Broeckx, Sven Boden et al., “Decommissioning of the BR3 biological shield: How a proper data analysis facilitates the 
D&D process”, in proceedings of “International Conference on Decommissioning Challenges: Industrial Reality, Lessons learned and 
Prospects (DEM 2021)”, European Nuclear Society, 13–15 September 2021, see https://publications.sckcen.be/portal/en/publications/
decommissioning-of-the-br3-biological-shield-how-a-proper-data-analysis-facilitates-the-dd-process(b1c1354d-e0ac-47d2-9784-
595b60c12f0b).html; and SCK CEN, “Dismantling and decontamination”, Undated, see https://www.sckcen.be/en/expertises/
technology/dismantling-and-decontamination, both accessed 8 June 2022. 

632 - Andreas Kockartz, “Der Rückbau der belgischen Kernkraftwerke kostet mindestens 18 Mia. €” [“Decommissioning of Belgian 
Nuclear Power Plants To Cost at Least €18 Bn], Belga, as published on vrtNWS (in German), 30 June 2021,  
see https://www.vrt.be/vrtnws/de/2021/06/30/der-rueckbau-der-belgischen-kernkraftwerke-kostet-mindestens-18/, 
accessed 10 June 2022.

633 - RTBF, “Prolongation du nucléaire : le conseil des ministres avalise la prolongation de deux réacteurs au-delà de 2025” [“Lifetime 
Extension of Nuclear Power: the Council of Ministers approves the extension of Two Reactors Beyond 2025”], 1 April 2022 (in French), 
see https://www.rtbf.be/article/prolongation-du-nucleaire-le-conseil-des-ministres-avalise-la-prolongation-de-deux-reacteurs-au-
dela-de-2025-10967487, accessed 21 June 2022.

634 - SERAW, “Decommissioning of nuclear installations”, State Enterprise Radioactive Waste, 2022,  
see https://tinyurl.com/DPRAODecom, accessed 8 June 2022.

635 - European Commission, “Annex 3—Decommissioning programme” in “Nuclear Decommissioning Assistance Programme—
Kozlduy Programme—Work Programme 2021-2022”, 2021, see https://energy.ec.europa.eu/system/files/2022-01/C_2021_8857_F1_
ANNEX3_EN_V1_P1_1606149.PDF, accessed 8 June 2022.

636 - Nuclear Power Corporation of India Ltd, “Rawatbhata Rajasthan Site”, Department of Atomic Energy, Undated,  
see https://www.npcil.nic.in/content/501_1_rawatbhatarajasthansite.aspx, accessed 9 June 2022.

637 - The reactor was considered in operation until April 1999, although it had not produced electricity since 1988.

638 - Kamen Kraev, “Kazakhstan / Rosatom To Help With BN-350 Fast Neutron Reactor Decommissioning”, NucNet, 
29 July 2020, see https://www.nucnet.org/news/rosatom-to-help-with-bn-350-fast-neutron-reactor-decommissioning-7-3-2020, 
accessed 9 September 2022.

https://www.nukemtechnologies.de/en/projects/am/pilot-decommissioning-project-at-metsamor-nuclear-power-plant
https://www.world-nuclear-news.org/Articles/Long-term-safety-of-Armenian-plant-reviewed-by-IAE
https://publications.sckcen.be/portal/en/publications/decommissioning-of-the-br3-biological-shield-how-a-proper-data-analysis-facilitates-the-dd-process(b1c1354d-e0ac-47d2-9784-595b60c12f0b).html
https://publications.sckcen.be/portal/en/publications/decommissioning-of-the-br3-biological-shield-how-a-proper-data-analysis-facilitates-the-dd-process(b1c1354d-e0ac-47d2-9784-595b60c12f0b).html
https://publications.sckcen.be/portal/en/publications/decommissioning-of-the-br3-biological-shield-how-a-proper-data-analysis-facilitates-the-dd-process(b1c1354d-e0ac-47d2-9784-595b60c12f0b).html
https://www.sckcen.be/en/expertises/technology/dismantling-and-decontamination
https://www.sckcen.be/en/expertises/technology/dismantling-and-decontamination
https://www.vrt.be/vrtnws/de/2021/06/30/der-rueckbau-der-belgischen-kernkraftwerke-kostet-mindestens-18/
https://www.rtbf.be/article/prolongation-du-nucleaire-le-conseil-des-ministres-avalise-la-prolongation-de-deux-reacteurs-au-dela-de-2025-10967487
https://www.rtbf.be/article/prolongation-du-nucleaire-le-conseil-des-ministres-avalise-la-prolongation-de-deux-reacteurs-au-dela-de-2025-10967487
https://tinyurl.com/DPRAODecom
https://energy.ec.europa.eu/system/files/2022-01/C_2021_8857_F1_ANNEX3_EN_V1_P1_1606149.PDF
https://energy.ec.europa.eu/system/files/2022-01/C_2021_8857_F1_ANNEX3_EN_V1_P1_1606149.PDF
https://www.npcil.nic.in/content/501_1_rawatbhatarajasthansite.aspx
https://www.nucnet.org/news/rosatom-to-help-with-bn-350-fast-neutron-reactor-decommissioning-7-3-2020
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In the Netherlands, the 55 MW reactor Dodewaard was placed in LTE for forty years in 2005 
with the aim to return the site to a greenfield status.639

In August 2021, Pakistan closed its first reactor KANUPP-1, a 90-MW CANDU reactor that 
had been operational for 50 years.640 No indication of a decommissioning strategy has been 
communicated.

Slovakia’s decommissioning efforts are advancing, with reactor pressure vessels having 
been removed in late 2021 at Bohunice-1 and -2, two PWR-type VVER V230 design reactors 
also jointly called Bohunice  V1), by Slovakian company JAVYS and a Westinghouse-led 
consortium.641 Completion of Bohunice A1 decommissioning, a 93-MW heavy water GCR-type 
reactor, is scheduled for 2033.642 

Sweden’s latest reactor closures at Ringhals nuclear power plant occurred in 2020. Both 
reactors at the site are currently in the warm-up stage. Actual decommissioning work is set to 
begin in the third quarter of 2022 and to be conducted by Westinghouse.643 The first Swedish 
reactor, Ågesta, was closed in 1974 and subsequently defueled.644 The plant was used as a 
training facility until 2020, when Westinghouse was tasked with its dismantling.645 Reactors 
at Barsebäck and Oskarshamn are currently in the “hot-zone”. At Barsebäck-1, the reactor 
pressure vessel was successfully dismantled in late 2021.646 At Barsebäck-2 the vessel was 
dismantled by Westinghouse in 2018.647 Reactor internals at Oskarshamn were dismantled for 
both reactors in 2019 by GE Hitachi Nuclear Energy.648 Decommissioning work is scheduled to 
be completed by 2028 at both nuclear power plants.649

639 - NEA, “Radioactive Waste Management Programmes in OECD/NEA Member Countries: Netherlands”, Nuclear Energy Agency, 
Organisation for Economic Co-operation and Development, 2008, see https://www.oecd-nea.org/jcms/pl_33758/netherlands-profile-
web, accessed 8 June 2022.

640 - PAEC, “Nuclear Power: A Viable Option for Electricity Generation”, Pakistan Atomic Energy Commission, Undated,  
see https://paec.gov.pk/nuclearpower/, accessed 8 June 2022.

641 - WNN, “Pressure Vessel Segmented at Bohunice”, 29 November 2021, see https://www.world-nuclear-news.org/Articles/Pressure-
vessel-segmented-at-Bohunice; and WNN, “Westinghouse signs Bohunice V1 dismantling contract”, 28 September 2017,  
see https://www.world-nuclear-news.org/Articles/Westinghouse-signs-Bohunice-V1-dismantling-contrac, both accessed 8 June 2022.

642 - Javys, “Annual Report 2020”, 2021, see https://www.javys.sk/data/web/dokumenty/vyrocne-spravy/vs-en-javys-2020-fin.pdf, 
accessed 8 June 2022.

643 - Vattenfall, “Annual and Sustainability Report 2021— Fossil-free living within one generation”, 2021,  
see https://mb.cision.com/Main/865/3534511/1555469.pdf; and WNN, “Ringhals reactors to be dismantled by Westinghouse”, 
August 2019, see https://www.world-nuclear-news.org/Articles/Ringhals-reactors-to-be-dismantled-by-Westinghouse, both 
accessed 8 June 2022.

644 - Vattenfall, “Ågesta power plant”, Undated, see https://history.vattenfall.com/stories/agesta-power-plant, accessed 8 June 2022.

645 - Westinghouse Electric Company, “Westinghouse Wins Environmental Contract with Vattenfall to Dismantle Ågesta Nuclear 
Plant”, 17 December 2020, see https://info.westinghousenuclear.com/news/westinghouse-wins-environmental-contract-with-
vattenfall-to-dismantle-%C3%A5gesta-nuclear-plant, accessed 8 June 2022.

646 - WNN, “Uniper completes dismantling of two RPVs in parallel”, 23 March 2022,  
see https://www.world-nuclear-news.org/Articles/Uniper-completes-dismantling-of-two-RPVs-in-parall, accessed 8 June 2020.

647 - NEI Magazine, “Decommissioning progress at Sweden’s Barsebäck”, 19 March 2018,  
see https://www.neimagazine.com/news/newsdecommissioning-progress-at-swedens-barsebck-6087602, accessed 8 June 2020.

648 - WNN, “Dismantling of Oskarshamn Reactor Internals Completed”, 19 December 2019,  
see https://world-nuclear-news.org/Articles/Dismantling-of-Oskarshamn-reactor-internals-comple, accessed 8 June 2022.

649 - Kristina Gillin, “Sweden Prepares For a Decade of Nuclear Decommissioning”, NS Energy, 27 February 2020,  
see https://www.nsenergybusiness.com/news/nuclear-decommissioning-sweden/, accessed 23 August 2022.

https://www.oecd-nea.org/jcms/pl_33758/netherlands-profile-web
https://www.oecd-nea.org/jcms/pl_33758/netherlands-profile-web
https://paec.gov.pk/nuclearpower/
https://www.world-nuclear-news.org/Articles/Pressure-vessel-segmented-at-Bohunice
https://www.world-nuclear-news.org/Articles/Pressure-vessel-segmented-at-Bohunice
https://www.world-nuclear-news.org/Articles/Westinghouse-signs-Bohunice-V1-dismantling-contrac
https://www.javys.sk/data/web/dokumenty/vyrocne-spravy/vs-en-javys-2020-fin.pdf
https://mb.cision.com/Main/865/3534511/1555469.pdf
https://www.world-nuclear-news.org/Articles/Ringhals-reactors-to-be-dismantled-by-Westinghouse
https://history.vattenfall.com/stories/agesta-power-plant
https://info.westinghousenuclear.com/news/westinghouse-wins-environmental-contract-with-vattenfall-to-dismantle-%C3%A5gesta-nuclear-plant
https://info.westinghousenuclear.com/news/westinghouse-wins-environmental-contract-with-vattenfall-to-dismantle-%C3%A5gesta-nuclear-plant
https://www.world-nuclear-news.org/Articles/Uniper-completes-dismantling-of-two-RPVs-in-parall
https://www.neimagazine.com/news/newsdecommissioning-progress-at-swedens-barsebck-6087602
https://world-nuclear-news.org/Articles/Dismantling-of-Oskarshamn-reactor-internals-comple
https://www.nsenergybusiness.com/news/nuclear-decommissioning-sweden/
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Switzerland has limited decommissioning experience, having completed technical 
decommissioning at the research reactor Lucens in 2004.650 Decommissioning of the 
commercial reactor at Mühleberg began shortly after its closure in 2019. Hot-zone works are 
expected to last from 2025 to 2030 and plans indicate decommissioning to be completed in 
2034.651 

In Taiwan, nuclear reactors are being progressively closed with Kuosheng-1 being the latest 
closure in 2021.652 Mid-2021, operator Taipower submitted the application to cease operation 
at the Maanshan nuclear power plant by 2025.653 Decommissioning of all Taiwanese reactors 
(including still operational reactors) is to be completed by 2043,654 but at Chinshan-1 (closed in 
2014) delays occurred already in 2018 due to belated approval of onsite dry storage facilities.655 
No further information on the potential revision of the decommissioning plans at Chinshan-1 
and  -2 has been published.656 Taipower considers that decommissioning procedures last 
25 years upon issuance of the decommissioning permit, which the Atomic Energy Commission 
granted on 12 July 2019. Taipower announced it had initiated decommissioning work when the 
license became effective on 16 July 2019.657

In Ukraine, work at the four reactors of the Chernobyl plant is continuing. Chernobyl 1–3 
are currently being defueled658 and will be placed into LTE following the chosen deferred 
dismantling strategy.659 The New Safe Confinement for Unit 4 was completed in 2016.660

650 - ENSI, “Serie Lucens: Der Rückbau eines Pionierwerks” [“Lucens Series: The Dismantling of a Pioneering Plant”], Eidgenössisches 
Nuklearsicherheitsinspektorat, Swiss Federal Nuclear Safety Inspectorate, 14 June 2012,  
see https://www.ensi.ch/de/2012/06/14/serie-lucens-der-rueckbau-eines-pionierwerks/, accessed 8 June 2022.

651 - BKW, “Stilllegung Kernkraftwerk Mühleberg” [“Decommissioning of Nuclear Power Plant Mühleberg”], August 2020, 
see https://www.bkw.ch/fileadmin/user_upload/03_Energie/03_05_Energieproduktion/Stilllegung_Kernkraftwerk_Muehleberg/
Kompetenzbroschuere_Stilllegung_KKM_DE.pdf, accessed 8 June 2022.

652 - WNN, “Early shutdown for Taiwanese reactor”, 1 July 2021,  
see https://www.world-nuclear-news.org/Articles/Early-shutdown-for-Taiwanese-reactor, accessed 9 June 2022.

653 - WNN, “Taipower applies to decommission Maanshan plant”, 27 July 2021,  
see https://www.world-nuclear-news.org/Articles/Taipower-applies-to-decommission-Maanshan-plant, accessed 9 June 2022.

654 - NEI Magazine, “Taipower applies to close down Maanshan NPP”, 29 July 2021,  
see https://www.neimagazine.com/news/newstaipower-applies-to-close-down-maanshan-npp-8946136/, accessed 9 June 2022.

655 - EFE:, “Taiwan delays decommissioning of first nuclear reactor”, Agencia EFE, December 2018,  
see https://www.efe.com/efe/english/world/taiwan-delays-decommissioning-of-first-nuclear-reactor/50000262-3832747, 
accessed 9 June 2022.

656 - AEC, “Annual Report 2020”, Atomic Energy Council, June 2021,  
see https://www.aec.gov.tw/share/file/e_law/HWyB-yAoTUj3MeqQePVlFw__.pdf, accessed 9 June 2022.

657 - Taipower, “First Nuclear Power Plant Decommissioning Plan”, Undated,  
see https://www.taipower.com.tw/en/page.aspx?mid=4506, accessed 8 September 2022.

658 - EBRD, “Decommissioning the Chernobyl Nuclear Power Plant”, European Bank for Reconstruction and Development, Undated, 
see https://www.ebrd.com/what-we-do/sectors/nuclear-safety/chernobyl-decommissioning-power-plant.html, accessed 9 June 2022.

659 - Power Technology, “Chernobyl Nuclear Power Plant Decommissioning, Ukraine”, 1 March 2022,  
see https://www.power-technology.com/projects/chernobyl/, accessed 9 June 2022.

660 - EBRD, “Chernobyl’s New Safe Confinement”, European Bank for Reconstruction and Development, Undated,  
see https://www.ebrd.com/what-we-do/sectors/nuclear-safety/chernobyl-new-safe-confinement.html, accessed 9 June 2022.

https://www.ensi.ch/de/2012/06/14/serie-lucens-der-rueckbau-eines-pionierwerks/
https://www.bkw.ch/fileadmin/user_upload/03_Energie/03_05_Energieproduktion/Stilllegung_Kernkraftwerk_Muehleberg/Kompetenzbroschuere_Stilllegung_KKM_DE.pdf
https://www.bkw.ch/fileadmin/user_upload/03_Energie/03_05_Energieproduktion/Stilllegung_Kernkraftwerk_Muehleberg/Kompetenzbroschuere_Stilllegung_KKM_DE.pdf
https://www.world-nuclear-news.org/Articles/Early-shutdown-for-Taiwanese-reactor
https://www.world-nuclear-news.org/Articles/Taipower-applies-to-decommission-Maanshan-plant
https://www.neimagazine.com/news/newstaipower-applies-to-close-down-maanshan-npp-8946136/
https://www.efe.com/efe/english/world/taiwan-delays-decommissioning-of-first-nuclear-reactor/50000262-3832747
https://www.aec.gov.tw/share/file/e_law/HWyB-yAoTUj3MeqQePVlFw__.pdf
https://www.taipower.com.tw/en/page.aspx?mid=4506
https://www.ebrd.com/what-we-do/sectors/nuclear-safety/chernobyl-decommissioning-power-plant.html
https://www.power-technology.com/projects/chernobyl/
https://www.ebrd.com/what-we-do/sectors/nuclear-safety/chernobyl-new-safe-confinement.html
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COUNTRY CASE STUDIES

Decommissioning in selected countries

This section provides an update of decommissioning development reviews in eleven major 
countries: the U.S., Germany, Japan, Spain, the U.K., France, Italy, Lithuania, South  Korea, 
Canada, and Russia. As in previous years, decommissioning projects encounter delays as well 
as cost increases. This section provides information on developments since WNISR2021. 
WNISR2022 counted 146  reactors currently in the different decommissioning stages (or in 
LTE) in these 11 countries; this represents around 85 percent of all closed reactors. Of these, 
66 are currently in the “warm-up stage”, 24 reactors in the “hot-zone -stage”, and 11 are in the 
“ease-off stage”. 

The early nuclear states U.K., France, Russia, and Canada are yet to fully decommission 
a single reactor. Initially, the U.K. and Russia put all their closed reactors into Long-term 
Enclosure (LTE), postponing decommissioning into the future. The U.K. has since changed its 
strategy and has begun earlier decommissioning for its extensive GCR fleet. WNISR counts a 
total of 52 reactors in LTE worldwide, 45 located in the 11 countries.

Progress and Status of Reactor Decommissioning in Selected Countries   
in Units, June 2018 – June 2022

South Korea  2

Lithuania       2

Italy   4

France 14

UK  34

Spain   3

Japan 27

Germany  33

USA 41 Reactors closed as of mid-2022

1015 5 5 10 152025

© WNISR - Mycle Schneider Consulting

Ongoing Completed

Decommissioning

2022

2018

Warm-up
Hot-zone
Ease-o�
Completed
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Figure 46 · Progress and Status of Reactor Decommissioning in selected countries

Sources: Various, compiled by WNISR, 2022

Notes: 

After a decommissioning strategy change, the U.K. has begun to move reactors from LTE to various stages of decommissioning. This figure does not include 
Canada and Russia, with no reactors beyond LTE.

Contrary to the categorization in previous WNISR editions that counted Gundremmingen-A to be fully decommissioned, the plant should rather be placed 
into the “Ease-Off-Stage” of decommissioning, as work is still ongoing.
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Figure 46 reflects the slow progress that the global decommissioning industry is making. Over 
the past four years, few reactors have moved on in their decommissioning processes. Most 
notably, the U.K. has changed its initial LTE approach for its GCR Magnox fleet to a more 
short-term dismantling approach. Germany is also making progress, with the last three still 
operational reactors scheduled to close by the end of 2022. In the U.S., work in the hot-zone 
began at four reactors. For further details, see the following Case Studies.

United States

The U.S. has not only the largest fleet of operating (92) and closed reactors but also the highest 
number of decommissioned units representing nearly three quarters of the global total.

In the U.S., as of mid-2022, 41 reactors (20  GW) have been closed.661 By 2050, at least 100 
reactors are likely to undergo decommissioning. Of the 41 closed reactors (21 PWR, 14 BWR, 
2  HTGR, 1  FBR, 1  PHWR, 2  others)662, 17 or 7.1  GW have been decommissioned. Currently, 
decommissioning work is ongoing at 11 units:

	Ɇ Seven reactors are in the warm-up stage: Crystal River-3, Indian Point-2 &-3, Kewaunee, 
San Onofre-2 & -3 and Vermont Yankee;

	Ɇ Three reactors are in the hot-zone stage: Fort Calhoun-1, Oyster Creek and Pilgrim-1;

	Ɇ One reactor is in ease-off stage: San Onofre-1.

Since mid-2021, some progress was made in the U.S. where one additional reactor was closed. 
Most notably, three reactors completed their technical decommissioning. Humboldt Bay was 
fully decommissioned in 2021, and all land—except for the on-site interim spent-fuel storage-
facility—has been released for unrestricted use.663

Zion-1 and -2 (work completed in 2020) are however still awaiting delicensing decisions by the 
NRC for unrestricted use (as is LaCrosse).664

Furthermore, three reactors have moved into the hot-zone-stage. 

At Fort Calhoun, initial plans were changed from deferred to direct dismantling, with the aim 
of completing the task by 2026.665 As of February 2022, reactor pressure vessel segmentation 
was underway.666

661 - Another closed reactor is GE ESADA Vallecitos Experimental Superheat Reactor (EVESR), which is next to the GE Vallecitos 
BWR. Although, the reactor never produced electricity, the site was not decommissioned but has been put into LTE. U.S.NRC, 
“Status of the Decommissioning Program—Annual Report”, 2018, see https://www.nrc.gov/docs/ML1825/ML18257A301.pdf, 
accessed 8 August 2022.

662 - PWR: Pressurized Water Reactor; BWR: Boiling Water Reactor; HTGR: High-Temperature Gas-Cooled Reactor; FBR: Fast 
Breeder Reactor; PHWR: Pressurized Heavy-Water Reactor.

663 - U.S. NRC, “Safety Evaluation Report Related to the Termination of Facility Operating Licence No. DPR-7 (Humboldt Bay Power 
Plant, Unit 3)”, Docket No. 50-133, November 2021, op. cit.

664 - NEI Magazine, “US NRC Delays Release of La Crosse and Zion Sites for Unrestricted Use”, 20 September 2021, op. cit.

665 - U.S.NRC, “Fort Calhoun Station”, United States Nuclear Regulatory Commission, Updated 7 April 2022,  
see https://www.nrc.gov/info-finder/reactors/fcs.html, accessed 9 June 2022.

666 - Jason Kuiper, “Work continues at Fort Calhoun Station”, The Wire, 1 February 2022,  
see https://oppdthewire.com/work-continues-at-fort-calhoun-station/, accessed 9 June 2022.

https://www.nrc.gov/docs/ML1825/ML18257A301.pdf
https://www.nrc.gov/info-finder/reactors/fcs.html
https://oppdthewire.com/work-continues-at-fort-calhoun-station/
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Prior to the acquisition of Oyster Creek by Holtec, Exelon had opted for a strategy involving 
LTE.667 In 2018, Holtec decided to directly dismantle the site,668 and was able to defuel the plant 
in 32 months.669 In parallel, several components have been demolished, such as the air ejection 
off-gas building or the torus water storage tank.670

Pilgrim-1 was defueled in late 2021 and work has since begun to dismantle the reactor itself.671 
The plant is to be fully decommissioned by 2027 and is also operated by Holtec.672

In April 2022, the NRC approved the license transfer at Kewaunee reactor from Dominion 
Nuclear Projects to EnergySolutions. The transfer had been requested in May 2021 after the 
dry storage facility had already been transferred to EnergySolutions in 2018. Consequently, 
active decontamination and demolition work is expected to begin in 2022 and be completed by 
2030.673

The early shutdown of Palisades marks the latest reactor closure in the US. The plant was 
originally licensed to operate until 2031 but was taken off the grid in May 2022.674 In June 2022, 
Holtec became the owner of the plant and plans to complete decommissioning by 2041.675

For the time being, decommissioning remains the responsibility of the operators, who tender 
out to specialized companies some of the work, especially in the hot-zone stage.676 It seems, 
however, that the new organizational model of selling the license to a decommissioning 
contractor (identified in WNISR2018) is increasingly popular and may even accelerate 
decommissioning (see WNISR2020 for more details). This “new” method consists of 
transferring the decommissioning license from the operator to a decommissioning contractor, 
mostly a waste management company, with the goal to reap efficiency gains through the 
co-management of the decommissioning process by a company owning disposal facilities. 

667 - Holtec Decommissioning International, “Notification of Revised Post-Shutdown Decommissioning Activities Report and 
Revised Site-Specific Decommissioning Cost Estimate for Oyster Creek Nuclear Generating Station”, submitted to U.S. NRC, 
28 September 2018, see https://holtecinternational.com/wp-content/uploads/2021/02/HDI-PSDAR-DCE-ML18275A116.pdf, 
accessed 9 June 2022.

668 - Ibidem.

669 - WNN, “Oyster Creek defuelled in record time”, 24 May 2021,  
see https://www.world-nuclear-news.org/Articles/Oyster-Creek-defuelled-in-record-time, accessed 9 June 2022.

670 - WNN, “Decommissioning progresses apace at Oyster Creek and Pilgrim”, 26 August 2021,  
see https://www.world-nuclear-news.org/Articles/Decommissioning-progresses-apace-at-Oyster-Creek-a, accessed 9 June 2022.

671 - Paul Miller, “Accelerated Decommissioning of Pilgrim Nuclear Power Station: A Progress Report”, Power Mag, March 2022, 
see https://www.powermag.com/accelerated-decommissioning-of-pilgrim-nuclear-power-station-a-progress-report/, 
accessed 9 June 2022.

672 - NS Energy, “Pilgrim Nuclear Power Plant Decommissioning”, 2022, see https://www.nsenergybusiness.com/projects/pilgrim-
nuclear-power-plant-decommissioning/, accessed 9 June 2022.

673 - NEI Magazine, “US NRC approves Kewaunee NPP licence transfer”, 4 April 2022,  
see https://www.neimagazine.com/news/newsus-nrc-approves-kewaunee-npp-licence-transfer-9599399/, accessed 9 June 2022.

674 - entergy, “Palisades Power Plant”, Updated in 2022, see https://www.entergy-nuclear.com/nuclear-sites/palisades/, 
accessed 16 June 2022.

675 - NEI Magazine, “US Palisades NPP permanently closes ahead of schedule”, 23 May 2022,  
see https://www.neimagazine.com/news/newsus-palisades-npp-permanently-closes-ahead-of-schedule-9717239, 
accessed 24 June 2022; and WNN, “Palisades sale from Entergy to Holtec completed”, 29 June 2022,  
see https://www.world-nuclear-news.org/Articles/Palisades-sale-from-Entergy-to-Holtec-completed, accessed 4 July 2022.

676 - Conrad Cooke and Holger Spann, “Reactor vessel internals segmentation at Zion”, NEI Magazine, 20 September 2013, 
see http://www.neimagazine.com/features/featurereactor-vessel-internals-segmentation-at-zion/; and AREVA, “Decommissioning & 
Dismantling”, Undated, see http://us.areva.com/EN/home-3783/orano-usa-decommissioning--dismantling.html; all accessed July 2022.

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2018-.html
https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2020-.html
https://holtecinternational.com/wp-content/uploads/2021/02/HDI-PSDAR-DCE-ML18275A116.pdf
https://www.world-nuclear-news.org/Articles/Oyster-Creek-defuelled-in-record-time
https://www.world-nuclear-news.org/Articles/Decommissioning-progresses-apace-at-Oyster-Creek-a
https://www.powermag.com/accelerated-decommissioning-of-pilgrim-nuclear-power-station-a-progress-report/
https://www.nsenergybusiness.com/projects/pilgrim-nuclear-power-plant-decommissioning/
https://www.nsenergybusiness.com/projects/pilgrim-nuclear-power-plant-decommissioning/
https://www.neimagazine.com/news/newsus-nrc-approves-kewaunee-npp-licence-transfer-9599399/
https://www.entergy-nuclear.com/nuclear-sites/palisades/
https://www.neimagazine.com/news/newsus-palisades-npp-permanently-closes-ahead-of-schedule-9717239
https://www.world-nuclear-news.org/Articles/Palisades-sale-from-Entergy-to-Holtec-completed
http://www.neimagazine.com/features/featurereactor-vessel-internals-segmentation-at-zion/
http://us.areva.com/EN/home-3783/orano-usa-decommissioning--dismantling.html


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  196

However, it is unclear whether this organizational model will resolve the financing issue or end 
up in the socialization of costs in the end.677

Germany

By the end of 2021, Germany had a total of 33 closed reactors the second largest closed 
fleet worldwide. It also has the second highest number of decommissioned units. The latest 
closures were Brokdorf, Grohnde (both operated by Preussen Elektra) and Gundremmingen-C 
(operated by RWE) on 31 December 2021 after an average time of operation of 36 years.

Of the larger commercial reactors, only the 640-MW Würgassen unit has de facto completed the 
technical decommissioning process. However, Würgassen cannot be released from regulatory 
control as buildings onsite are used for interim nuclear waste storage. Several commercial 
reactors have finalized the “Hot-Zone-Stage” and have moved on to the “Ease‑Off‑Stage”. 
Smaller prototype or demonstration reactors, HDR  Großwelzheim, Niederaichbach, and 
VAK  Kahl, have all been fully decommissioned and released from regulatory control. The 
prototype reactor THTR-300 is the only German reactor still in LTE. Recently closed plants 
Grohnde and Brokdorf are still awaiting approval of their decommissioning applications and 
are thus not yet placed into any stage. (See WNISR2021 for further details on German nuclear 
decommissioning procedure.)

Currently, two reactors are in post-operational stage and one in LTE, while decommissioning 
work is being conducted at 26 reactors:

	Ɇ Eight reactors are in the warm-up-stage: Biblis-A &  -B (both defueled), Grafenrheinfeld 
(defueled), Gundremmingen-B &  -C, Krümmel (defueled), Lingen (defueled) and 
Philippsburg-2;

	Ɇ Nine reactors are in the hot-zone-stage: AVR Jülich, Brunsbüttel, Isar-1, Mülheim-Kärlich, 
Neckarwestheim-1, Obrigheim, Philippsburg-1 and Unterweser;

	Ɇ Nine reactors are in the ease-off-stage: Greifswald 1–5, Gundremmingen-A, MZFR, 
Rheinsberg and Stade.

Decommissioning has been underway at Gundremmingen since 1983. This nuclear power plant 
consists of two parts, with KRB A or Gundremmingen-A, a BWR that was closed in 1977, and 
KRB II, incorporating Gundremmingen-B and -C, two BWRs commissioned in 1984 and 1985, 
respectively. 

Contrary to the categorization in previous WNISR editions that counted Gundremmingen-A 
to be fully decommissioned, the plant should rather be placed into the “Ease-Off-Stage” 
of decommissioning, as work is still ongoing. The site has been free of fuel since 1988 and 
most critical components have successfully been dismantled. In 2020, demolition at the 
reactor building continued and is expected to be completed sometime in the early 2030s. 
Individual buildings of the Gundremmingen-A site have been reassigned to KRB  II and are 
currently being used as a facility for dismantling and decontamination of components from 
KRB  II. Furthermore, the site includes an interim storage facility that is managed by BGZ 

677 - Rebecca Lordan-Perret, Robert D. Sloan and Robert Rosner, “Decommissioning the U.S. nuclear fleet: Financial assurance, 
corporate structures, and bankruptcy”, Energy Policy, July 2021.

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2021-.html
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(Gesellschaft für Zwischenlagerung mbH), the German state-run company for long-term 
waste management. A decommissioning license for Gundremmingen-B and -C was granted in 
May 2021. With Gundremmingen-C only closed in December 2021, decommissioning work is 
expected to continue into the 2040s.678

The Krümmel reactor was shut down in 2011. In 2015, the operator applied to the local authority 
in the state of Schleswig-Holstein to fully shutdown and decommission the plant. However, 
the permit has not yet been granted. During the application process, the operator planned to 
defuel the plant, which was achieved in late 2019. Whether the plan to decommission Krümmel 
by 2038 can be achieved, remains uncertain as the permission to fully begin decommissioning 
was originally expected to be granted in 2022. As a major step of the warm-up stage, defueling, 
was already completed, WNISR considers Krümmel to be in this stage, although a permit has 
not yet been granted.679

Japan

As of mid-June 2022, 27 reactors or 17.1 GW were permanently disconnected from the grid in 
Japan. Japan, one of the early adopters of nuclear power, has not completed decommissioning 
of a single commercial reactor. The only accomplished decommissioning project is the small 
12-MW research reactor Japan Power Demonstration Reactor (JPDR), released as a greenfield 
site in 2002 after having been used as a test site for decommissioning techniques.680

The decommissioning of the Magnox reactor Tokai-1 has been ongoing since 2001, with 
turbines having been dismantled and plans to begin reactor dismantling in 2024 to complete 
decommissioning by 2030.681

The decommissioning of Fugen ATR started in 2006 and is planned to be completed by 2034; 
work on Hamaoka-1 and -2 began in 2009 and is to last until 2036. 

Genkai-1, Ikata-1, Mihama-1 and -2, Shimane-1, and Tsuruga-1 received their decommissioning 
licenses in 2017.682 The plans foresee the reactors to complete decommissioning in the mid-
2040s, respectively mid-2050s for Ikata-1 and possibly Genkai-1.

678 - German Bundestag, “Bericht nach § 7 des Transparenzgesetzes – Rückbau von Kernkraftwerken” [“Report according to 
§7 of the Transparency Act”], Drucksache 20/42, Deutscher Bundestag, 4 November 2021, see https://dserver.bundestag.de/
btd/20/000/2000042.pdf; and RWE, “Rückbauanlage Gundremmingen”, Undated, see https://www.rwe.com/der-konzern/laender-und-
standorte/rueckbauanlage-gundremmingen, accessed 27 June 2022.

679 - KKK, “Kernkraftwerk Krümmel - Antrag nach §7 Abs. 3 AtG auf Stilllegung und Abbau Kernkraftwerk Krümmel” [“Nuclear 
Power Plant Krümmel – Application pursuant to §7 para. 4 of Atomic Energy Act for Decommissioning and Dismantling of Krümmel 
Nuclear Power Plant”], Kernkraftwerk Krümmel GMBH & Co., submitted to Ministry for Energy Transition, Agriculture, Environment 
and Rural Areas of the State of Schleswig-Holstein, 24 August 2015, see https://www.schleswig-holstein.de/DE/fachinhalte/R/
reaktorsicherheit/Downloads/Stillegung_Antrag_nach_AtG_KKK.pdf?__blob=publicationFile&v=1, accessed 4 July 2022; and German 
Bundestag, “Bericht nach § 7 des Transparenzgesetzes - Rückbau von Kernkraftwerken”, op. cit.

680 - JAEA, “Decommissioning Facility”, Japan Atomic Energy Agency, Undated, see https://www.jaea.go.jp/english/04/ntokai/
decommissioning/01/decommissioning_02.html, accessed 8 June 2022.

681 - JAPC, “東海発電所の廃止措置” [“Decommissioning of Tokai NPP”], The Japan Atomic Power Company, 31 March 2021 
(in Japanese), see http://www.japc.co.jp/tokai/haishi/construction.html, accessed 8 June 2022. 

682 - WNN, “Decommissioning plans approved for five Japanese units”, 19 April 2017, see https://www.world-nuclear-news.org/
Articles/Decommissioning-plans-approved-for-five-Japanese-u, accessed 8 June 2022; and WNN, “Ikata 1 decommissioning gets 
regulatory approval”, 29 June 2017, see https://www.world-nuclear-news.org/Articles/Ikata-1-decommissioning%C2%A0gets-
regulatory-approval, accessed 8 September 2022.
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Fukushima Daiichi-5 and -6 as well as the Units 1–4 have no official completion target-date. 
Crucial next steps in the decommissioning process are spent fuel removal at Units 1–4, that 
will be completed when Unit 2 is defueled in 2026.683 Unit 5 and 6 are to be defueled by 2031.684 
US-based engineering company Jacobs will assist TEPCO in decommissioning the site.685

In 2019, U.K.-based company Cavendish Nuclear won a contract to support decommissioning 
of the Fast Breeder Reactor (FBR) Monju. It is expected that work will last around 30 years 
and cost more than ¥375 billion (US$20193.5 billion).686 According to a media report, defueling at 
Monju was completed in April 2022.687

In 2020, Kyushu Electric Power filed the decommissioning license for the Genkai-2 reactor with 
the Japanese National Regulation Authority (NRA). Defueling of Unit 2 is expected to occur 
from 2026 to 2040. Kyushu Electric Power also requested approval to change of its ongoing 
decommissioning plan for Genkai-1, which would push back the completion target-date from 
2043 to 2054. According to the operator, the reason for this is that the slowdown at Unit 1 would 
allow the decommissioning process to catch up with Unit 2, so that decommissioning works at 
both units could be carried out simultaneously.688 For the decommissioning of Genkai-1 and -2, 
Kyushu operates a special account related to decommissioning, that, at the end of 2021, held 
approx. US$378 million.689 

At Ikata-1, decommissioning work began in January 2021, when the unit entered the first phase 
of decommissioning (fuel removal and dismantling of secondary system equipment), which 
is expected to go on until 2026.690 In October 2020, the NRA approved the decommissioning 
license for Ikata-2. Defueling of the reactor is scheduled to be carried out during the preparatory 
stage lasting ten years. Overall decommissioning should take 40 years.691

Spain

Spain defines its national policy for reactor decommissioning in the official, periodically 
updated “General Radioactive Waste Plan”. According to this strategy, all decommissioning 
and waste-management activities are developed by the state-owned radioactive waste-
management company Enresa (Empresa Nacional de Residuos Radiactivos S.A.). While the 

683 - TEPCO, “Integrated Report 2020-2021”, Tokyo Electric Power Company Holdings, October 2021,  
see https://www.tepco.co.jp/en/wp-content/uploads/TP20-21_EN_web.pdf, accessed 8 June 2022.

684 - TEPCO, “Roadmap on the Way to Decommissioning”, Tokyo Electric Power Company Holdings, 2022,  
see https://www.tepco.co.jp/en/hd/decommission/project/roadmap/index-e.html, accessed 8 June 2022.

685 - WNN, “Jacobs to support Fukushima Daiichi decommissioning”, 20 May 2022,  
see https://www.world-nuclear-news.org/Articles/Jacobs-to-support-Fukushima-Daiichi-decommissionin, accessed 8 June 2022.

686 - NEI Magazine, “Cavendish wins contract to help with Monju decommissioning”, 2 September 2019, see https://www.neimagazine.
com/news/newscavendish-wins-contract-to-help-with-monju-decommissioning-7394600, accessed 16 August 2020.

687 - NHK, “もんじゅ廃炉作業 原子炉内核燃料 一時的な保管場所へ移動終了” [“Transfer of fuel to interim storage completed at 
Monju”], April 2022 (in Japanese), see https://www3.nhk.or.jp/news/html/20220422/k10013594781000.html, accessed 8 June 2022.

688 - Asian Power, “Kyushu Electric Power to decommission Genkai-2 Nuclear Power Plant”, 2020, see https://asian-power.com/power-
utility/news/kyushu-electric-power-decommission-genkai-2-nuclear-power-plant, accessed 27 June 2022.

689 - Kyuden Group, “Integrated Report 2021”, September 2021,  
see https://www.kyuden.co.jp/library/pdf/en/ir/integratedreport/2021/en_integratedreport_2021.pdf, accessed 8 June 2022.

690 - Shikoku Electric Power Group, “Integrated Report 2021”, Yonden, December 2021,  
see https://www.yonden.co.jp/english/assets/pdf/ir/tools/ann_r/annual_e_2021.pdf, accessed 8 June 2022.

691 - Ibidem. 
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LTE strategy is applied for the GCR Vandellos-1 (until 2028),692 all LWRs are bound to be 
directly dismantled to greenfield status. 

Spanish administration describes decommissioning and waste management as an essential 
public service and assigns these tasks to Enresa by law.693 Demolition work is underway at the 
José  Cabrera (Zorita) plant, while Enresa is still awaiting approval of its decommissioning 
documentation that was submitted in 2020.694 In June 2022, demolition of the turbine building, 
being the last large building on site, was completed.695 (See WNISR2019 for details on the 
decommissioning process in Spain.)

United Kingdom

The U.K. has a long history of nuclear power use resulting in a large fleet of 26  GCR 
Magnox reactors, now all closed. Two FBRs also belong to this this so-called legacy fleet. 
Since WNISR2021, many of these reactors were transferred from an LTE state to active 
decommissioning. The whole process of decommissioning is nevertheless expected to last 
until the 2130s, more than a century from now.696 After an initial approach of privatized 
decommissioning, the National Decommissioning Authority (NDA) has reassumed control over 
recent years of all so-called Site Licence Companies (SLC) that operate the different sites.697 
At the most recently closed sites, all AGRs, Dungeness B-1 and B-2 as well as Hunterston B-1 
(all closed in 2021) and B-2 (closed in 2022), defueling is expected to begin in 2022.698 These 
sites are currently still operated by EDF Energy who will conduct these initial tasks before 
transferring ownership to the NDA for further decommissioning.699

Currently, 22 reactors are undergoing decommissioning.

	Ɇ Thirteen reactors are in the warm-up stage: Chapelcross 1–4 (all defueled), Dounreay DFR, 
Dounreay PFR, Dungeness A-1 & -2 (both defueled), Trawsfynydd-1 & -2 (both defueled), 
Windscale (defueled), and Wylfa-1 & -2 (both defueled);

692 - Enresa, “Dismantling of the Vandellós I Nuclear Power Plant”, Undated, see https://www.enresa.es/eng/index/activities-and-
projects/dismantling-and-environmental-restoration/dismantling-of-vandellos-i-nuclear-power-plant, accessed 8 June 2022.

693 - By Article 38 bis of Law 25/1964 of the Nuclear Energy Act.

694 - WNN, “Decommissioning application submitted for Garoña”, 26 May 2020, see https://www.world-nuclear-news.org/Articles/
Decommissioning-application-submitted-for-Garona; and Enresa, “Annual Report 2020”, 2021, see https://www.enresa.es/eng/index/
about-enresa/publications/category/9-institutional; both accessed June 2022.

695 - WNN, “Decommissioning milestone at Spain’s Zorita plant”, 27 June 2022, see https://www.world-nuclear-news.org/Articles/
Decommissioning-milestone-at-Spain-s-Zorita-plant, accessed 4 July 2022.

696 - NDA, “Business Plan—1 April 2022 to 31 March 2025”, SG/2022/39, Nuclear Decommissioning Authority, March 2022, 
see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1062302/Business_Plan_2022-
2025_220322.pdf, accessed 8 April 2022.

697 - Ibidem; and NDA, “Strategy—Effective from March 2021”, SG/2021/48, Nuclear Decommissioning Authority, March 2021, 
see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/973438/NDA_Strategy_2021_A.
pdf, accessed 8 September 2022.

698 - EDF Energy, “EDF decides to move Dungeness B into defuelling phase”, Press Release, 7 June 2021, see https://www.edfenergy.
com/media-centre/news-releases/edf-decides-move-dungeness-b-defuelling-phase, accessed 25 April 2022; EDF Energy, “Nuclear 
decommissioning”, Undated, see https://www.edfenergy.com/about/nuclear/decommissioning, accessed 27 June 2022.

699 - Committee of Public Accounts, “The future of the Advanced Gas-cooled Reactors—Third report of session 2022-23”, HC 118, 
House of Commons, published 20 May 2022, see https://committees.parliament.uk/publications/22301/documents/164944/default/, 
accessed 23 May 2022.
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	Ɇ Nine reactors are in the hot-zone-stage: Hinkley Point A-1 &  A-2, Hunterston  A-1 &  -2, 
Oldbury A-1 & -2, Sizewell A-1 & -2 and Winfrith.

Eight reactors are currently in LTE.

Sellafield Ltd was the first SLC to be returned to full NDA ownership in 2016.700 This SLC is 
responsible for the clean-up at the Sellafield site, the largest, oldest, and most complex nuclear 
site in the U.K. This includes legacy fuel pools and storage ponds, as well as nuclear reactors 
Calder Hall 1–4 (in LTE) and Windscale. Fuel from all nuclear reactors and legacy ponds will 
be transferred to Sellafield into interim storage. 701

Milestones that are currently being worked on include the retrieval of bulk sludge and fuel 
from legacy ponds and silos, originally expected to be completed by the early 2030s702. Legacy 
oxide fuel was retrieved from Sellafield’s ponds in 2016. Legacy Magnox fuel that had been 
stored in fuel ponds at Sellafield was envisioned to be fully retrieved by 2025.703 However, . first 
removal of Magnox legacy fuel was achieved only in June 2022. According to staff on site, the 
task will take around 20 additional years to fulfil.704 Thus, whether the envisioned dates for 
milestone completion can be achieved remains to be seen.705Sellafield Ltd plans to demolish 
the upper diffusion section of the Windscale Pile Chimney Number 1 and begin cleaning out 
the MAGNOX reprocessing plant. Both steps are to be completed by end-2023.706

Magnox Ltd became an NDA subsidiary in 2019 and is responsible for decommissioning 
at Berkeley, Bradwell, Chapelcross, Dungeness  A, Harwell, Hinkley  Point  A, Hunterston  A, 
Oldbury  A, Sizewell  A, Trawsfynydd, Winfrith and Wylfa. The net capacity of these old 
MAGNOX reactors accumulates to approx. 4.5  GW. Winfrith, Trawsfynydd, and Dounreay, 
operated by U.K. Atomic Energy Authority  (UKAEA) and Dounreay Site Restoration 
Ltd (DSRL), have been nominated as “lead and learn sites” to optimize the decommissioning 
strategy for the legacy fleet, including Calder Hall at Sellafield, and determine best practices 
for the upcoming decommissioning of the GCR fleet operated by EDF  Energy. Thus, for 
Winfrith and Trawsfynydd, revisions of initial strategies concluded that some contaminated 
underground structures (e.g. subsurface portion of the biological shield) will remain in 
place and land will nevertheless be suitable for its next planned use. Each site operated by 
Magnox  Ltd will receive a revised decommissioning plan with milestone dates. These have 
however not yet been published for each site.707

700 - Sellafield Ltd, “Corporate Plan 2016/17-2036”, April 2017, see https://assets.publishing.service.gov.uk/government/uploads/
system/uploads/attachment_data/file/627566/SEL11098_corporate-plan_web.pdf, accessed 25 April 2022.

701 - NDA, “Mission Progress Report”, Nuclear Decommissioning Authority, November 2021, see https://assets.publishing.
service.gov.uk/government/uploads/system/uploads/attachment_data/file/1031213/NDA_Mission_Progress_Report_2021.pdf, 
accessed 19 April 2022.

702 - Sellafield Ltd, “Corporate Plan 2016/17-2036”, April 2017, see https://assets.publishing.service.gov.uk/government/uploads/
system/uploads/attachment_data/file/627566/SEL11098_corporate-plan_web.pdf, accessed 25 April 2022.

703 - NDA, “Mission Progress Report - Cleaning up the UK’s earliest nuclear sites, caring for people and the environment”, Nuclear 
Decommissioning Authority, November 2021, see https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/1031213/NDA_Mission_Progress_Report_2021.pdf, accessed 19 April 2022.

704 - WNN, “Waste removal starts at Sellafield facility”, 10 June 2022, see https://www.world-nuclear-news.org/Articles/Waste-
removal-starts-at-Sellafield-facility, accessed 27 June 2022.

705 - Ibidem.

706 - NDA, “Business Plan—1 April 2022 to 31 March 2025”, op. cit.

707 - Ibidem; and NDA, “Strategy—Effective from March 2021”, op. cit.
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At the Dounreay site in northern Scotland, two reactors are to be decommissioned. These sites 
are managed by DSRL. The 15-MW Dounreay Fast Reactor (DFR) was closed in 1977 and is to 
be fully dismantled by 2025. The 250-MW Prototype Fast Reactor (PFR) was closed in 1994, 
and dismantling is scheduled to be completed by 2027. According to the schedule, defueling 
of both reactors should be completed by 2025. 708 Most fuel has now been reprocessed at the 
Sellafield reprocessing plant. Remaining fuel will be moved to Sellafield for interim dry storage 
following above-described timeframe.709 

EDF Energy is the owner and operator of all remaining nuclear power plants in the U.K. Of 
these, two sites, Dungeness-B (2 x 545 MW) and Hunterston-B (2 x 490 MW), have been closed. 
Since September 2018, Dungeness-B had been in a long-term outage (LTO) following safety 
inspections that exposed faster than expected decay of relevant, unreplaceable components. 
Thus, in June  2021, it was decided to defuel both reactors at Dungeness-B.710 After initially 
extending the lifetime of both reactors at the Hunterston-B site to 2023 with a +/- 2-year proviso 
in 2012, closure was recorded in November 2021 for the first reactor and in January 2022 for 
the second. Defueling is to begin in the course of 2022.711 Hinkley  Point B, a nuclear power 
plant consisting of two GCR reactors with a net capacity of 485  and 480  MW, respectively, 
was to be closed by the end of July  2022 (See also United Kingdom  Focus).712 In terms of 
decommissioning, the British government signed an arrangement with EDF Energy to transfer 
the ownership of its GCR fleet to the NDA after the plants have been defueled. This agreement 
includes a defueling performance-premium of up to £100 million (US$122.4 million) or the loss 
of the same amount if performance is deemed insufficient. Whether this amount will be able 
to incentivize efficient defueling and smooth transfer of sites into NDA custody, remains to 
be seen. The House of Commons’ Commission of Public Accounts remains skeptical as to the 
potential positive impact of this incentive.713 This arrangement was made specifically for EDF 
Energy’s British GCR fleet and excludes the PWR plant Sizewell B.714

France

The closed reactor fleet in France is diverse in comparison to the current largely standardized 
operational PWR fleet. In total, 14 reactors (8 GCR, 3 PWR, 1 HWGCR, 2 FBR) have been 
closed, corresponding to approximately 5.5 GW. Apart from the reactors at the Marcoule site, 
for whose decommissioning CEA is responsible as owner (G-2, G-3) or co-owner (Phénix, 
20 percent of shares belong to EDF), all reactors are decommissioned by EDF. 715

708 - NDA, “Business Plan—1 April 2022 to 31 March 2025”, op. cit.

709 - WNN, “Sellafield processes last of fast reactor fuel”, 24 June 2022,  
see https://www.world-nuclear-news.org/Articles/Sellafield-processes-last-of-fast-reactor-fuel, accessed 27 June 2022.

710 - EDF Energy, “EDF Decides to Move Dungeness B into Defuelling Phase”, op. cit.

711 - EDF Energy, “Nuclear Decommissioning”, op. cit.

712 - Ibidem.

713 - House of Commons, “The future of the Advanced Gas-cooled Reactors—Third report of session 2022-23”, HC 118, op. cit.

714 - EDF, “Universal Registration Document 2021—Including the Annual Financial Report”, March 2022,  
see https://www.edf.fr/sites/groupe/files/2022-03/edf-2021-universal-registration-document.pdf, accessed 5 April 2022.

715 - ASN, “ASN Report on the state of nuclear safety and radiation protection in France in 2020”, August 2021, op. cit.
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Despite France’s theoretical official strategy of as-fast-as-possible decommissioning, the 
process is advancing slowly.716 EDF is currently responsible for the decommissioning of six 
first-generation GCRs at Bugey, Chinon, Saint-Laurent, three PWRs (Chooz-A, Fessenheim-1 
and -2), one HWGCR at Brennilis (EL-4) and the Superphénix FBR at Creys-Malville. 

In the years to come, EDF will also have to manage decommissioning activities of its large PWR 
fleet still in operation. When exactly these units will enter their respective decommissioning 
phases depends on decisions concerning lifetime extensions. EDF hopes to use the Fessenheim 
reactors as test sites to learn best practices that can then be applied to to-be-decommissioned 
PWR sites and reduce costs and necessary efforts for decommissioning.717

The PWR reactor at Chooz-A was shut down in 1991 and has been undergoing decommissioning 
since 2007. Work on the reactor internal vessels was completed in 2021. Cutting of the 
pressure vessel is to start in 2023. EDF expects these tasks to be completed by 2024, when final 
decommissioning and decontamination can begin. The original plan issued in 2007 expected 
Chooz-A to be fully delicensed by 2047, but following a change of strategy, estimations had 
advanced the date to 2035. However, work has been delayed due to the impact of COVID-19. 
Due to the site’s unique location in a cave, unexpected difficulties have led to multiple cost 
increases, the last amounting to additional €77 million (US$81 million) in 2021.718

For its six GCRs Chinon A-1, A-2 and A-3, Saint-Laurent-des-Eaux A-1 and A-2, and Bugey-1, 
EDF in 2001 initially adopted a strategy of Long-term enclosure by flooding the reactor vessel 
with water and then performing decommissioning procedures underwater.719 However, due 
to France’s decommissioning strategy of as-fast-as-possible decommissioning and technical 
issues of underwater dismantling, EDF decided to change the strategy to in-air dismantling in 
2016. Thus, initial targets for dismantling no later than 2031 have been scrapped. The French 
Nuclear Safety Authority ASN (Autorité de Sûreté Nucléaire) stated in 2021 that “EDF has not 
as yet provided any demonstrations such as to permit authorisation of the next stages in the 
decommissioning of the Chinon A1 and A2 reactors.”720

EDF’s current plans include reactor internal vessel and graphite block removal at Chinon A-2 to 
begin in 2033 and last up to 2054. By 2035, all other reactors are scheduled to be placed into a 
“safe storage configuration” for decommissioning to commence by 2055.721 The French Nuclear 
Safety Authority ASN (Autorité de Sûreté Nucleaire) however is opposed to this strategy as it 
would place decommissioning tasks well into the future and contradict the as-fast-as-possible 
decommissioning strategy.722 Thus, all GCRs must apply for new decommissioning decrees in 

716 - Ibidem.

717 - Christophe Martin, Aurélien Portelli and Franck Guarnieri, “Myths and representations in French nuclear history: The impact 
on decommissioning safety”, ESAIP Engineering School, Centre de Recherche sur les Risques et les Crises, Mines ParisTechin, 
in “Safety, reliability and risk analysis: beyond the horizon”, proceedings of the 22nd European Safety and Reliability 
Conference, 29 September-2 October 2013, see https://hal-mines-paristech.archives-ouvertes.fr/hal-00868830/document, 
accessed 8 September 2022 ; and ASN, “ASN Report on the State of Nuclear Safety and Radiation Protection in France in 2020”, 
August 2021, op. cit.

718 - EDF, “Universal Registration Document 2021—Including the Annual Financial Report”, March 2022, op. cit.

719 - ASN, “ASN Report on the State of Nuclear Safety and Radiation Protection in France in 2020”, op. cit.

720 - Ibidem.

721 - EDF, “Universal Registration Document 2021—Including the Annual Financial Report”, 2022, op. cit.

722 - ASN, “ASN Report on the State of Nuclear Safety and Radiation Protection in France in 2020”, op. cit.

https://hal-mines-paristech.archives-ouvertes.fr/hal-00868830/document
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2022. Total decommissioning costs for all six GCRs have doubled and are now estimated at 
€6.6 billion (US$20226.9 billion).723

The FBR reactor Superphénix at Creys-Malville has been undergoing decommissioning 
since 2006. Currently, reactor vessel internals are being dismantled. This is expected to be 
completed by 2026, with the target for the whole site to be released from regulatory oversight 
by 2038. Decommissioning costs are estimated at €1.8 billion (US$20221.9 billion). This marks a 
four-fold increase in costs since the beginning of decommissioning in 2006.724

In 2011, the EL-4 reactor at Brennilis (Monts d’Arrée) received a partial dismantling license 
for parts outside the nuclear island. Since then, progress has been made such as spent fuel 
removal and machine room dismantling. EDF is currently awaiting approval to begin further 
work on the reactor itself. These operations are planned to be completed by 2040. In the 
1990s, decommissioning provisions varied between €10–20 million (US$202210.5–20.9 million). 
Most recent estimates place total decommissioning costs for this one reactor at €880 million 
(US$2022919.6 million), about double the cost estimate when decommissioning began in 2011.725

The two PWRs at Fessenheim were closed in 2020. EDF currently plans a five-year preparatory 
phase until the decommissioning license is obtained, which is expected in 2025. This includes 
fuel removal, scheduled to be completed in 2023. Furthermore, work has begun on the removal 
of replaced steam generators that were still stored onsite and their transfer to the Cyclife 
(an EDF subsidiary) recycling plant in Sweden. This is done to free storage capacities for the 
replacement steam generators that are still in the reactors and must still be dismantled.726

Decommissioning of the FBR Phénix at Marcoule began shortly after its closure in 2009. After 
disruptions during the COVID-19-lockdown in 2020, work on fuel and equipment removal 
continued. A strategy change involving a new decommissioning license is to set the deadline 
for decommissioning completion to end-2023.727 The remaining GCR plants G-2 and G-3, also 
located at Marcoule, are currently in LTE after having been defueled and partly dismantled. 
Graphite removal was supposed to begin in 2020, but no indication on progress could be 
identified. The last documented target completion date for the steps of graphite removal and 
reactor dismantling was published in 2015 as sometime in the 2040s.728 

723 - EDF, “Universal Registration Document 2021—Including the Annual Financial Report”, 2022, op. cit.

724 - Ibidem.

725 - Ibidem.

726 - ASN, “ASN Report on the State of Nuclear Safety and Radiation Protection in France in 2020”, op. cit.

727 - Ibidem.

728 - CEA, “Dossier de presse - Démantèlement” [“Press kit—Decommissioning”], Commissariat à l’énergie atomique et aux énergies 
alternatives/French Alternative Energies and Atomic Energy Commission (in French), 4 April 2015,  
see https://www.francetnp.gouv.fr/IMG/pdf/dossier_de_presse_demantelement_-_2015_v2.pdf, accessed 17 May 2022.

https://www.francetnp.gouv.fr/IMG/pdf/dossier_de_presse_demantelement_-_2015_v2.pdf
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Italy

In Spring 2022, Sogin, the Italian agency tasked with decommissioning all nuclear facilities 
in the country, announced that by the end of 2022, it will have completed 45  percent of 
physical decommissioning tasks.729 Sogin was able to release the first nuclear facility, fuel 
fabrication plant Bosco Marengo, to brownfield status in June 2022.730 However, of the four 
closed commercial nuclear reactors, only Garigliano, a 150-MW BWR, has made progress since 
WNISR2021 by moving into the hot-zone stage. Reactor internal dismantling work is currently 
being tendered, with contracts amounting to over €12 million (US$12.6 million).731 This work 
is scheduled to be completed by 2025.732 The other three reactors, Caorso, Enrico Fermi 
(Trino) and Latina, are still in the warm-up stage. At Latina, spent fuel pools are currently 
being decommissioned, originally expected to be completed by 2021.733 However, instead of 
completing radioactive sludge removal in 2019, as expected, this task was completed only in 
May 2022.734 Further pool decommissioning tasks include the removal of metallic structures 
and dismantling of the fuel pond basin. But, as of writing, no updates on the current plan have 
been published. 735 Dismantling of steam turbines at Enrico Fermi is reportedly underway, 
indicating some progress, although the task was supposed to be completed by 2021.736 All four 
plants are to be released as brownfield sites. Individual cost estimations to reach this stage 
range from €245  million  (US$2022256  million) for Enrico  Fermi (Trino)737 to €360  million 
(US$2022376.2  million) for Garigliano.738 (See  WNISR2019 and WNISR2020 for detailed 
information on decommissioning of reactors in Italy.)

Lithuania

In Lithuania, two reactors at Ignalina with 1185 MW each were closed in 2004 and 2009, 
respectively, following a pre-requisite engagement for Lithuania to join the European Union. 
Both reactor cores are defueled and in May 2021, the last spent fuel assemblies were removed 
from the pool of Unit 1 and transported to an interim dry storage facility. The complete removal 

729 - Sogin, “Sogin accelerates decommissioning: more than 17% in the two-year period 2021-2022”, 1 March 2022,  
see https://www.sogin.it/en/media/news/sogin-accelerates-decommissioning-more-than-17-per-cent-in-the-two-year-
period-2021-2022.html, accessed 24 June 2022.

730 - WNN, “Dismantling of Italian nuclear fuel plant completed”, 16 June 2022,  
see https://www.world-nuclear-news.org/Articles/Dismantling-of-Italian-nuclear-fuel-plant-complete, accessed 24 June 2022.

731 - Sogin, “Garigliano, launched the call for tender for the dismantling of internals”, 20 April 2022,  
see https://www.sogin.it/en/media/news/garigliano-launched-the-call-for-tender-for-the-dismantling-of-internals.html, 
accessed 24 June 2022.

732 - Sogin, “Reactor dismantling at Garigliano”, Undated, see https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-
sites/gariglianonuclearpowerplant/decommissioningprojects/reactor-dismantling.html, accessed 24 June 2022.

733 - Sogin, “Reclamation of the fuel pool”, Undated, see https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/
latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html, accessed 24 June 2022.

734 - Sogin, “Sogin completed the extraction of radioactive sludge in Latina”, 18 May 2022,  
see https://www.sogin.it/en/media/news/sogin-completes-the-extraction-of-radioactive-sludge-in-latina.html, accessed 24 June 2022.

735 - Sogin, “Reclamation of the fuel pool”, Undated, see https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/
latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html, accessed 24 June 2022.

736 - Sogin, “Trino Nuclear Power Plant”, Undated, see https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/
trinonuclearpowerplant/Pagine/default.aspx, accessed 24 June 2022.

737 - Ibidem.

738 - Sogin, “Garigliano Nuclear Power Plant”, Undated, see https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-
sites/gariglianonuclearpowerplant/Pagine/default.aspx, accessed 24 June 2022.

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2019-.html
https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2020-.html
https://www.sogin.it/en/media/news/sogin-accelerates-decommissioning-more-than-17-per-cent-in-the-two-year-period-2021-2022.html
https://www.sogin.it/en/media/news/sogin-accelerates-decommissioning-more-than-17-per-cent-in-the-two-year-period-2021-2022.html
https://www.world-nuclear-news.org/Articles/Dismantling-of-Italian-nuclear-fuel-plant-complete
https://www.sogin.it/en/media/news/garigliano-launched-the-call-for-tender-for-the-dismantling-of-internals.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/gariglianonuclearpowerplant/decommissioningprojects/reactor-dismantling.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/gariglianonuclearpowerplant/decommissioningprojects/reactor-dismantling.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html
https://www.sogin.it/en/media/news/sogin-completes-the-extraction-of-radioactive-sludge-in-latina.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/latinanuclearpowerplant/decommissioningprojects/fuel-pool-decontamination.html
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/trinonuclearpowerplant/Pagine/default.aspx
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/trinonuclearpowerplant/Pagine/default.aspx
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/gariglianonuclearpowerplant/Pagine/default.aspx
https://www.sogin.it/en/closureoftheitaliannuclearcycle/italian-nuclear-sites/gariglianonuclearpowerplant/Pagine/default.aspx
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of the spent fuel from Unit 2 was achieved in April 2022.739 The targeted decommissioning end-
date was delayed repeatedly, and in 2011, it was postponed by a further nine years from 2029 
to 2038. It is planned to decommission Ignalina to “brownfield” status.740 (For more details on 
decommissioning in Lithuania, see WNISR2019.)

South Korea

South Korea is running a large nuclear program, including 24 operating reactors, one reactor in 
LTO, and three units under construction. As of mid-2022, two commercial reactors had been 
closed: South Korea’s oldest unit Kori-1, a 576 MW PWR, and Wolsong-1, a 661 MW Pressurized 
Heavy-Water Reactor  (PHWR). Wolsong-1 ceased generating power in May  2017 but was 
officially closed only in December 2019.741 In May 2020, the operator Korea Hydro & Nuclear 
Power (KHNP), applied for a license to dismantle Kori-1.742 No decommissioning progress was 
reported as of mid-2022.

Canada

In Canada, no commercial reactor has been decommissioned thus far. By mid-2022, six 
reactors (2.1 GW), of which five CANDU (CANadian Deuterium Uranium) reactors and one 
Heavy-Water Moderated Boiling Light-Water Reactor (HWBLWR) have been closed. Although 
some parts of the closed facilities have been dismantled, decommissioning has not even started 
on a single CANDU reactor. (For more details on the Canadian decommissioning process, 
see WNISR2018.)

Russia

As of mid-2022, Russia has ten closed reactors with a combined capacity of 4 GW consisting of 
two different reactor types: seven first-generation Light-Water Gas-cooled Reactors (LWGR)—
among them three RBMK Chernobyl-type reactors)—and three Soviet-style PWRs. 

In Russia, there was only little tangible progress in reactor decommissioning in recent years. At 
the most recently closed site, Kursk-1, which was closed in December 2021, decommissioning 
is still to commence.743 Considering the long-anticipated decommissioning duration of 50 years 
and unclear decommissioning strategies, WNISR considers the Russian reactors in LTE as long 

739 - WNN, “Defueling of Ignalina units completed”, 22 April 2022,  
see https://www.world-nuclear-news.org/Articles/Defuelling-of-Ignalina-units-completed, accessed 8 June 2022.

740 - European Commission, “Programme Statements—Heading 5: Security and Defence—Nuclear Decommissioning (Lithuania)”, 
DB2023, 7 June 2022, see https://ec.europa.eu/info/sites/default/files/about_the_european_commission/eu_budget/ps_db2023_
ndl_h5.pdf, accessed 8 September 2022; and European Court of Auditors, “EU nuclear decommissioning assistance programmes in 
Lithuania, Bulgaria and Slovakia: some progress made since 2011, but critical changes ahead.”, Special Report No. 22, European Court 
of Auditors, 2016, see http://www.eca.europa.eu/Lists/ECADocuments/SR16_22/SR_NUCLEAR_DECOMMISSIONING_EN.pdf, 
accessed 20 June 2019.

741 - KHNP, “Nuclear Power Operation - Plant Status”, 31 December 2018,  
see http://cms.khnp.co.kr/eng/content/529/main.do?mnCd=EN03020101, accessed 27 March 2019

742 - WNN, “KHNP applies to dismantle Kori 1”, 14 May 2021,  
see https://world-nuclear-news.org/Articles/KHNP-applies-to-dismantle-Kori-1, accessed 8 September 2022.

743 - NEI Magazine, “Russia permanently closes down Kursk 1”, 21 December 2021,  
see https://www.neimagazine.com/news/newsrussia-permanently-closes-down-kursk-1-9337101, accessed 8 June 2022.

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2019-.html
https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2018-.html
https://www.world-nuclear-news.org/Articles/Defuelling-of-Ignalina-units-completed
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as there is no documented evidence of decommissioning progress or announcement indicative 
of another strategy being prepared. (See WNISR2019 for details on decommissioning in 
Russia.)

CONCLUSION ON REACTOR DECOMMISSIONING
Assuming a 40-year average operational lifetime—the current average age is 31 years—a further 
158 reactors will have been closed by 2030 (reactors connected to the grid between 1982 and 
1990); and an additional 143 will be closed by 2062. This does not even account for 110 reactors 
which started operating before 1982, additional 29 reactors in Long-term Outage (LTO) and 
53 reactors under construction as of mid-2022. As was shown in previous issues of WNISR, 
financial and technical challenges of reactor decommissioning are often underestimated. With 
more and more reactors reaching the end of their lifetimes, this underestimation will likely 
bring costly consequences.

“204 reactors have been closed. Of these, 172 are in some state of 
decommissioning and 22 have been fully decommissioned, although 
some are still awaiting release from regulatory control, and only 10 

have been returned to greenfield conditions”

Since WNISR2021, eight reactors have been closed. Of these, six are in Europe (three in 
Germany, two in the U.K. and one in Russia). The others are the KANUPP-1 reactor in Pakistan 
and Palisades in the U.S. At most of these sites, preparations for decommissioning work are 
still underway. 

Worldwide, as of July 2022, 204 reactors have been closed. Of these, 172 are in some state of 
decommissioning and 22 have been fully decommissioned, although some are still awaiting 
release from regulatory control, and only 10 have been returned to greenfield conditions, 
meaning they are available for unrestricted use.

In Europe, the 123 closed reactors represent 60 percent of the world’s total and decommissioning 
efforts are advancing sporadically. The U.K. has changed its strategy and is slowly removing its 
legacy fleet from LTE status but estimates the return to unrestricted use for all sites to last 
well into the 22nd century. France is also currently assessing the initially chosen strategy for its 
eight GCR reactors, further delaying progress possibly into the next century.

The only countries to have fully decommissioned any commercial power reactors are the 
U.S.  (17), Germany  (4), and Japan  (1). The latest addition to the list is the 63-MW BWR at 
Humboldt Bay, Illinois. This reactor was connected to the grid in 1963, closed in 1976 and has 
since then been undergoing decommissioning that was completed only in 2021. The machine 
generated power for 13 years, with decommissioning only accomplished 45 years after closure. 

Most of these decommissioned reactors have low power ratings, many of them are first 
generation designs, with an average capacity below 360  MW. On average, decommissioning 
work lasted for 20 years, sometimes years longer than operation.

Since WNISR2021, a large number of reactors has entered the Hot-Zone Stage (15 in 2021 vs. 30 
in 2022). Many of these reactors (9) are in the U.K. where decommissioning efforts have been 

https://www.worldnuclearreport.org/-World-Nuclear-Industry-Status-Report-2019-.html
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accelerated after a strategy change. Germany is also conducting hot-zone operations at nine 
reactors. Other countries with reactors in the hot-zone are France (2), Italy (1), the U.S. (3), 
Slovakia (2), and Sweden (4).

Over the past year, many reactors have moved from Long-Term Enclosure (LTE) to the warm-
up-stage. This results in 78 reactors currently in the warm-up stage, 26 of which are in Japan, 
followed by 13 in the U.K. For the time being, 52 reactors remain in LTE including 12 in the U.S., 
nine in Russia, eight in France, and eight in the U.K. Table 10 provides an overview of reactor 
decommissioning worldwide.
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POTENTIAL NEWCOMER 
COUNTRIES

Bangladesh

Construction of the twin VVER-1200 nuclear reactors is ongoing at Rooppur, which began 
in November 2017 and July 2018, respectively.744 As of October 2021, fuel loading of the first 
reactor was scheduled in the fourth quarter of 2023; Unit 1 is scheduled for grid connection 
the same year, and Unit 2 for 2024.745 The dates announced in July 2018 for commencement of 
commercial operations were 2023 and 2024 respectively.746 

There is, however, concern about the implications of the financial sanctions on Russia and the 
war in Ukraine, although Rosatom says “it does not see disruption in any of the commitments 
and work schedules in the project”.747 According to Rosatom executives, Russia has continued 
to ship equipment for constructing the plant without interruptions.748 

The Bangladeshi Government remains prudent. Nasrul  Hamid, State Minister of Power, 
Energy and Mineral Resources, has said that the government estimates demand in 2030 to 
be 40,000 MW of electricity and that the government was “working to ensure that we get the 
40,000 MW [by] 2030 assuming that we may not get the 2,400 MW from the Rooppur nuclear 
power plant... If construction of the Rooppur nuclear power plant is hampered, possibly we 
will not see any problem in getting power from other backup coal projects and some renewable 
sources”.749

There is widespread concern about the safety and security of the plant. In a survey conducted 
“across the country from October to December  2020” and published in December  2021, a 
majority of the respondents (54  percent) “expressed concerns over the safety, security, and 
sustainability” of nuclear power plants.750 The survey also found that only 28  percent felt 
that the “regulatory body of Bangladesh is competent and independent”, while 77  percent 

744 - Rosatom, “First concrete poured at the constructed Rooppur NPP site (Bangladesh)”, Press Release, 30 November 2017, 
see http://www.rusatom-overseas.com/media/news/first-concrete-poured-at-the-site-constructed-npp-rooppur-bangladesh.html; 
accessed 4 August 2020; and Rosatom, “Main construction of the 2nd Unit of Rooppur NPP begins with the ‘First Concrete’ ceremony”, 
Press Release, 14 July 2018, see http://rosatom.ru/en/press-centre/news/main-construction-of-the-2nd-unit-of-rooppur-npp-begins-
with-the-first-concrete-ceremony/, accessed 15 July 2018.

745 - Eyamin Sajid, “Fuel likely to be loaded in Rooppur nuke plant by Q4 2023”, The Business Standard, 14 October 2021,  
see https://www.tbsnews.net/bangladesh/energy/fuel-likely-be-loaded-rooppur-nuke-plant-q4-2023-315991, accessed 10 June 2022.

746 - Rosatom, “Main Construction of the 2nd Unit of Rooppur NPP Begins with the ‘First Concrete’ Ceremony”, op. cit.

747 - Masum Billah, “Western sanctions cast a cloud over Russia-backed Bangladesh nuclear power plant”, bdnews24.com, 
2 March 2022, see https://bdnews24.com/bangladesh/2022/03/02/western-sanctions-cast-a-cloud-over-russia-backed-bangladesh-
nuclear-power-plant, accessed 5 April 2022; Mohammad Azizur Rahman, “Fund crunch may hit Rooppur Nuclear Plant following 
Russia sanctions”, The Financial Express, 1 March 2022, see https://thefinancialexpress.com.bd/trade/fund-crunch-may-hit-rooppur-
nuclear-plant-following-russia-sanctions-1646101783, accessed 10 June 2022.

748 - The Financial Express, “Russia keeps shipment of equipment for Rooppur NPP uninterrupted”, 5 April 2022,  
see https://thefinancialexpress.com.bd/home/russia-keeps-shipment-of-equipment-for-rooppur-npp-uninterrupted-1649145095, 
accessed 5 April 2022.

749 - Kamran Reza Chowdhury, “Questions over Russia-funded nuclear power plant in Bangladesh”, The Third Pole, 8 April 2022, 
see https://www.thethirdpole.net/en/energy/questions-over-rooppur-nuclear-power-plant-bangladesh/, accessed 10 June 2022.

750 - Md Shafiqul Islam, Abid Hossain Khan and Md Sohel Rana, “Knowledge, belief, and attitude of Bangladeshi youth toward the 
development of nuclear power”, Nuclear Energy and Technology, 16 December 2021.

http://www.rusatom-overseas.com/media/news/first-concrete-poured-at-the-site-constructed-npp-rooppur-bangladesh.html
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felt that construction will not be free from corruption. There have been media reports about 
corruption.751

Even before the first two reactor units have been fully constructed, and the full costs 
ascertained, Bangladesh’s Prime Minister, Sheik Hasina, has called for building a second nuclear 
power plant.752 There is already considerable over-capacity in the country, and the “capacity 
cost” payments—each year government pays power plant operators for installed capacity even 
if no electricity is generated—have reportedly increased by nearly 400 percent between 2010–
11 and 2019–20.753 Much of the generation is based on fossil fuels, and renewables have not 
been prioritized.754 As of June 2022, the capacity of renewables was only 789 MW, mostly solar 
(555 MW of which 63 percent was in the form of off-grid systems) and hydro (230 MW).755 In 
2021, according to BP, solar power contributed 450 GWh, wind energy contributed 5 GWh, and 
other renewables contributed 3 GWh; hydro (including large hydro) contributed 680 GWh.756 

Egypt

On 29 June 2022, Russian state company Rosatom secured a construction permit for the first 
nuclear power reactor in Egypt,757 and on 20 July 2022, in spite of the ongoing war in Ukraine, 
construction was officially launched.758 

The Egyptian nuclear vision began in the mid-1950s with the establishment of the Egyptian 
Atomic Energy Commission (currently known as the Atomic Energy Authority). Egypt started 
to explore the possibilities of building nuclear power reactors in the mid-1960s and established 
the Nuclear Power Plants Authority  (NPPA) in the mid-1970s. Initial plans envisioned 
10 reactors being operational by the end of the century.

Despite discussions with Chinese, French, German, and Russian suppliers, little development 
occurred for several decades except for selecting, in 1984, Dabaa on Egypt’s Mediterranean 

751 - Star Online, “Corruption in Rooppur Nuclear Power Plant: HC seeks to know steps”, The Daily Star, 2 July 2019,  
see https://www.thedailystar.net/city/corruption-in-rooppur-power-plant-hc-seeks-know-steps-1765591, accessed 28 May 2020.

752 - Umesh Ellichipuram, “Bangladesh plans to build its second nuclear power plant”, Power Technology, 12 October 2021,  
see https://www.power-technology.com/news/bangladesh-nuclear-plant/, accessed 10 June 2022. See also, M. V. Ramana and Zia Mian, 
“The Rooppur Nuclear Power Plant: The Long, Troubled, Costly and Dangerous Life and After-Life of a Very Old Idea”, sarbojonkotha, 
November 2021, see https://sarbojonkotha.info/rooppur-npp-long-troubled-costly-dangerous-life/, accessed 20 December 2021.

753 - Reaz Ahmad, “How much power does Bangladesh require?”, Dhaka Tribune, 10 September 2021,  
see https://archive.dhakatribune.com/bangladesh/power-energy/2021/09/10/how-much-power-bangladesh-requires, 
accessed 10 June 2022.

754 - Abu Siddique, “Sluggish growth of renewables threatens Bangladesh’s clean-energy goals”, Mongabay Environmental News, 
19 April 2022, see https://news.mongabay.com/2022/04/sluggish-growth-of-renewables-threatens-bangladeshs-clean-energy-goals/, 
accessed 10 June 2022.

755 - SREDA, “National Database of Renewable Energy—RE Generation Mix”, Sustainable and Renewable Energy Development Agency, 
Undated, see http://www.renewableenergy.gov.bd/index.php, accessed 10 June 2022.

756 - BP, “Statistical Review of World Energy 2022”, BP, June 2022,  
see https://www.bp.com/en/global/corporate/energy-economics/statistical-review-of-world-energy.html, accessed 12 July 2022.

757 - Rosatom ASE, “Construction Permit Issued for the El-Dabaa NPP Unit 1”, Press Release, 30 June 2022  
see https://ase-ec.ru/en/for-journalists/news/2009/jun/construction-permit-issued-for-the-el-dabaa-npp-unit-1/, accessed 1 July 2022.

758 - WNISR, “Russia’s Rosatom Starts Building Egypt’s First Nuclear Reactor—Anyways 3”, 20 July 2022,  
see https://www.worldnuclearreport.org/Russia-s-Rosatom-Starts-Building-Egypt-s-First-Nuclear-Reactor-Anyways-3.html, 
accessed 19 August 2022.
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coastline to host Egypt’s first nuclear power plant.759 Nuclear plans were suspended indefinitely 
after the 1986 Chernobyl disaster and only in 2006, under former President Hosni Mubarak, 
came the announcement that plans were to be revived.

Finally, in February 2015, Rosatom and Egypt’s NPPA signed a cooperation agreement, followed 
in November 2015 by an intergovernmental agreement for the construction of four VVER-1200 
reactors at Dabaa, for a total installed capacity of 4.8 GW.760 

In May 2016 it was announced that Egypt had concluded a US$25 billion loan with Russia for 
nuclear construction, at three percent interest for 85 percent of the construction cost, to be 
paid back, starting on 15 October 2029, through the sale of electricity.761 In December 2017, the 
construction cost of the project was generally reported to be around US$30 billion. However, 
one Egyptian newspaper published an estimate as high as US$45 billion.762 Three other deals 
were signed to cover the supply of nuclear fuel for 60 years, operation and maintenance for the 
first 10 years of operation, and training of personnel.763 

The site chosen for construction lies about 300  km from Cairo at El-Dabaa city in the 
Governorate of Matrouh on the north-west coast of Egypt on the Mediterranean Sea. In 
March 2019, the NPPA was granted a site permit for the reactors, the first step toward getting 
a construction permit.764

In 2018, AAEM—a joint venture of Atomenergomash and GE Power—was set to supply the basic 
design of the four nuclear turbine islands, the turbine generators, including the Arabelle steam 
turbines, and technical expertise for installation and commissioning.765 In December  2019, 
Australian energy group Worley Limited was awarded a consultant contract to advise Egypt 
in the building process.766 In February  2020, Atomstroyexport, a subsidiary of Rosatom, 
announced that three Egyptian firms—Petrojet, Hassan Allam, and The Arab Contractors—
had won a tender for the first phase of work on the plant, expected to begin in the summer of 
2020 and continue through 2022.767 

759 - Joy Nasr and Ali Ahmad, “Middle East Nuclear Energy Monitor: Country Perspectives 2018”, Annual Report, Issam Fares 
Institute for Public Policy and International Affairs, American University of Beirut, January 2019,  
see https://www.aub.edu.lb/ifi/Documents/publications/research_reports/2018-2019/20190103_middle_east_nuclear_energy_monitor_ 
country_perspectives_2018.pdf, accessed 17 July 2021.

760 - Omar Fahmy, Asma Alsharif and Luke Baker, “Egypt, Russia sign deal to build a nuclear power plant”, Reuters, 19 November 2015, 
see https://www.reuters.com/article/us-nuclear-russia-egypt-idUSKCN0T81YY20151119, accessed 17 July 2021.

761 - Al-Masry Al-Youm, “Three Egyptian companies win tender for Dabaa nuclear plant”, Egypt Independent, 17 February 2020, 
see https://egyptindependent.com/three-egyptian-companies-win-tender-for-dabaa-nuclear-plant/, accessed 17 July 2021.

762 - Reem Hosam El-din, “Dabaa nuclear plant, SCZone: ambitions, plans ahead”, Daily News Egypt, 12 December 2017,  
see https://dailynewsegypt.com/2017/12/12/dabaa-nuclear-plant-sczone-ambitions-plans-ahead/, accessed 13 December 2017.

763 - Phil Chaffee, “Rosatom Locks in $30 Billion Nuclear Deal in Egypt”, Nuclear Intelligence Weekly, 15 December 2017.

764 - NEI Magazine, “Egypt’s El-Dabaa NPP granted site permit”, 16 April 2019,  
see https://www.neimagazine.com/news/newsegypts-el-dabaa-npp-granted-site-permit-7156405/, accessed 17 July 2021.

765 - GE Power, “GE Power to supply 4 nuclear turbine islands for El Dabaa, Egypt’s first nuclear plant”, Press Release, 9 October 2018, 
see https://www.ge.com/news/press-releases/ge-power-supply-4-nuclear-turbine-islands-el-dabaa-egypts-first-nuclear-plant, 
accessed 30 July 2022.
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see https://www.neimagazine.com/news/newsworley-wins-contract-to-advise-egypt-on-nuclear-plant-construction-7581139, 
accessed 17 July 2021.

767 - Al-Masry Al-Youm, “Three Egyptian companies win tender for Dabaa nuclear plant”, Egypt Independent, op. cit.
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In March 2021, Korea Hydro & Nuclear Power (KHNP) signed a cooperation agreement with 
Petrojet to provide support in “training of local technicians and experts in Egypt”,768 and 
was pre-authorized in January 2022, as sole bidder for the supply of some of the equipment 
of the turbine islands of the four units, consisting in the construction of main and auxiliary 
infrastructure and the procurement of equipment and materials.769 At the time, an agreement 
was to be reached by the end of April 2022,770 but there have been no updates since.

In 2018, the Egyptian Government had projected that Dabaa Unit  1 would be commercially 
operating as of 2026 and subsequent units in 2028. This schedule was based on construction 
start in 2020, with the last unit entering its construction phase in July 2022.771 In compliance 
with the set targets, Anatolos  Kovatnov, head of engineering work at the El  Dabaa project, 
stated in December 2018 that Rosatom hoped to obtain the permits to start construction at the 
first unit of the Dabaa plant in July 2020.772 Abdel Hamid al-Desouky, Deputy Chair of NPPA, 
also suggested a construction permit could be issued by mid-2020.773

However, the construction license application for Dabaa Unit 1 and Unit 2 was finalized more 
than two years behind schedule, on 30 June 2021,774 while that of Units 3 and 4 was filed only 
on 30 December 2021.775 In early February 2021, TASS had indeed reported that both countries 
had agreed on an updated schedule in December 2020 since the pandemic “slowed down the 
preparation at the site” according to Russia’s Ambassador in Cairo, yet without providing 
any detail on the new timeline.776 The Egyptian Government later dismissed the idea that 
COVID-19 ever impacted the project.

Contradictory statements on the potential impact of the pandemic continued and on 
14  July  2021, the Egyptian Nuclear and Radiological Regulatory Authority  (ENRRA) was 
reported as stating that Dabaa will not be completed before 2030 due to the disruption caused 
by the coronavirus pandemic.777 Despite this, Electricity and Renewable Energy Minister 
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accessed 30 July 2022. 
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see https://www.neimagazine.com/news/newskhnp-selected-for-construction-work-at-el-dabaa-nuclear-plant-9371099; 
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770 - WNN, “KHNP named as sole bidder for portion of El Dabaa equipment and materials”, 4 January 2022,  
see https://www.world-nuclear-news.org/Articles/KHNP-named-as-sole-bidder-for-El-Dabaa-contract, accessed 20 July 2022.
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see https://www.neimagazine.com/news/newsactive-progress-on-egypts-el-dabaa-npp-6820883, accessed 17 July 2021;  
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Mohammed Shaker stated two days later that the plant was not facing any obstacles and would 
begin operation in 2026, as planned.778 A four-year construction schedule is highly unrealistic, 
especially in a newcomer country, and indeed, on 28  July  2021, the postponement of full 
operation to 2030 was confirmed, with an expected licensing to occur mid-2022 and operation 
start of Unit  1 by 2028,779 which is coherent with information provided on NPPA’s website, 
anticipating a construction phase of five years and half—that would still be a remarkable 
achievement.780

Mid-2021, media reports stated that the revised schedule reflected a halt in the implementation 
of the project caused by political tensions between the two countries.781 Both Rosatom and 
NPPA were prompt in putting out statements to deny the project suffered any difficulties 
or interruption.782 Just as fast, a delegation headed by Egyptian Minister of Electricity and 
Renewable Energy met with a Russian delegation providing Minister Mohammed Shaker the 
opportunity to assure that the project had “full support of the political leadership of Egypt” 
and for the Head of Rosatom to “emphasise the importance of this project for Rosatom and 
Russia as a whole”.783 

While rumors of tensions between the two countries seemed to fade, it was announced in 
November 2021, that ENRRA had signed a US$1 million–contract with ÚJV Rež, a Czech R&D 
company, for assistance in the licensing of Unit 1, with ÚJV Rež describing the services to be 
provided as “mainly [focused] on independent control of documents and services supplied 
by the Russian side and on support activities for Egyptian supervision in a number of other 
areas (...).”784 

As analysts and experts have emphasized, it is highly likely that the wider consequences of 
Russia’s ongoing war on Ukraine will impact the El-Dabaa project. Paul Sullivan, Senior Fellow 
with the Global Energy Center at U.S. Think Tank Atlantic Council wrote: “The strength of 
the constraints on this project (at Dabaa) by the sanctions is yet to be seen, but it could be 
considerable. This could slow down the project completion for many years. The sanctions will 
likely make the project even more expensive to accomplish. Inflation and supply chain issues 
will do this anyway.”785
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see https://www.neimagazine.com/news/newsczech-company-to-support-egyptian-regulator-in-licensing-el-dabaa-9284649/, 
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Yet, the political will to move forward appears intact as both countries have reaffirmed 
their commitment to the project and its timeline on numerous occasions. In fact, on the day 
following the Russian invasion of Ukraine on 24 February 2022, Egyptian ministerial sources 
were quoted as saying work on-site was going on “as usual”, and on 3 March 2022, the Egyptian 
Minister of Electricity and Renewable Energy expressed his confidence that the project would 
suffer no disruption.786 

On 9 March 2022, Presidents El-Sisi and Putin discussed the implementation of joint nuclear 
projects during a phone-call.787 On 3 April 2022, NPPA republished quotes from a TV-interview 
with the head of Rosatom, indicating that all construction projects the company was leading 
abroad were maintained, and the state company was currently assessing potential risks caused 
by the reconfiguration of global logistics.788 In late May–early June 2022, a delegation of NPPA 
and ENRRA officials went on an official visit to Russia, to attend a ceremony celebrating the 
manufacturing of the reactor vessel in presence of their Rosatom counterparts.789 

Beyond the eagerness of both parties to display their continuous cooperation, the joint efforts 
attained some significant milestones since the beginning of the invasion. Four days after the 
attack on Ukraine started, ENRRA granted the site permit for the spent fuel storage facility 
on site,790 Rosatom secured a construction permit for Unit  1 on 29  June  2022,791 and on 
20 July 2022, construction was officially launched.792 Meanwhile, the license applications for 
the remaining three units are still pending.

As previously mentioned, the likelihood of the project suffering impacts from sanctions 
following the war on Ukraine remains high, despite reassuring statements like former NPPA 
Deputy Head Ali  Abdel  Nabi indicating that “The sanctions on Moscow will not affect the 
course of the project because months ago [the Russian side] began manufacturing equipment 
for the nuclear plant, such as the reactor core catcher for nuclear units”.793 The bombing and 
near-destruction by Russia of a Rosatom-subsidiary Atomenergomash plant that manufactures 
key components like steam generator forgings for Rosatom’s export projects (including 
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see https://nppa.gov.eg/en/nppa-chairman-is-on-an-official-visit-to-the-russian-federation-as-a-head-of-a-high-level-egyptian-
delegation-to-attend-the-ceremony-to-start-manufacturing-the-nuclear-reactor-vessel/; and NEI Magazine, “Production of equipment 
begins for Egypt’s El-Dabaa NPP”, 3 June 2022, see https://www.neimagazine.com/news/newsproduction-of-equipment-begins-for-
egypts-el-dabaa-npp-9748395/; both accessed 20 July 2022.

790 - NPPA, “NPPA obtained the site permit for the spent nuclear fuel storage facility”, 3 March 2022,  
see https://nppa.gov.eg/en/nppa-obtained-the-site-permit-for-the-spent-nuclear-fuel-storage-facility/, accessed 14 July 2022.

791 - Rosatom ASE, “Construction Permit Issued for the El-Dabaa NPP Unit 1”, Press Release, 30 June 2022  
see https://ase-ec.ru/en/for-journalists/news/2009/jun/construction-permit-issued-for-the-el-dabaa-npp-unit-1/, accessed 1 July 2022.

792 - WNN, “Construction of Egypt’s First Nuclear Power Plant Under Way”, 20 July 2022,  
see https://world-nuclear-news.org/Articles/Construction-of-Egypts-first-nuclear-power-plant-u, accessed 20 July 2022.

793 - Al-Monitor, “Egypt, Russia discuss next steps for nuclear power plant”, 28 April 2022,  
see https://www.al-monitor.com/originals/2022/04/egypt-russia-discuss-next-steps-nuclear-power-plant, accessed 20 July 2022.
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El‑Dabaa) in May 2022 offers a blunt example of a different kind of potential, yet unpredictable, 
disruption in the supply chain: Russia destroying its own assets in Ukraine.794 

Questions have been raised as to whether ENRRA, established by law in 2010 and formed 
in  2012, has the capacity and political independence to effectively oversee the project.795 
Additionally, while Egyptian officials estimate that the project will bring the country 
US$246  billion in revenues over 60  years, some experts have raised concerns that the 
project will lead to a substantial increase in Egypt’s foreign debt.796 The NGO Egyptian 
Initiative for Personal Rights also criticized that “the process of public participation (…) was 
not satisfactorily done”.797 For example, the latest IAEA assessment of Egypt’s regulatory 
competence, the Integrated Nuclear Infrastructure Review (INIR), was completed and handed 
over to the government on 24 September 2020, 798 but was not made public until much later.799 

From a nuclear security perspective, Egypt’s nuclear program poses several challenges. In 2018 
independent experts have stressed that in recent years, “the rate, impact and sophistication 
of jihadi attacks in Egypt increased significantly and it is not unthinkable for Egypt’s nuclear 
facilities to be targeted”.800

The Government’s Sustainable Development Strategy  (SDS) “Egypt Vision 2030” developed 
in alignment with the UN’s Sustainable Development Goals and launched in 2016 indicates 
that by 2030, 9  percent of the country’s electricity generation would be covered by nuclear 
power, but does not mention any further projects than that of El-Dabaa.801 It has been known 
since January 2021 that an updated version of “Egypt Vision 2030” was in the making,802 and 
in July 2021 NPPA executive, Husham Hegazy, revealed during a panel discussion that Egypt 
plans to build “several” other reactors “in various regions” to provide at least 8 percent of the 
country’s electricity from nuclear power by 2030.803 According to Al-Monitor, NPPA refused to 
provide further details following Husham Hegazy’s comments, saying that “such information 

794 - Phil Chaffee, “Russians Shell Rosatom-Owned Manufacturing Plant”, Nuclear Intelligence Weekly, 6 May 2022.

795 - Egyptian Initiative for Personal Rights, “EIPR objects to nuclear energy laws and demands that nuclear plant contracts not be 
signed before laws are reviewed”, Press Release, 10 December 2017, see https://www.eipr.org/en/press/2017/12/eipr-objects-nuclear-
energy-laws, accessed 20 July 2022.

796 - Warsaw Institute, “Russia Kicks Off Work On Egypt’s First Nuclear Power Plant”, 26 February 2020,  
see https://warsawinstitute.org/russia-kicks-off-work-egypts-first-nuclear-power-plant/, accessed 17 July 2021.

797 - Egyptian Initiative for Personal Rights, “‘Without guarantees’ A study on nuclear energy and the Dabaa project”, 
21 November 2019, see https://eipr.org/en/publications/without-guarantees-el-dabaa-nuclear-energy-project, accessed 17 July 2021.

798 - IAEA, “IAEA Delivers INIR Mission Reports to Belarus and Egypt”, 24 September 2020,  
see https://www.iaea.org/newscenter/news/iaea-delivers-inir-mission-reports-to-belarus-and-egypt, accessed 17 July 2021.

799 - IAEA, “Mission Report on the Integrated Nuclear Infrastrucutre Review (INIR) – Phase 2”, 27 October – 6 November 2019, 
see https://www.iaea.org/node/56676, accessed 29 July 2022.

800 - Kareem Gerges and Ali Ahmad, “Egypt’s Nuclear Power Program: Security and Economic Risks”, Policy Brief #6/2018, Issam 
Fares Institute for Public Policy and International Affairs, American University of Beirut, October 2018,  
see https://www.aub.edu.lb/ifi/Documents/publications/policy_briefs/2018-2019/20181018_egypt_nuclear_power_program.pdf, 
accessed 17 July 2021.

801 - Government of Egypt, “Egypt Vision 2030”, 2016, see http://www.cairo.gov.eg/en/GovernorsCVs/sds_egypt_vision_2030.pdf, 
accessed 14 July 2022.

802 - Egypt Today, “Egypt’s Vision 2030 updated in line with changes ensued from COVID-19, success achieved until present”, 
11 January 2021, see https://www.egypttoday.com/Article/3/96293/Egypt-s-Vision-2030-updated-in-line-with-changes-ensued, 
accessed 1 August 2022.

803 - Darrell Proctor, “El Dabaa First of ‘Several’ Nuclear Reactors for Egypt”, POWER, 15 July 2021,  
see https://www.powermag.com/el-dabaa-first-of-several-nuclear-reactors-for-egypt/, accessed 14 July 2022.
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will only be revealed when the time is right”.804 As of July 2022, the time apparently is not right 
yet. However, considering the known long lead and construction times, likely no electricity will 
be generated by any nuclear power plant in Egypt by 2030.

The country’s revised NDC report released in early June  2022, still mentions the 
“2035 Integrated Sustainable Energy Strategy” established in 2016 as reference on its renewable 
energy targets, and forecasts that by 2030 renewables will make up 40  percent of installed 
capacity.805 In parallel, the Egyptian Government has launched a series of energy reforms such 
as a feed-in-tariff that incentivized private sector to get involved in the country’s electricity 
sector, providing new financing pathways.806

Egypt is also making strides in the development of a domestic and regional natural gas market. 
Besides being host to Zohr, the largest gas field in the Eastern Mediterranean,807 Egypt has 
invested in gas import and export infrastructure to position itself as regional hub, and in the 
process, become self-sufficient. (See WNISR2020 – Middle East Focus). These developments 
will have a great impact on Egypt’s electricity supply security as well as the future steps the 
country may take in shaping its energy policy.

Nigeria

In Nigeria, in November  2019, the Senate called on the Government to consider including 
nuclear power in the power mix to give a mandate to the Atomic Energy Commission to 
negotiate with international nuclear vendors. Nigeria has previously sought the support of the 
IAEA to develop plans for up to 4 GW of nuclear capacity by 2025, which are obviously not 
achievable in the originally envisaged timeframe.808 In March 2022, the Director General of 
the Nigerian Nuclear Regulatory Authority (NNRA), Yau Idris, said that “Nigeria is trying to 
deliver 4,000 MW of electricity through nuclear power. We are planning to construct four units 
and currently we are at the bidding phase of the nuclear power program in Nigeria”. He added 
that agreements relating to the power plant project had been signed with South Korea, France, 
Russia, and India, and that the NNRA also had agreements on cooperation and training with 
regulators in the U.S., Pakistan, South Korea, and Russia.809

A conference organized in July  2022 by the Heinrich Böll Foundation and the Electricity 
Hub in Abuja, Nigeria,810 saw the former Chairman of the Nigerian Electricity Regulatory 
Commission (NERC) pointing to the lack of adequate transmission infrastructure to receive 

804 - Hagar Hosny, “Egypt plans to build more nuclear power stations”, Al-Monitor, July 2021,  
see https://www.al-monitor.com/originals/2021/07/egypt-plans-build-more-nuclear-power-stations, accessed 20 July 2022.

805 - Government of Egypt, “Egypt’s First Updated Nationally Determined Contributions”, 8 June 2022,  
see https://unfccc.int/sites/default/files/NDC/2022-07/Egypt%20Updated%20NDC.pdf.pdf, accessed 20 July 2022.

806 - Oxford Business Group, “Egypt’s energy sector undergoes reforms to regulations, energy mix”, 19 March 2017,  
see https://oxfordbusinessgroup.com/analysis/composition-makeover-sector-undergoing-reforms-regulations-and-energy-mix, 
accessed 29 July 2021.

807 - Ehab Farouk and Yousef Saba, “UPDATE 1-Egypt’s Zohr gas field output rises to 2.7 bln cubic feet per day - minister”, Reuters, 
21 August 2019, see https://www.reuters.com/article/egypt-energy-idAFL5N25H1VW, accessed 17 July 2021.

808 - WNN, “Nigerian Senate calls for inclusion of nuclear in energy mix”, 21 November 2019,  
see https://www.world-nuclear-news.org/Articles/Senate-calls-for-nuclear-inclusion-in-Nigeria-s-en, accessed 1 May 2021.

809 - WNN, “Nigeria moving ahead on nuclear power plant plan”, 18 March 2022, see https://www.world-nuclear-news.org/Articles/
Nigeria-moving-ahead-on%C2%A0nuclear-power-plant-plan, accessed 18 March 2022.

810 - The WNISR-Coordinator gave a presentation at the event.
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even existing generation power and posed the question “whether the government should be 
more concerned with expanding capacity or increasing investments to ensure that the current 
generated capacity gets reliably distributed”. The Co-founder/CTO of the Clean Technology 
Hub Nigeria suggested that the country did not appear ready for nuclear power generation 
“given the challenges around the existing electricity generation and supply network”.811

In continental Africa, only South Africa has an operating nuclear power plant (see section on 
South  Africa in Annex  1). This is despite sporadic support from national governments and 
encouragement from international vendors, more recently particularly China and Russia.

Across the continent, electricity generation increased from 672  TWh in 2010 to just under 
900  TWh in 2021, with nuclear providing 1.2  percent in 2021. Africa does however have a 
significant role for the global nuclear industry with Namibia and Niger being the world’s 
fourth- and fifth-largest uranium producers.

According to the World Nuclear Association (WNA), China has agreements with—but no plants 
under construction—Kenya, Sudan, and Uganda, while Russia signed agreements with Algeria, 
Congo, Egypt, Ethiopia, Ghana, Morocco, Nigeria, Sudan, Rwanda, Tunisia, and Zambia.812 

In September 2020, Russia signed a Memorandum of Understanding (MoU) for cooperation 
with the African Commission on Nuclear Energy (AFCONE), to establish a basis for Russia to 
help African countries with various projects related to nuclear energy.813 The vast majority of 
these are little more than political statements of support designed to increase diplomatic links 
with key infrastructure providers and recipients. 

Rwanda in October 2019 signed an agreement with Rosatom to build a nuclear science center 
with the intention of developing an interest in Small Modular Reactors (SMRs).814 

Few developments on nuclear activities in Africa reflect some significance on the ground.

Poland 

Poland planned the development of a series of nuclear power stations in the 1980s and 
started construction of two VVER1000/320  reactors in Żarnowiec on the Baltic coast, but 
both construction and further plans were halted following the Chernobyl accident. Since 
then, there has been a long, expensive, and time-consuming series of attempts to restart the 
nuclear program. In 2008, Poland announced that it was going to re-enter the nuclear arena 
and in November 2010, the Ministry of Economy put forward a Nuclear Energy Program. On 
28 January 2014, the Polish Government adopted a document with the title “Polish Nuclear 
Power Programme” outlining the framework of the strategy. The plan included proposals to 

811 - The Autority, “Electricity Crisis: Experts at Nextier canvass for Nigeria’s nuclear energy development”, 3 August 2022, 
see https://authorityngr.com/2022/08/03/electricity-crisis-experts-at-nextier-canvass-for-nigerias-nuclear-energy-development/, 
accessed 4 August 2022.

812 - WNA, “Emerging Nuclear Energy Countries”, Updated May 2022, see https://world-nuclear.org/information-library/country-
profiles/others/emerging-nuclear-energy-countries.aspx, accessed 24 August 2022.

813 - NEI Magazine, “Russia to co-operate with Afcone”, Nuclear Engineering International, 29 September 2020,  
see https://www.neimagazine.com/news/newsrussia-to-co-operate-with-afcone-8153681/, accessed 1 May 2021.

814 - Katya Golubkova and Alexander Winning, “Russia’s Rosatom, Rwanda sign deal to build nuclear science center”, Reuters, 
24 October 2019, see https://www.reuters.com/article/us-russia-rwanda-nuclear-idUSKBN1X32DV, accessed 1 May 2021.
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build 6 GW of nuclear power capacity with the first reactor starting up by 2024. The reactor 
types then under consideration included AREVA’s EPR, Westinghouse’s AP1000, and Hitachi-
GE’s ABWR. Since then, AREVA went bankrupt and was broken up, while Westinghouse filed 
for bankruptcy protection and was sold to a Canadian holding, and Hitachi-GE has never 
completed an ABWR.

In January  2013, the Polish state-owned utility PGE  (Polska Grupa Energetyczna) selected 
WorleyParsons to conduct a five-year, US$81.5 million study, on the siting and development of 
a nuclear power plant with a capacity of up to 3 GW. At that time, the project was estimated at 
US$13–19 billion and construction was to begin in 2019. In January 2014, PGE received four bids 
from companies looking to become the company’s “Owner’s Engineer” to help in the tendering 
and development of the project, which was eventually awarded to AMEC Nuclear  U.K. in 
July  2014. The timetable demanded that PGE make a final investment decision on the two 
plants by early 2017.815 That did not happen.

In November 2018, the Government published a draft strategic energy development program, 
which called for the construction of four reactors (providing 6–10 GW of capacity) by 2040, 
with the first in operation by 2033816 and up to six units with a combined capacity of 6–9 GW 
to be put into operation by 2043.817 The Ministry of Energy envisaged the site selection for the 
first plant in 2020, while the technology would be chosen in 2021.818

In October 2020, the Council of Ministers adopted the government’s long-term Polish Nuclear 
Power Program. Its main objective is to build and commission nuclear power plants in Poland 
with a total installed capacity of approximately 6–9 GW based on Generation III (+) pressurized 
water reactors, with the start of operation during the 2030s, while the share of nuclear power 
in the energy mix of 2045 is predicted to be about 20 percent. According to the documentation, 
the timetable for the first plan (EJ1) is as follows:

	Ɇ 2021: choice of technology; 

	Ɇ 2022: environmental and location decision; 

	Ɇ 2026: a building permit is obtained and construction commenced; 

	Ɇ 2033–2037: an operating permit is issued by the President of the National Atomic Energy 
Agency and three nuclear power plant units are commissioned (EJ1).819 

In late December 2021, Polskie Elektrownie Jadrowe (PEJ), a public company set up to develop 
the Polish nuclear program, announced it had chosen the village of Choczewo in Pomerania 

815 - David Dalton, “Amec Wins USD 430 Million Contract To Support Polish New-Build”, Nucnet, 9 July 2014,  
see https://www.nucnet.org/all-the-news/2014/07/21/amec-wins-usd-430-million-contract-to-support-polish-new-build, 
accessed 1 May 2021.

816 - Gary Peach, “Newbuild: Power Demand in Poland Bolsters Case for Nuclear”, Nuclear Intelligence Weekly, 26 November 2018.

817 - WNN, “Poland sets financing target for nuclear plant”, 19 November 2019,  
see https://www.world-nuclear-news.org/Articles/Poland-sets-financing-target-for-nuclear-plant, accessed 1 May 2021.

818 - WNN, “Poland already preparing for nuclear plant, says energy minister”, 16 May 2019, 
 see https://www.world-nuclear-news.org/Articles/Poland-already-preparing-for-nuclear-plant,-says-e, accessed 1 May 2021.

819 - CMS Law-Now, “The 2020 Polish Nuclear Power Programme – main objectives”, 26 October 2020,  
see https://www.cms-lawnow.com/ealerts/2020/10/the-2020-polish-nuclear-power-programme-main-objectives, accessed 1 May 2021.
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for the first reactor.820 In March 2022, PEJ submitted the Environmental Impact Assessment 
report for the project.821

As of mid-September 2022, the technology had not been selected. France’s EDF is still offering 
its EPR, the US’ Westinghouse keeps promoting the AP1000822, South  Korea’s KHNP has 
reportedly submitted an offer for six APR-1400, and Japan hopes to finally sell an ABWR.823 
In May 2022, a Polish official was quoted as expecting a decision about the technology “in the 
fall”.824

In October 2021, EDF submitted a non-binding offer for four to six EPRs with 6.6–9.9 GW at 
overnight costs (excluding financing) of €33–48.5 billion (US$38–56 billion). EDF said, it was 
“open to discussions with the Polish government on the question of who and what kind of 
financing will be provided. How the financing structure and its division among shareholders 
will look needs further talks.”825 In other words, the negotiations are far from a provider/
technology selection and financing solution.

In May 2022, KHNP Deputy CEO Lim Seung-yeol told the Polish Press Agency, the company 
would envisage taking a 20–30-percent equity stake in the newbuild project, which “would 
be the KHNP’s direct contribution to the investment. The rest would be covered by financial 
institutions. On the Korean side, it would be export credit agencies.”826 It remains unclear 
whether the offer to inject capital would cover the first two units only or the entire package of 
up to six APR-1400. In any case, the Korean initiative represents a financing offer that could 
not be matched by cash strapped EDF or Westinghouse that is currently up for sale.

In addition to negotiations around potential large reactor orders, Poland eyes the possibility of 
Small Modular Reactors (SMRs). Various cooperation agreements have been signed including 
between the Polish state-owned company Enea S.A. and U.S. SMR developer Last Energy to 
cooperate on the deployment of SMRs.827

Meanwhile, solar photovoltaics reached 10  GW installed capacity in May 2022, a tenfold 
increase in just three years, with the objective of reaching 28.5 GW by 2030.828

820 - NEI Magazine, “Poland selects site for first nuclear power plant”, Nuclear Engineering International, 30 December 2021,  
see https://www.neimagazine.com/news/newspoland-selects-site-for-first-nuclear-power-plant-9354373, accessed 31 August 2022.

821 - PEJ, “Polskie Elektrownie Jądrowe Sp. z o. o. submits the Environmental Impact Assessment Report for the First Nuclear 
Power Plant in Poland”,  Press Release, Polskie Elektrownie Jądrowe, 31 March 2022, see https://pgeej1.pl/en/news/polskie-
elektrownie-jadrowe-sp-z-o-o-submits-the-environmental-impact-assessment-report-for-the-first-nuclear-power-plant-in-poland, 
accessed 19 September 2022.

822 - NEI Magazine, “Westinghouse seeks participation in Poland’s nuclear programme”, Nuclear Engineering International, 
18 March 2021, see https://www.neimagazine.com/news/newswestinghouse-seeks-participation-in-polands-nuclear-
programme-8609350, accessed 1 May 2021.

823 - Daishi Chiba, “Poland minister seeks Japanese partners for nuclear project”, Nikkei Asia, 3 December 2021,  
see https://asia.nikkei.com/Editor-s-Picks/Interview/Poland-minister-seeks-Japanese-partners-for-nuclear-project, 
accessed 1 May 2021.

824 - NIW, “Weekly Roundup”, Nuclear Intelligence Weekly, 10 June 2022.

825 - Platts Nuclear News Flashes, “EDF considering financing models for project to build EPRs in Poland”, 29 June 2022.

826 - Phil Chaffee, “KHNP Jolts Competitors With Equity Stake Appetite”, Nuclear Intelligence Weekly, 3 June 2022.

827 - WNN, “Poland expands cooperation on SMRs and large reactors”, 23 June 2022,  
see https://www.world-nuclear-news.org/Articles/Poland-expands-cooperation-on-SMRs-and-large-react, accessed 23 June 2022.

828 - Bankier.pl, “Ministerstwo Klimatu: w maju łączna moc w fotowoltaice przekroczyła 10 GW. Polska na 7. miejscu w Europie” 
[“Ministry of Climate: total photovoltaic capacity exceeded 10 GW in May. Poland in 7th place in Europe”], 25 May 2022 (in Polish), 
see https://www.bankier.pl/wiadomosc/Ministerstwo-Klimatu-w-maju-laczna-moc-w-fotowoltaice-przekroczyla-10-GW-Polska-na-7-
miejscu-w-Europie-8344499.html, accessed 24 August 2022.
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https://pgeej1.pl/en/news/polskie-elektrownie-jadrowe-sp-z-o-o-submits-the-environmental-impact-assessment-report-for-the-first-nuclear-power-plant-in-poland
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https://www.neimagazine.com/news/newswestinghouse-seeks-participation-in-polands-nuclear-programme-8609350
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https://asia.nikkei.com/Editor-s-Picks/Interview/Poland-minister-seeks-Japanese-partners-for-nuclear-project
https://www.world-nuclear-news.org/Articles/Poland-expands-cooperation-on-SMRs-and-large-react
http://Bankier.pl
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Saudi Arabia

The King Abdullah City for Atomic and Renewable Energy (KA-CARE), a research entity 
headed by the Minister of Energy, Industry and Mineral Resources, was established by a Royal 
Decree in 2010.829 In November  2013, an official KA-CARE spokesperson announced that it 
would be calling for preliminary bids the following year, with the first nuclear reactor to start 
construction in 2017 and be completed in 2022; the reactor would be part of a decade-long 
plan to construct 18 GW of nuclear power capacity.830 There has been no nuclear power plant 
construction so far. 

In the past decade, KA-CARE has signed several agreements with countries like Argentina,831 
China,832 France,833 Hungary,834 Russia,835 and South Korea.836 These agreements form part of a 
pattern of traditional nuclear supplier states competing intensely for rare orders in the Middle 
East.837 Some of these agreements revolve around Small Modular Reactor  (SMR) designs, in 
particular South Korea’s SMART and China’s High Temperature Gas-Cooled Reactor designs 
(see earlier WNISR editions).

In 2021, KA-CARE called for bids from companies seeking to play “the transaction advisory 
role on the kingdom’s first planned large-scale nuclear power project” and in May  2022, 
KA-CARE picked the U.K.’s Ernst & Young  (EY); other companies that have been similarly 
selected by KA-CARE in the past include France’s Assystem “to conduct a site characterisation 
study, environmental impact assessment and preliminary safety analysis” and Australia’s 
WorleyParsons to “provide consultancy services including: project governance, resource 

829 - Abdullah bin Abdul Aziz Al Saud, “Royal Decree establishing King Abdullah City for Atomic and Renewable Energy 2010”, 
April 2010, see https://www.climate-laws.org/geographies/saudi-arabia/policies/royal-decree-establishing-king-abdullah-city-for-
atomic-and-renewable-energy-2010, accessed 10 June 2021.

830 - April Yee, “Saudi Arabia to seek bids for its first nuclear reactor”, The National, 11 November 2013,  
see http://www.thenational.ae/business/industry-insights/energy/saudi-arabia-to-seek-bids-for-its-first-nuclear-reactor, 
accessed 15 November 2013.

831 - Government of the Argentine Republic and Government of the Kingdom of Saudi Arabia “Cooperation Agreement Between the 
Government of the Argentine Republic and the Government of the Kingdom of Saudi Arabia on Peaceful Uses of Nuclear Energy”, 
28 June 2011, Registration with the Secretariat of the UN 6 November 2013, Volume 2963, No.51496, United Nations, 2011,  
see https://www.un-ilibrary.org/content/books/9789210453349s002-c006, accessed 13 July 2021.

832 - WNN, “China, Saudi Arabia agree to build HTR”, 20 January 2016, 
 see https://world-nuclear-news.org/Articles/China,-Saudi-Arabia-agree-to-build-HTR, accessed 2 June 2021.

833 - WNN, “Areva, EDF team up with Saudis”, 6 January 2014,  
see https://world-nuclear-news.org/Articles/Areva,-EDF-team-up-with-Saudis, accessed 2 June 2021.

834 - KA-CARE, “The Kingdom of Saudi Arabia concludes a cooperation agreement with Hungary on the peaceful uses of atomic 
energy”, 2015, see https://www.energy.gov.sa/en/mediacenter/news/Pages/news177.aspx, accessed 13 July 2021.

835 - KA-CARE, “Saudi Arabia sign an idolater cooperation agreement in the areas of peaceful nuclear energy with the Federal Republic 
of Russia”, 2015, see https://www.energy.gov.sa/en/mediacenter/news/Pages/news156.aspx, accessed 13 July 2021;  
and WNN, “Russia, Saudi Arabia strengthen ties in nuclear energy”, 6 October 2017,  
see https://world-nuclear-news.org/Articles/Russia,-Saudi-Arabia-strengthen-ties-in-nuclear-en, accessed 30 May 2021.

836 - WNN, “Saudi Arabia teams up with Korea on SMART”, 4 March 2015, see https://www.world-nuclear-news.org/NN-Saudi-
Arabia-teams-up-with-Korea-on-SMART-0403154.html, accessed 14 May 2020; and WNN, “Saudi Arabia and Korea further SMART 
cooperation”, 3 September 2015, see https://world-nuclear-news.org/Articles/Saudi-Arabia-and-Korea-further-SMART-cooperation, 
accessed 28 May 2021; also Jane Chung, “South Korea’s KEPCO shortlisted to bid for Saudi nuclear project”, Reuters, 1 July 2018, 
see https://www.reuters.com/article/us-southkorea-nuclear-saudi/south-koreas-kepco-shortlisted-to-bid-for-saudi-nuclear-project-
idUSKBN1JR1GA, accessed 1 July 2018; and WNN, “Korea, Saudi Arabia to cooperate on SMART deployment”, 20 September 2019, 
see https://world-nuclear-news.org/Articles/Korea,-Saudi-Arabia-to-cooperate-on-SMART-deployme, accessed 3 June 2021; and 
Phil Chaffee, “Smart SMR Cements Saudi-Korean Partnership”, Nuclear Intelligence Weekly, 10 July 2020.

837 - M. V. Ramana and Zia Mian, “Scrambling to sell a nuclear Middle East”, Bulletin of the Atomic Scientists, Vol 72, Issue 1, 
8 January 2016.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
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https://world-nuclear-news.org/Articles/Russia,-Saudi-Arabia-strengthen-ties-in-nuclear-en
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management, project services, training and compliance across the full scope of the large 
nuclear power plant (LNPP), small modular reactors and nuclear fuel cycle”.838 

In May 2022, KA-CARE invited bids from China, France, Russia, and South Korea to construct 
two 1,400  MW nuclear reactors.839 The indicated capacity is close to that of South  Korea’s 
APR1400 design and South  Korea’s new President Yoon  Suk-yeol and his government are 
“expected to make all-out efforts to win the nuclear reactor order, which would be its first 
nuclear plant deal in over a decade”.840 

One constraint is that to export the APR1400, South Korea requires permission from 
the United  States, which holds intellectual property rights over some components of the 
APR1400.841 The hope on the part of South Korean nuclear officials is that they might be allowed 
to proceed with a contract on the “condition that U.S. companies such as Westinghouse supply 
components and share the proceeds of the project”.842 In the case of Barakah in the UAE, about 
10 percent of the total project proceeds went to U.S. companies.

Saudi Arabia’s 	 renewable energy capacity has grown over the past 10 years from 14 MW in 
2012 to 443 MW in 2021, of which solar power constitutes 439 MW.843 Yet, for a country that is 
blessed with sunshine and wind resources, renewable energy contributes only a modest share 
of 0.6 percent of the total electricity generation capacity of the kingdom, and 0.23 percent of 
electricity generated in 2021.844 However, last year, deals have been signed that could deliver a 
combined capacity of 3.7 GW, with one power purchase agreement being struck at the record 
low value of US$10.4 per MWh.845 

Turkey

Turkey is in the process of building its first nuclear power plant at Akkuyu in the province 
of Mersin on the Mediterranean coast. The plant is being built by Russia’s Rosatom using a 
BBO  (build-own-operate) financing model and involves four VVER-1200 reactors846, with a 

838 - Energy and Utilities, “Adviser appointed for Saudi nuclear power programme”, 25 May 2022,  
see https://energy-utilities.com/adviser-appointed-for-saudi-nuclear-power-news117665.html, accessed 26 July 2022.

839 - Jung Suk-yee, “Nuclear Power Plant Project Anticipated in Saudi Arabia”, Business Korea, 2 June 2022,  
see http://www.businesskorea.co.kr/news/articleView.html?idxno=93914, accessed 28 July 2022.

840 - Zi-Hoon Lee and So-Hyeon Kim, “S.Korea to bid for Saudi Arabia’s $10 bn nuclear plant order”, KED Global, 31 May 2022, 
see https://www.kedglobal.com/energy/newsView/ked202205310016, accessed 3 June 2022.

841 - François Lévêque and Michel Berthélemy, “Korea nuclear exports: Why did the Koreans win the UAE tender? Will Korea achieve 
its goal of exporting 80 nuclear reactors by 2030?”, CERNA Working Paper Series, Centre d’économie industrielle, Mines ParisTech, 
April 2010, see https://inis.iaea.org/collection/NCLCollectionStore/_Public/43/035/43035079.pdf, accessed 18 August 2022.

842 - Jung Suk-yee, “Nuclear Power Plant Project Anticipated in Saudi Arabia”, Business Korea, 2 June 2022, op. cit.

843 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022, see https://irena.org/-/media/
Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, accessed 14 April 2022.

844 - BP, “Statistical Review of World Energy 2022”, June 2022, see https://www.bp.com/en/global/corporate/energy-economics/
statistical-review-of-world-energy.html, accessed 12 July 2022.

845 - Igor Todorović, “Saudi Arabia to add 3.7 GW in solar power, achieves world’s lowest price”, Balkan Green Energy News, 
13 April 2021, see https://balkangreenenergynews.com/saudi-arabia-to-add-3-7-gw-in-solar-power-achieves-worlds-lowest-price/, 
accessed 13 July 2021; and Sophie Vorrath, “Saudi solar plant locks in new record low price for power: 1.04c/kWh”, RenewEconomy, 
13 April 2021, see https://reneweconomy.com.au/saudi-solar-plant-locks-in-new-record-low-price-for-power-1-04c-kwh/, 
accessed 9 July 2021.

846 - As of 1 July 2022, three reactors were under construction. Construction start of Unit 4 was announced on 21 July 2022.
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total capacity of 4,800 MW.847 Two other proposed nuclear projects, Sinop and İğneada, have 
not moved forward. 

Akkuyu was selected in 1976 to host a nuclear power plant, in the second of six attempts to 
introduce nuclear power to Turkey.848 But it was only in 2010 that then Russian President 
Dmitry  Medvedev and Turkey’s Prime Minister Recep Tayyip Erdoğan signed the deal, 
estimated at US$20 billion, that was to set the stage for the current project.849 At that time, 
the four reactors were expected to become operational “between 2016 and 2019”.850 But, as 
detailed in previous editions of the WNISR, there have been several delays, and construction 
of the first unit began only in 2018.851 The other three units began construction in April 2020, 
March 2021, and July 2022.852

In 2018, just prior to the start of construction of the first unit, a Turkish consortium that was 
to have provided 49 percent of the funding for the plant, pulled out of the project.853 Rosatom 
has reportedly received loans worth US$1.2 billion from Sberbank and loans valued at likely 
a similar amount from Sovcombank; both banks have been hit by sanctions since Russia’s 
invasion of Ukraine.854 To alleviate concerns about these sanctions, Rosatom stated that it was 
transferring billions of dollars to Akkuyu Nuclear, Rosatom’s subsidiary that is building the 
reactors, including US$5 billion in July 2022.855 

Then, also in July 2022, Akkuyu Nuclear terminated its agreement with IC Içtaş, a Turkish 
construction company, and signed an engineering, procurement and construction contract with 
a company called TSM Enerji, owned by three Russia-based companies.856 Rosatom justified the 
decision by stating “IC Ictas committed numerous violations affecting the quality and timing 

847 - IEA, “Turkey 2021 - Energy Policy Review”, International Energy Agency, March 2021,  
see https://www.iea.org/reports/turkey-2021, accessed 24 July 2022.

848 - Y. Bektur and U. Bezdegumeli, “Nuclear Power Plant Attempts in Turkey and the First Licensed Site”, in Proceedings of the Third 
Eurasian Conference “Nuclear Science and its Application”, 5 October 2004, see https://inis.iaea.org/collection/NCLCollectionStore/_
Public/38/111/38111303.pdf, accessed 29 September 2020. See also, Avino Niphi and M. V. Ramana, “Talking points: Narrative strategies 
to promote nuclear power in Turkey”, in Energy Democracies for Sustainable Futures, Forthcoming, see https://www.elsevier.com/books/
energy-democracies-for-sustainable-futures/nadesan/978-0-12-822796-1, accessed 20 August 2022.

849 - POWER Magazine, “New Nuclear Projects for Turkey, Jordan, and Mexico—Mexico Considers Building 10 Nuclear Power Plants 
by 2028”, 19 May 2010, see https://www.powermag.com/new-nuclear-projects-for-turkey-jordan-and-mexico/, accessed 1 June 2022.

850 - Ibidem.

851 - WNN, “Russia starts building Turkey’s first nuclear power plant”, 3 April 2018, see http://www.world-nuclear-news.org/NN-
Russia-starts-building-Turkeys-first-nuclear-power-plant-03041801.html, accessed 4 April 2018.

852 - Daily Sabah, “Construction starts on 2nd unit of Turkey’s 1st nuclear power plant Akkuyu”, 28 June 2020,  
see https://www.dailysabah.com/business/energy/construction-starts-on-2nd-unit-of-turkeys-1st-nuclear-power-plant-akkuyu, 
accessed 28 June 2020; also Rosatom, “Construction of Akkuyu NPP Unit 3 (Turkey) Begins”, Press Release, 10 March 2021,  
see https://rosatom.ru/en/press-centre/news/construction-of-akkuyu-npp-unit-3-turkey-begins/, accessed 11 March 2021;  
and Akkuyu Nükleer A.Ş., “Main Construction Phase Commences at Akkuyu NPP Unit 4 in Turkey”, Akkuyu Nuclear, Rosatom, 
Press Release, 21 July 2022, see http://www.akkuyu.com/main-construction-phase-commences-at-akkuyu-npp-unit-4-in-turkey/
update, accessed 21 July 2022.

853 - Charles Digges, “Investor pullout leaves Rosatom at sea with its nuclear project in Turkey”, Bellona, 12 February 2018, 
see http://bellona.org/news/nuclear-issues/2018-02-investor-pullout-leaves-rosatom-at-sea-with-its-nuclear-project-in-turkey, 
accessed 30 April 2018.

854 - Andrew Wilks, “Turkish nuclear plant threatened by Russian sanctions”, Al Jazeera, 16 May 2022,  
see https://www.aljazeera.com/news/2022/5/16/turkish-nuclear-plant-threatened-by-russian-sanctions, accessed 25 July 2022.

855 - Firat Kozok, “Russia Is Wiring Dollars to Turkey for $20 Billion Nuclear Plant”, Bloomberg, 29 July 2022,  
see https://www.bloomberg.com/news/articles/2022-07-29/russia-is-wiring-dollars-to-turkey-for-20-billion-nuclear-plant, 
accessed 3 August 2022.

856 - Daily Sabah, “Russia signs new construction deal for Turkey’s 1st nuclear plant”, 31 July 2022,  
see https://www.dailysabah.com/business/energy/russia-signs-new-construction-deal-for-turkeys-1st-nuclear-plant, 
accessed 3 August 2022.
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of work”.857 IC Içtaş accused Rosatom of trying to “reduce Turkish corporate presence” on the 
Akkuyu project. Turkey’s Ministry of Energy and Natural Resources is attempting to solve the 
dispute between the involved parties.858

Startup of Akkuyu-1 is expected in 2023, to coincide with the 100th anniversary of the 
foundation of the Republic of Turkey –as well as the general election– but as early as 2019, risks 
of delays have been expressed, due to technical or organizational issues, and WNISR uses a 
2024 expected grid connection date for Unit 1, to be followed by one unit per year.

Meanwhile, in June 2022, the 35th Council of the European Green Parties passed a resolution 
requesting to scrap the Akkuyu project citing concerns over earthquake risks, as Akkuyu “sits 
on a major plate tectonic fault line”. The statement also asserts: “Within the perspective of the 
adequate use of renewable sources’ energy potential, Turkey does not need to rely on nuclear 
power.”859

Over the past decade, installed capacity of renewables in Turkey has grown from 22 GW in 2012 
to 53.2 GW in 2021, with 31.5 GW hydropower, 10.6 GW from wind energy (up from 2.3 GW in 
2012), 7.8 GW from solar energy (12 MW in 2012), 1.6 GW from bioenergy, and 1.7 GW from 
geothermal energy (162 MW in 2012).860 Together these constituted 53.3 percent of Turkey’s 
electricity generation capacity in 2021. In terms of actual production, renewables generated 
about 19 percent of Turkey’s electrical energy in 2021 of which about 17 percent came from 
hydropower.861

SUSPENDED OR CANCELLED PROGRAMS

Indonesia

Indonesia is ranked sixteenth in terms of GDP and in 2021 was one in four countries in the 
Top 20862 besides Australia, Italy (that phased out its program) and Saudi Arabia, that have no 
active nuclear fleet and are not in the course of building their first plant (like Turkey). 

In 1997 a Nuclear Energy Law was adopted that gave guidance on construction, operation, and 
decommissioning. After various attempts, in December 2015, the government pulled the plug 
on all nuclear plans, even for the longer-term future. 

However, in July 2020, the U.S.-based nuclear company Thorcon International and Indonesia’s 
Defense Ministry signed an MoU to study developing a thorium molten salt reactor (TMSR) 

857 - NEI Magazine, “Rosatom gives more details of construction dispute at Akkuyu NPP”, 12 August 2022,  
see https://www.neimagazine.com/news/newsrosatom-gives-more-details-of-construction-dispute-at-akkuyu-npp-9924509, 
accessed 12 August 2022. 

858 - Daily Sabah, “Turkey seeks to resolve row over Russian-built $20B nuclear plant”, 3 August 2022,  
see https://www.dailysabah.com/business/economy/turkey-seeks-to-resolve-row-over-russian-built-20b-nuclear-plant, 
accessed 5 August 2022.

859 - European Greens, “Adopted Resolution—Stop the Akkuyu Nuclear Plant”, June 2022.

860 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022, see https://irena.org/-/media/
Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, accessed 14 April 2022.

861 - BP, “Statistical Review of World Energy 2022”, June 2022, see https://www.bp.com/en/global/corporate/energy-economics/
statistical-review-of-world-energy.html, accessed 12 July 2022.

862 - World Development Indicators Database, “Gross Domestic Product 2021”, World Bank, 1 July 2022,  
see https://databank.worldbank.org/data/download/GDP.pdf, accessed 22 August 2022.
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for either power generation or marine vehicle propulsion.863 Indonesia is thought to have 
considerable thorium reserves and researchers are looking at the extraction of uranium and 
thorium from unconventional sources, particularly monazite, which is often co-located with 
the country’s tin ore. In 2020, Indonesia was the world’s biggest tin producer and remains a 
top producer in 2022.864

According to local media, the government has prepared a draft law on “new and renewable 
energies” that would create a framework also for the development of nuclear energy. In its 
June 2022 version, the draft text reportedly stipulates that only state-owned companies would 
be allowed to build and operate nuclear power plants, a condition that would be fatal to the 
Thorcon project that hoped for construction to begin by 2024–2025. Current plans of the 
Ministry of Energy aim for an ambitious 35 GW in nuclear power capacity to help achieve its 
net zero target by 2060 and envision a first unit to begin operation in 2045,865 leaving much 
room for uncertainty on the future developments of these projects, the first question being 
whether the parliament will indeed approve the bill. 

Jordan

Jordan has been seeking to develop the capacity to generate nuclear energy for about a decade 
and a half. The interest in nuclear power is rather surprising in what is one of the water-poorest 
countries in the world, as nuclear is the most water-intensive technology to generate electricity.

After it was established in 2008,866 the Jordan Atomic Energy Commission (JAEC) has explored 
the development of a nuclear power plant. One option was importing two 1,000 MW nuclear 
reactors from Russia,867 but the agreement was formally cancelled reportedly because of 
funding challenges.868 A second option that JAEC explored was to obtain a High Temperature 
Reactor  (HTR) from the China National Nuclear Corporation  (CNNC).869 To date, Jordan 
remains far from being able to start construction of any reactor. It only operates a small 
(5 MWth) research and training reactor imported from South Korea.870

863 - NEI Magazine, “Indonesia signs MOU on molten salt reactor”, 31 July 2021, see https://www.neimagazine.com/news/
newsindonesia-signs-mou-on-molten-salt-reactor-8055819/, accessed 1 May 2021.

864 - Sung-Mi Kim, “Indonesia’s Nuclear Dream, Revived?”, The Diplomat, 31 December 2020, see https://thediplomat.com/2020/12/
indonesias-nuclear-dream-revived/, accessed 1 May 2021.

865 - Marc Roussot, “Southeast Asia Rethinks Nuclear Energy”, Nuclear Intelligence Weekly, 24 June 2022.

866 - JAEC, “Jordan Atomic Energy Commission—About Us”, Jordan Atomic Energy Commission, Undated,  
see http://www.jaec.gov.jo/Pages/viewpage?pageID=1, accessed 1 May 2021.

867 - Rosatom, “Russia and Jordan signed Project Development Agreement on Nuclear Power Plant Construction”, Press Release, 
22 September 2014; WNN, “Jordan, Russia sign project development agreement”, 23 September 2014, see https://www.world-nuclear-
news.org/Articles/Jordan,-Russia-sign-project-development-agreement, accessed 22 May 2021; AP, “Russia to build Jordan’s first 
nuclear power plant”, as published on Al Jazeera, 24 March 2015, see https://www.aljazeera.com/news/2015/3/24/russia-to-build-jordans-
first-nuclear-power-plant, accessed 3 May 2021.

868 - Mohammad Ghazal, “Funding issues behind scrapping nuclear deal with Russia”, Jordan Times, 12 June 2018, see http://www.
jordantimes.com/news/local/funding-issues-behind-scrapping-nuclear-deal-russia-%E2%80%94-jaec, accessed 5 July 2018.

869 - Mohammad Ghazal, “Jordan, China in ‘serious talks’ to build gas-cooled $1b reactor”, Jordan Times, 28 April 2018, see https://
www.jordantimes.com/news/local/jordan-china-serious-talks%E2%80%99-build-gas-cooled-1b-reactor, accessed 8 May 2018.

870 - WNN, “Jordan research reactor complete”, 12 December 2016, see https://www.world-nuclear-news.org/Articles/Jordan-research-
reactor-complete, accessed 4 May 2021.
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JAEC did establish the Jordanian Uranium Mining Company (JUMCO) in 2013,871 and it has 
been operating a pilot scale uranium processing plant since 2021.872 Earlier in 2022, JUMCO 
announced that it had produced 20 kg of yellowcake from 160 tons of uranium ore.873

Jordan’s total renewable energy generation capacity has grown from 17 MW in 2012 to 2.2 GW 
in 2021, with most of that latter figure coming from wind (622  MW) and solar (1.5  GW); 
renewable energy capacity constitutes 34  percent of installed power generation capacity in 
2021, up from 0.5 percent in 2012.874 This fraction is well beyond the initial target of 31 percent 
by 2030 from the Ministry of Energy and Mineral resources.875 In 2021, the minister of energy 
and mineral resources announced that Jordan aims to expand the share of electricity from 
renewables to more than 50 percent by 2030 so as to strengthen the utilization of local energy 
sources.876

Kazakhstan

Kazakhstan operated a small fast breeder reactor, the BN350 at Aktau, between 1972–1998 
and is one of three countries in the world to have abandoned commercial nuclear power, 
the others being Italy and Lithuania. But in contrast to the other countries Kazakhstan has 
considerable uranium reserves and, with Kazatomprom, has developed the world’s largest 
producer. Kazakhstan has had discussions with countries and reactor suppliers. In April 2019, 
during a meeting between President  Putin of Russia and Kazakhstan’s President Qasym-
Zhomart Toqaev, it was suggested that Russia help in the construction of a nuclear power plant 
at Ulken in the southeastern Almaty Province. Soon after this, Deputy Kazakh Energy Minister 
Magzum Mirzagaliev said there was no “concrete decision” to construct a nuclear power plant 
in Kazakhstan.877 

In January 2022, trade journal Nuclear Intelligence Weekly wondered: “Tokayev will also step 
up plans to transform Kazakhstan into a green energy hub by attracting more investment into 
wind, solar and hydrogen projects. But what of the government’s Kazakhstan Nuclear Power 
Plants (KNPP) and its plans to build a midsized power reactor?”878

871 - JAEC, “Jordanian Uranium Project”, Jordan Atomic Energy Commission, 2022,  
see https://jaec.gov.jo/Pages/viewpage?pageID=31, accessed 25 July 2022.

872 - The Jordan Times, “Jordanian Uranium Mining Company’s yellowcake plant fully operational — Toukan”, 24 July 2021,  
see https://www.jordantimes.com/news/local/jordanian-uranium-mining-companys-yellowcake-plant-fully-operational-%E2%80%94-
toukan, accessed 22 July 2022.

873 - Raed Omari, “Jordan announces uranium production”, Arab News, 14 May 2022, see https://www.arabnews.com/node/2082031/
middle-east, accessed 10 August 2022; and WNN, “Jordan announces uranium production”, 13 May 2022, see https://www.world-
nuclear-news.org/Articles/Jordan-announces-uranium-production, accessed 14 May 2022.

874 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

875 - IRENA, “Renewables Readiness Assessment: The Hashemite Kingdom of Jordan”, International Renewable Energy Agency, 
February 2021, see https://www.irena.org/-/media/Files/IRENA/Agency/Publication/2021/Feb/IRENA_RRA_Jordan_Summary_2021_
EN.pdf?la=en&hash=DE5015E14770A43E9BFF2DFF8FAE684CED6E8EEB, accessed 1 May 2021.

876 - Anna Ivanova, “Jordan targets over 50% green electricity by 2030 - report”, Renewables Now, 17 November 2021,  
see https://renewablesnow.com/news/jordan-targets-over-50-green-electricity-by-2030-report-761742/, accessed 10 August 2022.

877 - Bruce Pannier, “Putin Offers Russian Help To Build Kazakh Nuclear Plant”, RadioFreeEurope/RadioLiberty, 6 April 2019, 
see https://www.rferl.org/a/kazakhstan-putin-offers-russian-nuclear-plant-help/29865177.html, accessed 1 May 2021.

878 - NIW, “Kazakhstan – As Faultlines Exposed, Uranium Production Proceeds”, Nuclear Intelligence Weekly, 14 January 2022.
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The answer seems to be that the Government was evaluating other possibilities. In 
December  2021, KNPP signed a Memorandum of Understanding  (MoU) with NuScale to 
explore the potential deployment of Small Modular Reactors  (SMRs) in Kazakhstan,879 and 
in late June 2022, a further MoU was signed with Korea Hydro & Nuclear Power (KHNP) to 
cooperate “in the field of nuclear energy development”. Both companies had already submitted 
proposals to Kazakhstan in 2019. 

In February 2022, it was reported that the government was considering six suppliers: NuScale, 
GE Hitachi, China National Nuclear Corporation (CNNC), Rosatom and EDF. But in June 2022, 
NuScale and GE Hitachi were excluded from the process as their proposed technology have not 
been implemented anywhere yet. KNPP is expected to submit a proposal by Q3 2022 for the 
construction of two new plants for a combined capacity of 2.8 GW.880

Thailand

In June 2007, the Thai Cabinet set up the Nuclear Power Program Development Office under the 
National Energy Policy Council and appointed an Infrastructure Establishment Committee, of 
which the Nuclear Power Utility subcommittee is supervising the electricity utility (Electricity 
Generating Authority of Thailand or EGAT) in assessing the options for nuclear power. Since 
then, various policy options and companies have been considered, and in December  2015, 
Thailand’s Ratchaburi Electricity Generating Holding Public Co. decided to buy a 10-percent 
stake in a newbuild project in China, the twin Hualong One units Fangchenggang-3 and -4.881 
The first unit is scheduled to start up in 2022.

In April 2017, China and Thailand signed a nuclear co-operation agreement. At that occasion, 
China General Nuclear Power Group  (CGN) stated that “China is very willing to provide 
Thailand with the most advanced, most economical and safest nuclear power technology, 
as well as equipment, management experience and quality service.”882 However, since then, 
CGN has been blacklisted by the U.S. and there seems to have been no progress in developing 
nuclear power in Thailand. 

Uzbekistan

Uzbekistan has announced its intention to develop nuclear power, with the help of Russia. In an 
April 2019 interview with Nuclear Engineering International (NEI), Jurabek Mirzamakhmudov, 
Director General of Uzatom, announced site analysis work over the following 18  months at 
three locations. Mirzamakhmudov said that they have chosen the VVER-1200 reactor design, 
which would be financed through an engineering, procurement, and construction agreement 

879 - NuScale, “NuScale Power Signs Memorandum of Understanding with KNPP to Explore SMR Deployment in Kazakhstan”, 
Press Release, 16 December 2021, see https://newsroom.nuscalepower.com/press-releases/news-details/2021/NuScale-Power-Signs-
Memorandum-of-Understanding-with-KNPP-to-Explore-SMR-Deployment-in-Kazakhstan/default.aspx, accessed 29 August 2022.

880 - WNN, “Kazakh, Korean companies to cooperate in nuclear power projects”, 29 June 2022,  
see https://www.world-nuclear-news.org/Articles/Kazakh,-Korean-companies-to-cooperate-in-nuclear-p, accessed 29 August 2022.

881 - NIW, “Potential and Existing Conventional Nuclear Newbuild Projects (Generation III or Earlier) Currently Planned”, 
24 September 2021.

882 - WNN, “China, Thailand agree to nuclear energy cooperation”, 5 April 2017, see https://www.world-nuclear-news.org/NP-China-
Thailand-agree-to-nuclear-energy-cooperation-0504174.html, accessed 1 May 2021.
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via a soft loan from Russia. The reactors would provide power for domestic consumption, but 
some of it could also be exported to neighboring countries such as Afghanistan.883 It was later 
stated that the intention was to choose a site, and have it licensed by September 2020,884 which 
did not happen.

In May 2022, Mirzamakhmudov stated that a site had been chosen in the Farish district 
of the Jizzakh region, near Lake  Tuzkan to host two Rosatom-supplied VVER-1200s. 
Mirzamakhmudov said in an interview that while the financing package would still be under 
negotiation, recent Ukraine-related sanctions against Russia would have no impact on the 
process. He added that one of the reasons of delay would be ongoing analysis whether to use 
“dry cooling” towers to save water uptake from Lake Tuzkan.885

A ten-year plan for electricity provision was developed with the Asian Development Bank (ADB) 
and the World Bank. It aims to deploy up to 30  GW of additional power capacity by 2030, 
including 5 GW of solar PV, 3.8 GW of hydropower, 2.4 GW of nuclear and up to 3 GW of wind 
energy.886

Vietnam

Vietnam, with its growing economy and energy demand, for decades had been seen a model 
country to develop nuclear power, and in October 2010, Vietnam signed an intergovernmental 
agreement with Russia’s Atomstroyexport to build the Ninh Thuan-1 nuclear power plant, using 
VVER-1200 reactors. Construction was expected to begin in 2014, with the turnkey project 
being owned and operated by the state utility Vietnam Electricity (EVN). A second agreement 
was also signed with Japanese companies to develop an additional plant.887 However, ambitions 
were severely curtailed in November 2016, when 92 percent of the members of the National 
Assembly approved a government motion to cancel the proposed nuclear projects with both 
Russia and Japan, due to slowing electricity demand increases, concerns about safety, and 
rising construction costs.888 

Despite this, a draft power plan published by the Ministry of Industry and Trade in July 2020 
envisages building nuclear power plants with a capacity of 1 GW by 2040 and 5 GW by 2045.889 
In May 2022, Nguyen Hong Dien, Minister of Industry and Trade, told the National Assembly 
developing nuclear power would be “an inevitable trend”. The Minister added that the Russian 

883 - NEI Magazine, “Uzbekistan’s nuclear aspirations”, Interview with Jurabek Mirzamakhmudov, Director of Uzatom, 9 April 2019, 
see https://www.neimagazine.com/features/featureuzbekistans-nuclear-aspirations-7145738/, accessed 1 May 2021.

884 - WNN, “Russia and Uzbekistan agree to start survey of new plant site”, 17 May 2019,  
see https://www.world-nuclear-news.org/Articles/Russia-and-Uzbekistan-agree-to-start-survey-of-new, accessed 1 May 2021.

885 - NIW, “Uzbekistan – Site Selected for First Nuclear Plant”, Nuclear Intelligence Weekly, 1 July 2022.

886 - NEI Magazine, “Uzbekistan’s energy plans”, 29 July 2020,  
see https://www.neimagazine.com/features/featureuzbekistans-energy-plans-8051183/, accessed 1 May 2021.

887 - WNN, “Vietnam prepares for nuclear power”, 6 October 2011,  
see https://www.world-nuclear-news.org/Articles/Vietnam-prepares-for-nuclear-power, accessed 1 May 2021.

888 - NIW, “Briefs – Vietnam”, Nuclear Intelligence Weekly, 28 November 2016.

889 - Anh Minh, “Vietnam mulls return to nuclear energy after 2035”, VnExpress International, 9 July 2020,  
see https://e.vnexpress.net/news/business/economy/vietnam-mulls-return-to-nuclear-energy-after-2035-4127854.html, 
accessed 1 May 2021.
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and Japanese projects had been “suspended” in 2016, not “canceled”, implying that authorities 
could revive the project.890

In the meantime, renewable capacity deployment in Vietnam represents 40  percent of the 
expected increase over the period 2021–2026 in all ASEAN countries.891 In 2020 alone, a total 
of 9.3 GW of rooftop solar was installed. The country already has over 100,000 rooftop solar 
installations. 

A September 2021 draft of the Power Development Plan (PDP8) proposes to raise coal-fired 
powers capacity by 3 GW by 2030. This would see a further 10 GW of coal capacity installed 
by 2035. The plan sacrifices 8 GW of renewables in a pivot back to coal from an earlier draft of 
the Plan. However, non-hydro renewables would still reach an installed capacity of 32.8 GW by 
2030.892

890 - Myriam Boulianne, “Southeast Asia tempted by nuclear power”, Le Monde.fr, 25 June 2022,  
see https://www.lemonde.fr/en/economy/article/2022/06/25/southeast-asia-tempted-by-nuclear-power_5987975_19.html, 
accessed 24 August 2022.

891 - IEA, “Renewables 2021”, revised version, December 2021.

892 - Viktor Tachev, “The Proposed Vietnam PDP8 Update and the Risks From the Coal Pivot”, Energy Tracker Asia, 22 June 2022, 
see https://energytracker.asia/the-proposed-vietnam-pdp8-update-and-the-risks-from-the-coal-pivot/, accessed 24 August 2022.
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SMALL MODULAR REACTORS
Small modular (nuclear) reactors or SMRs continue to hog the headlines in many countries, 
even though all the evidence so far shows that they will likely face major economic challenges 
and not be competitive on the electricity market. Despite this evidence, nuclear advocates 
argue that these untested reactor designs are the solution to the nuclear industry’s woes. Other 
labels describing such untested designs are Generation IV reactors or Advanced Reactors or, 
most recently, microreactors. Hereafter, we update our earlier analyses of SMR programs 
(WNISR2015, WNISR2017, WNISR2019, WNISR2020, and WNISR2021) in selected countries 
(in alphabetical order). 

ARGENTINA
CAREM-25 (the Central ARgentina de Elementos Modulares) is a pressurized water reactor 
with an output of around 30 MW(e) that is being constructed by Argentina’s National Atomic 
Energy Commission  (Comisión Nacional de Energía Atómica or CNEA). Its first pour of 
concrete dates back to February 2014,893 and this was after nearly 30 years of developing the 
design.894 At that time, CNEA announced that the reactor was “scheduled to begin cold testing 
in 2016 and receive its first fuel load in the second half of 2017”.895 In 2019, it was rescheduled 
to begin operating in 2022.896 The reactor is nowhere close to that schedule and the latest 
estimated date for its startup is 2027.897 It is also projected that the reactor’s commissioning 
tests will take place in 2026.

“Even at the lower cost estimate of US$520 million, the per unit cost 
of the project is around US$17,000/kW, roughly twice the cost estimate 

of the most expensive Generation-III reactors”

However, late in 2019, Techint Engineering & Construction, the main contractor, halted work, 
citing late payment from the Government, unanticipated design changes and late delivery of 
technical documentation. In April 2020, reports suggested that the dispute had been resolved 
and that work should begin again in May  2020; there is no information available about the 
impact on the project timeline.898 In an April 2021 interview, Hadid M. Subki, nuclear engineer 

893 - WNN, “Construction of CAREM underway”, 10 February 2014, see http://www.world-nuclear-news.org/NN-Construction-of-
CAREM-underway-1002144.html, accessed 7 May 2021.

894 - Silvia Lucila Molina, Natalia Sofía Tucci Branco and María Noelia Dusau, “CAREM Reactor: An Innovative and Achievable 
Option for Enhancing Nuclear Energy Supply”, 4 November 2018, see https://emirates.meeting-app.events/inla2018/congress-papers/, 
accessed 29 June 2019.

895 - WNN, “Construction of CAREM Underway” February 2014, op. cit.

896 - Agencia TSS, “CAREM: Reactor en alta tensión”, 21 February 2019, see http://www.unsam.edu.ar/tss/carem-reactor-en-alta-
tension/, accessed 26 June 2021.

897 - Daniel E. Arias, “‘El CAREM, un salto cualitativo para el sector nuclear argentino’. Por eso, AgendAR propone una UTE” 
[““CAREM, a qualitative leap for the Argentine nuclear sector”. For this reason, AgendAR proposes a joint venture.”], AgendAR 
(in Spanish), 5 June 2022, see https://agendarweb.com.ar/2022/06/05/el-carem-un-salto-cualitativo-para-el-sector-nuclear-argentino-
por-eso-agendar-propone-una-ute/, accessed 18 June 2022.

898 - Dan Yurman, “Argentina Plans To Revive CAREM-25 SMR”, NucNet, as published on Energy Central, 26 April 2020,  
see https://energycentral.com/c/ec/argentina-plans-revive-carem-25-smr, accessed 26 June 2021.

https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2015-HTML.html#h.2w5ecyt
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2017-HTML.html#link84
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2019-HTML.html#smr22
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2020-HTML.html#_idTextAnchor421
https://www.worldnuclearreport.org/The-World-Nuclear-Industry-Status-Report-2021-HTML.html#_idTextAnchor159
http://www.world-nuclear-news.org/NN-Construction-of-CAREM-underway-1002144.html
http://www.world-nuclear-news.org/NN-Construction-of-CAREM-underway-1002144.html
https://emirates.meeting-app.events/inla2018/congress-papers/
http://www.unsam.edu.ar/tss/carem-reactor-en-alta-tension/
http://www.unsam.edu.ar/tss/carem-reactor-en-alta-tension/
https://agendarweb.com.ar/2022/06/05/el-carem-un-salto-cualitativo-para-el-sector-nuclear-argentino-por-eso-agendar-propone-una-ute/
https://agendarweb.com.ar/2022/06/05/el-carem-un-salto-cualitativo-para-el-sector-nuclear-argentino-por-eso-agendar-propone-una-ute/
https://energycentral.com/c/ec/argentina-plans-revive-carem-25-smr


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  229

with the IAEA’s Department of Nuclear Energy, stated that “CAREM-25 is approaching 
prototype operation”; however, there is no evidence to support this assertion.899 

In July 2021 CNEA announced that NA-SA had been contracted, and that “this new contract 
establishes a duration of 36 months to complete the reactor building”.900 After the civil work is 
terminated, it could take two additional years or more before the reactor is operational.901 

CNEA estimated in 2005 that CAREM would cost about US$105 million.902 That had gone up 
to US$446  million when construction started in 2014.903 There is no definitive current cost 
estimate; however, in a media interview from June 2022, the manager of the CAREM project 
pointed out that fabricating the pressure vessel “has already taken [US]$52 million from the 
project, which is roughly 10% of the total budget”,904 suggesting that the overall budget is at 
least US$520 million. The GI Hub, a not-for-profit organization created by the G20, estimated 
that the project will cost US$750 million.905 Even at the lower cost estimate of US$520 million, 
the per unit cost of the project is around US$17,000/kW, roughly twice the cost estimate of the 
most expensive Generation-III reactors.

CANADA
Canada federal government and several of the provincial governments have continued to 
promote SMRs. Promotion started in 2018 when the federal government funded the Canadian 
Nuclear Association, “a non-profit organization established in 1960 to represent the nuclear 
industry in Canada and promote the development and growth of nuclear technologies for 
peaceful purposes” to produce a “roadmap which will identify the opportunities for on and off-
grid applications of Small Modular Reactors (SMRs) in Canada”.906 The federal government has 
awarded CAD20 million (around US$16 million) to Terrestrial Energy,907 and CAD50.5 million 

899 - NEI Magazine, “Prospects for small reactors”, Interview with Hadid M. Subki, Nuclear Engineer, SMR Technology Development, 
Department of Nuclear Energy, IAEA, 28 April 2021, see https://www.neimagazine.com/features/featureprospects-for-small-
reactors-8707333/, accessed 7 May 2021.

900 - CNEA, “CNEA y la empresa NA-SA firman un contrato para completar la construcción del CAREM” [“CNEA and the company 
NA-SA sign a contract to complete the construction of CAREM”], Press Release (in Spanish), 5 July 2021, see https://www.argentina.
gob.ar/noticias/cnea-y-la-empresa-na-sa-firman-un-contrato-para-completar-la-construccion-del-carem, accessed 8 July 2021.

901 - Ignacio Ortiz, “La transición energética revaloriza el proyecto Carem”, Más Energía (in Spanish), 4 December 2021,  
see https://mase.lmneuquen.com/transicion-energetica/la-transicion-energetica-revaloriza-el-proyecto-carem-n866539, 
accessed 11 April 2022. 

902 - IAEA, “Technology Roadmap for Small Modular Reactor Deployment”, August 2021, see https://www-pub.iaea.org/MTCD/
Publications/PDF/PUB1944_web.pdf, accessed 4 July 2022.

903 - WNN, “Construction of CAREM Underway”, February 2022, op. cit.

904 - Matías Alonso and Agencia TSS, “Sol Pedre: ‘El CAREM es un salto cualitativo para el sector nuclear argentino’”, Universidad 
Nacional de San Martin (in Spanish), 2 June 2022, see https://www.unsam.edu.ar/tss/sol-pedre-el-carem-es-un-salto-cualitativo-para-
el-sector-nuclear-argentino/, accessed 18 June 2022.

905 - Global Infrastructure Hub, “Quality Infrastructure Database/Case Studies/CAREM 25 (prototype)”, 25 January 2021,  
see https://www.gihub.org/quality-infrastructure-database/case-studies/carem-25-prototype/, accessed 4 July 2022.

906 - NRCAN, “Canadian Small Modular Reactor (SMR) Roadmap”, Natural Resources Canada, Natural Resources Canada, 
Updated 11 August 2018, see https://www.nrcan.gc.ca/science-and-data/funding-partnerships/funding-opportunities/current-
investments/canadian-small-modular-reactor-smr-roadmap/21084; and CNA, “About—Members”, Canadian Nuclear Association, as of 
2020, see https://cna.ca/about-cna/members/, accessed 13 October 2020.

907 - Terrestrial Energy, “Terrestrial Energy Receives Canadian Government Funding for IMSR Generation IV Nuclear Plant”, 
Press Release, 15 October 2020, see http://www.terrestrialenergy.com/2020/10/terrestrial-energy-receives-canadian-government-
funding-for-imsr-generation-iv-nuclear-plant/, accessed 21 June 2021.
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(around US$40 million) to Moltex,908 both companies that are pursuing molten salt reactor 
designs. And in March 2022, the federal government awarded CAD27  million (around 
US$21 million) to Westinghouse to support the eVinci microreactor design.909 The province of 
New Brunswick awarded CAD20 million (around US$16 million) to ARC-100, a sodium cooled 
fast reactor design.910 Earlier in 2018, the province had awarded CAD5 million (US$3.9 million) 
each to ARC-100 and Moltex.911 

In July 2022, the federal government has, through its Atlantic Canada Opportunities Agency, 
awarded CAD786,250 to the Organization of Canadian Nuclear Industries to “identify and 
assist existing Atlantic Canadian companies” in transitioning to supplying components and 
services to the SMR industry.912 Most of these companies, if not all of them, are likely to be in 
New Brunswick because it is the only province with nuclear reactors in Atlantic Canada.

There is no experience with a microreactor like eVinci. The other two reactor designs—namely 
molten salt reactors and sodium cooled fast reactor—have well known problems. Molten salt 
reactors confront major technical challenges related to materials and the past operating record 
has been erratic.913 Despite countries around the world spending tens of billions of dollars, 
sodium cooled fast reactors have not been commercially viable, and the use of sodium makes 
them prone to leaks and shutdowns.914

New Brunswick’s provincial electricity utility, NB Power, is working with Moltex and ARC-
100 to “advance their technologies for use in New Brunswick”.915 In 2018, the provincial 
government had declared that a second reactor should be built at the Point Lepreau site.916 

908 - Jacques Poitras, “Feds to put millions into small nuclear reactor development in N.B.”, CBC News, 18 March 2021,  
see https://www.cbc.ca/news/canada/new-brunswick/feds-millions-small-nuclear-reactors-1.5955274, accessed 18 March 2021.

909 - Kevin Clark, “Canada invests $27 million in Westinghouse eVinci micro reactor”, Power Engineering, 17 March 2022,  
see https://www.power-eng.com/nuclear/canada-invests-27-million-in-westinghouse-evinci-micro-reactor/, accessed 8 July 2022.

910 - Jacques Poitras, “Nuclear energy company gets $20M boost from province, Higgs says”, CBC, 15 January 2021,  
see https://www.cbc.ca/news/canada/new-brunswick/small-modular-nuclear-reactors-new-brunswick-1.5908995, 
accessed 21 June 2021.

911 - WNN, “Moltex partners in New Brunswick SMR project”, 16 July 2018,  
see https://www.world-nuclear-news.org/Articles/Moltex-partners-in-New-Brunswick-SMR-project, accessed 11 July 2022.

912 - OCNI, “Organization of Canadian Nuclear Industries (OCNI) receives funding to launch the Ready4SMR Program”, 
Press Release, as published on EIN News, 29 July 2022, see https://www.einnews.com/pr_news/583493900/organization-of-canadian-
nuclear-industries-ocni-receives-funding-to-launch-the-ready4smr-program, accessed 1 August 2022.

913 - M. V. Ramana, “Molten salt reactors were trouble in the 1960s—and they remain trouble today”, Bulletin of the Atomic Scientists, 
20 June 2022, see https://thebulletin.org/2022/06/molten-salt-reactors-were-trouble-in-the-1960s-and-they-remain-trouble-today/, 
accessed 21 June 2022; and M. V. Ramana, “Nuclear power: Why molten salt reactors are problematic and Canada investing in them 
is a waste”, The Conversation, 14 September 2021, see http://theconversation.com/nuclear-power-why-molten-salt-reactors-are-
problematic-and-canada-investing-in-them-is-a-waste-167019, accessed 20 December 2021.

914 - IPFM, “History and status of fast breeder reactor programs worldwide”, International Panel on Fissile Materials, 
17 February 2010, see https://fissilematerials.org/blog/2010/02/history_and_status_of_fas.html, accessed 3 October 2021; also 
S. Rajendran Pillai and M. V. Ramana, “Breeder reactors: A possible connection between metal corrosion and sodium leaks”, Bulletin of 
the Atomic Scientists, 1 May 2014.

915 - Alex Woodworth, “An Update on Advanced Small Modular Reactor (SMR) in New Brunswick”, NB Power, INSiGHT Magazine, as 
published by Fredericton Chamber of Commerce, 25 April 2021, see https://www.frederictonchamber.ca/insight/2021/04/25/an-update-
on-advanced-small-modular-reactor-smr-in-new-brunswick/, accessed 21 June 2021.

916 - Kevin Bissett, “New Brunswick should have second nuclear reactor: energy minister”, The Canadian Press, as published on The 
Western Star, 9 July 2018.
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NB Power is supposed to shut down its last coal plant by 2030,917 but former NB Power officials 
have admitted that these reactors might not be ready by that date.918

Two other electricity utilities, Ontario Power Generation (OPG, in Ontario) and SaskPower (in 
Saskatchewan), have selected GE Hitachi’s BWRX-300 for potential deployment.919 OPG plans 
to construct this at the Darlington site, for which OPG holds a site preparation license; in 2021 
it applied to renew this license.920 OPG has announced that the reactor could be completed as 
early as 2028.921 SaskPower, on the other hand, has deferred the decision on whether or not to 
build an SMR to 2029.922

There is good reason to be skeptical of these dates. The BWRX-300 is based on GE-Hitachi’s 
Economic Simplified Boiling Water Reactor  (ESBWR) design, which was submitted for 
licensing to the U.S. Nuclear Regulatory Commission in 2005.923 That design was changed nine 
times; the NRC finally approved revision 10 that was submitted in 2014.924 The BWRX-300 
has not been licensed for construction anywhere, and has not yet been submitted for formal 
licensing either in Canada or the United States.925

The Canadian Nuclear Safety Commission (CNSC) has been offering the “pre-licensing vendor 
design review”, an optional service for SMR vendors, as a way to signal its readiness to license 
SMRs. However, CNSC does make it clear that such a review is “not an application for a licence 
to prepare a site or to construct or operate a nuclear power facility” and that the “review does 
not certify a reactor design or involve the issuance of a licence” and that the “conclusions of 
any design review do not bind or otherwise influence decisions made by the Commission”.926 
Since WNISR2021, no reactor design has been submitted for such a review. 

There is one SMR proposal that is being reviewed by CNSC for possible construction at the 
Chalk River Laboratories site in the province of Ontario: the 15 MW (thermal) Micro Modular 

917 - Jacques Poitras, “No extension past 2030 for Belledune coal-fired power plant, Ottawa says”, CBC News, 25 November 2021, 
see https://www.cbc.ca/news/canada/new-brunswick/belledune-coal-plant-ottawa-1.6262023, accessed 4 July 2022.

918 - Jacques Poitras, “Small modular reactors might not be ready by 2030, former N.B. Power CEO warns”, CBC News, 19 January 2022, 
see https://www.cbc.ca/news/canada/new-brunswick/small-nuclear-reactor-delay-gaetan-thomas-1.6320770, accessed 4 July 2022.

919 - WNN, “OPG chooses BWRX-300 SMR for Darlington new build”, 2 December 2021,  
see https://www.world-nuclear-news.org/Articles/OPG-chooses-BWRX-300-SMR-for-Darlington-new-build;  
and Drew Postey, “SaskPower selects SMR that could be used to generate nuclear power in 2030s”, CTV News, 27 June 2022,  
see https://regina.ctvnews.ca/saskpower-selects-smr-that-could-be-used-to-generate-nuclear-power-in-2030s-1.5965261; 
both accessed 4 July 2022.

920 - David Dalton, “OPG Applies For Renewal Of Darlington Nuclear Site Licence”, NucNet, 22 March 2021,  
see https://www.nucnet.org/news/opg-applies-for-renewal-of-darlington-nuclear-site-licence-3-1-2021, accessed 21 June 2021.

921 - OPG, “OPG advances clean energy generation project”, Press Release, 2 December 2021,  
see https://www.opg.com/media_releases/opg-advances-clean-energy-generation-project/, accessed 19 September 2022.

922 - Drew Postey, “SaskPower Selects SMR That Could Be Used to Generate Nuclear Power in 2030s”, CTV News, June 2022, op. cit.

923 - David B. Matthews, “Acceptance of the General Electric Company application for final design approval and standard design 
certification for the Economic Simplified Boiling Water Reactor (ESBWR) design”, Division of New Reactor Licensing, Office of 
Nuclear Reactor Regulation, Nuclear Regulatory Commission, December 2005, see https://www.nrc.gov/docs/ML0532/ML053200311.
pdf, accessed 6 July 2022.

924 - U.S.NRC, “NRC: Package ML14104A929 - GE-Hitachi ESBWR Design Control Document Tier, Revision 10.”, U.S. Nuclear 
Regulatory Commission, 14 April 2014, see https://www.nrc.gov/docs/ML1410/ML14104A929.html, accessed 6 July 2022.

925 - It is undergoing pre-application review at the NRC and a pre-licensing vendor design review at the CNSC.  
See U.S.NRC, “New Reactors: GEH BWRX-300”, U.S. Nuclear Regulatory Commission, Updated 18 May 2022, see https://www.nrc.gov/
reactors/new-reactors/smr/bwrx-300.html; and WNN, “Canadian pre-licensing review starts for BWRX-300”, 22 May 2019,  
see https://world-nuclear-news.org/Articles/Canadian-pre-licensing-review-starts-for-BWRX-300, both accessed 6 July 2022.

926 - CNSC, “Pre-Licensing Vendor Design Review”, Canadian Nuclear Safety Commission, Updated 25 May 2021,  
see https://cnsc.gc.ca/eng/reactors/power-plants/pre-licensing-vendor-design-review/index.cfm, accessed 20 June 2021.
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Reactor Project being developed by a company called Global First Power along with Ultra Safe 
Nuclear Corporation and Ontario Power Generation. A CNSC license is required in order for 
the project to proceed; however, before this decision can be made, the project has to undergo 
an environmental assessment.927 

Chalk River is located on “Algonquin Anishinabeg Nation territory and the lands of Kebaowek 
First Nation – a First Nation that has never been consulted about the use of its unceded territory 
and that has been severely affected by past nuclear accidents at the site”.928 The Kebaowek First 
Nation has been “vocal in its objection to the continuation of the nuclear industry on its lands 
without its free prior and informed consent, as is its right under the United Nations Declaration 
on the Rights of Indigenous Peoples”.929

According to its proponents, the Micro Modular Reactor Project is intended to be “a commercial 
demonstration reactor” and “a model… to provide safe and sustainable low-carbon power and 
heat to industries, such as mining, and remote communities”.930 The net electricity demand 
from remote mines and communities in Canada are insufficient to develop the facilities needed 
to manufacture SMRs, and the costs of the electricity any reactors small enough to power a 
remote mine or community would be prohibitively high.931 There is no official cost figure for the 
Micro Modular Reactor Project but Global First Power said during an “SMR Telephone Town 
Hall” in May 2020 that the project would cost in the range of CAD100–200 million.932 Since 
the MMR can generate only 5 MW(e), that translates to very high figures of CAD20,000—
40,000 (roughly US$15,000–30,000) per kilowatt of electric capacity. In comparison, OPG 
has estimated that a 300  MW SMR will cost CAD3  billion, or around CAD10,000 (roughly 
US$7,500/kW).933

CHINA
As reported in China Focus, the first SMR was connected to the grid on 20 December 2021. 
The progress of the HTR-PM project has been described in earlier WNISRs. Delays and cost 
escalation in this project offer an excellent illustration of why SMRs are likely to be no different 
from reactors with higher power ratings. The delays go back to even before construction 
started. The HTR-PM has a long history of development, and can be traced back to the late 

927 - CNSC, “Global First Power Micro Modular Reactor Project”, Canadian Nuclear Safety Commission, 18 May 2021,  
see https://www.nuclearsafety.gc.ca/eng/reactors/research-reactors/nuclear-facilities/chalk-river/global-first-micro-modular-reactor-
project.cfm, accessed 7 July 2022.

928 - Lance Haymond, Tasha Carruthers and Kerrie Blaise, “Decolonizing Energy and the Nuclear Narrative of Small Modular 
Reactors”, Policy Options, 7 February 2022, see https://policyoptions.irpp.org/magazines/february-2022/decolonizing-energy-and-the-
nuclear-narrative-of-small-modular-reactors/, accessed 7 July 2022.

929 - Ibidem.

930 - OPG, “Global First Power, Ultra Safe Nuclear Corp. and OPG form joint venture on MMR at Chalk River”, Ontario Power 
Generation, Press Release, 9 June 2020, see https://www.opg.com/media_releases/gfp-usnc-and-opg-form-joint-venture-on-mmr-at-
chalk-river/, accessed 7 July 2022.

931 - Sarah Froese, Nadja C. Kunz and M.V. Ramana, “Too Small to be Viable? The Potential Market for Small Modular Reactors in 
Mining and Remote Communities in Canada”, Energy Policy, Vol. 144, September 2020, see https://www.sciencedirect.com/science/
article/abs/pii/S030142152030327X, accessed 3 July 2020.

932 - Concerned Citizens of Renfrew County and Area, “Decision on the scope of an environmental assessment of the proposed Micro 
Modular Reactor Project at the Canadian Nuclear Laboratories Ltd., in Chalk River”, Canadian Nuclear Safety Commission, June 2020.

933 - OPG, “Natural Gas Phase-Out Study—Data Tables”, 7 October 2021, see https://www.ieso.ca/-/media/Files/IESO/Document-
Library/gas-phase-out/natural-gas-phase-out-study-ieso-data-tables.ashx, accessed 17 September 2022.
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1980s when a joint venture of Siemens and ABB developed the 80  MW HTR-MODUL.934 In 
2004, after the smaller HTR-10 started operating, the CEO of Chinergy, a 50-50 joint venture 
between Tsinghua University’s Institute for Nuclear and New Energy Technology and the 
state-owned China Nuclear Engineering Group, forecast that construction of the first plant 
would start in “Spring 2007” and the plant would start operating “by the end of the decade”.935 
The project was high-profile and was listed in the National Guideline on Medium- and Long-
Term Program for Science and Technology Development” in 2006.936 The following year, a 
study claimed that “the maximum costs of an HTR-PM plant will not exceed the costs of an 
equivalent PWR by more than 20%”.937

None of that happened. Construction started only in 2012, and by then the time estimate had 
increased to “50 months”.938 In reality, the first unit took almost 109 months to go from first 
pour of concrete to grid connection, more than twice as long as anticipated, while the startup 
of the second unit had not been reported yet as of mid-2022. 

The prediction about the cost difference with PWRs too has proven to be incorrect, with the 
World Nuclear Association (WNA) reporting a construction cost of US$6,000 per kW for these 
units, as compared to indicative figures in the range of US$2,600–US$3,500/kW for Hualong-
One reactors.939 

There appear to be no plans to construct more reactors of the same design. 

However, in November 2020, China National Nuclear Corporation  (CNNC) released “four 
tender documents soliciting technology partners for conducting marine environmental, 
seismic, geology, and safety assessments at a completely new nuclear site: Xin’an, a town within 
Haiyang City in Shandong province” and according to the tender documents “CNNC plans 
to first construct two 600 MW HTGRs at the newly unveiled site”.940 The larger power level 
suggests that CNNC is scaling up the reactor to gain from economies of scale; at 600 MW, 
these new reactor designs would no longer fit the IAEA definition of a small reactor as being 
one that generates less than 300 MW.

Construction of the second SMR design—the ACP100—started in July 2021.941 The project is 
named Linglong One although it is at the Changjiang site in Hainan province, which is already 

934 - Steve Thomas, Paul Dorfman et al., “Prospects for Small Modular Reactors in the UK and Worldwide”, nuclear consulting group, 
Nuclear Free Local Authorities, July 2019, see https://nuclearconsult.com/wp/wp-content/uploads/2019/07/Prospects-for-SMRs-
report-2.pdf.

935 - Spencer Reiss, “Let a Thousand Reactors Bloom”, Wired, 1 September 2004, see https://www.wired.com/2004/09/china-5/, 
accessed 16 July 2022. See also Zuoyi Zhang et al., “Design of Chinese Modular High-Temperature Gas-Cooled Reactor HTR-PM”, in 
2nd International Topical Meeting on High Temperature Reactor Technology, 22 September 2004.

936 - INET, “HTR-PM”, Institute of Nuclear and New Energy Technology, Tsinghua University, 2010,  
see https://www.inet.tsinghua.edu.cn/ineten/kpj/HTR_PM.htm, accessed 16 July 2022.

937 - Zuoyi Zhang and Yuliang Sun, “Economic potential of modular reactor nuclear power plants based on the Chinese HTR-PM 
project”, Institute of Nuclear and New Energy Technology, Tsinghua University, Nuclear Engineering and Design, December 2007.

938 - David Dalton, “China Begins Construction Of First Generation IV HTR-PM Unit”, NucNet, 7 January 2013, see http://www.
nucnet.org/all-the-news/2013/01/07/china-begins-construction-of-first-generation-iv-htr-pm-unit, accessed 9 January 2013.

939 - WNA, “Nuclear Power in China”, World Nuclear Association, February 2022, see https://www.world-nuclear.org/information-
library/country-profiles/countries-a-f/china-nuclear-power.aspx, accessed 28 February 2022.

940 - C.F. Yu, “CNNC Rolls Out Additional HTGR Plans”, Nuclear Intelligence Weekly, 13 November 2020.

941 - CNNC, “World’s first commercial Linglong One onshore small reactor starts construction”, Press Release, 14 July 2021, 
see https://en.cnnc.com.cn/2021-07/14/c_642603.htm, accessed 31 August 2021; WNA, “Changjiang SMR-1, China”, Undated, 
see https://www.world-nuclear.org/reactor/default.aspx/CHANGJIANG%20SMR, accessed 30 November 2021.
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home to two operating CNP600 PWRs, and two Hualong One units under construction. 
According to CNNC, construction is proceeding rapidly and is 70 days ahead of schedule.942 

A look at the longer history reveals that the ACP100 design is delayed. The first public 
proposal for an ACP100 came from the Chinese National Nuclear Corporation (CNNC) in 
2010.943 By the end of 2010, Gansu Province listed the reactor into its “12th Five Year Plan”. In 
November 2011, CNNC New Energy Corporation, a joint venture between CNNC and China 
Guodian Corporation, and the Zhangzhou municipal government signed an agreement to 
construct two ACP100 SMRs at a cost of around RMB5 billion (US$2011787 million).944 At the 
same time, other reports mentioned construction of the first ACP100 to be started in 2013 in 
Putian, Fujian Province.945 This was repeated in a CNNC presentation in 2014.946 

Start of construction was initially slated for 2015, according to a 2012 official presentation.947 
The same date was reported by the IAEA in 2013.948 By late 2014, construction had been 
pushed back to 2016.949 In 2016, start of construction was planned for 2017.950 Thus, by the time 
construction started in 2021, this SMR was at least six years late. At the time of first pour of 
concrete, a CNNC official predicted that construction of the reactor “will be completed in 58 
months” by early 2026.951

The reactor will also not be economical. Even prior to the start of construction, CNNC 
admitted that the construction cost per kilowatt of the proposed ACP100 demonstration 
project “is 2 times higher than that of a large NPP [nuclear power plant]”.952 Small pressurized 
water reactors like the ACP100 also have higher fuel chain costs.953

There are a number of other SMR designs at various stages of development but none of them 
are reportedly slated for construction anytime soon.954 In 2020, CNNC submitted a project 
proposal to construct a district heating reactor, a pool type reactor with a thermal power of 

942 - WNN, “Rapid construction of Chinese SMR containment shell continues”, 7 July 2022,  
see https://www.world-nuclear-news.org/Articles/Rapid-construction-of-Chinese-SMR-containment-shel, accessed 17 July 2022.

943 - Dynabond, “China has begun to develop and apply those small reactors”, 4 August 2011.

944 - WNN, “Small reactors planned for Zhangzhou”, 17 November 2011,  
see http://www.world-nuclear-news.org/NN-Small_reactors_planned_for_Zhangzhou-1711115.html, accessed 5 January 2012.

945 - Brian Wang, “China will start to build the ACP100 Pressure Water Nuclear Reactor in 2013”, NextBigFuture, 16 July 2012, 
see https://www.nextbigfuture.com/2012/07/china-will-start-to-buildthe-acp100.html, accessed 16 July 2022.

946 - CNNC, “Progress of SMR ACP100 Series”, 25 September 2014,  
see https://www.nuclearinst.com/write/MediaUploads/CNNC.pdf, accessed 16 July 2022.

947 - Li Jinying, “Market Analysis of Chinese SNRs (small nuclear reactors)”, 2nd Annual Small Modular Reactor Conference, 24 April 
2012.

948 - Hadid Subki, “Global Development Trends, Prospects and Issues for SMRs Deployment”, SMR Technology Development, Nuclear 
Power Technology Development Section, Division of Nuclear Power, Department of Nuclear Energy, International Atomic Energy 
Agency, presented at the 23rd Meeting of the Technical Working Group on Gas Cooled Reactors (TWG-GCR), IAEA, 5 March 2013.

949 - Hadid Subki, “Advances in Reactor Technology for Water Cooled Reactors & Small Modular Reactors”, IAEA, 24 September 2014.

950 - Phil Chaffee, “CNNC Looks to UK for SMR Effort”, Nuclear Intelligence Weekly, 3 March 2017.

951 - TASS, “Construction of the world’s first small modular reactor to be completed on Hainan in 2026”, 15 July 2021,  
see https://tass.com/economy/1314135, accessed 20 July 2022.

952 - Danrong Song, “Opportunities and Challenges in SMR and Its Practice in ACP100”, China National Nuclear Corporation, 
2 July 2019, as presented at “INPRO Dialogue Forum on Opportunities and Challenges in SMR”, 2–5 July 2019, Ulsan Republic of Korea, 
see https://nucleus.iaea.org/sites/INPRO/df17/IV.1.-DanrongSong-ACP100.pdf, accessed 4 July 2020.

953 - Assil Halimi and Koroush Shirvan, “Impact of core power density on economics of a small integral PWR”, Nuclear Engineering and 
Design, 15 December 2021.

954 - C. F. Yu, “Chinese SMR Program Faces Slowdown and Secrecy”, Nuclear Intelligence Weekly, 24 July 2020.
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400 MW, to the National Energy Administration.955 But so far this project does not appear to 
have been approved for construction. 

FRANCE
France is the latest entrant to the list of countries that advertise themselves as SMR developers. 
Amidst all the tremendous challenges faced by the country’s nuclear energy sector—or perhaps 
because of these challenges—in February 2022, as part of his election campaign, President 
Emmanuel Macron announced that “€1 billion (US$1.1 billion) will be made available through 
the France 2030 re-industrialization plan” for the Nuward SMR and for “innovative reactors 
to close the fuel cycle and produce less waste”, and that “he had set ‘an ambitious goal’ to 
construct a first prototype in France by 2030”.956

The Nuward project was announced in September 2019 by the French Alternative Energies 
and Atomic Energy Commission (CEA), EDF, Naval Group and TechnicAtome.957 But it was 
clearly not a priority for EDF. In 2020, Nuclear Intelligence Weekly reported that EDF “remains 
almost exclusively focused on developing a more economic version of the EPR in the EPR2” and 
cited a source saying that there were “as many as 1,000 engineers involved” in that design in 
comparison to “10-15 engineers estimated to be working on the embryonic Nuward design”.958 

Despite the nascent stage at which the Nuward design was, in 2021, when EDF “submitted its 
case for building a fleet of six EPR2 newbuilds”, the EDF Chairman and CEO Jean-Bernard 
Levy told shareholders that the Nuward SMR design “will be ready for deployment by 2030. 
And in order to give the product all its chances on the product markets, which are outside of 
France, we will suggest that in the next energy program we plan to build an SMR in France”.959 
EDF has also been advancing Nuward as a “case study for a European early joint regulatory 
review” and this will involve cooperation between the French, Czech and Finnish nuclear 
safety authorities.960

This is not the first time France has been advancing an SMR design. In January 2011, EDF 
along with CEA, naval shipbuilding company DCNS, and the now-defunct company AREVA, 
announced that they were developing “an underwater small modular reactor” called 
“Flexblue”.961 

955 - Zengguang Lei, “Status of SMR R&D in China”, China National Nuclear Corporation, 20 January 2021,  
see https://energiforsk.se/media/29029/leezenggung_cnnc.pdf, accessed 20 July 2022.

956 - WNN, “Macron sets out plan for French nuclear renaissance”, 11 February 2022,  
see https://www.world-nuclear-news.org/Articles/Macron-announces-French-nuclear-renaissance, accessed 19 February 2022.

957 - WNN, “French-developed SMR design unveiled”, 17 September 2019,  
see https://www.world-nuclear-news.org/Articles/French-developed-SMR-design-unveiled, accessed 22 July 2022.

958 - Phil Chaffee, “Atmea1 Abandoned as French-Japanese Cooperation Withers”, Nuclear Intelligence Weekly, 17 April 2020.

959 - NIW, “EDF Submits Case for Six New EPR 2s”, Nuclear Intelligence Weekly, 7 May 2021.

960 - EDF, “EDF announces that its Small Modular Reactor NUWARDTM will be the case study for a European early joint regulatory 
review led by the French nuclear Safety Authority with the participation of the Czech and Finnish safety authorities”, Press Release, 
2 June 2022, see https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/edf-announces-that-its-small-
modular-reactor-nuwardtm-will-be-the-case-study-for-a-european-early-joint-regulatory-review-led-by-the-french-nuclear-safety-
authority-with-the-participation-of, accessed 2 June 2022; and ASN, “Development of small modular reactors: in collaboration 
with the safety regulators of Finland and the Czech Republic, ASN is initiating an unprecedented joint preliminary examination of 
the NUWARDTM reactor project”, Autorité de Sûreté Nucléaire, French Nuclear Safety Authority, Information Notice, 6 July 2022, 
see https://www.french-nuclear-safety.fr/asn-informs/news-releases/development-of-small-modular-reactors, accessed 7 July 2022.

961 - NIW, “France”, Nuclear Intelligence Weekly, 24 January 2011.
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During the previous decade, AREVA was also developing two other SMR designs. One was a 
High Temperature Gas Cooled Reactor called Antares (AREVA New Technology Advanced 
Reactor for Energy Supply) that, in 2009, it anticipated would be ready for deployment by 
2021.962 The second was a pressurized water reactor design called NP-300 based on submarine 
power plant designs.963 All those designs seem to have been abandoned. 

INDIA
India’s Department of Atomic Energy (DAE) has been developing the Advanced Heavy Water 
Reactor (AHWR) design since the 1990s with plans to have one operating by 2011.964 It has 
since been delayed continuously. In 2021, the Indian government announced that it had 
already “accorded in-principle approval” all the way back in 2016 for building the AHWR at 
the Tarapur site (which already has reactors and a reprocessing plant).965 But in the intervening 
five years, there does not seem to be any actual plans for construction. Earlier in 2022, the 
government announced that a “Pre-Licensing Design Safety appraisal of the reactor has been 
completed by the Atomic Energy Regulatory Board” and that construction “can begin after 
associated statutory clearances, regulatory clearances and financial sanction for the project 
are obtained”.966 These announcements suggest that construction of the reactor might still 
take a while. 

RUSSIA
Russia operates two SMRs, both based on the KLT-40S “floating” design, on a barge called the 
Akademik Lomonosov, in the eastern part of the country. Both reactors were connected to the 
grid in December 2019 and entered commercial operation in May 2020 after lengthy delays and 
cost overruns (see earlier WNISR editions). The 2021 load factors for the two reactors were just 
44.7 and 18 percent according to the IAEA’s PRIS database. These were slightly better than the 
2020 load factors, but not significantly so. It is unclear why their performance is so mediocre.

Despite this poor experience with construction and operation, Russia’s state-owned Rosatom 
has announced plans to build four new floating nuclear power plants, specifically to power 
mining operations in northern Siberia, at an estimated cost of €1.7  billion (US$1.7  billion); 
three of these are projected to be connected to the grid in 2026–2027, while one is to be kept in 
reserve and rotated when any of the three deployed plants require refuelling or maintenance.967 

962 - Daniel T. Ingersoll, “Deliberately small reactors and the second nuclear era”, Progress in Nuclear Energy, 2009.

963 - WNA, “Small Nuclear Power Reactors”, World Nuclear Association, February 2010.

964 - V. K Chaturvedi, “CMD’s page”, Nu-Power, 2000.

965 - Rajya Sabha, “Unstarred question No. 3368—Uranium and Thorium reserves in the country”, Department of Atomic Energy, 
answered by Jitendra Singh, Ministry of State for Personnel, Public Grievances & Pensions, Prime Minister’s Office, Government of 
India, 25 March 2021, see https://dae.gov.in/writereaddata/rs%20usq%203368.pdf, accessed 23 June 2021.

966 - Lok Sabha, “Unstarred Question No. 226—Nuclear Power Plants”, Department of Atomic Energy, answered by Jitendra Singh, 
Ministry of State for Personnel, Public Grievances & Pensions, Prime Minister’s Office, Government of India, 2 February 2022, 
see https://dae.gov.in/writereaddata/lsusq226.pdf, accessed 20 February 2022. 

967 - Steven Gislam, “Russia’s Rosatom to build four new floating nuclear plants in Siberia”, Industry Europe, 11 August 2021, 
see https://industryeurope.com/api/content/b47aa188-fa91-11eb-a44c-1244d5f7c7c6/;  
and Charles Digges, “Russia advances on plans for new floating nuclear plants”, Bellona, 17 September 2021, see https://bellona.org/
news/nuclear-issues/2021-09-russia-advances-on-plans-for-new-floating-nuclear-plants, both accessed 24 July 2022.
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The reactors powering these plants would not be of the KLT-40S design but 55 MW RITM-200 
reactors. 

Russia has been promoting the RITM design for over a decade, for use in icebreaker ships and 
floating and land-based nuclear plants.968 Construction of the RITM for icebreaker ships started 
in 2012.969 The IAEA’s periodic update on the status of different SMR designs reported in 2018 
that conceptual design of the land-based variant had started that year, and first concrete pour 
was to be carried out in 2022, with a nuclear plant commissioned in 2025.970 By 2020, the date 
for commissioning had been pushed back to 2027,971 a date also projected by the Marketing 
Director for Rosatom.972 In November 2020, Rosatom announced plans to build a land-based 
RITM in the village of Ust-Kuyga, in Yakutia, in the far eastern part of Russia, and this was 
reiterated in a May 2022 announcement by Rosatom that lists this reactor among the ones to be 
built by 2035.973 According to the World Nuclear Association, start of construction is planned 
for 2024.974 The RITM-200 and the KLT-40S are part of a larger Russian strategy to develop the 
Arctic and eastern Siberia to obtain minerals and hydrocarbons.975 

Russia is also developing fast neutron based SMR designs. The first of these, the lead cooled 
BREST-300, is under construction since June 2021 at the Siberian Chemical Combine (SCC) 
in Seversk.976 Startup of the reactor is scheduled “before the end of 2026”.977 According 
to Yevgeny Adamov, former minister of atomic energy and a champion of lead-cooled fast 
reactors, BREST-300 should cost RUB100 billion (US$1.4 billion).978

The BREST design is significantly delayed. Under development since the start of this century, 
at that time, it was being considered for construction at the Beloyarsk site which hosts two 
operating fast breeder reactors.979 The “Federal Program for Advanced Nuclear Technologies” 
adopted by Russia in January 2012 had called for building three commercial fast neutron 

968 - IAEA, “Status of Small and Medium Sized Reactor Designs”, International Atomic Energy Agency, September 2012.

969 - IAEA, “Advances in Small Modular Reactor Technology Developments”, International Atomic Energy Agency, September 2014.

970 - IAEA, “Advances in Small Modular Reactor Technology Developments—2018 Edition”, September 2018, Supplement to 
“Advanced Reactors Information System (ARIS)”, International Atomic Energy Agency, see https://aris.iaea.org/Publications/SMR-
Book_2018.pdf. 

971 - IAEA, “Advances in Small Modular Reactor Technology Developments—2020 Edition”, September 2020, Supplement to “IAEA 
Advanced Reactors Information System (ARIS)”, International Atomic Energy Agency, see https://aris.iaea.org/Publications/SMR_
Book_2020.pdf.

972 - Elena Pashina, “Rosatom RITM series SMRs”, Rusatom Overseas, Rosatom, 23 June 2020, as presented at IFNEC, “SMR Vendor 
Forum – An Open Discussion with Global Vendors to Review Designs and Benefits”, International Framework for Nuclear Energy 
Cooperation, see https://www.ifnec.org/ifnec/upload/docs/application/pdf/2020-06/slides_deck_-_webinar_4.pdf, accessed 5 July 2020.

973 - WNN, “Rosatom plans first land-based SMR for Russian Far East”, 11 November 2020,  
see https://www.world-nuclear-news.org/Articles/Rosatom-plans-first-land-based-SMR-for-Russian-Far, accessed 26 June 2021;  
and NEI Magazine, “Russia to build 16 new nuclear units by 2035”, 1 June 2022,  
see https://www.neimagazine.com/news/newsrussia-to-build-16-new-nuclear-units-by-2035-9738009/, accessed 19 July 2022.

974 - WNA, “Nuclear Power in Russia”, Updated April 2021, see https://www.world-nuclear.org/information-library/country-profiles/
countries-o-s/russia-nuclear-power.aspx, accessed 10 May 2021.

975 - Gary Peach, “Frontier Expansion via Floating NPPs”, Nuclear Intelligence Weekly, 4 June 2021.

976 - Darrell Proctor, “Nuclear First—Work Starts on Russian Fast Neutron Reactor”, POWER Magazine, 8 June 2021,  
see https://www.powermag.com/nuclear-first-work-starts-on-russian-fast-neutron-reactor/, accessed 26 June 2021.

977 - WNN, “Foundation set in place for BREST reactor”, 24 August 2021,  
see https://world-nuclear-news.org/Articles/Foundation-set-in-place-for-BREST-reactor, accessed 1 August 2022.

978 - Gary Peach, “Construction Starts on Lead-Cooled Fast Reactor”, Nuclear Intelligence Weekly, 11 June 2021.
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reactors by 2020, including the BREST-300 as well as the lead-bismuth cooled SVBR-100 
and the sodium-cooled BN-1200.980 That year, the federal budget allocated RUB25.7  billion 
(US$2022480 million) for “the design and construction of the pilot demonstrative fast-neutron 
lead cooled reactor BREST”.981 By the following year, the Technical Lead of the IAEA’s SMR 
Technology Development division projected that the BREST-300 and SVBR-100 would be 
deployed by 2018.982 Clearly none of that happened. Further, the SVBR-100 may no longer be 
under development.983 

SOUTH KOREA
South Korea has long been developing the System-Integrated Modular Advanced Reactor 
(SMART), a 100 MW Pressurized Water Reactor design (see earlier WNISR editions). In 
December 2021, Nuclear Intelligence Weekly revealed that there are some other designs being 
developed in the country, including a smaller capacity (70  MW  thermal) light-water design 
called Advanced Reactor for Multipurpose Research Applications (ARA), the innovative 
SMR [i-SMR], and plans to develop a molten salt reactor and a sodium cooled fast reactor.984 
The molten salt reactor design was announced in June 2021 by KAERI and Samsung Heavy 
Industries.985 

“There was not a single order for a SMART reactor within South 
Korea (it was never licensed elsewhere).”

The most significant of these seem to be the ARA and i-SMR designs. Korea Atomic Energy 
Research Institute (KAERI) projects that construction of the ARA will start in 2023 and 
start operating in 2027, but the reactor design involves the use of HALEU fuel with uranium 
enrichment of 19.75 percent, which has limited availability globally.986 The i-SMR project is 
being developed in collaboration with Korea Hydro & Nuclear Power (KHNP) and officials are 
projecting that it would be approved for construction by 2028 and be available for exports by 
2030.987 

980 - Gary Peach, “Russia: Large Commercial Breeder Design Targeted for 2014”, Nuclear Intelligence Weekly, 16 March 2012.

981 - Anatoli Diakov, “Status and prospects for Russia’s fuel cycle”, Science & Global Security, 2013.
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accessed 26 June 2021; also Anatoli Diakov and Pavel Podvig, “Construction of Russia’s BN-1200 fast-neutron reactor delayed until 
2030s”, IPFM, 20 August 2019, see http://fissilematerials.org/blog/2019/08/the_construction_of_the_b.html, accessed 7 July 2020.

984 - Stephanie Cooke, “Kaeri’s ARA SMR Push Raises Eyebrows”, Nuclear Intelligence Weekly, 3 December 2021.

985 - Charles Lee, “South Korea companies develop molten salt reactor for shipping, power generation”, S&P Global Platts, 
22 June 2021, see https://www.spglobal.com/platts/en/market-insights/latest-news/metals/062221-south-korea-companies-develop-
molten-salt-reactor-for-shipping-power-generation, accessed 23 June 2021.

986 - Stephanie Cooke, “Kaeri’s ARA SMR Push Raises Eyebrows”, Nuclear Intelligence Weekly, 3 December 2021.

987 - Yoon So-Yeon, “Small nuclear reactors and other tech may help reduce emissions”, Korea JoongAng Daily, 28 October 2021, 
see https://koreajoongangdaily.joins.com/2021/10/28/business/tech/renewable-energy-SMR-bioenergy/20211028180827686.html; 
and Young A Suh, “Considerations of regulators and developers for SMR development: The case of US NRC”, KINS, 19 May 2022, 
in Transactions of the Korean Nuclear Society Spring Meeting, Korea Institute of Nuclear Safety, see https://www.kns.org/files/pre_
paper/47/22S-111-%EC%84%9C%EC%98%81%EC%95%84.pdf, both accessed 1 August 2022.
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All of these plans seem implausible in light of the experience with KAERI’s earlier SMART 
design. Although it received a Standard Design Approval from Korea’s Nuclear Safety and 
Security Commission over a decade ago,988 there was not a single order for a SMART reactor 
within South Korea (it was never licensed elsewhere). The main challenge has been adverse 
economics, with a “target overnight plant construction cost” of a first-of-a-kind plant being 
estimated at US$10,000/kW(e).989 The high cost is likely the reason that in April 2021, KHNP 
announced that it is “carrying out a project to improve the” SMART design, with the aim of 
obtaining “a license for the improved SMART by 2028”.990

Since 2015, when KAERI signed a Memorandum of Understanding with the King Abdullah 
City for Atomic and Renewable Energy (KA-CARE), South Korea has been trying to export 
the SMART reactor to Saudi Arabia, and to other middle eastern countries.991 The agreement 
was updated in January 2020 to include KHNP as a participant in “the construction of the first 
SMART unit”.992 However, in May 2022, when Saudi Arabia invited South Korea to put in a bid 
to construct reactors in Saudi Arabia, it was to build two APR1400 reactors.993 There was no 
mention of SMART reactors. 

UNITED KINGDOM
The United Kingdom’s interest in SMRs follows a 2014 feasibility study carried out by 
the National Nuclear Laboratory and funded by seven nuclear organizations, including 
Rolls Royce.994 Since then, Rolls Royce has developed the “UK SMR” design, which is said to be 
capable of generating 470 MW, i.e., not meeting the definition of an SMR.995 

Other SMR vendors, such as NuScale in the United States,996 have also increased the power 
outputs for their SMR designs, presumably to take advantage of economies of scale. In 
November 2021, Rolls Royce submitted its design to the Office of Nuclear Regulation (ONR), 

988 - Kwon Dong-joon and Korea IT News, “Korean All-in-one SMR Won World’s First Standard Design Approval”, Electronic Times 
Internet, 5 July 2012, see http://english.etnews.com/20120705200008, accessed 1 May 2017.

989 - See page 56 in IAEA, “Advances in Small Modular Reactor Technology Developments—2020 Edition”, op. cit.

990 - Jung Min-hee, “KHNP to Accelerate Development of Innovative SMRs”, BusinessKorea, 20 April 2021,  
see http://www.businesskorea.co.kr/news/articleView.html?idxno=65179, accessed 23 June 2021.

991 - WNN, “Saudi Arabia teams up with Korea on SMART”, 4 March 2015,  
see https://www.world-nuclear-news.org/NN-Saudi-Arabia-teams-up-with-Korea-on-SMART-0403154.html, accessed 14 May 2020.

992 - WNN, “Korea, Saudi Arabia progress with SMART collaboration”, 7 January 2020,  
see https://world-nuclear-news.org/Articles/Korea-Saudi-Arabia-progress-with-SMART-collaborati, accessed 14 May 2020.

993 - Zi-Hoon Lee and So-Hyeon Kim, “S.Korea to bid for Saudi Arabia’s $10 bn nuclear plant order”, KED Global, 31 May 2022, 
see https://www.kedglobal.com/energy/newsView/ked202205310016, accessed 3 June 2022.

994 - WNN, “National Nuclear Laboratory urges UK investment in SMRs”, 4 December 2014, see https://www.world-nuclear-news.org/
NN-National-Nuclear-Laboratory-urges-UK-investment-in-SMRs-4121401.html, accessed 6 July 2019.

995 - WNN, “Rolls-Royce on track for 2030 delivery of UK SMR”, 11 February 2021, see https://world-nuclear-news.org/Articles/Rolls-
Royce-on-track-for-2030-delivery-of-UK-SMR, accessed 26 June 2021.

996 - Stephanie Cooke, “NuScale Moves to Larger-Scale Modules”, Nuclear Intelligence Weekly, 12 February 2021;  
and M. V. Ramana, “Eyes wide shut: Problems with the Utah associated municipal power systems proposal to construct NuScale 
small modular nuclear reactors”, Oregon Physicians for Social Responsibility, September 2020, see https://www.oregonpsr.org/small_
modular_reactors_smrs, accessed 13 October 2020.
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which accepted it for a Generic Design Assessment (GDA) review in March 2022; the chairman 
of Rolls Royce announced that the process “will likely complete in the middle of 2024”.997

Also in November 2021, Rolls Royce announced that it had received £210  million 
(US$281 million) in government funding and £195 million (US$261 million) in private funds 
from “Rolls-Royce itself as well as from Exelon Nuclear Partners, a subsidiary of the largest 
U.S. nuclear operator, and BNF Resources UK, a vehicle of France’s wealthy Perrodo family 
that owns the Perenco oil and gas firm”.998 The following month, it received £85  million 
(US$112 million) in funding from the Qatar Investment Authority (Qatar’s sovereign fund).999 
All of these investors will get stakes in the company. These investments must be seen in light 
of Rolls Royce’s earlier calls for around £2 billion (US$2.8 billion) of U.K. government funding 
to move forward with its plans.1000

For more on the U.K.’s SMR program, see United Kingdom Focus in this report.

UNITED STATES
Nuclear advocates in the United States continue to actively promote SMRs, making many 
untenable claims made about them. Alongside the growing publicity, there is also more 
funding going into SMRs for a whole range of activities. The budget watchdog organization, 
Taxpayers for Common Sense, has calculated that as of December 2021, the U.S. Department 
of Energy (DOE) has spent “more than [US]$1.2 billion on SMRs” and has announced further 
awards over the next decade that could amount to “at least [US]$5.5 billion more” than what 
has already been invested.1001 This includes funding for companies developing SMR designs, 
and also funding to create the perception of demand, for example to a study to examine the 
suitability of Puerto Rico for deploying SMRs.1002 Likewise, at the 2022 G7 Leaders’ Summit, 
during the launch of the Partnership for Global Infrastructure and Investment, U.S. President 
Joe Biden announced a US$14 million grant for the development of SMRs in Romania.1003 But 

997 - WNN, “Rolls-Royce hopes for UK SMR online by 2029”, 19 April 2022, see https://www.world-nuclear-news.org/Articles/Rolls-
Royce-hopes-for-UK-SMR-online-by-2029, accessed 19 April 2022.

998 - Phil Chaffee, “Newbuild: Financing the SMRs of Rolls-Royce, GE and NuScale”, Nuclear Intelligence Weekly, 12 November 2021.

999 - David Dalton, “Qatar Invests £85 Million In Rolls-Royce SMR Project”, NucNet as published on Neutron Bytes, 22 December 2021, 
see https://neutronbytes.com/2021/12/22/qatar-invests-85-million-in-rolls-royce-smr-project/, accessed 1 August 2022.

1000 - Charlotte Ryan and Rachel Morison, “Rolls-Royce Renews Call for $2.8 Billion to Build U.K. Reactors”, Bloomberg, 
21 May 2021, see https://www.bloomberg.com/news/articles/2021-05-21/rolls-royce-renews-call-for-2-8-billion-to-build-u-k-reactors, 
accessed 24 May 2021.

1001 - Taxpayers for Common Sense, “Doubling Down: Taxpayers’ Losing Bet on NuScale and Small Modular Reactors”, 
December 2021, see https://www.taxpayer.net/energy-natural-resources/doubling-down-losing-bet-on-small-modular-reactors-
nuclear/, accessed 12 January 2022.

1002 - Office of Nuclear Energy, “The Nuclear Alternative Project Abstract”, U.S. Department of Energy, 23 November 2021,  
see https://www.energy.gov/ne/articles/nuclear-alternative-project-abstract, accessed 5 August 2022.  
Even though the study has not been completed, the DOE website confidently asserts “Results of the study will support DOEs mission 
to commercialize these technologies in small island and/or remote locations”.

1003 - Nuclearelectrica, “$14 million grant announced by President Biden for the development of small modular reactors (SMRs) in 
Romania”, Press Release, 27 June 2022, see https://www.nuclearelectrica.ro/2022/06/27/14-million-grant-announced-by-president-
biden-for-the-development-of-small-modular-reactors-smrs-in-romania/?lang=en, accessed 7 July 2022.
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the status of real SMRs in the United States remains the same as a year ago: there is still not a 
single project under construction and projected costs are still escalating.1004 

The NuScale design is widely regarded as the closest to deployment in the United States. 
In 2022, the U.S.  Nuclear Regulatory Commission  (NRC) announced that it will be issuing 
a formal design certification; it had issued a final safety evaluation report in 2020.1005 Even 
as it made this announcement about the design certification, the NRC identified many issues 
that were not resolved. Important among them was the stability of the steam generator,1006 a 
concern that was identified in the March 2020 letter from the NRC’s Advisory Committee on 
Reactor Safeguards (see WNISR2020 for more details).1007

The design certification is for a 50 MW(e) design. The design that NuScale is planning to build 
in all the first projects that are under discussion—specifically, the ones proposed for Idaho in 
the United States, the Doicesti site in Romania, and the Kozloduy site in Bulgaria—is 77 MW 
per module.1008 The output had already been increased several times.1009 Before construction 
can proceed, however, NuScale needs to get further regulatory approval from the NRC, namely 
a Standard Design Approval (SDA); currently, NuScale announced that “submittal of the [SDA] 
application is planned for the fourth calendar year quarter of 2022”.1010 

The first NuScale project proposed to be constructed in Idaho with electricity to be purchased 
by Utah Associated Municipal Power Systems (UAMPS) has officially updated its plan “from 
12  NuScale Power Modules to 6  modules”,1011 which together will produce 462  MW (gross) 
of electricity. UAMPS described this new output as providing an “easier path to 100% 
subscription”.1012 The challenge to subscription is evidently the result of the withdrawal of eight 

1004 - There is, however, a big billboard advertising the Carbon Free Power Project from UAMPS in Idaho. See UAMPS, “Clean 
Energy News—CFPP Project Director Dr. Shawn Hughes Reported the Following Activities to the Project Management Committee on 
April 19”, April Carbon Free Power Project Update, 23rd Edition, 27 April 2022, see https://www.uamps.com/file/4e8988aa-2245-4579-
ae2a-9c525b4cf996, accessed 7 August 2022.

1005 - Larry Pearl, “NRC to certify NuScale small modular reactor design for use in the US”, Utility Dive, 1 August 2022,  
see https://www.utilitydive.com/news/nrc-certifies-nuscale-small-modular-reactor-design-SMR-nuclear-us/628519/, 
accessed 5 August 2022; and WNN, “NuScale SMR receives US design certification approval”, 1 September 2020, 
 see https://world-nuclear-news.org/Articles/NuScale-SMR-receives-US-design-certification-appro, accessed 1 September 2020.

1006 - For more information see U.S. NRC, “RIN 3150-AJ98—NuScale Small Modular Reactor Design Certification”, 10 CFR Part 52, 
U.S. Nuclear Regulatory Commission, 2022, see https://www.nrc.gov/docs/ML2200/ML22004A005.pdf, accessed 7 August 2022.

1007 - Jessica Sondgeroth, “A Pox on NuScale’s SMR Design Certification”, Nuclear Intelligence Weekly, 15 May 2020.

1008 - Michael McAuliffe, “UAMPS to go with six-unit NuScale SMR plant, smaller than original”, Nucleonics Week, 22 July 2021;  
and WNN, “NuScale SMR to be evaluated for use in Bulgaria”, 17 February 2021, see https://world-nuclear-news.org/Articles/NuScale-
SMR-to-be-evaluated-for-use-in-Bulgaria; also Nuclearelectrica, “Nuclearelectrica & NuScale working meeting following the 
$14 million grant announced by President Biden for the development of small modular reactors (SMRs) in Romania”, Press Release, 
2022, see https://www.nuclearelectrica.ro/2022/07/06/nuclearelectrica-nuscale-working-meeting-following-the-14-million-grant-
announced-by-president-biden-for-the-development-of-small-modular-reactors-smrs-in-romania/?lang=en, both accessed July 2022.

1009 - Ramana, Eyes Wide Shut: Problems with the Utah Associated Municipal Power Systems Proposal to Construct NuScale Small 
Modular Nuclear Reactors.

1010 - NuScale, “NuScale Power, LLC Letter of Intent Providing the Carbon Free Power Project (CFPP) Combined License 
Application (COLA) Response to NRC Regulatory Issue Summary 2020-02 and Regulatory Engagement Plan—Carbon Free 
Power Project (CFPP) Regulatory Engagement Plan”, NuScale Power Inc., January 2022, see https://www.nrc.gov/docs/ML2202/
ML22028A277.pdf.

1011 - UAMPS, “December Carbon Free Power Project Update”, Utah Associated Municipal Power Systems, December 2021,  
see https://www.uamps.com/File/9ebaf0bf-4d0a-4073-9ba4-c6e63cdc44c4, accessed 7 August 2022.

1012 - UAMPS, “PUET Committee: Carbon Free Technologies”, Utah Associated Municipal Power Systems, October 2021,  
see https://ieefa.org/wp-content/uploads/2022/02/October-2021-UAMPS-presentation.pdf, accessed 7 August 2022.
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municipalities from the project in October 2021, ahead of one of the scheduled “off-ramps”.1013 
The total subscription, measured in terms of signed power sales contracts, amounted to just 
101 MW as of October 2021.1014

“In terms of the cost per installed kilowatt, the current estimate for 
the UAMPS NuScale project is around 80 percent higher than the 

corresponding figure for the Vogtle twin AP1000 project in Georgia—
and this is before the Vogtle costs exploded from US$14 billion to over 

US$30 billion once construction started.”

The withdrawals from the project were partly a result of high costs, with successive escalations, 
which resulted in a project cost estimate of US$6.1 billion in 2020.1015 According to the CEO 
of UAMPS, the “actual all-in estimated cost of the six module/462  MWe project, including 
financing, inflationary costs, etc., is [US]$5.32  billion”.1016 In terms of the cost per installed 
kilowatt, the current estimate for the UAMPS NuScale project is around 80 percent higher than 
the corresponding figure for the Vogtle twin AP1000 project in Georgia—and this is before the 
Vogtle costs exploded from US$14 billion to over US$30 billion once construction started.1017 

CONCLUSION
In the past few years, various utilities and other organizations have come up with their 
estimates of costs of electricity generation from SMRs. The most recent U.S. estimate comes 
from NextEra Energy and at the Investor Conference 2022, they presented a figure of US$105–
135/MWh from new SMRs; in comparison, they estimated “near-firm” (i.e.  with four-hour 
battery storage) wind and solar to cost US$25–32/MWh and US$32–37/MWh respectively.1018 

Australia’s Commonwealth Scientific and Industrial Research Organisation (“CSIRO”) came 
up with a much larger range of estimates, A$136–326 (US$92–220) per MWh.1019 And in its 2019 
Integrated Resource Plan (“IRP”), Idaho Power estimated US$125/MWh for a NuScale plant 
operating at a 90 percent capacity factor.1020 The assumption of a 90 percent capacity factor is, 

1013 - Sonal Patel, “Shakeup for 720-mw nuclear SMR project as more cities withdraw participation”, POWER Magazine, 
29 October 2020, see https://www.powermag.com/shakeup-for-720-mw-nuclear-smr-project-as-more-cities-withdraw-participation/, 
accessed 29 October 2020.

1014 - UAMPS, “PUET Committee: Carbon Free Technologies”, Utah Associated Municipal Power Systems, October 2021, op. cit.

1015 - UAMPS, “Amended Budget & Plan of Finance”, Utah Associated Municipal Power Systems, July 2020, see https://losalamos.
legistar.com/LegislationDetail.aspx?ID=4614617&GUID=80F3BB19-BE25-49F0-88CB-2B226422A101&Options=&Search=, 
accessed 7 August 2022.

1016 - Douglas O. Hunter, “Why the world is watching Utah’s Carbon Free Power Project”, The Salt Lake Tribune, 23 November 2021, 
see https://www.sltrib.com/opinion/commentary/2021/11/23/douglas-o-hunter-why/, accessed 19 December 2021.

1017 - David Schlissel, “Southern Company’s Troubled Vogtle Nuclear Project”, Institute for Energy Economics and Financial Analysis, 
January 2022, see https://ieefa.org/wp-content/uploads/2022/01/Southern-Companys-Troubled-Vogtle-Nuclear-Project_January-2022.
pdf, accessed 20 January 2022.

1018 - Nextera Energy, Florida Power & Light, et al., “Investor Conference 2022”, 14 June 2022, see https://www.investor.nexteraenergy.
com/~/media/Files/N/NEE-IR/news-and-events/events-and-presentations/2022/06-14-2022/June%202022%20Investor%20
Presentation_Website_vF.pdf, accessed 25 July 2022.

1019 - CSIRO, “Renewables remain cheapest, but cost reductions on hold”, Commonwealth Scientific and Industrial Research 
Organisation, CSIRO, 11 July 2022, see https://www.csiro.au/en/news/news-releases/2022/gencost-2022, accessed 11 July 2022.

1020 - Idaho Power, “Integrated Resource Plan 2019”, 2020,  
see https://docs.idahopower.com/pdfs/AboutUs/PlanningForFuture/irp/2019/2019_IRP.pdf, accessed 17 September 2022.
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of course, particularly unlikely if SMRs are used to balance the variability of renewables,1021 and 
the cost per unit of electrical energy could be considerably higher.1022 And because SMRs have 
been and will be, like large reactors, subject to delays and cost overruns, there is no identifiable 
scenario under which they could become economical even under the best of circumstances.

1021 - See, for example, D.T. Ingersoll, C. Colbert et al., “Can nuclear power and renewables be friends?”, NuScale Power, Energy 
Northwest, Utah Associated Municipal Power Systems, 3 May 2015, in “Proceedings of ICAPP 2015”, International Congress on 
Advances in Nuclear Power Plants, 3–6 May 2015, see https://www.nuscalepower.com/-/media/Nuscale/Files/Technology/Technical-
Publications/can-nuclear-power-and-renewables-be-friends.ashx?la=en&hash=2A0EB3B5CA22BF25F90FF16BA060835A0B2DFDF2, 
accessed 20 April 2020.

1022 - David Schlissel and Dennis Wamsted, “NuScale’s Small Modular Reactor: Risks of Rising Costs, Likely Delays, and 
Increasing Competition Cast Doubt on Long-Running Development Effort”, Institute for Energy Economics and Financial Analysis, 
February 2022, see https://ieefa.org/articles/ieefa-us-small-modular-reactor-too-late-too-expensive-too-risky-and-too-uncertain, 
accessed 7 August 2022.

https://www.nuscalepower.com/-/media/Nuscale/Files/Technology/Technical-Publications/can-nuclear-power-and-renewables-be-friends.ashx?la=en&hash=2A0EB3B5CA22BF25F90FF16BA060835A0B2DFDF2
https://www.nuscalepower.com/-/media/Nuscale/Files/Technology/Technical-Publications/can-nuclear-power-and-renewables-be-friends.ashx?la=en&hash=2A0EB3B5CA22BF25F90FF16BA060835A0B2DFDF2
https://ieefa.org/articles/ieefa-us-small-modular-reactor-too-late-too-expensive-too-risky-and-too-uncertain
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NUCLEAR POWER AND WAR
INTRODUCTION
The invasion of Ukraine has generated a deluge of horrific images of destruction and human 
suffering. For the first time, we have also witnessed an operating nuclear power plant under 
attack by tank shelling and eventually being occupied by enemy forces. 

This chapter deals with the risks of nuclear power facilities in war situations. It focuses on 
risks of possible major releases of radioactivity into the environment.

The analysis concentrates on nuclear power plants and spent-fuel storage facilities. WNISR 
in general does not cover nuclear fuel chain facilities. Also, most of these other nuclear 
facilities have a much smaller radioactive inventory and therefore have a lower potential for 
a major release (e.g. research facilities, fuel fabrication plants). Important exceptions are big 
reprocessing plants, but they are located only in a few countries, notably in France.

In the past, there has been limited literature addressing the effects of war on nuclear power 
plants and other nuclear facilities. Examples are:

	Ɇ Bennett Ramberg authored a comprehensive book Destruction of Nuclear Energy Facilities in 
War – The Problem and the implications in 1980.1023 The analysis deals in particular with the 
question to what extent nuclear facilities near the front could be used as weapons by the 
aggressor as well as by the defender, mainly from a political analysis point of view.

	Ɇ In the 1983 study “Risk Assessments of Light Water Reactors”, the technical risks for 
nuclear power plants in war situations are dealt with in more detail in the chapter “War”.1024

	Ɇ In 2015, an article entitled “Nuclear plants in war zones” was published by a Ukrainian 
nuclear expert.1025 The piece also contains an analysis of previous war situations. 

	Ɇ In 2017, the study “Nuclear safety in crisis regions” examined the topic from both safety 
and crisis policy aspects.1026 Previous wartime situations are also analyzed. 

Vulnerabilities of Nuclear Power Reactors and 
Spent Fuel Pools Due to Decay Heat

Unlike all other types of power plants, the safety of a nuclear power plant depends on 
continuously functioning cooling systems. The physical reason for this is the radioactive decay 
of the fission products and transuranic elements produced by neutron capture on uranium. 
During this decay, considerable amounts of heat are generated, so-called decay heat. If it is not 
continuously removed by cooling, this leads to strong heat buildup, which can cause melting, 

1023 - Bennett Ramberg, “Destruction of Nuclear Energy Facilities in War – The Problem and the implications”, 1980, Lexington, 
Massachusetts, Toronto, Lexington Books, D.C. Heath and Company.

1024 - Öko-Institut, “Risikountersuchungen zu Leichtwasserreaktoren – Analytische Weiterentwicklung zur ‘Deutschen Risikostudie 
Kernkraftwerke’ – Band II”, commissioned by the German Ministry of Research and Technology, 1983. 

1025 - Alexey Kovynev, “Nuclear plants in war zones”, NEI Magazine, 19 March 2015,  
see https://www.neimagazine.com/features/featurenuclear-plants-in-war-zones-4536247/, accessed 13 July 2022.

1026 - Veronika Ustohalova and Matthias Englert, “Nuclear safety in crisis regions”, Öko-Institut, 12 April 2017,  
see https://www.oeko.de/fileadmin/oekodoc/Nuclear-safety-in-crisis-regions.pdf, accessed 18 July 2022.

https://www.neimagazine.com/features/featurenuclear-plants-in-war-zones-4536247/
https://www.oeko.de/fileadmin/oekodoc/Nuclear-safety-in-crisis-regions.pdf
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fires, or other events that can cause major releases of radioactive materials. During operation 
and directly after a reactor shutdown, cooling requirements are particularly high. 

“There is no difference whether the disruption is caused 
by an accidental event or by deliberate destruction 

of the reactor cooling system.” 

The decay heat generation cannot be stopped and therefore requires continuous cooling even 
after the reactor has been shut down. The decay heat decreases after nuclear chain reaction has 
stopped, first rapidly and then more and more slowly as the fission products are a mixture of 
many nuclides with very different half-lives1027. Thus, the remaining decay heat decreases with 
time, but because of the proportion of fission products with longer half-lives, it is still released 
for a very long time—for decades —in a significant quantity.

Decay heat is the cause of the melting of a reactor core after a severe disturbance of the reactor 
cooling. There is no difference whether the disruption is caused by an accidental event or by 
deliberate destruction of the reactor cooling system.

Immediately after the reactor is shut down from full power, the remaining decay power is 
almost 7 percent of the thermal reactor power. For a reactor with 1,000 MW of electrical power 
and thus about 3,000 MW of thermal power, that 7 percent corresponds to heat production 
of 210  MW. After one day, the decay energy has dropped to about 0.5  percent, which still 
corresponds to a substantial 15 MW of residual heat to be removed. Furthermore, the residual 
heat reduces only slowly. After ten days, it amounts to about 0.25 percent. Therefore, even a 
shutdown reactor must continue to be cooled continuously to prevent overheating.

Effective cooling chains must be available with the capacity to dissipate the entire residual heat 
generated. Such a cooling chain generally has three elements. The first element is a circulation 
system with which the heated water is pumped out of the reactor system to a heat exchanger 
(which may combine multiple units) and the cooled water is pumped back into the reactor 
system. Through the heat exchanger, the residual heat is transferred to a second circuit, 
the intercooling circuit. The intercooling circuit is required to prevent the direct release of 
radioactivity into the environment via the heat sink in the event of leakage in a heat exchanger. 
The intercooling circuit transports the residual heat to a second heat exchanger. There, the 
final cooling water absorbs the residual heat and transports the absorbed heat to a heat sink. 
The heat sink can be a nearby large body of water or a cooling tower. Thus, the path of heat 
removal is: 

Reactor	
Cooling	
Circuit

First	Heat	
Exchanger

Intermediate	
Cooling	
Circuit

Second	Heat	
Exchanger

Final	Cooling	
Circuit Heat	Sink

A functional circulation pump is required for each cooling circuit—thus three pumps in all. 
Only if these cooling chains are functional and available with the required capacity is successful 
residual heat removal possible. Otherwise, the reactor core will overheat.

1027 - The time it takes for the radioactivity to lose half of its initial activity by natural decay. Half-lives vary from seconds to millions 
of years, depending on the specific nuclide.
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Decay Heat of Fukushima Daiichi Reactors in 2011 
Changes in a half-year period following the earthquake on 11 March 2011
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Figure 47 · Example of decay heat in reactors: Decay heat of the reactors in Fukushima in 2011 

Source: TEPCO, May 20111028

Figure 47 shows the residual heat generation over time for the three reactor Units  1–3 
in Fukushima Daiichi for the first six months after the accidents (11  March to early 
September 2011). In the first days the residual heat decreases rapidly. After that, however, the 
residual heat production decreases only slowly. Residual heat generation is also lower for a 
smaller reactor (Unit 1, red line) than for larger ones (Unit 2 and 3, green and purple lines). 

Those three curves are representative for all nuclear power reactors, as the shape of the curves 
for other reactors are similar. There are modifications in height primarily depending on their 
capacity. Smaller additional differences depend on the burnup of the fuel elements (hence 
their concentration of intensely radioactive fission products), and on the operating history 
immediately preceding the event. The basic shape of the decay curve, however, is the same, 
because the operation of all power reactors leads to similar compositions of radioactive fission 
products that generate the heat. Only their quantities differ.

Spent fuel elements are removed from the reactor at the end of their service life and stored 
in pools filled with water. The water in the pools must continue to be cooled to remove the 
residual heat, so a functional cooling chain must also be in place for heat removal from the 
storage pool. 

The first link in the cooling chain is a circulation system that pumps the heated water from the 
storage pool to a heat exchanger. Via the heat exchanger, the residual heat is transferred to a 
second circuit, which transports the absorbed heat to a heat sink. The heat sink can be a nearby 

1028 - TEPCO, “Decay Heat of Fuel in Reactor (changes in half year period after the earthquake)”, 26 May 2011,  
see https://www.tepco.co.jp/en/nu/fukushima-np/images/handouts_110526_01-e.pdf, accessed 18 July 2022.

https://www.tepco.co.jp/en/nu/fukushima-np/images/handouts_110526_01-e.pdf


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  247

large body of water or a cooling tower. In many wet storage facilities, a so-called intermediate 
cooling circuit with a further heat exchanger is located between the two circuits. This results 
in a heat dissipation along the path of the storage pool cooling circuit  first heat exchanger  
intercooling circuit  second heat exchanger  final cooling circuit  heat sink (see Figure 48). 
A functional circulation pump is required for each cooling circuit. Only if this entire cooling 
chain is functional is successful residual heat removal possible.

© WNISR - Mycle Schneider Consulting

Residual Heat Removal System of a Spent Fuel Pool  
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Figure 48 · Spent Fuel Pool Residual-Heat Removal System 

Source: WNISR, 2022.

Figure 49 shows an example of the residual heat output of spent fuel elements in the period from 
10 years to 100 years after removal from the reactor. The values of the residual heat are related 
to one [metric] ton of heavy metal, a measure of the total uranium, plutonium, neptunium, etc. 
content of the fuel assemblies. Wet storage pools usually contain a few hundred tons of heavy 
metal, but some pools have a capacity of up to the order of 10,000 tons of heavy metal.

It can be seen from Figure 49 that the residual heat output decreases only slowly over time. 
Furthermore, it is higher when the burnup of the fuel elements is higher. For MOX (mixed 
oxide of uranium and plutonium) fuel assemblies, the values are significantly higher (dashed 
curves). Most wet storage pools contain only uranium fuel assemblies. Some storage pools also 
contain a proportion of MOX fuel elements. The amount of residual heat to be removed is the 
sum of the residual heat of the individual fuel assemblies. 
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Decay Heat Generation Over Time
from Spent UO2 vs. MOX Fuel

in Kilowatts per Ton

Years after Discharge
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MOX Spent Fuel*

UO2 Spent Fuel*

* Notes
Burnup 43,000 MWd per ton 
of heavy metal. 
UO2=Uranium Oxide, 
MOX=Plutonium-Uranium 
Mixed Oxide.

Figure 49 · Decay Heat in Spent Low Enriched Uranium and MOX Fuels 

Source: Jungmin Kang, 20221029

Many nuclear countries leave their spent fuel elements in such wet storage pools for decades. 
Eventually, the reactor pools, even if dense-packed, fill up and the oldest (coolest) fuel must 
be removed to make space for newly discharged spent fuel. However, some countries do have 
central storage pools. Alternatively, after sufficient reduction of the residual heat generation, 
the fuel assemblies can be stored in so-called dry storage casks. In these, the remaining residual 
heat is dissipated to the surrounding air via the outside surface of the storage cannister or 
cask, optimized for heat dissipation. The surrounding air is guided differently, depending on 
the design. There are storage facilities with casks located in the open air, in this case no special 
air guidance is required. In other types, the casks are surrounded by reinforced concrete 
shielding, in which case the air flows in a gap between the container and the shielding. There 
are also storage facility types where casks are hosted in a building that has large-volume inlet 
and outlet openings to guarantee ambient air flow. 

Only some countries that use nuclear energy, including the U.S. and Germany, have established 
such dry storage facilities on a larger scale. Transfer to dry storage casks is possible about 
three years after the fuel assemblies have been removed from the reactor but is often carried 
out much later.

The heat that must be removed from fuel assemblies is the same whether they are stored wet 
or dry, so the conditions in Figure 49 apply to both. The only difference is that dry storage does 
not need a functioning cooling chain; instead, the residual heat is passively released directly to 
the surrounding air, which is moved by passive convection (i.e. warmed air rises).

1029 - Jungmin Kang, personal communication, 20 August 2022.
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The following section describes wartime risks to nuclear power plants and spent nuclear fuel 
storage, explores some specific hazards and radioactivity-releasing mechanisms, and concludes 
with recent experiences from Ukraine.

NUCLEAR POWER PLANTS AND 
SPENT FUEL STORAGE IN WAR

General Roles 

Power Supply in War Times

Nuclear power plants provide an important contribution to electricity supply in a number of 
countries—in 2021, in eight countries1030 they generated over one third of their electricity. The 
attacked country is dependent on the electricity supply continuing which requires both the 
transmission grid and the power plants for electricity supply. If a country produces a significant 
share of its electricity in nuclear power plants, many of these must continue to be operated. A 
precautionary shutdown of a large share of them is practically impossible without significantly 
or drastically reducing the electricity supply in the country.

In principle, an attacking party has an interest in disrupting the energy supply of the invaded 
country in the short term to weaken the adversary. In the longer term, however, an occupier 
must also ensure that the energy supply in occupied territory is functioning, both in terms 
of resuming production and for general infrastructural supply. The weakening of energy 
supply and infrastructure has played a significant role in past wars, as did the restoration of 
infrastructure. 

Nuclear power plants, as large electricity production facilities, therefore, play a strategic role. 
In some countries, including Ukraine, nuclear power plants are operated in complexes, each 
with multiple reactors. Over half of the electricity in Ukraine was produced by nuclear plants 
before Russia’s invasion, and its 15  reactors are located on only four sites with each hosting 
between two to six units. Thus, each site represents a significant share of the country’s 
electricity generation infrastructure.

Possible/Supposed Role of Nuclear Power Plants Regarding Nuclear Weapons

Another aspect is the potential role of nuclear power plants in war relating to possible military 
use of nuclear material for nuclear weapons. Weapons-usable nuclear material is generally 
considered to be either highly enriched uranium (at least 90  percent of the fissile isotope 
uranium-235 to be highly efficient and compact, or to at least tens of percent to be practicable) 
or plutonium in any isotopic composition.1031

1030 - Belgium, Bulgaria, Czech Republic, France, Hungary, Slovakia, Slovenia, and Ukraine (55 percent), that is six Eastern and 
Central European and two Western European countries.

1031 - This has been definitively stated since 1976 by the U.S. nuclear-weapons laboratories’ top experts. See e.g. Gregory S. Jones, 
“Reactor-Grade Plutonium and Nuclear Weapons: Exploding the Myths”, Nonproliferation Policy Education Center, Arlington, 
Virginia, 2018, pp. 21ff. A simple physics explanation is Amory B. Lovins’s review article, see Amory B. Lovins, “Nuclear Weapons and 
Power-Reactor Plutonium”, Nature, 283:817–823, 28 February 1980, with typographic correction 284:190, 13 March 1980,  
see https://rmi.org/insight/nuclear-weapons-and-power-reactor-plutonium/, accessed 1 August 2022.

https://rmi.org/insight/nuclear-weapons-and-power-reactor-plutonium/
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Spent uranium fuel always contains a significant amount of plutonium produced by neutron 
absorption in uranium. The insinuation that an opponent wants to use nuclear facilities to 
produce plutonium for weapons purposes is now a common pattern of argumentation that is 
also used in varying degrees of intensity during conflicts. Such discussions typically underplay 
the important role of technologies, equipment, technical skills, scientific knowledge, and 
civilian “cover” required to disguise military activities. Here we focus on nuclear materials.

From a purely technical point of view, the following picture emerges: 

The common reactor types run on natural or low-enriched uranium and form plutonium during 
the fission chain-reaction process. Therefore, spent and even partially spent fuel elements 
always contain a proportion of plutonium. After removal from the reactor, the fuel assemblies 
can be subjected to plutonium separation. Highly enriched uranium is not a component of the 
fuel assemblies of the common power reactors.1032 However, high-assay low-enriched uranium 
(HALEU), enriched up to 20  percent, or highly enriched uranium, sometimes exceeding 
90 percent of uranium-235, is used in various small research reactors.1033

The plutonium produced in power reactors can be separated in reprocessing plants, which are 
complex technical facilities. Several countries have such facilities on a pilot or commercial 
scale. Separation of plutonium in smaller quantities sufficient for the manufacture of individual 
nuclear explosive devices is also possible in a large hot cell—a nuclear laboratory facility with 
remote handling capability.

Storage facilities for spent fuel elements inevitably contain large quantities of plutonium in 
spent fuel. 

A detailed study of the issues only briefly addressed here was conducted by physicist 
Victor Gilinsky, a former U.S. Nuclear Regulatory Commissioner.1034

The technical context shows that a rationale for an attack on a nuclear reactor may be the intent 
to eliminate the enemy’s potential for producing separated plutonium for nuclear weapons, 
by destroying, disabling or seizing nuclear power plants, research reactors and interim spent 
fuel storage facilities—whether the enemy is engaged in or displaying ambitions to develop 
a nuclear arsenal or not. In the confrontation with both Iraq and Syria, such considerations 
probably led to the destructive attacks on nuclear reactors in those countries.

The acquisition of necessary radioactive substances to manufacture “dirty bombs” constitutes 
another potential motive but these are not considered in detail here. The purpose of such a 
bomb is to spread radioactive materials over large areas without a nuclear chain reaction. 
In principle, all radioactive substances are suitable for a “dirty bomb”, including those from 
nuclear power plants or spent fuel storage facilities.

1032 - However, there are various types of research and military (chiefly naval) reactors that operate with highly enriched uranium. 
They are not commercially generating power and are thus outside the scope of this analysis.

1033 - Such materials are proposed to be used in various kinds of “advanced reactors” now under development, with serious 
nonproliferation implications, see Frank von Hippel, “Perspective: The DOE Ignores History, Risks Proliferation”, Nuclear Intelligence 
Weekly, 18 February 2022, see https://www.energyintel.com/0000017e-ff91-df96-a1fe-fffddf990000, accessed 1 August 2022.

1034 - Victor Gilinsky, Marvin Miller and Harmon Hubbard, “A Fresh Examination of the Proliferation Dangers of Light Water 
Reactors”, Nonproliferation Policy Education Center, Working Paper 1701, Updated 1 March 2017, see https://npolicy.org/article.
php?aid=172, accessed 15 July 2022.

https://www.energyintel.com/0000017e-ff91-df96-a1fe-fffddf990000
https://npolicy.org/article.php?aid=172
https://npolicy.org/article.php?aid=172
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Fear of an Accident as Political Pressure Tool

Nuclear power plants can release large quantities of radioactive substances after a severe 
accident, leading to widespread contamination of land. This was demonstrated with the 
Chernobyl and Fukushima accidents.

Warlike destruction of a nuclear power plant would lead to similar consequences. A warring 
party could deliberately carry this out to cause significant environmental contamination and 
economic damage to the opposing country.

In war situations, this can also build up blackmail potential. One side threatens destruction 
and can put pressure on the other side as the latter has a natural interest in protecting its 
population and preserving its land uncontaminated. 

Diverse constellations of interests and players are imaginable here.

Reasons for Military Action in Nuclear Power Plant Areas

A simple approach would be a declaration that no military action that could endanger the 
security of nuclear power plants or their infrastructure or staff may take place in or around 
such plants in wars.1035 In fact, however, this is wishful thinking.

Occupation of the Area

If an attacker wants to gain control over a given area, they cannot tolerate any points in the area 
that they do not control. This is because the attacked party could gather people and equipment 
and launch counterattacks from those positions. 

Similarly, if the attacked party makes territorial gains again, it cannot leave any points in the 
possession of the attacker in the recaptured territory. 

Nuclear power plant sites or sites with other nuclear facilities cannot be exempted from this 
basic principle. This is probably also one of the main reasons why, at an early stage of the war 
in Ukraine, the Chernobyl site was occupied by Russian military forces.

Destruction of Electric Power Supply

From a military logic point of view, a situation can easily arise in which it would make sense 
to disable the opponent’s electrical power supply to weaken him. In a prolonged war situation, 
this aspect becomes increasingly important to disrupt or even destroy the enemy’s ability to 
regenerate its resources. This can justify a massive attack on the facilities of a nuclear power 

1035 - A similar approach was defined by the IAEA as the “seven indispensable pillars of nuclear safety and security”:
1. The physical integrity of the facilities – whether it is the reactors, fuel ponds, or radioactive waste stores – must be maintained;
2. All safety and security systems and equipment must be fully functional at all times;
3. The operating staff must be able to fulfil their safety and security duties and have the capacity to make decisions free of undue 
pressure;
4. There must be secure off-site power supply from the grid for all nuclear sites;
5. There must be uninterrupted logistical supply chains and transportation to and from the sites;
6. There must be effective on-site and off-site radiation monitoring systems and emergency preparedness and response measures; and
7. There must be reliable communications with the regulator and others.
See IAEA, “IAEA Director General Grossi’s Initiative to Travel to Ukraine”, IAEA, 4 March 2022, see https://www.iaea.org/newscenter/
pressreleases/iaea-director-general-grossis-initiative-to-travel-to-ukraine, accessed 29 August 2022.

https://www.iaea.org/newscenter/pressreleases/iaea-director-general-grossis-initiative-to-travel-to-ukraine
https://www.iaea.org/newscenter/pressreleases/iaea-director-general-grossis-initiative-to-travel-to-ukraine
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plant, but also the destruction of overhead transmission lines that supply power to and 
distribute electricity from the nuclear power plant. That could trigger reactor meltdowns if the 
onsite backup generators failed or ran out of fuel, since the equipment for removing residual 
heat from the shutdown reactors would then lack the electricity to operate.

In a war situation where the attacker assumes being able to easily and quickly overrun the 
target area, this aspect probably does not play a major role, as they would rather take over 
an infrastructurally intact territory. However, it is conceivable to consider switching off the 
power plant as a source of electricity for a limited time and putting it back into operation later, 
for example by provisionally disrupting important components, e.g. transformers of the power 
plant or the associated switchyards. Switchyards and powerlines can be temporarily disabled 
without destroying them, for example, by metal chaff.

Why it is Difficult to Exclude Nuclear Facilities from War

As shown above, in war situations, there is a military rationale why action is considered 
necessary. According to international treaties, nuclear facilities should not be attacked in 
principle.1036 But the complex treaties also contain possibilities for justified exceptions, e.g. if 
attacks can be launched from the nuclear site. In fact, it can be assumed that military actions 
will take place on-site in the event of war. 

Furthermore, some infrastructure necessary for nuclear safety is located outside the power 
plant site, from overhead power lines to staff housing, communities in which staff and their 
families live, and suppliers of necessary materials. If their territory is subject to warfare, this 
directly threatens the safety of the nuclear power plant. 

Intended and Unintended Attacks on Nuclear Safety

The military planning of both sides may specifically plan for an occupation or recapture of a 
nuclear power plant site. There may also be concrete plans to interrupt power generation. 

It cannot be ruled out, especially after a long period of war, that the nuclear power plant will 
also be destroyed in the sense of “scorched earth”, whether by the attacker in retreat, the 
desperate defender, or irregular fighters out of destructive fury.

However, there may also be direct impacts on nuclear safety that may not be directly intended 
militarily. 

	Ɇ Weapons used are only accurate to a limited extent and a limited percentage. Destruction 
of relevant plant components or even the reactor building or spent fuel pool can therefore 
also occur unintentionally. 

1036 - Useful overviews of juridical questions are provided in Tibisay Morgandi and Batuhan Betin, “Legal Implications of the Military 
Operations at the Chernobyl and Zaporizhzhya Nuclear Power Plants”, EJIL: Talk!, Blog of the European Journal of International 
Law, 15 April 2022, see https://www.ejiltalk.org/legal-implications-of-the-military-operations-at-the-chernobyl-and-zaporizhzhya-
nuclear-power-plants/, accessed 15 April 2022; and Anne Dienelt, “How Are Nuclear Power Plants Protected by Law During War?”, 
Völkerrechtsblog, 7 March 2022, see https://voelkerrechtsblog.org/how-are-nuclear-power-plants-protected-by-law-during-war/, 
accessed 23 August 2022.

https://www.ejiltalk.org/legal-implications-of-the-military-operations-at-the-chernobyl-and-zaporizhzhya-nuclear-power-plants/
https://www.ejiltalk.org/legal-implications-of-the-military-operations-at-the-chernobyl-and-zaporizhzhya-nuclear-power-plants/
https://voelkerrechtsblog.org/how-are-nuclear-power-plants-protected-by-law-during-war/
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	Ɇ During a combat action, it may appear militarily necessary to direct massive use of weapons 
against the enemy in certain directions. Collateral damage through the destruction of 
safety- and security-relevant facilities is then not a focus of attention for the combatants.

	Ɇ It cannot be assumed that combatants have in-depth knowledge of the safety relevance 
of individual parts of a nuclear power plant. Even if the operational command were to 
have such knowledge, it would be extremely difficult or impossible to translate this into 
practically effective operational instructions. Combatants are therefore usually unable to 
assess the side effects of their combat actions.

	Ɇ It can hardly be assumed that in a life-or-death combat situation, those involved are in a 
position to make subtle calculations about the relevance of their acts for nuclear power 
plant safety. 

	Ɇ It may also be that involved military units deliberately use the power plant site as a shield 
against attacks. They then expect the enemy to refrain from attacks on their position 
because they do not want to create damage to the nuclear facilities. In this way, an 
impregnable fortress is to be created.

Specific Vulnerabilities of Nuclear Power Plants	

Nuclear power plants are complex industrial facilities. Their safe operation depends on a 
stable environment, as is usually the case in peacetime when normal political and economic 
conditions prevail. In particular, the operation of nuclear power plants places considerable 
demands on stable infrastructure.

Previous research on the safety of nuclear power plants has taken these stable circumstances 
for granted. Only a few published investigations explore nuclear safety in unstable times in 
general and specifically in a war situation (see Introduction).

However, conclusions about wartime situations can be derived from the many existing studies 
on randomly occurring severe accidents in peacetime. This is because the effects of system 
failures in a nuclear power plant are the same, regardless of whether they are triggered by 
accidental failure or by the effects of war.

Unlike all other types of electricity generating technologies, a nuclear power plant relies on 
permanently functioning cooling even when they are shut down. During operation and directly 
after shutdown, the cooling requirements are particularly high and the consequences of failure 
especially serious.

Direct Destruction

Direct fire (attack with military munitions) can be deliberate to destroy the reactor or necessary 
safety equipment, or it can hit safety-relevant parts and systems “accidentally” in the course 
of warfare.

The reactor system and some important safety systems are located in the reactor building. 
The design of the building varies greatly depending on national regulations and the type of 
reactor. Some reactor designs offer little more than the structural safety common in other 
industrial plants with risk potential. This is true for many older reactors. Some of the reactors 
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are designed against the crash of certain types of aircraft, but often can only withstand the 
impact of a small and slow-flying aircraft. Truly bunkered reactor buildings are found only at a 
few sites worldwide.

In addition, many important safety systems are located not in the reactor building but in 
other buildings on the nuclear power plant site. These buildings are generally constructed 
like other industrial buildings. Only in a very few nuclear power plants worldwide are some 
of these buildings also of bunkered design for special protection against external influences. 
Such important safety systems located outside the reactor building include parts of the cooling 
chains, large parts of the power supply, transformers, diesel generators for emergency power, 
generator fuel, switchgear, and the control room.

Under wartime conditions, weapons are specifically designed to destroy building structures and 
are capable of a far greater mechanical impact on the structures of the reactor building than a 
crashing aircraft. In wartime situations, it is also possible that several projectiles could hit the 
reactor building successively, increasing overall damage. This applies in any case to deliberate 
bombardment but cannot be ruled out even in the case of “accidental” shelling. It must also 
be assumed that the existing systems to retain radioactive materials could be destroyed in 
the event of a severe accident. This applies in particular to the reactor containment building, 
which is not designed to withstand the extraordinary impacts of modern weaponry.

Explosive or other military projectiles can destroy reactor cooling lines (and in extreme 
cases also the reactor vessel itself) to such an extent that large amounts of cooling water are 
lost. In this case, reactor cooling is no longer possible and rapid heating of the reactor core 
is unavoidable. The installed emergency cooling systems are not designed for all possible 
situations involving loss of cooling water. In addition, it must be assumed that the emergency 
cooling systems themselves and their emergency cooling water supplies could be seriously 
affected by the impact and therefore would not work.

Some structures outside the reactor building are also vital for cooling and controlling the 
reactor. Examples include: 

	Ɇ The control-command of the reactor’s safety systems. Both the control room and the 
related electrical switchyards are located separately from the reactor building and are 
structurally comparable to offices or light industrial buildings. 

	Ɇ The main steam lines of pressurized water reactors. In many designs, these are routed out 
of the reactor building together at one point that is poorly protected and thus represents a 
particular vulnerability.

	Ɇ The power supply required for safety systems (see below).

	Ɇ Other systems in the cooling chains for heat dissipation (see below).

The design of all these systems—developed exclusively for peacetime conditions—assumes 
only a single destructive event. It is also assumed that the event only occurs at one point and 
that parallel systems (redundancies) are not affected. After the one-time destructive event, 
it is subsequently assumed that the personnel and the remaining systems are fully capable of 
action to control and limit the consequences. These idealized conditions underlying standard 
safety analyses are unlikely to be met in wartime situations.
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Power Supply

The most important requirement for electricity supply is a stable connection to the power grid. 
This is normally required for the removal of the generated electricity, but when the reactor is 
shut down, it is required instead to import electricity needed for further safe cooling.

Cooling the core of a shutdown reactor requires large pumps. By design, the required electricity 
must be generated by the nuclear power plant itself during operation, but after shutdown, it 
must be fed into the plant from the power grid. If the electricity generated by the operating 
reactor can no longer be exported due to damage to the switchyard or transmission grid, the 
operators try to regulate the reactor back to self-consumption power, a procedure also called 
“island operation”. This may or may not succeed.

The self-consumption power of a nuclear power plant is at least many tens of MW, ranging up 
to about 100 MW. This power mainly runs large pumps: the main circulation pumps, the main 
feed pumps, and the main cooling water pumps—several of each, operating continuously.

If the power reduction to self-consumption fails, the reactor shuts down and must then depend 
on some other reliable power supply. If the grid is not available for this purpose, the emergency 
cooling pumps and the other pumps in the cooling chain must be supplied with electricity from 
the emergency diesel generators. These diesel generators have a limited output in the range of 
a few MW, so restarting the reactor is only possible with electricity from the power grid. These 
emergency generators are not designed and tested for long-term continuous operation. They 
also have a nontrivial failure rate, and other dependencies described below.

If the power grid is disrupted or destroyed by war, the reactor cannot be restarted until the 
grid can again steadily supply electricity to the nuclear power plant site. This is because the 
operation of the main circulation pumps, main feed pumps, and main cooling water pumps is 
required for the restart of the reactor and thus the availability of the self-consumption power.

A somewhat different situation arises at sites with several reactors. Here, a reactor that is 
still in operation could also supply the neighboring reactors with electricity for cooling and 
restarting. However, this option is no longer available when the last reactor on the site is 
also shut down; then only the grid remains. It also presupposes that the operators, controls, 
transformers, cables, and switching arrangements needed for these improvisations are all 
intact and continuously available. Damage to one reactor can force operators to flee so they 
cannot keep the other reactors in a safe condition.

The facilities for controlling the plant are all dependent on reliable power supply. To be able to 
control the facilities safely, electricity is therefore also required on a permanent basis, from the 
facility’s own production, the electricity grid, or emergency power systems. This also applies to 
the lighting of the mostly windowless rooms, and to communications with the outside world.

Wartime loss of power means loss of cooling capability of the reactor cores and loss of 
control. Soldiers and even their commanders are unlikely to understand these complex safety 
requirements.
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Cooling Water Supply 

Heat dissipation requires not only a functioning power supply, but also operational cooling 
for residual heat removal. The cooling chain from the reactor cooling circuit via intermediate 
cooling circuits to the final heat sink must function. Only a large body of water can provide the 
final heat sink—and then only if it is not destroyed or too debris-laden as to block the pump 
inlets.

The design of these cooling systems is site- and plant-specific. Most nuclear power plants are 
near a river or the seacoast. Others connect by pipelines to a larger body of water farther away. 
Loss of cooling water due to the interruption of pipelines or pump failure etc. means loss of 
reactor cooling capacity. 

Reactors need not just their normal cooling systems for routine operation, but also emergency 
core cooling systems and residual heat removal systems. Their capacity is correspondingly 
smaller, so they can be powered by the emergency power systems. However, the cooling chain 
for emergency cooling or for residual heat removal must be intact under all circumstances and 
must reach its heat sink (body of water, cooling pond, etc.). Destruction of pipelines or other 
loss of water in a link of the cooling chain due to military action removes the ability to dissipate 
residual heat.

Other Important Infrastructure

As described, a major safety requirement and burden is the array of emergency diesel 
generators. These require fuel for continuous operation. The usual supply held on the plant 
site can run them for a few days, because safety analyses always assume a continuous supply 
from the surrounding area. In wartime, however, this may be difficult or impossible, and 
commanders may prioritize fueling their own vehicles and weapons platforms. An interruption 
of the emergency generators’ diesel supply would lead to a loss of residual heat removal. The 
situation is similar for other operating supplies, e.g. lubricants.

Safe functioning, even when the plant is shut down, includes free road access to the premises. 
This is necessary to rotate operating staff, who normally work in three daily shifts and who 
must be rested, healthy, calm, and alert to do their critical jobs safely. Road access is also 
necessary for the delivery of operating materials and spare parts, and for the access of outside 
personnel needed for plant inspection and maintenance.

In the event of war, free access may be interrupted. Longer transport connections might have 
to be maintained, e.g. to the places of residence of the operating personnel and to the places of 
origin of operating materials or spare parts.

Another relevant infrastructure is external fire departments. As a rule, nuclear power plants 
have a smaller plant fire department, augmented by nearby fire departments in the event 
of major fire incidents. In the event of war, the question arises as to whether these fire 
departments have access to the site and whether these fire departments are even ready for 
action or are tied up with other firefighting work.

If war causes a radiation release, there is also the question of whether the planned emergency 
response measures (for the peacetime accident) can be initiated and implemented at all, since 
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these rely on a large-scale intact infrastructure, many participating forces, and willing, skilled 
personnel in good mental and physical condition.

Skilled Operating Staff 

Specially trained personnel are required to operate and monitor the systems; they must also be 
familiar with all the design details and current conditions in the specific plant.

The reactor operators play a particularly important role as they are in charge of the reactor 
control room. Their tasks may only be performed after many years of training and approval for 
the specific plant. This also means that an attacker cannot simply bring in his own personnel 
and thus operate the plant himself. This applies even to personnel who come from a similar 
plant or from the plant’s designer or builder.

Under peacetime conditions, staff rotation and rest between shifts usually function smoothly, 
as all standard safety analyses assume.

Under wartime conditions, some boundary conditions change significantly:

	Ɇ It is unclear whether the personnel can leave the facility at the end of their shift. The 
reasons for this can be both the danger posed by acts of war on the way home and coercion 
exerted by the attacker’s forces. (Coercive situations have been reported from both 
Chornobyl and Zaporizhia.)

	Ɇ The same applies to the arrival of the relief shift.

	Ɇ This can result in situations where staff is forced to stay onsite far longer than intended. 
This further heightens stress caused by the threat situation, concerns over family and 
friends, longer working hours, overtiredness, or lack or insufficiency of life necessities.

	Ɇ There may no longer be the necessary number and skill range of specialists at the plant.

	Ɇ When an attacker takes command and enforces it through threats, safety protocols easily 
take a back seat, as the primary concerns are keeping command, survival of those under 
threat, and possibly power production at any cost. 

	Ɇ Forcibly detained personnel are highly likely to be deprived of their mobile communication 
devices; the attacker wants to prevent or at least delay information from reaching the 
enemy side. Operators therefore cannot communicate their status or needs nor obtain 
expert advice.

	Ɇ This also means that the individual, likely traumatized staff members are unable to 
communicate with their families and friends. Uncertainties about the fate of their families, 
friends and community, who are possibly also in the war zone, create additional stress.

These boundary conditions create a higher susceptibility to operator error or omission.

After some duration of the war situation, questions of loyalty are sure to arise for the personnel, 
on the one hand the question of obedience towards the occupier, on the other loyalty towards 
their own country, but also towards their colleagues, the maintenance of nuclear safety and 
everything it entails, and towards their families and their safety. These potentially conflicting 
priorities may bring an employee to very different decisions.
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A first question is whether an employee will still come on duty at all, or will the motives to stay 
away (escape, self-protection from acts of war, protection of family…) prevail?

Another question is: How does an employee behave on the site—at the command of the 
occupier, or in a secret attempt to undermine efforts of the occupier, and how far would they 
go?

The intention of the attacker also plays a role. Do they want to take over the facility permanently 
because it is on their future territory, and do they want to win over the staff for themselves? 
Or do they rather want to let the situation deteriorate or even destroy the facility to harm the 
attacked side? Or perhaps both?

Maintenance 

A nuclear power plant requires regular maintenance and replacements of wearing parts to 
function safely. Everyday maintenance is largely the responsibility of the permanent crew of 
the nuclear power plant, as are the repeated checks of all safety-relevant systems. If the crew 
is under constant stress, as described above, some of this work may be forgotten, abridged, or 
omitted. In addition, the quality of this painstaking and highly skilled work almost inevitably 
declines due to stress and fatigue. The effects will become apparent above all in the medium 
term as the technical safety condition of the plant continuously declines. The longer the war 
situation lasts, the stronger these effects will become.

Other problems arise in the area of maintenance:

	Ɇ Spare parts must be delivered to the site. This requires a functioning order, payment, and 
transport chain. Also, the spare parts must be available at the supplier’s site.

	Ɇ Spare parts are partly obtained from foreign suppliers. Here, it matters whether the 
supplier is even willing to deliver to the nuclear power plant in the war zone and to what 
extent he is prevented from delivering, e.g., by sanctions.

	Ɇ Major maintenance work is carried out during the annual shutdown periods. These are 
usually carried out to a considerable extent by subcontractors. These companies would 
have to be prepared to come to the nuclear power plant located in the war zone; otherwise 
this work would have to be cancelled. 

	Ɇ Certain maintenance tasks require specialists from outside the plant. Especially in 
countries with smaller nuclear infrastructures, that often means personnel from another 
country. This raises the question of whether such personnel will or may be sent to the 
affected plant in the event of war. Such constraints would probably mean that some 
maintenance work would no longer be possible.

Inspection

Inspections are another tool of maintaining the safety of nuclear power plants. These are 
carried out either by the state supervisory authority and/or by commissioned third parties. To 
do this, these external persons must first be able to access the plant site. The war situation can 
be an obstacle in many ways.
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As representatives of the state power under war, state supervision will not be allowed into 
a nuclear power plant occupied by the adversary. This is also likely to apply to third parties 
unless they have come from the country of the aggressor also in pre-war times. It may also 
apply to external bodies like the International Atomic Energy Agency (IAEA).

Thus, supervision based on inspections and control is a tool for maintaining safety standards 
that cannot be applied in war situations.

Conclusion on Vulnerabilities of Nuclear Power Plants

Nuclear power plants are immediately vulnerable in war situations. This is directly due to the 
constant and permanent need for cooling. Extensive failure of the necessary electrical power or 
destruction of the cooling systems would lead to overheating of the reactor core. It is relatively 
unimportant whether this damage is intentional, unintentional, or of indeterminate cause and 
motivation. 

On the other hand, with increasing duration, the specific stress on the personnel and poorer 
maintenance worsens the operating conditions which also increases the probability of 
triggering serious accidents.

Specific Vulnerabilities of Spent Fuel Storage Facilities

Spent fuel elements are generally removed from the reactor during an annual (or somewhat less 
frequent) refueling interval. Because of their decay heat, they must remain cooled continuously. 
In principle, this is done either in wet or dry storage.

Wet storage facilities are water-filled storage pools in which the decay heat is dissipated via a 
cooling chain into a heat sink (ordinarily, an external body of water) by continuously circulating 
the heated water. Such wet storage facilities are present in all nuclear power plants, either in 
the reactor building or in the immediate vicinity in a separate building. Fuel elements that 
have been removed from the reactor are always stored in a pool first for cooling, radiological 
shielding, and access prevention. Because of many short-lived radioisotopes, these recently 
discharged fuel assemblies generate by far the greatest heat of any fuel outside the reactor 
vessel itself.

In some cases, several reactors will share a joint wet storage facility that, ordinarily will have 
significantly larger radioactive inventories than the pool of a single reactor.

Dry storage facilities are sites where casks loaded with spent fuel elements are located. Spent 
fuel elements can only be transferred to such storage casks after a decay period of several 
years. Some types place the casks outdoors, others in storage halls ranging from relatively light 
buildings to massive structures.

Cooling in dry storage facilities is achieved by heat dissipation from the storage container 
surface to the ambient air (“passive cooling”). Dry storage buildings must therefore be 
designed to let the ambient air flow through unhindered. Damage to one cask should not 
normally damage others but may make them inaccessible due to radioactive contamination.
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Direct Destruction

Direct fire of a spent fuel storage can be caused deliberately with the aim of destroying the 
facility or can be triggered by an “accidental hit” in the course of warfare.

Wet storage facilities have a concrete pool surrounded by a building. Insofar as the wet storage 
facility is located in the reactor building, the degree of protection against bombardment is 
similar to that of the reactor itself, though without the reactor’s own steel vessel. It should 
also be noted here that the level of protection of the reactor buildings against severe external 
impacts varies greatly between reactor designs. So does the level of protection of wet storage 
facilities in separate buildings.

In the case of wet storage, the main hazards are:

	Ɇ Devices somewhere in the cooling chain could be destroyed so the heat could no longer be 
dissipated. The cooling water would gradually evaporate. Depending on the quantity and 
age of the fuel, uncovering the fuel in typically days or weeks.

	Ɇ The storage pool itself could be destroyed. If it were destroyed, the fuel elements would 
be left in a disorderly pile and the pool water would escape. The coolant is thus lost. The 
fuel elements would probably self-ignite and release a very large share of their radioactive 
inventories. 

In the case of dry storage facilities, a direct hazard results from massive bombardment that 
destroys some containers or casks. The power necessary to penetrate the container or to create 
major destruction depends on the container design, including materials, geometry, and wall 
thickness. Tests show that, in principle, a massive storage container can be penetrated with 
modern weapons such as portable anti-tank missiles, which are designed to pierce up to about 
a meter of superstrong armor plate. However, the fuel inside would have to be ignited for there 
to be a major release of radioactivity.

If the dry storage facility has additional building structures (hall walls, shielding, etc.), these 
result in a certain weakening of the impact if they lie in the path of a projectile fired from 
outside. In this case, a stronger impact is required to reach and penetrate the container.

Power and Cooling Water Supply

Both types of spent fuel storage depend on electricity for monitoring. In both cases, however, 
there are longer time periods until non-indicated changes in the system can have a significant 
effect on safety.

The cooling system of wet storage facilities depends on electricity that can come from the 
power grid, from reactors onsite, or from an emergency generator. In principle, the failure 
conditions of electricity supply in wartime are similar to those discussed above for reactors. 

However, the water volume in the storage pool and the lower residual heat production 
compared to the reactor core result in significantly longer grace times. These are shortest in a 
wet storage facility receiving very hot fuel assemblies freshly unloaded from the reactor. If only 
fuel assemblies several decades old are stored, grace periods become very long (on the order of 
months). If the impact of war leads to the leakage or loss of the storage pool water, or inability 
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to replace it with normal or improvised makeup water, the grace periods are significantly 
reduced. 

In addition to the power supply, an intact cooling chain is also required to transfer residual 
heat from the storage pool water via heat exchangers to a heat sink such as an outside water 
body. Destruction at any point in the cooling chain would interrupt cooling until it is restored.

A failure of the power supply or the cooling chain over several days is therefore a cause for 
concern.

The cooling of dry storage facilities, on the other hand, is not dependent on a power supply and 
active cooling chains due to its passive system design.

Skilled Operating Staff

Skilled personnel are also required at spent fuel storage facilities. Their tasks focus on 
monitoring and maintenance. In the case of wet storage facilities, the cooling chain must be 
kept functioning. Here too, staff are similarly affected by the effects of war, as discussed above 
for reactors. But the smaller scope of the tasks and the much longer grace periods moderate 
the risk from personnel errors.

Possible Release Mechanisms and Scenarios 

Operating Nuclear Power Plant

In an operating nuclear power plant, the residual heat generation is so high that the lack of 
removal leads directly to core meltdown. How long it takes for core meltdown to occur after 
cooling failure depends on the specific reactor design, the exact current radioactive inventory, 
and especially the water content of the relevant systems. Studies of core-melt accidents 
calculated the delay until the start of meltdown ranging from significantly less than one hour 
to several hours. 

In addition, during a core meltdown, free hydrogen is formed at an early stage, which can 
explode under appropriate conditions (see events at Fukushima) and can significantly damage 
the reactor building (see Fukushima). Reactor safety studies also identified other mechanisms 
that can have an explosive effect (steam explosion from e.g. molten fuel dropping into water, or 
rapid chemical oxidation reactions).

Physics do not change under wartime conditions. If a core meltdown is triggered by the impact 
of weapons on the reactor building, more radioactivity is likely to escape because a damaged 
reactor enclosure cannot fulfil its intended containment purpose.

The core meltdown releases parts of the radioactive inventory into the environment. This can 
happen within hours of the start of the core meltdown. The quantities are sufficient to severely 
contaminate extensive areas around the nuclear power plant for decades, requiring relocation 
of the resident populations. Which areas are most affected depends on the weather conditions. 
Also, the staff can be affected.



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  262

As to the amount of radioactivity released, a wide range is possible, depending on the retention 
effect of building structures, the level of damage to the structures, and what mitigating 
measures by operating staff are carried out in time. Under wartime conditions, the upper end 
of the release range is probably to be expected. Heroic actions may not be effective or even 
possible.

In principle, the procedures apply to reactors in full-load operation as well as in partial-load 
operation. It is noteworthy that even a reactor that only generates its own demand is in part-
load operation and not shut down. It will therefore continue to generate more fission products.

Shutdown Nuclear Power Plant

A core meltdown is also possible when the reactor is shut down. However, the delay between 
cooling failure and core meltdown increases. The longer the reactor has been shut down, 
the less residual heat is produced (see Figure 47). In principle, however, a core meltdown in 
a reactor that has only been shut down for a few days or weeks can still lead to widespread 
contamination in the surrounding area.

Pool Storage

When the pool of a wet storage facility loses its cooling function, the water in the pool heats 
up and stays hot so long as more heat is added than removed. To do their job, the storage pools 
often contain the spent fuel elements accumulated from many reactor-years of operation. This 
results in a considerable heat production in total. The proportional contribution of the fuel 
assemblies that have only been unloaded for a short time is higher, in accordance with the 
decay curves shown above (see Figure 47 and Figure 49).

The integral heat production must be seen in relation to the available cooling water. The larger 
the heat added and the smaller the amount of cooling water, the faster the cooling water 
evaporates, until the fuel elements stand partly or wholly uncovered. No longer immersed in 
water, they then continue to heat up, become increasingly leaky, and release volatile and semi-
volatile radionuclides into the atmosphere above the storage pool. In the temperature range 
of 800°C, hydrogen formation also starts through chemical reaction of the fuel tube cladding, 
which on the one hand increases the radioactivity release because of the now more severely 
damaged tubes and on the other hand releases an explosive substance in the form of hydrogen 
that in turn could react as well. This occurs in parallel for all fuel assemblies in the affected 
pool. Also, around 800˚C, the zirconium metal that is typically the main component of the 
cladding (a tube containing the fuel pellets) can catch fire in air.1037 Without the cladding, and 
with the fire’s extra heat (in turn igniting more zirconium), more radioactivity escapes. 

Under these conditions, volatile and semi-volatile radioactive substances are released from the 
fuel elements in large quantities. These will enter the immediate and wider environment and 
cause widespread contamination.

The timescale of these processes ranges from days to many weeks, depending on the 
specific ratio of residual heat generation and water inventory. The time sequences accelerate 

1037 - Frank N. von Hippel and Michael Schoeppner, “Reducing the Danger from Fires in Spent Fuel Pools”, Science & Global Security, 
1 September 2016, see https://www.tandfonline.com/doi/full/10.1080/08929882.2016.1235382, accessed 17 July 2022.

https://www.tandfonline.com/doi/full/10.1080/08929882.2016.1235382


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  263

significantly when war- induced destruction lets water escape from the storage pool, 
eliminating the time buffer of slow evaporation.

“How successful is intervention under war conditions?”

Only after many years of decay of the fuel element inventory in a wet storage facility will a 
state be reached in which the residual heat is so low that, in case of loss of cooling, the pool 
water only warms without substantially faster evaporation. Only then would a mere failure 
of the cooling chain have no further consequences—though severe mechanical impacts could 
still lead to releases.

Because the heating is relatively slow (compared to a nuclear reactor core), releases could be 
limited by intervention; but how successful is intervention under war conditions?

In the case of a wet storage facility located directly in a reactor building, the question also 
arises as to how the conditions in the reactor and in the wet storage pool caused by war damage 
could influence each other.

Dry Storage

In dry storage facilities, only the destruction of container integrity can cause war-induced 
radioactivity releases. Casks remaining undamaged release no radioactivity. In the dry 
storage facility, the fuel assemblies are tightly packed in the individual casks. However, the 
casks themselves are spaced at greater intervals. This results in a lower overall density of 
heat compared with a wet storage facility. This geometry also reduces the potential for strong 
heating.

Factors affecting the size of release include:

	Ɇ The opening in the cask created by the destruction. Less can be released through a 
mere hole in the container wall than from a cask broken in pieces.

	Ɇ Incorporated mechanical energy. The impact of a weapon can lead to the disintegration 
of part of the fuel-assembly inventory into aerosol-sized particles.

	Ɇ Incorporated thermal energy. Insofar as the effects of war lead to fire in or around 
damaged containers, this energy component contributes to heating and thus to the 
increased discharge of radioactive substances.

	Ɇ Intensity of residual heat removal by the ambient air. It influences the temperature of 
the affected fuel elements; lower temperatures lead to less release.

Overall, noticeable releases of radioactive substances into the immediate vicinity can be 
expected from destroyed containers at a dry storage facility—more if munitions cause the 
spent fuel to shatter or burn.



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  264

TIMELINE: WAR IN UKRAINE
The risks described in this chapter are so far theoretical, but situations that could make them 
real are not far beyond some recent events reported from Ukraine and summarized next. It 
should be noted that the preceding text has been drafted in May 2022. It is striking to what 
extent—reportedly—many of the theoretical assumptions have turned into reality in the 
following months.

In a war situation, it is particularly difficult to verify whether certain reports cover indisputable 
facts, are exaggerated, or false. The warring parties, as well as organizations and individuals 
interacting with them, have an interest in a representation that is not necessarily objective. 

We have therefore refrained from attempting an objective account of what is happening in 
Ukraine with and at nuclear facilities. Nevertheless, some insight into the developments 
should be provided. Therefore, we have compiled the timeline below. It is based exclusively 
on two sources—the State Nuclear Regulatory Inspectorate of Ukraine (SNRIU) and the 
International Atomic Energy Agency (IAEA). Neither are neutral in this conflict, a situation 
requiring appropriate caution. Some of these statements have been shortened but all quotations 
are reproduced here without any modification, including to correct any seeming or obvious 
inconsistencies in wording, spelling, or grammar.

In addition, there have been various media reports about the situation of the staff in the 
Ukrainian nuclear power plants in the context of war. Some are in part based on site visits and 
local interviews. Again, while these investigations have been carried out by esteemed media 
outlets, it is impossible to independently assess many of the assertions. Such media reports 
include:

	Ɇ France Info, “Guerre en Ukraine : un employé de Tchernobyl raconte l’occupation russe et 
les négociations pour sauver la centrale nucléaire” [“War in Ukraine: a Chornobyl employee 
describes the Russian occupation and the negotiations to save the nuclear power plant”], 
13 April 2022.1038

	Ɇ Atomwirtschaft, “Nuclear Threat Resulting from Russian Military Occupation of Chornobyl 
Exclusion Zone”, May 2022.1039

	Ɇ Energy Intelligence, “Ukraine: Regulator Describes ‘Terrorism’ at Zaporozhye”, 
24 June 2022.1040

	Ɇ Ukrayinska Pravda, “Nuclear Threat Resulting from Russian Military Occupation of 
Chornobyl Exclusion Zone”, 26 June 2022.1041

1038 - Camille Magnard and Laurent Macchietti, “Guerre en Ukraine : un employé de Tchernobyl raconte l’occupation russe et les 
négociations pour sauver la centrale nucléaire”, Franceinfo, 13 April 2022 (in French), see https://www.francetvinfo.fr/monde/europe/
manifestations-en-ukraine/temoignage-guerre-en-ukraine-un-employe-de-tchernobyl-raconte-loccupation-russe-et-les-negociations-
pour-sauver-la-centrale-nucleaire_5079598.html, accessed 16 July 2022.

1039 - Anatolii V. Nosovskyi, Vyacheslav M. Shestopalov, et al., “Nuclear Threat Resulting from Russian Military Occupation 
of Chornobyl Exclusion Zone”, atw • International Journal for Nuclear Power, Vol. 67 , Issue 4, as distributed on yumpu.com, 
May 2022, see https://www.yumpu.com/de/document/read/66806990/atw-international-journal-for-nuclear-power-032022/36, 
accessed 16 July 2022.

1040 - Phil Chaffee, “Ukraine: Regulator Describes ‘Terrorism’ at Zaporozhye”, Energy Intelligence, 24 June 2022,  
see https://www.energyintel.com/00000181-910f-d7da-adc1-976f35b80000, accessed 16 July 2022.

1041 - Olena Roshchina, “A missile flew critically low above the South Ukraine Nuclear Power Plant – Energoatom”, Ukrayinska Pravda, 
26 June 2022, see https://www.pravda.com.ua/eng/news/2022/06/26/7354746/, accessed 16 July 2022.

https://www.francetvinfo.fr/monde/europe/manifestations-en-ukraine/temoignage-guerre-en-ukraine-un-employe-de-tchernobyl-raconte-loccupation-russe-et-les-negociations-pour-sauver-la-centrale-nucleaire_5079598.html
https://www.francetvinfo.fr/monde/europe/manifestations-en-ukraine/temoignage-guerre-en-ukraine-un-employe-de-tchernobyl-raconte-loccupation-russe-et-les-negociations-pour-sauver-la-centrale-nucleaire_5079598.html
https://www.francetvinfo.fr/monde/europe/manifestations-en-ukraine/temoignage-guerre-en-ukraine-un-employe-de-tchernobyl-raconte-loccupation-russe-et-les-negociations-pour-sauver-la-centrale-nucleaire_5079598.html
distributedhttps://www.energyintel.com/00000181-910f-d7da-adc1-976f35b80000
http://yumpu.com
https://www.yumpu.com/de/document/read/66806990/atw-international-journal-for-nuclear-power-032022/36
https://www.energyintel.com/00000181-910f-d7da-adc1-976f35b80000
https://www.pravda.com.ua/eng/news/2022/06/26/7354746/
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	Ɇ The New York Times, “Using Nuclear Reactors for Cover, Russians Lob Rockets at 
Ukrainians”, 1 August 2022.1042

TIMELINE
Note: This is a selection of official statements in chronological order by the International Atomic 
Energy Agency (IAEA) and the State Nuclear Regulatory Inspectorate of Ukraine (SNRIU).

  24 February 2022 · IAEA Director General Statement on the Situation in Ukraine1043

The International Atomic Energy Agency (IAEA) is following the situation in Ukraine with grave concern and 
is appealing for maximum restraint to avoid any action that may put the country’s nuclear facilities at risk, 
Director General Rafael Mariano Grossi said today.

In line with its mandate, the IAEA is closely monitoring developments in Ukraine with a special focus on the 
safety and security of its nuclear power plants and other nuclear-related facilities, he said.

(…) The Director General stressed that the IAEA General Conference – the annual gathering of all the 
organization’s Member States – adopted a decision in 2009 saying “any armed attack on and threat against 
nuclear facilities devoted to peaceful purposes constitutes a violation of the principles of the United Nations 
Charter, international law and the Statute of the Agency”.

  25 February 2022 · Updated information · radiation situation in exclusive zone1044 

As previously reported, the control levels of gamma radiation dose rate in the [Chernobyl] Exclusion zone 
were exceeded.

Experts of the Ecocenter connect this with disturbance of the top layer of soil from movement of a large 
number of radio [sic] heavy military machinery through the Exclusion zone and increase of air pollution.

The condition of Chernobyl nuclear facilities and other facilities is unchanged.

  2 March 2022 · Update 6 · IAEA Director General Statement on Situation in Ukraine1045

Russia has informed the International Atomic Energy Agency (IAEA) that its military forces have taken 
control of the territory around Ukraine’s Zaporizhzhya Nuclear Power Plant  (NPP), Director  General 
Rafael Mariano Grossi said today.

In an official letter to the Director General dated 1 March, the Permanent Mission of the Russian Federation 
to the International Organizations in Vienna also said personnel at the plant continued their “work on 
providing nuclear safety and monitoring radiation in normal mode of operation. The radiation levels remain 
normal.”

Earlier on 1  March, Ukraine informed the IAEA that all its nuclear power plants remained under the 
control of the national operator. In an update this morning, the State Nuclear Regulatory Inspectorate of 

1042 - Andrew E. Kramer, “Using Nuclear Reactors for Cover, Russians Lob Rockets at Ukrainians”, The New York Times, 1 August 2022, 
see https://www.nytimes.com/2022/08/01/world/europe/ukraine-south-counteroffensive-nuclear.html, accessed 1 August 2022.

1043 - IAEA, “IAEA Director General Statement on the Situation in Ukraine”, International Atomic Energy Agency, Press Release 
9/2022, 24 February 2022, Updated 13 March 2022, see https://www.iaea.org/newscenter/pressreleases/iaea-director-general-statement-
on-the-situation-in-ukraine, accessed 18 July 2022.

1044 - SNRIU, “Updated information – radiation situation in exclusive zone”, State Nuclear Regulatory Inspectorate of Ukraine, 
25 February 2022, see https://snriu.gov.ua/en/news/updated-information-radiation-situation-exclusive-zone, accessed 18 July 2022.

1045 - IAEA, “Update 6 – IAEA Director General Statement on Situation in Ukraine”, Press Release 15/2022, 2 March 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-6-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

https://www.nytimes.com/2022/08/01/world/europe/ukraine-south-counteroffensive-nuclear.html
https://www.iaea.org/newscenter/pressreleases/iaea-director-general-statement-on-the-situation-in-ukraine
https://www.iaea.org/newscenter/pressreleases/iaea-director-general-statement-on-the-situation-in-ukraine
https://snriu.gov.ua/en/news/updated-information-radiation-situation-exclusive-zone
https://www.iaea.org/newscenter/pressreleases/update-6-iaea-director-general-statement-on-situation-in-ukraine
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Ukraine (SNRIU) said it maintained communications with the country’s nuclear facilities and that the NPPs 
continued to operate normally.

The Zaporizhzhya plant is the largest of Ukraine’s NPP sites with six out of the country’s 15 nuclear energy 
reactors. (…)

The Director General has repeatedly stressed that any military or other action that could threaten the 
safety or security of Ukraine’s nuclear power plants must be avoided. He also said that operating staff 
must be able to fulfil their safety and security duties and have the capacity to make decisions free of undue 
pressure. (…)

  4 March 2022 · 06:00 · Information Notice on Zaporizhzhia NPP Status1046

On 4 March 2022, at about 01:00, the shelling of the Zaporizhzhia NPP site by the military forces of the 
Russian Federation started, what resulted in fires on the ZNPP site.

ZNPP power units remain intact, unit 1 reactor compartment auxiliary buildings have been damaged, which 
does not affect the safety of the unit. The systems and components important to the safety of the NPP are 
operational.

At present, no changes in the radiation situation have been registered. (…)

State of the power units:

B Unit 1 is in outage.

B Units 2, 3 cooling of nuclear installations.

B Unit 4 is in operation at 690 MW power.

B Unit 5, 6 cooling of nuclear installations.

  4 March 2022 · 15:00 · Updated information about Zaporizhzhia NPP1047 

The largest nuclear power plant in Europe, Zaporizhzhia NPP, was captured by the military troops of the 
Russian Federation after heavy fighting in the streets of Energodar.

As a result of artillery shelling of the ZNPP industrial site:

- the reactor compartment building of the ZNPP unit 1 was damaged;

- 2 artillery shells hit the area of the dry type spent nuclear fuel storage facility.

The degree of damage to the structures and systems of these nuclear installations and their impact on 
safety requires additional assessments based on the results of the comprehensive inspections by the special 
services of the Operating Organization.

The fire, which broke out at night due to the enemy shelling of the ZNPP industrial site, severely damaged 
the training center building located in the immediate vicinity of the ZNPP industrial site.

Operational personnel, who were on shift at the time of the Russian occupation of the ZNPP site, were 
forced to continue working at their workplaces for more than 24 hours. There are no killed or injured ones 
among the ZNPP personnel. Some of the personnel received medical care due to stress.

1046 - SNRIU, “Information Notice on Zaporizhzhia NPP Status (04 March 2022, 06:00)”, 4 March 2022,  
see https://snriu.gov.ua/en/news/information-notice-zaporizhzhia-npp-status-04-march-2022-0600, accessed 18 July 2022.

1047 - SNRIU, “Updated information about Zaporizhzhia NPP (15:00)”, 4 March 2022,  
see https://snriu.gov.ua/en/news/updated-information-about-zaporizhzhia-npp-1500, accessed 18 July 2022.

https://snriu.gov.ua/en/news/information-notice-zaporizhzhia-npp-status-04-march-2022-0600
https://snriu.gov.ua/en/news/updated-information-about-zaporizhzhia-npp-1500
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  6 March 2022 · Update 13 · IAEA Director General Statement on Situation in Ukraine1048

Ukraine informed the International Atomic Energy Agency (IAEA) today that although regular staff 
continued to operate the Zaporizhzhya Nuclear Power Plant (NPP), the plant management is now under 
orders from the commander of the Russian forces that took control of the site last week, Director General 
Rafael Mariano Grossi said.

Furthermore, Ukraine reports that any action of plant management – including measures related to the 
technical operation of the six reactor units – requires prior approval by the Russian commander.

The Director General expressed grave concern about this development as it contravenes one of the seven 
indispensable pillars of nuclear safety and security that he outlined at the meeting of the IAEA’s Board of 
Governors on 2 March, convened to address the safety, security and safeguards implications of the situation 
in Ukraine.

Pillar 3 states: “The operating staff must be able to fulfil their safety and security duties and have the 
capacity to make decisions free of undue pressure”.

In a second serious development, Ukraine has reported that the Russian forces at the site have switched 
off some mobile networks and the internet so that reliable information from the site cannot be obtained 
through the normal channels of communication. (…)

In one positive development, operational teams at the plant were now rotating in three shifts. But there 
were problems with availability and supply of food, which was having a negative impact on staff morale, the 
regulator said.

The regulator also reported that it was facing problems communicating with personnel at the 
Chornobyl NPP, which at the moment was only possible with e-mails. Russian forces took control of the site 
of the 1986 accident on 24 February. At the Chornobyl NPP, the staff of more than 200 technical personnel 
and guards have still not been able to rotate since 23 February, it said.

Director General Grossi has repeatedly stressed the importance of operating staff being able to rest to 
carry out their important jobs safely and securely.

“I call on those in effective control of the Chornobyl NPP to immediately allow staff there to rotate for the 
sake of safety and security,” he said.

In another concerning development, communications have also been lost with all enterprises and institutions 
in the port city of Mariupol that use Category 1-3 radiation sources and there was no information about 
their status, the regulator said. Such radioactive material can cause serious harm to people if not secured 
and managed properly. (…)

  7 March 2022 · Updated information about Zaporizhzhia NPP (ZNPP)1049 

As of 10:00, 2 units of the Zaporizhzhia NPP (ZNPP) are connected to the grid. One unit is under preventive 
maintenance and the others are shut down.

On 6 March 2022 at 16:06, the 750 kV high-voltage line was damaged and thus disconnected in the area of 
Vasylivka, Zaporizhia region, during fierce fighting.

According to management of ZNPP, which is under control of Russian troops, operational personnel monitor 
the condition of the power units and ensure their safe operation in accordance with the requirements of 
the operating procedures. (…)

1048 - IAEA, “Update 13 – IAEA Director General Statement on Situation in Ukraine”, Press Release 22/2022, 6 March 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-13-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

1049 - SNRIU, “Updated information about Zaporizhzhia NPP (ZNPP)”, 7 March 2022, see https://snriu.gov.ua/en/news/updated-
information-about-zaporizhzhia-npp-znpp, accessed 18 July 2022.

https://www.iaea.org/newscenter/pressreleases/update-13-iaea-director-general-statement-on-situation-in-ukraine
https://snriu.gov.ua/en/news/updated-information-about-zaporizhzhia-npp-znpp
https://snriu.gov.ua/en/news/updated-information-about-zaporizhzhia-npp-znpp
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The presence of armed enemy troops and heavy equipment on the territory of the Zaporizhzhia NPP and in 
Energodar creates psychological pressure on both NPP personnel and the population.

There are interruptions with mobile connection in the town, most internet providers do not work and 
there are food problems. All this has a negative impact on the emotional condition of the NPP staff and 
significantly affects the assurance of NPP nuclear and radiation safety.

  8 March 2022 · 11:00 · Update · ChNPP facilities1050

All Chornobyl NPP facilities located in the Exclusion Zone are under the military control of the aggressor 
country for the thirteenth day in a row, the Chornobyl NPP personnel has been courageously and heroically 
performing their functions without rotation to ensure the safe operation of the facilities.

Regulatory control over the state of nuclear and radiation safety at the Chornobyl  NPP site and in the 
Exclusion Zone is currently impossible to exercise.

Operation of the Automated Radiation Monitoring System of the Exclusion Zone has not been restored yet.

According to the information received from the Chornobyl NPP personnel through available communication 
channels, safety parameters of the Chornobyl NPP facilities are still within the standard limits.

Stationary and cellular telephone connection with the Chornobyl NPP personnel currently working at the 
NPP site, has not been restored.

Railway and motor traffic with the Chornobyl NPP have not been restored.

Operation of the high-voltage line HVL-330 “Lisova” has not been restored either.

Scheduled activities, maintenance and repair of systems and equipment of the Chornobyl NPP facilities, 
which must be performed by the day-time personnel, is not be performed since 24 February 2022 due to the 
occupation. In addition, the activities to be performed with the involvement of contracting organizations 
are not carried out.

  12 March 2022 · Zaporizhzhia NPP status update1051 

Zaporizhzhia NPP and the Enerhodar city are still under the control of Russian military units.

The current state of the power units remains unchanged: two units are in operation; two units are under 
repair; the rest are in the shutdown mode. Unit  1 outage and emergency repair of unit  6 transformer 
continue in the scope and using means currently available at the ZNPP in the conditions of the territory 
occupation by the enemy.

Two 750 kV high-voltage lines (Zaporizhzhia and South-Donbas) are still not connected, measures are being 
taken to restore the operability of damaged high-voltage lines. This issue is complicated by active hostilities 
in the areas of the lines damage.

Independent regulatory oversight over nuclear and radiation safety directly at the ZNPP site is currently 
not carried out due to the potential danger to life and health of the SNRIU state inspectors, as well as due 
to the damage to inspectors’ workplaces as a result of shelling and seizure of the Zaporizhzhia NPP by the 
occupiers. At the same time, the SNRIU continues to remain in constant contact with the ZNPP.

1050 - SNRIU, “ChNPP facilities, the situation update as of 08 March 2022, 11:00”, 8 March 2022,  
see https://snriu.gov.ua/en/news/chnpp-facilities-situation-update-08-march-2022-1100, accessed 18 July 2022.

1051 - SNRIU, “Zaporizhzhia NPP status update as of 12 March 2022”, 12 March 2022,  
see https://snriu.gov.ua/en/news/zaporizhzhia-npp-status-update-12-march-2022, accessed 18 July 2022.

https://snriu.gov.ua/en/news/chnpp-facilities-situation-update-08-march-2022-1100
https://snriu.gov.ua/en/news/zaporizhzhia-npp-status-update-12-march-2022
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According to information received from the ZNPP:

- operational personnel monitor the state of power units and ensure their safe operation in accordance 
with the requirements of the operating procedures;

- the rotation of both operational and day-time personnel is carried out;

- the ZNPP personnel continues carrying out walkdowns to detect and dispose of hazardous items that 
appeared on the site during the shelling and capture of the Zaporizhzhia NPP by Russian troops;

- the NPP automated radiation monitoring system and the automated radiation situation monitoring system 
for the control and observation areas operate in regular mode; no changes in the radiological situation at 
the NPP site or in the control area and observation area have been registered. (…)

  21 March 2022 · Update 28 · IAEA Director General Statement on Situation in Ukraine1052

Ukraine informed the International Atomic Energy Agency (IAEA) that the long-delayed rotation of 
technical staff at the Chornobyl Nuclear Power Plant (NPP) was completed today, enabling them to go 
home and rest for the first time since Russian forces took control of the site last month, Director General 
Rafael Mariano Grossi said.

Ukraine’s regulatory authority said about half of the outgoing shift of technical staff left the site of the 1986 
accident yesterday and the rest followed today, with the exception of thirteen staff members who declined 
to rotate. Most Ukrainian guards also remained at the site, it added.

Damaged roads and bridges had complicated the transportation of staff to the nearby city of Slavutych, the 
regulator said. The staff had been at Chornobyl since the day before Russian forces took control of the site 
on 24 February. They left after handing over operations to newly arrived Ukrainian colleagues who replaced 
them after nearly four weeks.

The new work shift also comes from Slavutych and includes two supervisors instead of the usual one to 
ensure that there is back-up available on the site, the regulator said. An agreement had been reached on 
how to organize future staff rotations at the NPP, where various radioactive waste management facilities 
are located, it said. (…)

  29 March 2022 · Information on the ZNPP current status1053 

The Zaporizhzhia NPP and Enerhodar city are occupied by the Russian military units since 4 March 2022. 
Apart from the aggressor-country military, representatives of the State Atomic Energy Corporation of the 
Russian Federation “Rosatom” are illegally present at the ZNPP site for a long time, the objective of their 
stay is unknown.

The ZNPP personnel and their families are under constant psychological pressure due to the presence of 
hostile military occupiers at the NPP site and in the satellite city, as well as a large number of military vehicles. 
Cases of detention of the NPP personnel by Russian invaders for interrogation have been registered.

We emphasize that psychological and physical pressure on the NPP personnel and their families 
significantly increases the probability of personnel error, which in turn can lead to emergencies and 
accidents [bold in the original].

Two ZNPP units are operating at power, the rest are under repair and in standby mode. (...)

1052 - IAEA, “Update 28 – IAEA Director General Statement on Situation in Ukraine”, Press Release 41/2022, 21 March 2022, 
see https://www.iaea.org/newscenter/pressreleases/update-28-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

1053 - SNRIU, “Information on the ZNPP current status (29.03.2022)”, 29 March 2022, see https://snriu.gov.ua/en/news/information-
znpp-current-status-29032022, accessed 18 July 2022.

https://www.iaea.org/newscenter/pressreleases/update-28-iaea-director-general-statement-on-situation-in-ukraine
https://snriu.gov.ua/en/news/information-znpp-current-status-29032022
https://snriu.gov.ua/en/news/information-znpp-current-status-29032022
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  1 April 2022 · Chornobyl NPP facilities, current situation1054 

According to the information provided by the Chornobyl NPP management, on 31  March  2022, at about 
20:00, the russian occupiers left the territory of the Chornobyl industrial site.

The radiation situation at the site and the parameters of the equipment controlled by the operational 
personnel of the Chornobyl NPP are within the limits set by the respective process procedures of nuclear 
installations.

Day-time and repair personnel, as well as personnel of contracting organizations are still missing at the 
Chornobyl site.

Currently, the SNRIU is comprehensively analyzing the possibility of resuming regulatory control over the 
state of nuclear and radiation safety at the Chornobyl NPP site and in the Exclusion Zone, as well as over the 
state of nuclear materials.

  20 April 2022 · Regarding power units on the sites of Ukrainian NPPs1055 

Power units at the Khmelnytskiy, South-Ukrainian and Rivne NPP sites are operated in normal mode.

From March 4, 2022, the Zaporizhzhia  NPP power units are currently under the control of the Russian 
occupation forces. After the capture of ZNPP, representatives of Rosatom arrived at the station by illegally 
crossing the state border of Ukraine.

Representatives of Rosatom, in the presence of the occupying forces, informed the management and 
staff of ZNPP about the intention to include the Ukrainian NPP in the structure of Rosatom. Subsequently, 
representatives of Rosatom began to monitor technological and management processes at ZNPP.

Due to the impossibility to independently and objectively carry out state supervision directly on the 
occupied NPP site, the duties of the Head of the Nuclear Safety Inspectorate at Zaporizhzhia NPP are 
temporarily assigned to the Director of the Department for Nuclear Safety - Deputy Chief State Inspector 
for Nuclear and radiation safety of Ukraine.

Representatives of the Russian Federation strictly forbid to carry out photo and video recording on the 
territory of ZNPP, there are threats (including the use of weapons) against persons who intend to do so.

  29 April 2022 ·  67 – IAEA Director General Statement on Situation in Ukraine1056

Ukraine formally informed the International Atomic Energy Agency (IAEA) today about the situation at the 
Zaporizhzhya Nuclear Power Plant (NPP), which is controlled by Russian forces but still operated by its 
Ukrainian staff, Director General Rafael Mariano Grossi said.

Ukraine said its nuclear specialists “continue to perform their duties and maintain, as far as possible during 
the war, the safety of the nuclear facilities” in the country.

Ukraine also said that Rosenergoatom – a unit of Russian state nuclear company Rosatom – had sent a 
group of nuclear specialists to the Zaporizhzhya NPP, naming eight. It said they demanded daily reports 
from plant management about “confidential issues” on the functioning of the NPP, covering aspects related 
to administration and management, maintenance and repair activities, security and access control, and 
management of nuclear fuel, spent fuel and radioactive wastes.

1054 - SNRIU, “Chornobyl NPP facilities, current situation (April 01, 2022)”, 1 April 2022,  
see https://snriu.gov.ua/en/news/chornobyl-npp-facilities-current-situation-april-01-2022, accessed 18 July 2022. 

1055 - SNRIU, “Regarding power units on the sites of Ukrainian NPPs”, 20 April 2022,  
see https://snriu.gov.ua/en/news/regarding-power-units-sites-ukrainian-npps, accessed 18 July 2022.

1056 - IAEA, “Update 67 – IAEA Director General Statement on Situation in Ukraine”, Press Release 87/2022, 29 April 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-67-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

https://snriu.gov.ua/en/news/chornobyl-npp-facilities-current-situation-april-01-2022
https://snriu.gov.ua/en/news/regarding-power-units-sites-ukrainian-npps
https://www.iaea.org/newscenter/pressreleases/update-67-iaea-director-general-statement-on-situation-in-ukraine
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Ukraine separately informed the IAEA today that personnel at the Zaporizhzhya NPP – the country’s largest 
with six reactors – were “working under unbelievable pressure”. (...)

  25 May 2022 · IAEA Grossi at Davos: Nuclear Power, Climate Change and Ukraine1057

(...) “You have bystanders, abstainers, analysts and you have problem solvers. You must have people who 
look at problems practically,” Mr Grossi said, describing the IAEA as a problem solver. He said the use of 
nuclear weapons was “unthinkable” and explained that the IAEA’s focus was on avoiding nuclear accidents 
derived from an attack on a nuclear power plant or the release of radioactive material. Mr Grossi added 
that the IAEA is seeking to visit Ukraine’s Zaporizhzhia Nuclear Power Station, under occupation by Russian 
forces, to verify that the 30,000 kg of plutonium and 40,000 kg of enriched uranium stored there have not 
been deviated for other uses. (...)

  27 May 2022 · The Public Call of Acting Head of the SNRIU to the International Atomic

Energy Agency1058 

The Public Call of Acting Head of the State Nuclear Regulatory Inspectorate of Ukraine – Chief State 
Inspector for Nuclear and Radiation Safety of Ukraine to the International Atomic Energy Agency 
(IAEA).

At night on March 4, 2022, the first in the world history forcible seizure of Zaporizhzhia NPP took place, as 
a result of shelling of which the armed forces of the russian federation killed three Ukrainian defenders and 
created unprecedented threats to the nuclear safety of the plant, which could lead to a catastrophe on a 
planetary scale.

After the seizure of Zaporizhzhia NPP, russian occupation forces – the military, along with representatives of 
the state russian companies Rosatom and Rosenergoatom - constantly terrorize and directly threaten the 
lives of the plant personnel and residents of the occupied city of Energodar.

The situation is aggravated by the constant missile attacks of the territory of Ukraine by rf, which, ignoring 
the possible risks and catastrophic consequences, directs them towards nuclear power plants. Cases of 
overflights of cruise missiles similar to the “Kalibr” were recorded over the South Ukraine NPP (04/16/2022), 
Khmelnytskyi NPP (04/25/2022) and Zaporizhzhia NPP (04/28/2022).

These acts of russia’s nuclear terrorism take place in the absence of a clear position and effective response 
from IAEA to Ukraine’s numerous appeals on this issue, which is why russian representatives are convinced 
of their impunity and take even more bold actions and statements. In particular, on May 1, 2022, referring to 
the “official position of IAEA and the statements of its representatives”, the so-called mayor of the occupied 
city of Energodar, appointed by the Russian military, stated that “the Agency did not record violations of the 
safe operation of ZNPP”.

Moreover, the management of IAEA not only encourages further escalation of ZNPP occupation, but also 
rebroadcasts the theses of the Kremlin propaganda. In particular, on May 25, 2022, in his speech to the 
audience of the Davos Economic Forum, IAEA Director General Rafael Mariano Grossi stated that allegedly 
“30,000  kg of plutonium and 40,000  kg of enriched uranium suitable for the manufacture of nuclear 
weapons” are stored at the russian-occupied Zaporizhzhia NPP. This is clear evidence that IAEA, represented 
by its Director General, is under the influence of russian propaganda and does not have reliable information.

The State Nuclear Regulatory Inspectorate of Ukraine categorically refutes the information about the 
alleged presence of plutonium and enriched uranium stocks at the Zaporizhzhia  NPP captured by the 

1057 - Michael Amdi Madsen, “IAEA Grossi at Davos: Nuclear Power, Climate Change and Ukraine”, Office of Public Information and 
Communication, IAEA, 25 May 2022, see https://www.iaea.org/newscenter/news/iaea-grossi-at-davos-nuclear-power-climate-change-
and-ukraine, accessed 18 July 2022.

1058 - SNRIU, “The Public Call of Acting Head of the SNRIU to the International Atomic Energy Agency”, 27 May 2022,  
see https://snriu.gov.ua/en/news/public-call-acting-head-snriu-international-atomic-energy-agency, accessed 18 July 2022. 

https://www.iaea.org/newscenter/news/iaea-grossi-at-davos-nuclear-power-climate-change-and-ukraine
https://www.iaea.org/newscenter/news/iaea-grossi-at-davos-nuclear-power-climate-change-and-ukraine
https://snriu.gov.ua/en/news/public-call-acting-head-snriu-international-atomic-energy-agency
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russians, and in general in Ukraine, which are suitable for the manufacture of nuclear weapons. It is well 
known to IAEA, which annually confirms in its Safeguards Implementation Report the fulfillment by Ukraine 
of its obligations regarding the exclusive peaceful use of nuclear material which is under its control.

We remind the world community that, in pursuance of the 2010 Washington Nuclear Security Summit 
Communiqué, Ukraine voluntarily disposed of all highly enriched uranium on its territory, which was an 
outstanding event that largely led to an overall positive assessment of the implementation of the nuclear 
security summit mechanism.

Neither plutonium nor enriched uranium, which can be used for military purposes, has been and is not 
stored at Zaporizhzhia NPP. Moreover, it is technically and politically impossible for Ukraine to manufacture 
and store weapons-grade plutonium or uranium, even in quantities of a few grams, due to the lack of 
technology and a political ban on its production. It is very sad that the odious lies of russian propaganda are 
being broadcast at a high level by a top IAEA official. At Zaporizhzhia NPP, as well as at all operating NPPs 
of Ukraine, nuclear fuel is used in the form of fuel assemblies with an enrichment of up to 5%, which is not 
suitable for the manufacture of nuclear weapons.

The SNRIU would like to remind, that in accordance with the Resolution of the IAEA Board of 
Governors GOV/2022/17 dated March 3, 2022 “Implications of the situation in Ukraine for security, physical 
protection and safeguards”, the rf must immediately stop all actions directed against nuclear facilities in 
Ukraine and return control over all seized nuclear installations to the Ukrainian side. Also, in accordance with 
paragraph 4 of this Resolution, the Director General of IAEA and the Agency Secretariat were instructed to 
monitor the situation in Ukraine and report to the Board of Governors on relevant violations and threats to 
the safety of nuclear facilities in Ukraine.

We call on Mr. Grossi to assist Ukraine in our demands for the immediate withdrawal of russian troops, 
military equipment and Rosatom personnel from ZNPP site and the city of Energodar, which would be 
the best guarantee for the safe operation of Zaporizhzhia NPP, as well as to demand to stop shelling the 
territory of Ukraine with cruise and operational-tactical missiles, since such shelling could potentially lead to 
a planetary catastrophe, greater in its consequences than Chornobyl and Fukushima accidents altogether.

  6 June 2022 · Grossi Expresses Concern to IAEA Board about Safeguards in Iran; 

Nuclear Safety, Security and Safeguards at Zaporizhzhya Nuclear Power Plant in Ukraine1059

(...) Mr Grossi emphatically reiterated his determination to lead an expert mission to the plant, saying: “We 
must find a solution to the hurdles preventing progress at Zaporizhzhya NPP. I will not stop pursuing this 
and I count on your active support.”

He noted that Ukraine’s government had last week called on him to lead such a mission, and that the 
Ukrainian regulator had earlier informed the IAEA that it had “lost control over the facility’s nuclear 
material”.

“One clear line of Ukrainian operational control and responsibility is vital, not only for the safety and 
security of Zaporizhzhya NPP, but also so that IAEA safeguards inspectors are able to continue to fulfil their 
regular, indispensable verification activities,” he said.

Mr Grossi spoke of the dire situation at the plant, the site of which remains under the control of Russian 
troops. He again pointed out the pressure on Ukrainian staff working at the plant and informed the Board 
about the concern that some spare parts were not getting to the plant due to supply chain interruptions. 
“This means now at least five of the seven indispensable pillars of nuclear safety and security have been 

1059 - Miklos Gaspar, “Grossi Expresses Concern to IAEA Board about Safeguards in Iran; Nuclear Safety, Security and Safeguards at 
Zaporizhzhya Nuclear Power Plant in Ukraine”, Office of Public Information and Communication, IAEA, 6 June 2022,  
see https://www.iaea.org/newscenter/news/grossi-expresses-concern-to-iaea-board-about-safeguards-in-iran-nuclear-safety-security-
and-safeguards-at-zaporizhzhya-nuclear-power-plant-in-ukraine, accessed 18 July 2022.

https://www.iaea.org/newscenter/news/grossi-expresses-concern-to-iaea-board-about-safeguards-in-iran-nuclear-safety-security-and-safeguards-at-zaporizhzhya-nuclear-power-plant-in-ukraine
https://www.iaea.org/newscenter/news/grossi-expresses-concern-to-iaea-board-about-safeguards-in-iran-nuclear-safety-security-and-safeguards-at-zaporizhzhya-nuclear-power-plant-in-ukraine
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compromised,” he said referring to the pillars he enumerated at the IAEA’s previous board meeting as 
essential to ensure safe and secure operations of any nuclear power plant. (...)

  24 June 2022 · Update 82 · IAEA Director General Statement on Situation in Ukraine1060

The International Atomic Energy Agency (IAEA) is increasingly concerned about the difficult conditions 
facing staff at Ukraine’s Zaporizhzhya Nuclear Power Plant (ZNPP) and it must go there as soon as possible 
to address this and other urgent issues, Director General Rafael Mariano Grossi said today.

Director General Grossi said he was continuing his determined efforts to agree, organize and head an IAEA-
led international mission to conduct essential nuclear safety, security and safeguards activities at the ZNPP, 
stressing again that “other considerations should not prevent” it from taking place.

The IAEA is aware of recent reports in the media and elsewhere indicating a deteriorating situation for 
Ukrainian staff at the country’s largest nuclear power plant (NPP), Director General Grossi said.

“The situation at this major nuclear power plant is clearly untenable. We are informed that Ukrainian staff 
are operating the facility under extremely stressful conditions while the site is under the control of Russian 
armed forces. The recent reports are very troubling and further deepen my concern about the well-being 
of personnel there,” he said.

The Director General noted that the seven indispensable pillars for ensuring nuclear safety and security in 
Ukraine that he outlined at the beginning of the military conflict include one stating that NPP staff “must 
be able to fulfil their safety and security duties and have the capacity to make decisions free of undue 
pressure”. (...)

  4 July 2022 · Update 85 · IAEA Director General Statement on Situation in Ukraine1061

The International Atomic Energy Agency (IAEA) and the Ukrainian operator of the country’s Zaporizhzhya 
Nuclear Power Plant  (ZNPP) have restored the remote transmission of safeguards data from the facility 
after a week-long interruption, Director General Rafael Mariano Grossi said today.

For the second time in a month, the IAEA on 25 June lost the connection to its safeguards surveillance 
systems installed at ZNPP. The IAEA worked with the operator to fix the problem and the transfer of data 
resumed on 1 July and has continued over the weekend, the Director General said. The previous time, the 
connection was lost for nearly two weeks, from 30 May until 12 June. (...)

  5 July 2022 · Supply of Spare Parts to Zaporizhzhia Plant ‘May Be Exhausted’: 

Ukraine Regulator1062

Interview of the Acting Chairman of the State Atomic Energy Regulatory Authority - Chief State Inspector 
for Nuclear Safety of Ukraine Oleg Korikov to the publication “S&P Global”.

The supply of spare parts to the Zaporizhzhia nuclear power plant in Ukraine may soon “be exhausted if we 
do not refill them,” the acting chief nuclear inspector for the Ukrainian nuclear regulator said in an interview 
in Brussels June 21.

1060 - IAEA, “Update 82 – IAEA Director General Statement on Situation in Ukraine”, Press Release 113/2022, 24 June 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-82-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

1061 - IAEA, “Update 85 – IAEA Director General Statement on Situation in Ukraine”, Press Release 119/2022, 4 July 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-85-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 18 July 2022.

1062 - SNRIU, “Supply of Spare Parts to Zaporizhzhia Plant ‘May Be Exhausted’: Ukraine Regulator”, 5 July 2022,  
see https://snriu.gov.ua/en/news/supply-spare-parts-zaporizhzhia-plant-may-be-exhausted-ukraine-regulator, 
accessed 23 August 2022.

https://www.iaea.org/newscenter/pressreleases/update-82-iaea-director-general-statement-on-situation-in-ukraine
https://www.iaea.org/newscenter/pressreleases/update-85-iaea-director-general-statement-on-situation-in-ukraine
https://snriu.gov.ua/en/news/supply-spare-parts-zaporizhzhia-plant-may-be-exhausted-ukraine-regulator
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Oleh Korikov, of the State Nuclear Inspectorate of Ukraine, noted that “all plants have spare parts” and that 
while the 6-GW Zaporizhzhia plant currently had all of the spare parts that it required, there was also at 
present no way to replenish such parts as the facility is currently controlled by Russia. The parts in question 
include valves, for example, and consumables that are used during plant operations, he said. (...)

The “situation at Zaporizhzhia remains complicated, ammunition is located directly at the plant, this is 
entirely unacceptable from a safety perspective, there are more than 50 Russian military vehicles on site at 
the plant, a lot of explosives are lying around the site of the plant, it is very dangerous,” he said. (...)

A “huge amount of infrastructure and manufacturing and production capacity in the country has already 
been destroyed” by the Russian attack, posing a “serious risk” to the continued supply of spare parts and 
replacement items to the country’s nuclear units, Korikov added.

Korikov also said that Ukrainian nuclear plants were also “under threat of missile attack, there are Russian 
cruise missiles flying over nuclear plants, including Zaporizhzhia, this creates clear risks of a nuclear accident.
(...)

  9 August 2022 · Update 89 · IAEA Director General Statement on Situation in Ukraine1063

Ukraine has informed the International Atomic Energy Agency (IAEA) that a shelling incident on Saturday 
near the dry spent fuel storage facility at the country’s Zaporizhzya Nuclear Power Plant  (ZNPP) caused 
some damage, but that available radiation measurements continued to show normal levels at the site, 
Director General Rafael Mariano Grossi said today.

According to Ukraine, Saturday’s event – which occurred a day after previous shelling damaged the plant’s 
external power supply system – injured a Ukrainian security guard at the ZNPP. It also damaged walls, a roof 
and windows in the area of the spent fuel storage facility, as well as communication cables that are part of 
its radiation control system, with a possible impact on the functioning of three radiation detection sensors, 
Ukraine told the IAEA. But there was no visible damage to the containers with spent nuclear fuel or to the 
protective perimeter of the facility. (...)

However, the shelling on Friday and Saturday at the ZNPP breached virtually all the seven indispensable 
nuclear safety and security pillars that the Director General outlined at the beginning of the conflict, 
including those related to a nuclear power plant’s physical integrity, functioning safety and security systems, 
staff and external power supplies. (...)

  19 August 2022 · Update 92 – IAEA Director General Statement on Situation in Ukraine1064

The Director General of the International Atomic Energy Agency (IAEA), Rafael Mariano Grossi, today 
renewed his urgent appeal for maximum military restraint in the area of Ukraine’s Zaporizhzya Nuclear 
Power Plant (ZNPP) following new signs of rising tension over Europe’s largest such facility. (...)

The Director General made his latest statement today in response to media reports and other information 
received by the IAEA in recent days indicating possible new nuclear safety and security risks related to the 
ZNPP, less than two weeks after shelling caused some damage at the plant, including impacting response 
activities in case of an emergency, that sparked widespread alarm about the situation there. (...)

1063 - IAEA, “Update 89 – IAEA Director General Statement on Situation in Ukraine”, Press Release 126/2022, 9 August 2022, 
see https://www.iaea.org/newscenter/pressreleases/update-89-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 23 August 2022.

1064 - IAEA, “Update 92 – IAEA Director General Statement on Situation in Ukraine”, Press Release 131/2022, 19 August 2022, 
see https://www.iaea.org/newscenter/pressreleases/update-92-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 23 August 2022.

https://www.iaea.org/newscenter/pressreleases/update-89-iaea-director-general-statement-on-situation-in-ukraine
https://www.iaea.org/newscenter/pressreleases/update-92-iaea-director-general-statement-on-situation-in-ukraine
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  22 August 2022 · According to Zaporizhzhia NPP shift supervisor information1065 

At 02:33 p.m. on August 22, 2022, the russian occupation troops shelled the Zaporizhzhia Thermal Power 
Plant (Zaporizhzhia TPP).

As a result of the shelling, the RSST -5;6 (reserve station service transformers) were damaged and the the 
communication line Zaporizhzhia NPP – Zaporizhzhia TPP (VL-330) line was disconnected.

At 06:33 p.m. the operation of the Zaporizhzhia NPP - Zaporizhzhia TPP (VL-330) line was renewed.

Information about the victims is being clarified.

  7 September 2022 · Update 99 · IAEA Director General Statement on Situation 

in Ukraine1066

Renewed shelling has damaged a back-up power line between Ukraine’s Zaporizhzhya Nuclear Power Plant 
(ZNPP) and a nearby thermal power station, further underlining significant nuclear safety risks at the facility, 
the International Atomic Energy Agency (IAEA) learnt at the site. (…)

But the damage to the 750/330 kilovolt (kV) line once again demonstrated the difficulties and vulnerabilities 
the ZNPP is facing when it comes to external power supplies. The ZNPP lost the connection to all its four 
main external power lines earlier during the conflict, the last one on 2 September. Of the three back-up lines 
between the ZNPP and the thermal power station, one is now damaged by shelling, while the two others are 
disconnected, senior Ukrainian operating staff informed IAEA experts present at the plant since last week.
(…)

  11 September 2022 · Update 100 · IAEA Director General Statement on Situation 

in Ukraine1067

„Yesterday evening’s restoration of a 330 kilovolt (kV) reserve line – which connects Europe’s largest 
nuclear power plant to the Ukrainian network through the switchyard of a thermal power station in the 
nearby city of Enerhodar – enabled the ZNPP to shut down its last operating reactor early this morning. 
This reactor had over the past week provided the ZNPP with power after the facility was disconnected from 
the grid. With the line restoration, electricity needed for nuclear safety at the ZNPP once again comes from 
the external grid. (…)

A secure off-site power supply from the grid and back-up power supply systems are essential for ensuring 
nuclear safety and preventing a nuclear accident, even when the reactors are no longer operating. This 
requirement is among the seven indispensable nuclear safety and security pillars that the Director General 
outlined at the beginning of the conflict. (…)

1065 - SNRIU, “State Nuclear Regulatory Inspectorate of Ukraine - According to Zaporizhzhia NPP shift supervisor information”, 
22 August 2022, see https://snriu.gov.ua/en/news/according-zaporizhzhya-npp-shift-supervisor-information, accessed 23 August 2022.

1066 - IAEA, “Update 99 – IAEA Director General Statement on Situation in Ukraine”, 7 September 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-99-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 17 September 2022.

1067 - IAEA, “Update 100 – IAEA Director General Statement on Situation in Ukraine”, 11 September 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-100-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 17 September 2022.

https://snriu.gov.ua/en/news/according-zaporizhzhya-npp-shift-supervisor-information
https://www.iaea.org/newscenter/pressreleases/update-99-iaea-director-general-statement-on-situation-in-ukraine
https://www.iaea.org/newscenter/pressreleases/update-100-iaea-director-general-statement-on-situation-in-ukraine
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  13 September 2022 · Update 102 · IAEA Director General Statement on Situation 

in Ukraine1068

“Ukrainian engineers have made further headway in repairing vital power infrastructure in the vicinity of 
the Zaporizhzhya Nuclear Power Plant (ZNPP), providing the plant with renewed access to a third back-up 
power line, the International Atomic Energy Agency (IAEA) was informed at the site today.

The 150 kilovolt (kV) back-up line was made available to the ZNPP again after the repair of an electrical 
switchyard at a nearby thermal power plant, a few days after it was damaged by shelling that also plunged 
the city of Enerhodar into darkness.

This means that all three back-up power lines to the ZNPP – Europe’s largest nuclear power plant – have 
been restored over the past few days. One of them, a 750/330 kilovolt (kV) line, is now providing the ZNPP 
with the external electricity it needs for cooling and other essential safety functions. The 330 kV and the 
150 kV lines are being held in reserve. All the ZNPP’s six reactors are in a cold shutdown state, but they still 
require power to maintain necessary safety functions. (…)

Despite these developments related to the plant’s power situation, Director General Rafael Mariano Grossi 
again stressed that the nuclear safety and security situation at the plant – held by Russian forces but 
operated by Ukrainian staff in the middle of a war zone – remained precarious. 

1068 - IAEA, “Update 102 – IAEA Director General Statement on Situation in Ukraine”, 13 September 2022,  
see https://www.iaea.org/newscenter/pressreleases/update-102-iaea-director-general-statement-on-situation-in-ukraine, 
accessed 17 September 2022.

https://www.iaea.org/newscenter/pressreleases/update-102-iaea-director-general-statement-on-situation-in-ukraine
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NUCLEAR POWER VS. 
RENEWABLE ENERGY 

DEPLOYMENT
INTRODUCTION
The past year has been seminal for climate change and energy security, nuclear power, and 
renewable energy.

In 2021, climate change was high on the political agenda as governments and companies 
prepared for the 26th meeting of the parties of the United Nations Framework Convention 
on Climate Change (COP26, UNFCCC) in November. This was to be a vital meeting of the 
UNFCCC as all parties were expected to review and revise their Nationally Determined 
Contributions  (NDCs), which contain their adaptation and mitigation plans until 2030 and 
therefore increase their carbon reduction plans. In preparation for COP26, the IEA published 
a report outlining a strategy for the energy sector to meet the temperature targets of the Paris 
Agreement and concluded that in their scenario, “by 2050, almost 90% of electricity generation 
comes from renewable sources, with wind and solar PV together accounting for nearly 70%.”1069 
This is a remarkable perspective from the IEA, which in its scenarios has so long systematically 
underestimated and downplayed the role for renewable energy.

While most countries did increase the ambition on their climate mitigation goals, some for 
2030, including the E.U. members, Japan, the U.K. and U.S., others, including China, India, and 
Russia, agreed to mid-century carbon neutrality targets. Furthermore, a number of sectorial 
deals were announced, and re-announced, for mitigation and adaption, including the Powering 
Past Coal Alliance, an agreement to end the financing of international fossil fuels, all of which 
are likely to accelerate the reduction in the use of gas, coal and oil in the power sector. The IEA 
went as far as suggesting that a combination of the announcements made before and during 
COP26 could potentially restrict the increase in global temperatures to 1.8 degrees above pre-
industrial levels.1070 However, this scenario assessment relies very heavily on countries all 
meeting their short-term goals and the midcentury carbon neutrality plans, which is seen by 
many as optimistic especially given 2030 mitigation targets are far from being met. According 
to Climate Action Tracker “without increased government action, the world will still emit 
twice the greenhouse gas emissions in 2030 than is allowed under the 1.5°C limit of the Paris 
Agreement. The world is heading to a warming of 2.4°C with 2030 targets and even higher, 
2.7°C, with current policies”.1071

1069 - IEA, “Net Zero by 2050 – A Roadmap for the Global Energy Sector”, International Energy Agency, May 2021,  
see https://www.iea.org/reports/net-zero-by-2050, accessed 6 June 2021.

1070 - Fatih Birol, “COP26 climate pledges could help limit global warming to 1.8 °C, but implementing them will be the key”, 
International Energy Agency, 4 November 2021, see https://www.iea.org/commentaries/cop26-climate-pledges-could-help-limit-global-
warming-to-1-8-c-but-implementing-them-will-be-the-key, accessed 10 July 2022.

1071 - Climate Action Tracker, “Glasgow’s 2030 credibility gap: net zero’s lip service to climate action”, 3 June 2022, 
see https://climateactiontracker.org/publications/despite-glasgow-climate-pact-2030-climate-target-updates-have-stalled/, 
accessed 24 August 2022.

https://www.iea.org/reports/net-zero-by-2050
https://www.iea.org/commentaries/cop26-climate-pledges-could-help-limit-global-warming-to-1-8-c-but-implementing-them-will-be-the-key
https://www.iea.org/commentaries/cop26-climate-pledges-could-help-limit-global-warming-to-1-8-c-but-implementing-them-will-be-the-key
https://climateactiontracker.org/publications/despite-glasgow-climate-pact-2030-climate-target-updates-have-stalled/
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The invasion of Ukraine has significantly increased the focus on energy security and has 
highlighted the problems of dependency, especially of a single source, on fossil fuel imports. 
This has led to further discussions on and interests in non-fossil fuel energy sources including 
renewable energies and nuclear power. However, as is demonstrated in this chapter, renewables 
outcompete nuclear power and in fact fossil fuels in the majority of markets as they are 
cheaper and faster to build and ultimately produce less expensive power. Consequently, more 
investment is taking place in renewables, which leads to lower prices and more deployment 
experience, creating a virtuous circle in which renewables are becoming cheaper than all other 
forms of electricity generation. 

INVESTMENT
Figure 50 compares the annual investment decisions for constructing new nuclear plants with 
those for renewable energy since 2004. Construction began on 10 reactors in 2021, up from 
five in 2020, six in China, two in India and one each in Russia and Turkey. The total reported 
and estimated investment for the construction of the 2021-projects is around US$24 billion1072 
for 8.8 GW. During 2021, the total investment in non-hydro renewables globally, despite the 
economic impact of the COVID-19 pandemic, was US$366  billion, of which the individual 
investments in wind and solar were US$146 billion in wind power and US$204 billion in solar. 
This means that by the rough calculations of WNISR the nuclear investment represents about 
7 percent of the renewable total. This corresponds to the assessment by Ren21 which concludes 
that investment in the power sector in 2021 was 69 percent renewable, 23 percent fossil fuels 
and 8 percent nuclear.1073

Globally, the relative importance of Europe and North America for renewable energy 
investments diminished with the rise of Asia, especially China (see Figure 51), although that 
relative dominance shrank in recent years. The combined investment in Europe and the 
U.S. in 2021 was similar to that of China and between them the three blocs make up nearly 
three quarters of all renewable investment in the world. Chinese nominal-dollar renewable 
investment rose from US$26 billion in 2008 to US$142 billion in 2017 before a steep cut, in 
2018, and investment in 2021 has only just returned to this level ($137 billion).

1072 - This includes a very low reported cost for the two VVER reactors (Tianwan-7 and Xudabao-3) being built in China, which were 
part of a four-reactor deal reported as costing only 20 billion yuan (US$3 billion).

1073 - REN21, “Renewables 2022—Global Status Report”, June 2022, p. 181, see https://www.ren21.net/reports/global-status-report/, 
accessed 10 July 2022.

https://www.ren21.net/reports/global-status-report/
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Figure 50 · Global Investment Decisions in Renewables and Nuclear Power 2004–2021 

Sources: REN21 2022 and WNISR Original Research, 2022

Note:

*In the absence of comprehensive, publicly available investment estimates for nuclear power by year, and to simplify the approach, WNISR includes the total 
projected investment costs in the year in which construction was started, rather than spreading them out over the entire construction period. Furthermore, 
nuclear investment figures do not include revised budgets if—as generally is the case—cost overruns occur.
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TECHNOLOGY COSTS
The annual Levelized Cost of Energy  (LCOE) analysis for the U.S. last updated by Lazard, 
one of the oldest banks in the world, in October 2021,1074 suggests that unsubsidized average 
electricity generating costs declined on average between 2009 and 2021 in the case of solar PV 
(crystalline, utility-scale) from US$359 to US$36 per MWh, a fall of 90 percent, and for wind 
from US$135 to US$38 per MWh (a 72 percent fall), while nuclear power costs went up from 
US$123 to US$167 per MWh, an increase of 36 percent (see Figure 52).
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Figure 52 · The Declining Costs of Renewables vs. Traditional Power Sources

Source: Lazard Estimates, 2021

Notes

LCOE=Levelized Cost of Energy

*This graph reflects the average of unsubsidized high and low LCOE range for a given version of LCOE study. It primarily relates to the North American 
renewable energy landscape but reflects broader/global cost declines.

Globally, the cost of renewables is now significantly below that of either nuclear power or 
gas. According to a 2020 Bloomberg New Energy Finance  (BNEF) analysis, wind and solar 
power are now the cheapest form of new electricity in most of the world. Furthermore, BNEF 
anticipated that it will be more expensive to operate existing coal or natural gas power plants 
within five years than to build new solar or wind farms.1075

In their annual review of renewable energy costs, the International Renewable Energy 
Agency (IRENA) concludes that in the single year 2021, the global weighted-average LCOE from 

1074 - Lazard, “Lazard’s Levelized Cost of Energy Analysis —Version 15.0”, October 2021,  
see https://www.lazard.com/media/451905/lazards-levelized-cost-of-energy-version-150-vf.pdf, accessed 17 July 2022.

1075 - Jeremy Hodges, “Wind, Solar Are Cheapest Power Source In Most Places, BNEF Says”, Bloomberg, 19 October 2020,  
see https://www.bloomberg.com/news/articles/2020-10-19/wind-solar-are-cheapest-power-source-in-most-places-bnef-says, 
accessed 6 June 2021.

https://www.lazard.com/media/451905/lazards-levelized-cost-of-energy-version-150-vf.pdf
https://www.bloomberg.com/news/articles/2020-10-19/wind-solar-are-cheapest-power-source-in-most-places-bnef-says
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new capacity additions of onshore wind declined by 15 percent to US$33/MWh compared to 
2020. Over the same period, the LCOE of utility-scale photovoltaics was also down 13 percent, 
nearly double the rate the year before.1076

IRENA agrees with BNEF and calculated that 800 GW of existing coal-fired capacity in the 
world have higher operating costs than new utility-scale solar PV at US$57/MWh and onshore 
wind at US$39/MWh, including US$5/MWh for additional system integration costs. Replacing 
these coal-fired plants would cut annual system costs by US$32  billion per year and reduce 
annual emissions by around 3 billion tons of CO₂.1077

The same logic applies to the operation of nuclear power plants. The running of aging nuclear 
power plants generally leads to higher operating and maintenance costs. Only in the U.S., 
the nuclear industry has claimed a cost reduction of 35 percent since 2012 to US$29.4/MWh 
in 2020—the lowest since the collection of industry-wide data in 2002—in particular due 
to a 57  percent drop in capital expenditures over the period.1078 The analyses of potential 
implications on safety and security are not within the scope of this report. The U.S. nuclear 
operators have managed an impressive load factor of around 90 percent for most of the past 
two decades. That helps managing costs.

INSTALLED CAPACITY AND 
ELECTRICITY GENERATION
The continuing fall in the construction costs of renewables means that there is still an even 
greater rise in the net annual increase in installed capacity when investment increases. In 
total, a record 314 GW of renewable energy capacity (including hydro) was installed in 2021, 
according to REN21, an increase of 17 percent over the addition in the previous year.1079

The pace of wind power deployment has picked up again in 2021 with a net increase in global 
capacity of 92  GW, according to IRENA, leading to a global installed capacity of 823.5  GW. 
Importantly, significant growth has been seen in the installation of offshore wind, particularly 
in China and the U.S.

Solar PV deployment continues to boom, with an additional 138  GW according to IRENA 
(175 GW according to REN21) being installed in 2021, and increase in 25 percent, taking the 
global total to 848.5 GW (942 GW according to REN21).

1076 - IRENA, “Renewable Power Generation Costs in 2021”, International Renewable Energy Agency, July 2022,  
see https://www.irena.org/publications/2022/Jul/Renewable-Power-Generation-Costs-in-2021, accessed 13 July 2022.

1077 - Ibidem.

1078 - NEI, “Nuclear Costs in Context”, Nuclear Energy Institute, November 2021,  
see https://www.nei.org/resources/reports-briefs/nuclear-costs-in-context, accessed 15 September 2022.

1079 - REN21, “Renewables 2022—Global Status Report”, June 2022, op. cit.

https://www.irena.org/publications/2022/Jul/Renewable-Power-Generation-Costs-in-2021
https://www.nei.org/resources/reports-briefs/nuclear-costs-in-context
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Figure 53 · Variation of Wind, Solar and Nuclear Capacity and Electricity Production in the World

Sources: WNISR with IAEA-PRIS, IRENA, BP Statistical Review, 2022

Note pertaining to Figure 53 to Figure 56: Unless otherwise indicated, production data for nuclear are net generation, according to IAEA-PRIS; renewables 
gross data (and gross production for nuclear when explicitly indicated) are from BP Statistical Review. Installed capacity data are from IRENA for wind and 
solar and based on IAEA-PRIS for nuclear.

Figure 53 illustrates the extent to which renewables have been deployed since the start of the 
millennium, an increase in capacity of 807 GW for wind and of 847 GW for solar, according to 
IRENA, compared to the relative stagnation of nuclear power capacity, which over this period 
increased by around 40  GW, including all reactors currently in Long-Term Outage  (LTO). 
Considering that 25.4 GW of nuclear power were in LTO as of the end of 2021, and thus not 
generating any power, the balance is an addition of just about 14  GW operating capacity 
compared to 2000.

The characteristics of electricity generating technologies vary due to different load factors. In 
general, over the year, operating nuclear power plants produce more electricity per installed 
MW than renewables. However, as can be seen in Figure 53, compared to 1997, when the Kyoto 
Protocol was signed, there has been an additional 1,850 TWh of wind power and 1,032 TWh 
more solar power generated in 2021, compared to an additional 390 TWh (net)1080 of nuclear 
energy. In other words, over that 23-year period, wind turbines added 4.7-times more low-
carbon electricity to the world’s grids than nuclear power added, while solar panels contributed 
2.6 times more to the increase.

In 2021, according to BP, the annual global growth rates for the gross generation from wind 
power were 17.0 percent (11.9 percent in 2020), 22.3 percent (20.9 percent in 2020) for solar PV, 
and 4.2 percent (3.9 percent according to IAEA-PRIS) for nuclear power.

1080 - Unless otherwise indicated, production data for renewables are in gross TWh from BP, nuclear production data are usually net 
TWh from IAEA-PRIS, gross nuclear TWh numbers are also from BP.
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The growth of renewable energy is now not only outcompeting nuclear power but is rapidly 
overtaking fossil fuels and has become the source of economic choice for new generation. 
Figure  54 shows the extent to which, over the past decade, different energy sources have 
increased their electricity production. The energy source that has provided the greatest 
amount of additional electricity over the past decade is non-hydro renewables, generating an 
additional 2,749 TWh of power. The sector with the next largest growth was gas, then coal 
and hydro. Nuclear was the second smallest, with a net increase over the past decade of just 
148 TWh, eighteen times less than the growth in non-hydro renewables.

© WNISR - Mycle Schneider Consulting
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© WNISR - Mycle Schneider Consulting
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In 2019, for the first time, non-hydro renewables—solar, wind, and mainly biomass—generated 
more power than nuclear plants

In 2020, with the significant drop of nuclear output, the gap widened, and renewables generated 
globally 16.5 percent more electricity than nuclear reactors.

In 2021, wind and solar alone reached a 10.2 percent share of power generation, “the first time, 
wind and solar power have provided more than 10 percent of global power and surpassing the 
contribution of nuclear energy”, as BP notes in its Statistical Review 2022.

“The individual installed capacity of both solar and wind 
is exceeding double that of nuclear power.”

While nuclear generation slightly recovered in 2021, it remained below the 2019 level and the 
gap has almost doubled in size: non-hydro renewables generated 30.6 percent more power than 
nuclear plants and, for the first time, the combined output of solar and wind alone is exceeding 
that of nuclear power. It took these industries just 20 years to achieve what the nuclear industry 
took more than half a century to accomplish (see Figure 55).

As Figure 56 shows, for the first time:

	Ɇ the installed solar capacity exceeds that of wind;

	Ɇ the individual installed capacity of both solar and wind is exceeding double that of nuclear 
power. 
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STATUS AND TRENDS IN CHINA, THE EUROPEAN 
UNION, INDIA, AND THE UNITED STATES

China

China remains one of the most important countries in terms of renewable energy 
manufacturing and deployment, and the latest Ernst  &  Young Renewable Energy Country 
Attractiveness index has once again China in second spot behind the U.S.1081 China was the 
global leader prior to October 2019.

In 2021, electricity consumption in China increased by 10.4 percent, compared to an average 
increase of 7.1 percent in the previous two years.1082 In the case of China, there is usually a 
range of numbers for capacity and production volumes of energy, depending on the references, 
especially for renewable sources. 

In 2021, renewable-energy-based gross power generation grew faster than any other energy 
sources, with wind producing 656 TWh, solar, 327 TWh, compared to 407.5 TWh (383 TWh 
net) for nuclear and 1,300 TWh for hydro, according to data from BP (see Figure 58). Thus, 
wind turbines generated 71 percent more power than nuclear reactors and solar remained just 
15 percent short of the nuclear output.
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Figure 57 · Nuclear vs Non-Hydro Renewables in China, 2000–2021

Source: BP Statistical Review, 2022

1081 - EY, “Renewable Energy Country Attractiveness Index (RECAI)—59th Edition”, May 2022, see https://assets.ey.com/content/
dam/ey-sites/ey-com/en_gl/topics/power-and-utilities/ey-recai-59-edition-full-report-may-2022.pdf, accessed 25 August 2022.

1082 - CEC, “Data of Electricity Consumption (Jan to Dec 2021)”, China Electricity Council, 30 January 2021; and CEC, “CEC 
Released the Annual Report on Development of China’s Power Industry 2022”, 11 July 2022, see http://english.cec.org.cn/#/
newsdetails?id=1550040674299142145, accessed 26 August 2022.

https://assets.ey.com/content/dam/ey-sites/ey-com/en_gl/topics/power-and-utilities/ey-recai-59-edition-full-report-may-2022.pdf
https://assets.ey.com/content/dam/ey-sites/ey-com/en_gl/topics/power-and-utilities/ey-recai-59-edition-full-report-may-2022.pdf
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Especially the solar developments are accelerating in a breathtaking manner. After having 
added a record 53  GW in 2021, the first half of 2022 saw 31  GW connected to the grid, an 
increase of 137 percent over the first half of 2021.1083

Nuclear output grew by an impressive 5.4 times between 2010 and 2021, while wind increased 
13  times and solar over 450  times. As can be seen in Figure 57 based on data published by 
BP (which differ slightly from that published by Chinese organizations) the total amount of 
energy generated by non-hydro renewables in 2021 is more than double that by nuclear power. 
This growth is all the more remarkable as these technologies only surpassed nuclear power a 
decade ago, and China is by far the world’s leading developer of nuclear power. 
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China’s energy and climate policies are determined primarily by five-year plans and the 
National Energy Strategy (2016–2030), set initially on the national level and then translated 
into provincial- and city-level targets. In March 2021, the Central Government announced its 
intentions for the 14th Five Year Plan (2021–2025), suggesting that the share of non-fossil fuels 
in the energy mix increase to 20 percent, up from 15 percent in the current 5-year plan. Key 
high-level targets for the energy sector were also to improve the economy’s energy intensity by 
13.5 percent and carbon intensity by 18 percent over these five years.

In January 2022, the government published the paper “14th Five Year Plan for a Modern 
Energy System” which gives more details of the plans for the power sector through to 2025. 
The report, even though it was published before the start of the Russian invasion of Ukraine, 
refocuses the energy sector towards security. Gone is a specific consumption target and in 
is a target on production capacity. For the first time the plans set a target for the non-fossil 
generation, rather than specific targets for renewables or wind power. The plan is that by 2025, 

1083 - David Stanway, “China solar installations more than double in first half - assn”, Reuters, 21 July 2022,  
see https://www.reuters.com/business/energy/china-solar-installations-more-than-double-first-half-assn-2022-07-21/, 
accessed 25 July 2022.

https://www.reuters.com/business/energy/china-solar-installations-more-than-double-first-half-assn-2022-07-21/
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39 percent of power should be generated by non-fossil sources.1084 According to BP, non-fossil 
sources in 2021 provided 33.5 percent of power of which 15.2 percent from hydro, 13.5 percent 
from non-hydro renewables and 4.8 percent from nuclear power. 

China’s initial NDC submission to the UNFCCC in 2015 indicated that it would aim to peak 
CO₂ emissions around 2030 and make best efforts to peak early. In September 2020, to the 
surprise of many, President Xi said China would aim to have CO₂ emissions peak before 2030 
and achieve carbon neutrality by 2060. The new target is in line with previous announcements. 
At the U.N. Climate Ambition Summit in December 2020, President Xi announced that China 
would lower its CO₂ emissions per unit of GDP by 65 percent from 2005 levels and increase 
the share of non-fossil fuels in primary energy consumption to around 25 percent by 2030—
a welcome announcement since in 2021, according to BP data, coal accounted for more than 
half (54.7 percent) of the country’s total primary energy consumption, while oil represented 
19.4 percent and natural gas 8.6 percent, which compares to hydroelectricity with 7.8 percent, 
non-hydro renewables 7.2 percent and nuclear 2.3 percent. This target is for energy as a whole, 
and it is suggested that by 2030 at least 40 percent of electricity will come from non-fossils1085 
In order to achieve this goal, President Xi pledged an additional combined 1,200 GW of solar 
and wind capacity by 2030, which, while representing a vast increase from current installed 
capacity levels, is along current trajectories, rather than a step-change in the rate of growth.1086

The targets for nuclear are less clear, but some government researchers suggest it could be 
about 130 GW by 2030, a more than doubling of current capacity.1087 However, such targets are 
unlikely, given the long construction times of nuclear—in most countries at least five years, 
ten years on global average, and even in China an average of six years over the past decade—
with only 19.5 GW under construction as of end of 2021, of which around 11 GW expected to 
come online by the end of 2025. Therefore, at best, China will have a total of 61 GW of nuclear 
capacity operating by the end of the 14th  Five Year Plan. The total capacity operating and 
under construction as of 1 July 2022 represents around 72 GW. Therefore 100 GW of operating 
nuclear capacity by 2030 seems more realistic, which would still make it the world’s largest 
reactor fleet, but an order of magnitude below the installed capacity and significantly below 
the output of each, solar and wind, individually.

1084 - China Dialogue, “New five-year plan for energy: long on system building, short on decarbonisation”, 24 March 2022,  
see https://chinadialogue.net/en/digest/new-five-year-plan-for-energy-long-on-system-building-short-on-decarbonisation/, 
accessed 10 July 2022.

1085 - Muyu Xu and David Stanway, “China plans to raise minimum renewable power purchase to 40% by 2030: government 
document”, Reuters, 10 February 2021, see https://www.reuters.com/article/us-china-climatechange-renewables-idUSKBN2AA0BA, 
accessed 2 June 2021.

1086 - Lin Jiang and He Gang, “China can benefit from a more ambitious 2030 solar and wind target”, China Dialogue, 2 February 2021, 
see https://chinadialogue.net/en/energy/china-can-benefit-from-a-more-ambitious-2030-solar-and-wind-target/, accessed 2 June 2021.

1087 - Jason Rogers and Feifei Shen, “China to miss nuclear energy target this year, but has eyes set on dominating sector by 2030”, 
The Print, 2 June 2020, see https://theprint.in/world/china-to-miss-nuclear-energy-target-this-year-but-has-eyes-set-on-dominating-
sector-by-2030/433899/, accessed 2 June 2021.

https://chinadialogue.net/en/digest/new-five-year-plan-for-energy-long-on-system-building-short-on-decarbonisation/
https://www.reuters.com/article/us-china-climatechange-renewables-idUSKBN2AA0BA
https://chinadialogue.net/en/energy/china-can-benefit-from-a-more-ambitious-2030-solar-and-wind-target/
https://theprint.in/world/china-to-miss-nuclear-energy-target-this-year-but-has-eyes-set-on-dominating-sector-by-2030/433899/
https://theprint.in/world/china-to-miss-nuclear-energy-target-this-year-but-has-eyes-set-on-dominating-sector-by-2030/433899/
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European Union 

Between 2019 and 2020, electricity demand in the E.U. fell 3.5 percent (-100 TWh) but recovered 
nearly all of the decline in 2021, rising 3.4 percent (+95 TWh) year-on-year, although underlying 
weather-related factors indicate that a full return to pre-COVID levels has not occurred. 

In 2021, renewable electricity generation in the E.U. reached a new record of 1,068  TWh, a 
1 percent increase (+12 TWh) year-on-year—a 9 percent (+88 TWh) jump compared to 2019—
and accounted for 37 percent of the E.U.’s electricity production in 2021, up from 34 percent in 
2019.1088 (See Figure 59).

In comparison nuclear power produced 733 TWh gross (699 TWh net)—around 7 percent more 
than the previous year—but about 4 percent lower (-32 TWh) than in 2019, primarily caused by 
reactor closures and the mediocre performance of the French nuclear fleet. Nuclear accounted 
for 26 percent of E.U. electricity production in 2021, down from 29 percent ten years ago.1089 

In 2021, natural gas still accounted for 19  percent of the total electricity generation, coal 
15  percent, and oil 1.5  percent. Based on BP-data, their respective share in primary energy 
consumption represented 11.2 percent for coal, 23.8 percent for natural gas and 35.5 percent for 
oil.

© WNISR - Mycle Schneider Consulting
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Figure 59 · Electricity Generation in the EU27 by Fuel, 2012–2021

Sources: IAEA-PRIS, Agora Energiewende and Ember, 2022

Since 2000, wind added 175  GW of installed capacity, solar 157  GW, while nuclear declined 
by 24 GW. Since the signature of the Kyoto Protocol in 1997, wind and solar increased annual 
production by 380.5  TWh and 159  TWh respectively, while nuclear generated 97  TWh less 
power (-106 TWh gross) (see Figure 60 and Figure 61).

1088 - Ember, “European Electricity Review 2022”, 1 February 2022, see https://ember-climate.org/insights/research/european-
electricity-review-2022/, accessed 18 June 2022.

1089 - Ibidem. 

https://ember-climate.org/insights/research/european-electricity-review-2022/
https://ember-climate.org/insights/research/european-electricity-review-2022/
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Sources: WNISR with IAEA-PRIS, IRENA, EMBER, Eurostat, 2022

In September 2020, the European Commission proposed to increase the E.U.’s greenhouse 
gases  (GHG) reduction-target to at least 55  percent by 2030 from 1990 levels, up from the 
40-percent minimum target set prior to the signing of the Paris Agreement in 2015. This 
increase was then approved by the E.U.  Heads of State in December  2020, and formally 
submitted as a revised NDC to the UNFCCC. The European Commission’s background paper 
for the revised targets states that “the scenarios achieving 55 percent GHG ambition (including 
intra E.U. aviation and navigation emissions in the target scope) arrive at the RES [Renewable 
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Energy Sources] share of between 37.5% to 39%.”1090 This is total final energy and would mean 
renewables providing up to 80  percent of power, requiring a significant acceleration of the 
current rate of renewable electricity deployment. There is no E.U.-wide nuclear deployment 
target.

In response to the war in Ukraine and in line with the E.U.’s objective to rapidly reduce its 
dependency on Russian energy, the European Commission published a new energy plan 
called REPowerEU plan. This introduced a number of supply and demand side measures to 
simultaneously reduce dependency on Russia and address climate change. A cornerstone to the 
new plan was, as the name suggests, and increase in renewable energy, with an ambition that 
they should provide 45 percent (up from 40 percent) of the E.U.’s final energy by 2030, more 
than double its current contribution.1091

This included a specific solar strategy to more than double current capacity by 2025 (solar PV 
is currently about 150 GW) and to have close to 600 GW installed by 2030. Legal obligations 
on rooftop solar on new public and commercial buildings and the residential sector, as well as 
changes in planning and new targets on the production of hydrogen from renewable sources. 
In contrast, on nuclear power the Communication says this: “In parallel, some of the existing 
coal capacities might also be used longer than initially expected, with a role for nuclear power 
and domestic gas resources too”. Therefore, no targets, no additional support, and only a brief 
reference to its existing role and a desire to reduce dependency on uranium imports from 
Russia.1092

If the new European energy policy is fully implemented the E.U. will have a power sector that 
is fundamentally dominated by renewable energy. 

India 

Since 2010, the installed capacity of solar in India has increased by a factor of over 700 from 
70 MW to 49.7 GW at the end of 2021 overtaking for the first time, the installed capacity of 
wind—that increased by a factor of three over the same period from 13.8 GW to 40.1 GW—
while nuclear capacity has grown from about 4 GW to 6.8 GW (including 3 reactors / 0.5 GW 
in Long-Term Outage). In its NDC submitted in 2016, India estimates that by 2030, electricity 
demand will more than triple its 2012-level, growing from 776 TWh in 2012 to 2,499 TWh in 
2030.1093

Figure 62 shows that since the turn of the century, wind power output has grown rapidly, 
from 1.45  TWh to 68.1  TWh in 2021 and has overtaken nuclear’s contribution to electricity 

1090 - European Commission, “2030 Climate Target Plan”, 11 September 2020, see https://ec.europa.eu/clima/policies/eu-climate-
action/2030_ctp_en; and European Commission, “Commission Staff Working Document—Impact Assessment”, Accompanying 
“Communication from the Commission to the European Parliament, the Council, the European Economic and Social Committee 
and the Committee of the Regions—Stepping up Europe’s 2030 climate ambition—Investing in a climate-neutral future for the 
benefit of our people”, 17 September 2020, see https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52020SC0176, both 
accessed 25 August 2022.

1091 - European Commission, “REPowerEU Plan”, 18 May 2022, see https://eur-lex.europa.eu/legal-content/EN/TXT/
DOC/?uri=CELEX%3A52022DC0230, accessed 18 June 2022.

1092 - Ibidem.

1093 - Government of India, “India’s Intended Nationally Determined Contribution: Working Towards Climate Justice”, 
submitted 2 October 2016, see https://unfccc.int/sites/default/files/NDC/2022-06/INDIA%20INDC%20TO%20UNFCCC.pdf, 
accessed 25 August 2022.

https://ec.europa.eu/clima/policies/eu-climate-action/2030_ctp_en
https://ec.europa.eu/clima/policies/eu-climate-action/2030_ctp_en
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX
https://eur-lex.europa.eu/legal-content/EN/TXT/DOC/?uri=CELEX%3A52022DC0230
https://eur-lex.europa.eu/legal-content/EN/TXT/DOC/?uri=CELEX%3A52022DC0230
https://unfccc.int/sites/default/files/NDC/2022-06/INDIA%20INDC%20TO%20UNFCCC.pdf
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generation since 2016, which now stands at 39.6  TWh. Solar is growing even faster, from a 
production of 7 GWh in 2000 to 68.3 TWh in 2021—that represents a sky-rocketing expansion 
by a factor of nearly 10,000 in two decades. In 2021, solar also (just) outpaced wind in power 
generation for the first time. In 2021, according to BP-data, fossil fuels still accounted for about 
78 percent of the country’s electricity generation, with coal contributing 74.1 percent, natural 
gas 3.74 percent and oil about 0.1 percent.

The gap in output between renewables and nuclear will likely increase in the coming years, 
because of the rapid growth of solar and wind capacity, and stagnation in the nuclear sector. 
Nuclear generation has actually slightly declined over the past two years (see Figure 62).

In 2016, India has put in place ambitious targets for the deployment of renewables with 175 GW 
by the end of 2022—including 100 GW solar and 60 GW wind—and 450 GW by 2030. As noted, 
at the end of 2021, solar and wind between them had less than 100 GW of installed capacity 
and reaching the 2022 target is clearly not possible. 

The failure to meet targets occurs despite world-beating falling costs. IRENA reported that, 
between 2010 and 2021, the global weighted average total installed cost of onshore wind 
capacity fell by 35  percent, from US$2,042/kW US$1,325/kW, with India having some of the 
greatest falls in costs during the period from US$1,415/kW to internationally the lowest cost in 
2021 of US$926/kW.1094 

Due to India’s struggle to meet its targets, the country dropped from third to seventh place in 
Ernst & Young’s latest Renewable Energy Country Attractiveness Index.1095
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Sources: WNISR with IAEA-PRIS, IRENA, BP, 2022

1094 - IRENA, “Renewable Power Generation Costs in 2021”, July 2022, op. cit.

1095 - EY, “Renewable Energy Country Attractiveness Index (RECAI)—59th Edition”, May 2022, op. cit.
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United States

As of mid-2022, the U.S. had 92 operating commercial nuclear reactors, down from 101 in 2012. 
In 2019, the industry succeeded in generating a new record volume of electricity, with 809 TWh 
(852 TWh gross) supplying just under 20 percent of the nation’s electricity, but by 2021 had 
fallen to 772 TWh, the lowest generation level since 2012. The decline was only partially due to 
a reactor closure in April 2021 (Indian Point-3). Apparently, overall performance that had been 
exceptionally high over the entire past decade has been degrading.

In contrast, the U.S. generated a record amount of renewable energy in 2021, about 14 percent 
of the total, the seventh year of continual growth. In 2019, wind turbines overtook nuclear in 
capacity and outpaced hydro in production. In 2021, wind power generation increased by a 
further 13 percent while the generation of solar increased by 25 percent, according to BP (see 
Figure 63).

“Nuclear energy consumption dropped to the lowest level since 2012.”

In terms of primary energy, consumption of renewables increased by 7  percent to a new 
record in 2021. Increased use of renewables for electricity generation, including wind and solar 
energy, was partially offset by a decline in hydroelectricity generation. While nuclear energy 
consumption dropped to the lowest level since 2012. In terms of share to the total primary 
energy consumption, combined non-fossil fuel energy sources contributed 21  percent, with 
fossil fuel representing the remaining 79 percent in 2021. That year coal consumption increased 
for the first time since 2013.1096 

The growth in renewables is expected to increase as more capacity comes online. In 2019, 
2020, and 2021 more wind was installed than any other power source, with 17 GW in 2021, 
a new annual record. Solar deployment continues to accelerate and in 2021, 15.5  GW were 
deployed. The EIA estimated that almost half of the planned 2022 capacity additions are solar 
(21.5 GW) followed by natural gas at 21 percent (9.6 GW) and wind at 17 percent (7.6 GW), 
while nuclear represents a 5 percent share with 2.2 GW.1097 Solar capacity will have overtaken 
installed nuclear capacity in 2022.

The election of President Biden in 2020 led to a significant change in direction on several issues, 
but particularly on climate change, including the rejoining of the Paris Agreement and a pledge 
to submit a revised NDC. The administration delivered on its promise at the U.S.-convened 
Climate Leaders’ Summit in April 2021 and committed to a 50–52 percent reduction from 2005 
levels by 2030 in its new NDC.1098 Part of this carbon-reduction plan is in the power sector, 
with a pledge to put the U.S. “on the path to achieving 100 percent carbon-free electricity by 
2035”.1099

1096 - Today in Energy, “Fossil fuel sources accounted for 79% of U.S. consumption of primary energy in 2021”, U.S. Energy 
Information Administration, 1 July 2022, see https://www.eia.gov/todayinenergy/detail.php?id=52959, accessed 10 July 2022.

1097 - Elesia Fasching and Suparna Ray, “Solar power will account for nearly half of new U.S. electric generating capacity in 2022”, 
Today in Energy, U.S.EIA, 10 January 2022, see https://www.eia.gov/todayinenergy/detail.php?id=50818, accessed 10 July 2022.

1098 - U.S. Department of State, “”, Leaders Summit on Climate: Day 1”, 22 April 2021,  
see https://www.state.gov/leaders-summit-on-climate/day-1/, accessed 26 August 2022.

1099 - The White House, “FACT SHEET: The American Jobs Plan”, U.S. Government, Press Release, 31 March 2021,  
see https://www.whitehouse.gov/briefing-room/statements-releases/2021/03/31/fact-sheet-the-american-jobs-plan/, 
accessed 8 July 2021.

https://www.eia.gov/todayinenergy/detail.php?id=52959
https://www.eia.gov/todayinenergy/detail.php?id=50818
https://www.state.gov/leaders-summit-on-climate/day-1/
https://www.whitehouse.gov/briefing-room/statements-releases/2021/03/31/fact-sheet-the-american-jobs-plan/
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As documented earlier in the chapter, the costs of renewables in the U.S., see Figure 52, are 
considerably below that of nuclear energy. Furthermore, the U.S. remains the number one 
country globally for renewable energy investment, according to the latest Ernst  &  Young 
Renewable Energy Country Attractiveness index,1100 and hosts some of the lowest renewable 
energy generating costs.1101
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CONCLUSION ON NUCLEAR POWER 
VS. RENEWABLE ENERGY
2022 will be a key year for the energy transition and its impact on energy security and climate 
change. The challenge for energy policy has always been to secure the triple societal objectives 
of sustainability, security, and affordability—the so-called energy trilemma. While stable 
policies are beneficial as they help secure investment, policies and measures must be responsive 
to external events and changing understanding, including the science. Climate change in many 
parts of the world was a priority during 2021, in particular due to the publication of the final 
parts of the 6th Assessment report of the International Panel on Climate Change and the 
occasion of COP26 of the UNFCCC. Russia’s invasion of Ukraine has however re-prioritized 
energy supply security and put into stark focus the impacts of higher energy prices.

There is no doubt that the situation is extremely serious, as Russia is a major exporter of energy, 
and we are almost certain to see further price rises and the subsequent cost of living crisis 
across the world. Therefore, measures need to be put in place that can rapidly and as cheaply 
as possible remove the need for fossil fuels, especially from Russia. Clearly, a top priority must 
be energy efficiency and conservation, which is the best measure for addressing the energy 
trilemma simultaneously and with focused public information campaigns can happen quickly. 

1100 - EY, “Renewable Energy Country Attractiveness Index (RECAI)—59th Edition”, May 2022, op. cit. 

1101 - IRENA, “Renewable Power Generation Costs in 2021”, July 2022, op. cit.
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“We are still addicted to fossil fuels: The only true path to energy 
security, stable power prices, prosperity & a livable planet lies in 
quitting fossil fuels & accelerating the transition to renewables”

On the supply side, 2021 and 2022 have once again shown that renewable energies outperform 
nuclear power in terms of cost, and as is shown throughout this report, nuclear power is slow to 
implement. Therefore, although, there has been increased attention to nuclear power recently, 
it is the deployment of renewable energy, as graphically demonstrated in the E.U., that is being 
promoted as the supply solution. As Antonio Gueterres, the Secretary General of the United 
Nations stated: “We are still addicted to fossil fuels: The only true path to energy security, 
stable power prices, prosperity & a livable planet lies in quitting fossil fuels & accelerating the 
transition to renewables”.1102

1102 - António Guterres, “We are still addicted to fossil fuels”, Twitter, 9 July 2022,  
see https://twitter.com/antonioguterres/status/1545725702472966145, accessed 10 July 2022.

https://twitter.com/antonioguterres/status/1545725702472966145
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ANNEX 1 – OVERVIEW BY 
REGION AND COUNTRY

Unless otherwise noted, data on reactor capacity (as of mid-2022) and nuclear’s share in 
electricity generation in 2021 are from the International Atomic Energy Agency’s Power 
Reactor Information System (IAEA-PRIS) online database. 

Numbers of reactors under construction, operating, in LTO or closed are WNISR assessments 
based on IAEA-PRIS and industry data. Historical maximum figures indicate the year that the 
nuclear share in power generation of a given country was the highest since 1986, the year the 
Chernobyl disaster began. 

AFRICA

South Africa

South Africa hosts the only commercial nuclear power plant on the continent consisting of two 
900 MW reactors located at Koeberg, near Cape Town. Both reactors started operating in the 
mid-1980s. In 2021, they generated 12.2 TWh representing 6 percent of the country’s power, 
down from the historical maximum of 7.4 percent in 1989. 2020 was a landmark year for the 
South African grid, as variable renewables—namely solar and wind—produced more electricity 
than the nuclear power plant for the first time.1103 In 2021, renewable energy produced 16.8 TWh 
or 7.4 percent of total electricity in South Africa. 

The reactors were initially permitted to operate for 40 years and are now subject to a series of 
replacement and upgrading work to extend their operational lifetimes by 20 years to 2045.1104 
In May 2021, Eskom submitted an application for a lifetime extension of the plant,1105 and as of 
May 2022, Eskom planned to submit the “required supporting documentation” to the regulator 

1103 - Remeredzai Joseph Kuhudzai, “Solar & Wind In South Africa Contributed More Than Nuclear For 1st Time Ever In 2020”, 
CleanTechnica, 13 March 2021, see https://cleantechnica.com/2021/03/13/solar-wind-in-south-africa-contributed-more-than-nuclear-for-
1st-time-ever-in-2020/, accessed 26 June 2021.

1104 - Kevin Brandt, “Koeberg nuclear plant components can run beyond 2045, say experts”, Eyewitness News, 5 November 2019, 
see https://ewn.co.za/2019/11/05/koeberg-nuclear-plant-components-can-run-beyond-2045-say-experts, accessed 25 June 2021.

1105 - Eskom, “Application To Operate the Koeberg Nuclear Power Stations (KNPS) Beyond the Timeframe Established in the Nuclear 
Installation Licence No. NIL-01 (Variation 19)”, filed with NNR, National Nuclear Regulator, 10 May 2021,  
see https://nnr.co.za/wp-content/uploads/2022/02/K-27660-E-10May2021-Application-to-Operate-the-Koeberg-Nuclear-PS-Beyond-
the-Timeframe-Established-in-the-Nuclear-Installation-Licence-No.-NIL-01.pdf, accessed 9 September 2022.

https://cleantechnica.com/2021/03/13/solar-wind-in-south-africa-contributed-more-than-nuclear-for-1st-time-ever-in-2020/
https://cleantechnica.com/2021/03/13/solar-wind-in-south-africa-contributed-more-than-nuclear-for-1st-time-ever-in-2020/
https://ewn.co.za/2019/11/05/koeberg-nuclear-plant-components-can-run-beyond-2045-say-experts
https://nnr.co.za/wp-content/uploads/2022/02/K-27660-E-10May2021-Application-to-Operate-the-Koeberg-Nuclear-PS-Beyond-the-Timeframe-Established-in-the-Nuclear-Installation-Licence-No.-NIL-01.pdf
https://nnr.co.za/wp-content/uploads/2022/02/K-27660-E-10May2021-Application-to-Operate-the-Koeberg-Nuclear-PS-Beyond-the-Timeframe-Established-in-the-Nuclear-Installation-Licence-No.-NIL-01.pdf
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for evaluation by June 2022.1106 At the end of July 2022, “the National Nuclear Regulator (NNR) 
confirmed that Eskom submitted the safety case in support of its application to extend the 
operational life of the Koeberg Nuclear Power Station beyond the current licence term”, thus 
starting a “process of robust scrutiny” from NNR.1107

The Steam Generator Saga

The decision to replace all six steam generators of the two reactors was taken in 2010, the NNR 
was informed in 2011,1108 AREVA was awarded the contract in 20141109, and a lengthy legal battle 
with competitor Westinghouse followed, one that Westinghouse eventually lost. Both Eskom 
and Areva had stated that they considered it critical for the safe operation of the plant, and for 
the security of electricity supply in South Africa, that the steam generators should be finally 
replaced during the scheduled outage in 2018.1110 That did not happen. By mid-2021, Eskom 
was frequently practicing load-shedding (power rationing) to cope with the lack of generating 
capacity.

In 2018, the Parliament began investigations into the actions of several Eskom officials relating 
to possible corruption, including the steam generator contracts. The Parliament committee 
report concluded that the former chairmen and executives of Eskom “reasonably ought to have 
known or suspected” that their failure to report the flouting of governance rules relating to 
some contracts, including those relating to the steam generator replacement “may constitute 
criminal conduct”.1111

Contractually, the six steam generators should have been delivered by February  2018 and 
installed by the end of 2019, but a series of serious manufacturing problems delayed the 
process. Following the discovery of systematic irregularities in 2016 (see  France Focus in 
earlier WNISR editions), forging of large pieces had been interrupted at Framatome’s Creusot 
Forge until late 2020. The Koeberg steam generators were only partially manufactured. They 
were sent to Framatome’s Chinese subcontractor Shanghai Electric Nuclear Power Equipment 
Company (SENPEC) who decided to scrap the incomplete steam generators as they were found 
failing technical specifications and started all over.1112 

1106 - Eskom, “Eskom pins hopes on returning Koeberg and Kusile power station units to reduce pressure on constrained power 
system”, Press Release, 11 May 2022, see https://www.eskom.co.za/eskom-pins-hopes-on-returning-koeberg-and-kusile-power-station-
units-to-reduce-pressure-on-constrained-power-system/, accessed 18 May 2022.

1107 - NNR, “NNR receives safety case in support of the application to extend the operational life of the Koeberg Nuclear Power 
Station beyond the current licence term of 40 years.”, National Nuclear Regulator, 28 July 2022, see https://nnr.co.za/wp-content/
uploads/2022/07/NNR-MEDIA-RELEASE-27July-22-NNR-Receives-Koeberg-LTO-Safety-Case-1.pdf, accessed 13 August 2022.

1108 - NNR, “National Nuclear Regulator (NNR) Update on the Regulatory Oversight of the Koeberg Nuclear Power Station”, 
Press Release, 3 February 2022, see https://nnr.co.za/wp-content/uploads/2022/02/NNR-Media-Release-030222-Nuclear-Safety-
Regulatory-Update-on-Koeberg-Oversight.pdf, accessed 5 June 2022.

1109 - NEI Magazine, “AREVA to replace steam generators at Koeberg”, 19 August 2014, see https://www.neimagazine.com/news/
newsareva-to-replace-steam-generators-at-koeberg-4346550/, accessed 25 June 2021.

1110 - Chris Yelland, “Steam generators for Koeberg: ‘the most expensive transport of scrap metal in the history of humankind’”, 
Daily Maverick, 5 October 2020, see https://www.dailymaverick.co.za/article/2020-10-05-steam-generators-for-koeberg-the-most-
expensive-transport-of-scrap-metal-in-the-history-of-humankind/, accessed 5 June 2022.

1111 - Renee Bonorchis and Ana Monteiro, “Three former Eskom chairmen to be criminally probed”, Bloomberg, as published 
on BizNews.com, 28 November 2018, see https://www.biznews.com/briefs/2018/11/28/eskom-chairmen-criminal-probe, 
accessed 25 June 2021.

1112 - Chris Yelland, “Steam generators for Koeberg: ‘the most expensive transport of scrap metal in the history of humankind’”, 
Daily Maverick, 5 October 2020, op. cit.
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Finally, the first three steam generators built by SENPEC arrived at the Koeberg site in 
September 2020.1113 By then, the replacement of the steam generators at Unit 1 was scheduled 
to be carried out in 2021,1114 and on Unit 2, installation was planned to start in January 2022. 
But supply difficulties caused by the COVID-19 pandemic, “setbacks with the submission of 
the installation safety case and associated safety and operational documentation to the NNR” 
as well as “delay with the construction of the original Steam Generator Interim Storage 
Facility [a facility designed for the temporary storage of the original steam generators at the 
Koeberg site]” caused the refurbishment of Unit 1 to be delayed to its next planned outage in 
September 2022.1115 

However, on 18 January 2022, Unit 2 was shut down for maintenance and refueling, and on 
the same day NNR granted permission for the steam generator replacement to be carried 
out during the “current maintenance outage.”1116 During shutdown, Eskom and Framatome 
conducted a final review prior to steam generator replacement, which concluded that, should 
the replacement work be carried out, “there is a high likelihood” these operations would not 
be completed within the planned timeframe. Ultimately, considering the “potential severe 
impact” of Unit  2 not resuming operation by June  2022 as planned, Eskom announced in 
March 2022 its decision to defer the replacement until the next planned outage scheduled for 
August 2023.1117

As of June  2022, replacement of the steam generators was still scheduled to start in 
September  2022 at Unit  1 and August  2023 at Unit  2. Should Eskom fail to fulfill the 
refurbishment work before the plant’s license expires in 2024, NNR may require the station to 
be shut down pending completion.

Eskom Troubles

Problems with the existing steam generators continue to plague the plant, and in January 2021, 
Unit  1 was taken offline for several months due to leakages. The unplanned outage of the 
reactor caused further supply problems for the already struggling Eskom, leading to additional 
load-shedding.1118 The load factor of Koeberg-1 dropped to 51 percent in 2021.1119

In June  2021, Eskom announced it had suspended the station’s General Manager while 
investigations into the performance of the plant are conducted, stating that “Eskom is 
currently experiencing load shedding that is affecting the entire country and its economy. One 

1113 - Ibidem.

1114 - According to an Eskom spokesperson, personal communication, Anton Eberhard, email dated 13 July 2020; and NRR, “Annual 
Report 2020/21”, 2021, see https://nnr.co.za/wp-content/uploads/2021/11/NNR_Annual-Report_2021-Final.pdf, accessed 5 June 2022.

1115 - NRR, “Annual Report 2020/21”, National Nuclear Regulator, 2021; and Chris Yelland, “Nuclear power station life-extension 
project running late, even before it starts”, Daily Maverick, 9 January 2022, op. cit.

1116 - NNR, “National Nuclear Regulator (NNR) Update on the Regulatory Oversight of the Koeberg Nuclear Power Station”, 
Press Release, 3 February 2022, see https://nnr.co.za/wp-content/uploads/2022/02/NNR-Media-Release-030222-Nuclear-Safety-
Regulatory-Update-on-Koeberg-Oversight.pdf, accessed 5 June 2022.

1117 - NEI Magazine, “Eskom defers steam generator replacement at Koeberg until 2023”, 7 March 2022, see https://www.neimagazine.
com/news/newseskom-defers-steam-generator-replacement-at-koeberg-until-2023-9531601, accessed 16 May 2022.

1118 - NEI Magazine, “Koeberg 1 closed after steam generator leakage”, 11 January 2021,  
see https://www.neimagazine.com/news/newskoeberg-1-closed-after-steam-generator-leakage-8446258, accessed 26 June 2021.

1119 - PRIS, “Koeberg-1”, IAEA, Updated 12 May 2022, see https://pris.iaea.org/PRIS/CountryStatistics/ReactorDetails.
aspx?current=836, accessed 11 June 2022.
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of Eskom’s biggest generating units with a capacity of 900 MW, Koeberg Unit 1 has been on an 
outage since January 2021, and could have assisted in reducing the depth of loadshedding had 
the unit been brought back on time as originally planned”, adding that while there would be no 
safety concerns associated, “Eskom leadership has been concerned with outage performance 
at Koeberg nuclear power plant, and the recent outage on Unit 1 has again been plagued with 
delays resulting in significant slippage on the return to service date.”1120 It seems reasonable to 
wonder if and to what extent the wave of resignation among senior technicians occurring at 
the plant—at a rate that “absolutely horrified” Eskom Chief Operating Officer Jan Oberholzer 
in October 2021—could also be affecting performance on-site. 1121 

New-build Projects

The state-owned South African utility and Koeberg operator Eskom had considered 
acquiring additional large PWRs and had made plans to build 20 GW of generating capacity 
by 2025. However, in November  2008, Eskom scrapped an international tender because the 
Government was unwilling to provide the loan guarantees demanded by potential financiers, 
and credit-rating agencies threatened downgrades. In 2011, the Department of Energy (DOE) 
published an Integrated Resource Plan  (IRP) for future power generation investments that 
contained a 9.6 GW target, or six nuclear units, by 2030. Startup would have been one unit 
every 18 months beginning in 2022. The total price of the project was estimated to be in the 
range of US$37‑100 billion.1122

In March 2016, arguing that “the anticipated South African nuclear new build programme has 
reached a significant milestone”, Eskom filed site license applications for two new nuclear sites 
at Thyspunt and Duynefountein (also spelled Duynefontyn or Duynefontein) adjacent to the 
Koeberg site,1123 and indicated in public information documents filed in 2019 that while the 
application is intended to evaluate the suitability of the Thyspunt site—this does not include 
construction and operation yet—the PWR was the selected type of reactor for the project, 
with no specific design having been chosen yet.1124 In July 2021, Eskom specified that both sites 
“remain viable nuclear sites for future electricity power generation”, and would continue the 
application process.1125 In August and November  2021, NNR held public hearings to resume 
discussion on the Thyspunt site which, according to Eskom, could host up to 10 GW of nuclear 

1120 - Eskom, “Eskom suspends Koeberg Power Stations General Manager for performance-related issues”, Press Release, 4 June 2021, 
see https://www.eskom.co.za/eskom-suspends-koeberg-power-stations-general-manager-for-performance-related-issues/, 
accessed 4 June 2022. 

1121 - Tom Head, “‘Horrifying’: Eskom fears for Koeberg, as skilled workers ditch nuclear plant”, The South African, 26 October 2021, 
see https://www.thesouthafrican.com/news/load-shedding-latest-eskom-nuclear-power-plant-koeberg-no-skilled-workers/, 
accessed 5 June 2022.

1122 - NEI Magazine, “Eskom plans RFP for new reactors by mid-year”, 15 March 2017,  
see https://www.neimagazine.com/news/newseskom-plans-rfp-for-new-reactors-by-mid-year-5761595/, accessed 25 June 2021.

1123 - NNR, “Applications in Progress – NISL Application”, NNR Website, Undated, see https://nnr.co.za/applications-in-progress/;  
and Tembile Sgqolana, “Thyspunt nuke plant plan: For and against band heads”, Daily Maverick, 27 August 2021,  
see https://www.dailymaverick.co.za/article/2021-08-27-thyspunt-nuke-plant-plan-for-and-against-bang-heads/, 
both accessed 5 June 2022.

1124 - Eskom, “Public Information Document in Support of the Eskom Nuclear Installation Site Licence Application for the Thyspunt 
Site”, Authorized 2 September 2019, see https://nnr.co.za/wp-content/uploads/2021/06/English-Nuclear-Installation-Site-Licence-
Public-Information-Document.pdf, accessed 5 June 2022.

1125 - Sonal Patel, “South Africa Nuclear Regulator Furthers New Nuclear Build Process”, POWER Magazine, 2 August 2021,  
see https://www.powermag.com/south-africa-nuclear-regulator-furthers-new-nuclear-build-process/, accessed 13 June 2022.
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capacity. A second round of hearings is planned to begin in the third quarter of 2022.1126 On 
7  June 2022, NNR announced that it is “not in a position to evaluate all factors that either 
qualifies or disqualifies the Thysunt site as being suitable for siting the postulated nuclear 
installation design(s)”, as the “NNR assessment identified information gaps and outdated 
data” concluding that “a final decision cannot be made at this stage”. Should Eskom choose to 
complete the process, they have 12 months to submit information and updated data.1127

In April 2017, the Western Cape division of South Africa’s High Court ruled in favor of two 
NGOs, the Southern African Faith Communities Environment Institute  (SAFCEI) and 
Earthlife Africa, in their cases against the Government. This halted a December 2015 decision 
to procure 9.6 GW of new nuclear capacity and annulled the nuclear co-operation agreements 
that the Government had signed with Russia, South  Korea, and the United  States. The 
court concluded that the lack of public consultation on the decisions “rendered its decision 
procedurally unfair” and breached its statute.1128 The 2018 Goldman environmental prize was 
awarded to grassroots activists Makoma Lekalakala and Liz McDaid for the successful legal 
challenge in this case.1129

In January 2018, future President Cyril Ramaphosa said in Davos that “we have no money to go 
for major nuclear plant building.”1130 Even the Chief Financial Officer of Eskom stated: “I can’t 
go and commit to additional expenditure around a nuclear program.”1131 In August 2018, the 
Government published its draft IRP 20181132, in which new nuclear is absent in the period up to 
2030.1133

However, in October 2019, in the updated IRP document, lifetime extension of the two 
Koeberg units was called “critical for continued energy security in the period beyond 2024”. 
The document stated that due to the expected decommissioning of 24 GW of coal capacity, 
it was proposed to “commence preparations for a nuclear build programme to the extent of 
2,500 MW [2.5 GW] at a pace and scale the country can afford because it is a no-regret option 
in the long term”.1134 

1126 - Parliament of the Republic of South Africa, “Announcements, Tablings and Committee Reports”, No. 72—2022, Fourth Session, 
Sixth Parliament, 17 May 2022, p. 27, see https://www.parliament.gov.za/storage/app/media/Docs/atc/b8b7bf9d-7496-47c9-a615-
23f7977893cc.pdf, accessed 11 June 2022. 

1127 - NNR, “National Nuclear Regulator (NNR) Update on the Eskom Application for a Nuclear Installation Site Licence for 
the Thyspunt Site”, Stakeholder Update 1/5/6/3 – No:01/22, 7 June 2022, see https://nnr.co.za/wp-content/uploads/2022/06/NNR-
STAKEHOLDER-UPDATE-THYSPUNT-NISL-APPLICATION-JUN2022.pdf, accessed 11 June 2022.

1128 - Phil Chaffee, “Legal: High Court Upends South African Newbuild Plans”, Nuclear Intelligence Weekly, 28 April 2017.

1129 - Jonathan Watts, “Goldman prize awarded to South African women who stopped an international nuclear deal”, The Guardian, 
23 April 2018, see https://www.theguardian.com/world/2018/apr/23/goldman-prize-awarded-to-south-african-women-who-stopped-an-
international-nuclear-deal, accessed 25 June 2021.

1130 - Alexis Akwagyiram, “South Africa has no money for major nuclear expansion, Ramaphosa says”, Reuters, 25 January 2018, 
see https://www.reuters.com/article/davos-meeting-safrica-nuclear/south-africa-has-no-money-for-major-nuclear-expansion-
ramaphosa-says-idINKBN1FE2O4, accessed 25 June 2021.

1131 - NIW, “Weekly Roundup”, 2 February 2018.

1132 - Despite there being half a dozen versions of the IRP, only one, the revision of 2011 was ‘promulgated’ so all the other versions 
including the August 2018 version have no policy status.

1133 - NEI Magazine, “South Africa cancels nuclear expansion plans”, Nuclear Engineering International, 30 August 2018,  
see https://www.neimagazine.com/news/newssouth-africa-cancels-nuclear-expansion-plans-6728356/, accessed 25 June 2021.

1134 - Department of Mineral Resources and Energy, “Integrated Resource Plan (IRP2019)”, October 2019,  
see http://www.energy.gov.za/IRP/2019/IRP-2019.pdf, accessed 25 June 2021.
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In June  2020, the Government issued a “Request for Information” (RfI) to enable an 
assessment of the potential reactor technologies to be considered under a future newbuild 
program that might encompass both conventional reactors and SMRs. The vendors were 
expected to supply technical and financial information by 15 September 2020.1135 Reportedly, 
the Government received responses from 25 companies showing interest in some part of the 
project. The procurement process is scheduled to be completed by 2024.1136 

In November 2020, the National Energy Regulator of South Africa (NERSA) launched a 
three-month consultation on the draft plan to construct 2.5 GW of new nuclear capacity by 
2030 and beyond. Within the consultation announcement, the regulator stated that it “has 
not yet formulated any opinions on the issues that are raised in this consultation paper but is 
raising them so that stakeholders can give their opinions”.1137 Submissions to the consultation 
highlighted the additional costs of including nuclear power in the power mix. A scenario with 
additional nuclear and constraint in renewables’ expansion was found to cost an additional 
cumulated R200 billion (US$14 billion) by 2040 compared to a scenario with no nuclear, no 
increase in coal and unrestricted expansion of renewables.1138 

Yet, upon analysis of the received material, NERSA announced in September  2021, that 
it concurred with the draft determination issued by the Minister of Mineral Resources and 
Energy to launch the process to add 2.5 GW of new nuclear capacity.1139 A request for proposal 
for 2.5 GW was to be issued at the end of March 2022.1140 In mid-April 2022, Energy Minister 
Gwede Mantashe told reporters: “We are going to send out the proposals.” Asked about the 
timing, Mantashe said: “The sooner the better … we are going to do it.”1141

National Infrastructure Plan 2050

In March  2022, the Government published “Phase  I” of the “National Infrastructure 
Plan 2050” (NIP 2050),1142 which states that the IRP 2019 document “will need revision and 
updating to adequately account for the pace of global innovation and cost reductions realised 
in the renewable energy sector in determining the least-cost electricity plan for the country”, 
and forecasts “energy supply will be increasingly dominated by renewable energy resources 

1135 - Roger Murray and Phil Chaffee, “South Africa: Government RFI Keeps New Nuclear Option Alive”, NIW, 19 June 2020.

1136 - WNN, “South Africa planning to start nuclear procurement”, World Nuclear News, 22 September 2021,  
see https://www.world-nuclear-news.org/Articles/South-Africa-planning-to-start-nuclear-procurement, accessed 5 May 2022.

1137 - NEI Magazine, “South African regulator launches consultation on new nuclear”, 26 November 2020, see https://www.
neimagazine.com/news/newssouth-african-regulator-launches-consultation-on-new-nuclear-8380496/, accessed 25 June 2021.

1138 - Helen Suzman Foundation, “Comments to NERSA on the ministerial determination of October 2020 regarding the 
commencement of a process to procure 2 500MW of new nuclear generation capacity”, 3 February 2021, see https://hsf.org.za/
publications/submissions/comments-by-hsf-to-nersa-on-ministerial-determination-3-february-2021.pdf, accessed 26 June 2020.

1139 - NERSA, “NERSA’s Concurrence with the Ministerial Determination on the Procurement of 2 500MW Generation Capacity 
from Nuclear Technoogy”, Press Release, National Energy Regulator of South Africa, 3 September 2021, see https://www.nersa.org.za/
wp-content/uploads/bsk-pdf-manager/2021/09/Media-Statement-NERSAs-concurrence-with-the-ministerial-determination-on-the-
procurement-of-2-500MW-generation-capacity-from-Nuclear-technology.pdf, accessed 6 June 2022.

1140 - David Dalton, “Deputy Minister Confirms Plans For 2,500 MW Of New Nuclear”, NucNet, 23 September 2021, op. cit.

1141 - Ed Stoddard, “Mantashe sends clear signal SA will tender for nuclear power proposals as soon as possible”, Daily Maverick, 
12 April 2022, see https://www.dailymaverick.co.za/article/2022-04-12-mantashe-sends-clear-signal-sa-will-tender-for-nuclear-power-
proposals-as-soon-as-possible/, accessed 27 June 2022.

1142 - Department of Public Works and Infrastructure, “National Infrastructure Plan 2050 (NIP 2050) Phase I”, 
Government Gazette, No. 46033, Government of South Africa, 11 March 2022, see https://www.gov.za/sites/default/files/gcis_
document/202203/46033gon1874.pdf, accessed 5 June 2022.

https://www.world-nuclear-news.org/Articles/South-Africa-planning-to-start-nuclear-procurement
https://www.neimagazine.com/news/newssouth-african-regulator-launches-consultation-on-new-nuclear-8380496/
https://www.neimagazine.com/news/newssouth-african-regulator-launches-consultation-on-new-nuclear-8380496/
https://hsf.org.za/publications/submissions/comments-by-hsf-to-nersa-on-ministerial-determination-3-february-2021.pdf
https://hsf.org.za/publications/submissions/comments-by-hsf-to-nersa-on-ministerial-determination-3-february-2021.pdf
https://www.nersa.org.za/wp-content/uploads/bsk-pdf-manager/2021/09/Media-Statement-NERSAs-concurrence-with-the-ministerial-determination-on-the-procurement-of-2-500MW-generation-capacity-from-Nuclear-technology.pdf
https://www.nersa.org.za/wp-content/uploads/bsk-pdf-manager/2021/09/Media-Statement-NERSAs-concurrence-with-the-ministerial-determination-on-the-procurement-of-2-500MW-generation-capacity-from-Nuclear-technology.pdf
https://www.nersa.org.za/wp-content/uploads/bsk-pdf-manager/2021/09/Media-Statement-NERSAs-concurrence-with-the-ministerial-determination-on-the-procurement-of-2-500MW-generation-capacity-from-Nuclear-technology.pdf
https://www.dailymaverick.co.za/article/2022-04-12-mantashe-sends-clear-signal-sa-will-tender-for-nuclear-power-proposals-as-soon-as-possible/
https://www.dailymaverick.co.za/article/2022-04-12-mantashe-sends-clear-signal-sa-will-tender-for-nuclear-power-proposals-as-soon-as-possible/
https://www.gov.za/sites/default/files/gcis_document/202203/46033gon1874.pdf
https://www.gov.za/sites/default/files/gcis_document/202203/46033gon1874.pdf


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  302

– especially wind and solar, which are least cost and where South Africa has an advantage”, 
adding that “off-grid innovations such as micro-grid solutions will increasingly contribute to 
electrification”. 

Based on the Council for Scientific and Industrial Research  (CSIR) technical report from 
2020—which extends the IRP analysis to 2050 – NIP 2050 says that the least-cost path would 
have 57 percent of solar and wind in the installed capacity. However, CSIR did not include new 
nuclear in its projections and stated that 

regardless of CO₂ ambition, renewable energy is expected to play an increasingly important 
role whilst other new-build low-carbon energy providers like nuclear, CSP [Concentrating 
Solar Power] and coal (with CCS [Carbon Capture and Storage]) are not part of the least-cost 
energy mix.1143

Yet NIP  2050 labels the introduction of SMRs as a “game changer in the future energy 
planning” and maintains the inclusion of new nuclear in the future energy mix, arguing that 
“no economy of the world can be powered wholly from renewables, there is room for co-
existence of baseload energy source such as nuclear and renewables in so called hybrid energy 
systems...”. According to the document, the country 

should embrace the global recognition of nuclear as a clean energy source as already 
acknowledged in the Nuclear Energy policy of 2008 and the IRP  2019 and take cue from 
economies of the world that are already compliant with the Paris Agreement on Climate 
Change through either aggressive deployment of nuclear (planned or installed).

It is unclear to what “economies of the world” the document is referring to.

The NIP  2050 proposes to allocate a portion of the electricity price to “research and 
development for advanced and innovative nuclear energy systems such as small modular 
reactors [SMRs].”1144 

Eskom has been short of funding for a long time. As of February  2022, Eskom was 
R392 billion (US$25.9 billion) in debt, with the Budget Minister announcing that to date the 
government has contributed R136 billion (US$9 billion) to pay off debt, committing to a further 
R88 billion (US$5.8 billion) until 2025–26, adding “We have been focusing on fixing Eskom for 
13 years, it can’t be right. They will have to sell assets”.1145

Credit-Rating Agency Fitch stated in December 2021 that Eskom “received over 80% of all 
government support to financially distressed state-owned companies over the past decade” 
and, while acknowledging significant state support, confirmed Eskom’s rating at ‘B’, deep in 
“junk territory” (highly speculative).1146

1143 - Jarrad Wright and Joanne Calitz, “Technical Report—Systems analysis to support increasingly ambitious CO2 emissions 
scenarios in the South African electricity system “, CSIR, 15 July 2020, see https://researchspace.csir.co.za/dspace/bitstream/
handle/10204/11483/Wright_2020.pdf, accessed 5 June 2022. 

1144 - Department of Public Works and Infrastructure, “NIP 2050 Phase I”, 11 March 2022, op. cit.

1145 - Ron Derby, “Budget 2022: Finance minister calls on Eskom to sell assets to solve its debt issues”, Mail & Guardian, 
23 February 2022, see https://mg.co.za/business/2022-02-23-budget-2022-finance-minister-calls-on-eskom-to-sell-assets-to-solve-its-
debt-issues/, accessed 6 June 2022.

1146 - Fitch Ratings, “Fitch Revises Eskom’s Outlook to Stable; Affirms at ‘B’”, 21 December 2021, see https://www.fitchratings.com/
research/corporate-finance/fitch-revises-eskom-outlook-to-stable-affirms-at-b-21-12-2021, accessed7 June 2022.
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In November 2021, the European Commission announced the “Just Energy Transition 
Partnership” seeing France, Germany, the U.K., the U.S., and the European Union pledge 
to secure US$8.5 billion in funding to help finance South Africa’s transition away from coal, 
through various mechanisms (including grants, concessional loans and investments, and risk 
sharing instruments, as well as the mobilization of the private sector).1147 There is no mention 
of nuclear power.

THE AMERICAS

Argentina

Argentina has three nuclear reactors that provided 10.2  TWh of electricity in 2021, a slight 
increase over the 10 TWh produced the previous year, which represented 7.2 percent of the 
country’s electricity generation (compared to the maximum of 19.8  percent in 1990). They 
were all supplied by foreign reactor builders. Atucha-1 and -2 were built by German company 
Siemens, and the CANDU  (CANadian Deuterium Uranium) type reactor at Embalse by 
Canadian Atomic Energy of Canada Limited (AECL). 

In April  2018, the regulatory authority gave a lifetime extension license to enable Atucha-1, 
originally started up in 1974, to continue operating until 2024, which thus allows for a 50-
year working life.1148 In early July  2022, it was announced that the owner and operator, 
Nucleoeléctrica Argentina SA (NA-SA) and the regulator had signed a framework agreement 
for an additional 20  years of operation. The lifetime extension entails refurbishment work 
to be carried out once the reactor is taken offline upon expiration of its current license. 
Refurbishment is expected to take two years and cost US$463 million.1149

Atucha-2 was ordered in 1979 and construction was stop/start over the following decades, but 
finally, grid connection occurred on 27 June 2014. It took until 26 May 2016 to enter commercial 
operation.1150 Performance has been mediocre in the past three years with increasing but still 
very low load factors, according to IAEA-PRIS, of respectively 29 percent (2019), 40 percent 
(2020), and 58 percent (2021).1151

1147 - EU Commission, “France, Germany, UK, US and EU launch ground-breaking International Just Energy Transition Partnership 
with South Africa”, European Commission, Press Release, 2 November 2021, see https://ec.europa.eu/commission/presscorner/detail/
en/IP_21_5768, accessed 10 June 2022.

1148 - WNN, “Atucha 1 operating licence renewed”, 16 April 2018, see http://www.world-nuclear-news.org/RS-Atucha-1-operating-
licence-renewed-1604184.html, accessed 7 May 2021; and Nucleoeléctrica Argentina, “Atucha I extendió su Licencia de Operación 
hasta 2024” [“Atucha I Operating License extended to 2024”], 12 April 2018, see http://www.na-sa.com.ar/prensa/atucha-i-extendi-su-
licencia-de-operaci-n-hasta-2024/, accessed 15 April 2018.

1149 - NA-SA, “Nucleoeléctrica Argentina firmó el Acuerdo Marco de Licenciamiento para la operación a largo plazo de la Central 
Nuclear Atucha I” [“Nucleoeléctrica Argentina signed the Licensing Framework Agreement for the long-term operation of the Atucha I 
Nuclear Power Plant”], Press Release, 1 July 2022, see https://www.na-sa.com.ar/es/prensa/nucleoelectrica-argentina-firmo-el-acuerdo-
marco-de-licenciamiento-para-la-operacion-a-largo-plazo-de-la-central-nuclear-atucha-i-283, accessed 17 August 2022.

1150 - WNN, “Atucha 2 receives full operating licence”, 31 May 2016, see http://www.world-nuclear-news.org/RS-Atucha-2-receives-full-
operating-licence-3105165.html, accessed 7 May 2021.

1151 - IAEA-PRIS, “Reactor Details, Atucha-2”, IAEA, Updated 12 May 2022, see https://pris.iaea.org/PRIS/CountryStatistics/
ReactorDetails.aspx?current=5, accessed 16 June 2022.
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Embalse, which started operating in 1983, was shut down at the end of 2015 for major overhaul, 
including replacing hundreds of pressure tubes, to enable it to operate for up to 30 more 
years. It eventually returned to service in May 2019.1152 In August 2019, the ARN renewed the 
operating license for ten years to 2029.1153

The Atucha-3 Saga

For the past decade, discussions have been held on the construction of a fourth reactor. In 
February 2015, Argentina and China ratified an agreement to build an 800 MW CANDU-type 
reactor at the Atucha site, when Atucha-3 was expected to cost US$5.8 billion.1154 A framework 
agreement was also signed in 2015 between the two companies to construct a Hualong One 
reactor, China’s Generation-III design, without a site being specified. In May  2017, a co-
operation agreement was signed between Argentina and China, whereby China would help 
build and mainly finance the construction of the two reactors, with the CANDU-6 starting 
construction in 2018 and the Hualong reactor in 2020.1155 However, the site for the Hualong 
reactor had not been agreed on, as the Governor of Rio Negro—the Government’s preferred 
location—rejected the construction of the reactor in his province, citing a lack of social 
acceptance for the project.1156 

The total cost of the Hualong and Atucha-3 projects were expected to be US$12.5 billion (other 
sources indicate US$15 billion)1157 financed with a 20-year loan from China at an interest rate of 
4.5 percent. In May 2018, the Government announced that it was suspending talks with China 
regarding the construction of both reactors for at least four years.1158 

In June 2019, the Argentine Government expressed ongoing support for the project following 
official meetings with their Chinese counterparts, with Argentina’s cabinet chief Marcos Pena 
saying, “there is an intention to move forward.”1159 The President of China National Nuclear 
Corporation  (CNNC) Jun  Gu told delegates at an IAEA conference in October  2019 that 
construction of the reactors would begin in 20201160, which did not happen. Argentina now 
aims to start construction by the end of 2022.1161

1152 - WNA, “Nuclear Power in Argentina”, January 2021, see https://www.world-nuclear.org/information-library/country-profiles/
countries-a-f/argentina.aspx, accessed 7 May 2021.

1153 - ARN, “La ARN otorgó la Licencia de Operación para el segundo ciclo de la Central Nuclear Embalse”, Autoridad Regulatoria 
Nuclear/Nuclear Regulatory Authority, 12 September 2019, see https://www.argentina.gob.ar/noticias/la-arn-otorgo-la-licencia-de-
operacion-para-el-segundo-ciclo-de-la-central-nuclear-embalse, accessed 23 September 2019.

1154 - WNN, “Argentina-China talks on new nuclear plants”, 8 May 2015, see https://www.world-nuclear-news.org/Articles/Argentina-
China-talks-on-new-nuclear-plants, accessed 17 June 2022.

1155 - CAEA, “CNNC to build heavy water reactor and HPR 1000 units in Argentina”, China Atomic Energy Authority, 
Updated 27 May 2017, see http://www.caea.gov.cn/english/n6759361/n6759362/c6792809/content.html, accessed 17 June 2022.

1156 - Phil Chaffee, “Argentina”, Nuclear Intelligence Weekly, 29 September 2017.

1157 - WNN, “Argentina and China sign contract for two reactors”, 18 May 2017, see http://www.world-nuclear-news.org/NN-Argentina-
and-China-sign-contract-for-two-reactors-1805175.html, accessed 7 May 2021.

1158 - Phil Chaffee, “The Fallout From Argentina’s Newbuild Retreat”, Nuclear Intelligence Weekly, 25 May 2018.

1159 - Cassandra Garrison and Hugh Bronstein, “Argentine official, in China, talks nuclear deal and soymeal”, Reuters, 25 June 2019, 
see https://www.reuters.com/article/us-argentina-china-idUSKCN1TQ221, accessed 17 June 2022.

1160 - WNN, “China confident of ‘new era’ for nuclear, says CNNC president”, 9 October 2019,  
see https://world-nuclear-news.org/Articles/China-confident-of-new-era-for-nuclear-says-CNNC, accessed 7 May 2021.

1161 - NEI Magazine, “Argentina optimistic about nuclear ties with China”, 28 April 2022,  
see https://www.neimagazine.com/news/newsargentina-optimistic-about-nuclear-ties-with-china-9658784, 17 June 2022.

https://www.world-nuclear.org/information-library/country-profiles/countries-a-f/argentina.aspx
https://www.world-nuclear.org/information-library/country-profiles/countries-a-f/argentina.aspx
https://www.argentina.gob.ar/noticias/la-arn-otorgo-la-licencia-de-operacion-para-el-segundo-ciclo-de-la-central-nuclear-embalse
https://www.argentina.gob.ar/noticias/la-arn-otorgo-la-licencia-de-operacion-para-el-segundo-ciclo-de-la-central-nuclear-embalse
https://www.world-nuclear-news.org/Articles/Argentina-China-talks-on-new-nuclear-plants
https://www.world-nuclear-news.org/Articles/Argentina-China-talks-on-new-nuclear-plants
http://www.caea.gov.cn/english/n6759361/n6759362/c6792809/content.html
http://www.world-nuclear-news.org/NN-Argentina-and-China-sign-contract-for-two-reactors-1805175.html
http://www.world-nuclear-news.org/NN-Argentina-and-China-sign-contract-for-two-reactors-1805175.html
https://www.reuters.com/article/us-argentina-china-idUSKCN1TQ221
https://world-nuclear-news.org/Articles/China-confident-of-new-era-for-nuclear-says-CNNC
https://www.neimagazine.com/news/newsargentina-optimistic-about-nuclear-ties-with-china-9658784


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  305

The future of the project remains nevertheless uncertain, and its prospects are further 
diminished by the ongoing tensions between the U.S. and China, which may affect developments 
in Argentina. The U.S. Department of Defense has identified 20 Chinese companies, including 
CNNC, as having ties to the Chinese military. In 2020, the China-focused U.S.-based news 
platform SupChina commented: “If Washington decides to pursue sanctions against those 
firms, that could be the final nail in the coffin of the Argentinian Hualong-1 saga”.1162 The two 
main companies that have developed the Hualong  One, CNNC and China General Nuclear 
Power Corporation (CGN), were indeed blacklisted by the U.S. Administration.1163

In June 2021, the state-owned company Nucleoeléctrica Argentina SA (NA-SA) approved its 
Action Plan for the coming years.1164 The plan still provides for the construction of a Hualong 
One reactor and the “preservation of [the] national technology (heavy-water natural-
uranium)” through the revival of the CANDU project.1165 It remains unclear what influence 
the U.S. imposed trade restrictions will have on the plan, but the U.S. administration, as it has 
successfully done in the U.K,1166 appears eager to disqualify China from this cooperation. In 
May 2022, according to NA-SA President José Luis Antúnez, the U.S. expressed concerns over 
the possible deal through U.S. State Department representative Ann K. Ganzer during a series 
of meetings with officials in Argentina, notably warning over safety concerns raised by the 
alleged immaturity of the Hualong design and past issues with the technology.1167 

The concerns raised by the US Administration echo a criminal complaint lodged by 
environmental activists in March  2022 against Nucleoeléctrica officials “for the probable 
commission of crimes in public action”, and against “those responsible for the probable 
commissioning of the crimes in an abuse of authority and violation of the duties of a public 
official” according to the Criminal Code. The complaint, arguing that the contract for the 
supply of the Hualong One is illegal because of the design being “experimental, with very little 
operating experience”, was filed before the Federal Prosecutor of Campana in the province of 
Buenos Aires.1168

Argentina appears willing to move forward, with NA-SA President arguing that Germany and 
Canada were “irreproachable providers in spite of that, the three machines [Atucha-1 and -2, 
and Embalse] had problems, and serious ones.”1169 A contract was signed in February  2022, 

1162 - Álvaro Etchegaray, “Chinese nuclear energy in Argentina is in trouble”, SupChina, 3 September 2020,  
see https://supchina.com/2020/09/03/chinese-nuclear-energy-in-argentina-is-in-trouble/, accessed 7 May 2021.

1163 - Bureau of Industry and Security, “Entity List”, U.S. Department of Commerce,  
see https://www.bis.doc.gov/index.php/policy-guidance/lists-of-parties-of-concern/entity-list, accessed 7 July 2021.

1164 - Nucleoeléctrica Argentina S.A., “Impulso al desarrollo nuclear: el Poder Ejecutivo Nacional aprobó el Plan de Acción de 
Nucleoeléctrica Argentina”, Press Release (in Spanish), 7 July 2021, see https://portal.na-sa.com.ar/es/prensa/impulso-al-desarrollo-
nuclear-el-poder-ejecutivo-nacional-aprobo-el-plan-de-accion-de-nucleoelectrica-argentina-230, accessed 29 July 2021.

1165 - Nucleoeléctrica Argentina, “Plan de acción para Nucleoeléctrica Argentina”, Mercado Eléctrico (in Spanish), 30 June 2021, 
see http://www.melectrico.com.ar/web/index.php?option=com_content&view=article&id=3120:plan-de-accion-para-nucleoelectrica-
argentina&catid=1:latest-news, accessed 29 July 2021.

1166 - Anna Isaac, “US celebrates ‘win’ as Britain looks to push China out of nuclear energy sites”, The Independent, 29 September 2021.

1167 - CE NoticiasFinancieras, “U.S. lobby to block Argentine nuclear power production”, 22 May 2022; and Ajendra Dandan, “El lobby 
estadounidense para bloquear la producción de energía nuclear argentina”, Página/12 (in Spanish), 22 May 2022,  
see https://www.pagina12.com.ar/423362-el-lobby-estadounidense-para-bloquear-la-produccion-de-energ, accessed 3 June 2022.  

1168 - La Nueva Mañana, “Atucha III: denuncian penalmente al Director de Nucleoeléctrica Argentina”, 23 March 2022,  
see https://lmdiario.com.ar/contenido/336964/atucha-iii-denuncian-penalmente-al-director-de-nucleoelectrica-argentina, 
accessed 11 April 2022.

1169 - CE Noticias Financieras, “U.S. lobby to block Argentine nuclear power production”, 22 May 2022.
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by NA-SA and CNNC for the fourth reactor of the country, Atucha-3, as a 1,200 MWe HPR-
1000 or Hualong One reactor with an initial lifetime of 60 years, involving an investment “of 
over US$8 billion”.1170 “Details of financing of the nuclear power plant deal were not available” 
according to Reuters.1171 

In April 2022, NA-SA President José Luis Antúnez indeed confirmed that while the contract 
has been signed, both parties still “have to close the financial agreement – the credit details 
and the disbursement schedule”. 1172 Earlier in the month, NA-SA representatives stated that 
Argentina is pushing China to fully fund the project in order to avoid new delays caused by 
financial difficulties; a digression from the initial 2014-agreement which foresaw China carrying 
85 percent of the funding and Argentina providing the remaining 15 percent.1173 Antúnez cited a 
“maximum term of nine months” to settle and enforce the agreement, indicating expectations 
that construction would consequently be launched before end of the year and last for eight 
years,1174 contractually a 90 months-timeline has been set before first criticality.1175

Argentina’s inflation rate has exceeded 70 percent in July 2022 making financing of large, long-
term projects particularly hazardous.1176

CAREM-25 Construction Still in Limbo

Construction of a prototype 25-MWe  PWR, the domestically designed CAREM-25  (Central 
Argentina de Elementos Modulares—a pressurized-water SMR) began near the Atucha site 
in February  2014, with startup planned for 2018. In 2005, CNEA had estimated that the 
construction would cost US$105  million,1177 but by construction start in 2014 estimates had 
risen to US$446 million.1178 In 2019, it was rescheduled to begin operating in 2022.1179 That will 
not happen.

In early June  2022, CAREM project manager, Sol  Pedre revealed in an interview that 
concreting had restarted in January 2022 advancing civil work to 72 percent completion. He 

1170 - CNEA, “Se firmó el contrato para la construcción de la Central Nuclear Atucha III” [“The Contract for the construction of 
Atucha III Nuclear Power Plant was signed”], Comisión Nacional de Energía Atómica (in Spanish), 1 February 2022,  
see https://www.argentina.gob.ar/noticias/se-firmo-el-contrato-para-la-construccion-de-la-central-nuclear-atucha-iii, 
accessed 9 May 2022. See also WNN, “China and Argentina sign nuclear project deal”, 2 February 2022,  
see https://www.world-nuclear-news.org/Articles/China-and-Argentina-sign-nuclear-project-deal, accessed 2 February 2022.

1171 - Shivani Singh and Adam Jourdan, “China inks $8 bln nuclear power plant deal in Argentina”, Reuters, 2 February 2022, 
see https://www.reuters.com/business/energy/china-inks-nuclear-power-plant-deal-with-argentina-2022-02-02/, accessed 2 June 2022. 

1172 - NEI Magazine, “Argentina optimistic about nuclear ties with China”, 28 April 2022, op. cit.

1173 - Eliana Raszewski, “Argentina wants China to fully fund $8.3 bln nuclear plant amid cash shortfall”, Reuters, 5 April 2022, 
see https://www.reuters.com/business/energy/argentina-wants-china-fully-fund-83-bln-nuclear-plant-amid-cash-
shortfall-2022-04-05/, accessed 6 April 2022; and Télam, “Nucleoeléctrica ratifies negotiation to obtain 100% financing for Atucha III”, 
CE NoticiasFinancieras, 12 April 2022.

1174 - NEI Magazine, “Argentina optimistic about nuclear ties with China”, 28 April 2022, op. cit. 

1175 - Phil Chaffee, “Atucha-3 EPC Contract Remains Conditional”, Interview with José Luis Antúnez, NA-SA, NIW, 11 February 2022.

1176 - Anusha Rathi, “Argentina’s Economic Crisis Never Went Away”, Foreign Policy, 15 August 2022,  
see https://foreignpolicy.com/2022/08/15/argentina-imf-debt-massa-fernandez/, accessed 23 August 2022.

1177 - IAEA, “Technology Roadmap for Small Modular Reactor Deployment”, August 2021,  
see https://www-pub.iaea.org/MTCD/Publications/PDF/PUB1944_web.pdf, accessed 4 July 2022.

1178 - WNN, “Construction of CAREM underway”, 10 February 2014,  
see http://www.world-nuclear-news.org/NN-Construction-of-CAREM-underway-1002144.html, accessed 7 May 2021.

1179 - Agencia TSS, “CAREM: Reactor en alta tensión”, 21 February 2019,  
see http://www.unsam.edu.ar/tss/carem-reactor-en-alta-tension/, accessed 26 June 2021.
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https://www.reuters.com/business/energy/china-inks-nuclear-power-plant-deal-with-argentina-2022-02-02/
https://www.reuters.com/business/energy/argentina-wants-china-fully-fund-83-bln-nuclear-plant-amid-c
https://www.reuters.com/business/energy/argentina-wants-china-fully-fund-83-bln-nuclear-plant-amid-c
https://foreignpolicy.com/2022/08/15/argentina-imf-debt-massa-fernandez/
https://www-pub.iaea.org/MTCD/Publications/PDF/PUB1944_web.pdf
http://www.world-nuclear-news.org/NN-Construction-of-CAREM-underway-1002144.html
http://www.unsam.edu.ar/tss/carem-reactor-en-alta-tension/
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also announced that the current schedule aims for a 2027-startup.1180 While an updated cost 
estimate is not available, Sol Pedre implied that the overall budget is at least US$520 million, 
by pointing out that fabricating the pressure vessel “has already taken [US]$52 million from 
the project, which is roughly 10% of the total budget”.1181 In 2021, a non-profit organization 
established by the Group of Twenty  (G20), GI Hub, reported their own estimate at US$750 
million.1182 Even at the lower cost estimate of US$520 million, the per unit cost of the project is 
around US$17,000/kW, roughly twice the cost estimate of the most expensive Generation-III 
reactors. For more details, see Small Modular Reactors (SMRs) – Argentina.

Brazil

Brazil operates two nuclear reactors that provided the country with a stable 13.9  TWh or 
2.4 percent of its electricity in 2021, less than half of the maximum of 4.3 percent in 2001. Both 
units are operated by state controlled Eletronuclear at the Central Nuclear Almirante Alvaro 
Alberto (CNAAA) site. The construction of a third reactor at CNAAA was suspended in late 
2015, but work is planned to be resumed.

The first contract for constructing a nuclear power plant, Angra-1, was awarded to Westinghouse 
in 1970. The 609-MW PWR eventually went critical in 1981 and is licensed to operate until 
December 2024. But in October 2020, Westinghouse signed a contract to conduct engineering 
analyses critical to safety, reliability, and long-term operation to be part of the program to 
extend its working life until 2044.1183 As of September 2020, the process was expected to cost 
BRL1.2 billion (US$2020230 million).1184 In June 2022, the IAEA completed a Safety Aspects of 
Long Term Operation  (SALTO) follow-up mission at the plant concluding that preparation 
work was progressing “in a timely manner”. A full scope SALTO mission is expected to take 
place in 2023.1185

Angra-2 is a large PWR German-designed reactor with a capacity of 1,275 MW that was 
connected to the grid in July  2000, 24  years after construction initially started. A 30-year 
license set to expire in 2041 was issued in 2011 but Eletronuclear has announced in the past 
that it will likely require a 20-year extension.1186

1180 - Agencia TSS, “Sol Pedre: ‘El CAREM es un salto cualitativo para el sector nuclear argentino’”, 2 June 2022,  
see https://www.unsam.edu.ar/tss/sol-pedre-el-carem-es-un-salto-cualitativo-para-el-sector-nuclear-argentino/, 
accessed 18 June 2022.

1181 - Ibidem.

1182 - GIH, “Case Studies—Carem 25 (prototype)”, Global Infrastructure Hub, 25 January 2021,  
see https://www.gihub.org/quality-infrastructure-database/case-studies/carem-25-prototype/, accessed 18 August 2022.

1183 - Westinghouse, “Westinghouse signs Engineering Contract to extend the life of Angra 1”, 5 October 2020,  
see https://info.westinghousenuclear.com/news/westinghouse-signs-engineering-contract-to-extend-the-life-of-angra-1, 
accessed 13 June 2022.

1184 - Judith Perera, “Nuclear development in Brazil”, NEI, 16 September 2020,  
see https://www.neimagazine.com/features/featurenuclear-development-in-brazil-8137143/, accessed 17 June 2022.

1185 - IAEA, “IAEA Concludes Long Term Operational Safety Review at Brazil’s Angra Nuclear Power Plant”, Press Release 107/2022, 
10 June 2022, see https://www.iaea.org/newscenter/pressreleases/iaea-concludes-long-term-operational-safety-review-at-brazils-
angra-nuclear-power-plant-0, accessed 15 June 2022.

1186 - Eletronuclear, “Angra Nuclear Power Station—Initiatives for Long Term Operation”, Eletrobras, as presented at “International 
Nuclear Atlantic Conference”, 24–29 November 2013, see http://www.aben.com.br/Arquivos/205/205.pdf, accessed 25 June 2022.
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Until 2015, spent fuel storage capacity was to be extended through the extension of wet storage 
in pools. But in February 2016, Eletronuclear presented as its new strategy the construction 
of a dry storage facility at the CNAAA site at a projected cost of US$62.5  million.1187 As of 
December  2018, spent fuel pools were filled to 81  percent at Angra-1, and to 70  percent at 
Angra-2. In  2019, the Government warned that “considering realistic assumptions”, storage 
capacity of the spent fuel pools of both units would be exhausted by mid-2021.1188

In 2017, Eletronuclear contracted Holtec to construct a dry storage facility designed to host 
72  casks—known as the Complementary Dry Storage Unit for Spent Fuel or UAS  (Unidade 
de Armazenamento a Seco)—supply 15 storage devices, and adjust Angra-1 and -2 facilities to 
enable the transfer of the spent fuel assemblies.1189 The facility officially entered its expected 
50‑year operation on 22  March  2021—on schedule despite the pandemic—when the first 
canisters containing spent fuel from Angra-2 were loaded into a module and placed in the 
facility.1190 

On 25  March  2021, the regulator (CNEN– Comissão Nacional de Energia Nuclear) issued a 
two-year operation authorization to UAS.1191 To make room for a further five years of reactor 
operation, 288  used fuel elements from Angra-2 were transferred into nine casks placed in 
the facility in May–October 2021 with transfer of 222 fuel elements from Angra-1 starting in 
February 2022.1192 The spent fuel is not considered waste, and storage allows for “the possibility 
of future reuse”.1193

The Angra-3 Saga

Preparatory work for the construction of Angra-3 started in 1984, although it is unclear how 
much progress was made before a lengthy interruption starting in 1986. In May 2010, Brazil’s 
Nuclear Energy Commission issued a construction license, and the IAEA in its Power Reactor 
Information System (PRIS) recorded that construction started on 1 June 2010.

In early 2011, the Brazilian national development bank  (BNDES) approved a BRL6.1  billion 
(US$3.6 billion) loan for work on the project and in November 2013, Eletrobras Eletronuclear 
signed a €1.25  billion (US$20131.67  billion) contract with French builder AREVA for the 

1187 - Electronuclear, “Implementation of the Spent Fuel Complementary Dry Storage Unit – UAS”, 24 August 2016,  
see https://www.aben.com.br/Arquivos/467/467.pdf, accessed 26 June 2022.

1188 - Government of the Federal Republic of Brazil, “Convention on Nuclear Safety Report by the Government of the Federal Republic 
of Brazil for the Eighth Review Meeting in March/April 2020—Eight National Report of Brazil”, August 2019, p. 182,  
see https://www.gov.br/cnen/pt-br/avulsos/8th_National_Report_of_Brazil_2019.pdf/@@download/file/8th_National_Report_of_
Brazil_2019.pdf, accessed 24 June 2022.

1189 - Ibidem.

1190 - WNN, “First fuel loaded into Brazilian dry storage facility”, 5 May 2021,  
see https://world-nuclear-news.org/Articles/First-fuel-loaded-into-Brazilian-dry-storage-facil, accessed 24 June 2022.

1191 - CNEN, “CNEN autoriza operação da Unidade de Armazenamento Complementar a Seco para Combustíveis Irradiados (UAS) 
da CNAAA”, Comissão Nacional de Energia Nuclear, Federal Government of Brazil, Press Release (in Portuguese), 26 March 2021, 
see https://www.gov.br/cnen/pt-br/assunto/ultimas-noticias/cnen-autoriza-operacao-da-unidade-de-armazenamento-complementar-a-
seco-para-combustiveis-irradiados-uas-da-cnaaa, accessed 25 June 2022.

1192 - NEI Magazine, “Brazilian dry storage facility begins operation”, 6 May 2021,  
see https://www.neimagazine.com/news/newsbrazilian-dry-storage-facility-begins-operation-8725959, accessed 25 June 2022.

1193 - CNEN, “CNEN autoriza operação da Unidade de Armazenamento Complementar a Seco para Combustíveis Irradiados (UAS) da 
CNAAA”, Press Release (in Portuguese), 26 March 2021, op. cit.
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completion of the plant.1194 Commissioning was planned for July 2016 but was first delayed in 
April 2015 to May 2018—without explanation.1195 

Later in 2015, an ongoing corruption probe led to a series of arrests among plant personnel, 
contractors, politicians, and senior Eletronuclear executives, and by February  2016, a new 
deadline for startup of mid-2019 was “already being reevaluated” due to the collapse of funding 
for the project and further impact of the investigation.1196 By then, the budget had already risen 
to about US$5.2 billion, according to Nuclear Engineering International.1197 

The political scandals surrounding the project culminated in March 2019 with the arrest of 
former Brazilian President Michel Temer for allegedly diverting BRL1.8 billion (US$475 million) 
from Eletronuclear’s Angra-3 new-build project1198 (see also earlier WNISR editions). 

The case is still unfolding. In June 2020, a probe to investigate potential fraud at Eletronuclear 
was launched, with the police executing “18 search and seize warrants and 12 prison orders”. 
Reportedly, fraud and corruption “appeared to involve companies in and out of Brazil” and 
undue payments in at least six contract signed by Eletronuclear were discovered.1199 Since 
then, several incriminated personalities saw the charges against them dropped for “lack of 
evidence”, the latest being former president of Eletronuclear Pedro José Diniz Figueiredo, as 
the company announced in April  2022.1200 Former President  Temer was acquitted earlier in 
February 2022 along with former president of Eletronuclear Othon Luiz Pinheiro da Silva and 
six other defendants.1201 Later in the month, Eletrobras (Centrais Elétricas Brasileiras S.A.)—
parent company of Eletronuclear—announced it would be reimbursed US$26 million as part 
of a leniency agreement reached with conglomerate Andrade Gutierrez for its role in the 
corruption scheme that afflicted the project.1202 Nonetheless, the contracts for the construction 
work were declared void in 2017.1203 

In June 2020, the same month the fraud investigation was launched, the Government approved 
plans for completing the project, “with or without a partner joining Eletronuclear.” This is 
despite Eletronuclear’s various statements at the time that an additional BRL14.5–15  billion 

1194 - WNN, “Areva contracted to complete Angra 3”, 8 November 2013,  
see http://www.world-nuclear-news.org/C-Areva-contracted-to-complete-Angra-3-081134.html, accessed 7 May 2021.

1195 - NIW, “Briefs – Brazil”, Nuclear Intelligence Weekly, 9 January 2015.

1196 - Anthony Venezia, “Brazil: Politics, Corruption and Finances Grind Angra-3 to a Halt”, NIW, 19 August 2016.

1197 - NEI Magazine, “Brazil’s Angra 3 could resume construction in 2018”, 23 January 2017,  
see https://www.neimagazine.com/news/newsbrazils-angra-3-could-resume-construction-in-2018-5722003/, accessed 16 June 2022.

1198 - NIW, “Brazil: ‘Radioactivity’ Probe Nets Ex-President; Shoot-Out Near Angra”, Nuclear Intelligence Weekly, 22 March 2019.

1199 - Vladislav Pekic, “Fraud investigation launched into Angra-3 contracts: Brazilian police”, Nucleonics Week, S&P Global, 
9 July 2020; and Rodrigo Viga Gaier and Carolina Mandl, “Brazil’s Eletrobras under investigation for potential fraud - filing”, Reuters, 
25 June 2020, see https://www.reuters.com/article/eletrobras-investigation-idLTAS0N2E000C, accessed 15 June 2022.

1200 - Eletronuclear, “Police close investigation against former Eletronuclear president”, Eletrobras, Press Release, 27 April 2022, 
see https://www.eletronuclear.gov.br/Imprensa-e-Midias/Paginas/Pol%C3%ADcia-arquiva-inqu%C3%A9rito-contra-ex-presidente-da-
Eletronuclear.aspx, accessed 15 June 2022.

1201 - CE Notificas Financieras, “Temer and seven others acquitted in case that led to his arrest”, 6 February 2022.

1202 - Marta Nogueira and Carolina Pulice, “CORRECTED-Brazil’s Eletrobras wins $26 mln from Andrade Gutierrez graft deal”, 
Reuters, 5 February 2022, see https://www.reuters.com/article/energy-eletrobras-andrade-idUSL6N2UF072, accessed 15 June 2022.

1203 - NEI Magazine, “Contracts for work at Brazil’s Angra 3 declared void”, 6 February 2017,  
see https://www.neimagazine.com/news/newscontracts-for-work-at-brazils-angra-3-declared-void-5732236, accessed 15 June 2022.
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(US$20202.65–2.9  billion) of investment would be needed to complete the unit,1204 which is 
said to be about 65 percent complete,1205 with 80 percent of the equipment bought and stored, 
costing about BRL 25 million (US$4.5–4.9 million) per year in “upkeep and insurance”.1206 

In March 2021, Eletrobras approved a “Critical Path Acceleration Plan” to complete Unit  3 
of the Angra nuclear power plant by 2023,1207 at the time Leonardo Mendes Cabral, director 
of privatizations at BNDES, said he expects a financing arrangement to be ready by the end 
of 2022. The Brazilian Government and Eletrobras had hired BNDES to develop the project, 
with an estimated additional cost of US$3–4 billion.1208 Reportedly, BRL 7–8 billion (US$1.4–
1.6 billion) have already been invested in the past.1209 

In June  2021, BNDES released a statement indicating that they had hired Angra Eurobras 
NES—a consortium composed of Belgium’s Tractebel Engineering  SA, Spanish engineering 
firm Empresarios Agrupados Internacional  SA, and lead by Tractebel Engineering Ltd. (a 
subsidiary of French energy company Engie)—to structure the project going forward, this 
includes identifying the remaining work needed and the means to contract construction 
companies, providing investment estimates, and accordingly outline a schedule to complete 
construction.1210 

Meanwhile, in March 2021, Eletronuclear had launched a tender with the intention to hire a 
contractor in the second half of 2022 for civil works and electromechanical assembly with 
the expectation that the unit will be completed by 2023 and enter commercial operation in 
November 2026.1211 

In July 2021, Eletronuclear announced that a consortium made up of Ferreira Guedes, Matricial 
and ADtranz had won the tender with a winning bid of BRL292 million (US$56.1 million).1212 
In February  2022, a contract was signed with the consortium, allowing to “soon” restart 
construction, according to Eletronuclear.1213

1204 - Marcela Ayres and Anthony Boadle, “UPDATE 1-Brazil government approves plan to complete third nuclear plant”, Reuters, 
11 June 2020, see https://www.reuters.com/article/brazil-eletrobras-nuclear-idLTAL1N2DN367; and Eletronuclear, “Annual 
Report 2019, Eletrobras, 14 July 2020, p. 69, see https://eletrobras.com/en/SobreaEletrobras/Annual-Report-2019.pdf; also 
Judith Perera, “Nuclear development in Brazil”, NEI Magazine, 16 September 2020, see https://www.neimagazine.com/features/
featurenuclear-development-in-brazil-8137143/; all accessed 24 June 2022.

1205 - WNN, “Contract signed allowing resumption of Angra 3 works”, 10 February 2022,  
see https://www.world-nuclear-news.org/Articles/Contract-signed-to-allow-resumption-of-Angra-3-wor, both accessed 15 June 2022.

1206 - NEI Magazine, “Brazil to resume work on Angra 3”, 3 March 2021,  
see https://www.neimagazine.com/news/newsbrazil-to-resume-work-on-angra-3-8564296, accessed 15 June 2022.

1207 - Ibidem.

1208 - WNN, “Brazil to complete Angra 3 finance package in 18 months, says BNDES director”, 22 March 2021, see https://www.world-
nuclear-news.org/Articles/Brazil-to-complete-Angra-3-finance-package-in-18-m?feed=feed, accessed 22 March 2021.

1209 - NEI Magazine, “Eletronuclear signs a contract to resume construction of Angra 3”, 15 February 2022,  
see https://www.neimagazine.com/news/newseletronuclear-signs-a-contract-to-resume-construction-of-angra-3-9481356/, 
accessed 19 June 2022.

1210 - Vladimir Pekic, “Brazil’s BNDES bank hires consortium to shape Angra-3 project”, Nucleonics Week, Platts, 1 July 2021.

1211 - BNAmericas, “Brazil launches tender to resume Angra 3 nuclear plant works”, 26 February 2021,  
see https://www.bnamericas.com/en/news/brazil-launches-tender-to-resume-angra-3-nuclear-plant-works, accessed 22 March 2021; 
and NEI Magazine, “Brazil to resume work on Angra 3”, 3 March 2021, op. cit.

1212 - NEI Magazine, “Consortium chosen for preliminary work to complete Angra 3”, 29 July 2021,  
see https://www.neimagazine.com/news/newsconsortium-chosen-for-preliminary-work-to-complete-angra-3-8945927, 
accessed 16 June 2022.

1213 - WNN, “Contract signed allowing resumption of Angra 3 works”, 10 February 2022,  
see https://www.world-nuclear-news.org/Articles/Contract-signed-to-allow-resumption-of-Angra-3-wor, accessed 17 June 2022.
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A consortium presentation dated May 2022 indicates that on-site construction is planned to 
resume in the third quarter 2022. The document prepared by Angra Eurobras NES encloses 
a provisional schedule which now projects commissioning of the unit in December 2026 and 
commercial operation in February  2028.1214 An additional BRL19.4  billion  (US$3.9  billion) is 
said to be needed to complete the project.1215

Eletrobras Privatization Key to Angra-3 Project

Concurrently to progress on the Angra-3 project and after six years of uncertainty, successive 
setbacks and controversy, the Government finalized the privatization of Eletrobras, the biggest 
power company in Brazil and parent entity of Eletronuclear. The capitalization of Eletrobras 
was said to be crucial to the completion of Angra-3, with BNDES President Gustavo Montezano 
arguing in April 2022 that without privatization, “there is a chance that Angra 3 may not be 
completed”, stating that the cost would fall unto the company and the Brazilian public.1216 

Requirements for the privatization to move forward included some major restructuring 
designed to maintain Eletronuclear under state control, since the Federal Constitution defines 
nuclear energy as a “matter of national security”.1217 On 10 September 2021, a new state agency—
Empresa Brasileira de Participações em Energia Nuclear e Binacional S.A.  (ENBpar)—was 
created by presidential decree to take over Eletrobras’ activities “that cannot be privatized”.1218 
On 4 January 2022, the Ministry of Mines and Energy, which controls ENBpar, announced that 
the new agency was “activated”, thus allowing the privatization of Eletrobras to proceed.1219

The Eletrobras privatization overcame the final legal hurdle in May 20221220 and was launched 
on 14  June  2022 when the newly issued shares started trading on the stock exchange—one 
of the largest share offerings in the country this year—designed to dilute the Brazilian 
government’s stake from 72 to 45 percent.1221

Institutional Changes and New-Build Plans

Further institutional changes include the creation of a new agency to improve the independence 
of the nuclear regulator. A decree signed by President Jair Bolsonaro in May 2021 provided for 

1214 - Angra Eurobras NES, “Market Sounding”, May 2022, see https://www.eletronuclear.gov.br/Imprensa-e-Midias/Documents/2%20
-%20Apresenta%C3%A7%C3%A3o%20AEN%20Final.pdf, accessed 15 June 2022.

1215 - CE Noticias Financieras, “Angra 3 nuclear power plant needs R$19.4 billion to be ready”, 17 May 2022.

1216 - bnamericas, “Failure of Eletrobras privatization could make Angra 3 unviable – BNDES”, Business News Americas, 7 April 2022.

1217 - CE Noticias Financieras, “The Federal Audit Court approves privatization, learn what the next steps will be”, 18 May 2022. 

1218 - Federal Government of Brazil, “Decreto N° 10.791, de 10 de Setembro de 2021– Cria a Empresa Brasileira de Participações em 
Energia Nuclear e Binacional S.A.”, Diário Oficial da União, Edition 173 (in Portuguese), 13 September 2021,  
see https://www.in.gov.br/en/web/dou/-/decreto-n-10.791-de-10-de-setembro-de-2021-344145312; and Ministry of Mines and Energy, 
“Empresa Brasileira de Participações em Energia Nuclear e Binacional S.A. é ativada”, Federal Government of Brazil, Press Release 
(in Portuguese), 4 January 2022, see https://www.gov.br/mme/pt-br/assuntos/noticias/empresa-brasileira-de-participacoes-em-energia-
nuclear-e-binacional-s-a-e-ativada; both accessed 16 June 2022.

1219 - Ministry of Mines and Energy, “Empresa Brasileira de Participações em Energia Nuclear e Binacional S.A. é ativada”, Federal 
Government of Brazil, Press Release (in Portuguese), 4 January 2022, op. cit.

1220 - Michael Pooler, “Eletrobras privatisation plan wins approval from Brazil court”, Financial Times, 19 May 2022,  
see https://www.ft.com/content/7856998b-3ad5-4bb7-b7a2-d8554efc938e, accessed 17 June 2022.

1221 - AFP, “Eletrobras goes private with Bolsonaro bell ring”, Agence France Press, as published by rfi, 14 June 2022,  
see https://www.rfi.fr/en/eletrobras-goes-private-with-bolsonaro-bell-ring, accessed 17 June 2022.

https://www.eletronuclear.gov.br/Imprensa-e-Midias/Documents/2%20-%20Apresenta%C3%A7%C3%A3o%20AEN%20Final.pdf
https://www.eletronuclear.gov.br/Imprensa-e-Midias/Documents/2%20-%20Apresenta%C3%A7%C3%A3o%20AEN%20Final.pdf
https://www.in.gov.br/en/web/dou/-/decreto-n-10.791-de-10-de-setembro-de-2021-344145312
https://www.gov.br/mme/pt-br/assuntos/noticias/empresa-brasileira-de-participacoes-em-energia-nuclear-e-binacional-s-a-e-ativada
https://www.gov.br/mme/pt-br/assuntos/noticias/empresa-brasileira-de-participacoes-em-energia-nuclear-e-binacional-s-a-e-ativada
https://www.ft.com/content/7856998b-3ad5-4bb7-b7a2-d8554efc938e
https://www.rfi.fr/en/eletrobras-goes-private-with-bolsonaro-bell-ring
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a new regulatory framework and the creation of ANSN (Autoridade Nacional de Segurança 
Nuclear) which has been reassigned CNEN’s  (Comissão Nacional de Energia Nuclear) 
responsibilities to monitor, regulate and inspect nuclear activities and facilities. CNEN will 
remain in charge of planning, overall policy, and advocacy for nuclear energy.1222

In November 2021, at COP26, Minister of Mines and Energy Bento Costa Lima said the 
country would add 10  GW of nuclear power over the next 30  years,1223 as envisaged by the 
“National Energy Plan to 2050” or PNE 2050 (Plano Nacional de Energia 2050) approved by 
the Government in December  2020.1224 In January  2022, the Ministry of Mines and Energy 
published its “Ten-Year Energy Expansion Plan” or PDE 2031 (Plano Decenal de Expansão de 
Energia 2031), which unveils a plan to commission a new 1 GW unit by 2031, bringing nuclear 
power’s share in the national electricity production to 4  percent for 33  TWh of generated 
power.1225 While no location has been named yet, the Government released a statement in 
March  2022 indicating that it has signed a cooperation agreement with the Electric Energy 
Research Center (Cepel) to identify appropriate sites for new nuclear plants.1226 

This echoes past announcements, with Eletronuclear’s CEO Dos Santos Guimarães saying 
in September  2020 that “We started this work [a “Brazilian Nuclear Atlas” of all potential 
sites] a long time ago but it was stopped. However, with the movement we have now through 
the National Energy Plan we will go ahead to select a site and technology for a new plant.” 
Research at the time was conducted with EPE, the Federal University of Rio de Janeiro and 
GARTA (Group for Analysis of Environmental Technologic Risk).1227 

In June  2022, Eletronuclear also signed a five-year Memorandum of Understanding (MoU) 
with French utility EDF to promote cooperation in the development of nuclear energy projects, 
which expands the scope of a past MoU to “emerging” technologies, including Small Modular 
Reactors (SMRs) and hydrogen.1228

1222 - Vladimir Pekic, “Brazil approves creation of nuclear regulator separate from CNEN”, Nucleonics Week, S&P Global, No 62, 
Issue 20, 20 May 2021; and Government of Brazil, “Sancionada a lei que cria a da Autoridade Nacional de Segurança Nuclear”, 
Press Release (in Portuguese), 18 October 2021, see https://www.gov.br/casacivil/pt-br/assuntos/noticias/2021/outubro/sancionada-a-
lei-que-cria-a-da-autoridade-nacional-de-seguranca-nuclear, accessed 17 June 2022.

1223 - Rebecca Campbell, “Brazil takes first step towards expanding its nuclear generation capacity”, Engineering News, 
18 January 2022, see https://www.engineeringnews.co.za/print-version/brazil-takes-first-step-towards-expanding-its-nuclear-
generation-capacity-2022-01-18, accessed 16 June 2022.

1224 - MME and EPE, “PNE 2050 — Plano Nacional de Energia”, Ministry of Mines and Energy and Energy Research office, Federal 
Government of Brasil, final version approved 16 December 2020, see https://www.epe.gov.br/sites-pt/publicacoes-dados-abertos/
publicacoes/PublicacoesArquivos/publicacao-227/topico-523/05.05%20Energia%20Nuclear.pdf#search=nuclear, accessed 16 June 2022.

1225 - EPE, “Plano Decenal de Expansão de Energia 2031”, Energy Research Office, Ministry of Mines and Energy, Federal Government 
of Brazil, 2022 (in Portuguese), see https://www.epe.gov.br/sites-pt/publicacoes-dados-abertos/publicacoes/Documents/PDE%202031_
RevisaoPosCP_rvFinal.pdf, accessed 16 June 2022; and Vladimir Pekic, “New nuclear plant to be complete in 2031: Brazilian energy 
ministry”, Nucleonics Week, S&P Global, No 63, Issue 5, 3 February 2022.

1226 - Government of Brazil, “Brazil and the Electric Energy Research Center’s agreement to study new sites for nuclear plants”, 
2 March 2022, see https://www.gov.br/en/government-of-brazil/latest-news/2022/brazil-and-the-electric-energy-research-centers-
agreement-to-study-new-sites-for-nuclear-plants, accessed 17 June 2022.

1227 - NEI, “Nuclear development in Brazil”, 16 September 2020, op. cit.

1228 - Eletronuclear, “Eletronuclear e EDF renovam memorando de entendimento”, Press Release (in Portuguese), 2 June 2022, 
see https://www.eletronuclear.gov.br/Imprensa-e-Midias/Paginas/Eletronuclear-e-EDF-renovam-memorando-de-entendimento.aspx, 
accessed 17 June 2022.

https://www.gov.br/casacivil/pt-br/assuntos/noticias/2021/outubro/sancionada-a-lei-que-cria-a-da-autoridade-nacional-de-seguranca-nuclear
https://www.gov.br/casacivil/pt-br/assuntos/noticias/2021/outubro/sancionada-a-lei-que-cria-a-da-autoridade-nacional-de-seguranca-nuclear
https://www.engineeringnews.co.za/print-version/brazil-takes-first-step-towards-expanding-its-nuclear-generation-capacity-2022-01-18
https://www.engineeringnews.co.za/print-version/brazil-takes-first-step-towards-expanding-its-nuclear-generation-capacity-2022-01-18
https://www.epe.gov.br/sites-pt/publicacoes-dados-abertos/publicacoes/Documents/PDE%202031_RevisaoPosCP_rvFinal.pdf
https://www.epe.gov.br/sites-pt/publicacoes-dados-abertos/publicacoes/Documents/PDE%202031_RevisaoPosCP_rvFinal.pdf
https://www.gov.br/en/government-of-brazil/latest-news/2022/brazil-and-the-electric-energy-research-centers-agreement-to-study-new-sites-for-nuclear-plants
https://www.gov.br/en/government-of-brazil/latest-news/2022/brazil-and-the-electric-energy-research-centers-agreement-to-study-new-sites-for-nuclear-plants
https://www.eletronuclear.gov.br/Imprensa-e-Midias/Paginas/Eletronuclear-e-EDF-renovam-memorando-de-entendimento.aspx
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Canada

Canada operates 19 CANDU reactors with a total capacity of 13.6 GW. Refurbishment of two 
units (Bruce-6 and Darlington-3) started in 2020 and they are considered in LTO, leaving 
17  reactors in operation. In 2021, these produced 86.8 TWh that constituted 14.3 percent of 
total electricity generation. Eighteen out of the 19 nuclear reactors are located in the province 
of Ontario, where nuclear power constituted 34 percent of installed capacity and contributed 
58 percent of the electricity generated in 2021.1229 

Most of Canada’s electricity comes from renewable sources. According to Statistics Canada, 
renewables contributed 66  percent of the total electricity generated in 2021, the same as 
the 2020 share.1230 Renewable electricity is dominated by hydro power, which contributed 
over 60  percent of all of Canada’s electricity generation; wind energy contributed modest 
5.8  percent, and solar energy only 0.4  percent. Over the past decade 2012–2021, Canada’s 
total renewable electricity generating capacity has grown from 84.4  GW to 102.9  GW, with 
hydropower increasing from 75.5 GW to 82.7 GW, wind from 6.2 GW to 14.3 GW, and solar 
from 0.8 GW to 3.6 GW.1231 This does not include off-grid power sources. 

Projections by the Canadian Energy Regulator (previously the National Energy Board) 
expect the nuclear share of total electricity generation decreasing to 11.5 percent in 2050 in 
the “business-as-usual” scenario, now referred to as the “Current Policies” scenario.1232 In the 
“Evolving Policies” scenario that foresees greater policy action on climate change over time, 
and the construction of SMRs in Ontario and New Brunswick, the nuclear share declines only 
slightly further, to around 11 percent in 2050. In contrast, in the same scenario, wind and solar 
energy are projected to supply around 29 percent of all electricity by 2050, although demand 
grows by 49 percent. Nonetheless, the report’s findings imply that even the “Evolving Policies” 
scenario is “unlikely to achieve net-zero emissions by 2050.” In addition, the Canadian Energy 
Regulator considered six Net Zero Electricity scenarios; in five of these scenarios, installed 
nuclear power capacity is projected increase by somewhere between 7 GW and 15 GW.

Both the “Current Policies” and “Evolving Policies” scenarios assume that all the current 
nuclear refurbishment projects aimed at extending the reactors’ operational lifetime for 
another 30 years are successfully completed. In 2017, Ontario’s Financial Accountability Office 
also highlighted four key financial risks to ratepayers, including “the risk that the cost of 
refurbishing the reactors will be higher or lower than planned”, “that the cost of operating the 
reactors will be higher or lower than planned”, the “risk of insufficient electricity grid demand 
for nuclear generation” and “the risk that the Province’s commitment to nuclear refurbishment 

1229 - IESO, “Power Data – Supply Overview: Transmission-Connected Generation”, Independent Electricity System Operator, 2022, 
see https://ieso.ca/en/Power-Data/Supply-Overview/Transmission-Connected-Generation, accessed 7 May 2022.

1230 - Statistics Canada, “Electric Power Generation, Monthly Generation by Type of Electricity”, 
Table 25‑10‑0015-01, Government of Canada, Last Modified 7 July 2021, 2022, see https://www150.statcan.gc.ca/
t1/tbl1/en/tv.action?pid=2510001501&pickMembers%5B0%5D=1.1&pickMembers%5B1%5D=2.1&cubeTimeFrame.
startMonth=01&cubeTimeFrame.startYear=2021&cubeTimeFrame.endMonth=12&cubeTimeFrame.
endYear=2021&referencePeriods=20210101%2C20211201, accessed 7 May 2022.

1231 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

1232 - Canada Energy Regulator, “Canada’s Energy Future 2021”, April 2022,  
see https://www.cer-rec.gc.ca/en/data-analysis/canada-energy-future/2021/index.html, accessed 7 May 2022. 

https://ieso.ca/en/Power-Data/Supply-Overview/Transmission-Connected-Generation
https://www150.statcan.gc.ca/t1/tbl1/en/tv.action?pid=2510001501&pickMembers%5B0%5D=1.1&pickMembers%5B1%5D=2.1&cubeTimeFrame.startMonth=01&cubeTimeFrame.startYear=2021&cubeTimeFrame.endMonth=12&cubeTimeFrame.endYear=2021&referencePeriods=20210101%2C20211201
https://www150.statcan.gc.ca/t1/tbl1/en/tv.action?pid=2510001501&pickMembers%5B0%5D=1.1&pickMembers%5B1%5D=2.1&cubeTimeFrame.startMonth=01&cubeTimeFrame.startYear=2021&cubeTimeFrame.endMonth=12&cubeTimeFrame.endYear=2021&referencePeriods=20210101%2C20211201
https://www150.statcan.gc.ca/t1/tbl1/en/tv.action?pid=2510001501&pickMembers%5B0%5D=1.1&pickMembers%5B1%5D=2.1&cubeTimeFrame.startMonth=01&cubeTimeFrame.startYear=2021&cubeTimeFrame.endMonth=12&cubeTimeFrame.endYear=2021&referencePeriods=20210101%2C20211201
https://www150.statcan.gc.ca/t1/tbl1/en/tv.action?pid=2510001501&pickMembers%5B0%5D=1.1&pickMembers%5B1%5D=2.1&cubeTimeFrame.startMonth=01&cubeTimeFrame.startYear=2021&cubeTimeFrame.endMonth=12&cubeTimeFrame.endYear=2021&referencePeriods=20210101%2C20211201
https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf
https://www.cer-rec.gc.ca/en/data-analysis/canada-energy-future/2021/index.html
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will preclude it from taking advantage of alternative, lower cost, low emissions grid-scale 
electricity generation options”.1233 

The last risk is already being realized in Ontario. In 2018, the National Energy Board (now 
Canadian Energy Regulator) assumed that the prices for wind and solar power in 2020 would 
be respectively CAD1,541/kW (US$20181,193) and CAD 1,613/kW (US$20181,248/kW).1234 The actual 
figures for 2020 reported in the 2021 report are CAD 1,389/kW(US$20201,087/kW) for wind and 
CAD 1,516/kW (US$20201,186/kW) for solar power.1235 Despite this faster than expected decline 
in costs, Ontario’s Independent Electricity System Operator  (IESO) is not planning for any 
significant expansion for wind or solar power in its annual planning documents.1236 In a report 
published in October 2021, IESO appears to have suppressed or deleted a scenario that showed 
costs to ratepayers would decline by 8 percent if Ontario switched to meeting its generation 
needs with a mix of energy storage, increased energy efficiency and additional wind capacity.1237

As of now, only one of the four Darlington reactors (Unit 2) has been refurbished, albeit with 
a delay of around four months. The unit was reconnected to the grid in June  2020.1238 The 
refurbishments of Darlington Unit 3 and Unit 1 have commenced and according to the Q1 2022 
update from Ontario Power Generation, the expected completion dates are Q1  2024 and 
Q2 2025 respectively.1239 Refurbishment of Darlington Unit 4 is expected to start in Q3 2023 and 
is expected to be completed by Q4 2026. These dates are reproduced in IESO’s 2021 planning 
document.1240 (See also Table 11.)

1233 - FAO, “Nuclear Refurbishment—An Assessment of the Financial Risks of the Nuclear Refurbishment Plan”, Financial 
Accountability Office of Ontario, November 2017, see https://www.fao-on.org/web/default/files/publications/Nuc%20Refurb%20
nov%202017/Nuclear-Refurb-EN.pdf, accessed August 2022.

1234 - NEB, “Canada’s Energy Future 2018—An Energy Market Assessment—Energy Supply and Demand Projections to 
2040”, October 2018, see https://www.cer-rec.gc.ca/en/data-analysis/canada-energy-future/archive/2018/2018nrgftr-eng.pdf, 
accessed 9 August 2022.

1235 - Canada Energy Regulator, “Canada’s Energy Future 2021”, op. cit., p.29,

1236 - IESO, “Annual Planning Outlook—Ontario’s electricity system needs: 2023-2042”, Independent Electricity System Operator, 
December 2021, see https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-
Planning-Outlook.ashx, accessed 18 May 2022; and IESO, “Annual Planning Outlook—Ontario’s electricity system needs: 2022-
2040”, December 2020, see https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-
Outlook-Dec2020.ashx; also IESO, “Annual Planning Outlook—A view of Ontario’s electricity system needs”, January 2020, 
see http://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Jan2020.pdf?la=en, 
accessed 1 August 2020.

1237 - Matthew McClearn, “Documents raise questions about costs to retire Ontario’s natural gas power plants”, The Globe and Mail, 
15 April 2022.

1238 - OPG, “Darlington’s refurbished Unit 2 reactor returns to service”, Press Release, 4 June 2022,  
see https://www.opg.com/media_release/darlingtons-refurbished-unit-2-reactor-returns-to-service/, accessed 10 August 2022.

1239 - OPG, “Darlington Refurbishment performance update – Q1 2022”, Ontario Power Generation, 16 June 2022,  
see https://www.opg.com/strengthening-the-economy/our-projects/darlington-refurbishment/, accessed 10 August 2022.

1240 - IESO, “Annual Planning Outlook—Ontario’s Electricity System Needs: 2023-2042”, December 2021, op. cit.

https://www.fao-on.org/web/default/files/publications/Nuc%20Refurb%20nov%202017/Nuclear-Refurb-EN.pdf
https://www.fao-on.org/web/default/files/publications/Nuc%20Refurb%20nov%202017/Nuclear-Refurb-EN.pdf
https://www.cer-rec.gc.ca/en/data-analysis/canada-energy-future/archive/2018/2018nrgftr-eng.pdf
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-Planning-Outlook.ashx
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-Planning-Outlook.ashx
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Dec2020.ashx
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Dec2020.ashx
http://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Jan2020.pdf?la=en
https://www.opg.com/media_release/darlingtons-refurbished-unit-2-reactor-returns-to-service/
https://www.opg.com/strengthening-the-economy/our-projects/darlington-refurbishment/
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Table 11 – Status of Canadian Nuclear Fleet - PLEX and Expected Closures 

Reactor Operator Grid Connection Refurbishment(a) Planned Closure(b) Licensed to(c)

Bruce-1

Bruce

1977 Restarted in 2012

2064 2028

Bruce-2 1976 Restarted in 2012

Bruce-3 1977 01/02/23–30/06/26

Bruce-4 1978 01/01/25–31/12/27

Bruce-5 1984 01/07/26–30/06/29

Bruce-6 1984 17/01/20–05/11/23

Bruce-7 1986 01/07/28–30/06/31

Bruce-8 1987 01/07/30–30/06/33

Darlington-1

OPG

1990 15/02/22–18/04/25

2055 2025
Darlington-2 1990 10/16–06/20(d)

Darlington-3 1992 30/07/20–02/01/24

Darlington-4 1993 15/09/23–16/10/26

Pickering-1

OPG

1971 30/09/2024(e)

2028(f)

Pickering-4 1973 13/12/2024(e)

Pickering-5 1982 31/12/2025(e)

Pickering-6 1983 31/12/2025(e)

Pickering-7 1984 31/12/2025(e)

Pickering-8 1986 31/12/2025(e)

Point Lepreau NB Power 1982 03/2008–03/2012 2039–2040(g) 2032(h)

Sources: Compiled by WNISR, from IESO, Operators, CNSC, 2022

Notes: OPG = Ontario Power Generation

(a) - IESO, “Annual Planning Outlook - A view of Ontario’s electricity system needs”, Independent Electricity System Operator, January 2020,  
see http://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Jan2020.pdf?la=en, accessed 1 August 2020; 
Updated with IESO, “Annual Planning Outlook - Ontario’s electricity system needs: 2022-2040”, December 2020,  
see https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Dec2020.ashx, accessed 12 June 2021;  
and IESO, “Annual Planning Outlook - Ontario’s electricity system needs: 2023-2042”, December 2021, see https://www.ieso.ca/-/media/Files/IESO/
Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-Planning-Outlook.ashx, accessed 18 May 2022.

(b) - As announced by operator.

(c) - As listed on Canadian Nuclear Safety Commission’s (CNSC) website for each station.
Bruce: https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/bruce-nuclear-generating-station/index.cfm;
Darlington: https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/darlington-nuclear-generating-station/index.cfm;
Pickering: https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/pickering-nuclear-generating-station/index.cfm;
Point Lepreau: https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/point-lepreau-nuclear-generating-station/index.cfm.

(d) - Refurbishment of Darlington-2 was completed in June 2020, with the reactor being reconnected to the grid on 2 June 2020. OPG, “Darlington Unit 2 
powers on—Refurbishment now complete on first unit”, 4 June 2020, see https://www.opg.com/news/darlington-unit-2-powers-on/, accessed 28 July 2020.

(e) - Pickering Units 1 and 4 are expected to be closed in 2024, and Units 5–8 in 2025. OPG, “The future of Pickering Generating Station”, n.d.,  
see https://www.opg.com/powering-ontario/our-generation/nuclear/pickering-nuclear-generation-station/future-of-pickering/, accessed 12 June 2021.

(f) - The Pickering Power Plan is licensed to 2028 but operation beyond 2024 would require additional authorizations. CNSC, “Pickering Nuclear Generating 
Station, Updated 24 February 2022, see https://nuclearsafety.gc.ca/eng/reactors/power-plants/nuclear-facilities/pickering-nuclear-generating-station/index.
cfm, accessed 17 August 2022.

(g) - NB Power, “NB Power’s 10-Year Plan - Fiscal Years 2021 to 2030”, September 2019, see https://www.nbpower.com/media/1489656/10-year-plan-
2021-to-2030.pdf, accessed 13 May 2020; Updated with NB Power, “Integrated Resource Plan”, November 2020, see https://www.nbpower.com/
media/1490323/2020-irp-en-2020-11-17.pdf, accessed July 2021.

(h) - CNSC, “CNSC renews the power reactor operating licence for the Point Lepreau Nuclear Generating Station for a 10-year period”, Canadian Nuclear 
Safety Commission, Updated 22 June 2022, see https://www.canada.ca/en/nuclear-safety-commission/news/2022/06/cnsc-renews-the-power-reactor-
operating-licence-for-the-point-lepreau-nuclear-generating-station-for-a-10-year-period.html, accessed 23 June 2022.

http://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Jan2020.pdf?la=en
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Annual-Planning-Outlook-Dec2020.ashx
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-Planning-Outlook.ashx
https://www.ieso.ca/-/media/Files/IESO/Document-Library/planning-forecasts/apo/Dec2021/2021-Annual-Planning-Outlook.ashx
https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/bruce-nuclear-generating-station/index.cfm
https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/darlington-nuclear-generating-station/index.cfm
https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/pickering-nuclear-generating-station/index.cfm
https://www.cnsc-ccsn.gc.ca/eng/reactors/power-plants/nuclear-facilities/point-lepreau-nuclear-generating-station/index.cfm
https://www.opg.com/news/darlington-unit-2-powers-on/
https://www.opg.com/powering-ontario/our-generation/nuclear/pickering-nuclear-generation-station/future-of-pickering/
https://nuclearsafety.gc.ca/eng/reactors/power-plants/nuclear-facilities/pickering-nuclear-generating-station/index.cfm
https://nuclearsafety.gc.ca/eng/reactors/power-plants/nuclear-facilities/pickering-nuclear-generating-station/index.cfm
https://www.nbpower.com/media/1489656/10-year-plan-2021-to-2030.pdf
https://www.nbpower.com/media/1489656/10-year-plan-2021-to-2030.pdf
https://www.nbpower.com/media/1490323/2020-irp-en-2020-11-17.pdf
https://www.nbpower.com/media/1490323/2020-irp-en-2020-11-17.pdf
https://www.canada.ca/en/nuclear-safety-commission/news/2022/06/cnsc-renews-the-power-reactor-operating-licence-for-the-point-lepreau-nuclear-generating-station-for-a-10-year-period.html
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These work schedules are all slightly delayed. IESO’s annual planning document from 
January 2020, listed the refurbishment completion dates for Darlington-1, Darlington-3, and 
Darlington-4 as 15 December 2024, 15 June 2023, and 31 May 2026 respectively.1241 In July 2022, 
OPG issued a CAD300  million nuclear green bond to finance the refurbishment of the 
Darlington reactors.1242 

At the Bruce site, refurbishment of Unit  6 has been ongoing since January 2020; in 
December  2021, the last of eight new steam generators was installed.1243 Refurbishment of 
Unit 3 is due to start in “early 2023”.1244

The only nuclear power plant that is not to be refurbished is the Pickering plant with six 
operating reactors. According to Ontario’s IESO, these are scheduled to be closed between 
September  2024 and December  2025.1245 Despite a major advocacy effort by pronuclear 
advocates, in particular “Canadians for Nuclear Energy, which is largely funded by power 
workers’ unions”, the Ontario government does not appear to be considering extending their 
operations beyond 2025.1246

In June 2022, the Canadian Nuclear Safety Commission (CNSC) extended the license for the 
Point  Lepreau nuclear generating station in New  Brunswick, the only nuclear power plant 
outside the province of Ontario, for a period of ten years to June 2032.1247 The plant’s operator, 
NB Power, had sought an unprecedented 25-year license extension, which was opposed by a 
number of civil society groups.1248

Federal government agencies and some provincial governments continue to promote the 
development of Small Modular Reactors (see chapter on SMRs). 

1241 - IESO, “Annual Planning Outlook—A View of Ontario’s Electricity System Needs”, January 2020, op. cit.

1242 - OPG, “OPG Issues Inaugural Nuclear Green Bond”, Press release, 15 July 2022,  
see https://www.opg.com/media_releases/opg-issues-inaugural-nuclear-green-bond/, accessed 18 September 2022.

1243 - Bruce Power, “Final steam generator lift for Unit 6 Major Component Replacement complete”, Press Release, 20 December 2021, 
see http://www.brucepower.com/2021/12/20/final-steam-generator-lift-for-unit-6-major-component-replacement-complete/, 
accessed 7 May 2022.

1244 - Bruce Power, “Bruce Power to advance Unit 3 Major Component Replacement in 2023”, 17 March 2022,  
see https://www.brucepower.com/2022/03/17/bruce-power-to-advance-unit-3-major-component-replacement-in-2023/, 
accessed 7 May 2022.

1245 - IESO, “Annual Planning Outlook—Ontario’s Electricity System Needs: 2023-2042”, December 2021, op. cit., p.31.

1246 - Jessica McDiarmid, “Pickering nuclear station is closing as planned, despite calls for refurbishment”, Canada’s National Observer, 
29 July 2022, see https://www.nationalobserver.com/2022/07/29/news/pickering-nuclear-station-closing-despite-calls-refurbishment, 
accessed 30 July 2022.

1247 - CNSC, “CNSC renews the power reactor operating licence for the Point Lepreau Nuclear Generating Station for a 10-year 
period”, Canadian Nuclear Safety Commission, 22 June 2022, see https://www.canada.ca/en/nuclear-safety-commission/news/2022/06/
cnsc-renews-the-power-reactor-operating-licence-for-the-point-lepreau-nuclear-generating-station-for-a-10-year-period.html, 
accessed 22 June 2022.

1248 - The Canadian Press, “NB Power seeks unprecedented 25-year licence for Point Lepreau nuclear power station”, as published 
by CTV News, 24 January 2022, see https://atlantic.ctvnews.ca/nb-power-seeks-unprecedented-25-year-licence-for-point-lepreau-
nuclear-power-station-1.5751903, accessed 24 January 2022; CELA, “Climate Change Concerns Breezed Over on Final Day of Nuclear 
Licensing Hearing for Point Lepreau Nuclear Power Plant”, Canadian Environmental Law Association, 12 May 2022, see https://cela.
ca/blog-climate-change-concerns-breezed-over-on-final-day-of-nuclear-licensing-hearing-for-point-lepreau-nuclear-power-plant/, 
accessed 30 July 2022.
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https://www.nationalobserver.com/2022/07/29/news/pickering-nuclear-station-closing-despite-calls-refurbishment
https://www.canada.ca/en/nuclear-safety-commission/news/2022/06/cnsc-renews-the-power-reactor-operating-licence-for-the-point-lepreau-nuclear-generating-station-for-a-10-year-period.html
https://www.canada.ca/en/nuclear-safety-commission/news/2022/06/cnsc-renews-the-power-reactor-operating-licence-for-the-point-lepreau-nuclear-generating-station-for-a-10-year-period.html
https://atlantic.ctvnews.ca/nb-power-seeks-unprecedented-25-year-licence-for-point-lepreau-nuclear-power-station-1.5751903
https://atlantic.ctvnews.ca/nb-power-seeks-unprecedented-25-year-licence-for-point-lepreau-nuclear-power-station-1.5751903
https://cela.ca/blog-climate-change-concerns-breezed-over-on-final-day-of-nuclear-licensing-hearing-for-point-lepreau-nuclear-power-plant/
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Mexico

Laguna Verde, located in Alto  Lucero, Veracruz, is the only nuclear power plant in Mexico. 
Two General Electric  (GE) reactors operate there, with the first unit connected to the grid 
in 1989 and the second unit in 1994. A US$600  million upgrading project was launched in 
2007 to increase output of both units by 20 percent. It was completed in 2011,1249 bringing the 
plant’s net capacity to 1.55 GW.1250 The plant is owned and operated by the state utility Federal 
Electricity Commission (Comisión Federal de Electricidad - CFE). Nuclear production reached 
11.6 TWh and represented 5.3 percent of total production.1251 

The Energy Transition Act provides for target shares of “clean energy”—nuclear power is 
included—in the total electricity production. The goal was 30 percent for 2021 with 29.5 percent 
achieved—including 3.5 percent nuclear—35 percent in 2024, and 42 percent in 2036.

CFE applied for a 30-year lifetime extension to allow for the two Laguna Verde reactors to 
operate for a total of 60 years.1252 In March 2019, the IAEA completed a Safety Aspects of Long-
Term Operation (SALTO) review mission at the plant and, as part of the process, made the 
recommendation to extend the operating lives of the reactors. The license renewal was granted 
in July 2020 to allow for the operation of Unit 1 until July 2050.1253 The license for Unit 2 will 
expire in April 2025, and the renewal process is underway.1254 

At the time of the 2019-IAEA mission, plant management requested for a SALTO follow-up 
mission to be scheduled for 2021,1255 the mission took place on 21–24 June 2022.1256 The team 
noted that further work is necessary by the plant to “perform a comprehensive periodic 
safety review to identify potential safety improvements” for long-term operation and to “fully 
implement a programme to confirm resistance of electrical components to harsh conditions, a 
so-called equipment qualification programme”.1257

1249 - WNN, “More capacity for Laguna Verde”, World Nuclear News, 7 February 2011,  
see https://www.world-nuclear-news.org/Articles/More-capacity-for-Laguna-Verde, accessed 2 June 2022. 

1250 - PRIS, “Country Statistics—Mexico”, IAEA, Updated 12 May 2022,  
see https://pris.iaea.org/pris/CountryStatistics/CountryDetails.aspx?current=MX , accessed 2 June 2022.

1251 - The percentage of 5.3% is from IAEA-PRIS data. According to the Mexican Ministry of Energy (SENER) data, nuclear production 
represented 3.5 percent of the total production of electricity. Secretariat of Energy, “Programa para el Desarrollo del Sistema Eléctrico 
Nacional 2022–2036”, Secretaría de Energía, Government of Mexico (in Spanish), May 2022, see http://www.gob.mx/sener/articulos/
programa-para-el-desarrollo-del-sistema-electrico-nacional-304042, accessed 2 June 2022.

1252 - NEI Magazine, “IAEA reviews long term operation of Mexico’s Laguna Verde”, 25 March 2019,  
see https://www.neimagazine.com/news/newsiaea-reviews-long-term-operation-of-mexicos-laguna-verde-7057990/, 
accessed 7 May 2021.

1253 - Secretaría de Energía, “La Secretaría de Energía renueva la licencia de operación a Unidad 1 de la Central Nuclear Laguna Verde”, 
17 July 2020, see http://www.gob.mx/sener/articulos/la-secretaria-de-energia-renueva-la-licencia-de-operacion-a-unidad-1-de-la-
central-nuclear-laguna-verde?idiom=es, accessed 7 May 2021.

1254 - William Freebairn, “Mexico’s energy ministry approves 30-year license extension for nuclear unit”, S&P Global, 20 July 2020, 
see https://www.spglobal.com/commodityinsights/en/market-insights/latest-news/electric-power/072020-mexicos-energy-ministry-
approves-30-year-license-extension-for-nuclear-unit, accessed 5 May 2022.

1255 - IAEA, “IAEA Concludes Long Term Operational Safety Review at Mexico’s Laguna Verde Nuclear Power Plant”, Press 
Release 9/2019, 14 March 2019, see https://www.iaea.org/newscenter/pressreleases/iaea-concludes-long-term-operational-safety-
review-at-mexicos-laguna-verde-nuclear-power-plant, accessed 5 May 2022.

1256 - IAEA, “IAEA Concludes Long Term Operational Safety Review at Mexico’s Laguna Verde Nuclear Power Plant”, 27 June 2022, 
see https://www.iaea.org/newscenter/pressreleases/iaea-concludes-long-term-operational-safety-review-at-mexicos-laguna-verde-
nuclear-power-plant-0, accessed 9 July 2022.

1257 - Ibidem.
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Media reports point to frequent problems, often age-related, at the Laguna Verde plant.1258 In 
November 2021, the Spanish daily EL PAÍS obtained leaked documents and reported an event 
at the plant, following the loss of external power affecting Unit  2 on 30  October  2021 and 
the automatic switch to emergency diesel generators.1259 CFE stated that Unit  2 was in cold 
shutdown during the event, confirmed that the emergency diesels started up but denied plant 
safety had been compromised at any point.1260 Between 2012 and 2020, Laguna Verde recorded 
33 unusual events, according to CFE data.1261 

In 2010, CFE presented various scenarios for the country’s energy future, including one that 
projected the construction of ten reactors by 2028.1262 In December 2019, it was reported that 
CFE was considering the construction of an additional four reactors, two at the existing site at 
Laguna Verde—an idea that has been around for years without any follow-up—and two on the 
Pacific coast. While the current government has regularly promoted such newbuild programs 
and claimed to be working on the various options—including a Small Modular Reactor (SMR) 
in Sonora or Baja California—none has been officially settled on. In June 2021, Manuel Bartlett 
Díaz, director of CFE, appeared to confirm that the engineering and analysis work had been 
completed, but expressed reluctance in investing in new nuclear, mentioning long construction 
times and high investment cost as potentially contrary to current priorities.1263 Nonetheless, in 
December 2021, Energy Minister Norma Rocío Nahle García announced before Congress that 
the government still feels positive about the perspective of a newbuild program, mentioning 
that the project would take “around 6 to 7 years to materialize” after basic engineering.1264 

In a “Trend Analysis” of Mexico’s energy sector published in March 2022, the rating agency 
Fitch labeled the country’s nuclear future as “uncertain”, mentioning “we expect no new 
nuclear capacity additions from 2022 to 2031, with total installed nuclear capacity to remain at 
1.6 GW.”1265

On 31 May 2022, the Government published its “Program for the Development of the National 
Electricity System 2022–2036”, which forecasts that with an addition of 2.5 GW, nuclear will 

1258 - El Universal, “Laguna Verde: could a nuclear accident put Mexico at risk of becoming the next Chernobyl?”, The Yucatan Times, 
9 April 2021, see https://www.theyucatantimes.com/2021/04/laguna-verde-could-a-nuclear-accident-put-mexico-at-risk-of-becoming-
the-next-chernobyl/, accessed 26 June 2021.

1259 - Emilio Godoy, “Alerta roja en la central nuclear de Laguna Verde por un apagón”, EL PAÍS (in Spanish), 6 November 2021, 
see https://elpais.com/mexico/2021-11-06/un-nuevo-apagon-vuelve-a-poner-la-mira-en-la-central-nuclear-de-laguna-verde.html, 
accessed 1 June 2022.

1260 - CFE, “A la opinión Pública”, Press Release (in Spanish), Comisión Federal de Electricidad/Federal Electricity Commission, 
6 November 2021, see https://app.cfe.mx/Aplicaciones/OTROS/Boletines/boletin?i=2379, accessed 2 June 2022.

1261 - Eddie Corp, “The damage cornered the Laguna Verde nuclear plant | Economy”, Digis Mak, 1 February 2021,  
see https://digismak.com/the-damage-cornered-the-laguna-verde-nuclear-plant-economy/, accessed 26 June 2021.

1262 - POWER, “New Nuclear Projects for Turkey, Jordan, and Mexico”, 19 May 2010, see https://www.powermag.com/new-nuclear-
projects-for-turkey-jordan-and-mexico/; and Robert Campbell, “Mexico eyes up to 10 new nuclear plants by 2028”, Reuters,  
see https://www.reuters.com/article/us-mexico-nuclear-idUSTRE64B6CF20100512, both accessed 1 June 2022.

1263 - Arturo Solís, “CFE enfría su interés por más energía nuclear en México”, Forbes (in Spanish), 18 June 2021,  
see https://www.forbes.com.mx/cfe-enfria-su-interes-por-mas-energia-nuclear-en-mexico/, accessed 6 May 2022. 

1264 - Cas Biekmann, “New Publicly Owned Nuclear Project Begins to Materialize”, Mexico Business, 9 December 2021, 
see https://www.forbes.com.mx/politica-reforma-electrica-no-es-ideologia-y-no-se-esta-corriendo-a-privados-nahle/; 
and Patricia Tapia Cervantes, “Reforma eléctrica no es ideología y no se está corriendo a privados: Nahle”, Forbes (in Spanish), 
6 December 2021, see https://www.forbes.com.mx/politica-reforma-electrica-no-es-ideologia-y-no-se-esta-corriendo-a-privados-
nahle/, both accessed 1 June 2022.

1265 - Fitch Solutions, “Industry Trend Analysis - Natural Gas Remains Mexico’s Dominant Power Type Amid Nuclear And Non-Hydro 
Uncertainties”, 15 March 2022. 
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contribute about six  percent to the increase of the overall installed capacity between 2026 
and 2036—versus 25 percent for solar and 13 percent for wind—despite this nuclear’s share in 
net installed capacity mix in 2036, will still be around 2.5 percent, due to increased demand 
assumed in the scenarios.1266

United States

See Focus Countries – United States Focus.

ASIA AND MIDDLE EAST

China

See Focus Countries – China Focus. 

India

See Focus Countries – India Focus.

Iran

Iran’s nuclear program was launched in the 1950s with the support of the U.S. under the 
Atoms for Peace program. It operates one nuclear reactor (Bushehr-1) with a net capacity of 
915 MWe, which was connected to the grid in 2011 and became commercially operational in 
2013. Originally a German project, the design was later converted to a Russian VVER-1000. 

In 2021, Bushehr-1 generated 3.24  TWh which represents less than 1  percent of electricity 
generated in the country. This is substantially below the 2020 generation of 5.8  TWh. The 
reasons for the decline are unclear.

In 2014, the Atomic Energy Organisation of Iran (AEOI) reportedly reached a preliminary 
agreement with Russia’s Rosatom to build two additional nuclear power reactors at Bushehr.1267 
Work on Bushehr-2, “officially” restarted in 2017, but the first pour of new concrete was only 
in 2019.1268 The original construction start of Bushehr-2 had taken place on 1 February 1976 but 
work was interrupted in 1978.

1266 - SENER, “Programa para el Desarrollo del Sistema Eléctrico Nacional 2022–2036”, Secretaría de Energía/Secretariat of Energy, 
Government of Mexico (in Spanish), 31 May 2022, see http://www.gob.mx/sener/articulos/programa-para-el-desarrollo-del-sistema-
electrico-nacional-304042, accessed 2 June 2022.

1267 - WNN, “Russia, Iran discuss further reactors”, 14 March 2014, see https://www.world-nuclear-news.org/NN-Russia-Iran-discuss-
further-reactors-1403144.html, accessed 1 August 2022.

1268 - Pamela Largue, “Tehran, Moscow begin construction of Bushehr nuclear reactor”, Power Engineering International, 
11 November 2019, see https://www.powerengineeringint.com/nuclear/tehran-moscow-begin-construction-of-bushehr-nuclear-
reactor/, accessed 13 April 2020.
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“Levelling” work on the area selected for the 3rd reactor started in January 2021.1269 According to 
Iranian officials, these two reactors are to be completed in 2024 and 2026.1270 Considering that 
Bushehr-1’s official start of construction was 1 May 1975, and it was connected to the grid only 
in 2011, these dates seem ambitious. In fact, in June 2022, according to Mohammad Eslami, 
Director of AEOI, the construction process had witnessed a 28-month delay.1271

In the summer of 2022, AEOI announced that it had “started another project to build 
a completely Iranian nuclear power plant with a capacity of 360  MWe” at a new site called 
Darkhovin in southwest Iran.1272 Like other new reactor designs, this one is also delayed. The 
first announcement about this design and this site was reiterated in 2008, as AEOI officials also 
announced a target of 20,000 MW of nuclear power capacity by 2020.1273 Although announced 
as its own design, in reality AEOI worked jointly with “some European companies” but this 
stopped “when sanctions were intensified” against Iran.1274 Former officials also admitted that 
“it will take a rather long time” for the reactor to be completed.

Iran continued negotiations over the future of the Joint Comprehensive Plan of Action 
(JCPOA), a 2015-international agreement on the Iranian nuclear program reached by Iran and 
China, France, Germany, Russia, the United Kingdom, and the United States, but as of the time 
of this writing, no definite settlement had been reached. In June 2022, the IAEA announced 
that it “could not confirm the completeness and correctness of the Iran’s declaration under 
its Comprehensive Safeguards Agreement” and subsequently Iran informed the IAEA that 
27 extra cameras that were installed as part of the JCPOA would be removed.1275

Over the past decade, Iran’s renewable energy capacity has increased from 9.9 GW in 2012 to 
11.9 GW in 2021, which constituted around 14 percent of the installed capacity in the country.1276 
The bulk of this is hydropower, but Iran also had installed 310 MW of wind capacity (up from 
106 MW in 2012) and 456 MW of solar capacity (up from zero in 2012). Together, non-hydro 
renewables contributed 1.8  TWh of electrical energy to the grid, which constituted around 
0.51 percent of all electricity.1277

1269 - Tehran Times, “Construction of phases 2, 3 of Bushehr nuclear plant has started”, 25 January 2021,  
see https://www.tehrantimes.com/news/457339/Construction-of-phases-2-3-of-Bushehr-nuclear-plant-has-started, 
accessed 1 August 2022.

1270 - Ibidem.

1271 - NEI Magazine, “Iran begins concrete pouring for wall at Bushehr 2”, Nuclear Engineering International, 28 June 2022,  
see https://www.neimagazine.com/news/newsiran-begins-concrete-pouring-for-wall-at-bushehr-2-9806133, accessed 7 July 2022.

1272 - NEI Magazine, “Iran begins work on domestic-design NPP”, Nuclear Engineering International, 5 July 2022,  
see https://www.neimagazine.com/news/newsiran-begins-work-on-domestic-design-npp-9824734, accessed 31 July 2022.

1273 - Hashem Kalantari, “Iran says designing new nuclear power plant”, Reuters, 24 August 2008,  
see https://www.reuters.com/article/uk-iran-nuclear-plant-idUKKAL44586320080824, accessed 23 August 2022.

1274 - NEI Magazine, “Iran Begins Work on Domestic-Design NPP”, 5 July 2022, op. cit.

1275 - WNN, “Iran to remove monitoring cameras”, World Nuclear News, 10 June 2022,  
see https://world-nuclear-news.org/Articles/Iran-to-remove-monitoring-cameras, accessed 30 July 2022.

1276 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

1277 - BP, “Statistical Review of World Energy 2022”, June 2022, see https://www.bp.com/en/global/corporate/energy-economics/
statistical-review-of-world-energy.html, accessed 12 July 2022.

https://www.tehrantimes.com/news/457339/Construction-of-phases-2-3-of-Bushehr-nuclear-plant-has-started
https://www.neimagazine.com/news/newsiran-begins-concrete-pouring-for-wall-at-bushehr-2-9806133
https://www.neimagazine.com/news/newsiran-begins-work-on-domestic-design-npp-9824734
https://www.reuters.com/article/uk-iran-nuclear-plant-idUKKAL44586320080824
https://world-nuclear-news.org/Articles/Iran-to-remove-monitoring-cameras
https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf
https://www.bp.com/en/global/corporate/energy-economics/statistical-review-of-world-energy.html
https://www.bp.com/en/global/corporate/energy-economics/statistical-review-of-world-energy.html
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Japan

See Focus Countries – Japan Focus.

Pakistan

Pakistan operates six nuclear reactors with a combined capacity of 3.3 GW. Nuclear electricity 
production in Pakistan has increased significantly from 9.6 TWh in 2020 to 15.8 TWh in 2021 
mainly due to the startup of a new reactor early in the year. The share of electricity from nuclear 
power plants increased from 7.1 percent in 2020 to 10.6 percent in 2021. Both production and 
share numbers are historic maxima. 

Operating reactors now also include Kanupp-3 (or Karachi-3), which was connected to the 
grid in March 2022 and is the second Hualong-One reactor to become operational outside of 
China.1278 The sister unit, Kanupp-2, was connected to the grid a year earlier, in March 2021. 
Both reactors were built outside Karachi by the China National Nuclear Corporation (CNNC). 
CNNC also constructed the four operating CNP-300 nuclear reactors in Chashma and 
continues to assist with operations and maintenance.1279 In 2017, CNNC and the Pakistan 
Atomic Energy Commission  (PAEC) signed a cooperation agreement on constructing a 
Hualong One reactor at Chashma.1280

Kanupp-1, a CANDU reactor imported from Canada, was closed in August 2021. The 50-year 
old unit was closed after decades of poor performance, with a lifetime load factor of a mere 
29.5 percent. Following that closure, all of Pakistan’s nuclear power plants are now from China. 
These reactor imports are reported to have contributed to major financial problems, and the 
repayment of foreign and local loans has become a challenge.1281 Analysts have also highlighted 
safety concerns, especially due to the location of the plant near a city of over 22  million 
inhabitants.1282

Pakistan renewable energy capacity has grown from 7.1  GW in 2012 to just under 12.9 GW 
in 2021.1283 Wind and solar capacity have grown from around 0.06 GW and 0.05 GW in 2012 
to 1.3 GW and 1.1 GW respectively in 2021. According to Pakistan’s National Electric Power 
Regulatory Authority, generation from wind, solar, and biomass contributed respectively 
2.2  percent, 0.55  percent, and 0.54  percent to the country’s total electricity generation 

1278 - Khaleeq Kiani, “K-3 nuclear power plant connected to national grid”, Dawn, 5 March 2022,  
see https://www.dawn.com/news/1678278, accessed 7 May 2022.

1279 - CNNC, “Chinese overseas nuclear power unit passes final acceptance”, China National Nuclear Corporation, 
Updated 10 December 2019, see https://en.cnnc.com.cn/2019-12/10/c_446316.htm, accessed 7 May 2022.

1280 - WNN, “Pakistan, China agree to build Chashma 5”, World Nuclear News, 23 November 2017,  
see https://www.world-nuclear-news.org/Articles/Pakistan,-China-agree-to-build-Chashma-5, accessed 7 May 2022.

1281 - Mushtaq Ghumman, “N-power plants set up by China face financial problems”, Business Recorder, 13 April 2022,  
see https://www.brecorder.com/news/40166993/n-power-plants-set-up-by-china-face-financial-problems, accessed 7 May 2022.

1282 - Chelsey Dulaney, “Chinese reactor sparks concerns in Pakistan”, Deutsche Welle, 22 April 2022,  
see https://www.dw.com/en/chinese-reactor-sparks-concerns-in-pakistan/av-61559609, accessed 7 May 2022.

1283 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

https://www.dawn.com/news/1678278
https://en.cnnc.com.cn/2019-12/10/c_446316.htm
https://www.world-nuclear-news.org/Articles/Pakistan,-China-agree-to-build-Chashma-5
https://www.brecorder.com/news/40166993/n-power-plants-set-up-by-china-face-financial-problems
https://www.dw.com/en/chinese-reactor-sparks-concerns-in-pakistan/av-61559609
https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf
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during Fiscal  Year  2020–21.1284 Hydropower contributed around 30  percent. BP reports that 
wind energy generation went up from 2.7 TWh in 2020 to 3.4 TWh in 2021, and solar energy 
generation went up from 1.2 TWh to 1.5 TWh during the same period.1285

South Korea

See Focus Countries – South Korea Focus.

Taiwan

See Focus Countries – Taiwan Focus.

United Arab Emirates

The United Arab Emirates (UAE) is building four APR-1400 reactors at Barakah with a total 
generation capacity of 5.6 GW. Of these, construction of two units has been completed and 
they have entered commercial operation in April 2021 and March 2022 respectively.1286 They 
were connected to the grid in August 2020 and in September 2021 respectively. In 2021, the 
two reactors generated a combined 1.8 TWh or 1.3 percent of the country’s electricity.

As of June  2022, the overall project was said to be 97  percent complete according to the 
Emirates Nuclear Energy Corporation (ENEC).1287 The Barakah project is financed through a 
joint venture agreement between Korea Electric Power Company (KEPCO) and ENEC. 

In November  2021, ENEC announced that Barakah-3 was scheduled to start electricity 
production in 2023 and, in June  2022, confirmed that fuel loading was underway after its 
subsidiary and operator of the plant, Nawah Energy Company, had been granted an operating 
license from the Federal Authority for Nuclear Regulation  (FANR).1288 In  July  2022, ENEC 
announced that Unit 4 had completed hot functional testing.1289 

These reactors are all delayed compared to initial projections. In 2014, ENEC had projected that 
Unit 1 would “enter commercial operation in 2017, Unit 2 in 2018, Unit 3 in 2019 and the final 

1284 - NEPRA, “State of Industry Report 2021”, National Electric Power Regulatory Authority, Islamic Republic of Pakistan, 2022, 
see https://nepra.org.pk/publications/State%20of%20Industry%20Reports/State%20of%20Industry%20Report%202021.pdf, 
accessed 13 September 2022.

1285 - BP, “Statistical Review of World Energy 2022—71st Edition”, June 2022, op. cit.

1286 - Su Xiapo, “UAE adds 1,400 megawatts of nuclear energy to national electricity grid”, The Star, 25 March 2022,  
see https://www.thestar.com.my/news/world/2022/03/25/uae-adds-1400-megawatts-of-nuclear-energy-to-national-electricity-grid, 
accessed 10 June 2022.

1287 - TradeArabia News Service, “Work on UAE’s Barakah nuclear project nearing completion”, ZAWYA, 6 June 2022,  
see https://www.zawya.com/en/projects/construction/work-on-uaes-barakah-nuclear-project-nearing-completion-kk8gwx3r, 
accessed 6 June 2022.

1288 - ENEC, “At COP 26, ENEC Continues to Deliver Clean Energy Transition with Unit 3 Construction Completion of the Barakah 
Nuclear Energy Plant”, Press Release, 4 November 2021, see https://www.enec.gov.ae/news/latest-news/at-cop-26-enec-continues-
to-deliver-clean-energy-transition-with-unit-3-construction-completed/, accessed 14 November 2021; and ENEC, “Fuel Assemblies 
loading started at Unit 3 of the Barakah Plant after Receiving Operating License from FANR”, Press Release, 19 June 2022,  
see https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-after-receiving-operating-
license/, accessed 10 August 2022.

1289 - WNN, “Barakah 4 completes hot functional tests”, 21 July 2022, World Nuclear News,  
see https://world-nuclear-news.org/Articles/Barakah-4-completes-hot-functional-tests, accessed 10 August 2022.

https://nepra.org.pk/publications/State%20of%20Industry%20Reports/State%20of%20Industry%20Report%202021.pdf
https://www.thestar.com.my/news/world/2022/03/25/uae-adds-1400-megawatts-of-nuclear-energy-to-national-electricity-grid
https://www.zawya.com/en/projects/construction/work-on-uaes-barakah-nuclear-project-nearing-completion-kk8gwx3r
https://www.enec.gov.ae/news/latest-news/at-cop-26-enec-continues-to-deliver-clean-energy-transition-with-unit-3-construction-completed/
https://www.enec.gov.ae/news/latest-news/at-cop-26-enec-continues-to-deliver-clean-energy-transition-with-unit-3-construction-completed/
https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-after-receiving-operating-license/
https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-after-receiving-operating-license/
https://world-nuclear-news.org/Articles/Barakah-4-completes-hot-functional-tests
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Unit 4 in 2020”.1290 As discussed in earlier WNISR editions, the delays are primarily due to four 
factors: challenges in establishing and training a domestic workforce; the discovery of voids in 
the containment buildings of Units 2 and 3; delays in commissioning reactors in South Korea; 
and quality assurance scandals within South Korea’s nuclear industry. Considering the fact 
that Barakah is South Korea’s first nuclear project abroad and UAE is a newcomer country, the 
delays remain remarkably limited.

In October 2021, Barakah was the site of an IAEA’s Convention on Assistance in the Case of a 
Nuclear Accident or Radiological Emergency Exercise, which simulated a significant release of 
radioactive substances into the atmosphere.1291 As of mid-2022, the results of the exercise had 
not been published. However, an independent assessment of the risks of cesium-137 dispersal 
from spent nuclear fuel fires at Barakah and Iran’s Bushehr nuclear plant found that these could 
result in widespread contamination.1292 In the case of Barakah, which presents “a considerably 
larger threat” because of its “large wet storage facilities”, the analysis found that several major 
cities in Gulf countries would be “at risk” of receiving “levels of fallout that would contaminate 
food and water supplies and require relocating large numbers of people”.1293

Although there has been talk about further cooperation with South Korea on nuclear power, 
there are no concrete plans to build any more nuclear reactors in the UAE.1294 The aim of that 
cooperation could be rather “to identify potential prospects to support the establishment of 
nuclear energy projects in other countries”.1295

Meanwhile, UAE’s renewable generation capacity has increased rapidly. Over the past decade, 
total capacity went from 13 MW in 2012 to 2,706 MW in 2021, almost entirely composed of 
solar energy.1296 The UAE’s “Energy Strategy 2050” launched in 2017 targets 50  percent 
of clean energy, out of which 44  percent would be derived from renewables and 6  percent 
from nuclear power.1297 In December  2020, the UAE submitted its revised Nationally 

1290 - ENEC, “Unit 1 of power plant more than 57% complete”, Emirates Nuclear Energy Corporation, Press Release, 
17 September 2014, see https://www.enec.gov.ae/news/latest-news/unit-1-of-enecs-barakah-power-plant-now-more-than-57-complete/, 
accessed 10 June 2022.

1291 - NEA, “NEA participation in ConvEx-3 exercise”, Nuclear Energy Agency, Organisation for Economic Co-operation and 
Development, 3 November 2021, see https://www.oecd-nea.org/jcms/pl_61791/nea-participation-in-convex-3-exercise;  
and ExpatMedia, “UAE continues nuclear drill at Barakah nuclear plant”, 27 October 2021, see https://www.expatmedia.net/uae-
continues-nuclear-drill-barakah-nuclear-plant/2021/10/, both accessed 30 July 2022.

1292 - Thomas G. A. S. Spence and Ali Ahmad, “Risks to Persian Gulf Cities from Spent Fuel Fires at the Barakah and Bushehr Nuclear 
Power Plants”, Science & Global Security, Vol. 29, Issue 2, 4 May 2021.

1293 - Ibidem.

1294 - Yonhap, “S. Korea, UAE discuss cooperation on nuclear power, new energy resources”, Yonhap News Agency, 31 May 2022, 
see https://en.yna.co.kr/view/AEN20220531005700320, accessed 10 June 2022; and ENEC, “UAE Delegation to Seoul, Korea: ENEC and 
KEPCO discuss Joint Venture Commitments and Future Cooperation in the Nuclear Sector”, 3 June 2022, see https://www.enec.gov.ae/
news/announcements/uae-delegation-to-seoul-korea-enec-and-kepco-discuss-joint-venture-commitments/, accessed 10 August 2022.

1295 - WNN, “South Korea and UAE to collaborate on new nuclear opportunities”, World Nuclear News, 11 September 2019,  
see https://www.world-nuclear-news.org/Articles/South-Korea-and-UAE-to-collaborate-on-new-nuclear, accessed 17 August 2022.

1296 - IRENA, “Renewable Capacity Statistics 2022”, International Renewable Energy Agency, April 2022,  
see https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf, 
accessed 14 April 2022.

1297 - United Arab Emirates Government, “UAE Energy Strategy 2050”, Updated 1 May 2021, see https://u.ae/en/about-the-uae/
strategies-initiatives-and-awards/federal-governments-strategies-and-plans/uae-energy-strategy-2050, accessed 10 May 2021.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.enec.gov.ae/news/latest-news/unit-1-of-enecs-barakah-power-plant-now-more-than-57-complete/
https://www.oecd-nea.org/jcms/pl_61791/nea-participation-in-convex-3-exercise
https://www.expatmedia.net/uae-continues-nuclear-drill-barakah-nuclear-plant/2021/10/
https://www.expatmedia.net/uae-continues-nuclear-drill-barakah-nuclear-plant/2021/10/
https://en.yna.co.kr/view/AEN20220531005700320
https://www.enec.gov.ae/news/announcements/uae-delegation-to-seoul-korea-enec-and-kepco-discuss-joint-venture-commitments/
https://www.enec.gov.ae/news/announcements/uae-delegation-to-seoul-korea-enec-and-kepco-discuss-joint-venture-commitments/
https://www.world-nuclear-news.org/Articles/South-Korea-and-UAE-to-collaborate-on-new-nuclear
https://irena.org/-/media/Files/IRENA/Agency/Publication/2022/Apr/IRENA_RE_Capacity_Statistics_2022.pdf
https://u.ae/en/about-the-uae/strategies-initiatives-and-awards/federal-governments-strategies-and-plans/uae-energy-strategy-2050
https://u.ae/en/about-the-uae/strategies-initiatives-and-awards/federal-governments-strategies-and-plans/uae-energy-strategy-2050
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Determined Contribution (NDC) to the United Nations Framework Convention on Climate 
Change (UNFCCC) reaffirming these targets.1298

EUROPEAN UNION (EU27)

The EU27 member states have gone through three nuclear construction waves (see Figure 64)—
two small ones in the 1960s and the 1970s and a larger one in the 1980s (mainly in France). But 
since 1992, in more than thirty years, only 13 reactors were connected to the grid in current 
EU27 Member States, about half of them in France and one in Finland, the rest in Eastern and 
Central Europe. Only three reactors started up since 2002: one each in the Czech Republic, 
Romania, and Finland. After Cernavoda-2 was connected to the grid in Romania in 2007, the 
next and latest reactor—the long-awaited, many times delayed Olkiluto-3—only produced its 
first kilowatt-hours in March 2022. 
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Figure 64 · Nuclear Reactors Startups and Closures in the EU27 1959–1 July 2022

Sources: WNISR, with IAEA-PRIS, 2022

As Figure 65 shows, 104 reactors are operating in the EU27 as of mid-2022, 32 less than the 
historic maximum of 136 units in 1989. The vast majority of the operating plants, 85 units or 
over 80  percent, are located in seven of the western countries—with 56  units, almost two 
thirds, in France alone—and only 19 in the six newer member states with nuclear power.

The closure of Brokdorf, Grohnde, and Gundremmingen-C, in December 2021, brings the 
number of permanently closed reactors in the EU27 to 72 (63 in Western Europe, over half of 
which in Germany). Thirty-four units were closed since 2000.

1298 - UAE, “Second Nationally Determined Contribution of the United Arab Emirates”, United Arab Emirates, December 2020,  
see https://unfccc.int/sites/default/files/NDC/2022-06/UAE%20Second%20NDC%20-%20UNFCCC%20Submission%20-%20
English%20-%20FINAL.pdf, accessed 10 August 2022.

https://unfccc.int/sites/default/files/NDC/2022-06/UAE%20Second%20NDC%20-%20UNFCCC%20Submission%20-%20English%20-%20FINAL.pdf
https://unfccc.int/sites/default/files/NDC/2022-06/UAE%20Second%20NDC%20-%20UNFCCC%20Submission%20-%20English%20-%20FINAL.pdf
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Figure 65 · Nuclear Reactors and Net Operating Capacity in the EU27

Sources: WNISR, with IAEA-PRIS, 2022

In the EU27, in 2021, nuclear plants have generated 699 TWh, a 7-percent increase compared 
to the previous year. While the nuclear share in net power production is not yet available, BP 
indicates a 25.3 percent share in gross generation (24.6 percent in 2020).1299

In the absence of any significant delivering new-build program (see Figure 66), the average age 
of nuclear power plants keeps increasing since the mid-80s and at mid-2022 stands at 36.6 years 
(see Figure 67 and Figure 68). The three reactors under construction, two in Slovakia (since 
1985) and one in France (since 2007), will not significantly change this evolution.

The age distribution shows that now over 86 percent—90 of 104—of the EU’s operating nuclear 
reactors have been in operation for 31 years and beyond, of which 30 have been on the grid for 
41 years and more.

1299 - BP, “Statistical Review of World Energy – Statistical Workbook”, July 2022, op. cit.
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Figure 66 · Construction Starts of Nuclear Reactors in the EU27

Sources: WNISR, with IAEA-PRIS, 2022
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Figure 67 · Age Evolution of EU27 Reactor Fleet, 1959–2021

Sources: WNISR, with IAEA-PRIS, 2022
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Figure 68 · Age Distribution of the EU27 Reactor Fleet

Sources: WNISR, with IAEA-PRIS, 2022

WESTERN EUROPE
As of mid-2022, 100 nuclear power reactors operated in Western Europe (including U.K. and 
Switzerland), 60 units fewer than in the peak years 1988–89. Two reactors were closed in the 
U.K. (Hunterston B-1 in November 2021 and Hunterston B-2 in January 2022). Three reactors 
were closed in the EU27, Brokdorf, Grohnde and Gundremmingen-C in Germany in the second 
half-year of 2021. One reactor was connected to the grid in Finland.

With Switzerland operating two reactors for over 50 years—Beznau-1 (53), Beznau-2 (close to 
51)—the average age of operating reactors in Western Europe reaches 37.9 years (see Figure 69).
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Figure 69 · Age Distribution of the Western European Reactor Fleet (incl. Switzerland and the U.K.)

Sources: WNISR, with IAEA-PRIS, 2022
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Three reactors are currently under construction, two in the U.K (Hinkley Point C-1 and C-2) 
and one in France (Flamanville-3). All are European Pressurized Water Reactors (EPRs) and 
all are many years behind their initial schedule and billions of Euros over budget (details are 
discussed in other chapters of the report).

The mean-age evolution of the nuclear reactor fleet in Western Europe follows the same 
pattern as the EU27, constantly increasing since the middle of the 1980s. The eventual startup 
of the three reactors currently under construction will not modify the picture significantly.

Belgium

After a decade of ups and downs due to multiple technical issues, nuclear reactors generated 
a record 48  TWh in 2021, up from 32.8  TWh in 2020 and above the previous maximum of 
46.7 TWh reached in 1999. 

Belgium operates seven pressurized water reactors (PWRs) that contributed 51  percent of 
Belgium’s electricity in 2021, an 11.7 percentage point jump over 2020, and the first time since 
2013 that nuclear contributes over half of the country’s power. The historic maximum nuclear 
share was 67.2 percent in 1986. The average age of the Belgian fleet is 42.3 years.

Belgium remains highly dependent on fossil fuels as contributions to primary and final 
energy consumption in 2021 were 37.1 percent (45.9 percent of final energy) of oil, 26.5 percent 
(27.6 percent) of natural gas and 21.3 percent (8.8 percent) nuclear, with renewables at only 
10 percent (6.2 percent).1300

The gas price increase in the fall of 2021 and the war in Ukraine have reopened the debate 
about the potential lifetime extension of the two most recent units, Tihange-3 and Doel-4. 
However, as of mid-August  2022, a final decision remains uncertain. At this point, there is 
no debate anymore about potential lifetime extensions of five of the seven Belgian reactors 
according to the time schedule specified by law.

Legally the country remains bound to a nuclear phaseout target of 2025. In January  2003, 
legislation was passed that requires the closure of all of Belgium’s nuclear plants after 40 years 
of operation, so based on their startup dates, plants would be closed progressively between 
2015 and 2025 (see  Table 12). Practically, however, after lifetime extension to 50  years was 
granted for three reactors, five of the seven reactors would go offline in the single year of 2025. 
This represents an increasingly challenging policy goal.

1300 - SPF Economie, “Energy Key Data —Édition juillet 2022”, SPF Economie, P.M.E., Classes Moyennes et Energie, 
Updated 20 July 2022 (in French), see https://economie.fgov.be/fr/file/5175669, accessed 21 August 2022.

https://economie.fgov.be/fr/file/5175669
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Table 12 – Belgian Nuclear Fleet (as of 1 July 2022)

Reactor Net Capacity 
(MW) Grid Connection Operating Age 

(as of 1 July 2021)
End of License 

(Latest Closure Date)

Doel-1 433 28/08/1974 47.8
10-year lifetime extension 

to 15 February 2025

Doel-2 433 21/08/1975 46.9
10-year lifetime extension

to 1 December 2025

Doel-3 1 006 23/06/1982 40.0 1 October 2022

Doel-4 1 038 08/04/1985 37.2 1 July 2025

Tihange-1 962 07/03/1975 47.3
10-year lifetime extension 

to 1 October 2025

Tihange-2 1 008 13/10/1982 39.7 1 February 2023

Tihange-3 1 038 15/06/1985 37.0 1 September 2025

Sources: Belgian Law of 28 June 2015; Electrabel/GDF-Suez, 20151301 

Lifetime Extension of Tihange-3 and Doel-4?

Operator Electrabel, subsidiary of French group Engie, had signaled in previous years that it 
was interested in extending the lifetime of two or three units beyond 2025 and warned that it 
would need legislation to be adapted by the end of the year 2020.1302 This did not happen and 
Engie decided “to stop preparation works that would allow for the 20-year extension of two 
nuclear units beyond 2025”.1303

In July 2022, the Belgian government inquired whether Tihange-2, slated for closure on 
1 February 2023, could be kept operating until the end of March 2023. Engie stated that a lifetime 
extension of Tihange-2 “had never been on the table” and that on such short notice, without 
any preparatory work having been done, “it is not possible due to both technical and nuclear 
safety constraints”.1304 In another statement Engie explained that any lifetime extension of 
Tihange-2 was “not feasible” and pointed out that “taking into account the concrete situation, 
considering such a scenario in haste, without the necessary preliminary studies having been 
carried out, is not possible with regard to the imperatives of nuclear safety (...)”.1305

In the fall of 2021, pressure increased to reassess the potential lifetime extension of Tihange-3 
and Doel-4, and in January  2022, the Federal Agency for Nuclear Control  (FANC) issued a 

1301 - Moniteur Belge, “Loi modifiant la loi du 31 janvier 2003 sur la sortie progressive de l’énergie nucléaire à des fins de production 
industrielle d’électricité afin de garantir la sécurité d’approvisionnement sur le plan énergétique”, N.174, Second Edition, 6 July 2015 
(in French and Dutch), see http://www.ejustice.just.fgov.be/mopdf/2015/07/06_2.pdf. 
• For Doel-1&-2, see Electrabel, GDF Suez/Engie, “Note de Presse—Sécurité d’approvisionnement et transition énergétique—Accord 
sur la prolongation de Doel 1 et Doel 2”, Press Release,1 December 2015 (in French) and Engie Electrabel, “Doel Nuclear Power Plant—
Profile of the 4 units”, Updated 7 August 2017, see http://corporate.engie-electrabel.be/local-player/nuclear-3/doel/; 
• For Tihange-1, see Engie/Electrabel, “Tihange”, Undated, see http://corporate.engie-electrabel.be/local-player/nuclear-3/tihange/; 
all accessed 23 June 2019.

1302 - Herman Moestue, “Electrabel réitère son appel à prolonger le nucléaire belge”, Montel, 28 January 2020 (in French),  
see http://www.montelnews.com/fr/story/electrabel-ritre-son-appel-à-prolonger-le-nuclaire-belge/1082410, accessed 8 August 2020.

1303 - Engie, “2020 Management Report and Annual Consolidated Financial Statements”, March 2021,  
see https://www.engie.com/sites/default/files/assets/documents/2021-02/ENGIE_2020_Management_report_and_annual_
consolidated_financial_statements.pdf, accessed 1 August 2021.

1304 - WNN, “Belgium asks Engie to extend Tihange 2’s life”, World Nuclear News, 18 July 2022,  
see https://www.world-nuclear-news.org/Articles/Belgium, accessed 24 July 2022.

1305 - RTBF, “Sortie du nucléaire : prolonger Tihange 2 deux mois ? Engie dit non au gouvernement”, 16 July 2022 (in French), 
see https://www.rtbf.be/article/sortie-du-nucleaire-prolonger-tihange-2-deux-mois-engie-dit-non-au-gouvernement-11032081, 
accessed 21 August 2022. 

http://www.ejustice.just.fgov.be/mopdf/2015/07/06_2.pdf
http://corporate.engie-electrabel.be/local-player/nuclear-3/doel/
http://corporate.engie-electrabel.be/local-player/nuclear-3/tihange/
http://www.montelnews.com/fr/story/electrabel-ritre-son-appel
https://www.engie.com/sites/default/files/assets/documents/2021-02/ENGIE_2020_Management_report_and_annual_consolidated_financial_statements.pdf
https://www.engie.com/sites/default/files/assets/documents/2021-02/ENGIE_2020_Management_report_and_annual_consolidated_financial_statements.pdf
https://www.world-nuclear-news.org/Articles/Belgium
https://www.rtbf.be/article/sortie-du-nucleaire-prolonger-tihange-2-deux-mois-engie-dit-non-au-gouvernement-11032081
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report commissioned by the government concluding a lifetime extension “would be possible 
from a nuclear safety point of view but only if the facilities were updated”.1306

On 16  July  2022, Tinne Van der Straeten, Minister for Energy, stated in an interview: “The 
biggest concern is France, which is experiencing the largest unavailability of its nuclear fleet 
in its history. (…) We are not sure we will be able to import as much electricity as expected 
from France.” Belgium has been however a net power exporter over the year since 2019. The 
minister confirmed that the operation of Doel-3, slated for closure by 1 October 2022, could 
not be extended due to a lack of fuel.1307 In fact, Engie plans to take Doel-3 off the grid even one 
week early, in the night of 23 to 24 September 2022.1308

On 22  July  2022, the government signed a “non-binding declaration of intent” with Engie 
“to evaluate the feasibility and the conditions of a [license] renewal of the two most recent 
reactors”, Tihange-3 and Doel-4, for a 10-year period starting in November 2026. Engie, that 
had reoriented strategy away from nuclear, is requesting stiff conditions for a deal. While Engie 
would remain the operator, the Belgian state would enter a joint company at half of the capital. 
In addition, decommissioning and waste management costs—for all seven reactors—should be 
determined in a study and would then be capped.1309 A final agreement is to be negotiated by 
the end of the year.

As these developments took place under a potentially short period of rising gas prices, 
malfunctioning French nuclear fleet, and the war in Ukraine, the outcome of the negotiations 
will be highly dependent on the energy markets and the geopolitical situation towards the end 
of the year.

Previous Lifetime Extensions

In summer 2012, the operator identified an unprecedented number of hydrogen-induced crack 
indications in the pressure vessels of Doel-3 and Tihange-2, with respectively over 8,000 and 
2,000 previously undetected defects, which later increased to over 13,000 and over 3,000. In 
spite of widespread concerns, and although no failsafe explanation about the negative initial 
fracture-toughness test results was given, on 17 November 2015, the Federal Agency for Nuclear 
Control (FANC) authorized the restart of Doel-3 and Tihange-2 (see previous WNISR editions 
for details).

1306 - AFCN/FANC, “Sortie du nucléaire : l’AFCN soumet son rapport au gouvernement fédéral—Possible prolongation d’exploitation 
en toute sûreté de Doel 4 et Tihange 3, sous conditions”, Agence Fédérale de Contrôle Nucléaire/Federal Agency for Nuclear Control, 
Press Release (in French), 17 January 2022, see https://afcn.fgov.be/fr/actualites/sortie-du-nucleaire-lafcn-soumet-son-rapport-au-
gouvernement-federal, accessed 3 August 2022.

1307 - Christine Scharff and Maxime Vande Weyer, “Tinne Van der Straeten, ministre fédérale de l’Énergie: “Nous sommes en situation 
de guerre””, Interview with Tinne Van der Straeten, Belgian Minister of Energy, L’Echo (in French) 16 July 2022,  
see https://www.lecho.be/economie-politique/belgique/federal/tinne-van-der-straeten-ministre-federale-de-l-energie-nous-sommes-
en-situation-de-guerre/10402151.html, accessed 30 August 2022.

1308 - RTBF, “Sortie du nucléaire : Doel 3 sera déconnecté dans la nuit du 23 au 24 septembre”, 14 July 2022 (in French), 
see https://www.rtbf.be/article/sortie-du-nucleaire-doel-3-sera-deconnecte-dans-la-nuit-du-23-au-24-septembre-11030952, 
accessed 21 August 2022.

1309 - RTBF, “Accord de principe entre le gouvernement fédéral et Engie en vue de prolonger l’exploitation des réacteurs nucléaires 
Doel 4 et Tihange 3”, (in French) 22 July 2022, see https://www.rtbf.be/article/accord-de-principe-entre-le-gouvernement-federal-et-
engie-en-vue-de-prolonger-lexploitation-des-reacteurs-nucleaires-doel-4-et-tihange-3-11035702, accessed 21 August 2022.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://afcn.fgov.be/fr/actualites/sortie-du-nucleaire-lafcn-soumet-son-rapport-au-gouvernement-federal
https://afcn.fgov.be/fr/actualites/sortie-du-nucleaire-lafcn-soumet-son-rapport-au-gouvernement-federal
https://www.lecho.be/economie-politique/belgique/federal/tinne-van-der-straeten-ministre-federale-de-l-energie-nous-sommes-en-situation-de-guerre/10402151.html
https://www.lecho.be/economie-politique/belgique/federal/tinne-van-der-straeten-ministre-federale-de-l-energie-nous-sommes-en-situation-de-guerre/10402151.html
https://www.rtbf.be/article/sortie-du-nucleaire-doel-3-sera-deconnecte-dans-la-nuit-du-23-au-24-septembre-11030952
https://www.rtbf.be/article/accord-de-principe-entre-le-gouvernement-federal-et-engie-en-vue-de-prolonger-lexploitation-des-reacteurs-nucleaires-doel-4-et-tihange-3-11035702
https://www.rtbf.be/article/accord-de-principe-entre-le-gouvernement-federal-et-engie-en-vue-de-prolonger-lexploitation-des-reacteurs-nucleaires-doel-4-et-tihange-3-11035702


Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  331

The Belgian government did not wait for the outcome of the Doel-3/Tihange-2 issue and 
decided in March 2015 to draft legislation to extend the lifetime of Doel-1 and Doel-2 by ten 
years to 2025. The law went into effect on 6 July 2015. On 22 December 2015, FANC authorized 
the lifetime extension and restart of Doel-1 and -2.1310

On 6 January 2016, two Belgian NGOs filed a complaint against the 28  June  2015 law with 
the Belgian Constitutional Court, arguing in particular that the lifetime extension had been 
authorized without a legally binding public enquiry. In a 22 June 2017 pre-ruling decision, the 
Court addressed a series of questions to the European Court of Justice (ECJ), in particular 
concerning the interpretation of the Espoo and Aarhus Conventions, as well as the European 
legislation. 1311

On 29 July 2019, the ECJ stated that the lifetime extension of a reactor

must be regarded as being of a comparable scale, in terms of risks of environmental impact, 
to the initial commissioning of those power stations. Consequently, it is mandatory for such 
a project to be the subject of an environmental impact assessment provided for by the EIA 
directive.1312

In addition, as the Doel-1 and -2 reactors are particularly close to the Belgian-Dutch border, 
“such a project must also be subject to the transboundary assessment procedure”. The 
judgement permitted though to delay the implementation of the order, if a national court 
considers it is

justified by overriding considerations relating to the need to exclude a genuine and serious 
threat of interruption to the electricity supply in the Member State concerned, which cannot 
be addressed by other means or alternatives, inter alia in the context of the internal market. 
That maintenance may only last for the amount of time strictly necessary in order to remedy 
that illegality.1313

On 5 March 2020, the Belgian Constitutional Court nullified the lifetime extension legislation 
in its entirety but gave the government until the end of 2022 “at the latest” to carry out an 
appropriate Environmental Impact Assessment (EIA) and a transboundary consultation.1314

The Belgian government argued that the lifetime extension “plays a vital role in securing 
its supply of electricity until 2025” and sent a notification for consultation to a number of 

1310 - AFCN/FANC, “Exploitation à long terme (LTO) des centrales nucléaires belges - 2015”, Federal Agency for Nuclear Control, 
Updated 18 January 2022 (in French), see https://afcn.fgov.be/fr/dossiers/centrales-nucleaires-en-belgique/exploitation-long-terme-lto-
des-centrales-nucleaires, accessed 30 August 2022.

1311 - ECJ, “The Belgian law extending the operating life of nuclear power stations Doel 1 and Doel 2 was adopted without the required 
environmental assessments being carried out first”, Court of Justice of the European Union, Press Release No 100/19, 29 July 2020, 
see https://curia.europa.eu/jcms/upload/docs/application/pdf/2019-07/cp190100en.pdf, accessed 30 August 2022.

1312 - Ibidem.

1313 - Ibidem.

1314 - Constitutional Court, “La Cour annule la loi qui prolonge l’activité des centrales nucléaires de Doel 1 et 2, en l’absence 
d’études préalables d’incidences environnementales, mais en maintient les effets jusqu’au plus tard le 31 décembre 2022” , Cour 
Constitutionnelle, Press Release (in French), 5 March 2020 see https://www.const-court.be/public/f/2020/2020-034f-info.pdf; for the 
text of the judgement (in French) see Court Constitutionnelle, “Arrêt 34/2020”, Constitutional Court, 5 March 2020,  
see https://www.const-court.be/public/f/2020/2020-034f.pdf, both accessed 30 August 2022.

https://afcn.fgov.be/fr/dossiers/centrales-nucleaires-en-belgique/exploitation-long-terme-lto-des-centrales-nucleaires
https://afcn.fgov.be/fr/dossiers/centrales-nucleaires-en-belgique/exploitation-long-terme-lto-des-centrales-nucleaires
https://curia.europa.eu/jcms/upload/docs/application/pdf/2019-07/cp190100en.pdf
https://www.const-court.be/public/f/2020/2020-034f-info.pdf
https://www.const-court.be/public/f/2020/2020-034f.pdf
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European governments inviting them to comment on the “project” (that is the well engaged 
lifetime extension of Doel-1 and -2).1315

The Belgian precedent has significant consequences on lifetime extension projects in 
European Union Member States that now will all have to carry out full-scale EIAs and organize 
transboundary consultations prior to granting permission for lifetime extensions.

National Energy and Climate Policy

The National Energy and Climate Plan (Plan National Énergie-Climat or PNEC) was passed in 
late 2019 and defines the strategy of compensation for the 6 GW of nuclear power that will be 
closed by the end of 2025. A capacity market shall attract the necessary investments into other 
generation capacity and flexibility options. The renewable energy target is set at 40 percent by 
2030. The interconnection with neighboring countries, already on a high level, will be further 
improved.1316

In its assessment of the PNEC, the European Commission notes: 

On energy security, Belgium has largely addressed the recommendation to specify the 
measures supporting the energy security objectives. In particular, the final plan better 
outlines the reform of the electricity market linked to the phase-out of the nuclear fleet. 
It also indicates that Belgium will implement the reforms in its market reform plan under 
the Electricity Regulation in a timely manner. (…) To replace 6 GW of nuclear capacity, the 
energy production mix is expected to make use of flexible capacity, storage and renewable 
energy sources.

However, the Commission also stated: “An increase in the country’s energy dependence is 
expected after this phase-out.”1317

Part of the nuclear phase-out strategy was the buildup of offshore wind capacities. In mid-
2021, Belgium reached 2.3 GW installed capacity, around the same level as precursor-country 
Denmark.1318 Offshore wind development shall continue with the designation of a second 
zone in the North Sea that will see the first turbines connected to the grid in 2027–2028 and 
ultimately add 3.1–3.5 GW to the national fleet.1319

In 2021, offshore wind farms generated 6.9 TWh (gross) compared to 5 TWh (gross) for onshore 
turbines. Cumulated installed generating capacity of wind and solar reached 10.5 GW or just 

1315 - Marie-Christine Marghem, Letter dated 13 August 2020, Ministry of Energy, Environment and Sustainable Development, 
Belgium.

1316 - National Energy and Climate Plan, “PNEC 2021 – 2030—version définitive” and “NEKP 2021 – 2030—definitieve versie”, 
approved on 18 December 2019 (in French and Dutch), see https://www.nationalenergyclimateplan.be/en/what-is-the-necp-#the-final-
plan, accessed 30 August 2022.

1317 - European Commission, “Assessment of the final national energy and climate plan of Belgium”, Commission Staff Working 
Document, SWD(2020) 900 final, 14 October 2020, see https://ec.europa.eu/energy/sites/ener/files/documents/staff_working_
document_assessment_necp_belgium.pdf, accessed 30 August 2022.

1318 - BOP, “First offshore wind energy zone in the Belgian North Sea fully and on time completed”, Belgian Offshore Platform, 
3 January 2021, see https://www.belgianoffshoreplatform.be/en/news/first-offshore-wind-energy-zone-in-the-belgian-north-sea-fully-
and-on-time-completed/, accessed 1 August 2021.

1319 - SPF Economie, “Energy Key Data—Édition Juillet 2022”, op. cit.

https://ec.europa.eu/energy/sites/ener/files/documents/staff_working_document_assessment_necp_belgium.pdf
https://ec.europa.eu/energy/sites/ener/files/documents/staff_working_document_assessment_necp_belgium.pdf
https://www.belgianoffshoreplatform.be/en/news/first-offshore-wind-energy-zone-in-the-belgian-north-sea-fully-and-on-time-completed/
https://www.belgianoffshoreplatform.be/en/news/first-offshore-wind-energy-zone-in-the-belgian-north-sea-fully-and-on-time-completed/
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over 40 percent of total capacity. All renewable energies combined generated 22.9 TWh (gross) 
or 22.8 percent, slightly more than natural gas plants with 22.6 TWh (gross) or 22.5 percent.1320

Finland

See Focus Countries – Finland Focus.

France

See Focus Countries – France Focus.

Germany

See Focus Countries – Germany Focus.

Netherlands

The Netherlands operates a single, 49-year-old 482 MW PWR at Borssele that provided 3.6 TWh 
in 2021 (3.9 TWh in 2020, and a maximum of 4.0 TWh in 2009), corresponding to 3.1 percent 
of the country’s electricity, half the historic maximum of 6.2 percent back in 1986, when the 
country still operated a 60 MW BWR at Dodewaard. The Dodewaard unit operated between 
1968 and 1997. Since April 2003, all the spent fuel has been removed, and the site entered its 
40-year safe enclosure period in June  2005, after which the plant should be dismantled.1321 
(See Decommissioning Status Report 2022). 

While Borssele’s operating license is valid for an indefinite period, its initial safety report 
covered a 40-year operational lifetime, equating to the decommissioning of the plant in 2013, 
but in late 2006, the owner, its shareholders, and the Government reached an agreement, 
formalized as the “Borssele Covenant”, to allow operation of the reactor to continue until 
31 December 2033 provided certain conditions are met.1322 

The country’s 2016-Energy Report assessed that “under the current market conditions, there 
is no demand for a new nuclear power plant, however the cabinet does not rule out new nuclear 
technologies being deployed in the future, as long as they are safe.”1323 In its “Integrated 

1320 - Ibidem.

1321 - IAEA, “Country Nuclear Power Profiles—The Netherlands”, Updated 2021,  
see https://cnpp.iaea.org/countryprofiles/Netherlands/Netherlands.htm, accessed 10 August 2022.

1322 - WNA, “Nuclear Power in the Netherlands”, World Nuclear Association, April 2022,  
see https://www.world-nuclear.org/information-library/country-profiles/countries-g-n/netherlands.aspx, accessed 12 July 2022; and 
Authority for Nuclear Safety and Radiation Protection, “Borssele: Possible extension of nuclear power plant’s operating life”, Undated, 
see https://english.autoriteitnvs.nl/topics/borssele-possible-extension-of-nuclear-power-plant-s-operating-life;  
also State Secretary for Housing, Spatial Planning and the Environment, Minister of Economic Affairs, EPZ, Essent Energie, Delta 
Energy B.V., “Convenant Kerncentrale Borssele”, Staatscourant, n. 136, p. 29 (in Dutch), 17 July 2006,  
see https://zoek.officielebekendmakingen.nl/stcrt-2006-136-p29-SC76083.pdf, both accessed 10 August 2022.

1323 - Ministry of Economic Affairs of the Netherlands, “Energy Report—Transition to sustainable energy”, 28 April 2022,  
see https://www.government.nl/binaries/government/documenten/reports/2016/04/28/energy-report-transition-tot-sustainable-
energy/energy-report-transition-to-sustainable-energy.pdf, accessed 12 August 2022.

https://cnpp.iaea.org/countryprofiles/Netherlands/Netherlands.htm
https://www.world-nuclear.org/information-library/country-profiles/countries-g-n/netherlands.aspx
https://english.autoriteitnvs.nl/topics/borssele-possible-extension-of-nuclear-power-plant-s-operating-life
https://zoek.officielebekendmakingen.nl/stcrt-2006-136-p29-SC76083.pdf
https://www.government.nl/binaries/government/documenten/reports/2016/04/28/energy-report-transition-tot-sustainable-energy/energy-report-transition-to-sustainable-energy.pdf
https://www.government.nl/binaries/government/documenten/reports/2016/04/28/energy-report-transition-tot-sustainable-energy/energy-report-transition-to-sustainable-energy.pdf
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National Energy and Climate Plan 2021-2030” submitted in 2019, the Government indicated 
that “A number of studies reveal that for 2050, nuclear power could be a cost-effective option 
and that a positive business case could be one of the long-term options. Given the lead times, 
additional nuclear power for 2030 does not seem likely in the Netherlands.”1324 The plan expects 
renewables to provide 70  percent of electricity by 2030, despite concern over the “limited 
availability of renewable sources in the Netherlands” and targets a 100-percent renewable 
electricity generation by 2050 with offshore wind delivering the lion share. In 2021, renewables 
produced 40.1 TWh or about one third of all electricity generation, compared to 33 TWh in 
2020 and 12.3 TWh in 2011.1325

In recent years, the Dutch Government drew closer attention to the possibility of continuing 
nuclear production beyond 2033, when the country’s only existing nuclear power plant is 
to close. Following a motion passed by the Parliament to solicit the Cabinet’s intervention 
in persuading companies to invest in nuclear power, then Minister of Economic Affairs 
and Climate Policy, Eric  Wiebes, commissioned various studies on the potential role of 
nuclear power in the Netherlands. A few weeks after the publication of an Enco report on 
1 September 2020, Minister Wiebes—whose party “wants up to 10 new nuclear plants to be 
built”—informed Parliament of the findings and the launch of procedures to allow a market 
consultation on nuclear newbuild. The study concluded that nuclear “could play an important 
role in the future energy mix of the Netherlands” and argued—in contradiction with all major 
international assessments (see Nuclear Power vs. Renewable Energy Deployment)—that both 
large units and SMRs would be “cheaper” than renewable technologies. 

Another study commissioned by Minister Wiebes from Berenschot and Kalavasta concluded, 
on the contrary, that “nuclear energy is more expensive, except when nuclear power always 
takes precedence over the electricity grid and the government assumes a large part of the 
financial risks” as summarized by Nuclear Engineering International (NEI).1326 

Dutch nuclear operator Elektriciteits Produktiemaatschappij Zuid-Nederland (EPZ), co-owned 
by Provinciale Zeeuwsche Electriciteits-Maatschappij or PZEM (70 percent)—former Delta—
and German utility RWE (30 percent) via Energy Resources Holding (ERH),1327 proposed in 
November 2020 the extension of Dutch nuclear operations to tackle the challenge of climate 
neutrality in the Netherlands. EPZ argued that this could either be achieved by again extending 
the operational lifetime of Borssele for another 10 to 20 years. Alternatively, the government 
would need to invest into the construction of new nuclear reactors, the favored option being 
two new nuclear power plants of Generation III-type, or at least 1,500  MW capacity. This 
would correspond to current newbuild projects of European Pressurized Water Reactors (EPR) 

1324 - Ministry of Economic Affairs and Climate Policy, “Integrated National Energy and Climate Plan 2021-2030”, Dutch Government, 
September 2020, see https://energy.ec.europa.eu/system/files/2020-03/nl_final_necp_main_en_0.pdf, accessed 12 August 2022.

1325 - Gross Generation, from BP, “bo Statistical Review of World Energy 2022—71st Edition”, June 2022,  
see https://www.bp.com/content/dam/bp/business-sites/en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-
2022-full-report.pdf, accessed 10 August 2022. 

1326 - NEI, “Netherlands considers more nuclear power”, 28 September 2020, see https://www.neimagazine.com/news/
newsnetherlands-pushes-for-more-nuclear-8153490; and WNN, “Dutch minister presents report on new nuclear”, 28 September 2020, 
see https://world-nuclear-news.org/Articles/Dutch-minister-presents-report-on-new-nuclear; both accessed 12 August 2022.

1327 - Authority for Nuclear Safety and Radiation Protection, “Convention on Nuclear Safety (CNS)—National Report of the 
Kingdom of the Netherlands for the Eight Review Meeting”, 2019, p. 22, see https://zoek.officielebekendmakingen.nl/blg-894160.pdf, 
accessed 10 August 2022.

https://energy.ec.europa.eu/system/files/2020-03/nl_final_necp_main_en_0.pdf
https://www.bp.com/content/dam/bp/business-sites/en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-2022-full-report.pdf
https://www.bp.com/content/dam/bp/business-sites/en/global/corporate/pdfs/energy-economics/statistical-review/bp-stats-review-2022-full-report.pdf
https://www.neimagazine.com/news/newsnetherlands-pushes-for-more-nuclear-8153490
https://www.neimagazine.com/news/newsnetherlands-pushes-for-more-nuclear-8153490
https://world-nuclear-news.org/Articles/Dutch-minister-presents-report-on-new-nuclear
https://zoek.officielebekendmakingen.nl/blg-894160.pdf
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or Advanced Pressurized Water Reactors (APR), “safe and reliable” technologies according to 
EPZ. 

EPZ envisioned costs of €8–10  billion  (US$20209.3–11.6  billion) and construction duration 
of eight  years per new reactor, “if the project is properly implemented”. The company also 
suggested a combined enactment of both options, putting forward the assumption that this 
would cover about 25 percent of the country’s electricity demand by around 2035.1328 A lifetime 
extension of 10 to 20 years would result in nuclear operation at Borssele of at least 70 years and 
require amendments to the “Borssele Convenant” and the Nuclear Energy Act, as the current 
legislation prohibits the regulator to even consider an application for prolonged operation 
at Borssele.1329 In 2020, the Dutch Parliament decided to inquire into the legislative changes 
required to allow a lifetime extension.1330 

“Private financing without extensive government guarantees 
would be difficult or impossible to achieve [as] a large nuclear power 

plant is too big an investment for many priva te investors, 
and has too long a horizon.”

In terms of nuclear newbuild, various plans had been made to attempt the construction of a 
new plant (see previous WNISR editions). The plant was to deliver up to 2,500 MW capacity, 
but has made no progress since 2012, when Delta—then majority shareholder—put plans on 
ice “for at least two years” citing unfavorable investment conditions and low energy prices.1331

In late 2021, the new Dutch government followed EPZ’s original proposal in their coalition 
agreement. Official governmental plans now include an undefined lifetime extension for 
Borssele and the construction of two new nuclear power plants to achieve the envisioned 
CO₂ reduction goals of -70  percent by 2035 and -80  percent by 2040. A total of €5  billion 
(US$20215.6  billion) is planned to be spent by the Dutch government until 2030 to facilitate 
the construction of the new plants. However, the current legislative period ends in 2025, until 
when €500 million (US$2021564 million) are to be spent for nuclear development.1332 

In a 2021-market consultation, commissioned by the House of Representatives prior to the new 
administration taking office, consulting firm KPMG stated that “private financing without 
extensive government guarantees would be difficult or impossible to achieve [as] a large 
nuclear power plant is too big an investment for many private investors, and has too long a 
horizon.” The report further indicates the focus of nuclear new build on “proven” technologies 
of Generation III+ designs, such as the EPR or APR, as this would limit first-of-a-kind (FOAK) 

1328 - EPZ, “Visie EPS op kernenergie in Nederland na 2033” [“EPZ’s Vision on Nuclear Energy in the Netherlands post-2033”], 
Elektriciteits Produktiemaatschappij Zuid-Nederland, November 2020 (in Dutch), see https://www.epz.nl/app/uploads/2021/04/Visie-
EPZ-op-kernenergie-in-Nederland-na-2033.pdf, accessed 12 July 2022.

1329 - Authority for Nuclear Safety and Radiation Protection, “Borssele: Possible Extension of Nuclear Power Plant’s Operating 
Life”, Undated, see https://english.autoriteitnvs.nl/topics/borssele-possible-extension-of-nuclear-power-plant-s-operating-life, 
accessed 1 August 2022.

1330 - IAEA, “Country Nuclear Power Profiles—The Netherlands”, 2021, op. cit.

1331 - SPIEGEL ONLINE, “Bau des Atomkraftwerks in Borssele verschoben” [“Construction of the Nuclear Power Plant in Borssele 
postponed”], 24 January 2012, see https://www.spiegel.de/wissenschaft/technik/niederlande-bau-des-atomkraftwerks-in-borssele-
verschoben-a-811010.html, accessed 12 July 2022; Uranium Intelligence Weekly, “Netherlands”, 23 January 2012.

1332 - VVD, D66, CDA and ChristenUnie, “Omzien naar elkaar, vooruitkijken naar de toekomst - Coalitieakkoord 2021-2025” 
[“Coalition Agreement 2021–2025”], People’s Party for Freedom and Democracy, Democrats 66, Christian Democratic Appeal 
and the Christian Union, 15 December 2021, see https://www.parlement.com/9291000/d/pdfs/coalitieakkoord-2021-2025.pdf, 
accessed 12 July 2022.
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cost risks in comparison to implementing a completely new reactor design.1333 While the report 
itemizes several Gen-III designs, Russian and Chinese technologies have been placed “out of 
scope” at the request of the Ministry of Economic Affairs, thus pointing to EDF, Westinghouse 
and KEPCO as “obvious options”. Nonetheless, without consensus on “best” design, and 
given that “a choice can only be made once a sufficient number of projects have actually been 
completed”, it is expected that a choice will only be possible by 2023. 

The KPMG report considers SMRs an “interesting option” to market parties but suggests 
waiting until “any FOAK problem is over” to identify successful projects, deeming the start 
of such a process impossible before 2027–2033. As a result of the consultation, outgoing State 
Secretary for Economic Affairs and Climate Policy, Dilan Yesilgöz-Zegerius commissioned a 
further study into the potential inclusion of nuclear power in the country’s energy and climate 
goals.1334

The Netherlands has a long tradition of nuclear research and development going back to the 
early 1930s.1335 The most recent development in this sector is the submission of a nuclear permit 
application for the new medical isotope production and research reactor Pallas at Petten, 
Noord-Holland, in June 2022. Pallas is to replace the ageing High Flux Reactor that has been 
operating since 1960. Operation of the new 55 MWth reactor is to begin around 2026, pending 
a final decision by the Dutch government.1336

Spain

As of July 2022, Spain operates seven reactors that provided 54.2 TWh in 2021, compared to 
55.8 TWh in 2020, representing 20.8 percent of the country’s electricity generation, compared 
to 22.2 percent in 2020 and a maximum of 38.4 percent in 1989. Spain’s reactors have a mean 
operating age of 37.4  years as of mid-2022. Since WNISR2021, the application for license 
extension for both reactors at the Asco plant was approved, allowing to stretch operational 
lifetimes of both reactors up to 2030 and 2031, respectively. This remains however in line with 
Spain’s nuclear phaseout protocol.

Spanish nuclear ownership is concentrated mainly with utilities Iberdrola and Endesa. Both 
utilities have shared ownership with Naturgy at Almaraz-1 and -2, and with Naturgy and EDP 
at Trillo. Endesa is the sole owner of Asco-1, and Iberdrola fully owns Cofrentes. At the two 
other plants, Asco-2 and Vandellos-2, they have a shared ownership structure.1337

1333 - KPMG, “Nuclear Energy Market Consultation”, commissioned by the Ministry of Economic Affairs and Climate Policy, 
Government of the Netherlands, 1 July 2021, see https://www.government.nl/documents/reports/2021/07/01/market-consultation-
nuclear-energy; and NEI Magazine, “KPMG Looks at Feasibility of New Build in Netherlands”, 12 July 2021, see https://www.
neimagazine.com/news/newskpmg-looks-at-feasibility-of-newbuild-in-netherlands-8893831, both accessed 12 August 2022. 

1334 - Karolin Schaps, “Netherlands has investor support for new nuclear plants”, Montel, 8 July 2021, see https://www.montelnews.
com/news/1237329/netherlands-has-investor-support-for-new-nuclear-plants, accessed 15 August 2022.

1335 - WNA, “Nuclear Power in the Netherlands”, April 2022, op. cit.

1336 - Stichting Voorbereiding Pallas-reactor, “PALLAS Schedule”, Pallas Reactor, 2022,  
see https://www.pallasreactor.com/en/pallas-activities/realisation-reactor/schedule/, accessed 17 August 2022.

1337 - Foro Nuclear, “Nuclear power in Spain”, Undated, see https://www.foronuclear.org/en/nuclear-power/nuclear-power-in-spain/, 
accessed 11 July 2022.
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In January 2019, Spain’s coalition government agreed on a nuclear phaseout plan with utilities 
Endesa, Iberdrola and Naturgy which was part of the overall Integrated National Energy and 
Climate Plan (INECP).1338 All of Spain’s reactors are expected to be closed by 2035; however, 
the policy also secured the possibility to apply for lifetime extensions beyond 40 years for all 
reactors, in contrast to previous governing Socialist Party (PSOE) policy.1339 

The current INECP (2021-2030) was published in 2020.1340 The 2030 target of 161 GW of total 
installed power generating capacity is to include 50 GW of wind, 39 GW of solar PV, 27 GW of 
CCGTs (Combined Cycle Gas Turbines), 16 GW hydro, 9.5 GW pumped hydro, 7 GW thermo-
solar, and 3 GW nuclear (1.9 percent), compared to the installed 7 GW nuclear as of mid-2022. 
Although the exact relative shares may vary, the plan envisions that by then renewables will 
provide 74 percent of generated electricity, and 42 percent of final energy.1341 The country’s 2050 
objectives stipulate renewables to deliver an ambitious 100 percent of electricity production 
and 97 percent of total energy.1342

On 22 March 2019, Iberdrola confirmed an agreement had been reached for the extension of the 
Almaraz-1 and -2 reactors to operate until 2027 and 2028, respectively, instead of May 2021 and 
October 2023, and that it had applied for corresponding license extensions.1343 The agreement 
is based on the condition that no more than €600  million (US$2019677  million) will have to 
be spent on the units during their remaining operational life.1344 In May  2020, the Spanish 
Nuclear Safety Council (El Consejo de Seguridad Nuclear or CSN) delivered a favorable report, 
then the license application received final Government approval in July 2020.1345 The decision 
extended permission for Almaraz-1 and -2, respectively 41 and 39 years old, to operate until 
1 November 2027 and 31 October 2028. The CSN approval sets various safety and compliance 

1338 - Carmen Monforte, “El Gobierno cierra el calendario con las fechas de clausura de cada central nuclear” [“The government 
finalizes the timeline of decommissioning dates for each nuclear power plant”], CincoDías, El País Economía, 11 February 2019 
(in Spanish), see https://cincodias.elpais.com/cincodias/2019/02/08/companias/1549647160_807281.html, accessed 8 July 2021.

1339 - Público, “La ministra Ribera afirma que es necesario prolongar la vida de las centrales nucleares” [“Minister Ribera affirms it 
is necessary to extend operation of nuclear power plants”], 3 March 2019 (in Spanish), see https://www.publico.es/politica/energia-
nuclear-prolonga-vida-centrales-nucleares.html, accessed 8 July 2021.

1340 - Renewables Now, “Spain raises ambitions in new 2030 NECP - more emission cuts, wind, solar”, 13 April 2020,  
see https://renewablesnow.com/news/spain-raises-ambitions-in-new-2030-necp-more-emission-cuts-wind-solar-694786/, 
accessed 8 July 2021.

1341 - European Commission, “Integrated National Energy and Climate Plan 2021-2030 - Spain”, January 2020,  
see https://energy.ec.europa.eu/system/files/2020-06/es_final_necp_main_en_0.pdf, accessed 11 July 2022.

1342 - Government of Spain, “España 2050: Fundamentos y propuestas para una Estrategia Nacional de Largo Plazo”, May 2021 
(in Spanish), see https://www.lamoncloa.gob.es/presidente/actividades/Documents/2021/200521-Estrategia_Espana_2050.pdf; 
and EIA, “Spain 2021—Energy Policy Review”, May 2021, see https://iea.blob.core.windows.net/assets/2f405ae0-4617-4e16-884c-
7956d1945f64/Spain2021.pdf, accessed 16 August 2022.

1343 - Iberdrola, “Iberdrola finalises the Almaraz renewal agreement, which guarantees economic activity and employment at the plant 
for the next 25 years”, 22 March 2019, see https://www.iberdrola.com/press-room/news/detail/iberdrola-finalises-almaraz-renewal-
agreement-which-guarantees-economic-activity-employment-plant-next-years, accessed 8 July 2021.

1344 - Isla Binnie, “Power firms agree on route to close Spain’s oldest nuclear plant”, Reuters, 22 March 2019,  
see https://www.reuters.com/article/us-spain-energy-nuclearpower/power-firms-agree-on-route-to-close-spains-oldest-nuclear-plant-
idUSKCN1R325G, accessed 8 July 2021.

1345 - MITECO, “Orden TED-773-2020 , de 23 de julio, por la que concede la renovación de la autorización de explotación de la 
Central Nuclear de Almaraz, Unidades I y II” [“Decree TED-773-2020, of 23 July granting the renewal of operating license of Alamrez 
Nuclear Power Plant, Units I and II ”], Ministerio para la Transición Ecológica y el Reto Demográfico, 6 August 2020 (in Spanish), 
see https://www.csn.es/documents/10182/27922/Orden%20TED-773-2020%20,%20de%2023%20de%20julio,%20por%20la%20que%20
concede%20la%20renovaci%C3%B3n%20de%20la%20autorizaci%C3%B3n%20de%20explotaci%C3%B3n%20de%20la%20Central%20
Nuclear%20de%20Almaraz,%20Unidades%20I%20y%20II, accessed 11 August 2020 ; and NEI Magazine, “Spain Extends NPP 
Operation for the Last Time”, 31 July 2020, see https://www.neimagazine.com/news/newsspain-extends-npp-operation-for-the-last-
time-8055759/, accessed 15 August 2022.
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conditions, including the requirement, as noted above, to invest up to €600  million.1346 The 
license of the units had already been extended by 10 years in 2010.1347

The Almaraz plant is located adjacent to the Tagus River in an area of significant seismic 
activity and 110  kilometers from the Portuguese border, resulting over the years in strong 
opposition on the Portuguese side.1348 The latest dispute arose with the CSN May  2020 
decision, prompting the Portuguese government to demand that Almaraz be subject to an 
environmental impact assessment  (EIA).1349 In July  2020, after the Spanish Government 
approved the plant’s lifetime extension, the Pessoas-Animais-Natureza (PAN) party requested 
an investigation about potential violation under the Espoo convention,1350 and filed a complaint 
with the United Nations Economic Commission for Europe (UNECE) in October 2020.1351 As 
of August 2022, the case is still pending, but in its response dated 6 September 2021, the UN 
stated that neither EU nor Spanish regulations would impose an EIA for a lifetime extension 
and refuted the notion that a definitive period was defined under the “design life” or “useful 
life”,1352 thus leaning towards the dismissal of the alleged failure to comply with protocol. The 
position is quite surprising, as the European Court of Justice has nullified lifetime extensions 
in Belgium in the past, precisely on the grounds of a missing EIA with transborder consultation 
(see section on Belgium in Annex 1).

Asociación Nuclear Ascó-Vandellós II, known as ANAV, the operator of Vandellos-2, applied for 
a 10-year license renewal in 2019 for which it received approval in 2020.1353 Under the current 

1346 - elEleconomista, “El CSN autoriza a la central nuclear de Almaraz a operar hasta octubre de 2028” [“CSN Authorizes the 
Almaraz Nuclear Power Plant to Operate Until October 2028”], 7 May 2020 (in Spanish), see https://www.eleconomista.es/empresas-
finanzas/noticias/10529185/05/20/El-CSN-autoriza-a-la-central-nuclear-de-Almaraz-a- operar-hasta-octubre-de-2028.html, 
accessed 8 July 2021; NEI, “Life extension approve for Spain’s Almaraz nuclear plant”, 15 May 2020, see https://www.neimagazine.com/
news/newslife-extension-approve-for-spains-almaraz-nuclear-plant-7931673, accessed 15 August 2022.

1347 - Boletin Oficial del Estado, “Orden ITC/158812010, de 7 de junio, por la que se concede renovación de la autorización de explotación 
a la Central Nuclear Almaraz, Unidades 1 y 11.”, Ministerio de Industria, Turismo Y Comercio, Government of Spain, Num. 146, Sec. III, 
P. 51616 (in Spanish), 16 June 2010, see https://www.csn.es/documents/10182/27922/Orden%20ITC-1588-2010,%20de%207%20de%20
junio,%20por%20la%20que%20se%20concede%20renovaci%C3%B3n%20de%20la%20autorizaci%C3%B3n%20de%20explotaci%C3-
%B3n%20a%20la%20Central%20Nuclear%20Almaraz,%20Unidades%20I%20y%20II, accessed 15 August 2022.

1348 - Portugal Resident, “Urgent meeting demanded with Spain over obsolete Almaraz nuclear plant”, 29 September 2016, 
see https://www.portugalresident.com/urgent-meeting-demanded-with-spain-over-obsolete-almaraz-nuclear-plant/; and 
Andrei Khalip,,“Portugal to complain to EU over Spain’s planned nuclear dump site”, Reuters, 12 January 2017, see https://www.
reuters.com/article/portugal-nuclearpower-spain-idINKBN14W2HG, TPN/LUSA, “Portugal Parliament votes to request closure of 
Spain’s Almaraz nuclear plant”, as published in The Portugal News, 25 May 2017, see https://www.theportugalnews.com/news/portugal-
parliament-votes-to-request-closure-of-spains-almaraz-nuclear-plant/42052, all accessed 18 August 2022.

1349 - LUSA, “Governo quer que extensão de funcionamento de Almaraz seja avaliada” [“Government wants Almaraz operating 
extension reviewed”], as published in Notícias ao Minuto, 5 May 2020 (in Portuguese), see https://www.noticiasaominuto.com/
pais/1483078/governo-quer-que-extensao-de-funcionamento-de-almaraz-seja-avaliada, accessed 8 July 2021

1350 - Portugal Resident, “Almaraz nuclear risks: PAN lodges complaint against Spain to UN”, 30 July 2020, see https://www.
portugalresident.com/almaraz-nuclear-risks-pan-lodges-complaint-against-spain-to-un/, accessed 7 July 2021; and Implementation 
Committee, “EIA/IC/INFO/34—Correspondence as a result of information provided to the Committee from other sources”, United 
Nations Economic Commission for Europe, 30 July 2020, see https://unece.org/eiaicinfo34; accessed 18 August 2022.

1351 - André Silva, “Non-compliance of the Espoo Convention by the Member State Spain”, PAN, addressed to the Implementation 
Committee, Convention on Environmental Impact Assessment in a Transboundary Context, UNECE, United Nations, 9 October 2020, 
see https://unece.org/DAM/env/pp/compliance/C2020-183_Spain/Att1_Complaint_to_Espoo_Convention_Imp_Committee.pdf, 
accessed 18 August 2022.

1352 - UNECE, “ACCC/C/2020/183 Spain”, Undated, see https://unece.org/env/pp/cc/accc.c.2020.183_spain; UNECE, “Report on the 
complaint made by the Portuguese political party PAN with regard to the implementation of the Aarhus Convention to the renewal 
of the operating permit of Almaraz Nuclear Power Plant, Units I and II”, 6 September 2021, see https://unece.org/sites/default/
files/2021-09/frPartyC183_06.09.2021.pdf; both accessed 16 August 2022. 

1353 - Platts Nuclear News Flashes, “Operator of Spain’s Vandellos-2 applies for 10-year license renewal”, 28 March 2019.
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https://www.portugalresident.com/urgent-meeting-demanded-with-spain-over-obsolete-almaraz-nuclear-plant/
https://www.reuters.com/article/portugal-nuclearpower-spain-idINKBN14W2HG
https://www.reuters.com/article/portugal-nuclearpower-spain-idINKBN14W2HG
https://www.theportugalnews.com/news/portugal-parliament-votes-to-request-closure-of-spains-almaraz-nuclear-plant/42052
https://www.theportugalnews.com/news/portugal-parliament-votes-to-request-closure-of-spains-almaraz-nuclear-plant/42052
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https://www.noticiasaominuto.com/pais/1483078/governo-quer-que-extensao-de-funcionamento-de-almaraz-seja-avaliada
https://www.portugalresident.com/almaraz-nuclear-risks-pan-lodges-complaint-against-spain-to-un/
https://www.portugalresident.com/almaraz-nuclear-risks-pan-lodges-complaint-against-spain-to-un/
https://unece.org/eiaicinfo34
https://unece.org/DAM/env/pp/compliance/C2020-183_Spain/Att1_Complaint_to_Espoo_Convention_Imp_Committee.pdf
https://unece.org/env/pp/cc/accc.c.2020.183_spain
https://unece.org/sites/default/files/2021-09/frPartyC183_06.09.2021.pdf
https://unece.org/sites/default/files/2021-09/frPartyC183_06.09.2021.pdf
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NCP, Vandellos-2 is scheduled to operate until 2034, offering the possibility to request an 
additional extension effective upon expiration of the current license in 2030.1354 

The Cofrentes reactor, Spain’s last operational commercial BWR, was granted a license 
extension to 30 November 2030 in 2021.1355 

CSN announced on 8 July 2021 that it had begun the analysis for license renewal of the two 
PWRs at Ascó for nine and ten years respectively.1356 Unit  1 was connected to the grid on 
13 August 1983 and Unit 2 followed on 23 October 1985. Both reactors’ licenses were extended 
in October 2021, allowing for the operation of Unit 1 to 2030 and Unit 2 to 2031.1357 .

The only reactor to not yet having applied for license renewal is Trillo. This plant is currently 
operating under a license valid until November 2024 and is scheduled to close in 2035.1358

The adoption in September 2021 of a law to limit electricity bills for consumers triggered the 
ire of Foro Nuclear (the Spanish Nuclear Industry lobby group). It called for nuclear energy to 
be exempt from the legislation as it would lead “to the cessation of the activity of the entire 
nuclear fleet” and claimed that operators would not have requested lifetime extensions had the 
bill been in effect at the time of application.1359 

Over the years, Foro Nuclear has been very vocal about Spain’s fiscal framework and the 
industry’s financial difficulties. In February 2021, Foro Nuclear’s Chairman indicated that for 
the first time the fleet was operating with a negative operating cash flow.1360 In June 2021, the 
draft bill to cap energy prices for consumers sparked concern and fierce criticism from the 
organization stating that “the draft law, the current taxes and levies and the future market 
context increase the financial suffocation of the nuclear fleet and drive it to the cessation of its 
activity.”1361

1354 - CSN, “El Pleno del CSN informa favorablemente la solicitud de renovación de autorización de explotación de la central nuclear 
Vandellós II (Tarragona)” [“The Plenary Session of the CSN reports favorably on the request for the renewal of the operating 
authorization for the Vandellós II Nuclear Power Plant (Tarragona)”], 24 June 2020 (in Spanish), see https://www.csn.es/-/el-pleno-del-
csn-informa-favorablemente-la-solicitud-de-renovacion-de-autorizacion-de-explotacion-de-la-central-nuclear-vandellos-ii-tarragon-1, 
accessed 8 July 2021; and Platts Nuclear News Flashes, “Spain approves 10-year license extension for Vandellos-2 reactor”, 25 June 2020.

1355 - NEI Magazine, “Spanish government approves renewal of operating licence for Cofrentes NPP”, 23 March 2021,  
see https://www.neimagazine.com/news/newsspanish-government-approves-renewal-of-operating-licence-for-cofrentes-npp-8618722, 
accessed 8 July 2021.

1356 - CSN, “El CSN inicia el análisis de la solicitud de renovación de autorización de explotación de la central nuclear Ascó” [“CSN 
begins the review of the application for renewal of the operating authorization of the Ascó nuclear power plant”], 8 July 2021 
(in Spanish), see https://www.csn.es/en/noticias-csn/2021/-/asset_publisher/jMixvJv7q15q/content/el-csn-inicia-el-analisis-de-la-
solicitud-de-renovacion-de-autorizacion-de-explotacion-de-la-central-nuclear-asco, accessed 8 July 2021.

1357 - ANAV, “anav 2022—energiía positiva”, Asociación Nuclear Ascó-Vandellos II, 2022,  
see https://www.anav.es/app/uploads/2022/06/ANAV_MemoriaAnual2021.pdf, accessed 11 July 2022.

1358 - CNAT, “2021 CNAT Informe Ambiental”, Centrales Nuclears Alamaraz-Trillo, March 2022,  
see https://www.cnat.es/publipdf/Informe_Ambiental_2021_esp.pdf, accessed 11 July 2022.

1359 - Foro Nuclear, “Nuclear power plants are not amortized and nuclear generation is currently incurring losses”, Press Release, 
3 June 2021, see https://www.foronuclear.org/en/press-room/press-releases/nuclear-power-plants-are-not-amortized-and-nuclear-
generation-is-currently-incurring-losses/; and NEI Magazine, “Spain’s economic support measures cause concern to nuclear industry”, 
21 September 2021, see https://www.neimagazine.com/news/newsspains-economic-support-measures-cause-concern-to-nuclear-
industry-9095609/, both accessed 16 August 2022.

1360 - David Dalton, “‘Nuclear Is Being Penalised’ / Head Of Spanish Industry Group Says Funding Is More Complicated”, NucNet, 
25 February 2021, see https://www.nucnet.org/news/head-of-spanish-industry-group-says-funding-is-more-complicated-2-4-2021, 
accessed 18 August 2022.

1361 - Foro Nuclear, “Nuclear power plants are not amortized and nuclear generation is currently incurring losses”, Press Release, 
3 June 2021, op.cit.

https://www.csn.es/-/el-pleno-del-csn-informa-favorablemente-la-solicitud-de-renovacion-de-autorizacion-de-explotacion-de-la-central-nuclear-vandellos-ii-tarragon-1
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https://www.neimagazine.com/news/newsspanish-government-approves-renewal-of-operating-licence-for-cofrentes-npp-8618722
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https://www.csn.es/en/noticias-csn/2021/-/asset_publisher/jMixvJv7q15q/content/el-csn-inicia-el-analisis-de-la-solicitud-de-renovacion-de-autorizacion-de-explotacion-de-la-central-nuclear-asco
https://www.anav.es/app/uploads/2022/06/ANAV_MemoriaAnual2021.pdf
https://www.cnat.es/publipdf/Informe_Ambiental_2021_esp.pdf
https://www.foronuclear.org/en/press-room/press-releases/nuclear-power-plants-are-not-amortized-and-nuclear-generation-is-currently-incurring-losses/
https://www.foronuclear.org/en/press-room/press-releases/nuclear-power-plants-are-not-amortized-and-nuclear-generation-is-currently-incurring-losses/
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In September 2021, Foro Nuclear complained that the plants were not amortized yet, with 
over €5.5  billion  (US$20216.7  billion) in fixed tied-up capital pending amortization, of which 
€3 billion (US$20213.7 billion) invested over the past ten years, and costs of about €300 million 
(US$2021366 million) in yearly spending, which would amount to €3 billion (US$20213.7 billion) 
to be spent to “maintain optimal safety and reliability conditions” until the plants close.1362 
Based on Endesa calculations, as reported in May  2021, generation costs were well over  
€50/MWh (US$202160.4/MWh), with 40 percent allocated as tax and fees for radioactive waste 
management.1363 Foro Nuclear also stated that contributions to Enresa for radioactive waste 
management and future decommissioning had increased from €6.69/MWh to €7.98/MWh 
(US$20218.1–9.6/MWh),1364 (see Decommissioning Status Report 2022).

In 2016, the Australian mining company Berkeley Energia began infrastructure work in 
the western region of Salamanca to develop a large uranium mining area. Local authorities 
have since granted land use permits, but the Spanish Ministry for Ecological Transition and 
Demographic Challenge (MITECO) formally denied approval for a construction application of 
a uranium processing plant in late 2021. At the time Berkeley Energia said it was considering 
legal action against the decision.1365 No updates on the matter have been released since.

Sweden

Sweden’s nuclear fleet of six reactors generated 51.43  TWh in 2021, an 8.6  percent increase 
over the previous year. In 2021, 30.8 percent of the country’s electricity production came from 
nuclear power plants. Nuclear electricity production peaked in 1996 at 52.4 percent.

For more than four decades, phase-out was a central part of nuclear policy in Sweden. 
A 1980 public referendum set the target to end commercial utilization of nuclear power by 
2010. Sweden retained the 2010 phase-out date until the middle of the 1990s, but an active 
debate on the country’s nuclear future continued and led to a new inter-party deal to start the 
phaseout earlier but abandon the 2010 deadline. The first commercial reactors to close were 
Barsebäck-1 in 1999 and Barsebäck-2 in 2005. In June  2010, the parliament voted by a tight 
margin to abandon the phaseout legislation and aim for carbon neutrality by 2050. Following 
this decision, new reactors could be built, but only at pre-existing sites.1366 Since then, the 
goal of carbon-neutrality has been pulled forward to 2045,1367 with the goal of a 100 percent 

1362 - Foro Nuclear, “Nuclear power plants are not amortized and nuclear generation is currently incurring losses”, 3 June 2021, op. cit.

1363 - David Dalton, “IEA Says Madrid Should Not Rule Out Long-Term Use Of Nuclear Technology”, NucNet, 26 May 2022,  
see https://www.nucnet.org/news/iea-says-madrid-should-not-rule-out-long-term-use-of-nuclear-technology-5-3-2021, 
accessed 18 August 2022. 

1364 - David Dalton, “Foro Nuclear President Renews Call For Reduction In ‘Suffocating’ Fiscal Pressure”, NucNet, 21 May 2021, 
see https://www.nucnet.org/news/foro-nuclear-president-renews-call-for-reduction-in-suffocating-fiscal-pressure-5-5-2021, both 
accessed 18 August 2022.

1365 - WNN, “Spanish uranium project denied authorisation”, 29 November 2021,  
see https://www.world-nuclear-news.org/Articles/Spanish-uranium-project-denied-authorisation, accessed 12 July 2022.

1366 - WNA, “Nuclear Power in Sweden”, World Nuclear Association, June 2022,  
see https://world-nuclear.org/information-library/country-profiles/countries-o-s/sweden.aspx, accessed 12 July 2022.

1367 - Ministry of the Environment and Energy, “Sweden’s Climate Policy Framework”, Government Offices of Sweden, 11 March 2021, 
see https://www.government.se/articles/2021/03/swedens-climate-policy-framework/, accessed 31 August 2022.
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“renewable” electricity system by 2040, explicitly stressing that this does not automatically 
correspond to a nuclear phaseout.1368

Despite the postponement of the nuclear phaseout, several reactors have closed due to 
economic reasons. In 2015, operators decided to close the country’s four oldest reactors.1369 
Consequently, Unit  2 at Oskarshamn, which last produced electricity in 2013, was officially 
closed in January 2016, followed by Unit  1 in June  2017, then Ringhals-2 in December  2019, 
and Ringhals-1 a year later, in 2020. First grid connection for all these units occurred in 1974, 
to the exception of Oskarshamn-1, which was first connected to the grid in 1971. Six reactors, 
half of the original fleet, are thus still in operation at Forsmark, Oskarshamn and Ringhals. 
It is planned to operate each reactor for a full 60  years, resulting in the youngest reactors, 
Forsmark-3 and Oskarshamn-3, to be closed as late as 2045.1370

To operate reactors into the 2040s, owners need to win approval following ten-year periodic 
safety reviews. The first to do so under the new 2016-policy were the 39-year-old Forsmark-1 
and 38-year-old Forsmark-2, which secured approval on 18  June  2019 from the Swedish 
Radiation Safety Authority  (SSM) to operate for 10 more years until 2028.1371 SSM approved 
continued operation for the reactors, while also finding 

deficiencies regarding the containment and aging of concrete structures deemed as small in 
the current situation, but it may increase in the long term if the deficiencies are not remedied 
since serious degradations... may occur in the reactor containment and other building 
structures of importance for radiation safety.”1372 

This could mean significant refurbishment work may be indispensable in the coming years.

Major construction work at all of Sweden’s reactors—with significant impact on production—
was completed during 2020. This relates to the requirement that all reactors operating 
beyond 2020 have Independent Core Cooling Systems (ICCS) in place.1373 The new system is a 
consequence of the stress tests following the Fukushima accidents and the SSM requirements 

1368 - The Ministry of Infrastructure, “Sweden’s Integrated National Energy and Climate Plan”, Government of Sweden, 
16 January 2020, see https://energy.ec.europa.eu/system/files/2020-03/se_final_necp_main_en_0.pdf, accessed 31 August 2022.

1369 - OKG, “Decision Made Regarding Premature Shutdown of Units Oskarshamn 1 and Oskarshamn 2”, Press Release, 
14 October 2015, see https://www.okg.se/en/press-room/decision-made-regarding-premature-shutdown-of-units-oskarshamn-1-and-
oskarshamn-2; and Vattenfall, “Vattenfall changes direction for operational lifetimes of Ringhals 1 and 2”, 28 April 2015, Press Release, 
see https://group.vattenfall.com/press-and-media/pressreleases/2015/vattenfall-changes-direction-for-operational-lifetimes-of-
ringhals-1-and-2; both accessed 31 August 2022.

1370 - SKB, “Plan 2019—Costs from and including 2021 for the radioactive residual products from nuclear power”, Svensk 
Kärnbränslehantering, Swedish Nuclear Fuel and Waste Management Co, December 2019, see https://www.skb.com/
publication/2494604/TR-19-26.pdf; and Vattenfall, “The Ringhals 1 reactor has crossed the finish line”, Press Release, 5 January 2021, 
see https://group.vattenfall.com/press-and-media/newsroom/2021/the-ringhals-1-reactor-has-crossed-the-finish-line; also Vattenfall, 
“Ringhals 2 nuclear plant shuts down”, Press Release, see https://group.vattenfall.com/press-and-media/newsroom/2019/ringhals-2-
nuclear-plant-shuts-down, all accessed 31 August 2022.

1371 - SSM, “Forsmark har förutsättningar att fortsätta driva F1 och F2 strålsäkert till 2028s”, Strålsäkerhetsmyndigheten, Swedish 
Radiation Safety Authority, 24 June 2019 (in Swedish), see https://www.stralsakerhetsmyndigheten.se/press/nyheter/2019/forsmark-
har-forutsattningar-att-fortsatta-driva-f1-och-f2- stralsakert-till-2028/, accessed 25 June 2019.

1372 - SSM, “Återkommande helhetsbedömning—Forsmarks Kraftgrupp AB—Forsmark 1 och 2” [“Periodic General Assessment—
Forsmarks Kratgrupp AB—Forsmark 1 and 2”], Strålsäkerhetsmyndigheten/Swedish Radiation Safety Authority, 18 June 2019 
(in Swedish), see https://www.stralsakerhetsmyndigheten.se/contentassets/6b998f90ef4c4dda8a5914ce3c3ca982/granskning-av-
aterkommande- helhetsbedomning-av-forsmark-1-och-2.pdf, accessed 24 June 2019.

1373 - Ministry of the Environment, “Sweden’s Eighth National Report under the Convention on Nuclear Safety—Sweden’s 
Implementation of the Obligations of the Convention”, Swedish Government, Ds 2019:16, August 2019 see https://www.regeringen.
se/4adae6/contentassets/c8c431c94efb4c4abefb38ca36272b5a/swedens-eighth-national-report-under-the-convention-on-nuclear- 
safety-ds-201916.pdf, accessed 16 June 2020.
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for an independent core cooling system designed to withstand extreme external hazards. On 
18 December 2020, SSM confirmed that the reactors at Forsmark, Ringhals and Oskarshamn 
essentially meet the set conditions and requirements.1374

The historical nuclear phaseout plans and the current limitation of potential newbuild to 
existing sites, in effect means the replacement of obsolete units, while the Swedish strategy 
has focused on capacity upgrades at existing reactors.1375 For example, at Forsmark, this has 
been ongoing since the 1980S, with the most recent plans to extend Unit  1 by an additional 
100 MW, having been announced in mid-2022.1376 In total, as of mid-2022, this strategy has led 
to over 1 GW of additional nuclear capacity in existing power plants.

At Ringhals and Oskarshamn decommissioning work is underway. However, at both sites, 
the operators are envisaging new nuclear reactors. These strategies are focusing on SMR 
technology. Public utility Vattenfall, after having entered into a cooperation agreement 
with Estonian nuclear start-up Fermi Energia in 2021, has begun work on a pilot study to be 
completed by early 2024 on the introduction of at least two SMRs at Ringhals.1377 It is unclear 
what reactor design and when it would be commercially available, although CEO of Vattenfall, 
Anna Borg indicated that “it should be possible to have the first SMR reactor in operation by 
the early 2030s.” Additionally, in February 2022, a SEK99 million (US$10.6 million) grant was 
awarded by the Swedish Energy Agency to a joint venture of Uniper and LeadCold to design 
and construct a prototype lead cooled SMR at the Oskarshamn site. LeadCold is a spin-off 
from KTH Royal Institute of Technology that works on design and safety issues for lead-cooled 
reactor systems. At present, the goal is a commercialization in the 2030s.1378 Another Swedish 
company, Kärnfull Next, cooperates with GE Hitachi on a project to build a BWRX-300 SMR 
in Canada.1379

Switzerland

After a 9  percent drop in 2020, Swiss nuclear output declined again by 19.4  percent from 
23  TWh in 2020 to 18.5  TWh in 2021. Total national electricity generation dropped in the 
first COVID-19 year by 3.4 percent and in 2021 by another 8.2 percent, nuclear still generated 

1374 - SSM, “Forsmark, Ringhals och OKG uppfyller kraven på oberoende härdkylning” [“Forsmark, Ringhals and OKG meet the 
requirements for independent core cooling”], Press Release (in Swedish), 18 December 2020,  
see https://www.stralsakerhetsmyndigheten.se/press/nyheter/2020/forsmark-ringhals-och-okg-uppfyller-kraven-pa-oberoende-
hardkylning/, accessed 15 July 2021.

1375 - WNA, “Nuclear Power in Sweden”, World Nuclear Association, June 2022,  
see https://world-nuclear.org/information-library/country-profiles/countries-o-s/sweden.aspx, accessed 12 July 2022.

1376 - Roger Fry, “Vattenfall plans 100 MW upgrade to Forsmark 1 reactor”, Montel, 13 June 2022,  
see https://www.montelnews.com/news/1327678/vattenfall-plans-100-mw-upgrade-to-forsmark-1-reactor, accessed 12 July 2022; 
and NEI Magazine, “Vattenfall to increase power at Forsmark NPP unit 1”, 16 June 2022, see https://www.neimagazine.com/news/
newsvattenfall-to-increase-power-at-forsmark-npp-unit-1-9777570, accessed 14 July 2022.

1377 - WNN, “Vattenfall considers building SMRs at Ringhals”, World Nuclear News, 28 June 2022,  
see https://www.world-nuclear-news.org/Articles/Vattenfall-considers-building-SMRs-at-Ringhals, accessed 12 July 2022.

1378 - WNN, “Funding for demonstration Swedish SMR”, World Nuclear News, 15 February 2022,  
see https://www.world-nuclear-news.org/Articles/Funding-for-demonstration-Swedish-SMR, accessed 12 July 2022.

1379 - NEI Magazine, “Sweden’s Kärnfull Next and GE Hitachi to collaborate on SMRs”, 17 March 2022, see https://www.neimagazine.
com/news/newsswedens-krnfull-next-and-ge-hitachi-to-collaborate-on-smrs-9558738/, accessed 12 July 2022.

https://www.stralsakerhetsmyndigheten.se/press/nyheter/2020/forsmark-ringhals-och-okg-uppfyller-kraven-pa-oberoende-hardkylning/
https://www.stralsakerhetsmyndigheten.se/press/nyheter/2020/forsmark-ringhals-och-okg-uppfyller-kraven-pa-oberoende-hardkylning/
https://world-nuclear.org/information-library/country-profiles/countries-o-s/sweden.aspx
https://www.montelnews.com/news/1327678/vattenfall-plans-100-mw-upgrade-to-forsmark-1-reactor
https://www.neimagazine.com/news/newsvattenfall-to-increase-power-at-forsmark-npp-unit-1-9777570
https://www.neimagazine.com/news/newsvattenfall-to-increase-power-at-forsmark-npp-unit-1-9777570
https://www.world-nuclear-news.org/Articles/Vattenfall-considers-building-SMRs-at-Ringhals
https://www.world-nuclear-news.org/Articles/Funding-for-demonstration-Swedish-SMR
https://www.neimagazine.com/news/newsswedens-krnfull-next-and-ge-hitachi-to-collaborate-on-smrs-9558738/
https://www.neimagazine.com/news/newsswedens-krnfull-next-and-ge-hitachi-to-collaborate-on-smrs-9558738/
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35.1  percent of the country’s electricity in 2020 while the share dropped to 30.8  percent in 
2021.1380

One of the reasons for the low nuclear output in 2021 was a six-month outage of the Leibstadt 
reactor for condenser replacement and other backfitting work. The outage lasted one month 
longer than anticipated.1381

With an average age of 46.3  years (see  Figure 70), Switzerland operates the second oldest 
nuclear fleet and—with Beznau-1, age  53—the oldest commercially operating reactor in 
the world. Beznau-2 is almost 51  years old. The safety assessment of the old plant remains 
controversial. The Swiss Federal Nuclear Safety Inspectorate  (ENSI) in November  2021 
concluded in a 404-page report that some improvements would be needed in the “assessment 
and maintenance of the quality” of the spent fuel pools and increased ageing surveillance 
of certain components. ENSI has established a list of over 30  “requests” of measures to be 
implemented with individually specified timelines.1382 

An independent study evaluated the 2015  AREVA “fractographic investigation”, forming the 
basis for the operator’s conclusion that any defaults at the reactor pressure vessel of Beznau-1—
already subject to a series of contradictory evaluations in the past (see previous WNISR 
editions)—were non-evolutive. The expertise concluded that the AREVA analysis provides 
“only a superficial exemplary examination of different microstructural features” and appears 
to be “incomplete”. 1383 

Another independent report on the Leibstadt plant listed numerous deficiencies of the safety 
standards including insufficient protection against airplane crash and the penetration of the 
concrete foundation in case of a core-melt accident. The assessment concludes that a lifetime 
extension would not be feasible under current safety standards as certain critical components 
cannot be replaced or appropriately backfitted.1384 Leibstadt will reach its design lifetime of 
40 years in May 2024.

In early July 2021, it was reported that the Federal Energy Office has engaged in talks with the 
operators of the remaining four reactors about the potential lifetime extension to 60 years.1385 
However, in Switzerland, there is no time limit on licenses. Nuclear reactors can operate as 

1380 - SFOE/BFE, “Schweizerische Elektrizitätsstatistik 2021/Statistique Suisse de l’Électricité 2021”, Swiss Federal Office of 
Energy, June 2022 (in German and French), see https://www.bfe.admin.ch/bfe/de/home/versorgung/statistik-und-geodaten/
energiestatistiken/elektrizitaetsstatistik.exturl.html/aHR0cHM6Ly9wdWJkYi5iZmUuYWRtaW4uY2gvZGUvcHVibGljYX/
Rpb24vZG93bmxvYWQvMTA5NDI=.html, accessed 19 August 2022. The official national figures vary slightly from the IAEA-PRIS 
statistics.

1381 - WNN, “Daily – In other News”, 13 January 2022, see https://wna.informz.ca/informzdataservice/onlineversion/ind/
bWFpbGluZ2luc3RhbmNlaWQ9MTMxNzE3NCZzdWJzY3JpYmVyaWQ9OTE5OTU5MzI5, accessed 20 August 2022.

1382 - ENSI/IFSN, “Sicherheitstechnische Stellungnahme zur Periodischen Sicherheitsüberprüfung 2017 des Kernkraftwerks 
Beznau”, Eidgenössisches Nuklearsicherheitsinspektorat/Swiss Federal Nuclear Safety Inspectorate, 16 November 2021 (in German), 
see https://www.ensi.ch/de/dokumente/sicherheitstechnische-stellungnahme-zur-periodischen-sicherheitsueberpruefung-2017-des-
kernkraftwerks-beznau/, accessed 20 August 2022.

1383 - Kim Wallin, “Assessment of Fractographic Investigation Report and Applicability of the Master Curve Method”, Report Kw-
2022-01, commissioned by Schweizerische Energiestiftung/Swiss Energy Foundation, February 2022, see https://www.energiestiftung.
ch/news/akw-beznau-1-sicherheitsnachweis-erneut-in-der-kritik, accessed 20 August 2022. 

1384 - Manfred Mertins, “Studie zu den Sicherheitsdefiziten des Schweizer AKW Leibstadt (Defizit-Studie KKL)“, commissioned 
by Schweizerische Energiestiftung/Swiss Energy Foundation, August 2021 (in German), see https://energiestiftung.ch/files/
energiestiftung/publikationen/pdf/20210829_Studie%20zu%20den%20Sicherheitsdefiziten%20des%20Schweizer%20AKW%20
Leibstadt_final.pdf, accessed 1 September 2022.

1385 - Michel Sutter, “Laufzeitverlängerung der Kernkraftwerke sorgt für Diskussionen”, Energate Messenger, 5 July 2021.

https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.worldnuclearreport.org/-The-Annual-Reports-.html
https://www.bfe.admin.ch/bfe/de/home/versorgung/statistik-und-geodaten/energiestatistiken/elektrizitaetsstatistik.exturl.html/aHR0cHM6Ly9wdWJkYi5iZmUuYWRtaW4uY2gvZGUvcHVibGljYX/Rpb24vZG93bmxvYWQvMTA5NDI=.html
https://www.bfe.admin.ch/bfe/de/home/versorgung/statistik-und-geodaten/energiestatistiken/elektrizitaetsstatistik.exturl.html/aHR0cHM6Ly9wdWJkYi5iZmUuYWRtaW4uY2gvZGUvcHVibGljYX/Rpb24vZG93bmxvYWQvMTA5NDI=.html
https://www.bfe.admin.ch/bfe/de/home/versorgung/statistik-und-geodaten/energiestatistiken/elektrizitaetsstatistik.exturl.html/aHR0cHM6Ly9wdWJkYi5iZmUuYWRtaW4uY2gvZGUvcHVibGljYX/Rpb24vZG93bmxvYWQvMTA5NDI=.html
https://wna.informz.ca/informzdataservice/onlineversion/ind/bWFpbGluZ2luc3RhbmNlaWQ9MTMxNzE3NCZzdWJzY3JpYmVyaWQ9OTE5OTU5MzI5
https://wna.informz.ca/informzdataservice/onlineversion/ind/bWFpbGluZ2luc3RhbmNlaWQ9MTMxNzE3NCZzdWJzY3JpYmVyaWQ9OTE5OTU5MzI5
https://www.ensi.ch/de/dokumente/sicherheitstechnische-stellungnahme-zur-periodischen-sicherheitsueberpruefung-2017-des-kernkraftwerks-beznau/
https://www.ensi.ch/de/dokumente/sicherheitstechnische-stellungnahme-zur-periodischen-sicherheitsueberpruefung-2017-des-kernkraftwerks-beznau/
https://www.energiestiftung.ch/news/akw-beznau-1-sicherheitsnachweis-erneut-in-der-kritik
https://www.energiestiftung.ch/news/akw-beznau-1-sicherheitsnachweis-erneut-in-der-kritik
https://energiestiftung.ch/files/energiestiftung/publikationen/pdf/20210829_Studie%20zu%20den%20Sicherheitsdefiziten%20des%20Schweizer%20AKW%20Leibstadt_final.pdf
https://energiestiftung.ch/files/energiestiftung/publikationen/pdf/20210829_Studie%20zu%20den%20Sicherheitsdefiziten%20des%20Schweizer%20AKW%20Leibstadt_final.pdf
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long as they are deemed safe by the safety authorities. The Swiss Energy Foundation has called 
the lifetime extensions “an unnecessary and dangerous game to gain time”.1386

© WNISR - Mycle Schneider Consulting
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On 21 May 2017, 58 percent of Swiss voters agreed to the Energy Strategy 2050 that provides 
a long-term policy framework based on the dynamic development of energy efficiency and 
renewable energies. The strategy does not fix any closure dates for the nuclear power plants 
and aims to keep the existing reactors operating “as long as they are safe”. However, it prohibits 
the construction of new nuclear power plants and the reprocessing of spent fuel. The “totally 
revised energy legislation” entered into force on 1 January 2018.1387

The legislation is comprehensive, providing a framework for grid development regulation, 
renewable energy incentives, auto-consumption, energy efficiency and the “organic phase-
out” of nuclear power. The efficiency targets are ambitious, with reduction of per-capita energy 
consumption levels—compared to the 2000 baseline—by 16 percent by 2020 and 43 percent by 
2035, while per-capita electricity consumption was to decrease by 3 percent by the end of 2020 
and 13 percent by 2035.1388

Domestic production of non-hydro renewable-energy based electricity increased by 6.3 percent 
in 2021 to reach a modest 5 TWh, still representing only 7.7 percent of the net power generated 
in the country, while hydro generated 61.5 percent of the country’s electricity.1389

United Kingdom

See Focus Countries – United Kingdom Focus.

1386 - Ibidem.

1387 - Federal Department of the Environment, Transport, Energy and Communications, “Wichtigste Neuerungen im Energierecht 
ab 2018”, Swiss Federal Office of Energy, 2 November 2017 (in German), see https://www.newsd.admin.ch/newsd/message/
attachments/50166.pdf, accessed 12 July 2018.

1388 - SFOE, “Energy Strategy 2050 Once the New Energy Act is in Force”, Swiss Federal Office of Energy, 18 January 2018,  
see https://www.bfe.admin.ch/bfe/en/home/politik/energiestrategie-2050/dokumentation.exturl.html, accessed 1 September 2022.

1389 - SFOE, “Schweizerische Elektrizitätsstatistik 2020/Statistique Suisse de l’Électricité 2021”, op. cit.

https://www.newsd.admin.ch/newsd/message/attachments/50166.pdf
https://www.newsd.admin.ch/newsd/message/attachments/50166.pdf
https://www.bfe.admin.ch/bfe/en/home/politik/energiestrategie-2050/dokumentation.exturl.html
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CENTRAL AND EASTERN EUROPE

Bulgaria

In Bulgaria, nuclear power provided 15.8  TWh or 34.6  percent of the country’s electricity 
in 2021, down from a maximum of 47.3 percent in 2002, which is produced by two Russian 
designed VVER-1000 reactors at Kozloduy. 

Originally, there were six reactors on site, but the oldest four (VVER-440 v230) were closed as 
part of an agreement by the G7 in Munich in 1992, implemented in the agreement to join the 
European Union in 2007. 

The two VVER-1000 (V-320) reactors (Units  5 and  6), that started up in 1987 and 1991 
respectively, are undergoing a relicensing program intending to try and extend their operating 
lifetimes for up to 60 years, compared to their initial 30-year license. In 2017, Unit 5 was awarded 
permission for an additional 10-year operating lifetime, to enable it to continue operating until 
2027, and in October 2019, Unit 6, was granted a license to operate until 2029. Reportedly, the 
total cost of the two-unit extension program was BGN292 million (US$2019163 million).1390 In 
December 2019, it was announced that the Russian fuel company TVEL and Kozloduy NPP had 
signed a five-year fuel-supply contract until 2025. This is despite previous requests from the 
EU for diversification of nuclear fuel supply in Bulgaria.1391 As of July 2022, Russia had Bulgaria 
entirely cut off gas supply.

There have been repeated attempts to build another nuclear power plant at Belene in Northern 
Bulgaria. Construction started in 1987 but was halted in 1990 and suspended indefinitely 
in 1991. Work officially resumed in 2008 but was abandoned again in 2012.1392 In 2018, the 
Government started to revive the project and began searching for new investors,1393 then in 
March  2019, it announced that it was preparing to select a single strategic investor for the 
project and had started a tender procedure, which was officially launched after publication in 
the EU Official Journal two months later. Initial interest has been expressed by Framatome, 
General Electric, China National Nuclear Corporation (CNNC) and Rosatom.1394 

In December 2019, during a visit from Prime Minister Boyko Borisov to the U.S., conversations 
were held with President  Trump about the construction of Belene, including the supply of 
turbines by American firms. The same month, the Bulgarian Government announced that 
five companies had been shortlisted for negotiations, namely CNNC, Korea Hydro & Nuclear 
Power (KHNP), Framatome, General Electric (GE) and Rosatom’s subsidiary Atomenergoprom, 

1390 - WNN, “Kozloduy Unit 6 Clear to Operate for Another 10 Years”, 2 October 2019,  
see https://www.world-nuclear-news.org/Articles/Kozloduy-unit-6-clear-to-operate-for-another-10-ye, accessed 4 April 2021.

1391 - NEI Magazine, “Russia to supply fuel to Kozloduy NPP until 2025”, Nuclear Engineering International, 5 December 2019, 
see https://www.neimagazine.com/news/newsrussia-to-supply-fuel-to-kozloduy-npp-until-2025-7541032/, accessed 4 April 2021.

1392 - WNN, “Bulgarian Government Drops Belene”, World Nuclear News, 29 March 2012,  
see https://www.world-nuclear-news.org/Articles/Bulgarian-government-drops-Belene, accessed 29 August 2022.

1393 - WNN, “Bulgarian parliament approves restart of Belene investor talks”, World Nuclear News, 8 June 2018,  
see https://world-nuclear-news.org/Articles/Bulgarian-parliament-approves-restart-of-Belene-in, accessed 29 August 2022.

1394 - NEI Magazine, “Bulgaria launches call for strategic investor for Belene NPP”, 24 May 2019, see https://www.neimagazine.com/
news/newsbulgaria-launches-call-for-strategic-investor-for-belene-npp-7224432, accessed 29 August 2022.

https://www.world-nuclear-news.org/Articles/Kozloduy-unit-6-clear-to-operate-for-another-10-ye
https://www.neimagazine.com/news/newsrussia-to-supply-fuel-to-kozloduy-npp-until-2025-7541032/
https://www.world-nuclear-news.org/Articles/Bulgarian-government-drops-Belene
https://world-nuclear-news.org/Articles/Bulgarian-parliament-approves-restart-of-Belene-in
https://www.neimagazine.com/news/newsbulgaria-launches-call-for-strategic-investor-for-belene-npp-7224432
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although Russia very much sees the project as its own. Framatome and GE were shortlisted to 
supply either the project turbine island (GE) or I&C—Instrumentation and Control systems—
(Framatome) rather than the whole reactor. The finalists were expected to submit binding 
bids by the end of January 2020. The Government announced that investors would be able to 
negotiate electricity purchases with companies seeking to acquire minority stakes in Belene.

However, despite some developments, procedures were halted due to the coronavirus pandemic, 
and in January 2021, the Government appeared to abandon the plans for construction of a 
reactor at Belene. This was reported in the English language press as “this third suspension is 
likely to end the Belene nuclear project forever”.1395 Nevertheless this was not officially the end 
of nuclear new-build, with suggestions that attention should once again be focused on building 
a 7th  reactor at Kozloduy, which would include the movement of equipment from Belene.1396 
This was confirmed in February 2022, by Prime Minister Kiril Petkov suggesting that two new 
units would be built at Kozloduy. While the design of any future reactors is far from clear, 
NuScale has signed a preliminary agreement for SMRs at Kozloduy.1397

Bulgaria is heavily dependent on Russia for its energy, including 70 percent of its gas, as well 
as equipment and fuel for Kozloduy. At the start of the war Prime Minister Petkov stressed 
that Bulgaria had nuclear fuel for two years and there is no immediate threat to Bulgaria’s 
nuclear energy production,1398 however, Bulgaria is seeking to diversify its source of nuclear 
fuel and in July 2022 the energy minister announced that from 2024 one of the two remaining 
Kozloduy units would switch supplier, although the company was not named.1399 However, on 
4 February 2021, the plant management signed a contract with Westinghouse Electric Sweden 
“for the development of safety analyses for licensing and implementing of alternative nuclear 
fuel on Unit 5”.1400

Czech Republic

The Czech Republic has six Russian-designed reactors in operation at two sites, Dukovany and 
Temelín. The former houses four VVER-440  v213 reactors, the latter two VVER-1000  v320 
units. In 2021, nuclear plants generated 29 TWh, compared to 28.4 TWh in 2020, representing 
a 36.6  percent share in electricity production. In May  2022, ČEZ announced that it had 

1395 - Krassen Nikolov, “Bulgaria puts end to Belene nuclear project”, Euractiv.bg, 21 January 2021,  
see https://www.euractiv.com/section/politics/short_news/bulgaria-puts-end-to-belene-nuclear-project/, accessed 4 April 2021.

1396 - NEI Magazine, “Bulgaria considers using Belene reactors to expand Kozloduy plant”, Nuclear Engineering International, 
25 January 2021, see https://www.neimagazine.com/news/newsbulgaria-considers-using-belene-reactors-to-expand-kozloduy-
plant-8472288/, accessed 4 April 2021.

1397 - Mihajlo Vujasin, “Bulgaria abandons Belene, announces new reactors at Kozloduy”, Balkan Green Energy News, 16 February 2022, 
see https://balkangreenenergynews.com/bulgaria-abandons-belene-announces-new-reactors-at-kozloduy/, accessed 13 July 2022.

1398 - Emiliya Milcheva and Krasen Nikolov, “Nuclear project with Russian reactors shakes Bulgarian politics”, Euractiv, 
21 February 2022, see https://www.euractiv.com/section/politics/short_news/nuclear-project-with-russian-reactors-shakes-bulgarian-
politics/, accessed 8 July 2022.

1399 - Lyubomir Gigov, “One Kozloduy N-Plant Unit Expected to Run on Non-Russian Fuel after 2024 - Energy Minister”, Bulgarian 
News Agency, 3 July 2022, see https://www.bta.bg/en/news/economy/291490-one-kozloduy-n-plant-unit-expected-to-run-on-non-
russian-fuel-after-2024-ener, accessed 8 July 2022.

1400 - Vladimir Pekic, “Bulgaria assessing safety of Westinghouse nuclear fuel for Kozloduy-5”, Platts Nuclear Fuel, 8 February 2021.
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received an indefinite operating license for Temelin-2 with a caveat that it meets the continual 
conditions for safe operation from the regulator, the State Office for Nuclear Safety (SÚJB).1401

The Dukovany units were started up during 1985–1987 and have already undergone a lifetime-
extension upgrading-program under the expectation they would operate until 2025. In 
March 2016, the state regulator extended the operating license of Dukovany-1 indefinitely,1402 
with an expectation from the operator that the plant will operate until 2037 with the possibility 
of extension until 2047.1403

Over the past two decades the Government and industry have announced new initiatives to 
build additional reactors. In May 2018, it was reported that the government had postponed a 
decision saying it needed more time to evaluate the impact on its budget and find out EU views 
on state aid for such a project.1404 On 13 November 2019, the Czech parliamentary committee 
for the construction of new nuclear resources approved the construction of the Dukovany II 
nuclear plant.1405 Subsequently, Prime Minister Andrej  Babis said that they would start 
construction in 2029 with first power in 2036. This would require holding a tender in 2021 and 
select a vendor by the end of 2022, two years ahead of the previous tentative schedule.1406

Then-Minister of Industry Karel Havlícek told reporters in February 2020 that by the end of 
2022 the supplier should be selected.1407 In March 2020, ČEZ applied to the State Office for 
Nuclear Safety (SÚJB) for permission to construct two 1,200 MW units at the Dukovany site. 
In June 2020, the government announced that it had agreed a financing model whereby the 
government would provide a loan covering 70 percent of the project’s approximate US$6 billion 
price tag, while ČEZ will have to front the remaining 30 percent. The government said then it 
was their intention to launch a tender later in 2020.1408 

The government was expected to prepare—by the end of June  2020—draft contracts with 
ČEZ and its project company subsidiary that would establish a long-term (30-40 years) offtake 
agreement from the prospective newbuild, in order to give the project greater financial security. 
It was also suggested that the Government is prepared to guarantee the project’s legislative 
and regulatory risks, so that if a subsequent government were to phase out nuclear power, it 
would be committed to buy the project and reimburse the investor’s expenses.1409 It is not clear 
how the contracts between the state and ČEZ will be drawn up to provide such guarantees to 
ČEZ and minority shareholders.

1401 - NEI Magazine, “Temelin 2 receives permit for extended operation”, Nuclear Engineering International, 1 June 2022,  
see https://www.neimagazine.com/news/newstemelin-2-receives-permit-for-extended-operation-9737994, accessed 22 June 2022.

1402 - NucNet, “Dukovany-2 And -3 To Undergo Extended Checks On Pipe Welds”, 13 May 2016, see https://www.nucnet.org/all-the-
news/2016/05/13/dukovany-2-and-3-to-undergo-extended-checks-on-pipe-welds, accessed 9 April 2021.

1403 - ČEZ Group, “NPP Dukovany”, n.d., see http://www.cez.cz/en/energy-generation/nuclear-power-plants/dukovany, 
accessed 10 May 2021.

1404 - Jan Lopatka, “Czechs put off decision on building new nuclear plants”, Reuters, 17 May 2018,  
see https://www.reuters.com/article/uk-czech-nuclearpower-idUKKCN1II2SD, accessed 9 April 2021.

1405 - NEI Magazine, “Czech Republic approves new unit for Dukovany”, Nuclear Engineering International, 18 November 2019, 
see https://www.neimagazine.com/news/newsczech-republic-approves-new-unit-for-dukovany-7513325/, accessed 9 April 2021.

1406 - NIW, “Briefs – Czech Republic”, Nuclear Intelligence Weekly, 15 November 2019.

1407 - NEI Magazine, “ČEZ applies to build new nuclear units at Dukovany”, Nuclear Engineering International, 30 March 2020, 
see https://www.neimagazine.com/news/newscez-applies-to-build-new-nuclear-units-at-dukovany-7844971/, accessed 9 April 2021.

1408 - Gary Peach, “Prague Announces 70% Financing for Dukovany”, Nuclear Intelligence Weekly, 5 June 2020.

1409 - Phil Chaffee, “Newbuild: Prague Advances Dukovany Plans”, Nuclear Intelligence Weekly, 1 May 2020.
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The choice of vendor for the project is controversial and could even threaten the whole 
project. Initially five designs were said to be in the running, including Korea Electric Power 
Co’s  (KEPCO) “APR1000+”, a revised EPR from EDF (“EPR1200”), both of which are yet 
to be built anywhere, an AP1000 from Westinghouse, and reactors from China General 
Nuclear Power Corporation (CGN) and Rosatom of Russia. However, in early 2021, CGN was 
ejected from the process—officially due to security concerns—and the Czech Parliament 
delayed a final decision as the opposition demanded the Rosatom design also be removed.1410 
Subsequently, the government unanimously approved the resolution and then-Deputy Prime 
Minister Karel Havlícek confirmed that security clearances will only be given to suppliers from 
France, South Korea and the U.S.1411

In March 2022, ČEZ subsidiary Elektrarna Dukovany II launched a newbuild tender for 
up to 1.2  GW. The three pre-qualified vendors—EDF, KEPCO subsidiary Korea Hydro & 
Nuclear Power (KHNP) and Westinghouse—are expected to submit initial bids by the end of 
November  2022 and complete the bids in 2023, with contracts finalized the following year. 
The expectation, as expressed by ČEZ Chairman Daniel Benes, is that testing of the new units 
would begin in 2036.1412 

In July 2022, the European Commission launched a state aid review of the project, which will 
look at the three government support mechanisms, namely: A low-interest repayable state 
loan expected to cover 100  percent of the construction costs of approximately €7.5  billion 
(USD7.5  billion); a power purchase agreement for the lifetime of the project; and thirdly, a 
mechanism to protect utility ČEZ Group and the State in case certain unforeseen events occur, 
e.g. if Czech law changes and makes the realization of the project impossible. The Commission 
will review “the appropriateness and proportionality” of the subsidies and their impact on the 
electricity market.1413 

In addition to renew reactors at Dukovany, ČEZ is interested in building at Temelin, and in 
March 2022 announced that they had set aside land for the construction of SMRs.1414 

In June 2022, in response to ongoing sanctions against Russian assets, the ČEZ Group 
purchased Škoda  JS—an originally Czech nuclear service company—from OMZ, a Russian 
engineering group controlled by Gazprombanka.1415

1410 - NIW, “Czech Parliament Delays Dukovany”, Nuclear Intelligence Weekly, 12 February 2021. 

1411 - Phil Chaffee and Gary Peach, “Prague Excludes Rosatom From Dukovany II”, Nuclear Intelligence Weekly, 23 April 2021.

1412 - NIW, “News Roundup”, Nuclear Intelligence Weekly, 18 March 2022.

1413 - WNN, “EC examines Czech state aid for new Dukovany plant”, 1 July 2022,  
see https://www.world-nuclear-news.org/Articles/EC-examines-Czech-state-aid-for-new-Dukovany-plant, accessed 1 July 2022.

1414 - WNN, “Space allocated at Temelín for future SMRs”, 1 April 2022,  
see https://world-nuclear-news.org/Articles/Space-allocated-at-Temelin-for-future-SMR, accessed 7 July 2022.

1415 - WNN, “ČEZ buys Škoda JS from Russian owners”, 20 June 2022,  
see https://www.world-nuclear-news.org/Articles/CEZ-buys-supplier-Skoda-JS-from-Russian-owners, accessed 20 June 2022.
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Hungary

Hungary has one operating nuclear power plant, at Paks, where four VVER-440 v213 reactors 
provided a stable 15.1  TWh or 46.8  percent of the country’s electricity in 2021. The nuclear 
share in the national power mix peaked at 53.6 percent in 2014. The reactors started operation 
1982–1987 and have been the subject of engineering works to enable their operation for up 
to 50 years (compared to their initial 30-year license). The first unit received permission to 
operate for another 20 years in 2012, the second in 2014, the third in 2016, and the fourth in 
December 2017, enabling operation until the mid-2030s. 

In July 2022, the government announced that later this year it would put forward economic 
and technical plans to further extend the operating lives, by up to 20 years.1416 In a remarkable 
turn of events in April  2022, fresh nuclear fuel was flown from Russia, despite EU airspace 
closure to Russian aircraft, following the awarding of a special permit.1417 

For over a decade, plans have been discussed and developed to build a new nuclear power 
plant. In March  2009, the Parliament approved a government decision-in-principle to build 
additional reactors and a tender was prepared according to European rules. In 2014, the 
Paks  II project was suddenly awarded to Rosatom without reference to the public tender, 
with Russia financing 80 percent of the project in loans. In February 2017, during a visit to 
Hungary, Russia’s President Putin confirmed that it was even willing to fund 100 percent of 
the estimated €12 billion (US$201712.9 billion) investment.1418 The original Russian-Hungarian 
bilateral financing agreement consisted of a €10 billion (US$11.3 billion) loan to the Hungarian 
state, to be repaid starting in 2026, irrespective whether the project would be online at that 
time. Hungary itself would have to invest 20  percent or €2  billion (US$2.3  billion) into the 
project. Then in April 2021, the loan terms were revised so that Hungary would start repaying 
the loan in 2031, five years later than originally agreed.1419

In November 2016, the European Commission cleared the award of the contract to Rosatom of 
any infringement on its procurement rules, and in March 2017, it also approved the financial 
package for Paks  II.1420 However, in February  2018 the Austrian Government challenged 
the validity of the decision, which, as of mid-2022, was still under review by the European 
Court of Justice.1421 The legal challenge has subsequently been supported by the Luxembourg 
Government.

1416 - NEI Magazine, “Key licences issued for Paks-II”, 6 July 2022, 
 see https://www.neimagazine.com/news/newskey-licences-issued-for-paks-ii-9829343/, accessed 13 July 2022.

1417 - NEI Magazine, “Hungary receives Russian nuclear fuel by air”, Nuclear Engineering International, 11 April 2022,  
see https://www.neimagazine.com/news/newshungary-receives-russian-nuclear-fuel-by-air-9616933, accessed 7 July 2022.

1418 - NIW, “Briefs – Hungary”, Nuclear Intelligence Weekly, 3 February 2017.

1419 - WNN, “Hungary gets agreement to delay Paks II loan repayment”, World Nuclear News, 30 April 2021,  
see https://www.world-nuclear-news.org/Articles/Hungary-gets-agreement-to-delay-Paks-II-loan-repay, accessed 1 May 2021.

1420 - Official Journal of the European Union, “Commission Decision (EU) 2017/2112 of 6 March 2017 on the measure/aid scheme/State 
aid SA.38454 – 2015/C (ex 2015/N) which Hungary is planning to implement for supporting the development of two new nuclear reators 
at Paks II nuclear power station”, L 317/45, European Commission, 1 December 2017, see https://eur-lex.europa.eu/legal-content/EN/
TXT/?uri=CELEX%3A32017D2112, accessed 10 April 2021.

1421 - WNN, “Austria takes EC to court over Paks decision”, World Nuclear News, 23 February 2018,  
see https://www.world-nuclear-news.org/NP-Austria-takes-EC-to-court-over-Paks-decision-2302184.html#:~:text=Austria%20has%20
launched%20a%20lawsuit,the%20Paks%20nuclear%20power%20plant, accessed 10 April 2021.
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The plant was granted an environmental license in September  2016, and in March  2017 
the Hungarian Atomic Energy Authority  (HAEA) approved the site license for the new 
construction.1422 However, since then, there have been increasing concerns over the impact 
of hotter summers on the cooling water availability due to higher water temperatures from 
the Danube River, especially if both Paks I and II are in operation. Within the Environmental 
Impact Assessment (EIA) process the solution to this problem was to reduce output from the 
plants when cooling water availability was limited, which would affect the economics of the 
project and the demand-supply grid balance.1423

In June 2019, a ceremony was held with representatives of Rosatom to mark the start of the 
erection of buildings at the site and in October 2019, Rosatom handed in the project technical 
documents. On 30 June 2020, Paks II Ltd. submitted the construction license application to the 
HAEA. The regulatory procedure started its assessment the next day and HAEA had 12 months 
to make known its views.1424 That period could be—and has been—extended by an additional 
three months.1425 If all did go according to plan, site preparation would take an additional 
18 months, therefore formal construction was to start in mid-2022, some six years after the 
Hungarian and Russian Government signed the corresponding intergovernmental agreements. 
That did not happen, and in October 2021, HAEA announced that it needs more time “to fully 
verify all requirements,” without giving an updated timeline for approval to construct the new 
reactors.1426

During 2021 and the first half of 2022, developments in the project occurred, nonetheless. In 
July 2022, the Government announced that further site preparation licenses had been awarded 
by HAEA, including for soil stabilization and for a ‘melt trap’,1427 yet still no construction 
license was issued. 

Power production will therefore likely start later than 2025, as originally envisaged. It had 
been noted in 2020 that the government had ceased pressing for the project to proceed. Russia, 
where the economy is suffering, awarded the project at a fixed price contract that “might no 
longer be favorable”, while in Hungary cheaper solar deployment is rapidly highlighting the 
high costs of Paks II, which would be borne by the taxpayers.1428

In May 2021, the Austrian Federal Environmental Agency published a report which found 
that the Dunaszentgyörgy-Harta seismic fault passes through the Paks II site and is both an 

1422 - NIW, “Briefs – Hungary”, Nuclear Intelligence Weekly, 31 March 2017.

1423 - Gary Peach, “Five Years on, Hungary’s Paks Expansion Stumbles Along”, Nuclear Intelligence Weekly, 8 February 2019.

1424 - HAEA, “Paks II. Ltd. submitted the construction license application to the HAEA”, 
Hungarian Atomic Energy Authority, 30 June 2020, see http://www.oah.hu/web/v3/HAEAportal.nsf/
web?OpenAgent&article=news&uid=5B9108F378B8DFBCC1258597003BF3DE, accessed 10 April 2021.

1425 - Hungarian Atomic Energy Authority, “Hirdetmény közzététele az ügyintézési határidő meghosszabbításáról a paksi telephelyen 
létesítendő 5. és 6. atomerőművi blokkok létesítési engedélyezési eljárásában” [“Notice on the deadline extension for the administrative 
procedure in the licensing process for the construction of Units 5 and 6 at the Paks Nuclear Power Plant”], 19 May 2021 (in Hungarian), 
see https://www.haea.gov.hu/web/v3/oahportal.nsf/web?OpenAgent&article=news&uid=4346A8D52E23910EC12586DA0023F45A, 
accessed 24 May 2021.

1426 - WNN, “Paks II construction licence delayed”, 1 October 2021, see https://www.world-nuclear-news.org/Articles/Paks-II-
construction-licence-delayed, accessed 3 October 2021.

1427 - NEI Magazine, “Key licences issued for Paks-II -”, 6 July 2022, see https://www.neimagazine.com/news/newskey-licences-issued-
for-paks-ii-9829343/; and WNN, “Hungary and Rosatom push ahead on Paks II nuclear project”, 20 May 2022,  
see https://www.world-nuclear-news.org/Articles/Hungary-and-Rosatom-push-ahead-on-Paks-II-nuclear; both accessed 13 July 2022.

1428 - Gary Peach, “Hungary: Exorbitant Costs, Solar Energy Remove Luster From Paks II”, NIW, 22 May 2020.
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active and a capable fault. The assessment concludes that “The Paks II site should therefore be 
deemed unsuitable”. The Hungarian authorities, responding to the publication of the Austrian 
report, stated that the licensing process had not found any issues that indicated that the site 
was unsuitable.1429

Despite the economy wide sanctions again Russian companies, according to the Hungarian and 
Russian authorities, Paks II is proceeding, as nuclear energy is not subject to EU sanctions (yet). 
In May 2022, Russia’s Rosatom gave the Hungarian authorities reassurances that “in terms of 
technology they are able to complete the project”, with Foreign Minister Péter Szijjártó saying 
he was looking forward to the project entering its next phase.1430

Romania 

Romania has one nuclear power plant at Cernavoda, where two Canadian-designed CANDU 
reactors are in operation. In 2021, they provided a stable 10.4  TWh or 18.5 percent of the 
country’s electricity.

The reactors are the only CANDU reactors operating in Europe. Construction started between 
1982 and 1987 initially on five reactors. Unit 1 was completed in 1996, and Unit 2 started up in 
2007, respectively 14 and 24 years after construction started. The two units were partly funded 
by the Canadian Export Development Corporation, the second also partly by the Euratom 
Loan Facility. As with other CANDU reactors, major refurbishment will be needed after longer 
operation, and in January 2020 a US$10.8 million contract was signed with Candu Energy, part 
of the Canadian SNC-Lavalin Group, to undertake engineering analysis and assessments on 
the fuel channels to enable Unit 1 to operate until a large-scale refurbishment expected to start 
in 2026 at the time,1431 now to be carried out in 2027–2029 by SNC-Lavalin.1432 

Various foreign companies have been involved in the attempts to revive the construction of 
Units 3, 4, and 5. In November 2013 the Cernavoda operator, state-owned electricity producer 
Societatea Nationala Nuclearelectrica  (SNN) and China General Nuclear  (CGN) signed 
a letter of intent. This was followed in November  2015 with the signing of a Memorandum 
of Understanding  (MoU) between SNN and CGN for the construction, operation and 
decommissioning of Units 3 and 4. The MoU also included agreements on investments, and 

1429 - Eszter Zalan, “Hungary’s nuclear power plant expansion unnerves Austria”, EUobserver, 7 June 2021,  
see https://euobserver.com/climate/152035, accessed 19 June 2021.

1430 - WNN, “Hungary and Rosatom push ahead on Paks II nuclear project”, 20 May 2022,  
see https://www.world-nuclear-news.org/Articles/Hungary-and-Rosatom-push-ahead-on-Paks-II-nuclear, accessed 13 July 2022.

1431 - NEI Magazine, “Romania cancels China deal on Cernavoda but proceeds with life extension”, 24 January 2020,  
see https://www.neimagazine.com/news/newsromania-cancels-china-deal-on-cernavoda-but-proceeds-with-life-extension-7653710, 
accessed 18 August 2022.

1432 - NEI Magazine, “SNC-Lavalin to upgrade Romania’s Cernavoda 1”, 26 May 2022,  
see https://www.neimagazine.com/news/newssnc-lavalin-to-upgrade-romanias-cernavoda-1-9727691/, accessed 29 August 2022.
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remarkably, CGN was to be the majority share owner of the project with at least 51 percent of 
the shares.1433 

In January 2016, the Romania Government formally expressed support for the project. The cost 
of the completion of two reactors with a 720 MW capacity each was expected to be €7.2 billion 
(US$20167.8  billion).1434 However, in January  2020, the Government announced that it would 
cancel the deal and then Prime Minister Ludovic Orban stated that “the partnership with the 
Chinese company is not going to work”.1435

It is suggested that one of the reasons why the partnership with China has been abandoned is 
the signing of a nuclear co-operation agreement with the U.S. in August 2019. In October 2020, 
Adrian Zuckerman, the U.S. ambassador to Romania, said in a speech at the initialing of an 
intergovernmental agreement: “Now we have a great clean American company, Aecom, leading 
this [US]$8  billion project, with assistance from clean Romanian, Canadian and French 
companies.”1436 Shortly following this, Romania and France signed a declaration of intent for a 
partnership on the construction of Units 3 and 4 and the upgrade of Unit 1.1437

In 2021 and the first half of 2022 progress has been made on the preparatory phase (Stage 1) 
of the construction project of Units  3 and  4. Stage  1 started with the “capitalization and 
operationalization” of Energonuclear, the project company and in November  2021 with 
Energonuclear signing the first contract with Candu Energy, a member of the SNC-Lavalin 
Group, and the Authority for Designing Units  3 and  4 and OEM Candu (the Original 
Manufacturer of the Candu Technology). This phase is expected to last 24 months. Stage 2 will 
then begin with site preparations and is expected to last for 18–24 months; followed by stage 3, 
the construction phase, expected to last 69–78 months and lead to commissioning of Unit 3 in 
2030 and Unit 4 a year later.1438

In addition, in November 2021, SNN signed a “teaming agreement” with U.S. small modular 
reactor (SMR) vendor NuScale to build a 462 MW facility at a former coal plant in Romania “as 
soon as” 2027–2028.1439

1433 - Romania Insider, “Romania and China seal deal for Cernavoda nuclear plant expansion”, 9 May 2019,  
see https://www.romania-insider.com/index.php/romania-china-seal-deal-nuclear-plant, accessed 10 April 2021;  
and Nuclearelectrica, “The signing of the Memorandum of Understanding regarding the development, construction, operation and 
decommissioning of Units 3 and 4 of Cernavoda NPP”, Press Release, 10 November 2015,  
see https://www.nuclearelectrica.ro/2015/11/10/the-signing-of-the-memorandum-of-understanding-regarding-the-development-
construction-operation-and-decommissioning-of-units-3-and-4-of-cernavoda-npp/?lang=en, accessed 29 August 2022.

1434 - WNN, “Romania expresses support for China’s role at Cernavoda”, 25 January 2016, see https://www.world-nuclear-news.org/
NN-Romania-expresses-support-for-China-role-at-Cernavoda-25011601.html, accessed 10 April 2021.

1435 - NEI Magazine, “Romania Cancels China Deal on Cernavoda but Proceeds with Life Extension”, 24 January 2020,  
see https://www.neimagazine.com/news/newsromania-cancels-china-deal-on-cernavoda-but-proceeds-with-life-extension-7653710, 
accessed 18 August 2022.

1436 - Stephanie Cooke, “Aecom to Lead $8 Billion Completion of Romania’s Cernavoda-3 and -4”, Energy Intelligence, 7 October 2020, 
see https://www.energyintel.com/0000017b-a7db-de4c-a17b-e7dbb8d20000, accessed 18 August 2022.

1437 - NEI Magazine, “Romania and France to partner on Cernavoda expansion”, 29 October 2020, see https://www.neimagazine.com/
news/newsromania-and-france-to-partner-on-cernavoda-expansion-8206702/, accessed 10 April 2021.

1438 - Nuclearelectrica S.A., “Cernavoda - Units 3 and 4”, n.d., see http://www.nuclearelectrica.ro/project-development-activities/
units-3-and-4/?lang=en; and Nuclearelectrica, “Nuclearelectrica announces the advancement of CANDU Units Project: Within 
the Preparatory Stage, Energonuclear S.A. the project company, signed the first contract, with Candu Energy”, Press Release, 
25 November 2021, see https://www.nuclearelectrica.ro/2021/11/25/nuclearelectrica-announces-the-advancement-of-candu-units-
project-within-the-preparatory-stage-energonuclear-s-a-the-project-company-signed-the-first-contract-with-candu-energy/?lang=en; 
both accessed 29 August 2022.

1439 - Phil Chaffee, “Romania Talks of Building ‘Europe’s First SMR”, Nuclear Intelligence Weekly, 5 November 2021.
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Slovakia

In Slovakia, the state utility Slovenské Elektrárne  (SE) operates two nuclear sites, 
Jaslovské Bohunice, which houses two operating VVER-440 v213 units, and Mochovce, which 
has two similar reactors. In 2021, their production was a stable 14.7 TWh or 52.3 percent of 
the country’s electricity. Similar to Hungary, in March  2022, Slovakia has resorted to an 
exceptional permission to fly in fresh nuclear fuel from Russia as a result of the war in Ukraine 
and insecurity of the railways in Ukraine.1440 

The country has three permanently closed reactors at the Bohunice site. The A-1, a small 92-
MW unit which started operation in 1972 and was closed in 1977 following several accidents. 
The other two VVER-440 v230 reactors were closed in 2006 and 2008 respectively as part of 
the agreement to join the European Union in 2004.

Units 1 and 2 at the Mochovce plant were started up in 1998 and 1999 respectively. Modernization 
and upgrading of the units began in August 2020, increasing their gross output from 471 MWe 
to 500 MWe. In October 2004, the Italian national utility ENEL (Ente Nazionale per l’Energia 
Elettrica) acquired a 66 percent stake in SE and, as part of its bid, proposed to invest nearly 
€2 billion (US$2.7 billion) in new nuclear generating capacity,1441 including completion of the 
third and fourth blocks of Mochovce, whose construction originally began in January 1985. 

In February 2007, SE announced that it was proceeding with the completion of Mochovce-3 
and -4 and that ENEL had agreed to invest €1.8 billion (US$20072.6 billion).1442 According to the 
IAEA’s PRIS, construction restarted in June 2009, and, at the time, the units were expected to 
generate power in 2012 and 2013 respectively.

Towards the end of 2014, ENEL announced it was seeking to sell its share in SE and had 
received several non-binding bids. In December  2015, Czech holding EPH  (Energeticky a 
Prumyslovy Holding) was revealed as the bid winner, with a preliminary price of €750 million 
(US$812 million). Under the deal, ENEL got €150 million (US$171 million) in the first stage, in 
which EPH received a share of 33 percent in the company, the remaining share and final price 
to be agreed one year after Mochovce is completed.1443

The construction project continued to be plagued by problems, and by May 2016, the estimate 
for the total costs of completion of Units 3 and 4 had risen to €5.1 billion (US$5.72016 billion), 
with startup at the end of 2016/early 2017.1444 In March  2017, SE announced a considerable 
further delay in the project, with operation expected only at the end of 2018 and 2019. This is 
an additional two years of construction, while the officially expected cost increase announced 

1440 - Michal Hudec, “Russian plane with nuclear fuel landed in Slovakia”, Euractiv, 2 March 2022, see https://www.euractiv.com/
section/politics/short_news/russian-plane-with-nuclear-fuel-landed-in-slovakia/, accessed 29 August 2022.

1441 - ENEL, “Enel: Acquisition of 66% of Slovenske Elektrarne Completed”, Press Release, 28 April 2006,  
see https://www.enel.com/media/explore/search-press-releases/press/2006/04/enel-acquisition-of-66-of-slovenske-elektrarne-
completed, accessed 29 August 2022.

1442 - WNN, “Contracts signed for completion of Mochovce”, 16 June 2009.

1443 - ENEL, “Enel Signs Agreement With EPH for Sale of Stake in Slovenské Elektrarne”, Press Release, 18 December 2015,  
see https://www.enel.com/media/explore/search-press-releases/press/2015/12/enel-signs-agreement-with-eph-for-sale-of-stake-in-
slovensk-elektrrne, accessed 28 August 2022.

1444 - Spravy Pravda, “Ďalšie peniaze na Mochovce? Žiga nemá oficiálnu informáciu” [“Additional money for Mochovce ?”], 5 May 2016 
(in Slovak), see http://spravy.pravda.sk/ekonomika/clanok/392783-dalsie-peniaze-na-mochovce-ziga-nema-oficialnu-informaciu/, 
accessed 10 April 2021.
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simultaneously was only €300 million (US$333 million).1445 As of early 2018, completion of the 
projects was still expected at the end of 2018 and 2019.1446

In April 2019, Mochovce-3 completed “hot testing” in preparation for fuel loading in the 
summer, although the regulatory process could at that time still take eight months. A new delay 
was reported to add an estimated €270 million (US$2019305 million) to the cost, representing 
a 5  percent increase.1447 However, in September  2019, it was announced that the Nuclear 
Regulatory Authority  (ÚJD) would require further modifications prior to fuel loading.1448 In 
January  2020, the nuclear regulator reported two deficiencies in Unit  3 following a second 
round of hot testing. SE had to submit a plan for corrective action.1449

Fuel loading was further delayed, and prior to the COVID-19 pandemic, it was expected 
at the beginning of the summer of 2020. “In the worst case, it will be the end of 2020” 
said Branislav  Strýček, CEO of SE.1450 In June  2020, the regulator announced a six month 
“extension of the period for decision in the administrative proceeding for authorization for 
commissioning of nuclear installation of the Unit  3”.1451 Furthermore, the regulator found 
“insufficient documentation of compliance with quality requirements, i.e. the permit holder 
has yet to complete, supplement or specify documentation proving the quality of certain 
equipment and work performed”.1452 

In December 2020, an additional loan agreement was made between ENEL and SE for a 
maximum of US$570 million, to enable the completion of both units. This brought the expected 
construction cost to €6.2 billion (US$20207.4 billion), with fuel loading at Unit 3 then expected 
by April 2021—it did not happen—and at Unit 4 in 2023.1453

In May 2021, ÚJD finally issued permits allowing operation as well as related permits for 
radioactive waste and used fuel management.1454 The permits are subject to a public comment 

1445 - WNN, “Slovak utility increases Mochovce expansion budget”, 31 March 2017, see http://www.world-nuclear-news.org/NN-
Slovak-utility-increases-Mochovce-expansion-budget-31031701.html, accessed 10 April 2021.

1446 - NIW, “Briefs—Slovakia”, Nuclear Intelligence Weekly, 31 January 2020. 

1447 - WNN, “Mochovce 3 completes commissioning test”, 16 April 2019, see https://www.world-nuclear-news.org/Articles/Mochovce-
3-completes-commissioning-test, accessed 10 April 2021.

1448 - NEI Magazine, “Hot testing of Mohovce 3 revealed the need for further modifications”, 18 September 2019, see https://www.
neimagazine.com/news/newshot-testing-of-mohovce-3-revealed-the-need-for-further-modifications-7413902/, accessed 10 April 2021.

1449 - NIW, “Briefs—Slovakia”, Nuclear Intelligence Weekly, 31 January 2020.

1450 - SE, “Mochovce 3: Nuclear authority issued a draft decision on fuel loading”, Slovenské Elektrárne, Press Release, 
18 February 2020.

1451 - ÚJD SR, “Announcement of the Nuclear Regulatory Authority of the Slovak Republic on the extension of the period for 
decision in the administrative proceeding for authorization for commissioning of nuclear installation of the Unit 3 - NPP Mochovce”, 
Press Release, 16 June 2020.

1452 - NEI Magazine, “Slovakia’s Mohovce 3 commissioning slowed by insufficient documentation”, 3 September 2020,  
see https://www.neimagazine.com/news/newsslovakias-mohovce-3-commissioning-slowed-by-insufficient-documentation-8116778, 
accessed 7 January 2021.

1453 - WNN, “Mochovce new-build project receives loan boost”, 24 December 2020,  
see https://www.world-nuclear-news.org/Articles/Mochovce-new-build-project-receives-loan-boost, accessed 10 April 2021.

1454 - NEI Magazine, “Slovak regulator issues permit for commissioning of Mochovce 3”, 17 May 2021,  
see https://www.neimagazine.com/news/newsslovak-regulator-issues-permit-for-commissioning-of-mochovce-3-8749322, 
accessed 5 July 2021.
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period, which started on 4  June  2021, with a 15-day window for appeals. The Austrian 
Government has objected to the licensing and asked for an independent assessment.1455 

In January 2022 ÚJD published its draft decision to permit the commissioning of Mochovce-3, 
with comments allowed until the end of March, following various legal challenges from the 
Austrian Environmental Group Global  2000.1456 In February  2022, Global  2000 published a 
series of pictures of corrosion effects at the reactor pressure vessel (see Figure 71).1457 As of 
mid-2022, “the start-up of Unit 3 is currently scheduled to take place at the end of 2022, while 
the start-up of Unit 4 is planned in 2024”, according to the latest update by Škoda—one of the 
project’s main suppliers.1458

“The regulator found ‘‘insufficient documentation of compliance 
with quality requirements, i.e. the permit holder has yet to complete, 
supplement or specify documentation proving the quality of certain 

equipment and work performed””

The Ministry of Energy had said in the past that once the reactor is fully operational, the 
country will become a net exporter of electricity in 2022.1459 

As with other countries in the region concern over dependency on Russia for energy is not 
restricted to fossil fuels, as Russia has been in Slovakia the monopoly supplier of nuclear 
material. Consequently, Slovenske Elektrarne has begun negotiations on the possible supply of 
fuel assemblies for the Slovakian nuclear operator’s four VVER-440 reactors. Westinghouse is 
currently the only western provider of VVER fuel.1460

1455 - Christoph Matzl, “AKW-Löschsystem entspricht Standards nicht: “Feuer am Dach“ in der Atomruine Mochovce”, 
Kronen Zeitung, 18 June 2021 (in German), see https://www.krone.at/2440644, accessed 5 July 2021.

1456 - WNN, “Mochovce 3 to get commissioning licence”, 26 January 2022,  
see https://www.world-nuclear-news.org/Articles/Mochovce-3-to-get-commissioning-licence, accessed 22 April 2022.

1457 - Global 2000, “GLOBAL 2000 reports Slovak Nuclear Authority to the criminal police in Slovakia NAKA”, Press Release, 
24 February 2022, see https://www.global2000.at/en/node/7205, accessed 29 August 2022.

1458 - ŠKODA JS a.s, “Units 3 and 4 at Mochovce NPP, Slovakia”, Update 2022,  
see https://www.skoda-js.cz/reference/nuclear-powerplant-mochovce/, accessed 17 August 2022.

1459 - WNN, “New nuclear reactor will make Slovakia a power exporter”, 17 August 2021,  
see https://www.world-nuclear-news.org/Articles/New-nuclear-reactor-will-make-Slovakia-a-power-exp, accessed 22 August 2021.

1460 - Andy Bounds and Marton Dunai, “Brussels to help EU countries end reliance on Russian nuclear fuel”, Financial Times, 
19 May 2022, see https://www.ft.com/content/fcce8ccc-31bd-4dab-8532-12cd0948fc5d;  
also Michal Hudec, “Statistics underplay Slovak dependence on energy imports”, Euractiv, 10 June 2022, see https://www.euractiv.com/
section/energy-environment/news/statistics-underplay-slovak-dependence-on-energy-imports/, both accessed 29 August 2022.
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Figure 71 · Corrosion at Mochovce-3 Reactor Pressure Vessel Prior to Startup

Source: Global 2000

Slovenia 

Slovenia jointly owns the Krško nuclear power plant with Croatia—a 688-MW Westinghouse 
PWR. In 2021, it provided 5.4 TWh or 36.9 percent of Slovenia’s electricity, a nuclear share well 
below the maximum of 42.4 percent in 2005. 

The surprising April 2022 election win of the center-left Freedom Movement might have 
some impact on the future of the energy and nuclear policy in the country. Prime Minister 
Robert Golob and his Environment Minister, both former energy executives, are not opposed 
to nuclear power but have stated to consider it “imperative to hear the people’s opinion” and 
promised to introduce legislation to boost the development of renewable energies.1461

The Krško reactor is built in an earthquake zone and on 29 December 2020 it was shut down 
temporarily following a 6.3 magnitude seismic event close to the town of Petrinja in the Zagreb 
region, around 30 km from the plant.1462

The reactor was started in 1981 with an initial operational life of 40 years. In July  2015, an 
Inter-State Commission agreed to extend the plant’s operational lifetime to 60 years, so that 
it would continue until 2043, as well as to construct a dry storage facility for the spent fuel. 
In May 2016, a spokeswoman for the operator NEK (Nuklearna Elektrarna Krško), part of the 
GEN Group, said: “The lifespan of Krško has been extended providing that the plant passes 

1461 - Igor Todorović, “Priority of new Government of Slovenia is to tackle energy crisis”, Balkan Green Energy News, 6 June 2022, 
see https://balkangreenenergynews.com/priority-of-new-government-of-slovenia-is-to-tackle-energy-crisis/, accessed 8 July 2022.

1462 - NEI Magazine, “Krsko nuclear plant restarts after earthquake triggers shutdown”, 4 January 2021, see https://www.neimagazine.
com/news/newskrsko-nuclear-plant-restarts-after-earthquake-triggers-shutdown-8435716/, accessed 10 April 2021.
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a security check every 10 years with the next checks due in 2023 and 2033.”1463 In 2018, the 
operator announced around €50 million (US$57 million) worth of investment being planned 
for 2019, mostly for completing safety upgrades (partially implementing findings of EU post-
Fukushima stress tests) and replacing obsolete equipment. The first outage for that was 
undertaken in October 2019, followed by a second one in April 2021, which lasted one month.

On 25  March  2021, the Austrian Parliament voted unanimously a resolution instructing the 
Government to “use all diplomatic, legal, and political means on the bilateral and European 
level” to prevent the lifetime extension of Krško and any newbuild option there.1464

A petition requesting the closure of the Krško reactor launched by Global  2000 was signed 
by over 61,000 Austrian individuals by April  2022. In addition, over 6,400 Austrians 
submitted comments in that direction in the framework of a comprehensive transboundary 
Environmental Impact Assessment  (EIA) procedure on Slovenia’s lifetime extension project 
for Krško.1465 An Austrian Government commissioned assessment of Slovenia’s EIA report 
from the Austrian Environment Agency (Umweltbundesamt) concluded:

	Ɇ Alternatives exist. Studies have shown that by 2030 over half of Slovenia’s electricity 
demand could be provided by solar PV and wind (onshore).

	Ɇ No final repository. The EIA “did not report about the progress” of activities aiming at 
a joint Slovenian/Croatian geological repository for spent fuel to start operating in either 
2065 or 2093.

	Ɇ Safety unclear. “Even though significant improvements have been made, it is not clear 
whether the achieved safety level (especially with regard to earthquakes) is sufficient.” The 
EIA does not mention “the concept of ‘practical elimination’ of early or large releases”.

	Ɇ Earthquake resistance questionable. The seismic hazard had been reassessed and 
doubled in 2004 and 2014. The EIA documents “do not provide evidence of the resistance 
of the existing structures and systems” based on the reassessed peak ground acceleration.

	Ɇ Deficiencies in physical protection. A recent assessment of the nuclear security in 
Slovenia points to “shortcomings compared to necessary requirements for nuclear 
security.”

	Ɇ Transboundary impacts. The report concludes: “Overall, such accidents with 
corresponding significant impacts on Austrian territory cannot be ruled out at this 
stage.”1466

Should the EIA process and eventual ensuing backfitting work not be completed by the end of 
2023, Krško would have to be closed.

1463 - NEI Magazine, “Life extension for Slovenia’s Krsko NPP”, 6 May 2016,  
see http://www.neimagazine.com/news/newslife-extension-for-slovenias-krslo-npp-4885976/, accessed 10 April 2021.

1464 - Austrian Parliament, “Entschließung des Nationalrates vom 25. März 2021 betreffend Nein zur Betriebsverlängerung des 
AKW Krsko” [“National Council Resolution of 25 March 2021 Regarding ‘No’ to the extended operation of the Krško NPP”], Republic 
of Austria, 25 March 2021 (in German), see https://www.parlament.gv.at/PAKT/VHG/XXVII/E/E_00158/fnameorig_936888.html, 
accessed 30 July 2022.

1465 - Global 2000, “Über 61.000 Unterschriften gegen das AKW Krsko” [“Over 61,000 Signatures Against the Krško NPP”], 
12 April 2022, see https://www.global2000.at/news/ueber-61000-unterschriften-gegen-das-akw-krsko, accessed 30 July 2022.

1466 - Environment Agency Austria and BIEGE Nuklearexpertise, “Umweltverträglichkeitsprüfung—KKW Krško/Slowenien—
Laufzeitverlängerung” [“Environmental Impact Assessment—NPP Krško/Slovenia—Lifetime extension”], Umweltbundesamt, 
commissioned/published by Federal Ministry for Climate Protection, Environment, Energy, Mobility, Innovation, and Technology, 
2022, see https://www.umweltbundesamt.at/uvp-kkw-krsko-lte, accessed 30 July 2022.
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Meanwhile, in Spring 2022, the IAEA has undertaken an Integrated Regulatory Review 
Service (IRRS) at Krsko and found that Slovenia is continuously working to further strengthen 
its “mature” nuclear and radiation safety framework. However, it did note that further 
improvements could be made e.g. in “developing communication strategies and plans to ensure 
the stakeholders are informed about their work” and on “developing guidance for licensees on 
the use of authorization request documents”.1467

In January 2010, an application was made by the nuclear operator to the Ministry of Economy 
to build an additional unit called JEK-2 at the Krško site. During the following decade, not 
much progress had been reported. 

In May 2022, GEN provided the following overview of the project status: 1468

	Ɇ Government issued the Energy Permit to GEN in July 2021,

	Ɇ GEN prepared and submitted background documentation for spatial planning to Ministry 
for Infrastructure in December 2021,

	Ɇ Ministry for Infrastructure submitted formal proposal for Spatial Planning Process to 
Ministry for Environment on 30 March 2022,

	Ɇ GEN is prepared for further steps that will follow in the official procedure for spatial 
planning process,

	Ɇ The initiator and responsible for this process is Ministry for Environment.

The assumption is that JEK-2 would reach full power around 2034. However, no supplier or 
specific reactor design has been chosen other than it would be a pressurized water reactor. 
“Possible suppliers” have been listed as CGN with the HPR1000, Korea Hydro Nuclear Power 
(KHNP) with the APR1000, Westinghouse with the AP1000 and EDF with an EPR1200 
termed version of the EPR.1469 Considering that China has never built a nuclear plant in a 
western country, KHNP’s only foreign project in UAE has been cumulating multiple delays, 
Westinghouse’s only AP1000 construction project in the U.S. has been under construction for 
over nine years, and the EPR does not exist yet and has not even been licensed anywhere in the 
world, the official JEK-2 schedule presented appears highly unrealistic. 

Responding to a question what the Plan B would look like if the schedule could not be met, GEN 
representatives replied “there is no Plan B” pointing to power imports as the only option.1470 
Energy experts from the Association of Ecological Movements of Slovenia are pointing to the 
relatively high final energy consumption in Slovenia—7 percent above EU average per capita—
leaving plenty of room for efficiency. The solar potential on buildings alone has been estimated 
at 27 TWh, more than twice the current Slovenian electricity consumption. Additional solar 
potential is seen in floating plants on hydro dams and in agrivoltaics, and for the Association’s 
energy expert to conclude: “In Slovenia, we can produce all the necessary energy, not just 

1467 - IAEA, “IAEA’s Regulatory Review in Slovenia Finds Mature Safety Framework, Suggests Actions for Improved Performance”, 
Press Release 69/2022, 14 April 2022, see https://www.iaea.org/newscenter/pressreleases/iaeas-regulatory-review-in-slovenia-finds-
mature-safety-framework-suggests-actions-for-improved-performance, accessed 18 August 2022.

1468 - Bruno Glaser and Tomaž Žagar, “GEN‘s vision for decarbonisation and energy independence – by 2035”, GEN Energija, 
May 2022

1469 - Ibidem.

1470 - Exchange between Mycle Schneider and GEN representatives Bruno Glaser and Tomaž Žagar during a visit to the GEN-Offices 
at Krško, 18 May 2022, organized by the Friedrich Ebert Foundation, Zagreb.
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electricity, entirely from renewable energy sources, if we reduce energy waste and use the 
available renewable energy sources. Free of fossil and nuclear energy.”1471

FORMER SOVIET UNION

Armenia

Armenia has one remaining reactor at the Metsamor nuclear power plant, situated within 
30  kilometers of the capital Yerevan. The Armenian-2 called reactor provided 1.8  TWh or 
25.3  percent of the country’s electricity in 2021, down from a maximum nuclear share of 
45 percent in 2009. 

The reactor started generating in January  1980 and is a first-generation, Soviet-designed 
reactor, a VVER-440 v270. In December 1988, Armenia suffered a major earthquake that led 
to the rapid closure of its two reactors in March 1989. During the early 1990s and following 
the collapse of the former Soviet Union, a territorial dispute between Armenia and Azerbaijan 
resulted in an energy blockade that resulted in power shortages which led to the Government’s 
decision in 1993 to re-open Unit 2. Since 2003, the plant is operated by InterRAO, a subsidiary 
of Russian Rosatom, as part of an arrangement to repay debts to Rosatom’s TVEL fuel supplier.

In October 2012, the Armenia Government announced that it planned to operate Metsamor 
until 2026. The lifetime extension was made possible by a Russian loan of US$270 million and 
a US$30 million grant. In 2011, the Armenian Nuclear Regulatory Authority had granted the 
reactor an extension of its operating license until 2021, subject to annual safety demonstrations 
starting 2016.1472 The engineering work that will enable the reactor to operate until 2026 was 
completed in November 2021.1473 

In June 2016, the European Nuclear Safety Regulators Group (ENSREG) issued the “EU Peer 
Review Report of the Armenian Stress Tests1474 confirming numerous safety-related problems. 
In September 2017, the European Commission published its proposed partnership agreement 
with Armenia, which included recommendations for co-operation on “the closure and safe 
decommissioning of Metsamor nuclear power plant and the early adoption of a road map or 
action plan to that effect.”1475 Opposition parties in Turkey called on their Government in 
December 2019 through a parliamentary resolution to take steps to resolve the risks posed by 
Metsamor. 

1471 - Matjaž Valenčič, “The future of Slovenia: Renewable energy, without fossil and nuclear”, 18 May 2022, unpublished.

1472 - NEI Magazine, “Armenian NPP to close for refurb”, 21 March 2019,  
see https://www.neimagazine.com/news/newsarmenian-npp-to-close-for-refurb-7054023/, accessed 10 April 2021.

1473 - NEI Magazine, “Life extension work completed at Armenian NPP - Nuclear Engineering International”, 18 November 2021, 
see https://www.neimagazine.com/news/newslife-extension-work-completed-at-armenian-npp-9260626/, accessed 7 July 2022.

1474 - ENSREG, “EU Peer Review Report of the Armenia Stress Tests”, European Nuclear Safety Regulators Group, June 2016,  
see http://www.ensreg.eu/document/armenia-stress-tests-peer-review-20-24-june-2016, accessed 10 April 2021.

1475 - European Commission, “Annex to the Joint Proposal for a Council Decision on the conclusion, on behalf of the European 
Union, of the Comprehensive and Enhanced Partnership Agreement between the European Union and the European Atomic Energy 
Community and their Member States, of the one part and the Republic of Armenia, of the other part.”, 25 September 2017,  
see https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52017JC0037, accessed 10 April 2021.
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In February 2020, Government officials said that they were considering, as part of the country’s 
2040 energy strategy, further extending the life of the reactor along with measures to increase 
its output by 12-15 percent.1476 A consequence of the program is the closure of the unit for at 
least 140 days in 2021. The energy strategy also says that, if the safe operation is confirmed, the 
government will operate the facility at least until 2036, which is expected to require additional 
investments of US$150 million.1477 The plan also includes proposals for the construction of an 
additional reactor.1478

For years, Armenia has been negotiating with Russia for the construction of a new 1000 MW 
unit and signed an intergovernmental agreement to that effect in August  2010.1479 In 
January 2022, Rosatom, of Russia, and the management of Metsamor signed an agreement to 
‘look into the possible building’ of a new power plant in Armenia.1480 While in May 2022 the US 
and Armenian Governments signed an MoU on civil nuclear power, including, on cooperation 
on energy security and strengthening diplomatic and economic relationship.1481

In March 2020, the European Commission published a Communication proposing a new 
“Eastern Partnership Policy Beyond 2020”, which included recommendations on energy policy 
and nuclear power. Furthermore, it acknowledges that countries may choose nuclear power 
but that “the EU’s forerunner role in binding nuclear legislation will be the basis of further 
bilateral exchanges. We will continue to organize nuclear stress test peer reviews and follow-
up activities”.1482

The power plant remains a source of continual tension with neighboring Azerbaijan and in 
July  2020 a senior Azerbaijani official threatened a missile strike against Metsamor during 
renewed fighting on the Armenia-Azerbaijan border. Furthermore, Galib Israfilov, Azerbaijan 
ambassador to the IAEA, sent a letter to the Director General in which he said the “continued 
operations of Metsamor NPP would be a high risk for the entire region due to potential 
earthquakes in the immediate area.”1483

While 2021/2 has been significant, in that the engineering work to enable the power plant to 
operate until 2026 was completed, time is running out for the power plant. Even under the 
most optimistic scenarios it will be at least decade before a new nuclear power plant can be 
operational, and so the country needs to accelerate its planning for a non-nuclear future.

1476 - NEI Magazine, “Armenia considers further life extension for Metsamor”, 2 March 2020,  
see https://www.neimagazine.com/news/newsarmenia-considers-further-life-extension-for-metsamor-7802500, accessed 10 April 2021.

1477 - NEI Magazine, “Armenia to extend nuclear plant service beyond 2026”, 18 January 2021,  
see https://www.neimagazine.com/news/newsarmenia-to-extend-nuclear-plant-service-beyond-2026-8457690/, accessed 10 April 2021.

1478 - Phil Chaffee, “Interview: Azerbaijan Eager for Mechanism to Address Metsamor Concerns”, Nuclear Intelligence Weekly, 7 August 
2020.

1479 - Arka News Agency, “Minister: Armenia not to give up the idea of building new nuclear power plant”, 20 October 2017, 
see http://arka.am/en/news/technology/minister_armenia_not_to_give_up_the_idea_of_building_new_nuclear_power_plant/, 
accessed 10 April 2021.

1480 - WNN, “Rosatom signs agreement on possible new reactors for Armenia”, 21 January 2022,  
see https://www.world-nuclear-news.org/Articles/Rosatom-signs-agreement-on-possible-new-reactors-f, accessed 11 September 2022.

1481 - NEI Magazine, “US and Armenia sign MOU on civil nuclear cooperation”, 5 May 2022,  
see https://www.neimagazine.com/news/newsus-and-armenia-sign-mou-on-civil-nuclear-cooperation-9675799/, accessed 7 July 2022.

1482 - High Representative of the Union for Foreign Affairs and Security Policy, “Joint Communication to the European Parliament, 
the European Council, the European Economic and Social Committee and the Committee of the Regions—Eastern Partnership Policy 
Beyond 2020—Reinforcing Resilience – an Eastern Partnership That Delivers For All”, 18 March 2020,  
see https://eeas.europa.eu/sites/eeas/files/1_en_act_part1_v6.pdf, accessed 11 September 2022.

1483 - Phil Chaffee, “Interview: Azerbaijan Eager for Mechanism to Address Metsamor Concerns”, NIW, 2020, op. cit.
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Belarus

Construction started in November 2013 at Belarus’s first nuclear reactor at Ostrovets power 
plant, also called Belarusian-1. Construction of a second 1200 MWe AES-2006 reactor started 
at the same site in June  2014. The first unit was completed and connected to the grid on 
3 November 2020 and reached full power in January 2021.1484 In May 2022, the Deputy Energy 
Minister Mikhail Mikhadyuk said that work on the second unit at the country’s first nuclear 
power plant is proceeding on schedule, with grid connection expected before the end of the 
year and that the feasibility of building a second nuclear power plant in the country is being 
assessed.1485 

In 2021, the reactor provided 5.4  TWh, representing a share of 14 percent of the electricity 
production.

The first few weeks of operation of unit 1 reignited the international controversy around the 
project, and according to the Lithuanian Government three incidents of equipment failure 
occurred in the first month (later confirmed by Belarus), including in the voltage transformer, 
the cooling system, and a steam noise absorber.1486 On 2  June  2021, Belarusian-1 received a 
commercial operating license.1487 

The European Commission issued a statement saying “It is regrettable that Belarus has decided 
to start the commercial operation of the Astravets [Ostrovets] nuclear power plant, without 
addressing all the safety recommendations contained in the 2018 EU stress test report. As the 
Commission has repeatedly stated, all peer review recommendations should be implemented 
by Belarus without delay.”1488

The State Inspectorate for Nuclear Energy Safety of Lithuania  (Vatesi) commented: “The 
fact of issuing a licence does not change the position of Vatesi, that it is necessary to suspend 
the operation of the Belarusian NPP, resolve nuclear safety problems and take the necessary 
measures to improve its safety.”1489

In October 2011, a contract was signed between the Belarus Nuclear Power Plant Construction 
Directorate, and Russia’s AtomStroyExport  (ASE). It defines the main terms of the general 
contract for the construction of two reactors as a turnkey project to be carried out by ASE, 
with the first unit then scheduled to be commissioned in 2017 and the second in 2018.1490 The 

1484 - NEI Magazine, “Unit 1 of the Belarusian nuclear plant brought to 100% capacity”, 14 January 2021,  
see https://www.neimagazine.com/news/newsunit-1-of-the-belarusian-nuclear-plant-brought-to-100-capacity-8453244/, accessed 1 May 2021.

1485 - WNN, “Belarus’s 2022 plan for second unit at Ostrovets ‘on schedule’”, 12 May 2022,  
see https://www.world-nuclear-news.org/Articles/Belarus-aims-to-launch-second-unit-of-nuclear-powe, accessed 7 July 2022.

1486 - Andrew Rettman, “Lithuania warns EU leaders on Belarus nuclear incidents”, EUobserver, 11 December 2020,  
see https://euobserver.com/foreign/150358, accessed 1 May 2021.

1487 - Gosatomnadzor, “License for the Operation of Belarusian NPP Power Unit No. 1 is issued”, 2 June 2021,  
see http://gosatomnadzor.mchs.gov.by/en/novosti/353948/, accessed 30 July 2021.

1488 - European Commission, “Statement by Commissioner Simson on the Astravets nuclear power plant in Belarus”, 2 June 2021, 
see https://ec.europa.eu/commission/commissioners/2019-2024/simson/announcements/statement-commissioner-simson-astravets-
nuclear-power-plant-belarus_en, accessed 12 August 2021. 

1489 - NEI Magazine, “Issue of operating licence for Belarus unit 1 prompts protests from Lithuania”, 8 June 2021,  
see https://www.neimagazine.com/news/newsissue-of-operating-licence-for-belarus-unit-1-prompts-protests-from-lithuania-8803313, 
accessed 30 July 2021.

1490 - WNN, “Contract signed for Belarusian reactors”, 11 October 2011,  
see https://www.world-nuclear-news.org/Articles/Contract-signed-for-Belarusian-reactors, accessed 1 May 2021.
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Russian and Belarusian governments agreed that Russia would lend up to US$10  billion for 
25  years to finance 90  percent of the project. In July  2012, the contract was signed for the 
construction of the two reactors for an estimated cost of US$10 billion, including US$3 billion 
for new infrastructure to accommodate the remoteness of Ostrovets in northern Belarus.1491 
Under the terms of the loan agreement Belarus should begin to repay the loan no later than 
1 April 2021. Furthermore, the current loan rate for Belarus is a fixed 5.23 percent a year for half 
of the selected funds and “six-month LIBOR1492 in dollars (now 1.72 percent) plus 1.83 percent 
per annum” for the other half. Belarus has also proposed increasing the repayment period 
from 25 years (counting from the date of opening a credit line in 2011) to 35 years, but this has 
so far been rejected by the Russian counterparts. In March 2021, the Russia-Belarusian loan 
agreement was adjusted, and the loan extended by two years, until the end of 2022. In addition, 
a fixed interest rate on the loan is set at 3.3 percent a year, and the start date of the repayment 
of the principal debt on the loan has been deferred from 1 April 2021 to 1 April 2023.1493

The project assumes liability for the supply of all fuel and repatriation of spent fuel for the life of 
the plant. The fuel is to be reprocessed in Russia and the separated wastes returned to Belarus. 
Information is not available on the fate of the plutonium extracted during reprocessing, but it 
is likely to remain in Russia.

It is difficult to estimate what the final construction price will be. On the one hand, 
President Lukashenko has said that cost would be below US$10 billion, but refused to reveal 
the actual number stating: “It is a commercial secret. The contract price shouldn’t be made 
public.”1494 Other sources suggest that the cost of the project has increased by 26 percent, to 
56  billion Russian rubles [US$750  million] in 2001-prices.1495 The uncertainty of the actual 
costs is compounded by the high volatility of exchange rates.

Since its early stages, the project has been the focus of international opposition and criticism, 
with formal complaints from the Lithuanian government1496 that has published a list of 
fundamental problems of the project. These include claims of major construction issues, 
doubts about the site suitability and accusations of non-compliance with some of its public 
engagement obligations according to the Espoo Convention. Belarus was in 2017 found in non-
compliance with the Aarhus Convention for harassing members of civil society campaigning 
against the project.1497 Then, in February 2019, a meeting of the Espoo Convention voted by 30 

1491 - NIW, “Belarus, Aided by Russia and Broke, Europe’s Last Dictatorship Proceeds With NPP”, 28 September 2012.

1492 - The London Interbank Offered Rate (LIBOR) is a benchmark interest rate at which major global banks lend to one another in the 
international interbank market for short-term loans.

1493 - NEI Magazine, “Russia amends terms for Belarus NPP loan agreement”, 29 March 2021, see https://www.neimagazine.com/news/
newsrussia-amends-terms-for-belarus-npp-loan-agreement-8633297/, accessed 1 May 2021.

1494 - BelTA, “Belarusian nuclear power plant to cost less than $10bn”, 19 April 2019, see https://eng.belta.by/president/view/
belarusian-nuclear-power-plant-to-cost-less-than-10bn-120494-2019/, accessed 1 May 2021.

1495 - Charter 97, “Astravets NPP Becomes 12 Billion More Expensive In One Day”, 30 December 2016, see https://charter97.org/en/
news/2016/12/30/236059/, accessed 1 May 2021.

1496 - Bryan Bradley, “Lithuania Urges Belarus to Halt Nuclear Project on Safety Issues”, Bloomberg, 20 August 2013, see https://www.
bloomberg.com/news/articles/2013-08-20/lithuania-urges-belarus-to-halt-nuclear-project-on-safety-issues, accessed 1 May 2021.

1497 - Economic Commission for Europe, “Findings and recommendations with regard to communication ACCC/C/2014/102 
concerning compliance by Belarus”, Economic and Social Council, United Nations, presented at Meeting of the Parties to the 
Convention on Access to Information, Public Participation in Decision-making and Access to Justice in Environmental Matters – 
58th Meeting 10-13 September 2017, Adopted by the Compliance Committee 18 June 2017, Distributed 24 July 2017, see https://www.
unece.org/fileadmin/DAM/env/pp/compliance/CC-58/ece.mp.pp.c.1.2017.19.e.pdf, accessed 1 May 2021.
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to 6 that Belarus had violated the convention’s rules while choosing Ostrovets as the site for a 
nuclear power plant.1498

The Belarussian government, in order to allay European concerns about Ostrovets, submitted 
the project to a post-Fukushima nuclear stress test and produced a national report, which 
was submitted to peer-review by a commission from the European Nuclear Safety Regulators 
Group  (ENSREG) and the European Commission. In July  2018, the European Commission 
announced that the ENSREG report had been presented to the Belarussian authorities and 
the executive summary was made public, which concludes that “although the report is overall 
positive, it includes important recommendations that necessitate an appropriate follow up”. 
For example, on the topic of assessment of severe accident management, it says, “the overall 
concept of practical elimination of early and large releases should be more explicitly reflected 
in an updated plant safety case.” It also gave recommendations for better seismic robustness.1499

The Belarus authorities have not responded to the peer-review report and in June  2019 the 
Council of the European Union stated, “The Commission and ENSREG have been calling 
upon Belarus to swiftly prepare and present a National Action Plan to address the peer-
review findings and recommendations, in line with the practice followed for previous stress 
tests within the EU and with third countries. At the moment of preparation of this report, 
the Commission and ENSREG are still awaiting reception of this plan.”1500 The Lithuanian 
President has called upon the European Commission to take all possible actions to ensure 
the safety of the power plant and in March 2020, the Belarus nuclear regulator discussed the 
national action plan with ENSREG.1501 A follow-up mission of ENSREG in February  2021 to 
discuss the (lack of) implementation of the stress-test recommendations was downscaled due 
to the COVID pandemic and was to be followed by a larger mission in May–June 20211502, but 
had not been reported as of mid-August 2021.

In February 2021, the European Parliament passed a resolution on Ostrovets, which 
“encourages the Commission to work closely with the Belarusian authorities in order to 
suspend the starting process until all EU stress test recommendations are fully implemented 
and all necessary safety improvements are in place”.1503

Belarus has historically been an importer of electricity from Russia and Ukraine. Lithuania 
is trying to get its neighbors to follow the ban on nuclear power from Belarus and will use 
the Espoo ruling to add weight to its claim. In February 2020, the Governments of Estonia, 
Latvia and Lithuania issued a joint declaration that they would oppose electricity purchases 

1498 - NIW, “Briefs – Belarus”, Nuclear Intelligence Weekly, 15 February 2019.

1499 - ENSREG, “Belarus Stress Tests Peer Review–Executive Summary”, June 2018, see http://www.ensreg.eu/sites/default/files/
attachments/hlg_p2018-36_156_belarus_stress_test_prt_report_-_executive_summary_0.pdfd., accessed 12 August 2021.

1500 - European Atomic Energy Community, “Report on the implementation of the obligations under the Convention on Nuclear 
Safety – 8th Review Meeting of the Contracting Parties”, Council of the European Union, 19 June 2019, see https://data.consilium.
europa.eu/doc/document/ST-10365-2019-ADD-1/en/pdf, accessed 1 May 2021.

1501 - BelTA, “Fulfillment of national action plan in wake of Belarusian nuclear power plant stress tests reviewed”, 11 March 2020, 
see https://atom.belta.by/en/belaes_en/view/fulfillment-of-national-action-plan-in-wake-of-belarusian-nuclear-power-plant-stress-
tests-reviewed-10573/, accessed 1 May 2021.

1502 - BelTA, “Belarus to host ENSREG mission in May-June”, 15 February 2021, see https://eng.belta.by/economics/view/belarus-to-
host-ensreg-mission-in-may-june-137467-2021/, accessed 4 May 2021.

1503 - European Parliament, “European Parliament Resolution of 11 February 2021 on the Safety of the nuclear power plant in 
Ostrovets (Belarus)”, 2021/2511(RSP), 11 February 2021, see https://www.europarl.europa.eu/doceo/document/TA-9-2021-0052_
EN.html, accessed 1 May 2021.
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from the nuclear power plant.1504 In addition, in May 2020, the Lithuanian Parliament passed 
a resolution “on Energy Independence and the Threat Posed by the Astravyets Nuclear Power 
Plant” proposing that the government take technical means to block electricity from Belarus.1505 
The sale of electricity to the West will be vital for the economics of the project, as increasing 
domestic consumption or even sale back to Russia will raise significantly lower revenues, due 
to lower prices. The inability to export the power will lead to significant overcapacity and 
consequently President Alexander Lukashenko has said that the government needed to devise 
ways to get the population to use more electricity, including retrofitting houses for electric 
heating and installing more water boilers.1506

In November 2020, following the first production of power from Unit 1, Lithuanian transmission 
system operator Litgrid ceased all power trading with Belarus.1507 However, trading did restart, 
and Lithuania is seeking a permanent solution. In March 2021 the Government proposed a new 
trilateral methodology for power trade with Russia to its Baltic neighbors with the hope that 
this would lead to a blockade of electricity from Belarus.1508 It is foreseen that the Baltic states 
will be synchronized with the West-European electricity grid in 2025, delinking the region from 
its dependency on Russian and Belarusian electricity.1509 Following the start of commercial 
operation Lithuania initiated a legal process to take control of power interconnections with 
Belarus. The Lithuania government hopes that restricting electricity exports will delay the 
commercial operation of Belarus-2.

In response to the war in Ukraine electricity import from Russia into EU member states has 
come under scrutiny and in May the power exchange Nord Pool has decided to stop trading 
Russian electricity from its only importer in the Baltic States, Russian utility Inter RAO.1510

1504 - Dominik Istrate, “Baltic States will not buy energy from Belarus NPP”, Emerging Europe, 13 February 2020,  
see https://emerging-europe.com/news/baltic-states-will-not-buy-energy-from-belarus-npp/, accessed 1 May 2021.

1505 - Sniegė Balčiūnaitė, “Lithuanian parliament ups the ante on Belarus nuclear plant”, LRT, 5 May 2020,  
see https://www.lrt.lt/en/news-in-english/19/1175343/lithuanian-parliament-ups-the-ante-on-belarus-nuclear-plant, 
accessed 1 May 2021.

1506 - Gary Peach, “Belarus Prepares Reactor Launch Despite Covid-19 Surge”, NIW, 29 May 2020.

1507 - Andrius Sytas, “Lithuania stops Baltics power trade with Belarus, Russia over nuclear plant”, Reuters, 3 November 2020, 
see https://www.reuters.com/article/litgrid-belarus-idUSKBN27J2CA, accessed 1 May 2021.

1508 - The Baltic Times, “Lithuania expects to agree with neighbors by July on Belarus’ nuclear power blockade”, 2 March 2021, 
see https://www.baltictimes.com/lithuania_expects_to_agree_with_neighbors_by_july_on_belarus__nuclear_power_blockade/, 
accessed 1 May 2021.

1509 - Evelin Szőke, “Baltic states’ mega project of synchronisation to receive 720 mln euros of EU support”, CEENERGYNEWS, 
5 October 2020, see https://ceenergynews.com/electricity/baltic-states-mega-project-of-synchronisation-to-receive-720-mln-euros-of-
eu-support/, accessed 4 May 2021.

1510 - CEE Energy News, “Lithuania completely cuts imports of Russian energy supplies”, 23 May 2022,  
see https://ceenergynews.com/ukraine-russia-crisis/lithuania-completely-cuts-imports-of-russian-energy-supplies/, 
accessed 16 July 2022.
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Russia

In 2021, nuclear energy contributed 20 percent to the country’s electricity mix with another 
record production of 208.5 TWh of electricity. 

2021 did not see the start of any new reactors, unlike the previous year with Leningrad 2-2,1511 
but did see the closure of Unit 1 at the Kursk, a 925 MW Chernobyl-type RBMK in December. 
Consequently, as of mid-2022, 37 reactors are operating and ten have been permanently closed. 

Two large reactors remain under construction at Kursk II, which is a particularly important 
project, as they would be the first of the latest Russian design, the VVER-TOI (VVER-V-510). 
These are 1200  MW, Generation  III+ design, and are also earmarked for export. When 
construction started on Unit 1, completion was scheduled for late 2023, and in June 2021, the 
first deputy director for construction claimed that the project was on schedule.1512

In June  2020, Rosenergoatom announced that preparation work would begin for the 
construction of four new reactors, Units  3 and  4 at Leningrad  II as well as two reactors at 
Smolensk.1513 In June 2021, Rosatom said it has started construction of an innovative fast 
reactor that will use liquid lead as a coolant and uranium-plutonium nitride for fuel. The 
objective for the BREST-OD-300 reactor is to operate by 2026 and it is said to cost 100 billion 
rubles (US$1.4 billion).1514

Construction started at Baltic-1, a 1109  MW VVER-491  reactor project, in February  2012. 
However, construction was suspended in June  2013 for a variety of reasons, including 
recognition of the limited market for electricity. Accordingly, WNISR has removed it from the 
project construction listing. Despite no indication that construction has ever restarted, the 
project remains “under construction” in IAEA-PRIS statistics.

In August 2016, a Government decree called for the construction of an additional 11 reactors 
by 2030, including two new Fast Breeder Reactors (FBRs), a VVER-600 at Kola, and seven new 
VVER–TOI units at Kola, Smolensk, Nizhny Novgorod, Kostrom, and Tatar.1515 In early 2017, the 
CEO of Rosatom said that the Government would end state support for the construction of 
new nuclear units in 2020, and therefore any new reactors would have to be financed primarily 
via commercial nuclear energy projects on the international market. Even before this date, the 
budget for construction of new reactors was expected to be a modest US$250–280 million in 
the period 2018–2020,1516 which may explain the lack of new construction in Russia beyond 
Kursk II. 

1511 - NEI Magazine, “Leningrad-II-2 begins commercial operation”, 23 March 2021,  
see https://www.neimagazine.com/news/newsleningrad-ii-2-begins-commercial-operation-8618701/, accessed 10 April 2021.

1512 - NEI Magazine, “Russia’s Kursk II on Schedule”, 2 June 2021,  
see https://www.neimagazine.com/news/newsrussia-kursk-ii-on-schedule-8781839, accessed 20 July 2022.

1513 - WNN, “Russia begins preparatory work for four new reactors”, 26 June 2020,  
see https://www.world-nuclear-news.org/Articles/Russia-begins-preparatory-work-for-four-new-reacto, accessed 10 April 2021.

1514 - NIW, “Construction Starts on Lead-Cooled Fast Reactor”, Nuclear Intelligence Weekly, 11 June 2021.

1515 - WNN, “Russia to build 11 new nuclear reactors by 2030”, 10 August 2016,  
see https://www.world-nuclear-news.org/NP-Russia-to-build-11-new-nuclear-reactors-by-2030-10081602.html#:~:text=A%20
Russian%20government%20decree%20published,sodium%2Dcooled%20fast%20neutron%20reactors, accessed 10 April 2021.

1516 - NIW, “Briefs – Russia”, Nuclear Intelligence Weekly, 22 September 2017.
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In March 2021, in its strategic review, Rosatom said that by 2045 nuclear should provide 
25 percent of the country’s electricity. This will, according to Rosatom CEO Alexei Likhachev, 
require the commissioning of 24 units, including at new sites and in new regions.1517 This plan 
was re-announced in May 2022 by Rosatom. 

The list of new reactors in a plan to 2035, includes: Kursk-II: Units 1–4 (VVER-TOI); Leningrad-
II: Units 3 & 4 (VVER-1200); Smolensk-II: Units 1 & 2 (VVER-TOI); four modernized “floating 
reactors” (RITM-200) for Baimsky and one for Yakutia; Seversk, BREST-OD-300 fast reactor; 
Kola-II: Unit 1 (VVER-S or VVER-600); and Beloyarsk: Unit 5 (BN-1200 fast reactor).1518

However, it was reported that Rosatom received a budget of only 880  billion rubles 
(US$11  billion) and not the requested 1.16  trillion rubles (US$15.6  billion) for construction 
through to 2035. In the summer of 2020, Rosatom announced that it would build four new 
reactors (two VVER-1200 and two VVER-TOIs) to replace the aging RBMKs.1519 Commissioning 
of the fast reactor at Beloyarsk was delayed from 2027 to 2036. Therefore, with actual 
construction ongoing on only three units, it is extremely unlikely that any of these reactors 
will be operational by the start of the next decade. 

Russia has closed ten power generating reactors: Obninsk-1, Beloyarsk-1 and  -2, Bilibino-1, 
Leningrad-1 and -2, Kursk 1 and Novovoronezh  1–3, with a further 10 units to potentially 
close by 2030.1520 The average age of the Russian reactor fleet is now 28.9 years, with close to 
two thirds being 31 years or more, of which 12 operated for 41 years or more (see Figure 72). 
Therefore, a key issue for the industry is how to manage its aging units.

© WNISR - Mycle Schneider Consulting

as of 1 July 2022 
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Figure 72 · Age Distribution of the Russian Nuclear Fleet

Sources: WNISR, with IAEA-PRIS, 2022

There are six classes of reactors in operation: the RBMK (a graphite-moderated reactor of 
the Chernobyl type), the VVER-440, the VVER-1000, the VVER-1200, the KLT-40 and FBRs. 

1517 - NEI Magazine, “Rosatom’s development plans”, 11 March 2021,  
see https://www.neimagazine.com/news/newsrosatoms-development-plans-8592063/, accessed 10 April 2021.

1518 - NEI Magazine, “Russia to build 16 new nuclear units by 2035”, 1 June 2022,  
see https://www.neimagazine.com/news/newsrussia-to-build-16-new-nuclear-units-by-2035-9738009/, accessed 19 July 2022.

1519 - Gary Peach, “Rosatom Orders Four Reactors To Replace Aging RBMKs”, Nuclear Intelligence Weekly, 17 July 2020.

1520 - NEI Magazine, “Russia to build 16 new nuclear units by 2035”, 1 June 2022, op. cit.

https://www.neimagazine.com/news/newsrosatoms-development-plans-8592063/
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Designed for an operational lifetime of 30 years both the RBMKs and VVER-440 designs have 
been granted 15-year lifetime extensions to enable them to operate for 45 years. There are plans 
to extend the operating life in some cases to 60 years1521, while the VVER-1000s are expected 
to work for up to 50  years. Consequently, the closure of Leningrad-1 and -2 is potentially a 
significant event, as, after 45  years of operation, it would indicate that 60-year operational 
lifetime is beyond the RMBK potential.

The country also has two Fast Breeder Reactors (FBRs) in operation at Beloyarsk. The older 
and smaller of the two reactors is a 600 MW unit, which started in 1980 with an expected 
operational lifetime of 30  years. This was extended for the second time in April  2020 for a 
further five years to enable the unit to operate until 2025,1522 but plans are being developed 
to enable the unit to operate for 60  years. The BN-800 is in the course of converting from 
high enriched uranium  (HEU) to mixed oxide plutonium-uranium  (MOX).1523 In June  2022, 
it was shut down for maintenance and refueling, after which it will be fully loaded with MOX 
fuel.1524 The new VVER-1200 reactors in Novovorenezh  II and Leningrad  II have a design 
lifetime of 60  years, with plans to extend this to 80. The floating KLT-40 reactors on the 
Akademik Lomonosov are designed for three or four 12-year operational cycles.

Russia is an aggressive exporter of nuclear power, with, according to Rosatom, 35  separate 
projects in various stages of advancement including: Bangladesh (two  reactors at Rooppur); 
Belarus (two at Ostrovets – one completed); China (two at Tianwan and two in the Liaoning 
province); Egypt (four at El Dabaa); Hungary (two at Paks); India (four at Kudankulam); 
and Turkey (four at Akkuyu).1525 The Rosatom list also includes a nuclear reactor to be built 
in Finland, however, as a result of the invasion of Ukraine, the project was cancelled by the 
consortium in Finland.1526 

Alexey Likhachev, head of Rosatom, expects that by 2030 up to 70 percent of their revenue 
will come from outside the country. Likhachev claims that the current order book is worth 
US$190 billion, of which US$133 billion for projects this decade and US$90 billion on projects 
already underway.1527 However, as of mid-2022, WNISR considers of these only nine reactors 
as recently connected to the grid or under construction: two each in Bangladesh, Belarus and 
India and three in Turkey, plus Bushehr-2 in Iran—this does not include previously exported 
reactors, such as those to China (Tianwan-1-4) of those in Central and Eastern Europe. As 
shown on Figure 9, Russia is the technology supplier of 20 of the 53 reactors under construction 
as of 1 July 2022, including two in Slovakia completed by a Czech-led consortium.

1521 - NEI Magazine, “Russia permanently closes Novovoronezh 3”, 4 January 2017,  
see http://www.neimagazine.com/news/newsrussia-permanently-closes-novovoronezh-3-5709099/, accessed 10 April 2021.

1522 - NIW, “Briefs—Russia”, Nuclear Intelligence Weekly, 3 April 2020.

1523 - IPFM, “BN-800 reactor to fully transition to MOX fuel in 2022”, International Panel on Fissile Materials, 9 June 2020,  
see http://fissilematerials.org/blog/2020/06/bn-800_reactor_to_fully_t.html, accessed 22 May 2021.

1524 - NEI Magazine, “BN-800 fast reactor fully loaded with mox fuel”, Nuclear Engineering International, 23 June 2022,  
see https://www.neimagazine.com/news/newsbn800-fast-reactor-fully-loaded-with-mox-fuel-9795904, accessed 26 August 2022.

1525 - Rosatom, “Projects”, Undated, see https://rosatom.ru/en/investors/projects/, accessed 10 April 2021.

1526 - Fennovoima, “Fennovoima has terminated the contract for the delivery of the Hanhikivi 1 nuclear power plant with Rosatom”, 
Press Release, 2 May 2022.

1527 - Reuters, “Russia’s nuclear company Rosatom on a drive to sell nuclear technology overseas”, as published in The Moscow Times, 
24 May 2020, see https://www.themoscowtimes.com/2019/06/24/russias-rosatom-sees-foreign-revenues-new-products-fuelling-rapid-
growth-a66135, accessed 10 April 2021.
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The relative success of Russia’s export drive in a niche market of state-funded projects is not 
primarily the technology but the access to cheap financing that accompanies the deals. The 
economic sanctions placed upon Russia by the West has and will continue to impact on the 
nuclear sector. As has been noted, the sale of a reactor to Finland has been scrapped but work 
on the Paks II reactor in Hungary continues. The sale of nuclear fuel, uranium, has not been the 
subject of international sanctions although some countries, such as Ukraine, have announced 
a diversification strategy to totally cease the use of Russia fuel. However, as in the case of the 
EU and natural gas, a number of countries are heavily dependent on Russian uranium or its 
fuel services. Russia supplies about a third of all uranium conversion services and 40 percent 
of enrichment globally. Furthermore, it supplies around a fifth of enrichment to the reactors 
in the U.S.1528 While countries are considering what policy measures they could introduce to 
discourage or ban the purchasing of Russian fuel services, companies are acting unilaterally. 
Tim Gitzel, the CEO of Cameco, a Canadian uranium company was reported as saying, “it’s 
still early days, but we are seeing what we believe is an unprecedented geopolitical realignment 
occurring in the nuclear fuel cycle.”1529

Ukraine

Ukraine has 15 operating reactors, two of the VVER-440 design and the rest VVER-1000s. They 
provided 81 TWh or 55 percent of power generation in the country in 2021.

The invasion of Ukraine by Russia formally began on the 24 February 2022 but was clearly 
proceeded by a long and intense period of military buildup and, unreliability of supply of energy 
to Western Europe, resulting in higher fossil fuel prices. Despite these and clear messaging 
from the United States of the high likelihood of an imminent invasion, many European 
Governments appeared to have been taken by surprise.

Twelve out of Ukraine’s 15  reactors, that as of July 2022 are officially in operation, were 
connected to the grid in the 1980s and had an original design lifetime of 30  years. The 
Zaporizhzhia power plant in the East, which houses six VVER-1000 reactors, was under control 
of the Russian military (as of mid-September 2022). 

Ukraine has carried out a safety upgrade program for all its reactors at an estimated cost of 
€1.45  billion (US$1.62  billion) in total, of which the European Bank for Reconstruction and 
Development  (EBRD) and EURATOM contributed €600  million (US$670  million) between 
them. The disbursement of the loan has been gradual, and the third tranche was only made 
available in 2020.

The nuclear operator has proposed to extend lifetimes of some of the reactors for another 
20 years. The proposal was accepted and now constitutes a core element of the nuclear strategy 
approved by the Government. The country has four closed reactors, all at the Chernobyl 
nuclear power plant. Three nuclear reactors (two VVER-440s and one VVER-1000) at Rovno 

1528 - William Freebairn, “‘Disentangling’ the global nuclear fuel supply chain after Russia’s invasion of Ukraine”, Commodity Insights, 
S&P Global, 7 July 2022, see https://www.spglobal.com/commodityinsights/en/market-insights/blogs/electric-power/070722-global-
nuclear-fuel-supply-chain-uranium-russia-ukraine-war, accessed 19 July 2022.

1529 - Ibidem.
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(also spelled Rivne) have been granted a lifetime extension of 20 years,1530 as well as three units 
at South Ukraine and four units at Zaporizhzhia for ten years.1531,1532

Two reactors, Khmelnitsky-3 and -4, are officially under construction, but WNISR removed 
them from the construction list as no active work has been reported in many years. 
However the Ukrainian Government appears determined to finish them and in September 
2020 a Presidential decree instructed the Cabinet to submit a bill on the location, design 
and construction of the two units, with some suggestions that the total cost of completing 
Khmelnitsky-3  and  -4 in current prices is estimated at UAH 76.8  billion (US$2.8  billion).1533 
It was then reported in August  2020 that nuclear utility Energoatom resumed work on the 
construction of Khmelnitsky-3 and  -4 and promised to approve a plan for completing the 
units for operation in 2026.1534 In July  2021, Energoatom set a target of completing all pre-
construction activities by 1 October 2021, adding that “Once the Law on KhNPP units 3 and 4 
construction is adopted, everything will move very quickly”.1535

Following the outbreak of the war there has been an increased interest in the purchase of 
non-Russian reactors. Energoatom announced that in the past few months it had increased 
the number of reactors that it was interested in purchasing from Westinghouse from five to 
nine.1536 The reactors in question would be the AP1000, four of which are operating in China 
and two are under construction in the U.S., all of which are suffering from cost over-runs 
and delays – see country reports. Energoatom already has a commercial relationship with 
Westinghouse, which supplies fuel for 6 VVER 1000s and plans to supply all the reactors and 
so become independent from Russia.1537

Prior to the war proposals were being developed to introduce a direct power line from 
Khmelnitsky-2 to the European market. The Ukraine-EU Energy Bridge project, with an 
estimated cost of €243 million (US$290 million), was to be carried out in the form of a public-
private partnership between the Ukrainian state and an investor consortium consisting of 
Westinghouse Electric Sweden, Luxembourg-based Polish Polenergia International, and 

1530 - NEI Magazine, “Life extension for Ukraine’s Rovno 3”, 23 July 2018,  
see https://www.neimagazine.com/news/newslife-extension-for-ukraines-rovno-3-6258731/, accessed 10 April 2021.

1531 - NEI Magazine, “Life extension for Ukraine’s Zaporozhye 4”, 16 October 2018,  
see https://www.neimagazine.com/news/newslife-extension-for-ukraines-zaporozhye-4-6803714/, accessed 10 April 2021.

1532 - NEI Magazine, “Energoatom marks life extension of Ukraine’s Zaporozhye 5 -”, 1 February 2021,  
see https://www.neimagazine.com/news/newsenergoatom-marks-life-extension-of-ukraines-zaporozhye-5-8484622/, 
accessed 10 April 2021.

1533 - NEI Magazine, “Working group reports on situation at Ukraine’s Khmelnitsky nuclear plant”, 6 October 2020,  
see https://www.neimagazine.com/news/newsworking-group-reports-on-situation-at-ukraines-khmelnitsky-nuclear-plant-8166180/, 
accessed 10 April 2021.

1534 - NEI Magazine, “Ukraine’s president orders draft bill on development of nuclear energy”, 24 September 2020,  
see https://www.neimagazine.com/news/newsukraines-president-orders-draft-bill-on-development-of-nuclear-energy-8148257/, 
accessed 10 April 2021.

1535 - Energoatom, “Energoatom intensifies works on Khmelnytskyi NPP unit 3 completion”, 23 July 2021,  
see http://www.energoatom.com.ua/en/press_center-19/company-20/p/energoatom_intensifies_works_on_khmelnytskyi_npp_unit_3_
completion-47716, accessed 24 July 2021.

1536 - WNN, “Ukraine latest: Energoatom looks to future, SNRIU updates EU regulators”, 22 June 2022,  
see https://www.world-nuclear-news.org/Articles/Ukraine-latest-Energoatom-looks-to-future,-SNRIU, accessed 22 June 2022.

1537 - WNN, “Energoatom borrows USD51 million to buy extra Westinghouse fuel”, 1 June 2022,  
see https://world-nuclear-news.org/Articles/Energoatom-borrows-USD51-million-to-buy-extra-West, accessed 1 June 2022.
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UK‑based EDF Trading.1538 However, on 24  February 2022 Ukraine decoupled its grid from 
Russia and it operated in isolation until 16 March when it became synchronized to the EU’s – 
work that was expected to have taken a year, was completed in two weeks.1539

Impact of War on Nuclear Facilities

Russia invaded Ukraine from a number of directions, from North via Belarus, from the South, 
through Crimea and from the East through Donestsk and Luhansk. Within days Russia sought 
to take control of nuclear facilities and in particular the Zaporizhzhia nuclear plant in the East 
and the Chernobyl facility in the North.

The unprecedented attack on an operating civil nuclear power plant took place on 4 March 2022 
with missiles launched at Zaporizhzhia, followed by a military takeover of the facility, including 
the smashing of administrative buildings, although the Ukrainian staff continue to operate the 
plant.

The shelling of the station did not result in the release of radiation, but it seems that this 
is by luck rather than judgement, with various key infrastructure “almost damaged and/
or destroyed”, according to Olexiy  Kovynyevis an independent expert, and former reactor 
operator and shift supervisor.1540

As of 1 July 2022, the IAEA had not been able to visit Zaporizhzhia, and in early July 2022, it 
was reported that they had, for the second time, lost the remote connection to their safeguards 
surveillance systems.1541 (See Nuclear Power and War.)

Russian forces also took control of the Chernobyl site on 24 February 2022 and held it for five 
weeks before withdrawing on 31  March, and on 19  April  2022 communication between the 
plant and the Ukrainian regulator was restored.1542 The IAEA have subsequently been involved 
in the delivering of equipment and restoring of the safeguards monitoring system. During 
the Russian control of the facility, external electricity supplies to the plant were entirely lost 
for four days, which are necessary to maintain the operation of the spent-fuel and waste-
management facilities onsite.

1538 - Ukraine Energy, “Winner of ‘Ukraine-EU Energy Bridge’ project is determined”, 15 August 2019,  
see https://ua-energy.org/en/posts/15-08-2019-2370f1a2-3ba4-439b-b2d0-b8b382d349ab, accessed 10 April 2021.

1539 - Anna Blaustein, “How Ukraine Unplugged from Russia and Joined Europe’s Power Grid with Unprecedented Speed”, 
Scientific American, 23 March 2022, see https://www.scientificamerican.com/article/how-ukraine-unplugged-from-russia-and-joined-
europes-power-grid-with-unprecedented-speed/, accessed 16 July 2022.

1540 - Olexiy Kovynyevis, “Nuclear Safety: Zaporizhzhia and military conflict”, NEI Magazine, 13 July 2022,  
see https://neimagazine.com/features/featurenuclear-safety-zaporizhzhia-and-military-conflict-9847710/, accessed 16July 2022.

1541 - NEI Magazine, “IAEA loses safeguards connections with Zaporizhzhya NPP and Chernobyl”, 1 July 2022,  
see https://www.neimagazine.com/news/newsiaea-loses-safeguards-connections-with-zaporizhzhya-npp-and-chernobyl-9819101/, 
accessed 16 July 2022.

1542 - NEI Magazine, “Power restored between Chernobyl NPP and Ukraine regulator”, 21 April 2022,  
see https://www.neimagazine.com/news/newspower-restored-between-chernobyl-npp-and-ukraine-regulator-9642650/, 
accessed 16 July 2022.
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ANNEX 2 - STATUS OF NUCLEAR 
POWER IN THE WORLD

Table 13 – Status of Nuclear Power in the World (as of 1 July 2022)

 Country

Nuclear Fleet Power Energy

Operating LTO Mean 
Age(a)

Under 
Construction Share of 

Electricity(b)

Share of 
Commercial 

Primary Energy(c)
Units Capacity 

(MW) Units Years Units

Argentina 3 1 641 31.8 1  7.2% (=) 2.9% (=)

Armenia 1  448   42.5   25.3% (–) N/A

Bangladesh - -   - 2    

Belarus 1 1 110   1.7 1  14.1% (+)  4.7%

Belgium 7 5 942   42.3   50.8% (+) 16.8% (+)

Brazil 2 1 884   31.1   2.4% (=) 1.1% (=)

Bulgaria 2 2 006   32.8   34.6% (–) N/A

Canada 17  11 929 2 39/39.7   14.3% (=) 6% (=)

China 55  52 070 9 21 5% (=) 2.3% (=)

Czech Republic 6 3 934   31   36.6% (=) 16.6% (=)

Finland 5 4 394   34.7 32.8.% (–) 18.6% (=)

France 56  61 370 37.1 1 69% (+)(d) 36.5% (=)

Germany 3 4 055   34   11.9% (=) 4.9% (=)

Hungary 4 1 916   37   46.8% (–) 14.2% (=)

India 19 6 290 3 24.2/20.4 8 3.2% (=) 1.1% (=)

Iran 1  915   10.8 1 1% (=) 0.3% (=)

Japan 10 9 486 23 31.4/34.2 1 7.2% (+) 3.1% (=)

Mexico 2 1 552   30.4   5.3% (=) 1.6% (=)

Netherlands 1  482   49   3.1% (=) 1% (=)

Pakistan 6 3 256   7.6 10.6% (+) 3.7% (+)

Romania 2 1 300   20.5   18.5% (–) 7.3% (=)

Russia 37  27 727   28.9 3 20% (=) 6.4% (=)

Slovakia 4 1 868   30.3 2 52.3% (=) N/A 

Slovenia 1  688   40.7   36.9% (=) N/A 

South Africa 2 1 854   37.6   6% (=) 1.9% (=)

South Korea 24  23 461 1 22.1/21.9 3 28% (–) 11.4% (=)

Spain 7 7 121   37.4   20.8% (–) 9.1% (–)

Sweden 6 6 882   40   30.8% (=) 21% (=)

Switzerland 4 2 960   46.3   30.8% (–)(e) 15.6% (–)

Taiwan 3 2 859 38.5   10.8% (–) 5% (–)

Turkey - -   - 3    

UAE 2 2 762   1.4 2  1.3% 2.1% 

U.K. 11 6 848   37.1 2 14.8% (=) 5.8% (=)

Ukraine 15  13 107   33.4   55% (+) 23.4% (+)

U.S. 92  94 718   41.6 2 19.6% (=) 8% (=)

EU27 104  101 958 36.4 3 25.3% (=)(c) 11% (=)

World 411  368 835 29 31 53 9.8% (=)(c) 4.3% (=)

Sources: WNISR with IAEA-PRIS, BP, 2022, BP, 2022
(a) – Including reactors in LTO/Excluding reactors in LTO.
(b) – Data for 2021, from IAEA-PRIS, “Nuclear Share of Electricity Generation in 2021”, as of July 2022, unless otherwise indicated.
(c) – Data for 2021, “Statistical Review of World Energy”, 2022.
(d) – RTE, “Bilan Électrique 2021”, January 2022.
(e) – Swiss Federal Office of Energy, “Production et Consommation Totales d’Énergie Électrique en Suisse”, 2022.
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ANNEX 3 – NUCLEAR 
REACTORS IN THE WORLD 
“UNDER CONSTRUCTION”

Table 14 – Nuclear Reactors in the World “Under Construction” (as of 1 July 2022)

Country Units Capacity 
MW net Model Construction Start 

(dd/mm/yyyy)
Expected Grid 

Connection Delayed

Argentina 1 25

Carem25 25 CAREM (PWR) 08/02/2014 20271 yes

Bangladesh 2 2 160      

Rooppur-1 1 080 VVER-1200 30/11/2017
20232 

(commercial operation)
 

Rooppur-2 1 080 VVER-1200 14/07/2018
20243 

(commercial operation)

Belarus 1 1 110    

Belarusian-2 1 110 VVER V-491 03/06/2014 20224  yes

China 21 20 932      

Changjiang SMR-1 125 ACP-100 13/07/20215 20266

Changjiang-3 1 000 HPR-10007 31/03/2021 20268

Changjiang-4 1 000 HPR-1000 28/12/20219 202610

Fangchenggang-3 1 000 HPR-1000 24/12/2015 202211 yes

Fangchenggang-4 1 000 HPR-1000 23/12/2016 202412  yes

Sanaocun-1 1 117 HPR-1000 31/12/2020 202613

Sanaocun-2 1 117 HPR-1000 30/12/2021 202714

Sanmen-3 1 163 CAP-1000 28/06/202215 2027?16

Shidao Bay 1-217 100 HTR-PM 01/12/2012 202218 yes

Shidao-Bay 2-119 1 400 CAP1400 04/201920 202421

Shidao-Bay 2-2 1 400 CAP1400 11/201922 202423

Taipingling-124 1 116 HPR-1000 26/12/2019 202525

Taipingling-2 1 116 HPR-1000 15/10/2020 202626

Tianwan-7 1 171 VVER V-491 19/05/2021 202627  

Tianwan-8 1 171 VVER V-491 15/02/2022 202728

Xiapu-1 642 CFR-600 29/12/2017
202329

(commercial operation)
 

Xiapu-2 642 CFR-600 27/12/202030 2026?31  

Xudabu-332 1 200 VVER V-491 19/05/2021 202733

Xudabu-4 1 200 VVER V-491 19/05/2022 202834

Zhangzhou-1 1 126 HPR-1000 16/10/2019 202435

Zhangzhou-2 1 126 HPR-1000 04/09/2020 202536
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Country Units Capacity 
MW net Model Construction Start 

(dd/mm/yyyy)
Expected Grid 

Connection Delayed

France 1 1 630      

Flamanville-3 1 630 EPR 03/12/2007 202337 yes

India 8 6 028      

Kakrapar-4 630 PHWR-700 22/11/2010 202438 yes

Kudankulam-3 917 VVER V-412 29/06/2017 202439  yes

Kudankulam-4 917 VVER V-412 23/10/2017 202540 yes

Kudankulam-5 917 VVER V-412 29/06/2021 2026/202741 likely42

Kudankulam-6 917 VVER V-412 20/12/2021 202743 likely44

PFBR 470 FBR 23/10/2004 9/202445 yes

Rajasthan-7 630 PHWR 18/07/2011 06/202346 yes

Rajasthan-8 630 PHWR 30/09/2011
12/202347 

(commissioning)
yes

Iran 1 974

Bushehr-2 974 VVER V-446 02/197648 202449 yes

Japan 1 1 325      

Shimane-3 1 325 ABWR 12/10/2007 2025?50 yes

Russia 3 2 650      

BREST-OD-300 300 FBR 08/06/2021 202651

Kursk 2-1 1 175 VVER V-510 29/04/2018
202352

(commissioning)
 

Kursk 2-2 1 175 VVER V-510 15/04/2019
202453

(commissioning)

Slovakia 2 880      

Mochovce-3 440 VVER V-213 01/01/1985 202254 yes

Mochovce-4 440 VVER V-213 01/01/1985 202355 yes

South Korea 3 4 020      

Shin-Hanul-2 1 340 APR-1400 19/06/2013
7/202356 

(commercial operation)
yes

Shin-Kori-5 1 340 APR-1400 03/04/2017
03/202457

(commercial operation)
yes

Shin-Kori-6 1 340 APR-1400 20/09/2018
03/202558

(commercial operation)
yes

Turkey 3 3 342      

Akkuyu-1 1 114 VVER V-509 03/04/2018 202459 yes 

Akkuyu-2 1 114 VVER V-509 08/4/2020 202560

Akkuyu-3 1 114 VVER V-509 10/03/2021 202661

UAE 2 2 690        

Barakah-3 1 345 APR-1400 24/09/2014 202362 yes

Barakah-4 1 345 APR-1400 30/07/2015 202363 yes
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Country Units Capacity 
MW net Model Construction Start 

(dd/mm/yyyy)
Expected Grid 

Connection Delayed

U.K. 2 3 260

Hinkley Point C-1 1 1 630 EPR-1750 11/12/201864 202765 yes

Hinkley Point C-2 1 1 630 EPR-1750 12/12/201966 202867 yes

U.S. 2 2 234      

Vogtle-3 1 117 AP-1000 12/03/2013 202368 yes

Vogtle-4 1 117 AP-1000 19/11/2013 202369 yes

World 53 53 260    1976–2022  2022–2028 26

1 - Further delayed. The construction of CAREM, suspended in 2019 “due to breaches by contractor companies”, was expected to 
restart in May 2020, with no indication about the impact this would have on the project’s timeline.  
See NEI Magazine, “Work resumes on nuclear projects in Argentina”, 23 April 2020, see https://www.neimagazine.com/news/newswork-
resumes-on-nuclear-projects-in-argentina-7887154, accessed 30 July 2020.

In July 2021, CNA announced that NA-SA had been contracted to complete the reactor, and that “this new contract establishes a 
duration of 36 months to complete the reactor building”.  
See CNEA, “CNEA y la empresa NA-SA firman un contrato para completar la construcción del CAREM”, Press Release (in Spanish), 
5 July 2021, see https://www.argentina.gob.ar/noticias/cnea-y-la-empresa-na-sa-firman-un-contrato-para-completar-la-construccion-
del-carem, accessed 8 July 2021.

According to CAREM’s project manager, concreting restarted in January 2022, and startup is expected in 2027.  
See Matías Alonso, “Sol Pedre: ‘El CAREM es un salto cualitativo para el sector nuclear argentino’”, Agencia TSS (in Spanish), 
2 June 2022, see https://www.unsam.edu.ar/tss/sol-pedre-el-carem-es-un-salto-cualitativo-para-el-sector-nuclear-argentino/, 
accessed 18 June 2022.

2 - Expected startup at construction start.  
See Rosatom, “First concrete poured at the constructed Rooppur NPP site (Bangladesh)”, Press Release, 30 November 2017, 
see http://www.rusatom-overseas.com/media/news/first-concrete-poured-at-the-site-constructed-npp-rooppur-bangladesh.html, 
accessed 17 August 2020.

There is concern about the implications of the financial sanctions on Russia, although Rosatom says “it does not see disruption in any 
of the commitments and work schedules in the project.”  
See Masum Billah, “Western sanctions cast a cloud over Russia-backed Bangladesh nuclear power plant”, bdnews24.com, 1 March 2022, 
see https://bdnews24.com/bangladesh/2022/03/02/western-sanctions-cast-a-cloud-over-russia-backed-bangladesh-nuclear-power-
plant, accessed 5 April 2022.

3 - Expected startup at construction start.  
See Rosatom, “Main construction of the 2nd Unit of Rooppur NPP begins with the ‘First Concrete’ ceremony”, Press Release, 
14 July 2018, see http://rosatom.ru/en/press-centre/news/main-construction-of-the-2nd-unit-of-rooppur-npp-begins-with-the-first-
concrete-ceremony/, accessed 15 July 2018. See previous note.

4 - Delayed. Originally expected in 2020, startup of Belarusian-2 is now expected in 2022; fuel loading took place in December 2021. 
See Rosatom, “Fuel loading has started at Belarus NPP Unit 2”, Press Release, 22 December 2021, see https://www.rosatom-europe.
com/press-centre/news/fuel-loading-has-started-at-belarus-npp-unit-2/, accessed 8 August 2022.

5 - CNNC, “World’s first commercial Linglong One onshore small reactor starts construction”, Press Release, 14 July 2021,  
see https://en.cnnc.com.cn/2021-07/14/c_642603.htm, accessed 31 August 2021.

6 - No official startup date as of construction start. According to World Nuclear News (WNN), “Construction time is expected to be 
58 months”.  
See WNN, “China starts construction of demonstration SMR”, 13 July 2021, see https://www.world-nuclear-news.org/Articles/China-
starts-construction-of-demonstration-SMR, accessed 16 July 2021.

7 - The HPR-1000 also goes by the name Hualong One.

8 - Construction period is expected to be 60 months. See NEI Magazine, “First concrete poured for China’s Changjiang 3”, 1 April 2021,  
see https://www.neimagazine.com/news/newsfirst-concrete-poured-for-chinas-changjiang-3-8644649, accessed 2 April 2021.

9 - China Huaneng Group Co., “华能海南昌江核电二期工程4号机组开工” [“Unit 4 of Huaneng Hainan Changjiang Nuclear Power 
Phase II Project started construction”], 29 December 2021 (in Chinese), see https://www.chng.com.cn/detail_jtyw/-/article/
ccgb60va5Gwc/v/988775.html, accessed 22 August 2022.

10 - WNN, “Construction begins at second Changjiang Hualong One”, 29 December 2021,  
see https://world-nuclear-news.org/Articles/Construction-begins-at-second-Changjiang-Hualong-O, accessed 30 December 2021.

11 - Delayed. In January 2022, CGN adjusted the expected date of commencement of operation of Fangchenggang Unit 3 to the second 
half of 2022, a delay of a few months compared to original announcements.  
See CGN Power, “Inside Information Construction Progress of Fangchenggang Units 3 and 4”, 26 January 2022,  
see http://en.cgnp.com.cn/encgnp/c211222/2022-01/26/4197b03727be4723a8240db19375c3fc/files/cd02f04566144542ab87ed85fa32f35d.
pdf, accessed 31 January 2022.

https://www.neimagazine.com/news/newswork-resumes-on-nuclear-projects-in-argentina-7887154
https://www.neimagazine.com/news/newswork-resumes-on-nuclear-projects-in-argentina-7887154
https://www.argentina.gob.ar/noticias/cnea-y-la-empresa-na-sa-firman-un-contrato-para-completar-la-construccion-del-carem
https://www.argentina.gob.ar/noticias/cnea-y-la-empresa-na-sa-firman-un-contrato-para-completar-la-construccion-del-carem
https://www.unsam.edu.ar/tss/sol-pedre-el-carem-es-un-salto-cualitativo-para-el-sector-nuclear-argentino/
http://www.rusatom-overseas.com/media/news/first-concrete-poured-at-the-site-constructed-npp-rooppur-bangladesh.html
https://bdnews24.com/bangladesh/2022/03/02/western-sanctions-cast-a-cloud-over-russia-backed-bangladesh-nuclear-power-plant
https://bdnews24.com/bangladesh/2022/03/02/western-sanctions-cast-a-cloud-over-russia-backed-bangladesh-nuclear-power-plant
http://rosatom.ru/en/press-centre/news/main-construction-of-the-2nd-unit-of-rooppur-npp-begins-with-the-first-concrete-ceremony/
http://rosatom.ru/en/press-centre/news/main-construction-of-the-2nd-unit-of-rooppur-npp-begins-with-the-first-concrete-ceremony/
https://www.rosatom-europe.com/press-centre/news/fuel-loading-has-started-at-belarus-npp-unit-2/
https://www.rosatom-europe.com/press-centre/news/fuel-loading-has-started-at-belarus-npp-unit-2/
https://en.cnnc.com.cn/2021-07/14/c_642603.htm
https://www.world-nuclear-news.org/Articles/China-starts-construction-of-demonstration-SMR
https://www.world-nuclear-news.org/Articles/China-starts-construction-of-demonstration-SMR
https://www.neimagazine.com/news/newsfirst-concrete-poured-for-chinas-changjiang-3-8644649
https://www.chng.com.cn/detail_jtyw/-/article/ccgb60va5Gwc/v/988775.html
https://www.chng.com.cn/detail_jtyw/-/article/ccgb60va5Gwc/v/988775.html
https://world-nuclear-news.org/Articles/Construction-begins-at-second-Changjiang-Hualong-O
http://en.cgnp.com.cn/encgnp/c211222/2022-01/26/4197b03727be4723a8240db19375c3fc/files/cd02f04566144542ab87ed85fa32f35d.pdf
http://en.cgnp.com.cn/encgnp/c211222/2022-01/26/4197b03727be4723a8240db19375c3fc/files/cd02f04566144542ab87ed85fa32f35d.pdf
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Although CGN’s Annual Reports referred to 2022 as “Expected Date of Commencement of Operation”, based on information from 
sources in China, WNISR had used 2021 as expected startup date. 

12 - Delayed. In January 2022, CGN adjusted the expected date of commencement of operation of Fangchenggang Unit 4 to the first 
half of 2024 (previously 2022).  
See CGN Power, “Inside Information Construction Progress of Fangchenggang Units 3 and 4”, 26 January 2022, op. cit.

13 - Commencement of operation of Sanaocun-1 (also known as San’ao or Cangnan-1) is expected in 2026.  
See CGN Power, “Annual Report 2020”, April 2021, see http://en.cgnp.com.cn/encgnp/c100882/2021-04/08/
c95f2296e95a4aab8a1d7b749996bb43/files/72fd1f144fa44cefba5496fb45eaaab6.pdf, accessed 1 June 2021.

14 - Construction of Sanaocun-2 (also known as San’ao or Cangnan-2) started in December 2021 with expected commencement 
of operation in 2027. See CGN Power, “2021 Annual Report”, 2022, see http://en.cgnp.com.cn/encgnp/c100882/2022-04/07/
c458fe3cfd6e4e93950b586f499ce402/files/8787336618b24d2090d0ea5e9e1554d6.pdf, accessed 7 April 2022.

15 - CNNC, “CNNC Sanmen nuclear power plant starts construction on second phase project”, China National Nuclear Corporation, 
Press Release, 29 June 2022, see https://en.cnnc.com.cn/2022-06/29/c_785202.htm, accessed 30 June 2022.

16 - No official information on expected startup date at construction start. World Nuclear Association (WNA) uses 2027.  
See WNA, “Plans for New Nuclear Reactors Worldwide”, Updated July 2022, see https://world-nuclear.org/information-library/current-
and-future-generation/plans-for-new-reactors-worldwide.aspx, accessed 8 August 2022.

17 - IAEA-PRIS reports the twin High Temperature Reactors (HTR-PM) at the Shidao Bay site plant as consisting of one 200-MW 
unit. Accordingly, in previous WNISR editions, Shidao Bay-1 has been accounted for as one unit. However, Shidao Bay-1 (also called 
Shidaowan-1) actually consists of two 100-MW reactors, and consequently, as of WNISR2020, they are considered as two units 
(Shidao Bay 1-1 and 1-2).  
See CNEA, “Key components of second HTR-PM reactor connected”, n.d., see http://en.china-nea.cn/site/content/176.html, 
accessed 10 May 2020.

18 - Repeatedly delayed. Grid connection of the first unit of the twin reactors (see previous note) officially took place on 20 December 
2021. See WNN, “Demonstration HTR-PM connected to grid”, 21 December 2021, see https://www.world-nuclear-news.org/Articles/
Demonstration-HTR-PM-connected-to-grid, accessed 22 August 2022. There is no information on connection of the second unit. 
WNISR2022 considers it as under construction.

19 - Provisional names for the two CAP1400 at Rongcheng/Shidaowan. Construction of those reactors was introduced in 
WNISR statistics in 2020 following Nuclear Intelligence Weekly (NIW) articles (in particular 10 July 2019) and confirmation from 
sources in China. In July 2019, NIW classified them as “under construction” on the basis of the Chinese National Nuclear Safety 
Administration (NNSA) map as of June 2019.  
See NIW, “Chinese Power Reactor Project Wrapped in Secrecy”, 12 July 2019.

20 - According to sources in China, first basemat concrete for the first CAP1400 reactor was poured on 8 April 2019.  
See also C.F. Yu, “CGN’s Taipingling Project Moves Ahead”, NIW, 20 December 2019. See previous note.

21 - No official startup dates at this point. According to sources in China, the expected construction duration of CAP1400 from 
Zheng Mingguang is about 56 months. WNISR2022 uses 2024 as expected grid connection.

22 - According to sources in China, first basemat concrete for the second CAP1400 reactor was poured in November 2019. See previous 
notes.

23 - No official startup dates at this point. WNISR2022 uses 2024 for grid connection date. See previous notes.

24 - Also known as Huizhou.

25 - CGN Power, “Annual Report 2019”, April 2020, see http://en.cgnp.com.cn/encgnp/c100882/202004/
f3c20533b65c4cf3a41583190c02057c/files/a5bc0c2ac79c425398a2296b2b054005.pdf, accessed 2 April 2020.

26 - CGN Power, “Annual Report 2021”, 2022, op. cit. (Changed from 2025 in WNISR2020).

27 - According to sources in China, the contract between China and Russia stipulated a construction duration of 65 months. Rosatom 
stated about the Tianwan-7 and -8 project “the units are scheduled to be commissioned in 2026-2027”.  
Rosatom, “Start of new unit construction at China’s Tianwan and Xudapu nuclear power plants”, Press Release, 19 May 2021, 
see https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants.
html, 19 August 2022.

28 - See Rosatom State Corporation Engineering Division, “The First Concrete has been Laid at Tianwan NPP Power Unit 8 in China”, 
ASE Rosatom, 28 February 2022, see https://ase-ec.ru/en/for-journalists/news/2022/feb/the-first-concrete-has-been-laid-at-tianwan-
npp-power-unit-8-in-china/, accessed 28 February 2022.

29 - WNN, “China begins building pilot fast reactor”, 29 December 2017, see http://www.world-nuclear-news.org/NN-China-begins-
building-pilot-fast-reactor-2912174.html, accessed 30 December 2017.

30 - Not listed in IAEA-PRIS. NEI, “China begins construction of second CFR-600 fast reactor”, 4 January 2021, see https://www.
neimagazine.com/news/newschina-begins-construction-of-second-cfr-600-fast-reactor-8435608, accessed 5 January 2021.

31 - No official information about construction start/expected grid connection. WNISR2022 uses 2026 (same duration as Xiapu-1).

32 - Also known as Xudapu or Xudabao.

33 - According to sources in China, the expected construction duration of VVER-1200/V491 is 69 months. At construction start, 
Rosatom stated about the Xudabao Project, “the units are expected to be commissioned in 2027-2028”.  
See Rosatom, “Start of new unit construction at China’s Tianwan and Xudapu nuclear power plants”, Press Release, 19 May 2021, 
https://rosatom.ru/en/press-centre/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants/, 
accessed 14 June 2021 and https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-
nuclear-power-plants.html, accessed 19 August 2022.

http://en.cgnp.com.cn/encgnp/c100882/2021-04/08/c95f2296e95a4aab8a1d7b749996bb43/files/72fd1f144fa44cefba5496fb45eaaab6.pdf
http://en.cgnp.com.cn/encgnp/c100882/2021-04/08/c95f2296e95a4aab8a1d7b749996bb43/files/72fd1f144fa44cefba5496fb45eaaab6.pdf
http://en.cgnp.com.cn/encgnp/c100882/2022-04/07/c458fe3cfd6e4e93950b586f499ce402/files/8787336618b24d2090d0ea5e9e1554d6.pdf
http://en.cgnp.com.cn/encgnp/c100882/2022-04/07/c458fe3cfd6e4e93950b586f499ce402/files/8787336618b24d2090d0ea5e9e1554d6.pdf
https://en.cnnc.com.cn/2022-06/29/c_785202.htm
https://world-nuclear.org/information-library/current-and-future-generation/plans-for-new-reactors-worldwide.aspx
https://world-nuclear.org/information-library/current-and-future-generation/plans-for-new-reactors-worldwide.aspx
http://en.china-nea.cn/site/content/176.html
https://www.world-nuclear-news.org/Articles/Demonstration-HTR-PM-connected-to-grid
https://www.world-nuclear-news.org/Articles/Demonstration-HTR-PM-connected-to-grid
http://en.cgnp.com.cn/encgnp/c100882/202004/f3c20533b65c4cf3a41583190c02057c/files/a5bc0c2ac79c425398a2296b2b054005.pdf
http://en.cgnp.com.cn/encgnp/c100882/202004/f3c20533b65c4cf3a41583190c02057c/files/a5bc0c2ac79c425398a2296b2b054005.pdf
https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants.html
https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants.html
https://ase-ec.ru/en/for-journalists/news/2022/feb/the-first-concrete-has-been-laid-at-tianwan-npp-power-unit-8-in-china/
https://ase-ec.ru/en/for-journalists/news/2022/feb/the-first-concrete-has-been-laid-at-tianwan-npp-power-unit-8-in-china/
http://www.world-nuclear-news.org/NN-China-begins-building-pilot-fast-reactor-2912174.html
http://www.world-nuclear-news.org/NN-China-begins-building-pilot-fast-reactor-2912174.html
https://www.neimagazine.com/news/newschina-begins-construction-of-second-cfr-600-fast-reactor-8435608
https://www.neimagazine.com/news/newschina-begins-construction-of-second-cfr-600-fast-reactor-8435608
https://rosatom.ru/en/press-centre/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants/
https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants.html
https://rusatom-overseas.com/media/news/start-of-new-unit-construction-at-china-s-tianwan-and-xudapu-nuclear-power-plants.html
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34 - According to Rosatom at construction start of Unit 4, commissioning of Xudabu-3 and -4 is scheduled for 2027–2028. 
See ASE-Rosatom, “First Concrete laid at Xudapu NPP Power Unit 4 in China”, Press Release, 19 May 2022, see https://ase-ec.ru/en/for-
journalists/news/2009/may/first-concrete-laid-at-xudapu-npp-power-unit-4-in-china/, accessed 19 May 2022. 

35 - No official startup date at construction start.  
See CNNC, “CNNC’s Zhangzhou nuclear plant goes into construction”, China National Nuclear Corporation, 23 December 2019, 
see http://en.cnnc.com.cn/2019-12/23/c_435889.htm, accessed 17 January 2020. 
Construction duration of Hualong One design given as 60 months. 

36 - No official startup date at construction start.  
See WNN, “Zhangzhou unit 2 construction starts”, 4 September 2020, see https://www.world-nuclear-news.org/Articles/Construction-
starts-of-second-Zhangzhou-unit, accessed 4 September 2020. 
Construction duration of Hualong One design given as 60 months.

37 - Further delayed. Delayed many times from its original planned startup date of 2012. In January 2022, EDF announced a new 
provisional date for fuel loading: by the second quarter of 2023 (compared to end of 2022 in WNISR2021). Startup of the reactors is still 
expected in 2023. See EDF, “Update on the Flamanville EPR”, Press Release, 12 January 2022, see https://www.edf.fr/en/the-edf-group/
dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr, accessed 12 January 2022.

38 - Further delayed (over a year compared to WNISR2021). According to an internal memo from the Ministry of Energy, seen by 
Reuters, NPCIL considers that Kakrapar-4 “would reach completion by March, 2024”.  
See Sudarshan Varadhan and Reuters, “Operation of Fourth Nuclear Power Unit in Gujarat’s Kakrapar Delayed”, The Wire, 1 June 2022, 
see https://thewire.in/energy/operation-of-fourth-nuclear-power-unit-in-gujarats-kakrapar-delayed, accessed 2 June 2022.

39 - Delayed. In 2021, Nuclear Intelligence Weekly (NIW) reported that “Units 3 and 4 … will now be completed in September 2024 and 
March 2025, respectively, according to a government document.”  
See Rakesh Sharma, “Kudankulam-5 Construction Start Marks New Milestone”, Nuclear Intelligence Weekly, 2 July 2021. See also note on 
Kudankulam-5. NPCIL keeps March 2023 as Expected date of Commercial Operation.

40 - Delayed. See previous note. NPCIL keeps November 2023 as Expected date of Commercial Operation.

41 - The expected construction duration of Kudankulam-5 is 66 months.  
See Lok Sabha, “Unstarred Question No.2756: Kudankulam Nuclear Power Plant”, Department of Atomic Energy, Answered by 
Jitendra Singh, Minister of State for Personnel, Public Grievances & Pensions and Prime Minister’s Office, Government of India, 
10 March 2021, see https://dae.gov.in/writereaddata/lsusq%202756.pdf, accessed 30 June 2021.

42 - In March 2022, the Indian government announced that the “project completion schedule” for the four reactors under construction 
at Kudankulam are “likely to be impacted” because “components and equipments to be imported from Ukraine and Russia may be 
delayed due to the logistical and ocean freight problems” arising from the war on Ukraine.  
See Shri Abir Ranjan Biswas, “Unstarred Question No. 3286: Status of Work at Kudankulam Power Plant”, Rajya Sabha, Department of 
Atomic Energy, Government of India, Answered by Jitendra Singh, Minister of State for Personnel, Public Grievances & Pensions, and 
Prime Minister’s Office, see http://dae.gov.in/writereaddata/rsusq3286.pdf, accessed 7 April 2022.

43 - The expected construction duration of Kudankulam-6 is 75 months.  
See Lok Sabha, “Unstarred Question No.2756: Kudankulam Nuclear Power Plant”, Department of Atomic Energy, Answered by 
Jitendra Singh, Minister of State for Personnel, Public Grievances & Pensions and Prime Minister’s Office, Government of India, 
10 March 2021.

44 - See note on Kudankulam-5.  
See Rajya Sabha, “Unstarred Question No. 3286: Status of Work at Kudankulam Power Plant”, Government of India, March 2022, 
op. cit. 

45 - Further delayed. Expected operation pushed back from October 2022 to September 2024.  
MoSPI, “440th Flash Report on Central Sector Projects (Rs.150 crore and above) - July 2022”, Ministry of Statistics and Programme 
Implementation, 2022, see http://www.cspm.gov.in/english/flr/FR_July_2022.pdf, accessed 27 August 2022.

46 - Further delayed (over a year compared to WNISR2021). As of July 2022, the “Expected Date of Commercial Operation” is “under 
review” on NPCIL’s dedicated webpage, while the Central Electricity Regulatory Commission approved a petition from NPCIL that 
anticipates Rajasthan-7 being synchronized with the grid only by June 2023.  
See Shri P.K.Pujari et al., “Petition No. 112/MP/2022”, Central Electricity Regulator Commission, April 2022, see https://cercind.gov.
in/2022/orders/112-MP-2022.pdf, accessed 24 May 2022.

47 - Further delayed (at least 9 months since WNISR2021). According to Ministry of Statistics and Programme 
Implementation (MoSPI) commissioning is now expected in December 2023 (compared to March 2023 one year earlier).  
See MoSPI, “435th Flash Report on Central Sector Projects (Rs.150 crore and above) – February 2022”, February 2022, see http://www.
cspm.gov.in/english/images/FR_Feb_2022.pdf, accessed 6 April 2022.

48 - Original construction of Bushehr-2 had started in February 1976 before it was halted in 1978. The reactor remained listed 
as “under construction” in PRIS-IAEA, “Nuclear Power Reactors in the World”, until the 1994 edition. Currently, PRIS indicates 
September 2019 as construction start, when construction work resumed, and a new concrete slab was poured.  
See WNISR, “Iran: Construction Restart of Busheer-2”, 14 November 2019, see https://www.worldnuclearreport.org/Iran-
Construction-Restart-of-Busheer-2.html.

49 - 2024 is the date announced when construction resumed. However, as of June 2022, NEI mentions a 28-month delay on the 
Busherhr-2 and -3, without precisions if this only applies to Unit 3, where no concrete pouring has taken place yet.  
See NEI Magazine, “Iran begins concrete pouring for wall at Bushehr 2”, Nuclear Engineering International, 28 June 2022, see https://
www.neimagazine.com/news/newsiran-begins-concrete-pouring-for-wall-at-bushehr-2-9806133, accessed 7 July 2022.

50 - Construction status unclear. 2025 used for WNISR projections.

51 - Rosatom, “ROSATOM starts construction of unique power unit with BREST-OD-300 fast neutron reactor”, 8 June 2021, see https://
rosatom-europe.com/press-centre/news/rosatom-starts-construction-of-unique-power-unit-with-brest-od-300-fast-neutron-reactor/, 
accessed 19 August 2022.

https://ase-ec.ru/en/for-journalists/news/2009/may/first-concrete-laid-at-xudapu-npp-power-unit-4-in-china/
https://ase-ec.ru/en/for-journalists/news/2009/may/first-concrete-laid-at-xudapu-npp-power-unit-4-in-china/
http://en.cnnc.com.cn/2019-12/23/c_435889.htm
https://www.world-nuclear-news.org/Articles/Construction-starts-of-second-Zhangzhou-unit
https://www.world-nuclear-news.org/Articles/Construction-starts-of-second-Zhangzhou-unit
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr
https://www.edf.fr/en/the-edf-group/dedicated-sections/journalists/all-press-releases/update-on-the-flamanville-epr
https://thewire.in/energy/operation-of-fourth-nuclear-power-unit-in-gujarats-kakrapar-delayed
https://dae.gov.in/writereaddata/lsusq%202756.pdf
http://dae.gov.in/writereaddata/rsusq3286.pdf
http://www.cspm.gov.in/english/flr/FR_July_2022.pdf
https://cercind.gov.in/2022/orders/112-MP-2022.pdf
https://cercind.gov.in/2022/orders/112-MP-2022.pdf
http://www.cspm.gov.in/english/images/FR_Feb_2022.pdf
http://www.cspm.gov.in/english/images/FR_Feb_2022.pdf
https://www.worldnuclearreport.org/Iran-Construction-Restart-of-Busheer-2.html
https://www.worldnuclearreport.org/Iran-Construction-Restart-of-Busheer-2.html
https://www.neimagazine.com/news/newsiran-begins-concrete-pouring-for-wall-at-bushehr-2-9806133
https://www.neimagazine.com/news/newsiran-begins-concrete-pouring-for-wall-at-bushehr-2-9806133
https://rosatom-europe.com/press-centre/news/rosatom-starts-construction-of-unique-power-unit-with-brest-od-300-fast-neutron-reactor/
https://rosatom-europe.com/press-centre/news/rosatom-starts-construction-of-unique-power-unit-with-brest-od-300-fast-neutron-reactor/
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52 - WNISR previously used 2022, also quoted in numerous documents. 
See Rosatom, “Rosatom Newsletter #202—Kursk II Passed Construction Milestone”, December 2017, see https://rosatomnewsletter.
com/2017/12/28/kursk-ii-passed-construction-milestone/, accessed 13 April 2022. 

53 - See previous note.

54 - Further delayed since WNISR2021. According to the latest update by Škoda, “The start-up of Unit 3 is currently scheduled to take 
place at the end of 2022, while the start-up of Unit 4 is planned in 2024.”  
See ŠKODA JS, “Units 3 and 4 at Mochovce NPP, Slovakia”, n.d. see https://www.skoda-js.cz/reference/nuclear-powerplant-mochovce/, 
accessed 17 August 2022.

55 - Further delayed. See previous note.

56 - Further delayed. As of July 2022, Commercial operation is expected in July 2023 (compared to March 2023 in WNISR2021).  
See KHNP, “Nuclear Power Construction—Shin-Hanul #1,2”, Various Dates, see https://cms.khnp.co.kr/eng/contents.do?key=524, 
last accessed 9 August 2022.

57 - Further delayed. Construction officially started in April 2017, suspended in July to resume October of the same year. Commercial 
operation at construction start was October 2021; after numerous delays, it is now expected in March 2024 (as anticipated in 
WNISR2021). See KHNP, “Nuclear Power Construction – Shin-Kori #5,6”, various dates, see https://cms.khnp.co.kr/eng/contents.
do?key=525, last accessed 9 August 2022.

58 - Further delayed. As anticipated in WNISR2021, commercial operation has been pushed back to March 2025.  
See KHNP, “Nuclear Power Construction—Shin-Kori #5,6”, various dates, see https://cms.khnp.co.kr/eng/contents.do?key=525, 
last accessed 9 August 2022.

59 - Delayed. The Akkuyu reactors are officially to be completed one per year starting in 2023.  
See WNN, “Akkuyu construction to be completed by 2026, says project CEO : New Nuclear”, 10 February 2021,  
see https://www.world-nuclear-news.org/Articles/Akkuyu-fully-operational-by-2026,-says-project?feed=feed, accessed 10 April 2021.  
In March 2019, the project management announced that it had finished the concreting of the basemat for the nuclear island and that it 
was now expected that Akkuyu-1 would be physically completed in 2023, with generation coming at a later date.  
See Phil Chaffee, “New Build, Revised 2023 Milestone for Akkuyu”, Nuclear Intelligence Weekly, 29 March 2019.

60 - Official startup date is often quoted as 2024, but WNISR2021 uses a 5-year construction period.  
See Daily Sabah, “Construction starts on 2nd unit of Turkey’s 1st nuclear power plant Akkuyu”, 28 June 2020,  
see https://www.dailysabah.com/business/energy/construction-starts-on-2nd-unit-of-turkeys-1st-nuclear-power-plant-akkuyu, 
accessed 28 June 2020.

61 - The Akkuyu reactors are officially to be completed one per year starting in 2023.  
See WNN, “Akkuyu construction to be completed by 2026, says project CEO : New Nuclear”, 10 February 2021,  
see https://www.world-nuclear-news.org/Articles/Akkuyu-fully-operational-by-2026,-says-project, accessed 10 April 2021. 
However, WNISR2021 keeps a 5-year construction time, and a one-per-year startup frequency, beginning with Akkuyu-1 in 2024. 

62 - Further delayed. In November 2021, ENEC announced the “construction completion” of Barakah-3, with electricity production 
scheduled in 2023. Operating license was granted in June 2022, followed by fuel loading.  
See ENEC, “Fuel Assemblies loading started at Unit 3 of the Barakah Plant after Received Operating License from FANR”, 
Press Release, 19 June 2022, see https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-
after-receiving-operating-license/, accessed 19 June 2022.

63 - Delayed. Although startup of Barakah-3 is now expected in 2023, there is no indication of a new delay for Barakah-4.

64 - WNISR, “The Oddly Discreet Construction Start of Hinkley Point C”, 29 December 2018,  
see https://www.worldnuclearreport.org/The-Oddly-Discreet-Construction-Start-of-Hinkley-Point-C.html, accessed 24 August 2019.

65 - Further delayed. According to EDF, in May 2022, “the risk of further delay of the two units is assessed at 15 months, assuming the 
absence of a new pandemic wave and no additional effects of the war in Ukraine”.  
See EDF, “Hinkley Point C Update”, Press Release, 19 May 2022, see https://www.edf.fr/sites/groupe/files/epresspack/3081/
ccb6205433272bb0cbfac560cea3b537.pdf, accessed 19 May 2022.

66 - See WNISR, “Strangely Belated Announcement of Hinkley Point C-2 Construction Start”, 18 March 2020,  
see https://www.worldnuclearreport.org/Strangely-Belated-Announcement-of-Hinkley-Point-C-2-Construction-Start.html.

67 - Further delayed. According to EDF, in May 2022, “the risk of further delay of the two units is assessed at 15 months, assuming 
the absence of a new pandemic wave and no additional effects of the war in Ukraine”. However, no precise date was provided at 
construction start, nor new provisional date.  
See EDF, “Hinkley Point C Update”, Press Release, 19 May 2022, op. cit.

68 - Further delayed. As of July 2022, Vogtle Unit 3 is expected to be in service by the end of the first quarter of 2023, compared to 
second quarter of 2022 in WNISR2021.  
See Scott DiSavino, “Southern delays startup of new Georgia nuclear reactors, boosts costs”, Reuters, 17 February 2022, 
see https://www.reuters.com/business/energy/southern-delays-startup-new-georgia-nuclear-reactors-boosts-costs-2022-02-17/, 
accessed 19 February 2022.

69 - Further delayed. As of July 2022, Vogtle unit 4 is expected to be in service by the end of the fourth quarter of 2023, compared to 
first quarter of 2023 in WNISR2021.  
See Scott DiSavino, “Southern delays startup of new Georgia nuclear reactors, boosts costs”, Reuters, 17 February 2022, op. cit.

https://rosatomnewsletter.com/2017/12/28/kursk-ii-passed-construction-milestone/
https://rosatomnewsletter.com/2017/12/28/kursk-ii-passed-construction-milestone/
https://www.skoda-js.cz/reference/nuclear-powerplant-mochovce/
https://cms.khnp.co.kr/eng/contents.do?key=524
https://cms.khnp.co.kr/eng/contents.do?key=525
https://cms.khnp.co.kr/eng/contents.do?key=525
https://cms.khnp.co.kr/eng/contents.do?key=525
https://www.world-nuclear-news.org/Articles/Akkuyu-fully-operational-by-2026,-says-project?feed=feed
https://www.dailysabah.com/business/energy/construction-starts-on-2nd-unit-of-turkeys-1st-nuclear-power-plant-akkuyu
https://www.world-nuclear-news.org/Articles/Akkuyu-fully-operational-by-2026,-says-project
https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-after-receiving-operating-license/
https://www.enec.gov.ae/news/latest-news/fuel-assemblies-loading-started-at-unit-3-of-barakah-plant-after-receiving-operating-license/
https://www.worldnuclearreport.org/The-Oddly-Discreet-Construction-Start-of-Hinkley-Point-C.html
https://www.edf.fr/sites/groupe/files/epresspack/3081/ccb6205433272bb0cbfac560cea3b537.pdf
https://www.edf.fr/sites/groupe/files/epresspack/3081/ccb6205433272bb0cbfac560cea3b537.pdf
https://www.worldnuclearreport.org/Strangely-Belated-Announcement-of-Hinkley-Point-C-2-Construction-Start.html
https://www.reuters.com/business/energy/southern-delays-startup-new-georgia-nuclear-reactors-boosts-costs-2022-02-17/
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ANNEX 4 – ABBREVIATIONS
ELECTRICAL AND OTHER UNITS

KW kilowatt (unit of installed electric power capacity)

kWh kilowatt hour (unit of electricity production or consumption)

MW megawatt (106 watts)

MWe megawatt electric (as distinguished from megawatt thermal, MWt)

GW gigawatt (109 watts)

GWe gigawatt electric

TWh terawatt hour (1012 watt-hours)

Bq Becquerel

Bq/kg Becquerel per kilogram

Bq/L Becquerel per liter

mSv millisievert

Sv Sievert

ACRONYMS
3/11 “Great East Japan Earthquake”; beginning of the Fukushima nuclear disaster (11 March 2011)

ABB Asea Brown Boveri (Multinational Corporation, Sweden and Switzerland)

ABWR Advanced Boiling Water Reactor (Reactor design)

AEA Atomic Energy Act (United States)

AEOI Atomic Energy Organization of Iran

AGR Advanced Gas-cooled Reactor (Reactor design)

AHWR Advanced Heavy Water Reactor (Reactor design)

ALPS Advanced Liquid Processing Systems

APR Advanced Pressurized Water Reactors (Reactor type)

ARA Advanced Reactor for Multipurpose Research Applications 

ASLB Atomic Safety Licensing Board (U.S. Nuclear Regulatory Commission)

ASN Autorité de Sûreté Nucléaire – Nuclear Safety Authority (France)

BBO Build-Own-Operate

BEIS Department for Business, Energy & Industrial Strategy

BWR Boiling Water Reactor (Reactor design)

CANDU CANadian Deuterium Uranium (Reactor design, Canada)

CAREM Central Argentina de Elementos Modulares – Small Modular PWR Design (under construction in/by Argentina)

CEA 
 

Commissariat à l’énergie atomique et aux énergies alternatives – Alternative Energies and Atomic Energy Commission (France) 
or Central Electricity Authority (India)

CEFR China Experimental Fast Reactor

ČEZ České Energetické Závody (state-owned energy Utility, Czech Republic)

CfD Contract for Difference

CFE Comisión Federal de Electricidad (state-owned utility, Mexico)
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CGN China General Nuclear Power Corporation

CNAAA Central Nuclear Almirante Alvaro Alberto (Nuclear plant, Brazil)

CNEA Comisión Nacional de Energía Atómica – National Atomic Energy Commission (Argentina)

CNNC China National Nuclear Corporation

CNSC Canadian Nuclear Safety Commission

ComEd Commonwealth Edison (Exelon subsidiary, United States)

CPUC California Public Utilities Commission (United States)

CSIR Council for Scientific and Industrial Research (South Africa)

CSN Consejo de Seguridad Nuclear – Nuclear Safety Council (Spain)

EDF Électricité de France – Power Utility (France)

EIA Environmental Impact Assessment or Energy Information Administration (U.S. Department of Energy)

ENEC Emirates Nuclear Energy Corporation

ENRRA Egyptian Nuclear and Radiological Regulatory Authority

ENSI Eidgenössisches Nuklearsicherheitsinspektorat – Federal Nuclear Safety Inspectorate (Switzerland)

EPR European Pressurized Water Reactor (Reactor Design)

EPZ Elektriciteits Produktiemaatschappij Zuid-Nederland (Power Utility, Netherlands)

ESBWR Economic Simplified Boiling Water Reactor (Reactor design)

EU European Union

FANC Federaal Agentschap voor Nucleaire Controle – Federal Agency for Nuclear Control (Belgium)

FERC Federal Energy Regulatory Commission (United States)

FID Final Investment Decision

FL3 Flamanville-3 (Reactor, France)

FOAK First-Of-A-Kind

FY Financial Year

GDA Generic Design Assessment

HALEU High-Assay Low-Enriched Uranium

HAEA Hungarian Atomic Energy Authority

HB6 House Bill 6 (State legislation, United States)

HFT Hot Functional Test

HPC Hinkley Point C (Reactor, United Kingdom)

HTGR High Temperature Gas Cooled Reactor

HTR High Temperature (Gas-Cooled) Reactor

HTR-PM High-Temperature gas-cooled Reactor Pebble-bed Module (Demonstration plant, China)

IAEA International Atomic Energy Agency

IIJA Infrastructure Investment and Jobs Act (Federal legislation, United States)

IRA Inflation Reduction Act (Federal legislation, United States)

IRENA International Renewable Energy Agency

IRRS Integrated Regulatory Review Service (of the International Atomic Energy Association)

JAEA Japan Atomic Energy Agency

JAEC Jordan Atomic Energy Commission

JAIF Japan Atomic Industrial Forum

KA-CARE King Abdullah City for Atomic and Renewable Energy (Saudi Arabia)



Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  |  2 0 2 2  �  |  380

KEPCO Kansai Electric Power Company (Japan) 
or Korea Electric Power Corporation (South Korea)

KHNP Korea Hydro & Nuclear Power (operator, subsidiary of Korea Electric Power Corporation, South Korea)

KhNPP Kudankulam Nuclear Power Project (India)

KNPP Kazakhstan Nuclear Power Plants

LTE Long-Term Enclosure

LTO Long-Term Outage

LTS Long-term Shutdown

MEAG Municipal Electric Authority of Georgia (Company, United States)

METI Ministry of Economy, Trade and Industry (Japan)

MITECO Ministry for Ecological Transition and Demographic Challenge

MOPR minimum offer price rule

MoU Memorandum of Understanding

MOX Mixed Oxide Fuel

NA-SA Nucleoeléctrica Argentina SA (state-owned utility, Argentina)

NDC Nationally Determined Contribution

NEA National Energy Administration (China)

NEK Nuklearna Elektrarna Krško (operator of Krško plant, governed by Slovenia and Croatia)

NNR National Nuclear Regulator (South Africa)

NPCIL Nuclear Power Corporation of India

NPP Nuclear Power Plant

NPPA Nuclear Power Plants Authority (Egypt)

NRA Nuclear Regulation Authority (Japan)

NRC Nuclear Regulatory Commission (United States)

NSSC Nuclear Safety and Security Commission (South Korea)

OL3 Olkiluoto-3 (Reactor, Finland)

ONR Office for Nuclear Regulation (United Kingdom)

PAEC Pakistan Atomic Energy Commission

PEJ Polskie Elektrownie Jadrowe (Power Company, Poland)

PFBR Prototype Fast Breeder Reactor (Reactor, India)

PG&E Pacific Gas & Electric (Utility, United States)

PLEX Plant Life Extension

PRIS Power Reactor Information System (of the International Atomic Energy Agency)

PSC Public Service Commission

PSEG Public Service Enterprise Group

PUCO Public Utilities Commission of Ohio (United States)

PWR Pressurized Water Reactor (Reactor type)

PZEM Provinciale Zeeuwsche Electriciteits-Maatschappij (Power Utility, Netherlands)

R&D Research and Development

RAB Regular Asset Base

RD&D Research, Development and Demonstration

RGGI Regional Greenhouse Gas Initiative
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RTE Réseau de Transport d’Électricité – Transmission System Operator (France) 

SALTO Safety Aspects of Long Term Operation

SMART System-Integrated Modular Advanced Reactor

SMR Small Modular Reactor

SNRIU State Nuclear Regulatory Inspectorate of Ukraine

SPD Sozialdemokratische Partei – Social Democrat Party (Germany)

SÚJB Státní úřad pro jadernou bezpečnost — State Office for Nuclear Safety (Czech Republic)

TEPCO Tokyo Electric Power Company (Japan)

U.K. United Kingdom

U.S. United States of America

U.S.NRC U.S. Nuclear Regulatory Commission 

UAE United Arab Emirates

UAMPS Utah Associated Municipal Power Systems (United States)

UNFCCC United Nations Framework Convention on Climate Change

VD Visite Décennale – Decennial Safety Review (France)

VVER Vodo-Vodianoï Energuetitcheski Reaktor – Russian Pressurized Water Reactor Designs 

WNA World Nuclear Association

WNISR World Nuclear Industry Status Report

ZEC Zero Emission Credits 

ZNPP Zaporizhzya Nuclear Power Plant (Ukraine)
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